

STATE OF NEBRASKA  
DEPARTMENT OF ROADS  
ADDENDUM NO. 1  
PROJECT NO. RD-80-1(1045)  
CONTROL NO. 51511  
CALL NO. 550  
I-80, SIDNEY - BROWNSON  
LETTING DATE: JULY 12, 2012

On page 8 of the Special Provisions, the provision titled **SPECIAL PROSECUTION AND PROGRESS (Microsurfacing)** is amended to include the following:

NDOR desires that this project be completed in its entirety in 2012 in order to avoid conflicts in 2013 with Projects IM-80-1(178) and IM-80-2(98). The August 20, 2012, Tentative Start Date allows ample time for project completion.

However, NDOR would allow the following schedule of work for 2012 and 2013:

1. In 2012, the Contractor shall complete the following:
  - (a) the west 5.0± miles of the project (Ref. Post 46+81 to Ref. Post 51+81±) in both the eastbound and westbound lanes, and
  - (b) the east 2.0± miles (Ref. Post 58+70± to Ref. Post 60+70) of the eastbound lanes.
2. In 2013, the Contractor shall complete the remainder of the project during the previously mentioned dates.

DEPARTMENT OF ROADS

*Original Signed by Kendall Stege*

for Claude Oie  
Construction Engineer

Issued: June 21, 2012

CO: 550AD107

NOTICE: Only the contractors issued bidding proposals receive this addendum and responsibility for notifying any potential subcontractors or suppliers remains with the contractor.