Nebraska Department of Roads Date: 04.04.2016 Nebraska Department of Roads Date: 04.04.2016
Estimate Summary to Contractor Page: 1lof 14 Estimate Summary to Contractor Page: 1of 14
Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
Contract Location: Total to Date  Prev to Date This Estimate
KANSAS LINE NORTH Estimate Type: FINL Current Contract Amt Total Earnings  $4,830,411.01  $4,830,411.01 $.00
$4,780,887.51 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $4,830,411.01  $4,830,411.01 $.00
ontractor: Date Lot 12122013 $4.605.720.62 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt A2 Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- ;i-ig-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
PO BOX 80268 : 101% Net Earnings  $4,830,411.01  $4,830,411.01 $.00
Date Notice for Work to ]
Begin: 04.07.2014 % Time Comp
LINCOLN NE 68501-0268 gin: o 100%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.07.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 10.26.2015 Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-609.94 $-609.94 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
RICHARDSON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13053 000 RD-73-1(1009) 073 0.01 3.65 GR CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$609.94 -$609.94 $.00
Payment  $4,829,801.07 $4,829,801.07 $.00
Project Manager District Engineer
Eltiste, Russell 02.05.2016 Mueting, Curt 02.08.2016
Construction Engineer Materials Engineer
Watkins, Dave 03.29.2016 Hall, David 03.29.2016
Controller Controller
Wurster, Susan 04.01.2016 Waurster, Susan 04.01.2016
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Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 3.20 6,262.500 20,040.00
0001 0001 0030.10 20,000.00 1.000 20,000.00 REMOVE GUARDRAIL LF 6,262.500 20,040.00
MOBILIZATION LS 1.000 20,000.00 6,262.500 20,040.00
1.000 20,000.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 250.00 2.300 575.00
0002 0002 1000.00 265.00 1.000 265.00 COVER CROP SEEDING ACRE 2.300 575.00
LARGE TREE REMOVAL EACH 1.000 265.00 0.250 62.50
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 L019.13 1.40 9,974.000 13,963.60
0003 0003 1009.00 8,500.00 1.000 8,500.00 EROSION CONTROL, CLASS 1D SY 22,750.556 31,850.78
GENERAL CLEARING AND GRUBBING LS 1.000 8,500.00 22,750.556 31,850.78
1.000 8,500.00 0.000 0.00
0.000 000 0012 0012 L022.11 2.40 1,155.000 2,772.00
0004 0004 1011.00 30.00 12.000 360.00 FABRIC SILT FENCE-LOW POROSITY LF 1,155.000 2,772.00
WATER MGAL 12.000 360.00 412.000 988.80
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L022.12 4.60 250.000 1,150.00
0005 0005 1030.00 18.00 2,284.000 41,112.00 FABRIC SILT FENCE-HIGH POROSITY LF 250.000 1,150.00
EARTHWORK MEASURED IN EMBANKMENT cy 2,284.000 41,112.00 0.000 0.00
2,284.000 41,112.00 0.000 0.00
0.000 0.00 4001 4001 L019.20 4.725 0.000 0.00
0006 0006 1101.00 5.30 1,435.000 7,605.50 EROSION CONTROL, CLASS 2A SY 58.670 277.22
REMOVE PAVEMENT sy 1,435.000 7,605.50 58.670 277.22
1,435.000 7,605.50 0.000 0.00
0.000 0.00 4002 4002 L021.51 3.36 0.000 0.00
0007 0007 1109.00 3.25 960.000 3,120.00 EROSION CHECKS, TYPE WATTLE LF 1,030.000 3,460.80
REMOVE CURB LF 960.000 3,120.00 2,115.000 7,106.40
960.000 3,120.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 120,563.10
0008 0008 1121.00 1,100.00 1.000 1,100.00 Current 142.188.29
REMOVE CONCRETE FLUME EACH 1.000 1,100.00 In place 141,763.20
1.000 1,100.00 This Estimate 0.00

0.000 0.00
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Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERT AT STA 149+35 0021 0021 4101.04 865.00 12.300 10,639.50
0014 0014 0030.40 15,000.00 1.000 15,000.00 CLASS 47B-4000 CONCRETE FOR BOX CY 12.300 10,639.50
MOBILIZATION LS 1.000 15,000.00 CULVERT 12.300 10,639.50
1.000 15,000.00 0.000 0.00
0.000 0.00 0022 0022 4101.06 865.00 5.000 4,325.00
0015 0015 4044.05 13,000.00 1.000 13,000.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 5.000 4,325.00
PREPARATION OF STRUCTURE EACH 1.000 13,000.00 CULVERT 5.000 4,325.00
AT STA 149+35 1.000 13,000.00 0.000 0.00
0.000 0.00 0023 0023 4151.10 3.25 2,655.000 8,628.75
0016 0016 4101.04 865.00 10.500 9,082.50 EPOXY COATED REINFORCING STEEL FOR LB 2,655.000 8,628.75
CLASS 47B-4000 CONCRETE FOR BOX cy 10.500 9,082.50 DOX CULVERT 2,655.000 8,628.76
CULVERT 10.500 9,082.50 0.000 0.00
0.000 000 GROUP 4A CULVERT AT STA 166+90 Contracted 51,593.25
0017 0017 4101.06 865.00 4.200 3,633.00 Current 51,593.25
CLASS 47B-3000 CONCRETE FOR BOX cy 4.200 3,633.00 In place 51,593.26
CULVERT 4.200 3,633.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGES AT STA 126+10
0018 0018 4151.10 3.25 2,340.000 7,605.00 0024 0024 0030.60 48,000.00 1.000 48,000.00
EPOXY COATED REINFORCING STEEL FOR LB 2,340.000 7,605.00 MOBILIZATION LS 1.000 48,000.00
BOX CULVERT 2,340.000 7,605.00 1.000 48,000.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERT AT STA 149+35 Contracted 4832050 0025 0025 1010.01 21.00 765.000 20,655.00
Current 48,320.50 EXCAVATION (ESTABLISHED QUANTITY) (3% 765.000 20,655.00
In place 48,320.50 765.000 20,655.00
This Estimate 0.00 0.000 0.00
GROUP 4A CULVERT AT STA 166+90 0026 0026 3050.15 335.00 192.100 64,353.50
0019 0019 0030.40 15,000.00 1.000 15,000.00 CONCRETE FOR PAVEMENT APPROACHES CY 192.100 64,353.50
MOBILIZATION LS 1.000 15,000.00 ~CLASS 47BD-4000 192.100 64,353.50
1.000 15,000.00 0.000 0.00
0.000 0.00 0027 0027 3051.10 3.25  33,135.000 107,688.75
0020 0020 4044.05 13,000.00 1.000 13,000.00 EPOXY COATED REINFORCING STEEL FOR LB 33,135.000 107,688.75
PREPARATION OF STRUCTURE EACH 1.000 13,000.00 PAVEMENT APPROACHES 33135000  107,688.75
AT STA 166+90.00 1.000 13,000.00 0.000 0.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0028 0028 6001.00 38,000.00 1.000 38,000.00 0037 0037 6105.02 60.00 350.000 21,000.00
BENT NO.1 EXCAVATION LS 1.000 38,000.00 ROCK RIPRAP, TYPE B TON 350.000 21,000.00
1.000 38,000.00 365.730 21,943.80
0.000 0.00 0.000 0.00
0029 0029 6001.51 38,000.00 1.000 38,000.00 0038 0038 6131.50 3.25 9,520.000 30,940.00
BENT NO.2 EXCAVATION LS 1.000 38,000.00 EPOXY COATED REINFORCING STEEL LB 9,520.000 30,940.00
1.000 38,000.00 9,520.000 30,940.01
0.000 0.00 0.000 0.00
0030 0030 6004.50 227.00 88.300 20,044.10 0039 0039 6139.50 25.00 46.000 1,150.00
EXPANSION JOINT LF 88.300 20,044.10 SUBSURFACE DRAINAGE MATTING Sy 46.000 1,150.00
88.300 20,044.10 46.000 1,150.00
0.000 0.00 0.000 0.00
0031 0031 6005.28 108.00 97.800 10,562.40 0040 0040 6210.14 63.00 500.000 31,500.00
PREFORMED SILICONE JOINT, TYPE B LF 97.800 10,562.40 HP 12 INCH X 53 LB STEEL PILING LF 500.000 31,500.00
97.800 10,562.40 478.200 30,126.60
0.000 0.00 0.000 0.00
0032 0032 6007.22 216.00 129.000 27,864.00 0041 0041 8091.00 33.00 175.000 5,775.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 129.000 27,864.00 GRANULAR BACKFILL CcY 175.000 5,775.00
7.460 1,611.36 214.120 7,065.96
0.000 0.00 0.000 0.00
0033 0033 6007.23 300.00 5.000 1,500.00 4000 4000 6617.27 105.00 0.000 0.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 1,500.00 CONCRETE REPAIR LF 10.000 1,050.00
0.000 0.00 37.000 3,885.00
0.000 0.00 0.000 0.00
0034 0034 6010.22 435.00 105.600 45,936.00 4003 4003 0096.00 -41.90 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcYy 105.600 45,936.00 DEDUCTION LS 1.000 -41.90
105.600 45,936.00 . 1.000 -41.90

Group 6 Bridge Abut#1 Backwall Rt/Abut #2 Slab
0.000 0.00  Footing 0.000 0.00
0035 0035 6010.26 380.00 5.900 2,242.00 4004 4004 6210.34 37.80 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 5.900 2,242.00 PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 21.800 824.04
5.900 2,242.00 PILING 21.800 824.04
0.000 0.00  Group 6 Structure - Station 126+10 0.000 0.00
0036 0036 6030.00 54,000.00 1.000 54,000.00 GROUP 6 BRIDGES AT STA 126+10 Contracted 569,210.75
PREPARATION OF BRIDGE AT STATION EACH 1.000 54,000.00 Current 571.042.89
126410 1.000 54,000.00 In place 546,986.62
0.000 0.00 This Estimate

0.00
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Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6A BRIDGE AT STA 140+63.00 0050 0050 6010.26 380.00 69.700 26,486.00
0042 0042 0030.60 48,000.00 1.000 48,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 69.700 26,486.00
MOBILIZATION LS 1.000 48,000.00 69.700 26,486.00
1.000 48,000.00 0.000 0.00
0.000 0.00 0051 0051 6030.00 54,000.00 1.000 54,000.00
0043 0043 3050.15 335.00 191.400 64,119.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 54,000.00
CONCRETE FOR PAVEMENT APPROACHES cYy 191.400 64,119.00 1.000 54,000.00
CLASS 47BD-4000 140+63.00
191.400 64,119.00 0.000 0.00
0.000 0.00 0052 0052 6131.50 3.00 11,395.000 34,185.00
0044 0044 3051.10 3.00 34,555.000 103,665.00 EPOXY COATED REINFORCING STEEL LB 11,395.000 34,185.00
EPOXY COATED REINFORCING STEEL FOR LB 34,555.000 103,665.00 11,395.000 34,185.00
PAVEMENT APPROACHES 34,555.000 103,665.00 0.000 0.00
0.000 0.00 0053 0053 6139.50 25.00 75.000 1,875.00
0045 0045 6004.50 216.00 85.100 18,381.60 SUBSURFACE DRAINAGE MATTING SY 75.000 1,875.00
EXPANSION JOINT LF 85.100 18,381.60 75.000 1,875.00
85.100 18,381.60 0.000 0.00
0.000 0.00 0054 0054 6210.14 63.00 600.000 37,800.00
0046 0046 6005.31 108.00 94.100 10,162.80 HP 12 INCH X 53 LB STEEL PILING LF 600.000 37,800.00
PREFORMED SILICONE JOINT, TYPE A LF 94.100 10,162.80 600.000 37,800.00
94.100 10,162.80 0.000 0.00
0.000 0.00 0055 0055 6430.50 1,650.00 10.000 16,500.00
0047 0047 6007.22 227.00 338.000 76,726.00  PAINTING BEARINGS EACH 10.000 16,500.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 338.000 76,726.00 10.000 16,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0056 0056 8091.00 33.00 215.000 7,095.00
0048 0048 6007.23 300.00 5.000 1,500.00 GRANULAR BACKFILL CYy 215.000 7,095.00
BRIDGE DECK REPAIR, FULL DEPTH 5\% 5.000 1,500.00 241.060 7,954.98
0.000 0.00 0.000 0.00
0.000 0.00 4009 4009 6960.02 10,444.87 0.000 0.00
0049 0049 6010.22 325.00 25.100 8,157.50 ADDITIONAL WORK LS 1.000 10,444.87
CLASS 47B-3000 CONCRETE FOR BRIDGE (3% 25.100 8,157.50 Wing Modification (Expansion Joint) - Group 6A 1.000 10,444.87
25.100 8,157.50 0.000 0.00
0.000 000 GROUP 6A BRIDGE AT STA 140+63.00 Contracted 508,652.90
Current 519,097.77
In place 441,731.75

This Estimate

0.00
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Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6B BRIDGE AT STA 192+58.75 0065 0065 6010.26 435.00 37.500 16,312.50
0057 0057 0030.60 44,000.00 1.000 44,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 37.500 16,312.50
MOBILIZATION LS 1.000 44,000.00 37.500 16,312.50
1.000 44,000.00 0.000 0.00
0.000 0.00 0066 0066 6030.00 54,000.00 1.000 54,000.00
0058 0058 3050.15 340.00 193.300 65,722.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 54,000.00
CONCRETE FOR PAVEMENT APPROACHES cy 193.300 65,722.00 1.000 54,000.00
CLASS 47BD-4000 192+58.75
193.300 65,722.00 0.000 0.00
0.000 0.00 0067 0067 6131.50 3.25 9,710.000 31,557.50
0059 0059 3051.10 300  34,810.000 104,430.00 EPOXY COATED REINFORCING STEEL LB 9,710.000 31,557.50
EPOXY COATED REINFORCING STEEL FOR LB 34,810.000 104,430.00 9,710.000 31,557.51
PAVEMENT APPROACHES 34,810.000 104,430.00 0.000 0.00
0.000 0.00 0068 0068 6139.50 25.00 50.000 1,250.00
0060 0060 6004.50 216.00 85.300 18,424.80 SUBSURFACE DRAINAGE MATTING SY 50.000 1,250.00
EXPANSION JOINT LF 85.300 18,424.80 50.000 1,250.00
85.300 18,424.80 0.000 0.00
0.000 0.00 0069 0069 6210.14 65.00 750.000 48,750.00
0061 0061 6005.31 108.00 94.200 10,173.60 HP 12 INCH X 53 LB STEEL PILING LF 750.000 48,750.00
PREFORMED SILICONE JOINT, TYPE A LF 94.200 10,173.60 733.400 47,671.00
94.200 10,173.60 0.000 0.00
0.000 0.00 0070 0070 6430.50 1,650.00 10.000 16,500.00
0062 0062 6007.22 227.00 265.000 60,155.00  PAINTING BEARINGS EACH 10.000 16,500.00
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 265.000 60,155.00 10.000 16,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0071 0071 8091.00 33.00 175.000 5,775.00
0063 0063 6007.23 300.00 5.000 1,500.00 GRANULAR BACKFILL CYy 175.000 5,775.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 1,500.00 175.000 5,775.00
0.000 0.00 0.000 0.00
0.000 0.00 4005 4005 6210.34 39.00 0.000 0.00
0064 0064 6010.22 380.00 25.200 9,576.00 PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 16.600 647.40
CLASS 47B-3000 CONCRETE FOR BRIDGE cy 25.200 9,576.00 "ILING 16.600 647.40
25.200 9,576.00  Group 6B Structure - Station 192+58 0.000 0.00
0.000 0.00
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Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4010 4010 6960.02 1,522.50 0.000 0.00 4007 4007 7017.50 4.41 0.000 0.00
ADDITIONAL WORK LS 1.000 1,522.50 REMOVE & SALVAGE GUARDRAIL LF 206.250 909.56
. . 1.000 1,522.50 . 206.250 909.56
Wing/Abutment Repairs (S.W. Corner Group 6B) Remove & Salvage Guardrail (Group 6A)
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA 192+58.75 Contracted 488,126.40 4008 4008 7018.01 30.32 0.000 0.00
Current 490,206.30 RESET GUARDRAIL LF 206.250 6,253.50
In place 427,562.31  Reset Guardrail (Group 6A) 206.250 6,253.50
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 4012 4012 7050.06 904.34 0.000 0.00
0072 0072 0030.70 1,500.00 1.000 1,500.00 ADDITIONAL COST LS 1.000 904.34
MOBILIZATION LS 1.000 1,500.00 Contractor Compensation for Additional 1.000 904.34
1.000 1,500.00  Materials(Double Blocking of Guardrail Posts) 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 168,787.50
0073 0073 7011.20 25.00 3,187.500 79,687.50 Current 178,508.65
W-BEAM GUARDRAIL LF 3,187.500 79,687.50 In place 178,508.65
3,187.500 79,687.50 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
0074 0074 7020.00 2,250.00 20.000 45,000.00 0077 0077 0002.55 7.45 571.000 4,253.95
BRIDGE APPROACH SECTIONS EACH 20.000 45,000.00 OVERLAY BROKEN LINES STA 571.000 4,253.95
20.000 45,000.00 683.820 5,094.45
0.000 0.00 0.000 0.00
0075 0075 7024.25 2,700.00 1.000 2,700.00 0078 0078 0002.60 7.45 1,142.000 8,507.90
GUARDRAIL END TREATMENT, TYPE | EACH 1.000 2,700.00 OVERLAY SOLID LINES STA 1,142.000 8,507.90
1.000 2,700.00 2,119.835 15,792.76
0.000 0.00 0.000 0.00
0076 0076 7024.27 2,100.00 19.000 39,900.00 0079 0079 0030.90 135,000.00 1.000 135,000.00
GUARDRAIL END TREATMENT, TYPE Il EACH 19.000 39,900.00 MOBILIZATION LS 1.000 135,000.00
19.000 39,900.00 1.000 135,000.00
0.000 0.00 0.000 0.00
4006 4006 0030.01 1,653.75 0.000 0.00 0080 0080 1020.03 18.50 35.000 647.50
ADDITIONAL MOBILIZATION LS 1.000 1,653.75 DELINEATOR, TYPE Il EACH 35.000 647.50
Mobilization to Remove & Reset Guardrail (Group 1.000 1,653.75 26.000 481.00
6A) 0.000 0.00 0.000 0.00
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Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0081 0081 1020.20 37.00 8.000 296.00 0090 0090 3221.13 400.00 590.550 236,220.00
INSTALL CHEVRONS EACH 8.000 296.00 CONCRETE PAVEMENT, CLASS PR-3500 cy 590.550 236,220.00
8.000 296.00 |\ eeoan 626.254 250,501.60
0.000 0.00 0.000 0.00
0082 0082 1102.05 8.50 1,088.000 9,248.00 0091 0091 4004.50 3.50 1,442.000 5,047.00
REMOVE ASPHALT SURFACING FROM sy 1,088.000 0,248.00 CAST IRON GRATE AND FRAME LB 1,442.000 5,047.00
PAVEMENT 286.667 2,436.67 1,442.000 5,047.00
0.000 0.00 0.000 0.00
0083 0083 2010.03 34.50 110.000 3,795.00 0092 0092 4024.55 390.00 5.000 1,950.00
CRUSHED ROCK SURFACE COURSE TON 110.000 3,795.00 FLUME SPILLWAY LF 5.000 1,950.00
51.000 1,759.50 5.000 1,950.00
0.000 0.00 0.000 0.00
0084 0084 3008.20 10.60 236.000 2,501.60 0093 0093 4024.70 3,600.00 1.000 3,600.00
CROSS STITCHING EACH 236.000 2,501.60 CONCRETE FLUME, TYPE I EACH 1.000 3,600.00
225.000 2,385.00 1.000 3,600.00
0.000 0.00 0.000 0.00
0085 0085 3039.11 505.00 44.200 22,321.00 0094 0094 4105.59 1,200.00 12.400 14,880.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cy 44.200 22,321.00 CLASS 47B-3000 CONCRETE FOR INLET AND cy 12.400 14,880.00
DEPTH 59.680 30,138.41 JUNCTION BOX 12.400 14,880.00
0.000 0.00 0.000 0.00
0086 0086 3039.12 385.00 112.890 43,462.65 0095 0095 4155.50 2.00 1,070.000 2,140.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cy 112.890 43,462.65 REINFORCING STEEL FOR INLET AND LB 1,070.000 2,140.00
DEPTH 169.986 65,444.62 JUNCTION BOX 1,070.000 2,140.00
0.000 0.00 0.000 0.00
0087 0087 3039.13 350.00 776.710 271,84850 0096 0096 4764.35 33.00 156.000 5,148.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 1,041.216 364,425.60 4" PERFORATED PIPE UNDERDRAIN LF 156.000 5,148.00
DEPTH 1,041.216 364,425.60 156.000 5,148.00
0.000 0.00 0.000 0.00
0088 0088 3039.14 1,105.00 9.760 10,784.80 0097 0097 6133.00 22.00 5,748.000 126,456.00
CONCRETE PAVEMENT REPAIR, TYPE A, cy 9.760 10,784.80 MEMBRANE WATERPROOFING sy 5,748.000 126,456.00
PARTIAL DEPTH 7.639 8,441.10 5,891.122 129,604.68
0.000 0.00 0.000 0.00
0089 0089 3075.42 42.25 165.000 6,971.25 0098 0120 8022.15 1.81 300.000 543.00
9" CONCRETE PAVEMENT, CLASS 47B-3500 sy 165.000 6,971.25 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 300.000 543.00
165.000 6.971.25 STATE MAINTENANCE PATCHING 382,470 692.26
0.000 0.00 0.000 0.00
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Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1053X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0099 0098 8022.20 1.80 11,590.000 20,862.00 0108 0105 9021.12 650.00 140.800 91,520.00
HYDRATED LIME/WARM MIX ASPHALT EACH 11,590.000 20,862.00 PERFORMANCE GRADED BINDER (52-34) TON 140.800 91,520.00
12,444.740 22,400.53 139.795 90,866.75
0.000 0.00 0.000 0.00
0100 0099 8028.01 370.00 41.190 15,240.30 0109 0106 9021.13 715.00 333.000 238,095.00
FOUNDATION COURSE REPLACEMENT CY 41.190 15,240.30 PERFORMANCE GRADED BINDER (64-34) TON 333.000 238,095.00
0.000 0.00 367.613 262,843.31
0.000 0.00 0.000 0.00
0101 0100 8060.05 1,000.00 3.000 3,000.00 0110 0107 9030.00 7.00 1,082.000 7,574.00
GRANULAR SUBDRAIN EACH 3.000 3,000.00 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 1,082.000 7,574.00
3.000 3,000.00 1,009.000 7,063.00
0.000 0.00 0.000 0.00
0102 0121 9002.10 31.00 300.000 9,300.00 0111 0108 9034.00 3.50 165.000 577.50
ASPHALTIC CONCRETE FOR STATE TON 300.000 9,300.00 PREPARATION OF INTERSECTIONS AND SY 165.000 577.50
MAINTENANCE PATCHING, TYPE SPR 382.470 11,856.57 DRIVEWAYS 165.000 577.50
0.000 0.00 0.000 0.00
0103 0101 9005.23 40.00 4,400.000 176,000.00 0112 0109 9053.00 1.65 19,030.000 31,399.50
ASPHALTIC CONCRETE, TYPE SPS TON 4,400.000 176,000.00 TACK COAT GAL 19,030.000 31,399.50
4,454,410 178,176.40 20,050.000 33,082.50
0.000 0.00 0.000 0.00
0104 0102 9005.70 40.00 2,620.000 104,800.00 0113 0110 9111.00 30.00 90.000 2,700.00
ASPHALTIC CONCRETE, TYPE LC TON 2,620.000 104,800.00 WATER MGAL 90.000 2,700.00
2,914.800 116,592.00 0.000 0.00
0.000 0.00 0.000 0.00
0105 0103 9005.75 50.00 8,790.000 439,500.00 0114 0111 9170.00 83.00 358.466 29,752.68
ASPHALTIC CONCRETE, TYPE SPR TON 8,790.000 439,500.00 EARTH SHOULDER CONSTRUCTION STA 358.466 29,752.68
9,529.940 476,497.00 314.700 26,120.10
0.000 0.00 0.000 0.00
0106 0104 9009.00 4.00 1,912.000 7,648.00 0115 0112 9186.01 635.00 186.334 118,322.09
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 1,912.000 7,648.00 CONCRETE SURFACE MILLING STA 186.334 118,322.09
DRIVEWAYS AND INTERSECTIONS 2,031.903 8,127.61 189.394 120,265.21
0.000 0.00 0.000 0.00
0107 0122 9020.95 715.00 10.200 7,293.00 0116 0113 9188.50 32.50 1,758.000 57,135.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 10.200 7,293.00 SURFACING UNDER GUARDRAIL SY 1,758.000 57,135.00
STATE MAINTENANCE PATCHING 12.111 8,659.38 1,758.000 57,135.00
0.000 0.00 0.000 0.00
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Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0117 0114 9300.38 1.00 27,183.000 27,183.00 4015 4015 9300.56 2.75719 0.000 0.00
RAP INCENTIVE PAYMENT EACH 27,183.000 27,183.00 SUPERPAVE QUALITY INCENTIVE TON 9,912.410 27,330.40
141,358.770 141,358.77 Superpave Incentive for Type SPR Asphaltic 9,912.410 27,330.40
0.000 0.00  Concrete 0.000 0.00
0118 0115 9300.52 5,000.00 1.000 5,000.00 4016 4016 9300.56 1.47518 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,000.00 SUPERPAVE QUALITY INCENTIVE TON 2,914.800 4,299.85
P 1.000 5,000.00 Superpave Incentive for Type LC Asphaltic 2,914.800 4,299.85
0.000 0.00  Concrete 0.000 0.00
0119 0116 L001.01 2,050.00 0.500 1,025.00 GROUP 9 BITUMINOUS Contracted 2,324,006.82
SEEDING, TYPE A ACRE 0.500 1,025.00 Current 2.452.180.44
0.000 0.00 In place 2,675,389.44
0.000 0.00 This Estimate 0.00
0120 0117 L001.02 882.00 1.800 1,587.60 GROUP 10 GENERAL ITEMS
SEEDING, TYPE B ACRE 1.800 1,587.60 0123 0123 0001.08 0.50 10,926.000 5,463.00
4.660 4,110.12 BARRICADE, TYPE II BDAY 10,926.000 5,463.00
0.000 0.00 15,551.000 7,775.50
0121 0118 L032.75 222.00 5.000 1,110.00 0.000 0.00
MULCH TON 5.000 1,110.00 0124 0124 0001.10 2.15 3,406.000 7,322.90
9.330 2,071.26  BARRICADE, TYPE IlI BDAY 3,406.000 7,322.90
0.000 0.00 7,096.000 15,256.40
0122 0119 P402.15 35.00 336.000 11,760.00 0.000 0.00
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 336.000 11,760.00 0125 0125 0001.75 2.00 490.000 980.00
336.000 11,760.00 TEMPORARY SIGN DAY EACH 490.000 980.00
0.000 0.00 362.000 724.00
4013 4013 9300.60 0.73 0.000 0.00 0.000 0.00
SMOOTHNESS INCENTIVE-ASPHALTIC TON 3,888.682 2,838.74 0126 0126 0001.90 0.45 27,180.000 12,231.00
CONCRETE 3,888.682 2,838.74  SIGN DAY EACH 27,180.000 12,231.00
Smoothness Incentive for Asphaltic Concrete Type 0.000 0.00 22,466.000 10,109.70
SPR 0.000 0.00
4014 4014 9300.77 10.43 0.000 000 9127 o127 0002.28 030  20,000.000 6,000.00
é“égggg’\é'fﬁgégCENT'VE'PERFORMANCE TON ig:-ig: iig:j TEMPORARY PAVEMENT MARKING REMOVAL LF 20,000.000 6,000.00
: el 8,866.000 2,659.80
Smoothness Incentive for PBG Type 64-34 0.000 0.00 0.000 0.00
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Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0128 0128 0002.30 0.45  12,000.000 5400.00 0137 0137 0010.04 4,400.00 1.000 4,400.00
PAVEMENT MARKING REMOVAL LF 12,000.000 5,400.00 FIELD OFFICE EACH 1.000 4,400.00
13,647.000 6,141.15 1.000 4,400.00
0.000 0.00 0.000 0.00
0129 0129 0002.44 0.45  24,500.000 11,025.00 0138 0138 0030.00 2,500.00 1.000 2,500.00
TEMPORARY PAVEMENT MARKING, TYPE LF 24,500.000 11,025.00 MOBILIZATION LS 1.000 2,500.00
PAINT 34,612.000 15,575.40 1.000 2,500.00
0.000 0.00 0.000 0.00
0130 0130 0002.47 0.30  12,250.000 3,675.00 0139 0139 9110.01 75.00 70.000 5,250.00
TEMPORARY PAVEMENT MARKING SURFACE LF 12,250.000 3,675.00 RENTAL OF LOADER, FULLY OPERATED HOUR 70.000 5,250.00
PREPARATION 27,823.000 8,346.90 6.500 487.50
0.000 0.00 0.000 0.00
0131 0131 0003.10 290.00 180.000 52,200.00 0140 0140 9110.02 85.00 50.000 4,250.00
FLAGGING DAY 180.000 52,200.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,250.00
188.500 54,665.00 OPERATED 24.530 2,085.05
0.000 0.00 0.000 0.00
0132 0132 0003.20 400.00 90.000 36,000.00 0141 0141 9110.03 75.00 70.000 5,250.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 90.000 36,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 70.000 5,250.00
78.500 31,400.00 2.000 150.00
0.000 0.00 0.000 0.00
0133 0133 0003.50 37.00 1,112.500 41,162.50 0142 0142 9110.07 75.00 70.000 5,250.00
CONCRETE PROTECTION BARRIER LF 1,112.500 41,162.50 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 70.000 5,250.00
1,087.500 40,237.50 36.905 2,767.88
0.000 0.00 0.000 0.00
0134 0134 0003.56 12.00 4,125.000 49,500.00 0143 0143 9110.27 125.00 20.000 2,500.00
RELOCATE CONCRETE PROTECTION BARRIER  LF 4,125.000 49,500.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 2,500.00
4,062.500 48,750.00 EXCAVATOR, FULLY OPERATED 9.500 1,187.50
0.000 0.00 0.000 0.00
0135 0135 0003.70 425.00 16.000 6,800.00 0144 0144 L022.75 3.50 800.000 2,800.00
TEMPORARY RUMBLE STRIP EACH 16.000 6,800.00 TEMPORARY SILT CHECK LF 800.000 2,800.00
18.000 7,650.00 0.000 0.00
0.000 0.00 0.000 0.00
0136 0136 0003.74 13,250.00 4.000 53,000.00 0145 0145 L022.90 3.50 1,000.000 3,500.00
TEMPORARY TRAFFIC SIGNAL EACH 4.000 53,000.00 TEMPORARY SILT FENCE LF 1,000.000 3,500.00
4.000 53,000.00 421.000 1,473.50
0.000 0.00 0.000 0.00
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Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
Prpsl  Proj 1. Contracted 2. Current Detailed breakdovyn of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
4011 4011 0020.00 2.00 0.000 0.00 701120 | W-BEAM GUARDRAIL
TRAINING HOUR 600.000 1,200.00 Project 13053 000
Contractor Specific OJT 602528 1,213:2 Prpsl Line Nbr 0073 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 326,450.40 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Current 327,659.40 Stkpl Nbr 1
In place 318,555.28 0005  S.P. Initial Payment 3,187.50 38,855.63 9268G
This Estimate 0.00 na
Totals for contract Contracted 4,605,720.62
Current 4,780,887.50 0009 S.P. Adjustment -337.50 -4,114.13 9268G
In place 4,830,411.01 na
This Estimate 0.00 0015 S.P. Adjustment -375.00 -4,571.25 9268G
na
0027 S.P. Adjustment -912.50 -11,123.38 9268G
na
0028 S.P. Adjustment -1,562.50 -19,046.87 9268G
na
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0005 S.P. Initial Payment 3,187.50 38,855.63 9268G
na
0009 S.P. Adjustment -337.50 -4,114.13 9268G
na
0015 S.P. Adjustment -375.00 -4,571.25 9268G
na
0027 S.P. Adjustment -912.50 -11,123.38 9268G
na
0028 S.P. Adjustment -1,562.50 -19,046.87 9268G
na
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0073: 0.00 $0.00
Total for item code 7011.20: 0.00 $0.00
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Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1053X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0031 Pay Period End Date:  01.06.2016 Est Number: 0031 Pay Period End Date:  01.06.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7020.00 \BRIDGE APPROACH SECTIONS \ 7024.25 \GUARDRAIL END TREATMENT, TYPE |
Project 13053 000 Project 13053 000
Prpsl Line Nbr 0074 Proj Line Nbr Prpsl Line Nbr 0075 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 20.00 22,560.00 9268G 0027  S.P.Adjustment -1.00 -1,556.00 9268G
na na
0009  S.P. Adjustment -8.00 -9,024.00 9268G Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0075: 0.00 $0.00
0015  S.P.Adjustment -8.00 -9,024.00 9268G Total for item code 7024.25: 0.00 $0.00
na Item Cd |Item Desc
0027  S.P.Adjustment -1.00 -1,128.00 9268G 7024.27 | [GUARDRAIL END TREATMENT, TYPE II
na
Project 13053 000
0028  S.P.Adjustment -3.00 -3,384.00 9268G
na Prpsl Line Nbr 0076 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0074: 0.00 $0.00 Stkpl Nbr 1
Total for item code 7020.00: 0.00 $0.00 0005  S.P.Initial Payment 19.00 22,040.00 9268G
Item Cd |Item Desc na
7024.25 \GUARDRAIL END TREATMENT, TYPE | 0009 S.P. Adjustment -8.00 -9,280.00 9268G
. na
Project 13053 000
0015 S.P. Adjustment -8.00 -9,280.00 9268G
Prpsl Line Nbr 0075 Proj Line Nbr na
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0028 S.P. Adjustment -3.00 -3,480.00 9268G
Stkpl Nbr 1 na
0005  S.P. Initial Payment 1.00 1,556.00 9268G Total for stockpile nbr 1: 0.00 $0.00
na Total for proposal line nbr 0076: 0.00 $0.00
Total for item code 7024.27: 0.00 $0.00
Total remaining for contract: $0.00






