
Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1062           

0020 Pay Period End Date: 04.22.2015

Estimate Summary to Contractor Page:   1 of 10

Nebraska Department of Roads Date: 06.19.2015

Contract Location:

 

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

 

Date Awarded: 03.07.2014

03.13.2014

03.31.2014

Date Let:

IN AUBURN

02.06.2014

Estimate Type: FINL

Phone:

(402)342-1607

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68109-0008

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.31.2014

11.10.2014Date Project Completion:

Counties

NEMAHA

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13062  000 NH-136-7(123) 136 228.89 230.27 GRAD CONC PAVE CULV
WATER MAIN ELEC
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$5,123,159.02

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,041,895.60 $5,041,895.60 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,041,895.60 $5,041,895.60 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,041,895.60 $5,041,895.60 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $-2,460.00 $-2,460.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-66.21 $-66.21 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$2,526.21 $.00

Payment

-$2,526.21

$5,039,369.39 $5,039,369.39 $.00

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

87%

$5,070,697.52

05.18.2015 05.19.2015

06.12.2015

Habegger, Michael

Watkins, Dave

Mueting, Curt

Project Manager District Engineer

Construction Engineer

06.12.2015Hall, David

Materials Engineer

Controller Controller

Harring, Joyce 06.18.2015 06.18.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      40,176.95 1.000 40,176.95

1.000 40,176.95

1.000 40,176.95

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      27,099.98 1.000 27,099.98

1.000 27,099.98

1.000 27,099.98

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      6.56 10,905.000 71,536.80

10,905.000 71,536.80

10,905.000 71,536.80

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1010.10      6.56 1,665.000 10,922.40

1,665.000 10,922.40

1,665.000 10,922.40

0.000 0.00

0004

CY  EXCAVATION, BORROW
0004 

1011.00      30.00 17.000 510.00

17.000 510.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1101.00      7.09 42,984.000 304,756.56

43,028.870 305,074.69

43,184.427 306,177.59

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1101.25      2.56 8,126.000 20,802.56

8,263.000 21,153.28

7,867.100 20,139.78

0.000 0.00

0007

LF  SAWING PAVEMENT
0007 

1102.00      6.93 255.000 1,767.15

255.000 1,767.15

298.556 2,068.99

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      6.93 1,459.000 10,110.87

1,459.000 10,110.87

1,574.510 10,911.35

0.000 0.00

0009

SY  REMOVE DRIVEWAY
0009 

1107.00      6.82 4,119.000 28,091.58

4,128.090 28,153.57

4,183.603 28,532.18

0.000 0.00

0010

SY  REMOVE WALK
0010 

1109.00      6.30 31.000 195.30

31.000 195.30

0.000 0.00

0.000 0.00

0011

LF  REMOVE CURB
0011 

L006.00      472.50 1.600 756.00

1.600 756.00

1.000 472.50

0.000 0.00

0012

ACRECOVER CROP SEEDING
0012 

L006.50      4,409.96 3.000 13,229.88

3.000 13,229.88

0.000 0.00

0.000 0.00

0013

ACRETEMPORARY SEEDING
0013 

L019.13      1.42 360.000 511.20

360.000 511.20

8,335.340 11,836.18

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1D
0014 

L019.15      1.94 529.000 1,026.26

529.000 1,026.26

841.222 1,631.97

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 1F
0015 

L021.51      3.41 202.000 688.82

202.000 688.82

706.000 2,407.46

0.000 0.00

0016

LF  EROSION CHECKS, TYPE WATTLE
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.52 3,962.000 9,984.24

3,962.000 9,984.24

0.000 0.00

0.000 0.00

0017

LF  FABRIC SILT FENCE-LOW POROSITY
0017 

Contracted 542,166.55

Current 542,897.39

In place 533,914.13

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      511,021.54 1.000 511,021.54

1.000 511,021.54

1.000 511,021.54

0.000 0.00

0018

LS  MOBILIZATION
0018 

3011.25      19.40 100.000 1,940.00

100.000 1,940.00

104.000 2,017.60

0.000 0.00

0019

LF  CONCRETE CLASS 47B-3500 CURB, TYPE II
0019 

3016.21      35.43 5,050.000 178,921.50

5,059.090 179,243.56

5,192.725 183,978.24

0.000 0.00

0020

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0020 

3016.39      25.73 877.000 22,565.21

909.000 23,388.57

909.000 23,388.57

0.000 0.00

0021

SF  DETECTABLE WARNING PANEL
0021 

3020.24      47.26 1,469.000 69,424.94

1,469.000 69,424.94

1,270.967 60,065.90

0.000 0.00

0022

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0022 

3075.42      51.57 4,395.000 226,650.15

4,417.180 227,793.97

4,821.848 248,662.70

0.000 0.00

0023

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.46      52.84 38,538.000 2,036,347.92

38,560.690 2,037,546.86

38,702.019 2,045,014.68

0.000 0.00

0024

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0024 

3091.25      70.86 871.000 61,719.06

871.000 61,719.06

816.147 57,832.18

0.000 0.00

0025

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-HE-3500

0025 

4015.00      181.03 11.000 1,991.33

11.000 1,991.33

13.000 2,353.39

0.000 0.00

0026

EACHADJUST MANHOLE TO GRADE
0026 

4764.35      6.69 12,883.000 86,187.27

12,883.000 86,187.27

0.000 0.00

0.000 0.00

0027

LF  4" PERFORATED PIPE UNDERDRAIN
0027 

7495.54      0.22 20,500.000 4,510.00

20,900.000 4,598.00

28,164.000 6,196.08

0.000 0.00

0028

LF  5" PERMANENT PAVEMENT MARKING PAINT
0028 

7520.00      315.00 14.000 4,410.00

14.000 4,410.00

14.000 4,410.00

0.000 0.00

0029

EACHARROW, PREFORMED PAVEMENT MARKING
0029 

7520.02      13.12 144.000 1,889.28

144.000 1,889.28

210.000 2,755.20

0.000 0.00

0030

LF  CROSSWALK, PREFORMED PAVEMENT
MARKING

0030 

8029.25      11.13 43,804.000 487,538.52

43,804.000 487,538.52

44,151.148 491,402.29

0.000 0.00

0031

SY  FOUNDATION COURSE
0031 

9009.75      53.06 4,597.000 243,916.82

4,597.000 243,916.82

4,691.797 248,946.75

0.000 0.00

0032

SY  TEMPORARY SURFACING

8"

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      1.13 1,469.000 1,659.97

1,469.000 1,659.97

1,270.967 1,436.19

0.000 0.00

0033

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0033 

9111.00      3.77 172.000 648.44

172.000 648.44

27.000 101.79

0.000 0.00

0034

MGALWATER
0034 

9170.00      131.25 147.000 19,293.75

147.000 19,293.75

124.900 16,393.14

0.000 0.00

0035

STA EARTH SHOULDER CONSTRUCTION
0035 

9173.20      1.33 43,804.000 58,259.32

43,804.000 58,259.32

44,151.148 58,721.04

0.000 0.00

0036

SY  SUBGRADE PREPARATION
0036 

L001.02      1,469.99 1.600 2,351.98

1.600 2,351.98

0.000 0.00

0.000 0.00

0037

ACRESEEDING, TYPE B
0037 

L010.00      5.14 6,123.000 31,472.22

6,123.000 31,472.22

14,036.103 72,145.57

0.000 0.00

0038

SY  SODDING
0038 

L032.80      2,572.47 2.500 6,431.18

2.500 6,431.18

2.140 5,505.08

0.000 0.00

0039

TON HYDROMULCH
0039 

W600.03      90.54 85.000 7,695.90

85.000 7,695.90

81.000 7,333.74

0.000 0.00

0040

EACHADJUST VALVE BOX TO GRADE
0040 

0002.44      0.347 0.000 0.00

15,200.000 5,274.40

11,280.000 3,914.16

0.000 0.00

4005

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

4005 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.47      0.305 0.000 0.00

15,200.000 4,636.00

6,600.000 2,013.00

0.000 0.00

4006

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

4006 

0002.28      0.347 0.000 0.00

13,500.000 4,684.50

3,050.000 1,058.35

0.000 0.00

4007

LF  TEMPORARY PAVEMENT MARKING REMOVAL
4007 

7500.40      525.00 0.000 0.00

4.000 2,100.00

4.000 2,100.00

0.000 0.00

4008

EACHHANDICAPPED SYMBOL

PREFORMED PAVEMENT MARKING

4008 

3970.10      461.72 0.000 0.00

1.000 461.72

1.000 461.72

0.000 0.00

4009

LS  MATERIALS

MATERIAL COSTS FOR TRENCH DRAIN/CURB
& GUTTER RECONSTRUCTION

4009 

1990.02      6,345.65 0.000 0.00

1.000 6,345.65

1.000 6,345.65

0.000 0.00

4010

LS  LABOR

LABOR COSTS FOR TRENCH DRAIN/CURB &
GUTTER RECONSTRUCTION

4010 

1990.06      1,660.04 0.000 0.00

1.000 1,660.04

1.000 1,660.04

0.000 0.00

4011

LS  EQUIPMENT RENTAL

EQPT RENTAL FOR TRENCH DRAIN/CURB &
GUTTER RECONSTRUCTION

4011 

Contracted 4,066,846.30

Current 4,095,584.79

In place 4,067,234.59

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      13,726.22 1.000 13,726.22

1.000 13,726.22

1.000 13,726.22

0.000 0.00

0041

LS  MOBILIZATION
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1117.00      162.02 3.000 486.06

3.000 486.06

3.000 486.06

0.000 0.00

0042

EACHREMOVE MANHOLE
0042 

1119.00      162.02 4.000 648.08

4.000 648.08

4.000 648.08

0.000 0.00

0043

EACHREMOVE INLET
0043 

4002.00      0.35 1,625.000 568.75

1,625.000 568.75

1,625.000 568.75

0.000 0.00

0044

LB  CAST IRON COVER AND FRAME
0044 

4003.00      1.93 2,900.000 5,597.00

2,900.000 5,597.00

2,900.000 5,597.00

0.000 0.00

0045

LB  CAST IRON COVER, FRAME, AND FLANGE
0045 

4004.80      0.01 1,874.000 18.74

1,874.000 18.74

1,874.000 18.74

0.000 0.00

0046

LB  STRUCTURAL STEEL FOR FACE ARMOR
0046 

4012.29      1,179.80 44.000 51,911.20

44.000 51,911.20

45.000 53,091.00

0.000 0.00

0047

EACHRECONSTRUCT CURB INLET
0047 

4016.00      3,012.11 1.000 3,012.11

1.000 3,012.11

1.000 3,012.11

0.000 0.00

0048

EACHMANHOLE

AT STA. 141+66

0048 

4016.01      2,139.24 1.000 2,139.24

1.000 2,139.24

1.000 2,139.24

0.000 0.00

0049

EACHMANHOLE

AT STA. 142+45

0049 

4016.02      2,877.63 1.000 2,877.63

1.000 2,877.63

1.000 2,877.63

0.000 0.00

0050

EACHMANHOLE

AT STA. 145+17

0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.03      1,741.71 1.000 1,741.71

1.000 1,741.71

1.000 1,741.71

0.000 0.00

0051

EACHMANHOLE

AT STA. 147+25

0051 

4016.04      1,974.72 1.000 1,974.72

1.000 1,974.72

1.000 1,974.72

0.000 0.00

0052

EACHMANHOLE

AT STA. 148+00

0052 

4017.00      319.50 1.000 319.50

1.000 319.50

1.000 319.50

0.000 0.00

0053

EACHTAPPING EXISTING MANHOLE
0053 

4035.00      54.05 1.000 54.05

1.000 54.05

1.000 54.05

0.000 0.00

0054

EACHREMOVE FLARED-END SECTION
0054 

4043.50      9.01 413.000 3,721.13

413.000 3,721.13

410.000 3,694.10

0.000 0.00

0055

LF  REMOVE SEWER PIPE
0055 

4105.59      784.82 38.830 30,474.56

38.830 30,474.56

38.530 30,239.12

0.000 0.00

0056

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0056 

4107.07      865.26 1.880 1,626.69

1.880 1,626.69

2.350 2,033.36

0.000 0.00

0057

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0057 

4155.50      0.83 2,440.000 2,025.20

2,440.000 2,025.20

2,442.325 2,027.13

0.000 0.00

0058

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0058 

4157.00      0.83 178.000 147.74

178.000 147.74

218.000 180.94

0.000 0.00

0059

LB  REINFORCING STEEL FOR COLLARS
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.15      410.59 4.000 1,642.36

4.000 1,642.36

4.000 1,642.36

0.000 0.00

0060

EACH15" FLARED-END SECTION
0060 

4460.15      456.27 1.000 456.27

1.000 456.27

1.000 456.27

0.000 0.00

0061

EACH15" CONCRETE FLARED-END SECTION
0061 

4900.25      147.00 55.000 8,085.00

55.000 8,085.00

74.000 10,878.00

0.000 0.00

0062

EACHCURB INLET SEDIMENT FILTER
0062 

P700.15      28.85 780.000 22,503.00

780.000 22,503.00

783.000 22,589.55

0.000 0.00

0063

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0063 

P700.30      50.79 351.000 17,827.29

351.000 17,827.29

351.000 17,827.29

0.000 0.00

0064

LF  30" STORM SEWER PIPE, TYPE 1,7 OR 8
0064 

P702.15      36.13 50.000 1,806.50

50.000 1,806.50

52.000 1,878.76

0.000 0.00

0065

LF  15" STORM SEWER PIPE, TYPE 1
0065 

Contracted 175,390.75

Current 175,390.75

In place 179,701.69

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A  WATER MAIN

0030.40      4,199.96 1.000 4,199.96

1.000 4,199.96

1.000 4,199.96

0.000 0.00

0066

LS  MOBILIZATION
0066 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4015.50      8,189.92 1.000 8,189.92

1.000 8,189.92

0.000 0.00

0.000 0.00

0067

EACHRECONSTRUCT MANHOLE
0067 

4805.16      182.70 180.000 32,886.00

180.000 32,886.00

182.000 33,251.40

0.000 0.00

0068

LF  16" STEEL CASING
0068 

W205.08      47.25 125.000 5,906.25

0.000 0.00

0.000 0.00

0.000 0.00

0069

LF  8" WATER MAIN PIPE
0069 

W219.68      2,939.97 1.000 2,939.97

0.000 0.00

0.000 0.00

0.000 0.00

0070

EACH8" GATE VALVE AND BOX
0070 

W219.75      36,749.63 1.000 36,749.63

0.000 0.00

0.000 0.00

0.000 0.00

0071

EACH16" GATE VALVE AND BOX
0071 

W356.00      839.99 1.000 839.99

0.000 0.00

0.000 0.00

0.000 0.00

0072

EACHTEE

16" X 8"

0072 

W357.53      629.99 2.000 1,259.98

0.000 0.00

0.000 0.00

0.000 0.00

0073

EACH8" - 22 1/2 DEGREE BEND
0073 

W724.78      5,144.95 1.000 5,144.95

0.000 0.00

0.000 0.00

0.000 0.00

0074

EACHCONNECT TO 8" WATER MAIN
0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W800.09      157.50 1.000 157.50

0.000 0.00

0.000 0.00

0.000 0.00

0075

EACHREMOVE PLUG
0075 

Contracted 98,274.15

Current 45,275.88

In place 37,451.36

This Estimate 0.00

GROUP 4A  WATER MAIN

GROUP 8B ELECTRICAL

0030.80      3,044.97 1.000 3,044.97

1.000 3,044.97

1.000 3,044.97

0.000 0.00

0076

LS  MOBILIZATION
0076 

A001.12      498.74 3.000 1,496.22

3.000 1,496.22

3.000 1,496.22

0.000 0.00

0077

EACHPULL BOX, TYPE PB-5
0077 

A008.50      2,762.52 8.000 22,100.16

8.000 22,100.16

8.000 22,100.16

0.000 0.00

0078

EACHSTREET LIGHTING UNIT, TYPE SL-A-35-6-0.25
0078 

A070.10      5.37 1,635.000 8,779.95

1,635.000 8,779.95

1,535.000 8,242.95

0.000 0.00

0079

LF  1 1/2-INCH CONDUIT IN TRENCH
0079 

A072.10      14.82 170.000 2,519.40

170.000 2,519.40

60.000 889.20

0.000 0.00

0080

LF  1 1/2-INCH CONDUIT UNDER ROADWAY
0080 

A080.22      1.29 1,935.000 2,496.15

1,935.000 2,496.15

1,935.000 2,496.15

0.000 0.00

0081

LF  STREET LIGHTING CABLE, NO. 6 BARE
0081 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1062           

0020 Pay Period End Date: 04.22.2015

Estimate Summary to Contractor Page:   7 of 10

Nebraska Department of Roads Date: 06.19.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A080.24      1.35 3,870.000 5,224.50

3,870.000 5,224.50

3,870.000 5,224.50

0.000 0.00

0082

LF  STREET LIGHTING CABLE, NO. 6 USE
0082 

A600.00      524.99 8.000 4,199.92

8.000 4,199.92

8.000 4,199.92

0.000 0.00

0083

EACHREMOVE LIGHTING UNIT
0083 

A630.20      210.00 3.000 630.00

3.000 630.00

3.000 630.00

0.000 0.00

0084

EACHREMOVE PULL BOX
0084 

A700.20      1,986.58 1.000 1,986.58

1.000 1,986.58

1.000 1,986.58

0.000 0.00

0085

EACHRELOCATE STREET LIGHTING UNIT
0085 

Contracted 52,477.85

Current 52,477.85

In place 50,310.65

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 3,917.000 1,958.50

3,917.000 1,958.50

30,457.000 15,228.50

0.000 0.00

0086

BDAYBARRICADE, TYPE II
0086 

0001.10      0.79 4,848.000 3,829.92

4,848.000 3,829.92

11,111.000 8,777.69

0.000 0.00

0087

BDAYBARRICADE, TYPE III
0087 

0001.90      0.52 12,348.000 6,420.96

12,348.000 6,420.96

12,077.000 6,280.04

0.000 0.00

0088

EACHSIGN DAY
0088 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1062           

0020 Pay Period End Date: 04.22.2015

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 06.19.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.99      0.52 4,626.000 2,405.52

4,626.000 2,405.52

3,934.000 2,045.68

0.000 0.00

0089

EACHCONTRACTOR FURNISHED SIGN DAY
0089 

0003.10      525.22 80.000 42,017.60

80.000 42,017.60

9.500 4,989.59

0.000 0.00

0090

DAY FLAGGING
0090 

0005.10      99.75 244.000 24,339.00

244.000 24,339.00

214.000 21,346.50

0.000 0.00

0091

DAY TRAFFIC CONTROL MANAGEMENT
0091 

0010.04      1,270.63 1.000 1,270.63

1.000 1,270.63

1.000 1,270.63

0.000 0.00

0092

EACHFIELD OFFICE
0092 

0020.00      0.80 1,000.000 800.00

0.000 0.00

0.000 0.00

0.000 0.00

0093

HOURTRAINING
0093 

0030.10      20,474.79 1.000 20,474.79

1.000 20,474.79

1.000 20,474.79

0.000 0.00

0094

LS  MOBILIZATION
0094 

9110.01      147.00 50.000 7,350.00

50.000 7,350.00

17.500 2,572.50

0.000 0.00

0095

HOURRENTAL OF LOADER, FULLY OPERATED
0095 

9110.03      99.75 50.000 4,987.50

50.000 4,987.50

12.500 1,246.88

0.000 0.00

0096

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0096 

9110.07      120.75 50.000 6,037.50

50.000 6,037.50

67.250 8,120.47

0.000 0.00

0097

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0097 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1062           

0020 Pay Period End Date: 04.22.2015

Estimate Summary to Contractor Page:   8 of 10

Nebraska Department of Roads Date: 06.19.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      147.00 50.000 7,350.00

50.000 7,350.00

14.000 2,058.00

0.000 0.00

0098

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0098 

L022.75      3.15 1,000.000 3,150.00

1,000.000 3,150.00

0.000 0.00

0.000 0.00

0099

LF  TEMPORARY SILT CHECK
0099 

L022.90      3.15 1,000.000 3,150.00

1,000.000 3,150.00

2,093.500 6,594.53

0.000 0.00

0100

LF  TEMPORARY SILT FENCE
0100 

1017.00      66,811.50 0.000 0.00

1.000 66,811.50

1.000 66,811.50

0.000 0.00

4001

LS  CONSTRUCTION STAKING AND SURVEYING
4001 

2011.05      34.09 0.000 0.00

200.000 6,818.00

50.560 1,723.59

0.000 0.00

4002

TON CRUSHED ROCK FOR TEMPORARY
SURFACING

4002 

2021.00      52.85 0.000 0.00

39.000 2,061.15

50.000 2,642.50

0.000 0.00

4003

EACHMAILBOX POST
4003 

0020.00      2.00 0.000 0.00

1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

4004

HOURTRAINING

CONTRACTOR SPECIFIC OJT

4004 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1062           

0020 Pay Period End Date: 04.22.2015

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 06.19.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0096.00      -900.21 0.000 0.00

1.000 -900.21

1.000 -900.21

0.000 0.00

4012

LS  DEDUCTION

SIGNS NOT RETURNED

4012 

Contracted 135,541.92

Current 211,532.36

In place 173,283.18

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 5,070,697.52

Current 5,123,159.02

In place 5,041,895.60

This Estimate 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1062           

0020 Pay Period End Date: 04.22.2015

Estimate Summary to Contractor Page:   9 of 10

Nebraska Department of Roads Date: 06.19.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 13062  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

I93444    15,528.00 28,260.96S.P. Initial Payment0004

J01461    

DOWEL BASKETS & BARS

15,528.00 29,192.64S.P. Initial Payment0004

I93444    -1,617.111 -2,943.14S.P. Adjustment0004

I91545    

DOWEL BASKETS

15,528.00 2,267.09S.P. Initial Payment0005

J04087    

DOWEL BASKETS 7 BARS

15,528.00 50,761.03S.P. Initial Payment0005

I93444    -2,304.775 -4,194.69S.P. Adjustment0005

I93444    -7,477.555 -13,609.15S.P. Adjustment0006

I93444    -1,343.288 -2,444.78S.P. Adjustment0007

I93444    -357.477 -650.61S.P. Adjustment0008

I93444    -2,427.794 -4,418.59S.P. Adjustment0009

J01461    

DOWEL BASKETS & BARS

-2,237.762 -4,206.99S.P. Adjustment0009

J01461    

DOWEL BASKETS & BARS

-4,269.446 -8,026.56S.P. Adjustment0010

J01461    

DOWEL BASKETS & BARS

-340.336 -639.83S.P. Adjustment0011



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1062           

0020 Pay Period End Date: 04.22.2015

Estimate Summary to Contractor Page:   10 of 10

Nebraska Department of Roads Date: 06.19.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 13062  000   

Prpsl Line Nbr 0024

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

J04087    

DOWEL BASKETS 7 BARS

-15,528.00 -50,761.03S.P. Closure0012

J01461    

DOWEL BASKETS & BARS

-4,439.409 -8,346.09S.P. Adjustment0012

J01461    

DOWEL BASKETS & BARS

-105.668 -198.66S.P. Adjustment0013

J01461    

DOWEL BASKETS & BARS

-4,135.379 -7,774.51S.P. Closure0014

I91545    

DOWEL BASKETS

-15,528.00 -2,267.09S.P. Closure0014

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0024: 0.00

$0.00Total for item code 3075.46: 0.00

$0.00Total remaining for contract:


