
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1095Y          

0008 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 09.29.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 09.29.2014

10.06.2014

03.19.2015

Date Let:

W. JCT. US-136 - PERU SPUR

09.04.2014

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.23.2015

Date Project Completion:

Counties

NEMAHA

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13095  000 STP-67-1(118) 067 19.92 25.83 CULV SEED BR GDRL BIT

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1095Y          

0008 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 09.29.2015

$3,045,264.39

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,826,061.86 $1,945,208.68 $880,853.18
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,826,061.86 $1,945,208.68 $880,853.18
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,826,061.86 $1,945,208.68 $880,853.18

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$2,826,061.86 $1,945,208.68 $880,853.18

$.00 $.00 $.00

93%

% Time Comp

% Dollar Comp

72%

$3,041,999.39

09.22.2015 09.23.2015

09.24.2015

Habegger, Michael

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

09.28.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.28.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

4040.00      300.00 2.000 600.00

2.000 600.00

0.000 0.00

0.000 0.00

0002

EACHREMOVE HEADWALLS FROM CULVERTS
0002 

4050.01      18.00 44.000 792.00

44.000 792.00

0.000 0.00

0.000 0.00

0003

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0003 

4100.06      1,485.00 2.300 3,415.50

2.300 3,415.50

0.000 0.00

0.000 0.00

0004

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0004 

4150.00      2.50 350.000 875.00

350.000 875.00

0.000 0.00

0.000 0.00

0005

LB  REINFORCING STEEL FOR HEADWALL
0005 

P300.24      52.00 36.000 1,872.00

36.000 1,872.00

0.000 0.00

0.000 0.00

0006

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0006 

P300.42      85.00 42.000 3,570.00

42.000 3,570.00

0.000 0.00

0.000 0.00

0007

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0007 

Contracted 17,124.50

Current 17,124.50

In place 0.00

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0008

LS  MOBILIZATION
0008 

L001.01      810.00 1.000 810.00

1.000 810.00

0.000 0.00

0.000 0.00

0009

ACRESEEDING, TYPE A
0009 

L001.02      585.00 12.000 7,020.00

12.000 7,020.00

0.000 0.00

0.000 0.00

0010

ACRESEEDING, TYPE B
0010 

L032.75      100.00 29.000 2,900.00

29.000 2,900.00

0.000 0.00

0.000 0.00

0011

TON MULCH
0011 

Contracted 11,230.00

Current 11,230.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6A BRIDGE AT STA. 318+49.07

0030.60      28,000.00 1.000 28,000.00

1.000 28,000.00

1.000 28,000.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

3050.15      516.00 151.300 78,070.80

151.300 78,070.80

151.300 78,070.80

0.000 0.00

0026

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0026 

3051.10      2.20 27,465.000 60,423.00

27,465.000 60,423.00

27,465.000 60,423.00

0.000 0.00

0027

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0027 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6004.48      188.00 15.000 2,820.00

15.000 2,820.00

15.000 2,820.00

15.000 2,820.00

0028

CF  BRIDGE JOINT NOSING
0028 

6005.28      86.00 68.700 5,908.20

68.700 5,908.20

68.700 5,908.20

68.700 5,908.20

0029

LF  PREFORMED SILICONE JOINT, TYPE B
0029 

6007.22      330.00 70.000 23,100.00

70.000 23,100.00

75.025 24,758.25

0.000 0.00

0030

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0030 

6007.23      1.00 5.000 5.00

5.000 5.00

1.880 1.88

0.000 0.00

0031

SY  BRIDGE DECK REPAIR, FULL DEPTH
0031 

6010.22      490.00 18.500 9,065.00

18.500 9,065.00

18.500 9,065.00

0.000 0.00

0032

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0032 

6010.26      500.00 43.400 21,700.00

43.400 21,700.00

43.400 21,700.00

0.000 0.00

0033

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0033 

6030.00      45,000.00 1.000 45,000.00

1.000 45,000.00

1.000 45,000.00

0.000 0.00

0034

EACHPREPARATION OF BRIDGE AT STATION

318+49.07

0034 

6131.50      2.20 10,560.000 23,232.00

10,560.000 23,232.00

10,560.000 23,232.00

0.000 0.00

0035

LB  EPOXY COATED REINFORCING STEEL
0035 

6208.00      3,200.00 8.000 25,600.00

8.000 25,600.00

8.000 25,600.00

0.000 0.00

0036

EACHHELICAL PILE
0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      31.50 110.000 3,465.00

110.000 3,465.00

110.000 3,465.00

0.000 0.00

0037

CY  GRANULAR BACKFILL
0037 

Contracted 326,389.00

Current 326,389.00

In place 328,044.13

This Estimate 8,728.20

GROUP 6A BRIDGE AT STA. 318+49.07

GROUP 7 GUARDRAIL

0030.70      1,350.00 1.000 1,350.00

1.000 1,350.00

0.000 0.00

0.000 0.00

0038

LS  MOBILIZATION
0038 

7011.20      26.25 68.750 1,804.69

68.750 1,804.69

0.000 0.00

0.000 0.00

0039

LF  W-BEAM GUARDRAIL
0039 

7020.00      2,075.00 4.000 8,300.00

4.000 8,300.00

0.000 0.00

0.000 0.00

0040

EACHBRIDGE APPROACH SECTIONS
0040 

7024.27      2,375.00 4.000 9,500.00

4.000 9,500.00

0.000 0.00

0.000 0.00

0041

EACHGUARDRAIL END TREATMENT, TYPE II
0041 

Contracted 20,954.69

Current 20,954.69

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.00 928.000 6,496.00

928.000 6,496.00

1,253.850 8,776.95

334.630 2,342.41

0042

STA OVERLAY BROKEN LINES
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      7.00 1,856.000 12,992.00

1,856.000 12,992.00

1,875.380 13,127.66

650.760 4,555.32

0043

STA OVERLAY SOLID LINES
0043 

0030.90      110,000.00 1.000 110,000.00

1.000 110,000.00

1.000 110,000.00

0.000 0.00

0044

LS  MOBILIZATION
0044 

1009.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0045

LS  GENERAL CLEARING AND GRUBBING
0045 

1020.06      50.00 76.000 3,800.00

76.000 3,800.00

0.000 0.00

0.000 0.00

0046

EACHFLEXIBLE POST DELINEATOR
0046 

1020.20      35.00 24.000 840.00

24.000 840.00

0.000 0.00

0.000 0.00

0047

EACHINSTALL CHEVRONS
0047 

1030.00      13.00 4,450.000 57,850.00

4,450.000 57,850.00

0.000 0.00

0.000 0.00

0048

CY  EARTHWORK MEASURED IN EMBANKMENT
0048 

1102.00      8.00 653.000 5,224.00

653.000 5,224.00

454.125 3,633.00

0.000 0.00

0049

SY  REMOVE ASPHALT SURFACE
0049 

2001.03      34.00 210.000 7,140.00

210.000 7,140.00

0.000 0.00

0.000 0.00

0050

TON GRAVEL SURFACE COURSE
0050 

2021.00      50.00 4.000 200.00

4.000 200.00

0.000 0.00

0.000 0.00

0051

EACHMAILBOX POST
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      3.00 1,648.000 4,944.00

1,648.000 4,944.00

0.000 0.00

0.000 0.00

0052

LB  CAST IRON GRATE AND FRAME
0052 

4024.55      70.00 60.000 4,200.00

60.000 4,200.00

0.000 0.00

0.000 0.00

0053

LF  FLUME SPILLWAY
0053 

4024.71      2,800.00 5.000 14,000.00

5.000 14,000.00

0.000 0.00

0.000 0.00

0054

EACHCONCRETE FLUME, TYPE II
0054 

4105.59      800.00 16.800 13,440.00

16.800 13,440.00

0.000 0.00

0.000 0.00

0055

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0055 

4155.50      1.50 1,440.000 2,160.00

1,440.000 2,160.00

0.000 0.00

0.000 0.00

0056

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0056 

6133.00      25.00 737.000 18,425.00

737.000 18,425.00

737.000 18,425.00

737.000 18,425.00

0057

SY  MEMBRANE WATERPROOFING
0057 

7017.00      2.50 461.000 1,152.50

461.000 1,152.50

461.000 1,152.50

239.000 597.50

0058

LF  REMOVE GUARDRAIL
0058 

8022.20      2.00 20,060.000 40,120.00

20,060.000 40,120.00

20,206.130 40,412.26

10,841.030 21,682.06

0059

EACHHYDRATED LIME/WARM MIX ASPHALT
0059 

9005.75      41.50 19,760.000 820,040.00

19,760.000 820,040.00

19,907.910 826,178.27

10,844.030 450,027.25

0060

TON ASPHALTIC CONCRETE, TYPE SPR
0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      4.00 4,192.000 16,768.00

4,192.000 16,768.00

2,731.000 10,924.00

2,731.000 10,924.00

0061

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0061 

9009.75      68.00 230.000 15,640.00

230.000 15,640.00

18.889 1,284.45

0.000 0.00

0062

SY  TEMPORARY SURFACING

8"

0062 

9010.50      60.00 300.000 18,000.00

300.000 18,000.00

253.090 15,185.40

0.000 0.00

0063

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0063 

9021.13      740.00 682.040 504,709.60

682.040 504,709.60

529.787 392,042.38

267.177 197,710.98

0064

TON PERFORMANCE GRADED BINDER (64-34)
0064 

9030.00      7.00 4,979.000 34,853.00

4,979.000 34,853.00

0.000 0.00

0.000 0.00

0065

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0065 

9034.00      5.00 162.000 810.00

162.000 810.00

63.000 315.00

63.000 315.00

0066

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0066 

9053.00      1.35 21,700.000 29,295.00

21,700.000 29,295.00

18,575.000 25,076.25

8,050.000 10,867.50

0067

GAL TACK COAT
0067 

9053.20      1.35 22,940.000 30,969.00

22,940.000 30,969.00

22,737.000 30,694.95

0.000 0.00

0068

GAL FOG SEAL
0068 

9111.00      30.00 202.000 6,060.00

202.000 6,060.00

0.000 0.00

0.000 0.00

0069

MGALWATER
0069 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.14      15.00 450.000 6,750.00

450.000 6,750.00

156.000 2,340.00

0.000 0.00

0070

MGALWATER FOR CEMENT STABILIZED
BITUMINOUS

0070 

9170.00      83.00 620.420 51,494.86

620.420 51,494.86

0.000 0.00

0.000 0.00

0071

STA EARTH SHOULDER CONSTRUCTION
0071 

9173.11      41.00 614.420 25,191.22

614.420 25,191.22

614.420 25,191.22

0.000 0.00

0072

STA WIDENING
0072 

9173.20      5.00 2,835.000 14,175.00

2,835.000 14,175.00

2,835.000 14,175.00

2,835.000 14,175.00

0073

SY  SUBGRADE PREPARATION
0073 

9179.75      3,100.00 2.000 6,200.00

2.000 6,200.00

2.000 6,200.00

0.000 0.00

0074

EACHMILLING FOR ASPHALTIC CONCRETE INLAY
0074 

9185.85      10.50 624.840 6,560.82

624.840 6,560.82

0.000 0.00

0.000 0.00

0075

STA RUMBLE STRIPS, ASPHALT 8"
0075 

9188.50      33.00 387.000 12,771.00

387.000 12,771.00

387.000 12,771.00

387.000 12,771.00

0076

SY  SURFACING UNDER GUARDRAIL
0076 

9190.12      1,150.00 307.210 353,291.50

307.210 353,291.50

310.898 357,532.70

0.000 0.00

0077

STA CEMENT STABILIZED BITUMINOUS
0077 

9190.61      125.00 1,770.000 221,250.00

1,770.000 221,250.00

2,402.990 300,373.75

0.000 0.00

0078

TON CEMENT
0078 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 34,102.000 34,102.00

34,102.000 34,102.00

190,754.190 190,754.19

108,744.960 108,744.96

0079

EACHRAP INCENTIVE PAYMENT
0079 

9300.52      8,000.00 1.000 8,000.00

1.000 8,000.00

0.750 6,000.00

0.750 6,000.00

0080

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0080 

L006.00      225.00 13.000 2,925.00

13.000 2,925.00

0.180 40.50

0.000 0.00

0081

ACRECOVER CROP SEEDING
0081 

L019.13      1.30 2,916.000 3,790.80

2,916.000 3,790.80

0.000 0.00

0.000 0.00

0082

SY  EROSION CONTROL, CLASS 1D
0082 

L019.20      4.35 616.000 2,679.60

616.000 2,679.60

0.000 0.00

0.000 0.00

0083

SY  EROSION CONTROL, CLASS 2A
0083 

L022.11      2.10 2,203.000 4,626.30

2,203.000 4,626.30

0.000 0.00

0.000 0.00

0084

LF  FABRIC SILT FENCE-LOW POROSITY
0084 

L022.12      2.65 500.000 1,325.00

500.000 1,325.00

0.000 0.00

0.000 0.00

0085

LF  FABRIC SILT FENCE-HIGH POROSITY
0085 

P402.15      36.00 296.000 10,656.00

296.000 10,656.00

0.000 0.00

0.000 0.00

0086

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0086 

Contracted 2,550,917.20

Current 2,550,917.20

In place 2,417,606.43

This Estimate 859,137.98

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,473.000 5,236.50

10,473.000 5,236.50

6,140.000 3,070.00

4,714.000 2,357.00

0087

BDAYBARRICADE, TYPE II
0087 

0001.10      2.00 760.000 1,520.00

760.000 1,520.00

984.000 1,968.00

179.000 358.00

0088

BDAYBARRICADE, TYPE III
0088 

0001.75      1.00 1,050.000 1,050.00

1,050.000 1,050.00

780.000 780.00

118.000 118.00

0089

EACHTEMPORARY SIGN DAY
0089 

0001.90      0.50 12,370.000 6,185.00

12,370.000 6,185.00

6,224.000 3,112.00

908.000 454.00

0090

EACHSIGN DAY
0090 

0002.28      0.40 3,000.000 1,200.00

3,000.000 1,200.00

205.000 82.00

0.000 0.00

0091

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0091 

0002.30      0.50 1,000.000 500.00

1,000.000 500.00

120.000 60.00

0.000 0.00

0092

LF  PAVEMENT MARKING REMOVAL
0092 

0002.44      1.00 3,250.000 3,250.00

3,250.000 3,250.00

2,455.000 2,455.00

0.000 0.00

0093

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0093 

0002.47      0.25 3,250.000 812.50

3,250.000 812.50

0.000 0.00

0.000 0.00

0094

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0094 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      300.00 90.000 27,000.00

90.000 27,000.00

84.000 25,200.00

21.000 6,300.00

0095

DAY FLAGGING
0095 

0003.20      400.00 40.000 16,000.00

40.000 16,000.00

36.500 14,600.00

8.500 3,400.00

0096

DAY FURNISHING AND OPERATING PILOT VEHICLE
0096 

0003.50      25.00 525.000 13,125.00

450.000 11,250.00

450.000 11,250.00

0.000 0.00

0097

LF  CONCRETE PROTECTION BARRIER
0097 

0003.56      5.00 525.000 2,625.00

450.000 2,250.00

450.000 2,250.00

0.000 0.00

0098

LF  RELOCATE CONCRETE PROTECTION BARRIER
0098 

0010.04      2,100.00 1.000 2,100.00

1.000 2,100.00

1.000 2,100.00

0.000 0.00

0099

EACHFIELD OFFICE
0099 

0030.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0100

LS  MOBILIZATION
0100 

9110.01      69.00 80.000 5,520.00

80.000 5,520.00

0.000 0.00

0.000 0.00

0101

HOURRENTAL OF LOADER, FULLY OPERATED
0101 

9110.02      79.00 50.000 3,950.00

50.000 3,950.00

0.500 39.50

0.000 0.00

0102

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0102 

9110.03      69.00 80.000 5,520.00

80.000 5,520.00

0.000 0.00

0.000 0.00

0103

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0103 
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Prpsl
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9110.07      50.00 80.000 4,000.00

80.000 4,000.00

1.500 75.00

0.000 0.00

0104

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0104 

9110.27      100.00 30.000 3,000.00

30.000 3,000.00

0.000 0.00

0.000 0.00

0105

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0105 

L022.75      3.25 600.000 1,950.00

600.000 1,950.00

0.000 0.00

0.000 0.00

0106

LF  TEMPORARY SILT CHECK
0106 

L022.90      2.40 600.000 1,440.00

600.000 1,440.00

602.000 1,444.80

0.000 0.00

0107

LF  TEMPORARY SILT FENCE
0107 

L022.92      3.00 600.000 1,800.00

600.000 1,800.00

120.000 360.00

0.000 0.00

0108

LF  TEMPORARY EARTH CHECK
0108 

L032.70      200.00 3.000 600.00

3.000 600.00

0.000 0.00

0.000 0.00

0109

TON TEMPORARY MULCH
0109 

L860.20      300.00 0.000 0.00

5.000 1,500.00

1.000 300.00

0.000 0.00

4001

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-24 HOURS

4001 

L860.22      200.00 0.000 0.00

5.000 1,000.00

0.000 0.00

0.000 0.00

4002

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-48 HOURS

4002 
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L860.10      -250.00 0.000 0.00

5.000 -1,250.00

0.000 0.00

0.000 0.00

4003

CDAYDISINCENTIVE ASSESSMENT-UNCORRECTED
ENVIRONMENTAL COMMITMENT DEFICIENCY

4003 

0003.58      3,150.00 0.000 0.00

1.000 3,150.00

1.000 3,150.00

0.000 0.00

4004

EACHINERTIAL BARRIER SYSTEM
4004 

0003.57      1,115.00 0.000 0.00

1.000 1,115.00

1.000 1,115.00

0.000 0.00

4005

EACHRELOCATE INERTIAL BARRIER SYSTEM
4005 

Contracted 115,384.00

Current 118,649.00

In place 80,411.30

This Estimate 12,987.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,041,999.39

Current 3,045,264.39

In place 2,826,061.86

This Estimate 880,853.18


