Nebraska Department of Roads Date: 03.24.2016 Nebraska Department of Roads Date: 03.24.2016
Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  03.19.2016 Est Number: 0014 Pay Period End Date:  03.19.2016
Contract Location: Total to Date  Prev to Date This Estimate
W. JCT. US-136 - PERU SPUR Estimate Type: PROG Current Contract Amt Total Earnings  $3,173,371.52 $3,130,894.45 $42,477.07
$3,083,759.82 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $3,173,371.52  $3,130,894.45 $42,477.07
ontractor: Date Lot 09.04.2014 $3.041.999.39 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 04. Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- Sz-zz-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .06. .
PO BOX 80268 ! 103% Net Earnings  $3,173,371.52  $3,130,894.45 $42,477.07
Date Notice for Work to )
Begin: 03.19.2015 % Time Comp
LINCOLN NE 68501-0268 gin: - BS.20 1059%  Liquidated Damages -$9,736.00 -$9,736.00 $.00
Date Work Actually Began: 03.23.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 12.09.2015 Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-1,422.09 $-1,422.09 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NEMAHA ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13095 000 STP-67-1(118) 067 19.92 25.83 CULV SEED BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$11,158.09 -$11,158.09 $.00
Payment  $3,162,213.43 $3,119,736.36 $42,477.07
Project Manager District Engineer
Habegger, Michael 03.22.2016 Mueting, Curt 03.23.2016
Construction Engineer Controller
Halstead, Kerri 03.23.2016 Burling, Laurie 03.23.2016
Controller
Burling, Laurie 03.23.2016
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Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1095Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  03.19.2016 Est Number: 0014 Pay Period End Date:  03.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS GROUP 5 SEEDING
0001 0001 0030.40 6,000.00 1.000 6,000.00 0008 0008 0030.50 500.00 1.000 500.00
MOBILIZATION LS 1.000 6,000.00 MOBILIZATION LS 1.000 500.00
1.000 6,000.00 1.000 500.00
0.000 0.00 0.000 0.00
0002 0002 4040.00 300.00 2.000 600.00 0009 0009 L001.01 810.00 1.000 810.00
REMOVE HEADWALLS FROM CULVERTS EACH 2.000 600.00 SEEDING, TYPE A ACRE 1.000 810.00
0.000 0.00 5.100 4,131.00
0.000 0.00 0.000 0.00
0003 0003 4050.01 18.00 44.000 792.00 0010 0010 L001.02 585.00 12.000 7,020.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 44.000 792.00 SEEDING, TYPE B ACRE 12.000 7,020.00
CULVERTS, AND HEADWALLS 0.000 0.00 18.200 10,647.00
0.000 0.00 0.000 0.00
0004 0004 4100.06 1,485.00 2.300 3,415.50 0011 0011 L032.75 100.00 29.000 2,900.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 2.300 3,415.50 MULCH TON 29.000 2,900.00
0.000 0.00 43.600 4,360.00
0.000 0.00 0.000 0.00
0005 0005 4150.00 2.50 350.000 875.00 GROUP 5 SEEDING Contracted 11,230.00
REINFORCING STEEL FOR HEADWALL LB 350.000 875.00 Current 11,230.00
0.000 0.00 In place 19,638.00
0.000 0.00 This Estimate 0.00
0006 0006 P300.24 52.00 36.000 1,872.00 GROUP 6A BRIDGE AT STA. 318+49.07
24" CULVERT PIPE, TYPE 3,40R 5 LF 36.000 1,872.00 0025 0025 0030.60 28,000.00 1.000 28,000.00
0.000 0.00 MOBILIZATION LS 1.000 28,000.00
0.000 0.00 1.000 28,000.00
0007 0007 P300.42 85.00 42.000 3,570.00 0.000 0.00
42" CULVERT PIPE, TYPE 3,4 0OR 5 LF 42.000 3,570.00 0026 0026 3050.15 516.00 151.300 78,070.80
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES CYy 151.300 78,070.80
0.000 0.00 CLASS 47BD-4000 151.300 78,070.80
GROUP 4 CULVERTS Contracted 17,124.50 0.000 0.00
Current 1712450 0027 0027 3051.10 220  27,465.000 60,423.00
In place 6,000.00 EPOXY COATED REINFORCING STEEL FOR LB 27,465.000 60,423.00
This Estimate 0.00 PAVEMENT APPROACHES 27,465.000 60,423.00
0.000 0.00
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Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  03.19.2016 Est Number: 0014 Pay Period End Date:  03.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0028 0028 6004.48 188.00 15.000 2,820.00 0037 0037 8091.00 31.50 110.000 3,465.00
BRIDGE JOINT NOSING CF 15.000 2,820.00 GRANULAR BACKFILL CcY 110.000 3,465.00
15.000 2,820.00 110.000 3,465.00
0.000 0.00 0.000 0.00
0029 0029 6005.28 86.00 68.700 5,908.20 GROUP 6A BRIDGE AT STA. 318+49.07 Contracted 326,389.00
PREFORMED SILICONE JOINT, TYPE B LF 68.700 5,908.20 Current 326,389.00
68.700 5,908.20 In place 328,044.13
0.000 0.00 This Estimate 0.00
0030 0030 6007.22 330.00 70.000 23,100.00 GROUP 7 GUARDRAIL
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 70.000 23,100.00 0038 0038 0030.70 1,350.00 1.000 1,350.00
75.025 24,758.25 MOBILIZATION LS 1.000 1,350.00
0.000 0.00 1.000 1,350.00
0031 0031 6007.23 1.00 5.000 5.00 0.000 0.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 5.00 0039 0039 7011.20 26.25 68.750 1,804.69
1.880 1.88 W-BEAM GUARDRAIL LF 68.750 1,804.69
0.000 0.00 68.750 1,804.69
0032 0032 6010.22 490.00 18.500 9,065.00 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 18.500 9,065.00 0040 0040 7020.00 2,075.00 4.000 8,300.00
18.500 9,065.00 BRIDGE APPROACH SECTIONS EACH 4.000 8,300.00
0.000 0.00 4.000 8,300.00
0033 0033 6010.26 500.00 43.400 21,700.00 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 43.400 21,700.00 0041 0041 7024.27 2,375.00 4.000 9,500.00
43.400 21,700.00 GUARDRAIL END TREATMENT, TYPE I EACH 4.000 9,500.00
0.000 0.00 4.000 9,500.00
0034 0034 6030.00 45,000.00 1.000 45,000.00 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 45,000.00 4006 4006 7025.48 73.09 0.000 0.00
318+49.07 1.000 45,000.00 GUARDRAIL POSTS EACH 2.000 146.18
0.000 0.00 2.000 146.18
ADDITIONAL POST,BLOCK & BOLTSAT FLUME
0035 0035 6131.50 2.20 10,560.000 23,232.00 |NLET LOCATIONS 2.000 146.18
EPOXY COATED REINFORCING STEEL LB 10,560.000 23,232.00 GROUP 7 GUARDRAIL Contracted 20,954.69
10,560.000 23,232.00 Current 21.100.87
0.000 0.00 In place 21,100.87
0036 0036 6208.00 3,200.00 8.000 25,600.00 This Estimate 146.18
HELICAL PILE EACH 8.000 25,600.00
8.000 25,600.00
0.000 0.00
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Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  03.19.2016 Est Number: 0014 Pay Period End Date:  03.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0050 0050 2001.03 34.00 210.000 7,140.00
0042 0042 0002.55 7.00 928.000 6,496.00 GRAVEL SURFACE COURSE TON 210.000 7,140.00
OVERLAY BROKEN LINES STA 928.000 6,496.00 240.270 8,169.18
1,253.850 8,776.95 0.000 0.00
0.000 0.00 0051 0051 2021.00 50.00 4.000 200.00
0043 0043 0002.60 7.00 1,856.000 12,992.00 MAILBOX POST EACH 4.000 200.00
OVERLAY SOLID LINES STA 1,856.000 12,992.00 4.000 200.00
1,875.380 13,127.66 0.000 0.00
0.000 0.00 0052 0052 4004.50 3.00 1,648.000 4,944.00
0044 0044 0030.90 110,000.00 1.000 110,000.00 CAST IRON GRATE AND FRAME LB 1,648.000 4,944.00
MOBILIZATION LS 1.000 110,000.00 1,648.000 4,944.00
1.000 110,000.00 0.000 0.00
0.000 0.00 0053 0053 4024.55 70.00 60.000 4,200.00
0045 0045 1009.00 5,000.00 1.000 5,000.00 FLUME SPILLWAY LF 60.000 4,200.00
GENERAL CLEARING AND GRUBBING LS 1.000 5,000.00 60.000 4,200.00
1.000 5,000.00 0.000 0.00
0.000 0.00 0054 0054 4024.71 2,800.00 5.000 14,000.00
0046 0046 1020.06 50.00 76.000 3,800.00 CONCRETE FLUME, TYPE Il EACH 5.000 14,000.00
FLEXIBLE POST DELINEATOR EACH 76.000 3,800.00 5.000 14,000.00
67.000 3,350.00 0.000 0.00
0.000 0.00 0055 0055 4105.59 800.00 16.800 13,440.00
0047 0047 1020.20 35.00 24.000 840.00 CLASS 47B-3000 CONCRETE FOR INLET AND cY 16.800 13,440.00
INSTALL CHEVRONS EACH 24.000 ga0.00 JUNCTIONBOX 16.800 13,440.00
24.000 840.00 0.000 0.00
0.000 0.00 0056 0056 4155.50 1.50 1,440.000 2,160.00
0048 0048 1030.00 13.00 4,450.000 57,850.00 REINFORCING STEEL FOR INLET AND LB 1,440.000 2,160.00
EARTHWORK MEASURED IN EMBANKMENT cy 4,450.000 57,850.00 YUNCTIONBOX 1,440.000 2,160.00
4,450.000 57,850.00 0.000 0.00
0.000 0.00 0057 0057 6133.00 25.00 737.000 18,425.00
0049 0049 1102.00 8.00 653.000 5,224.00 MEMBRANE WATERPROOFING SY 737.000 18,425.00
REMOVE ASPHALT SURFACE SY 653.000 5,224.00 737.000 18,425.00
454.125 3,633.00 0.000 0.00
0.000 0.00 0058 0058 7017.00 2.50 461.000 1,152.50
REMOVE GUARDRAIL LF 461.000 1,152.50
461.000 1,152.50
0.000 0.00
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Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1095Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  03.19.2016 Est Number: 0014 Pay Period End Date:  03.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0059 0059 8022.20 2.00 20,060.000 40,120.00 0068 0068 9053.20 1.35 22,940.000 30,969.00
HYDRATED LIME/WARM MIX ASPHALT EACH 20,060.000 40,120.00 FOG SEAL GAL 22,940.000 30,969.00
20,444.750 40,889.50 22,737.000 30,694.95
-48.130 -96.26 0.000 0.00
0060 0060 9005.75 41.50 19,760.000 820,040.00 0069 0069 9111.00 30.00 202.000 6,060.00
ASPHALTIC CONCRETE, TYPE SPR TON 19,760.000 820,040.00 WATER MGAL 202.000 6,060.00
20,191.660 837,953.90 0.000 0.00
-3.000 -124.50 0.000 0.00
0061 0061 9009.00 4.00 4,192.000 16,768.00 0070 0070 9111.14 15.00 450.000 6,750.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,192.000 16,768.00 WATER FOR CEMENT STABILIZED MGAL 450.000 6,750.00
DRIVEWAYS AND INTERSECTIONS 4,192.000 16,768.00 BITUMINOUS 156.000 2,340.00
0.000 0.00 0.000 0.00
0062 0062 9009.75 68.00 230.000 15,640.00 0071 0071 9170.00 83.00 620.420 51,494.86
TEMPORARY SURFACING SY 230.000 15,640.00 EARTH SHOULDER CONSTRUCTION STA 620.420 51,494.86
g 18.889 1,284.45 620.420 51,494.86
0.000 0.00 0.000 0.00
0063 0063 9010.50 60.00 300.000 18,000.00 0072 0072 9173.11 41.00 614.420 25,191.22
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 300.000 18,000.00 WIDENING STA 614.420 25,191.22
SPR 253.090 15,185.40 614.420 25,191.22
0.000 0.00 0.000 0.00
0064 0064 9021.13 740.00 682.040 504,709.60 0073 0073 9173.20 5.00 2,835.000 14,175.00
PERFORMANCE GRADED BINDER (64-34) TON 682.040 504,709.60 SUBGRADE PREPARATION SY 2,835.000 14,175.00
535.447 396,230.78 2,835.000 14,175.00
0.000 0.00 0.000 0.00
0065 0065 9030.00 7.00 4,979.000 34,853.00 0074 0074 9179.75 3,100.00 2.000 6,200.00
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 4,979.000 34,853.00 MILLING FOR ASPHALTIC CONCRETE INLAY EACH 2.000 6,200.00
4,918.000 34,426.00 2.000 6,200.00
1,446.000 10,122.00 0.000 0.00
0066 0066 9034.00 5.00 162.000 810.00 0075 0075 9185.85 10.50 624.840 6,560.82
PREPARATION OF INTERSECTIONS AND SY 162.000 810.00 RUMBLE STRIPS, ASPHALT 8" STA 624.840 6,560.82
DRIVEWAYS 162.000 810.00 595.280 6,250.44
0.000 0.00 0.000 0.00
0067 0067 9053.00 1.35 21,700.000 29,295.00 0076 0076 9188.50 33.00 387.000 12,771.00
TACK COAT GAL 21,700.000 29,295.00 SURFACING UNDER GUARDRAIL SY 387.000 12,771.00
18,825.000 25,413.75 387.000 12,771.00
0.000 0.00 0.000 0.00
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Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  03.19.2016 Est Number: 0014 Pay Period End Date:  03.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 9190.12 1,150.00 307.210 353,291.50 0086 0086 P402.15 36.00 296.000 10,656.00
CEMENT STABILIZED BITUMINOUS STA 307.210 353,291.50 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 296.000 10,656.00
310.898 357,532.70 296.000 10,656.00
0.000 0.00 0.000 0.00
0078 0078 9190.61 125.00 1,770.000 221,250.00 4007 4007 9300.56 1.8877 0.000 0.00
CEMENT TON 1,770.000 221,250.00 SUPERPAVE QUALITY INCENTIVE TON 20,447.800 38,599.31
2,402.990 300,373.75 20,447.800 38,599.31
SUPERPAVE INCENTIVE FOR TYPE SPR
0.000 000  ASPHALTIC CONCRETE 20,447.800 38,599.31
0079 0079 9300.38 1.00 34,102.000 34,102.00 4008 4008 9300.60 0.91 0.000 0.00
RAP INCENTIVE PAYMENT EACH 34,102.000 34,102.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 7,902.282 7,191.08
195,371.960 195,371.96 CONCRETE 0.000 0.00
1,271.480 127148 SMOOTHNESS INCENTIVE FOR ASPHALTIC 0.000 0.00
0080 0080 9300.52 8,000.00 1.000 8,000.00 CONCRETE TYPE SPR
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 8,000.00 4009 4009 9300.77 16.20 0.000 0.00
I/D 1.000 8,000.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 219.683 3,558.86
0081 0081 L006.00 225.00 13.000 2,92500 SMOOTHNESS INCENTIVE PERFORMACE 219,683 3,558.86
COVER CROP SEEDING ACRE 13.000 2,925.00 GRADED BINDER TYPE 64-34
0.180 4050 4010 4010 9300.43 -500.00 0.000 0.00
0.000 000 LIQUIDATED DAMAGES DAY 22.000 -11,000.00
22.000 -11,000.00
0082 0082 L019.13 1.30 2,916.000 3,790.80 EARTH SHOULDER LETTER OF DEDUCTION 25,000 11.000.00
EROSION CONTROL, CLASS 1D SY 2,916.000 3,790.80
0.000 0.00 GROUP 9 BITUMINOUS Contracted 2,550,917.20
0.000 0.00 Current 2,589,266.45
0083 0083 L019.20 4.35 616.000 2,679.60 In place 2,693,160.22
EROSION CONTROL, CLASS 2A sy 616.000 2,679.60 This Estimate 42,330.89
616.000 2679.60 CGROUP 10 GENERAL ITEMS
0.000 0.00 0087 0087 0001.08 0.50  10,473.000 5,236.50
0084 0084 Lo22.11 210 2 203.000 2.626.30 BARRICADE, TYPE II BDAY 10,473.000 5,236.50
FABRIC SILT FENCE-LOW POROSITY LF 2,203.000 4,626.30 21,156.000 10,578.00
0.000 0.00 0.000 0.00
0.000 0.00 0088 0088 0001.10 2.00 760.000 1,520.00
0085 0085 L2212 065 £00.000 1325.00 BARRICADE, TYPE Il BDAY 760.000 1,520.00
FABRIC SILT FENCE-HIGH POROSITY LF 500.000 1,325.00 1,445.000 2,890.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  03.19.2016 Est Number: 0014 Pay Period End Date:  03.19.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0089 0089 0001.75 1.00 1,050.000 1,050.00 0098 0098 0003.56 5.00 525.000 2,625.00
TEMPORARY SIGN DAY EACH 1,050.000 1,050.00 RELOCATE CONCRETE PROTECTION BARRIER LF 450.000 2,250.00
780.000 780.00 450.000 2,250.00
0.000 0.00 0.000 0.00
0090 0090 0001.90 0.50 12,370.000 6,185.00 0099 0099 0010.04 2,100.00 1.000 2,100.00
SIGN DAY EACH 12,370.000 6,185.00 FIELD OFFICE EACH 1.000 2,100.00
8,148.000 4,074.00 1.000 2,100.00
0.000 0.00 0.000 0.00
0091 0091 0002.28 0.40 3,000.000 1,200.00 0100 0100 0030.00 7,000.00 1.000 7,000.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 3,000.000 1,200.00 MOBILIZATION LS 1.000 7,000.00
205.000 82.00 1.000 7,000.00
0.000 0.00 0.000 0.00
0092 0092 0002.30 0.50 1,000.000 500.00 0101 0101 9110.01 69.00 80.000 5,520.00
PAVEMENT MARKING REMOVAL LF 1,000.000 500.00 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 5,520.00
120.000 60.00 0.000 0.00
0.000 0.00 0.000 0.00
0093 0093 0002.44 1.00 3,250.000 3,250.00 0102 0102 9110.02 79.00 50.000 3,950.00
TEMPORARY PAVEMENT MARKING, TYPE LF 3,250.000 3,250.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,950.00
PAINT 2,455.000 245500 OPERATED 0.500 39.50
0.000 0.00 0.000 0.00
0094 0094 0002.47 0.25 3,250.000 812.50 0103 0103 9110.03 69.00 80.000 5,520.00
TEMPORARY PAVEMENT MARKING SURFACE LF 3,250.000 812.50 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 5,520.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0095 0095 0003.10 300.00 90.000 27,000.00 0104 0104 9110.07 50.00 80.000 4,000.00
FLAGGING DAY 90.000 27,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 4,000.00
117.500 35,250.00 1.500 75.00
0.000 0.00 0.000 0.00
0096 0096 0003.20 400.00 40.000 16,000.00 0105 0105 9110.27 100.00 30.000 3,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 16,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 3,000.00
48.000 19,200.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0097 0097 0003.50 25.00 525.000 13,125.00 0106 0106 L022.75 3.25 600.000 1,950.00
CONCRETE PROTECTION BARRIER LF 450.000 11,250.00 TEMPORARY SILT CHECK LF 600.000 1,950.00
450.000 11,250.00 300.000 975.00
0.000 0.00 0.000 0.00
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Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1095Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0014 Pay Period End Date:  03.19.2016 Est Number: 0014 Pay Period End Date:  03.19.2016
. 1. Contracted 2. Current ) 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0107 0107 L022.90 2.40 600.000 1,440.00 4005 4005 0003.57 1,115.00 0.000 0.00
TEMPORARY SILT FENCE LF 600.000 1,440.00 RELOCATE INERTIAL BARRIER SYSTEM EACH 1.000 1,115.00
602.000 1,444.80 1.000 1,115.00
0.000 0.00 0.000 0.00
0108 0108 L022.92 3.00 600.000 1,800.00 GROUP 10 GENERAL ITEMS Contracted 115,384.00
TEMPORARY EARTH CHECK LF 600.000 1,800.00 Current 118.649.00
120.000 360.00 In place 105,428.30
0.000 0.00 This Estimate 0.00
0109 0109 L032.70 200.00 3.000 600.00 Totals for contract Contracted 3,041,999.39
TEMPORARY MULCH TON 3.000 600.00 Current 3,083,759.82
0.000 0.00 In place 3,173,371.52
0.000 0.00 This Estimate 42,477.07
4001 4001 L860.20 300.00 0.000 0.00
INCENTIVE PAYMENT-CORRECTION OF EACH 5.000 1,500.00
ENVIRONMENTAL COMMITMENT 1.000 300.00
DEFICIENCIES-24 HOURS
0.000 0.00
4002 4002 L860.22 200.00 0.000 0.00
INCENTIVE PAYMENT-CORRECTION OF EACH 5.000 1,000.00
ENVIRONMENTAL COMMITMENT
0.000 0.00
DEFICIENCIES-48 HOURS
0.000 0.00
4003 4003 L860.10 -250.00 0.000 0.00
DISINCENTIVE ASSESSMENT-UNCORRECTED CDAY 5.000 -1,250.00
ENVIRONMENTAL COMMITMENT DEFICIENCY
0.000 0.00
0.000 0.00
4004 4004 0003.58 3,150.00 0.000 0.00
INERTIAL BARRIER SYSTEM EACH 1.000 3,150.00
1.000 3,150.00
0.000 0.00







