
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

1101X          

0003 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 08.04.2016

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 12.23.2015

01.06.2016

03.14.2016

Date Let:

N-62 NORTH

12.17.2015

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

LIBERTY MUTUAL INSURANCE COMPANY

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.28.2016

Date Project Completion:

Counties

NEMAHA

RICHARDSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13101  000 STP-67-1(119) 067 12.13 5.98 GRAD GDRL BIT

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

1101X          

0003 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 08.04.2016

$2,354,827.83

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $86,014.48 $15,123.31 $70,891.17
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $86,014.48 $15,123.31 $70,891.17
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $86,014.48 $15,123.31 $70,891.17

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$86,014.48 $15,123.31 $70,891.17

$.00 $.00 $.00

4%

% Time Comp

% Dollar Comp

28%

$2,354,827.83

08.02.2016 08.02.2016

08.02.2016

Jasa, Bill

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

08.03.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 08.03.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      9,800.00 1.000 9,800.00

1.000 9,800.00

0.500 4,900.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1011.00      30.00 8.000 240.00

8.000 240.00

0.000 0.00

0.000 0.00

0003

MGALWATER
0003 

1030.00      22.00 970.000 21,340.00

970.000 21,340.00

0.000 0.00

0.000 0.00

0004

CY  EARTHWORK MEASURED IN EMBANKMENT
0004 

7017.00      2.00 1,536.000 3,072.00

1,536.000 3,072.00

1,536.000 3,072.00

1,536.000 3,072.00

0005

LF  REMOVE GUARDRAIL
0005 

L006.00      135.00 8.000 1,080.00

8.000 1,080.00

0.000 0.00

0.000 0.00

0006

ACRECOVER CROP SEEDING
0006 

L019.13      1.30 4,943.000 6,425.90

4,943.000 6,425.90

0.000 0.00

0.000 0.00

0007

SY  EROSION CONTROL, CLASS 1D
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.15 1,100.000 2,365.00

1,100.000 2,365.00

0.000 0.00

0.000 0.00

0008

LF  FABRIC SILT FENCE-LOW POROSITY
0008 

Contracted 48,322.90

Current 48,322.90

In place 11,972.00

This Estimate 3,072.00

GROUP 1 GRADING

GROUP 7 GUARDRAIL

0030.70      2,250.00 1.000 2,250.00

1.000 2,250.00

0.000 0.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

7015.00      23.46 1,648.000 38,662.08

1,648.000 38,662.08

0.000 0.00

0.000 0.00

0010

LF  CABLE GUARDRAIL
0010 

7023.00      2,998.00 6.000 17,988.00

6.000 17,988.00

0.000 0.00

0.000 0.00

0011

EACHTERMINAL ANCHORAGE SECTIONS
0011 

Contracted 58,900.08

Current 58,900.08

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.00 1,487.000 10,409.00

1,487.000 10,409.00

189.750 1,328.25

189.750 1,328.25

0012

STA OVERLAY BROKEN LINES
0012 

0002.60      6.80 2,974.000 20,223.20

2,974.000 20,223.20

379.500 2,580.60

379.500 2,580.60

0013

STA OVERLAY SOLID LINES
0013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      124,067.00 1.000 124,067.00

1.000 124,067.00

0.042 5,210.81

0.000 0.00

0014

LS  MOBILIZATION
0014 

1020.03      25.00 30.000 750.00

30.000 750.00

0.000 0.00

0.000 0.00

0015

EACHDELINEATOR,  TYPE III
0015 

1020.06      52.50 12.000 630.00

12.000 630.00

0.000 0.00

0.000 0.00

0016

EACHFLEXIBLE POST DELINEATOR
0016 

1020.20      30.00 16.000 480.00

16.000 480.00

0.000 0.00

0.000 0.00

0017

EACHINSTALL CHEVRONS
0017 

2010.03      47.50 100.000 4,750.00

100.000 4,750.00

0.000 0.00

0.000 0.00

0018

TON CRUSHED ROCK SURFACE COURSE
0018 

2021.00      50.00 6.000 300.00

6.000 300.00

0.000 0.00

0.000 0.00

0019

EACHMAILBOX POST
0019 

4050.01      20.00 93.000 1,860.00

93.000 1,860.00

0.000 0.00

0.000 0.00

0020

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0020 

4100.06      2,100.00 2.700 5,670.00

2.700 5,670.00

0.000 0.00

0.000 0.00

0021

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0021 

4150.00      3.00 266.000 798.00

266.000 798.00

0.000 0.00

0.000 0.00

0022

LB  REINFORCING STEEL FOR HEADWALL
0022 

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

1101X          

0003 Pay Period End Date: 07.30.2016

Estimate Summary to Contractor Page:   3 of 6

Nebraska Department of Roads Date: 08.04.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.15      1.31 500.000 655.00

500.000 655.00

0.000 0.00

0.000 0.00

0023

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0040 

8022.20      1.31 31,550.000 41,330.50

31,550.000 41,330.50

0.000 0.00

0.000 0.00

0024

EACHHYDRATED LIME/WARM MIX ASPHALT
0023 

9002.10      31.20 500.000 15,600.00

500.000 15,600.00

0.000 0.00

0.000 0.00

0025

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0041 

9005.75      31.20 31,300.000 976,560.00

31,300.000 976,560.00

0.000 0.00

0.000 0.00

0026

TON ASPHALTIC CONCRETE, TYPE SPR
0024 

9009.00      1.00 3,978.000 3,978.00

3,978.000 3,978.00

0.000 0.00

0.000 0.00

0027

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0025 

9010.50      55.04 250.000 13,760.00

250.000 13,760.00

0.000 0.00

0.000 0.00

0028

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0026 

9020.95      463.35 17.000 7,876.95

17.000 7,876.95

0.000 0.00

0.000 0.00

0029

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0042 

9021.13      463.35 1,072.700 497,035.55

1,072.700 497,035.55

0.000 0.00

0.000 0.00

0030

TON PERFORMANCE GRADED BINDER (64-34)
0027 

9034.00      5.00 456.000 2,280.00

456.000 2,280.00

0.000 0.00

0.000 0.00

0031

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      1.39 29,630.000 41,185.70

29,630.000 41,185.70

0.000 0.00

0.000 0.00

0032

GAL TACK COAT
0029 

9111.00      30.00 2.000 60.00

2.000 60.00

0.000 0.00

0.000 0.00

0033

MGALWATER
0030 

9179.23      582.16 324.478 188,898.11

324.478 188,898.11

94.875 55,232.43

94.875 55,232.43

0034

STA COLD MILLING, CLASS 3
0031 

9179.35      2.32 3,522.000 8,171.04

3,522.000 8,171.04

1,552.000 3,600.64

1,552.000 3,600.64

0035

SY  COLD MILLING, CLASS 5
0032 

9179.43      233.81 257.140 60,121.90

257.140 60,121.90

0.000 0.00

0.000 0.00

0036

STA COLD MILLING, CLASS 3

TYPE A

0033 

9188.50      33.10 1,799.000 59,546.90

1,799.000 59,546.90

0.000 0.00

0.000 0.00

0037

SY  SURFACING UNDER GUARDRAIL
0034 

9300.37      1.00 850.000 850.00

850.000 850.00

0.000 0.00

0.000 0.00

0038

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0043 

9300.38      1.00 53,635.000 53,635.00

53,635.000 53,635.00

0.000 0.00

0.000 0.00

0039

EACHRAP INCENTIVE PAYMENT
0035 

9300.52      1,814.00 1.000 1,814.00

1.000 1,814.00

0.000 0.00

0.000 0.00

0040

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0036 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      745.00 8.000 5,960.00

8.000 5,960.00

0.000 0.00

0.000 0.00

0041

ACRESEEDING, TYPE B
0037 

L032.75      145.00 18.000 2,610.00

18.000 2,610.00

0.000 0.00

0.000 0.00

0042

TON MULCH
0038 

P402.24      98.00 113.000 11,074.00

113.000 11,074.00

0.000 0.00

0.000 0.00

0043

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0039 

Contracted 2,162,939.85

Current 2,162,939.85

In place 67,952.73

This Estimate 62,741.92

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 8,000.000 4,000.00

8,000.000 4,000.00

289.000 144.50

289.000 144.50

0044

BDAYBARRICADE, TYPE II
0044 

0001.10      2.00 532.000 1,064.00

532.000 1,064.00

204.000 408.00

204.000 408.00

0045

BDAYBARRICADE, TYPE III
0045 

0001.75      2.00 560.000 1,120.00

560.000 1,120.00

0.000 0.00

0.000 0.00

0046

EACHTEMPORARY SIGN DAY
0046 

0001.90      0.75 9,868.000 7,401.00

9,868.000 7,401.00

1,645.000 1,233.75

1,645.000 1,233.75

0047

EACHSIGN DAY
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      336.00 80.000 26,880.00

80.000 26,880.00

6.000 2,016.00

6.000 2,016.00

0048

DAY FLAGGING
0048 

0003.20      450.00 40.000 18,000.00

40.000 18,000.00

2.000 900.00

2.000 900.00

0049

DAY FURNISHING AND OPERATING PILOT VEHICLE
0049 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0050

HOURTRAINING
0050 

0030.00      750.00 1.000 750.00

1.000 750.00

0.500 375.00

0.500 375.00

0051

LS  MOBILIZATION
0051 

9110.01      50.00 70.000 3,500.00

70.000 3,500.00

0.000 0.00

0.000 0.00

0052

HOURRENTAL OF LOADER, FULLY OPERATED
0052 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0053

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0053 

9110.03      50.00 70.000 3,500.00

70.000 3,500.00

0.000 0.00

0.000 0.00

0054

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0054 

9110.07      50.00 70.000 3,500.00

70.000 3,500.00

0.000 0.00

0.000 0.00

0055

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0055 

9110.27      135.00 20.000 2,700.00

20.000 2,700.00

0.000 0.00

0.000 0.00

0056

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0056 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      2.80 500.000 1,400.00

500.000 1,400.00

0.000 0.00

0.000 0.00

0057

LF  TEMPORARY SILT CHECK
0057 

L022.90      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0058

LF  TEMPORARY SILT FENCE
0058 

L022.92      2.25 500.000 1,125.00

500.000 1,125.00

0.000 0.00

0.000 0.00

0059

LF  TEMPORARY EARTH CHECK
0059 

L032.70      175.00 4.000 700.00

4.000 700.00

0.000 0.00

0.000 0.00

0060

TON TEMPORARY MULCH
0060 

L860.24      300.00 5.000 1,500.00

5.000 1,500.00

0.000 0.00

0.000 0.00

0061

EACHSTORM EVENT RESTORATION - INCENTIVE
0061 

L860.50      2,025.00 1.000 2,025.00

1.000 2,025.00

0.500 1,012.50

0.000 0.00

0062

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0062 

Contracted 84,665.00

Current 84,665.00

In place 6,089.75

This Estimate 5,077.25

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 2,354,827.83

Current 2,354,827.83

In place 86,014.48

This Estimate 70,891.17




