
Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

1110X          

0003 Pay Period End Date: 01.17.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 01.22.2015

Contract Location:

 

Contractor:

SCODELLER CONSTRUCTION, INC.

51722 GRAND RIVER AVE

 

 

Date Awarded: 08.18.2014

09.08.2014

12.03.2014

Date Let:

GOEHNER - AIRPARK

07.31.2014

Estimate Type: PROG

Phone:

(248)374-1102

Escrow Agent:

 

Surety Co:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

WIXOM  MI  48393-2303

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 12.03.2014

Date Project Completion:

Counties

LANCASTER

SEWARD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13110  000 IM-80-8(150) 080 372.68 394.78 SPECIALITY
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$222,131.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $205,631.47 $113,731.13 $91,900.34
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $205,631.47 $113,731.13 $91,900.34
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $205,631.47 $113,731.13 $91,900.34

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$205,631.47 $113,731.13 $91,900.34

$.00 $.00 $.00

93%

% Time Comp

% Dollar Comp

52%

$222,131.00

01.20.2015 01.21.2015

01.21.2015

Knutson, Dewaine

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

01.21.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 01.21.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 8,250.000 4,125.00

8,250.000 4,125.00

2,447.000 1,223.50

854.000 427.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.00 218.000 654.00

218.000 654.00

30.000 90.00

12.000 36.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      5.00 700.000 3,500.00

700.000 3,500.00

306.000 1,530.00

108.000 540.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      2.00 1,176.000 2,352.00

1,176.000 2,352.00

109.000 218.00

40.000 80.00

0004

EACHSIGN DAY
0004 

0002.97      50.00 50.000 2,500.00

50.000 2,500.00

17.000 850.00

6.000 300.00

0005

DAY FLASHING ARROW PANEL
0005 

0005.10      500.00 25.000 12,500.00

25.000 12,500.00

18.000 9,000.00

7.000 3,500.00

0006

DAY TRAFFIC CONTROL MANAGEMENT
0006 

0030.80      30,000.00 1.000 30,000.00

1.000 30,000.00

0.740 22,200.00

0.000 0.00

0007

LS  MOBILIZATION
0007 

9140.40      0.82 200,000.000 164,000.00

200,000.000 164,000.00

205,878.000 168,819.97

105,387.000 86,417.34

0008

LF  CRACK SEALING BITUMINOUS SURFACING
0008 

Vendor ID: 3168   SCODELLER CONSTRUCTION, INC.Contract ID:

Est Number:

1110X          

0003 Pay Period End Date: 01.17.2015

Estimate Summary to Contractor Page:   2 of 3

Nebraska Department of Roads Date: 01.22.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A801.03      100.00 25.000 2,500.00

25.000 2,500.00

17.000 1,700.00

6.000 600.00

0009

NGHTCONSTRUCTION LIGHTING, CATEGORY III
0009 

Contracted 222,131.00

Current 222,131.00

In place 205,631.47

This Estimate 91,900.34

GROUP 8 SPECIALTY

Totals for contract Contracted 222,131.00

Current 222,131.00

In place 205,631.47

This Estimate 91,900.34




