
Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

1138Y          

0019 Pay Period End Date: 11.19.2014

Estimate Summary to Contractor Page:   1 of 11

Nebraska Department of Roads Date: 09.29.2015

Contract Location:

 

Contractor:

PAVERS COMPANIES

12303 HWY 6

 

 

Date Awarded: 11.21.2012

12.08.2012

04.01.2013

Date Let:

LINCOLN CITY STREET RESURFACING

10.25.2012

Estimate Type: FINL

Phone:

(402)786-5900

Escrow Agent:

 

Surety Co:

EMPLOYERS MUTUAL CASUALTY COMPANY

WAVERLY  NE  68462-9743

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.01.2013

11.19.2013Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13138  000 LCLC-5228(4)    GRAD CONC PAVE CULV
WATER ELEC
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$4,219,310.27

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,309,934.22 $4,309,934.22 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,309,934.22 $4,309,934.22 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,309,934.22 $4,309,934.22 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-15.83 $-15.83 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$15.83 $.00

Payment

-$15.83

$4,309,918.39 $4,309,918.39 $.00

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

100%

$3,695,417.78

01.08.2015 01.08.2015

01.09.2015

Becker, Zach

Rankin, Robert

Sokolik, Erin

Project Manager LPA Responsible Charge

District Engineer

09.14.2015Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 09.15.2015 09.28.2015Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT (CITY)

5875.14      1,892.36 0.000 0.00

1.000 1,892.36

1.000 1,892.36

0.000 0.00

4020

LS  SPRINKLER

Invoice #26279 - 4/6/13

4020 

5875.14      4,293.95 0.000 0.00

1.000 4,293.95

1.000 4,293.95

0.000 0.00

4021

LS  SPRINKLER

Invoice #26414 - 4/14/13

4021 

5875.14      2,270.52 0.000 0.00

1.000 2,270.52

1.000 2,270.52

0.000 0.00

4022

LS  SPRINKLER

Invoice #26467 - 5/6/13

4022 

5875.14      2,889.36 0.000 0.00

1.000 2,889.36

1.000 2,889.36

0.000 0.00

4023

LS  SPRINKLER

Invoice #26603 - 5/10/13

4023 

5875.14      311.48 0.000 0.00

1.000 311.48

1.000 311.48

0.000 0.00

4026

LS  SPRINKLER

Invoice #26759 - 6/6/13

4026 

5875.14      4,594.17 0.000 0.00

1.000 4,594.17

1.000 4,594.17

0.000 0.00

4027

LS  SPRINKLER

Invoice #26958 - 7/6/13

4027 

5875.14      4,086.13 0.000 0.00

1.000 4,086.13

1.000 4,086.13

0.000 0.00

4028

LS  SPRINKLER

Invoice #27182 - 8/6/13

4028 

5875.14      2,457.76 0.000 0.00

1.000 2,457.76

1.000 2,457.76

0.000 0.00

4029

LS  SPRINKLER

Invoice #27274 - 9/8/13

4029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5875.14      1,244.36 0.000 0.00

1.000 1,244.36

1.000 1,244.36

0.000 0.00

4046

LS  SPRINKLER

Invoice #27274 - 9/8/13Private

4046 

5875.14      5,176.20 0.000 0.00

1.000 5,176.20

1.000 5,176.20

0.000 0.00

4047

LS  SPRINKLER

Invoice #27429 - 10-7-13Private

4047 

5875.14      3,695.09 0.000 0.00

1.000 3,695.09

1.000 3,695.09

0.000 0.00

4048

LS  SPRINKLER

Invoice #27599 - 12/4/13Private

4048 

5875.14      465.41 0.000 0.00

1.000 465.41

1.000 465.41

0.000 0.00

4051

LS  SPRINKLER

Invoice #28332 - 6/8/14

4051 

Contracted 0.00

Current 33,376.79

In place 33,376.79

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT (CITY)

GROUP 1 GRADING

0030.10      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1010.01      29.04 218.000 6,330.72

218.000 6,330.72

375.780 10,912.65

0.000 0.00

0002

CY  EXCAVATION (ESTABLISHED QUANTITY)
0002 

1101.00      3.74 11,374.000 42,538.76

11,374.000 42,538.76

13,098.900 48,989.88

0.000 0.00

0003

SY  REMOVE PAVEMENT
0003 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.25      3.50 20,474.000 71,659.00

20,474.000 71,659.00

16,836.900 58,929.15

0.000 0.00

0004

LF  SAWING PAVEMENT
0004 

1106.00      3.00 1,034.000 3,102.00

1,034.000 3,102.00

1,053.135 3,159.41

0.000 0.00

0005

SY  REMOVE DRIVEWAY
0005 

1107.00      2.66 4,330.000 11,517.80

4,330.000 11,517.80

4,890.172 13,007.85

0.000 0.00

0006

SY  REMOVE WALK
0006 

1108.00      2.16 7,995.000 17,269.20

7,995.000 17,269.20

8,182.100 17,673.33

0.000 0.00

0007

LF  REMOVE COMBINATION CURB AND GUTTER
0007 

1114.10      9.20 64.000 588.80

64.000 588.80

44.000 404.80

0.000 0.00

0008

LF  REMOVE RETAINING WALL
0008 

1114.15      9.20 24.000 220.80

24.000 220.80

24.000 220.80

0.000 0.00

0009

LF  REMOVE RAILROAD TIE WALL
0009 

1136.07      2.50 6,346.000 15,865.00

6,100.000 15,250.00

6,064.000 15,160.00

0.000 0.00

0010

LF  REMOVE

BARRIER CURB

0010 

1137.51      316.25 1.000 316.25

1.000 316.25

0.000 0.00

0.000 0.00

0011

EACHREMOVE AND RESET

SIGN

0011 

Contracted 189,408.33

Current 188,793.33

In place 188,457.87

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.30      110,000.00 1.000 110,000.00

1.000 110,000.00

1.000 110,000.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

3008.05      6.61 3,826.000 25,289.86

3,826.000 25,289.86

2,099.000 13,874.39

0.000 0.00

0013

EACHTIE BARS
0013 

3013.15      53.19 43.600 2,319.08

43.600 2,319.08

0.000 0.00

0.000 0.00

0014

LF  CONCRETE CLASS 47B-3500 BARRIER CURB
0014 

3014.11      15.96 14,241.000 227,286.36

13,050.000 208,278.00

13,522.500 215,819.10

0.000 0.00

0015

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0015 

3016.22      42.00 150.000 6,300.00

150.000 6,300.00

129.576 5,442.18

0.000 0.00

0016

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0016 

3016.23      42.00 4,249.000 178,458.00

4,249.000 178,458.00

4,902.361 205,899.16

0.000 0.00

0017

SY  6" CONCRETE CLASS 47B-3000 SIDEWALKS
0017 

3016.39      22.86 3,178.000 72,649.08

3,178.000 72,649.08

3,409.000 77,929.74

0.000 0.00

0018

SF  DETECTABLE WARNING PANEL
0018 

3017.40      32.63 286.000 9,332.18

286.000 9,332.18

538.297 17,564.63

0.000 0.00

0019

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3019.24      639.69 2.000 1,279.38

2.000 1,279.38

2.000 1,279.38

0.000 0.00

0020

EACHCONCRETE CLASS 47B-3500 ISLAND NOSE
0020 

3020.20      33.64 273.000 9,183.72

273.000 9,183.72

281.280 9,462.25

0.000 0.00

0021

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 5"
0021 

3020.23      67.50 4.300 290.25

4.300 290.25

0.000 0.00

0.000 0.00

0022

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 8"
0022 

3020.24      34.79 757.000 26,336.03

757.000 26,336.03

784.150 27,280.58

0.000 0.00

0023

SY  CONCRETE CLASS 47B-3500 DRIVEWAY

6"

0023 

3031.08      35.94 12,355.000 444,038.70

12,355.000 444,038.70

13,152.522 472,701.64

0.000 0.00

0024

SY  8" CONCRETE BASE COURSE
0024 

3075.42      90.56 29.000 2,626.24

29.000 2,626.24

36.545 3,309.51

0.000 0.00

0025

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0025 

4015.00      352.19 68.000 23,948.92

68.000 23,948.92

46.000 16,200.74

0.000 0.00

0026

EACHADJUST MANHOLE TO GRADE
0026 

4094.03      30.30 1,348.000 40,844.40

1,348.000 40,844.40

1,539.005 46,631.86

0.000 0.00

0027

SF  MODULAR BLOCK WALL
0027 

7489.04      1.57 29,186.000 45,822.02

29,186.000 45,822.02

28,317.700 44,458.79

0.000 0.00

0028

LF  4" WHITE THERMOPLASTIC, GROOVED
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7489.05      1.57 34,050.000 53,458.50

34,050.000 53,458.50

32,970.000 51,762.90

0.000 0.00

0029

LF  4" YELLOW THERMOPLASTIC, GROOVED
0029 

7489.08      3.54 2,587.000 9,157.98

2,587.000 9,157.98

1,592.500 5,637.45

0.000 0.00

0030

LF  8" WHITE THERMOPLASTIC, GROOVED
0030 

7489.12      10.61 783.000 8,307.63

783.000 8,307.63

442.000 4,689.62

0.000 0.00

0031

LF  12" WHITE THERMOPLASTIC, GROOVED
0031 

7489.13      10.61 159.000 1,686.99

159.000 1,686.99

57.500 610.07

0.000 0.00

0032

LF  12" YELLOW THERMOPLASTIC, GROOVED
0032 

7489.24      21.97 3,200.000 70,304.00

3,200.000 70,304.00

3,234.258 71,056.65

0.000 0.00

0033

LF  24" WHITE THERMOPLASTIC, GROOVED
0033 

7489.25      459.55 8.000 3,676.40

0.000 0.00

0.000 0.00

0.000 0.00

0034

EACHARROW, THERMOPLASTIC, GROOVED
0034 

7489.26      530.25 1.000 530.25

1.000 530.25

0.000 0.00

0.000 0.00

0035

EACHONLY, THERMOPLASTIC, GROOVED
0035 

8022.12      190.00 143.000 27,170.00

0.000 0.00

0.000 0.00

0.000 0.00

0036

TON HYDRATED LIME FOR ASPHALT MIXTURES
0036 

9005.82      34.79 17,680.000 615,087.20

0.000 0.00

0.000 0.00

0.000 0.00

0037

TON ASPHALTIC CONCRETE, TYPE SPH
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.56      95.00 100.000 9,500.00

0.000 0.00

0.000 0.00

0.000 0.00

0038

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH

0038 

9021.06      765.00 853.440 652,881.60

844.824 646,290.36

899.685 688,259.04

0.000 0.00

0039

TON PERFORMANCE GRADED BINDER (70-34)
0039 

9034.00      3.45 1,034.000 3,567.30

1,034.000 3,567.30

1,065.430 3,675.72

0.000 0.00

0040

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0040 

9053.00      1.62 24,790.000 40,159.80

24,552.429 39,774.93

29,552.000 47,874.24

0.000 0.00

0041

GAL TACK COAT
0041 

9110.01      97.75 20.000 1,955.00

20.000 1,955.00

0.000 0.00

0.000 0.00

0042

HOURRENTAL OF LOADER, FULLY OPERATED
0042 

9110.02      74.75 20.000 1,495.00

20.000 1,495.00

0.000 0.00

0.000 0.00

0043

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0043 

9110.03      97.75 20.000 1,955.00

20.000 1,955.00

2.000 195.50

0.000 0.00

0044

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0044 

9110.07      74.75 20.000 1,495.00

20.000 1,495.00

16.000 1,196.00

0.000 0.00

0045

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0045 

9111.00      18.69 40.000 747.60

40.000 747.60

0.000 0.00

0.000 0.00

0046

MGALWATER
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      1.08 12,384.000 13,374.72

12,384.000 13,374.72

15,154.327 16,366.68

0.000 0.00

0047

SY  SUBGRADE PREPARATION
0047 

9179.33      1.87 143,134.000 267,660.58

143,134.000 267,660.58

144,681.581 270,554.55

0.000 0.00

0048

SY  COLD MILLING, CLASS 3
0048 

9186.00      1.98 22,107.000 43,771.86

20,794.437 41,172.99

20,904.884 41,391.67

0.000 0.00

0049

SY  CONCRETE SURFACE MILLING
0049 

9300.38      1.00 30,226.000 30,226.00

30,226.000 30,226.00

28,666.430 28,666.43

0.000 0.00

0050

EACHRAP INCENTIVE PAYMENT
0050 

A724.03      891.25 2.000 1,782.50

2.000 1,782.50

4.000 3,565.00

0.000 0.00

0051

EACHRELOCATE

BENCH

0051 

L001.02      20,125.00 0.300 6,037.50

0.300 6,037.50

1.758 35,379.77

0.000 0.00

0052

ACRESEEDING, TYPE B
0052 

W600.24      299.00 93.000 27,807.00

93.000 27,807.00

73.000 21,827.00

0.000 0.00

0053

EACHADJUST WATER VALVE BOX AND COVER TO
GRADE

0053 

0002.44      2.10 0.000 0.00

3,200.000 6,720.00

1,610.000 3,381.00

0.000 0.00

4001

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

24" WHI

4001 

4900.25      135.00 0.000 0.00

200.000 27,000.00

203.000 27,405.00

0.000 0.00

4002

EACHCURB INLET SEDIMENT FILTER
4002 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.20      1.85 0.000 0.00

21,428.826 39,643.33

22,051.100 40,794.54

0.000 0.00

4003

EACHHYDRATED LIME/WARM MIX ASPHALT

EVOTHERM

4003 

9005.82      34.79 0.000 0.00

21,328.826 742,029.86

22,051.100 767,157.78

0.000 0.00

4004

TON ASPHALTIC CONCRETE, TYPE SPH

WARM MIX ASPHALT

4004 

9010.56      95.00 0.000 0.00

100.000 9,500.00

0.000 0.00

0.000 0.00

4005

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH

WARM MIX ASPHALT

4005 

3039.11      461.75 0.000 0.00

42.663 19,699.64

42.663 19,699.64

0.000 0.00

4009

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

4009 

3039.12      376.25 0.000 0.00

20.443 7,691.68

20.443 7,691.68

0.000 0.00

4010

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

4010 

3039.13      338.50 0.000 0.00

100.062 33,870.99

100.062 33,870.99

0.000 0.00

4011

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

4011 

0030.00      7,175.00 0.000 0.00

1.000 7,175.00

1.000 7,175.00

0.000 0.00

4012

LS  MOBILIZATION

FOR CONCRETE PAVEMENT REPAIR ON ROSA
PARKS WAY

4012 

3075.46      53.74 0.000 0.00

1,721.156 92,494.92

1,721.156 92,494.92

0.000 0.00

4013

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

4013 

8028.01      29.40 0.000 0.00

87.630 2,576.32

126.968 3,732.86

0.000 0.00

4014

CY  FOUNDATION COURSE REPLACEMENT
4014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.04      2.05 0.000 0.00

722.000 1,480.10

722.000 1,480.10

0.000 0.00

4015

LF  4" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

4015 

7516.04      2.05 0.000 0.00

578.000 1,184.90

578.000 1,184.90

0.000 0.00

4016

LF  4" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

4016 

0030.02      2,220.19 0.000 0.00

1.000 2,220.19

1.000 2,220.19

0.000 0.00

4017

LS  REMOBILIZATION

For 17th St. - South St. to A St.

4017 

6960.06      6.09 0.000 0.00

2,627.000 15,998.43

1,568.000 9,549.12

0.000 0.00

4018

LF  ADDITIONAL WORK

Salvage of Granite Curb

4018 

3010.48      72.01 0.000 0.00

693.000 49,902.93

495.000 35,644.95

0.000 0.00

4019

LF  INSTALL GRANITE CURB
4019 

1010.40      38.65 0.000 0.00

150.000 5,797.50

69.167 2,673.31

0.000 0.00

4024

CY  REMOVAL AND REPLACEMENT OF
UNSUITABLE MATERIAL

4024 

8029.84      3.70 0.000 0.00

8,000.000 29,600.00

5,884.000 21,770.80

0.000 0.00

4025

SY  BITUMINOUS FOUNDATION COURSE 4"
4025 

7500.43      459.55 0.000 0.00

7.000 3,216.85

7.000 3,216.85

0.000 0.00

4030

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

4030 

7515.24      22.84 0.000 0.00

55.000 1,256.20

55.000 1,256.20

0.000 0.00

4031

LF  24" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

4031 
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Est Number:
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Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.52 0.000 0.00

556.055 845.20

656.306 997.58

0.000 0.00

4032

SY  EROSION CONTROL, CLASS 1D
4032 

4005.00      1.40 0.000 0.00

1,680.000 2,352.00

1,680.000 2,352.00

0.000 0.00

4033

LB  CAST IRON RING AND COVER
4033 

5899.50      82.12 0.000 0.00

14.500 1,190.74

14.500 1,190.74

0.000 0.00

4034

LF  PIPE RAILING
4034 

7500.71      918.75 0.000 0.00

1.000 918.75

1.000 918.75

0.000 0.00

4035

EACHRIGHT/THRU ARROW, PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

4035 

5875.14      1,089.10 0.000 0.00

1.000 1,089.10

1.000 1,089.10

0.000 0.00

4049

LS  SPRINKLER

Invoice #27274 (9/8/13) and #27429
(10/7/13)Public

4049 

9300.56      1.865 0.000 0.00

22,051.100 41,125.30

22,051.100 41,125.30

0.000 0.00

4050

TON SUPERPAVE QUALITY INCENTIVE

SPH (0.5) @ 5.361%

4050 

3900.18      270.38 0.000 0.00

1.000 270.38

1.000 270.38

0.000 0.00

4052

LS  ADDITIONAL WORK

TTC Plan, 17th & South St.

4052 

Contracted 3,119,799.63

Current 3,582,633.01

In place 3,690,905.92

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

1138Y          

0019 Pay Period End Date: 11.19.2014

Estimate Summary to Contractor Page:   7 of 11

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0054

LS  MOBILIZATION
0054 

1119.00      215.63 18.000 3,881.34

18.000 3,881.34

21.000 4,528.23

0.000 0.00

0055

EACHREMOVE INLET
0055 

4012.07      2,070.00 18.000 37,260.00

18.000 37,260.00

18.000 37,260.00

0.000 0.00

0056

EACHINLET-72" STRAIGHT
0056 

4012.08      2,141.88 6.000 12,851.28

6.000 12,851.28

6.000 12,851.28

0.000 0.00

0057

EACHINLET-72" CANTED
0057 

4012.18      1,451.88 6.000 8,711.28

6.000 8,711.28

4.000 5,807.52

0.000 0.00

0058

EACHMODIFY CURB INLET
0058 

4107.07      445.63 6.740 3,003.55

6.740 3,003.55

3.740 1,666.66

0.000 0.00

0059

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0059 

4157.02      3.74 876.000 3,276.24

876.000 3,276.24

214.000 800.36

0.000 0.00

0060

LB  EPOXY COATED REINFORCING STEEL FOR
COLLARS

0060 

4600.15      56.35 93.000 5,240.55

93.000 5,240.55

78.000 4,395.31

0.000 0.00

0061

LF  15" REINFORCED CONCRETE SEWER PIPE
0061 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4600.18      66.99 59.000 3,952.41

59.000 3,952.41

36.000 2,411.64

0.000 0.00

0062

LF  18" REINFORCED CONCRETE SEWER PIPE
0062 

4600.30      94.88 24.000 2,277.12

24.000 2,277.12

16.000 1,518.08

0.000 0.00

0063

LF  30" REINFORCED CONCRETE SEWER PIPE
0063 

4016.00      3,428.30 0.000 0.00

1.000 3,428.30

1.000 3,428.30

0.000 0.00

4045

EACHMANHOLE

STA. 200+80 / 32'LT (N COTNER BLVD)

4045 

Contracted 85,453.77

Current 88,882.07

In place 79,667.38

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A WATER MAIN

0030.40      12,625.00 1.000 12,625.00

1.000 12,625.00

1.000 12,625.00

0.000 0.00

0064

LS  MOBILIZATION
0064 

1136.03      531.88 4.000 2,127.52

4.000 2,127.52

4.000 2,127.52

0.000 0.00

0065

EACHREMOVE

AND SALVAGE FIRE HYDRANT

0065 

W200.46      117.88 8.000 943.04

8.000 943.04

44.000 5,186.72

0.000 0.00

0066

EACH6" RETAINER GLAND
0066 

W200.71      244.38 4.000 977.52

4.000 977.52

4.000 977.52

0.000 0.00

0067

EACHANCHOR COUPLING, M.J.
0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W205.06      137.71 33.000 4,544.43

121.000 16,662.91

121.000 16,662.91

0.000 0.00

0068

LF  6" WATER MAIN PIPE
0068 

W220.06      721.63 4.000 2,886.52

4.000 2,886.52

4.000 2,886.52

0.000 0.00

0069

EACH6" GATE VALVE, M.J.
0069 

W221.97      1,999.56 4.000 7,998.24

4.000 7,998.24

4.000 7,998.24

0.000 0.00

0070

EACHFIRE HYDRANT

TYPE V

0070 

W357.20      178.00 0.000 0.00

8.000 1,424.00

8.000 1,424.00

0.000 0.00

4036

EACH6"- 90 DEGREE BEND
4036 

W355.99      246.50 0.000 0.00

6.000 1,479.00

6.000 1,479.00

0.000 0.00

4037

EACH6" OVERSIZE SLEEVE
4037 

W356.12      216.50 0.000 0.00

3.000 649.50

3.000 649.50

0.000 0.00

4038

EACH6" X 6" TEE
4038 

W370.26      625.00 0.000 0.00

1.000 625.00

1.000 625.00

0.000 0.00

4039

EACH6" X 24" OFFSET, M.J.
4039 

W355.12      532.00 0.000 0.00

1.000 532.00

1.000 532.00

0.000 0.00

4040

EACH12" SLEEVE

Dual Purpose, M.J. (L=12")

4040 

W356.19      298.00 0.000 0.00

1.000 298.00

1.000 298.00

0.000 0.00

4041

EACH12" X 6" TEE
4041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W200.52      177.50 0.000 0.00

5.000 887.50

5.000 887.50

0.000 0.00

4042

EACH12" RETAINER GLAND
4042 

W205.12      142.00 0.000 0.00

11.000 1,562.00

11.000 1,562.00

0.000 0.00

4043

LF  12" WATER MAIN PIPE
4043 

3900.18      857.75 0.000 0.00

1.000 857.75

1.000 857.75

0.000 0.00

4044

LS  ADDITIONAL WORK

Hydrant Extensions

4044 

Contracted 32,102.27

Current 52,535.50

In place 56,779.18

This Estimate 0.00

GROUP 4A WATER MAIN

GROUP 8B ELECTRICAL

0030.80      1,989.70 1.000 1,989.70

1.000 1,989.70

1.000 1,989.70

0.000 0.00

0071

LS  MOBILIZATION
0071 

1136.06      411.58 2.000 823.16

2.000 823.16

2.000 823.16

0.000 0.00

0072

EACHREMOVE

PEDESTRIAN SIGNAL POLE

0072 

A001.50      659.03 9.000 5,931.27

9.000 5,931.27

7.000 4,613.21

0.000 0.00

0073

EACHPULL BOX

TYPE PB-T9

0073 

A007.31      866.08 65.000 56,295.20

26.000 22,518.08

26.000 22,518.08

0.000 0.00

0074

EACHVEHICLE DETECTOR

4 TURNS

0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A065.46      2.98 933.000 2,780.34

933.000 2,780.34

949.000 2,828.02

0.000 0.00

0075

LF  1/2-INCH CONDUIT IN TRENCH
0075 

A078.90      3.59 210.000 753.90

210.000 753.90

210.000 753.90

0.000 0.00

0076

LF  LEAD-IN CABLE
0076 

A449.00      183.11 3.000 549.33

3.000 549.33

5.000 915.55

0.000 0.00

0077

EACHADJUST PULL BOX TO GRADE
0077 

A630.20      92.21 10.000 922.10

10.000 922.10

11.000 1,014.31

0.000 0.00

0078

EACHREMOVE PULL BOX
0078 

A001.35      897.75 0.000 0.00

2.000 1,795.50

2.000 1,795.50

0.000 0.00

4006

EACHPULL BOX, TYPE FOR-27

LABELED TRAFFIC

4006 

A007.31      857.21 0.000 0.00

39.000 33,431.19

38.000 32,573.98

0.000 0.00

4007

EACHVEHICLE DETECTOR

3 TURNS

4007 

A710.11      229.71 0.000 0.00

13.000 2,986.23

13.000 2,986.23

0.000 0.00

4008

EACHRELOCATE PEDESTRIAN PUSHBUTTON
4008 

Contracted 70,045.00

Current 74,480.80

In place 72,811.64

This Estimate 0.00

GROUP 8B ELECTRICAL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 14,525.000 7,262.50

14,525.000 7,262.50

32,306.000 16,153.00

0.000 0.00

0079

BDAYBARRICADE, TYPE II
0079 

0001.10      2.02 4,317.000 8,720.34

4,317.000 8,720.34

7,760.000 15,675.20

0.000 0.00

0080

BDAYBARRICADE, TYPE III
0080 

0001.75      3.54 2,568.000 9,090.72

2,568.000 9,090.72

402.000 1,423.08

0.000 0.00

0081

EACHTEMPORARY SIGN DAY
0081 

0001.90      1.01 2,444.000 2,468.44

2,444.000 2,468.44

10,137.000 10,238.37

0.000 0.00

0082

EACHSIGN DAY
0082 

0001.99      1.26 2,878.000 3,626.28

2,878.000 3,626.28

6,633.000 8,357.58

0.000 0.00

0083

EACHCONTRACTOR FURNISHED SIGN DAY
0083 

0002.44      0.25 33,044.000 8,261.00

33,044.000 8,261.00

52,673.000 13,168.25

0.000 0.00

0084

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0084 

0002.97      175.00 146.000 25,550.00

146.000 25,550.00

372.000 65,100.00

0.000 0.00

0085

DAY FLASHING ARROW PANEL
0085 

0003.10      279.74 300.000 83,922.00

300.000 83,922.00

29.000 8,112.46

0.000 0.00

0086

DAY FLAGGING
0086 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      0.80 1,000.000 800.00

1,000.000 800.00

1,000.000 800.00

0.000 0.00

0087

HOURTRAINING
0087 

0030.00      1,437.50 1.000 1,437.50

1.000 1,437.50

1.000 1,437.50

0.000 0.00

0088

LS  MOBILIZATION
0088 

1017.00      47,470.00 1.000 47,470.00

1.000 47,470.00

1.000 47,470.00

0.000 0.00

0089

LS  CONSTRUCTION STAKING AND SURVEYING
0089 

Contracted 198,608.78

Current 198,608.78

In place 187,935.44

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,695,417.78

Current 4,219,310.27

In place 4,309,934.22

This Estimate 0.00




