
Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

1203X          

0002 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 10.05.2016

Contract Location:

 

Contractor:

OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)

14012 GILES RD

 

 

Date Awarded: 08.10.2015

08.25.2015

08.22.2016

Date Let:

CEDAR BLUFFS - US-77

07.30.2015

Estimate Type: PROG

Phone:

(402)895-6666

Escrow Agent:

 

Surety Co:

XL SPECIALTY INSURANCE COMPANY

OMAHA  NE  68138-3603

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.22.2016

Date Project Completion:

Counties

SAUNDERS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13203  000 STP-109-2(105) 109 0.58 16.32 BITUMINOUS

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

1203X          

0002 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 10.05.2016

$1,296,152.08

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,188,382.08 $358,157.31 $830,224.77
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,188,382.08 $358,157.31 $830,224.77
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,188,382.08 $358,157.31 $830,224.77

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,188,382.08 $358,157.31 $830,224.77

$.00 $.00 $.00

92%

% Time Comp

% Dollar Comp

90%

$1,296,152.08

10.03.2016 10.03.2016

10.04.2016

De Los Santos, Jesse

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

10.04.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.04.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 4,200.000 2,100.00

4,200.000 2,100.00

480.000 240.00

223.000 111.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.25 248.000 310.00

248.000 310.00

222.000 277.50

144.000 180.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      0.75 480.000 360.00

480.000 360.00

285.000 213.75

285.000 213.75

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.25 3,658.000 914.50

3,658.000 914.50

2,259.000 564.75

1,590.000 397.50

0004

EACHSIGN DAY
0004 

0002.55      7.00 573.000 4,011.00

573.000 4,011.00

563.234 3,942.64

372.964 2,610.75

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.00 1,146.000 8,022.00

1,146.000 8,022.00

1,213.528 8,494.70

780.088 5,460.62

0006

STA OVERLAY SOLID LINES
0006 

0003.10      375.00 60.000 22,500.00

60.000 22,500.00

65.000 24,375.00

33.000 12,375.00

0007

DAY FLAGGING
0007 

0003.20      475.00 30.000 14,250.00

30.000 14,250.00

22.000 10,450.00

13.000 6,175.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      120,000.00 1.000 120,000.00

1.000 120,000.00

1.000 120,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

3010.42      38.00 76.000 2,888.00

76.000 2,888.00

116.600 4,430.80

0.000 0.00

0010

LF  CONCRETE CURB REPAIR
0010 

3039.11      700.00 1.630 1,141.00

1.630 1,141.00

0.000 0.00

0.000 0.00

0011

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0011 

3039.12      410.00 26.670 10,934.70

26.670 10,934.70

32.552 13,346.32

0.000 0.00

0012

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0012 

3039.13      380.00 237.780 90,356.40

237.780 90,356.40

254.471 96,698.98

0.000 0.00

0013

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0013 

8022.20      1.36 12,440.000 16,918.40

12,440.000 16,918.40

12,267.000 16,683.12

12,267.000 16,683.12

0014

EACHHYDRATED LIME/WARM MIX ASPHALT
0014 

8028.01      125.00 5.840 730.00

5.840 730.00

0.000 0.00

0.000 0.00

0015

CY  FOUNDATION COURSE REPLACEMENT
0015 

9005.75      36.75 12,090.000 444,307.50

12,090.000 444,307.50

12,262.000 450,628.50

12,262.000 450,628.50

0016

TON ASPHALTIC CONCRETE, TYPE SPR
0016 

9009.00      5.30 5,508.000 29,192.40

5,508.000 29,192.40

5,508.000 29,192.40

5,508.000 29,192.40

0017

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      70.00 350.000 24,500.00

350.000 24,500.00

5.000 350.00

5.000 350.00

0018

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0018 

9021.13      630.00 422.960 266,464.80

422.960 266,464.80

337.761 212,789.43

337.761 212,789.43

0019

TON PERFORMANCE GRADED BINDER (64-34)
0019 

9053.00      2.20 14,830.000 32,626.00

14,830.000 32,626.00

12,450.000 27,390.00

12,450.000 27,390.00

0020

GAL TACK COAT
0020 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0021

HOURRENTAL OF LOADER, FULLY OPERATED
0021 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0022

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0022 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0023

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0023 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0024

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0024 

9179.23      338.00 284.116 96,031.21

284.116 96,031.21

285.374 96,456.41

85.874 29,025.41

0025

STA COLD MILLING, CLASS 3
0025 

9179.24      348.00 17.967 6,252.52

17.967 6,252.52

18.800 6,542.40

0.000 0.00

0026

STA COLD MILLING, CLASS 4
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.35      8.42 5,508.000 46,377.36

5,508.000 46,377.36

5,664.000 47,690.88

2,626.000 22,110.92

0027

SY  COLD MILLING, CLASS 5
0027 

9179.43      101.00 101.797 10,281.50

101.797 10,281.50

99.898 10,089.70

69.268 6,996.07

0028

STA COLD MILLING, CLASS 3

A

0028 

9185.85      10.00 501.480 5,014.80

501.480 5,014.80

501.480 5,014.80

501.480 5,014.80

0029

STA RUMBLE STRIPS, ASPHALT 8"
0029 

9300.38      1.00 21,148.000 21,148.00

21,148.000 21,148.00

0.000 0.00

0.000 0.00

0030

EACHRAP INCENTIVE PAYMENT
0030 

9300.52      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0031

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0031 

L860.50      2,520.00 1.000 2,520.00

1.000 2,520.00

1.000 2,520.00

1.000 2,520.00

0032

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0032 

Contracted 1,296,152.08

Current 1,296,152.08

In place 1,188,382.08

This Estimate 830,224.77

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,296,152.08

Current 1,296,152.08

In place 1,188,382.08

This Estimate 830,224.77




