
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1226Y          

0013 Pay Period End Date: 09.24.2014

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 02.04.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y STREET

PO BOX 80268

 

Date Awarded: 09.14.2012

09.20.2012

10.01.2012

Date Let:

DISTRICT 1 - DISTRICTWIDE STRIPING

08.30.2012

Estimate Type: FINL

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.29.2012

05.22.2014Date Project Completion:

Counties

GAGE

LANCASTER

OTOE

SAUNDERS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13226  000 HSIP-D1(102)    SPECIALTY

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1226Y          

0013 Pay Period End Date: 09.24.2014

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 02.04.2015

$2,463,103.40

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,283,722.30 $2,283,722.30 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $2,283,722.30 $2,283,722.30 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,283,722.30 $2,283,722.30 $.00

Liquidated Damages -$18,576.00 -$18,576.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$18,576.00 $.00

Payment

-$18,576.00

$2,265,146.30 $2,265,146.30 $.00

$.00 $.00 $.00

93%

% Time Comp

% Dollar Comp

106%

$2,281,512.50

01.08.2015 01.08.2015

01.20.2015

Vandegrift, Allen

Hitzeman, Bill

Mueting, Curt

Project Manager District Engineer

Construction Engineer

01.28.2015Hall, David

Materials Engineer

Controller Controller

Harring, Joyce 02.03.2015 02.03.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8 SPECIALTY

0001.08      0.50 20,030.000 10,015.00

20,030.000 10,015.00

19,764.000 9,882.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      1.50 102.000 153.00

102.000 153.00

99.000 148.50

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 2,448.000 4,896.00

2,448.000 4,896.00

1,329.000 2,658.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0002.30      3.00 1,000.000 3,000.00

1,000.000 3,000.00

1,352.000 4,056.00

0.000 0.00

0004

LF  PAVEMENT MARKING REMOVAL
0004 

0002.74      0.91 2,423,350.000 2,205,248.50

2,511,500.920 2,285,465.84

2,360,838.500 2,148,363.05

0.000 0.00

0005

LF  PERMANENT PAVEMENT MARKING
0005 

0002.75      2.60 18,900.000 49,140.00

18,900.000 49,140.00

12,418.000 32,286.80

0.000 0.00

0006

LF  PERMANENT PAVEMENT MARKING

12"

0006 

0002.97      25.00 102.000 2,550.00

102.000 2,550.00

156.000 3,900.00

0.000 0.00

0007

DAY FLASHING ARROW PANEL
0007 

0003.10      285.00 8.000 2,280.00

8.000 2,280.00

0.000 0.00

0.000 0.00

0008

DAY FLAGGING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.80      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

7500.43      365.00 2.000 730.00

2.000 730.00

0.000 0.00

0.000 0.00

0010

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

0010 

7515.03      1.15 0.000 0.00

88,150.920 101,373.56

68,633.000 78,927.95

0.000 0.00

4000

LF  5" BLACK POLYUREA PAVEMENT MARKING,
GROOVED

4000 

Contracted 2,281,512.50

Current 2,463,103.40

In place 2,283,722.30

This Estimate 0.00

GROUP 8 SPECIALTY

Totals for contract Contracted 2,281,512.50

Current 2,463,103.40

In place 2,283,722.30

This Estimate 0.00




