
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

1231Y          

0002 Pay Period End Date: 08.08.2015

Estimate Summary to Contractor Page:   1 of 3

Nebraska Department of Roads Date: 09.29.2015

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 02.12.2015

03.02.2015

06.11.2015

Date Let:

DISTRICT 1 DMS REPLACEMENT

02.05.2015

Estimate Type: FINL

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.15.2015

06.22.2015Date Project Completion:

Counties

LANCASTER

SEWARD

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13231  000 ITS-HSIP-ITSN(31) 080 376.11 392.89 ELECTRICAL
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Est Number:

1231Y          

0002 Pay Period End Date: 08.08.2015
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Nebraska Department of Roads Date: 09.29.2015

$79,743.22

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $74,285.50 $74,285.50 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $74,285.50 $74,285.50 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $74,285.50 $74,285.50 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$74,285.50 $74,285.50 $.00

$.00 $.00 $.00

93%

% Time Comp

% Dollar Comp

53%

$92,103.22

08.28.2015 08.31.2015

09.17.2015

De Los Santos, Jesse

Watkins, Dave

Mueting, Curt

Project Manager District Engineer

Construction Engineer

09.18.2015Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 09.28.2015 09.28.2015Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8B ELECTRICAL

0001.08      0.50 420.000 210.00

420.000 210.00

97.000 48.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      6.00 180.000 1,080.00

180.000 1,080.00

11.000 66.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      12.00 102.000 1,224.00

102.000 1,224.00

0.000 0.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      12.00 792.000 9,504.00

32.000 384.00

32.000 384.00

0.000 0.00

0004

EACHSIGN DAY
0004 

0001.99      12.00 18.000 216.00

18.000 216.00

0.000 0.00

0.000 0.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.97      1,080.00 9.000 9,720.00

6.000 6,480.00

6.000 6,480.00

0.000 0.00

0006

DAY FLASHING ARROW PANEL
0006 

0030.80      22,675.00 1.000 22,675.00

1.000 22,675.00

1.000 22,675.00

0.000 0.00

0007

LS  MOBILIZATION
0007 

7319.90      5,687.50 3.000 17,062.50

3.000 17,062.50

3.000 17,062.50

0.000 0.00

0008

EACHINSTALL DYNAMIC MESSAGE SIGN
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7319.95      7,724.18 3.000 23,172.54

3.000 23,172.54

3.000 23,172.54

0.000 0.00

0009

EACHREMOVE DYNAMIC MESSAGE SIGN SYSTEM
0009 

A001.05      1,557.50 2.000 3,115.00

2.000 3,115.00

1.000 1,557.50

0.000 0.00

0010

EACHPULL BOX, TYPE PB-2
0010 

A081.00      4.04 992.000 4,007.68

992.000 4,007.68

674.000 2,722.96

0.000 0.00

0011

LF  6 PAIR COMMUNICATION CABLE
0011 

L860.50      116.50 1.000 116.50

1.000 116.50

1.000 116.50

0.000 0.00

0012

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0012 

Contracted 92,103.22

Current 79,743.22

In place 74,285.50

This Estimate 0.00

GROUP 8B ELECTRICAL

Totals for contract Contracted 92,103.22

Current 79,743.22

In place 74,285.50

This Estimate 0.00




