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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  12.05.2015 Est Number: 0010 Pay Period End Date:  12.05.2015
Contract Location: Total to Date  Prev to Date This Estimate
70th ST, VAN DORN - EASTBOROUGH, LINCOLN Estimate Type: PROG Current Contract Amt Total Earnings  $2,278,573.19 $2,268,714.19 $9,859.00
$3,556,354.12 giockpiled Materials $3,046.17 $3,046.17 $.00
Contractor: Original Contract Amt Gross Earnings  $2,282,519.36  $2,272,660.36 $9,859.00
ontractor: Date Lot 04.16.2015 $3.556.354.12 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. a ed ed SR Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- g:igzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .19. .
PO BOX 80268 : 64% Net Earnings  $2,282,519.36  $2,272,660.36 $9,859.00
Date Notice for Work to ]
Begin: 06.22.2015 % Time Comp
LINCOLN NE 68501-0268 gin: - 350,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.22.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13243 000 LCLC-5247(13) SPEC ELEC Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment  $2,282,519.36 $2,272,660.36 $9,859.00
Project Manager LPA Responsible Charge
Becker, Zach 12.11.2015 Nunes, Erika 12.15.2015
State Representative District Engineer
Murillo, Ernest 12.15.2015 Rankin, Robert 12.16.2015
Construction Engineer Controller
Bartos, Steve 12.16.2015 Burling, Laurie 12.21.2015
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Est Number: 0010 Pay Period End Date:  12.05.2015 Est Number: 0010 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 3008.20 17.50 611.000 10,692.50
0001 0001 0002.53 16.00 27.000 432.00 CROSS STITCHING EACH 611.000 10,692.50
RAISED PAVEMENT MARKER EACH 27.000 432.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 3010.42 76.70 293.000 22,473.10
0002 0002 0002.85 80.00 1.000 80.00 CONCRETE CURB REPAIR LF 293.000 22,473.10
TUBULAR POST EACH 1.000 80.00 644.400 49,425.48
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 3016.21 55.40 46.000 2,548.40
0003 0003 0002.88 90.00 9.000 810.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 46.000 2,548.40
GROUND SLEEVE EACH 9.000 810.00 18.017 998.14
5.000 450.00 0.000 0.00
0.000 0.00 0012 0012 3016.23 126.50 1,265.000 160,022.50
0004 0004 0030.80 500,000.00 1.000 500,000.00 6" CONCRETE CLASS 47B-3000 SIDEWALKS SY 1,265.000 160,022.50
MOBILIZATION LS 1.000 500,000.00 783.037 99,054.17
0.597 298,500.00 9.528 1,205.29
0.000 0.00 0013 0013 3016.39 28.10 1,166.000 32,764.60
0005 0005 1101.00 28.60 653.000 18,675.80 DETECTABLE WARNING PANEL SF 1,166.000 32,764.60
REMOVE PAVEMENT sy 653.000 18,675.80 618.800 17,388.28
345.909 9,892.99 8.000 224.80
4.500 128.70 0014 0014 3017.07 54.70 158.000 8,642.60
0006 0006 1101.25 5.10 2,587.000 13,193.70 TACK-ON CONCRETE CLASS 47B-3500 MEDIAN SY 158.000 8,642.60
SAWING PAVEMENT LF 2,587.000 13,193.70 0.000 0.00
860.200 4,387.02 0.000 0.00
13.500 68.85 0015 0015 3017.28 68.90 53.000 3,651.70
0007 0007 1107.00 12.05 1,332.000 16,050.60 CONCRETE CLASS 47B-3500 MEDIAN SY 53.000 3,651.70
REMOVE WALK sy 1,332.000 16,050.60 SURFACING 43.523 2,098.73
796.214 9,594.39 0.000 0.00
9.528 11481 0016 0016 3039.11 601.00 84.960 51,060.96
0008 0008 1122.01 12.10 223.000 2,608.30 CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 84.960 51,060.96
REMOVE CONCRETE MEDIAN SURFACING 53 223.000 260830 DEPTH 95.112 57,162.32
43.523 526.63 0.000 0.00
0.000 0.00 0017 0017 3039.12 460.00 127.610 58,700.60
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 127.610 58,700.60
DEPTH 155.481 71,521.26
0.000 0.00
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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  12.05.2015 Est Number: 0010 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 3039.13 350.00 2,160.460 756,161.00 0027 0027 3075.32 210.00 268.000 56,280.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 2,160.460 756,161.00 8" CONCRETE PAVEMENT, CLASS 47B-3500 sy 268.000 56,280.00
DEPTH 2,462.534 861,886.90 309.953 65,090.13
0.000 0.00 4.500 945.00
0019 0019 3039.14 10,700.00 6.550 70,085.00 0028 0028 3091.18 89.00 564.000 50,196.00
CONCRETE PAVEMENT REPAIR, TYPE A, cY 6.550 70,085.00 8" CONCRETE PAVEMENT CLASS 47B-HE-3500 sy 564.000 50,196.00
PARTIAL DEPTH 0.000 0.00 35.956 3,200.08
0.000 0.00 0.000 0.00
0020 0020 3039.15 10,700.00 4.040 43,228.00 0029 0029 3205.00 606.00 221.060 133,962.36
CONCRETE PAVEMENT REPAIR, TYPE B, cY 4.040 43,228.00 CONCRETE PAVEMENT JOINT REPAIR cY 221.060 133,962.36
PARTIAL DEPTH 0.000 0.00 279.432 169,335.77
0.000 0.00 0.000 0.00
0021 0021 3039.30 623.00 10.090 6,286.07 0030 0030 3210.10 3.30 56,818.000 187,499.40
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 10.090 6,286.07 DIAMOND GRINDING AND TEXTURING sy 56,818.000 187,499.40
DEPTH, CLASS PR-3500 CONCRETE 0.870 54201 CONCRETE PAVEMENT 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 3039.31 528.00 1.560 823.68 0031 0031 3211.25 3.90 4,670.000 18,213.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 1.560 823.68 SEALING CRACKS LF 4,670.000 18,213.00
DEPTH, CLASS PR-3500 CONCRETE 2 406 1,270.37 124.000 483.60
0.000 0.00 0.000 0.00
0023 0023 3039.32 410.00 146.670 60,134.70 0032 0032 3211.30 3.70 67,845.000 251,026.50
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 146.670 60,134.70  SEALING JOINTS LF 67,845.000 251,026.50
DEPTH, CLASS PR-3500 CONCRETE 26.839 11,003.99 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 3039.33 640.00 2.590 1,657.60 0033 0033 3300.50 10,500.00 1.000 10,500.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 2.590 1,657.60 PORTLAND CEMENT CONCRETE LS 1.000 10,500.00
DEPTH, CLASS 47B-HE-3500 CONCRETE 15.951 10,208.64 SMOOTHNESS TESTING 0.000 0.00
0.000 0.00 0.000 0.00
0025 0025 3039.34 493.00 13.440 6,625.92 0034 0034 4012.80 2,300.00 19.000 43,700.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 13.440 6,625.92 RECONSTRUCT CURB INLET EACH 19.000 43,700.00
DEPTH, CLASS 47B-HE-3500 CONCRETE 54.973 27.101.70 16.000 36,800.00
0.000 0.00 0.000 0.00
0026 0026 3039.35 402.00 406.790 163,529.58 0035 0035 4015.00 600.00 38.000 22,800.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 406.790 163,529.58 ADJUST MANHOLE TO GRADE EACH 38.000 22,800.00
DEPTH, CLASS 47B-HE-3500 CONCRETE 423.910 170,411.82 12.000 7.200.00
0.000 0.00 0.000 0.00
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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  12.05.2015 Est Number: 0010 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 4900.25 192.00 69.000 13,248.00 0045 0045 9111.00 54.00 3.000 162.00
CURB INLET SEDIMENT FILTER EACH 69.000 13,248.00 WATER MGAL 3.000 162.00
66.000 12,672.00 0.000 0.00
27.000 5,184.00 0.000 0.00
0037 0037 5899.49 79.00 27.000 2,133.00 0046 0046 9173.20 7.50 832.000 6,240.00
PIPE RAILING LF 27.000 2,133.00 SUBGRADE PREPARATION sy 832.000 6,240.00
17.500 1,382.50 345.909 2,594.33
0.000 0.00 4.500 33.75
0038 0038 7390.02 265.00 9.000 2,385.00 0047 0047 L004.15 1.90 1,171.000 2,224.90
RELOCATE SIGN EACH 9.000 2,385.00 HYDRO-SEEDING 53 1,171.000 2,224.90
1.000 265.00 619.494 1,177.04
0.000 0.00 26.525 50.40
0039 0039 7500.44 505.00 9.000 4,545.00 0048 0048 L006.00 1,065.00 0.500 532.50
LEFT ARROW, PREFORMED PAVEMENT EACH 9.000 454500 COVER CROP SEEDING ACRE 0.500 532.50
MARKING, TYPE 4 GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 7515.04 1.90 16,772.000 31,866.80 0049 0049 W200.18 240.00 3.000 720.00
4" WHITE POLYUREA PAVEMENT MARKING, LF 16,772.000 31,866.80 MONUMENT FRAME AND COVER EACH 3.000 720.00
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 7515.12 12.75 153.000 1,950.75 0050 0050 W600.03 176.00 33.000 5,808.00
12" WHITE POLYUREA PAVEMENT MARKING, LF 153.000 1,950.75 ADJUST VALVE BOX TO GRADE EACH 33.000 5,808.00
GROOVED 0.000 0.00 14.000 2,464.00
0.000 0.00 0.000 0.00
0042 0042 7515.24 1n.70 2,930.000 34,281.00 GROUP 8 SPECIALTY Contracted 2,988,779.72
24" WHITE POLYUREA PAVEMENT MARKING, LF 2,930.000 34,281.00 Current 2.088,779.72
GROOVED 0.000 0.00 In place 2,006,989.29
0.000 0.00 This Estimate 7,955.60
0043 0043 7516.04 1.90 5,514.000 10,476.60 GROUP 8B ELECTRICAL
4" YELLOW POLYUREA PAVEMENT MARKING, LF 5,514.000 10,476.60 0051 0051 0030.81 5,600.00 1.000 5,600.00
GROOVED 0.000 0.00  MOBILIZATION LS 1.000 5,600.00
0.000 0.00 1.000 5,600.00
0044 0044 8028.01 290.00 300.000 87,000.00 0.000 0.00
FOUNDATION COURSE REPLACEMENT cY 300.000 87,000.00
0.000 0.00
0.000 0.00
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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  12.05.2015 Est Number: 0010 Pay Period End Date:  12.05.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 1116.02 1.65 4,298.000 7,091.70 0061 0061 A007.02 1,305.00 11.000 14,355.00
REMOVE CABLE LF 4,298.000 7,091.70 VEHICLE DETECTOR, TYPE 2 EACH 11.000 14,355.00
0.000 0.00 4.000 5,220.00
0.000 0.00 0.000 0.00
0053 0053 A001.04 2,227.00 1.000 2,227.00 0062 0062 A007.04 267.00 7.000 1,869.00
PULL BOX, TYPE PB SPECIAL EACH 1.000 2,227.00 VEHICLE DETECTOR, TYPE 2 UC EACH 7.000 1,869.00
0.000 0.00 7.000 1,869.00
0.000 0.00 0.000 0.00
0054 0054 A001.12 568.00 1.000 568.00 0063 0063 A007.05 1,145.00 6.000 6,870.00
PULL BOX, TYPE PB-5 EACH 1.000 568.00 VEHICLE DETECTOR, TYPE 3 EACH 6.000 6,870.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0055 A001.16 917.00 12.000 11,004.00 0064 0064 A007.20 300.00 1.000 300.00
PULL BOX, TYPE PB-6 EACH 12.000 11,004.00 VEHICLE DETECTOR, 4 TURNS UNDER COVER EACH 1.000 300.00
6.000 5,502.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 A001.35 1,201.00 3.000 3,603.00 0065 0065 A010.54 735.00 1.000 735.00
PULL BOX, TYPE FOR-27 EACH 3.000 3,603.00 LUMINAIRE EACH 1.000 735.00
1.000 1,201.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0057 A003.10 930.00 4.000 3,720.00 0066 0066 A011.21 7,900.00 1.000 7,900.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 4.000 3,720.00 COMBINATION MAST ARM SIGNAL AND EACH 1.000 7,900.00
a1 0.000 0.00 LIGHTING POLE, TYPE MA2-32-45-12T-5.0 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 A003.20 802.00 2.000 1,604.00 0067 0067 A016.39 6,740.00 1.000 6,740.00
TRAFFIC SIGNAL, TYPE TS-1A EACH 2.000 1,604.00 MAST ARM SIGNAL POLE EACH 1.000 6,740.00
T31 0.000 0.00 MA1-32 0.000 0.00
0.000 0.00 0.000 0.00
0059 0059 A006.14 802.00 2.000 1,604.00 0068 0068 A065.46 4.65 64.000 297.60
PEDESTRIAN SIGNAL, TYPE PS-1 EACH 2.000 1,604.00 1/2-INCH CONDUIT IN TRENCH LF 64.000 297.60
T-19 0.000 0.00 112.000 520.80
0.000 0.00 0.000 0.00
0060 0060 A006.70 199.00 2.000 398.00 0069 0069 A070.13 12.30 68.000 836.40
PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 2.000 398.00 2-INCH CONDUIT IN TRENCH LF 68.000 836.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0010 Pay Period End Date:  12.05.2015 Est Number: 0010 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0070 0070 A070.22 17.45 14.000 24430 0079 0079 AB30.20 343.00 15.000 5,145.00
4-INCH CONDUIT IN TRENCH LF 14.000 24430 REMOVE PULL BOX EACH 15.000 5,145.00
0.000 0.00 7.000 2,401.00
0.000 0.00 0.000 0.00
0071 0071 A074.14 34.50 83.000 2,863.50 0080 0080 A710.11 125.00 4.000 500.00
2-INCH CONDUIT, JACKED LF 83.000 2,863.50 RELOCATE PEDESTRIAN PUSHBUTTON EACH 4.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0072 A077.13 4.10 1,510.000 6,191.00 0081 0081 A819.00 12,720.00 1.000 12,720.00
3/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,510.000 6,191.00 TRAFFIC SIGNAL CABINET EACH 1.000 12,720.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0073 0073 AD77.22 4.90 131.000 641.90 GROUP 8B ELECTRICAL Contracted 124,795.00
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 131.000 641.90 Current 124,795.00
0.000 0.00 In place 25,548.80
0.000 0.00 This Estimate 0.00
0074 0074 A079.55 4.20 428.000 1,797.60 GROUP 10 GENERAL ITEMS
SERVICE CABLE LF 428.000 1,797.60 0082 0082 0001.08 0.50 53,022.000 26,511.00
NO. 6 0.000 0.00 BARRICADE, TYPE Il BDAY 53,022.000 26,511.00
0.000 0.00 31,740.000 15,870.00
0075 0075 A079.91 4.10 1,440.000 5,904.00 123.000 61.50
#8 CIRCUIT GROUND CABLE LF 1,440.000 5,904.00 0083 0083 0001.10 3.20 5,286.000 16,915.20
0.000 0.00 BARRICADE, TYPE llI BDAY 5,286.000 16,915.20
0.000 0.00 461.000 1,475.20
0076 0076 A080.24 4.20 490.000 2,058.00 3.000 9.60
STREET LIGHTING CABLE, NO. 6 USE LF 490.000 2,058.00 0084 0084 0001.75 10.60 204.000 2,162.40
0.000 0.00 TEMPORARY SIGN DAY EACH 204.000 2,162.40
0.000 0.00 107.000 1,134.20
0077 0077 A449.00 647.00 8.000 5,176.00 0.000 0.00
ADJUST PULL BOX TO GRADE EACH 8.000 5,176.00 0085 0085 0001.90 5.30 9,762.000 51,738.60
5.000 3,235.00  SIGN DAY EACH 9,762.000 51,738.60
0.000 0.00 2,860.000 15,158.00
0078 0078 A611.10 4,231.00 1.000 4,231.00 9.000 47.70
REMOVE PEDESTRIAN SIGNAL EACH 1.000 4,231.00
0.000 0.00
0.000 0.00
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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  12.05.2015 Est Number: 0010 Pay Period End Date:  12.05.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0086 0086 0001.99 1.10 16,036.000 17,639.60 0095 0095 9110.01 92.00 20.000 1,840.00
CONTRACTOR FURNISHED SIGN DAY EACH 16,036.000 17,639.60 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,840.00
1,063.000 1,169.30 0.000 0.00
12.000 13.20 0.000 0.00
0087 0087 0002.44 0.45 22,888.000 10,299.60 0096 0096 9110.03 99.00 20.000 1,980.00
TEMPORARY PAVEMENT MARKING, TYPE LF 22,888.000 10,299.60 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,980.00
PAINT 752.000 338.40 0.000 0.00
752.000 338.40 0.000 0.00
0088 0088 0002.85 80.00 50.000 4,000.00 0097 0097 9110.07 70.00 20.000 1,400.00
TUBULAR POST EACH 50.000 4,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 1,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0089 0089 0002.97 375.00 504.000 189,000.00 0098 0098 L860.50 5,265.00 1.000 5,265.00
FLASHING ARROW PANEL DAY 504.000 189,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 5,265.00
390.000 146,250.00 CONTRACTOR COMPLIANCE 0.000 0.00
3.000 1,125.00 0.000 0.00
0090 0090 0003.06 122.00 198.000 24,156.00 GROUP 10 GENERAL ITEMS Contracted 442,779.40
CHANGEABLE MESSAGE SIGN DAY 198.000 24,156.00 Current 442,779.40
45.000 5,490.00 In place 246,035.10
0.000 0.00 This Estimate 1,903.40
0091 0091 0003.10 582.00 122.000 71,004.00 Totals for contract Contracted 3,556,354.12
FLAGGING DAY 122.000 71,004.00 Current 3,556,354.12
97.000 56,454.00 In place 2,278,573.19
0.000 0.00 This Estimate 9,859.00
0092 0092 0020.00 2.00 1,000.000 2,000.00
TRAINING HOUR 1,000.000 2,000.00
714.000 1,428.00
154.000 308.00
0093 0093 0030.00 1,268.00 1.000 1,268.00
MOBILIZATION LS 1.000 1,268.00
1.000 1,268.00
0.000 0.00
0094 0094 1017.50 15,600.00 1.000 15,600.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 15,600.00
0.000 0.00
0.000 0.00
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Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  12.05.2015 Est Number: 0010 Pay Period End Date:  12.05.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
A001.04 \PULL BOX, TYPE PB SPECIAL \ A007.02 NEHICLE DETECTOR, TYPE 2
Project 13243 000 Project 13243 000
Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0061 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 1.00 525.00 319118 0007  S.P. Initial Payment 7.00 753.20 Durantinv.
T48 Pull Box
Total for stockpile nbr 1: 1.00 $525.00 Total for stockpile nbr 1: 7.00 $753.20
Total for proposal line nbr 0053: 1.00 $525.00 Total for proposal line nbr 0061: 7.00 $753.20
Total for item code A001.04: 1.00 $525.00 Total for item code A007.02: 7.00 $753.20
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A001.16 =~ PULL BOX, TYPE PB-6 | A007.05 | VEHICLE DETECTOR, TYPE 3
Project 13243 000 Project 13243 000
Prpsl Line Nbr 0055 Proj Line Nbr Prpsl Line Nbr 0063 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 7.00 1,645.00 319118 0007  S.P. Initial Payment 6.00 645.60 Durantinv
PB-6 Pull Box Ty. 3 Veh. Det.
0007  S.P. Adjustment -2.00 -470.00 319118 Total for stockpile nbr 1: 6.00 $645.60
PB-6 Pull Box Total for proposal line nbr 0063: 6.00 $645.60
0008  S.P.Adjustment -1.00 -235.00 319118 Total for item code A007.05: 6.00 $645.60
PB-6 Pull Box
Total for stockpile nbr 1: 4.00 $940.00
Total for proposal line nbr 0055: 4.00 $940.00
Total for item code A001.16: 4.00 $940.00



Nebraska Department of Roads Date: 12.22.2015 Nebraska Department of Roads Date: 12.22.2015
Estimate Summary to Contractor Page: 9of 10 Estimate Summary to Contractor Page: 9 of 10
Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1243Y Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0010 Pay Period End Date:  12.05.2015 Est Number: 0010 Pay Period End Date:  12.05.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A077.13 \3/C #14 AWG TRAFFIC SIGNAL CABLE \ A079.55 \SERVICE CABLE
Project 13243 000 Project 13243 000
Prpsl Line Nbr 0072 Proj Line Nbr Prpsl Line Nbr 0074 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 1,510.00 513.40 4339035-00 0007  S.P. Initial Payment 428.00 184.04 4339035-03
3/C Cable No. 6 Service Cable
Total for stockpile nbr 1: 1,510.00 $513.40 Total for stockpile nbr 1: 428.00 $184.04
Total for proposal line nbr 0072: 1,510.00 $513.40 Total for proposal line nbr 0074: 428.00 $184.04
Total for item code A077.13: 1,510.00 $513.40 Total for item code A079.55: 428.00 $184.04
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A077.22 \lZ/C #14 AWG TRAFFIC SIGNAL CABLE \ A080.24 \STREET LIGHTING CABLE, NO. 6 USE
Project 13243 000 Project 13243 000
Prpsl Line Nbr 0073 Proj Line Nbr Prpsl Line Nbr 0076 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 131.00 174.23 4339035-01 0007  S.P. Initial Payment 490.00 210.70 4339035-03
12/C Cable No. 6 Use Cable
Total for stockpile nbr 1: 131.00 $174.23 Total for stockpile nbr 1: 490.00 $210.70
Total for proposal line nbr 0073: 131.00 $174.23 Total for proposal line nbr 0076: 490.00 $210.70
Total for item code A077.22: 131.00 $174.23 Total for item code A080.24: 490.00 $210.70
Total remaining for contract: $3,946.17






