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Contract ID:  1254X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1254X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0003 Pay Period End Date: 05.21.2016 Est Number: 0003 Pay Period End Date: 05.21.2016
Contract Location: Total to Date Prev to Date This Estimate
FRIEND WEST Estimate Type:  PROG Current Contract Amt Total Earnings $612,936.98  $248,178.88  $364,758.10
$1,360,792.18  giockpiled Materials $.00 $.00 $.00
c . Original Contract Amt Gross Earnings $612,936.98 $248,178.88 $364,758.10
ontractor: $1.356.792.18 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC Date Let:  11.19.2015 DA Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awarded:  12.04.2015 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 12.14.2015 .
P O BOX 2003 : 45% Net Earnings $612,936.98  $248,178.88  $364,758.10
Date Notice for Work to ]
Begin:  04.18.2016 % Time Comp
HASTINGS NE 68902-2003 gin: e 42% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.18.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
FILLMORE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
SALINE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin  End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $.00 $.00 $.00
13254 000 S-6-6(1054) 006 268.35 273.39 BRBIT
Payment $612,936.98 $248,178.88 $364,758.10
Project Manager District Engineer
Branch, Craig 05.24.2016 Mueting, Curt 05.24.2016
Construction Engineer Controller
Halstead, Kerri 05.25.2016 Burling, Laurie 05.26.2016
Controller
Burling, Laurie 05.26.2016
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Contract ID:  1254X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1254X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0003 Pay Period End Date: 05.21.2016 Est Number: 0003 Pay Period End Date: 05.21.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 149+10.00 1-100'-0" SP 0008 0008 3039.11 485.00 94.090 45,633.65
0001 0001 0030.60 6,750.00 1.000 6,750.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL CY 94.090 45,633.65
MOBILIZATION Ls 1.000 6,750.00 DEPTH 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0009 0009 3039.12 330.00 315.340 104,062.20
0002 0002 6004.98 183.50 44.000 8,074.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 315.340 104,062.20
ASPHALT PLUG JOINT SYSTEM LF 44.000 807400 DEPTH 104.383 34,446.39
0.000 0.00 0.000 0.00
0.000 0.00 o010 0010 3039.13 323.00 384.880 124,316.24
0003 0003 6131.23 2.75 2,636.000 7,249.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 384.880 124,316.24
PENETRATING CONCRETE SEALER SF 2,636.000 7,249.00 DEPTH 138.074 44,597.90
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 3211.25 2.75 1,276.000 3,509.00
GROUP 6 BRIDGE AT STA. 149+10.00 1-100'-0" SP Contracted 22,073.00 SEALING CRACKS LF 1,276.000 3,509.00
Current 22,073.00 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0012 0012 3211.30 2.50 5,327.000 13,317.50
GROUP 9 BITUMINOUS SEALING JOINTS LF 5,327.000 13,317.50
0004 0004 0002.55 8.50 532.000 4,522.00 0.000 0.00
OVERLAY BROKEN LINES STA 532.000 4,522.00 0.000 0.00
207.750 1,765.88 0013 0013 3221.13 335.00 69.290 23,212.15
107.300 912.05 CONCRETE PAVEMENT, CLASS PR-3500 cY 69.290 23,212.15
0005 0005 0002.60 10.00 824.000 8,240.00  3O|NT REPAIR 0.000 0.00
OVERLAY SOLID LINES STA 824.000 8,240.00 0.000 0.00
416.200 4,162.00 0014 0014 4012.29 3,000.00 1.000 3,000.00
315.750 3,157.50 RECONSTRUCT CURB INLET EACH 1.000 3,000.00
0006 0006 0030.90 96,050.00 1.000 96,050.00 0.000 0.00
MOBILIZATION LS 1.000 96,050.00 0.000 0.00
1.000 96,050.00 0015 0015 6030.16 25.00 990.000 24,750.00
0.500 48,025.00 BRIDGE DECK PREPARATION SY 990.000 24,750.00
0007 0007 3010.42 55.00 136.000 7,480.00 0.000 0.00
CONCRETE CURB REPAIR LF 136.000 7,480.00 0.000 0.00
0.000 0.00 0016 0016 6133.01 45.00 990.000 44,550.00
0.000 0.00 MEMBRANE WATERPROOFING TYPE A SY 990.000 44,550.00
0.000 0.00
0.000 0.00
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Contract ID:  1254X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1254X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0003 Pay Period End Date: 05.21.2016 Est Number: 0003 Pay Period End Date: 05.21.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 6960.15 1,750.00 5.100 8,925.00 0028 0026 9010.50 38.36 250.000 9,590.00
BRIDGE APPROACH REPAIR (63 5.100 8,925.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 9,590.00
7.657 13,399.75 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 7018.01 30.00 200.000 6,000.00 0030 0027 9021.12 450.00 129.280 58,176.00
RESET GUARDRAIL LF 200.000 6,000.00 PERFORMANCE GRADED BINDER (52-34) TON 129.280 58,176.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 7025.48 20.00 12.000 240.00 0031 0028 9021.13 523.00 285.260 149,190.98
GUARDRAIL POSTS EACH 12.000 240.00 PERFORMANCE GRADED BINDER (64-34) TON 285.260 149,190.98
0.000 0.00 209.748 109,698.20
0.000 0.00 158.647 82,972.38
0020 0020 7025.50 10.00 20.000 200.00 0032 0029 9053.00 1.00 16,350.000 16,350.00
OFFSET BLOCK EACH 20.000 200.00 TACK COAT GAL 16,350.000 16,350.00
0.000 0.00 5,600.000 5,600.00
0.000 0.00 4,100.000 4,100.00
0022 0021 8022.20 1.36 8,390.000 11,410.40 0033 0030 9140.00 100.00 119.100 11,910.00
HYDRATED LIME/WARM MIX ASPHALT EACH 8,390.000 11,410.40  JOINT SEALING - ASPHALT TO CONCRETE STA 119.100 11,910.00
6,669.030 9,069.88 0.000 0.00
6,669.030 9,069.88 0.000 0.00
0023 0022 8028.01 175.00 24.050 4,208.75 0034 0031 9179.23 230.64 263.726 60,825.76
FOUNDATION COURSE REPLACEMENT (63 24.050 4,208.75 COLD MILLING, CLASS 3 STA 263.726 60,825.76
0.000 0.00 208.100 47,996.18
0.000 0.00 157.875 36,412.29
0025 0023 9005.23 23.35 4,040.000 94,334.00 0035 0032 9179.35 5.50 2,330.000 12,815.00
ASPHALTIC CONCRETE, TYPE SPS TON 4,040.000 94,334.00 COLD MILLING, CLASS 5 SY 2,330.000 12,815.00
0.000 0.00 597.130 3,284.22
0.000 0.00 597.130 3,284.22
0026 0024 9005.75 28.36 8,140.000 230,850.40 0036 0033 9179.43 86.18 408.352 35,191.78
ASPHALTIC CONCRETE, TYPE SPR TON 8,140.000 230,850.40 COLD MILLING, CLASS 3 STA 408.352 35,191.78
6,669.030 189,133.69 208.100 17,934.06
5,071.290 143,821.78 TYPEA 157.875 13,605.67
0027 0025 9009.00 5.00 2,330.000 11,650.00 0037 0034 9185.76 11.00 408.352 4,491.87
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 2,330.000 11,650.00 RUMBLE STRIPS, ASPHALT STA 408.352 4,491.87
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1254X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1254X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0003 Pay Period End Date: 05.21.2016 Est Number: 0003 Pay Period End Date: 05.21.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0039 0035 9300.38 1.00 21,131.000 21,131.00 0042 0042 0001.10 2.00 360.000 720.00
RAP INCENTIVE PAYMENT EACH 21,131.000 21,131.00 BARRICADE, TYPE Il BDAY 360.000 720.00
10,737.140 10,737.14 630.000 1,260.00
10,737.140 10,737.14 234.000 468.00
0040 0036 9300.52 2,500.00 1.000 2,500.00 0043 0043 0001.75 1.00 1,200.000 1,200.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 2,500.00 TEMPORARY SIGN DAY EACH 1,200.000 1,200.00
/D 0.000 0.00 85.000 85.00
0.000 0.00 30.000 30.00
0021 0037 8022.15 1.36 250.000 340.00 0044 0044 0001.90 1.00 5,490.000 5,490.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 250.000 340.00 SIGN DAY EACH 5,490.000 5,490.00
STATE MAINTENANCE PATCHING 25.000 34.00 1,866.000 1,866.00
25.000 34.00 891.000 891.00
0024 0038 9002.10 28.36 250.000 7,090.00 0045 0045 0003.10 250.00 100.000 25,000.00
ASPHALTIC CONCRETE FOR STATE TON 250.000 7,090.00 FLAGGING DAY 100.000 25,000.00
MAINTENANCE PATCHING, TYPE SPR 25.000 709.00 30.000 7,500.00
25.000 709.00 10.000 2,500.00
0029 0039 9020.95 523.00 8.500 4,445.50 0046 0046 0003.20 350.00 50.000 17,500.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 8.500 4,445.50 FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 17,500.00
STATE MAINTENANCE PATCHING 0.791 413.69 15.000 5,250.00
0.791 413.69 5.000 1,750.00
0038 0040 9300.37 1.00 425.000 425.00 0047 0047 0030.00 5,000.00 1.000 5,000.00
RAP INCENTIVE PAYMENT FOR STATE EACH 425.000 42500 MOBILIZATION LS 1.000 5,000.00
MAINTENANCE PATCHING 40.000 40.00 1.000 5,000.00
40.000 40.00 0.000 0.00
0048 0048 9110.01 50.00 50.000 2,500.00
GROUP 9 BITUMINOUS Contracted 1,264,934.18  RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
Current 1,264,934.18 0.000 0.00
. In.place 589,071.98 0.000 0.00
This Estimate 357,294.60
GROUP 10 GENERAL ITEMS 0049 0049 9110.02 50.00 50.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
0041 0041 0001.08 0.50 5,750.000 2,875.00 OpPERATED 0.000 0.00
BARRICADE, TYPE I BDAY 5,750.000 2,875.00
3,808.000 1,904.00 0.000 0.00
3,649.000 1,824.50 0050 0050 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
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Contract ID:  1254X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0003 Pay Period End Date: 05.21.2016
. 1. Contracted 2. Current
Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0051 0051 9110.07 50.00 50.000 2,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0052 0052 L860.50 2,000.00 1.000 2,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,000.00
CONTRACTOR COMPLIANCE 0.500 1,000.00
0.000 0.00
4000 4000 0020.00 2.00 0.000 0.00
TRAINING HOUR 2,000.000 4,000.00
Contractor Specific OJT 0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 69,785.00
Current 73,785.00
In place 23,865.00
This Estimate 7,463.50
Totals for contract Contracted 1,356,792.18
Current 1,360,792.18
In place 612,936.98

This Estimate

364,758.10



