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Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date:  05.07.2016 Est Number: 0002 Pay Period End Date:  05.07.2016
Contract Location: Total to Date Prev to Date This Estimate
FRIEND EAST Estimate Type:  PROG Current Contract Amt Total Earnings $200,638.40 $33,681.48  $166,956.92
$1,747,712.56  stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $200,638.40 $33,681.48 $166,956.92
ontractor: Date Lot 11102015 $1.747 712.56 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC a ed Z- 9. Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date DatE:EAwar ed : 12222812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 14, .
P O BOX 2003 : 11% Net Earnings $200,638.40 $33,681.48  $166,956.92
Date Notice for Work to ]
Begin:  04.25.2016 % Time Comp
HASTINGS NE 68902-2003 gin: res 26% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 04.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SALINE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13255 000 S-6-6(1055) 006 273.37 281.80 BRBIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $200,638.40 $33,681.48 $166,956.92
Project Manager District Engineer
Branch, Craig 05.11.2016 Rankin, Robert 05.12.2016
Construction Engineer Controller
Halstead, Kerri 05.12.2016 Burling, Laurie 05.13.2016
Controller
Burling, Laurie 05.13.2016
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Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date: 05.07.2016 Est Number: 0002 Pay Period End Date: 05.07.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 843+84.00 1-59'-0", 1-7 0008 0008 3039.13 315.00 21.390 6,737.85
0001 0001 0030.60 1,000.00 1.000 1,000.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 21.390 6,737.85
MOBILIZATION LS 1.000 1,00000 DPEPTH 76.772 24,183.18
0.000 0.00 76.772 24,183.18
0.000 0.00 0009 0009 6030.16 15.00 2,120.000 31,800.00
0002 0002 6131.23 1.90 5,942.000 11,289.80 BRIDGE DECK PREPARATION sSY 2,120.000 31,800.00
PENETRATING CONCRETE SEALER SF 5,942.000 11,289.80 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0010 0010 6133.01 40.00 2,120.000 84,800.00
GROUP 6 BRIDGE AT STA. 843+84.00 1-59'-0", 1-7 Contracted 12,289.80 MEMBRANE WATERPROOFING TYPE A SY 2,120.000 84,800.00
Current 12,289.80 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0011 0011 7018.01 30.00 200.000 6,000.00
GROUP 9 BITUMINOUS RESET GUARDRAIL LF 200.000 6,000.00
0003 0003 0002.55 8.00 886.000 7,088.00 0.000 0.00
OVERLAY BROKEN LINES STA 886.000 7,088.00 0.000 0.00
0.000 0.00 0012 0012 7025.48 20.00 12.000 240.00
0.000 0.00 GUARDRAIL POSTS EACH 12.000 240.00
0004 0004 0002.60 9.00 1,772.000 15,948.00 0.000 0.00
OVERLAY SOLID LINES STA 1,772.000 15,948.00 0.000 0.00
0.000 0.00 0013 0013 7025.50 10.00 20.000 200.00
0.000 0.00 OFFSET BLOCK EACH 20.000 200.00
0005 0005 0030.90 114,837.00 1.000 114,837.00 0.000 0.00
MOBILIZATION LS 1.000 114,837.00 0.000 0.00
0.500 57,418.50 0014 0014 8022.20 1.36 14,770.000 20,087.20
0.500 5741850 HYDRATED LIME/WARM MIX ASPHALT EACH 14,770.000 20,087.20
0006 0006 3039.11 435.00 110.410 48,028.35 0.000 0.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CcY 110.410 48,028.35 0.000 0.00
DEPTH 19.908 8,659.98 0015 0015 8028.01 175.00 3.890 680.75
4.308 1,873.98  FOUNDATION COURSE REPLACEMENT cY 3.890 680.75
0007 0007 3039.12 340.00 81.990 27,876.60 0.000 0.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cy 81.990 27,876.60 0.000 0.00
DEPTH 282.711 96,121.74 0016 0016 9005.23 23.35 8,790.000 205,246.50
211.289 71,838.26  ASPHALTIC CONCRETE, TYPE SPS TON 8,790.000 205,246.50
0.000 0.00
0.000 0.00
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Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date: 05.07.2016 Est Number: 0002 Pay Period End Date: 05.07.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0017 0017 9005.75 28.36 14,270.000 404,697.20 0026 0026 9185.76 9.00 830.380 7,473.42
ASPHALTIC CONCRETE, TYPE SPR TON 14,270.000 404,697.20 RUMBLE STRIPS, ASPHALT STA 830.380 7,473.42
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 9009.00 5.00 3,120.000 15,600.00 0027 0027 9185.85 9.00 92.920 836.28
PLACEMENT OF ASPHALTIC CONCRETE FOR 53 3,120.000 15,600.00 RUMBLE STRIPS, ASPHALT 8" STA 92.920 836.28
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 9010.50 38.36 500.000 19,180.00 0028 0028 9300.38 1.00 40,052.000 40,052.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 500.000 19,180.00 RAP INCENTIVE PAYMENT EACH 40,052.000 40,052.00
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 9021.12 450.00 281.280 126,576.00 0029 0029 9300.52 4,000.00 1.000 4,000.00
PERFORMANCE GRADED BINDER (52-34) TON 281.280 126,576.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,000.00
0.000 000 /D 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 9021.13 523.00 502.180 262,640.14 GROUP 9 BITUMINOUS Contracted 1,675,819.76
PERFORMANCE GRADED BINDER (64-34) TON 502.180 262,640.14 Current 1,675,819.76
0.000 0.00 In place 186,383.40
0.000 0.00 This Estimate 155,313.92
0022 0022 9053.00 1.00 31,210.000 31,210.00 GROUP 10 GENERAL ITEMS
TACK COAT GAL 31,210.000 31,210.00 0030 0030 0001.08 0.50 6,000.000 3,000.00
0.000 0.00 BARRICADE, TYPE II BDAY 6,000.000 3,000.00
0.000 0.00 230.000 115.00
0023 0023 9179.23 217.11 465.397 101,042.34 174.000 87.00
COLD MILLING, CLASS 3 STA 465.397 101,042.34 0031 0031 0001.10 2.00 276.000 552.00
0.000 0.00 BARRICADE, TYPE Il BDAY 276.000 552.00
0.000 0.00 48.000 96.00
0024 0024 9179.35 5.50 3,120.000 17,160.00 24.000 48.00
COLD MILLING, CLASS 5 SY 3,120.000 17,160.00 0032 0032 0001.75 1.00 490.000 490.00
0.000 0.00 TEMPORARY SIGN DAY EACH 490.000 490.00
0.000 0.00 33.000 33.00
0025 0025 9179.43 86.40 877.108 75,782.13 15.000 15.00
COLD MILLING, CLASS 3 STA 877.108 75,782.13
TVPE A 0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 05.16.2016
Page: 4 of5

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 05.16.2016
Page: 40of5

Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  1255X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0002 Pay Period End Date: 05.07.2016 Est Number: 0002 Pay Period End Date: 05.07.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 0001.90 1.00 7,211.000 7,211.00 0041 0041 L860.50 2,350.00 1.000 2,350.00
SIGN DAY EACH 7,211.000 7,211.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,350.00
636.000 636.00 CONTRACTOR COMPLIANCE 0.500 1,175.00
318.000 318.00 0.500 1,175.00
0034 0034 0003.10 250.00 70.000 1750000 GROUP 10 GENERAL ITEMS Contracted 59,603.00
FLAGGING DAY 70.000 17,500.00 Current 59,603.00
19.000 4,750.00 In place 14,255.00
13.000 3,250.00 This Estimate 11,643.00
0035 0035 0003.20 350.00 35.000 12,250.00 Totals for contract Contracted 1,747,712.56
FURNISHING AND OPERATING PILOT VEHICLE DAY 35.000 12,250.00 Current 1,747,712.56
7.000 2,450.00 In place 200,638.40
5.000 1,750.00 This Estimate 166,956.92
0036 0036 0030.00 5,000.00 1.000 5,000.00
MOBILIZATION LS 1.000 5,000.00
1.000 5,000.00
1.000 5,000.00
0037 0037 9110.01 50.00 50.000 2,500.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0038 0038 9110.02 50.00 50.000 2,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
0.000 0.00
0039 0039 9110.03 50.00 50.000 2,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00
0.000 0.00
0040 0040 9110.07 75.00 50.000 3,750.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,750.00
0.000 0.00
0.000 0.00







