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Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0008 Pay Period End Date: 12.10.2015 Est Number: 0008 Pay Period End Date: 12.10.2015
Contract Location: Total to Date Prev to Date This Estimate
W. JCT. N-4 - N-67 Estimate Type:  PROG Current Contract Amt Total Earnings  $2,449,909.32 $2,328,898.23  $121,011.09
$2,792,252.32 giockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $2,449,909.32  $2,328,898.23 $121,011.09
ontractor: Date Lot 02.26.2015 $2 715 162.71 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. aed Z- 0. Escrow Amount $.00 $.00 $.00
1815Y ST Date G DatE:EAwar ed : 82232812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 7. .
PO BOX 80268 : 88% Net Earnings  $2,449,909.32 $2,328,898.23  $121,011.09
Date Notice for Work to ]
Begin:  07.27.2015 % Time Comp
LINCOLN NE 68501-0268 gin: et 98% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.27.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 12.11.2015 Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: At A(j‘ $.00 $.00 $00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J ¥ ¥ ®
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
NEMAHA i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
PAWNEE Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
RICHARDSON Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ;
Number Project Number Number  Ref Ref Total for Adjustments $.00 $.00 $.00
Post Post
Payment  $2,449,909.32 $2,328,898.23 $121,011.09
13256 000 S-105-1(1007) 105 11.67 32.72 BRBIT
Project Manager District Engineer
Jasa, Bill 12.21.2015 Rankin, Robert 12.21.2015
Construction Engineer Controller
Halstead, Kerri 12.21.2015 Burling, Laurie 12.22.2015
Controller
Burling, Laurie 12.22.2015
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Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0008 Pay Period End Date: 12.10.2015 Est Number: 0008 Pay Period End Date: 12.10.2015
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 7035+85.00 1-44'-0" & 0008 0008 3039.12 600.00 30.220 18,132.00
0001 0001 0030.60 8,700.00 1.000 8,700.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 30.220 18,132.00
MOBILIZATION Ls 1.000 8,700.00 DEPTH 27.399 16,439.40
1.000 8,700.00 0.000 0.00
0.000 0.00 0009 0009 3039.13 455,00 156.480 71,198.40
0002 0002 6007.12 325.00 90.000 29,250.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL CY 156.480 71,198.40
CONCRETE BRIDGE DECK REPAIR sy 90.000 29,250.00 DEPTH 198.961 90,527.26
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 6133.01 32.00 489.000 15,648.00
0003 0003 6131.23 4.25 1,898.000 8,066.50 MEMBRANE WATERPROOFING TYPE A SY 489.000 15,648.00
PENETRATING CONCRETE SEALER SF 1,898.000 8,066.50 489.000 15,648.00
1,898.000 8,066.50 0.000 0.00
0.000 0.00 0011 0022 8022.15 1.60 200.000 320.00
GROUP 6 BRIDGE AT STA. 7035+85.00 1-44'-0" & Contracted 46,016.50 gﬁfémiﬁ’,\l'}'gﬁmég"g ;@éQZZHALT FOR EACH iggggg 333'22
Current 46,016.50 ’ '
In place 16,766.50 66.170 105.87
This Estimate 0.00 0012 0011 8022.20 1.60  33,010.000 52,816.00
GROUP 9 BITUMINOUS HYDRATED LIME/WARM MIX ASPHALT EACH 33,010.000 52,816.00
0004 0004 0002.55 7.00 2,136.000 14,952.00 32,524.150 52,038.64
OVERLAY BROKEN LINES STA 2,136.000 14,952.00 329.250 526.80
2,228.510 15,599.57 0013 0012 8028.01 200.00 4.690 938.00
0.000 0.00 FOUNDATION COURSE REPLACEMENT cY 4.690 938.00
0005 0005 0002.60 7.00 4,272.000 29,904.00 0.000 0.00
OVERLAY SOLID LINES STA 4,272.000 29,904.00 0.000 0.00
4,410.120 30,870.84 0014 0023 9002.10 32.00 200.000 6,400.00
0.000 0.00 ASPHALTIC CONCRETE FOR STATE TON 200.000 6,400.00
0006 0006 0030.90 30,000.00 1.000 30,000.00 MAINTENANCE PATCHING, TYPE SPR 498.480 15,951.36
MOBILIZATION LS 1.000 30,000.00 66.170 2,117.44
1.000 80,00000 0015 0013 9005.75 3200  32,710.000  1,046,720.00
0.000 0.00  ASPHALTIC CONCRETE, TYPE SPR TON 32,710.000  1,046,720.00
0007 0007 3039.11 950.00 0.930 883.50 32,416.240  1,037,319.68
CONCRETE PAVEMENT REPAIR, TYPE A, FULL (3% 0.930 883.50 314.960 10,078.72
DEPTH 0.981 931.95
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 12.23.2015

Page: 3of5

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 12.23.2015
Page: 30f5

Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID;  1256X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0008 Pay Period End Date: 12.10.2015 Est Number: 0008 Pay Period End Date: 12.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0014 9009.00 3.00  13,190.000 39,570.00 0024 0020 9300.38 1.00  56,117.000 56,117.00
PLACEMENT OF ASPHALTIC CONCRETE FOR 5% 13,190.000 39,570.00 RAP INCENTIVE PAYMENT EACH 56,117.000 56,117.00
DRIVEWAYS AND INTERSECTIONS 8,940.000 26,820.00 87,815.210 87,815.21
1,767.370 5,302.11 8,320.970 8,320.97
0017 0015 9010.50 46.00 300.000 13,800.00 0025 0021 9300.52 8,800.00 1.000 8,800.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 300.000 13,800.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 8,800.00
SPR 107.910 496386 P 1.000 8,800.00
14.290 657.34 0.000 0.00
0018 0024 9020.95 600.00 6.800 4,080.00 4002 4002 9300.56 1.5818 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 4,080.00 SUPERPAVE QUALITY INCENTIVE TON 33,022.600 52,235.15
STATE MAINTENANCE PATCHING 33,022.600 52,235.15
12.246 7,347.60 Mix Incentive of 4.94%
1.781 1,068.60 33,022.600 52,235.15
0019 0016 9021.13 600.00 1,122.340 673,404.00 4003 4003 9300.60 0.53 0.000 0.00
PERFORMANCE GRADED BINDER (64-34) TON 1,122.340 673,404.00 gggg;gﬁgss INCENTIVE-ASPHALTIC TON 30,877.322 16,364.98
114.862 428.917.20 30,877.322 16,364.98
10.254 6,152.40  Top Lift Smoothness 101.649% 30,877.322 16,364.98
0020 0017 9053.00 1.35  45,110.000 60,898.50 4004 4004 9300.77 9.89 0.000 0.00
TACK COAT GAL 45,110.000 60,898.50 SMOOTHNESS INCENTIVE-PERFORMANCE TON 858.390 8,489.48
29,950.000 4043250 CRADED BINDER 858.390 8,489.48
2,550.000 3,442.50  Top Lift Smoothness 101.649% 858.390 8,489.48
0021 0018 9179.23 281.00  1,077.131 302,673.81  GROUP 9 BITUMINOUS Contracted 2,542,563.21
COLD MILLING, CLASS 3 STA 1,077.131 302,673.81 Current 2,619,652.82
1,077.131 302,673.82 In place 2,356,583.32
0.000 0.00 This Estimate 116,827.59
0022 0019 9179.35 7.20  13,190.000 94,968.00 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 5 5% 13,190.000 94,968.00 0026 0026 0001.08 0.50  11,120.000 5,560.00
8,940.000 64,368.00 BARRICADE, TYPE Il BDAY 11,120.000 5,560.00
230.220 1,657.58 0.000 0.00
0023 0025 9300.37 1.00 340.000 340.00 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00 0027 0027 0001.10 3.00 448.000 1,344.00
MAINTENANCE PATCHING 1,231.250 1,231.25 BARRICADE, TYPE III BDAY 448.000 1,344.00
307.650 307.65 1,100.000 3,300.00
187.000 561.00
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Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0008 Pay Period End Date: 12.10.2015 Est Number: 0008 Pay Period End Date: 12.10.2015
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0028 0028 0001.75 1.00 770.000 770.00 0037 0037 0003.56 5.75 450.000 2,587.50
TEMPORARY SIGN DAY EACH 770.000 770.00 RELOCATE CONCRETE PROTECTION BARRIER LF 450.000 2,587.50
729.000 729.00 0.000 0.00
0.000 0.00 0.000 0.00
0029 0029 0001.90 0.50 15,860.000 7,930.00 0038 0038 0003.70 400.00 4.000 1,600.00
SIGN DAY EACH 15,860.000 7,930.00 TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00
18,720.000 9,360.00 0.000 0.00
1,643.000 821.50 0.000 0.00
0030 0030 0002.28 0.35 2,900.000 1,015.00 0039 0039 0003.74 12,500.00 1.000 12,500.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 2,900.000 1,015.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 12,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 0002.30 0.35 1,550.000 542.50 0040 0040 0010.04 500.00 1.000 500.00
PAVEMENT MARKING REMOVAL LF 1,550.000 542.50 FIELD OFFICE EACH 1.000 500.00
0.000 0.00 1.000 500.00
0.000 0.00 0.000 0.00
0032 0032 0002.44 0.70 2,900.000 2,030.00 0041 0041 0030.00 6,250.00 1.000 6,250.00
TEMPORARY PAVEMENT MARKING, TYPE LF 2,900.000 2,030.00 MOBILIZATION LS 1.000 6,250.00
PAINT 0.000 0.00 1.000 6,250.00
0.000 0.00 0.000 0.00
0033 0033 0002.47 0.01 2,900.000 29.00 0042 0042 9110.01 69.00 50.000 3,450.00
TEMPORARY PAVEMENT MARKING SURFACE LF 2,900.000 29.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,450.00
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 0003.10 325.00 110.000 35,750.00 0043 0043 9110.02 79.00 50.000 3,950.00
FLAGGING DAY 110.000 35,750.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,950.00
101.500 32,987.50 OPERATED 14.500 1,145.50
2.500 812.50 6.500 513.50
0035 0035 0003.20 425.00 50.000 21,250.00 0044 0044 9110.03 69.00 50.000 3,450.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 21,250.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,450.00
47.500 20,187.50 0.000 0.00
1.000 425.00 0.000 0.00
0036 0036 0003.50 25.50 450.000 11,475.00 0045 0045 9110.07 50.00 50.000 2,500.00
CONCRETE PROTECTION BARRIER LF 450.000 11,475.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 2,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 12.23.2015
Page: 50of5

This Estimate

Contract ID:  1256X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0008 Pay Period End Date: 12.10.2015
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0046 0046 L860.50 2,100.00 1.000 2,100.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,100.00
CONTRACTOR COMPLIANCE 1.000 2,100.00
0.500 1,050.00
GROUP 10 GENERAL ITEMS Contracted 126,583.00
Current 126,583.00
In place 76,559.50
This Estimate 4,183.50
Totals for contract Contracted 2,715,162.71
Current 2,792,252.32
In place 2,449,909.32

121,011.09



