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Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 05.14.2016 Est Number: 0005 Pay Period End Date: 05.14.2016
Contract Location: Total to Date  Prev to Date This Estimate
10TH ST. - OLD CHENEY, LINCOLN Estimate Type: PROG Current Contract Amt Total Earnings $954,609.52 $48,987.51 $905,622.01
$8,001,200.09 Stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $954,609.52 $48,987.51 $905,622.01
ontractor: Date Lot 11.16.2015 $7.999 200.09 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. a ed Z - Escrow Amount $.00 $.00 $.00
1815Y ST _ Datf; Awar ed : E;i;gi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 31, .
PO BOX 80268 : 12% Net Earnings $954,609.52 $48,987.51 $905,622.01
Date Notice for Work to ]
Begin:  05.02.2016 % Time Comp
LINCOLN NE 68501-0268 gin: T gy,  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.02.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
13284 000 S-2-6(1034) 002 457.94  462.31 BRBIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $954,609.52 $48,987.51 $905,622.01
Project Manager District Engineer
Schoen, Brian 05.17.2016 Mueting, Curt 05.18.2016
Construction Engineer Controller
Legg, Lorraine 05.20.2016 Burling, Laurie 05.23.2016
Controller
Burling, Laurie 05.23.2016
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Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 05.14.2016 Est Number: 0005 Pay Period End Date: 05.14.2016
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 1114+38.00 1-44'-( 0008 0008 6004.98 232.75 293.700 68,358.68
0001 0001 0030.60 16,705.00 1.000 16,705.00 ASPHALT PLUG JOINT SYSTEM LF 293.700 68,358.68
MOBILIZATION LS 1.000 16,705.00 0.000 0.00
1.000 16,705.00 0.000 0.00
1.000 16,705.00 0009 0009 6007.12 356.50 97.200 34,651.80
0002 0002 6004.98 234.00 276.700 64,747.80 CONCRETE BRIDGE DECK REPAIR SY 97.200 34,651.80
ASPHALT PLUG JOINT SYSTEM LF 276.700 64,747.80 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 6030.00 9,500.00 1.000 9,500.00
0003 0003 6007.12 356.50 171.900 61,282.35 PREPARATION OF BRIDGE AT STATION EACH 1.000 9,500.00
CONCRETE BRIDGE DECK REPAIR SY 171.900 61,282.35 1166+61.21 0.000 0.00
18.843 6,717.53 0.000 0.00
18.843 6,717.53 0011 0011 6131.23 3.00 818.500 2,455.50
0004 0004 6030.00 9,465.00 1.000 9,465.00 PENETRATING CONCRETE SEALER SF 818.500 2,455.50
PREPARATION OF BRIDGE AT STATION EACH 1.000 9,465.00 0.000 0.00
1114+38.00 0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 6960.11 356.50 152.300 54,294.95
0005 0005 6131.23 3.00 1,370.000 4,110.00 BRIDGE APPROACH REPAIR SY 152.300 54,294.95
PENETRATING CONCRETE SEALER SF 1,370.000 4,110.00 0.000 0.00
685.000 2,055.00 0.000 0.00
685.000 205500 GROUP 6A BRIDGE AT STATION 1166+61.21 SINC Contracted 183,735.93
0006 0006 6960.11 356.50 144.400 51,478.60 Current 183,735.93
BRIDGE APPROACH REPAIR SY 144.400 51,478.60 In place 0.00
108.506 38,682.39 This Estimate 0.00
108.506 38,682.39 GROUP 9 BITUMINOUS
GROUP 6 BRIDGE AT STATION 1114+38.00 1-44'-( Contracted 207,788.75 0013 0013 0002.49 22.25 3.000 66.75
Current 207,788.75 RAISED PAVEMENT MARKER LF 3.000 66.75
In place 64,159.92 0.000 0.00
This Estimate 64,159.92 0.000 0.00
GROUP 6A BRIDGE AT STATION 1166+61.21 SINC 0014 0014 0002.55 22.25 916.000 20,381.00
0007 0007 0030.60 14,475.00 1.000 14,475.00 OVERLAY BROKEN LINES STA 916.000 20,381.00
MOBILIZATION LS 1.000 14,475.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 05.14.2016 Est Number: 0005 Pay Period End Date: 05.14.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0015 0015 0002.60 22.25 508.000 11,303.00 0024 0024 3010.42 61.50 3,149.000 193,663.50
OVERLAY SOLID LINES STA 508.000 11,303.00 CONCRETE CURB REPAIR LF 3,149.000 193,663.50
0.000 0.00 350.000 21,525.00
0.000 0.00 350.000 21,525.00
0016 0016 0002.88 95.00 1.000 95.00 0025 0025 3016.03 132.75 97.000 12,876.75
GROUND SLEEVE EACH 1.000 95.00 CONCRETE CLASS 47B-3000 SIDEWALK 5" Y% 97.000 12,876.75
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 0030.90 330,000.00 1.000 330,000.00 0026 0026 3016.39 29.00 322.000 9,338.00
MOBILIZATION LS 1.000 330,000.00 DETECTABLE WARNING PANEL SF 322.000 9,338.00
0.500 165,000.00 0.000 0.00
0.423 139,590.00 0.000 0.00
0018 0018 1101.00 46.10 34.000 1,567.40 0027 0027 3017.39 97.00 3.000 291.00
REMOVE PAVEMENT 5% 34.000 1,567.40 CONCRETE CLASS 47B-3000 MEDIAN Y% 3.000 291.00
0.000 0.00 SURFACING 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 1101.25 7.25 224.000 1,624.00 0028 0028 3031.09 135.40 16.000 2,166.40
SAWING PAVEMENT LF 224.000 1,624.00 9" CONCRETE BASE COURSE sy 16.000 2,166.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 1102.00 40.00 9.000 360.00 0029 0029 3039.11 550.00 242.400 133,320.00
REMOVE ASPHALT SURFACE IS\ 9.000 360.00 CONCRETE PAVEMENT REPAIR, TYPE A, FULL % 242.400 133,320.00
0.000 0.00 DEPTH 29.827 16,404.85
0.000 0.00 29.827 16,404.85
0021 0021 1107.00 32.10 78.000 2,503.80 0030 0030 3039.12 530.00 1,304.150 691,199.50
REMOVE WALK sY 78.000 2,503.80 CONCRETE PAVEMENT REPAIR, TYPE B, FULL (% 1,304.150 691,199.50
0.000 0.00 DEPTH 198.895 105,414.35
0.000 0.00 198.895 105,414.35
0022 0022 1122.01 32.10 9.000 288.90 0031 0031 3039.13 456.00 3,476.730  1,585,388.88
REMOVE CONCRETE MEDIAN SURFACING Sy 9.000 28890  CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 3,476.730  1,585,388.88
0.000 0.00 DEPTH 837.707 381,994.39
0.000 0.00 837.707 381,994.39
0023 0023 3008.05 8.40 77.000 646.80
TIE BARS EACH 77.000 646.80
0.000 0.00
0.000 0.00
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Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 05.14.2016 Est Number: 0005 Pay Period End Date: 05.14.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 3075.42 135.30 23.000 3,111.90 0041 0041 4012.86 1,409.00 1.000 1,409.00
9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 23.000 3,111.90 RECONSTRUCT CURB INLET EACH 1.000 1,409.00
0.000 0.00 AT STATION 1030+72 WB RT. 0.500 704.50
0.000 0.00 0.000 0.00
0033 0033 4002.00 2.70 2,250.000 6,075.00 0042 0042 4012.87 1,415.00 1.000 1,415.00
CAST IRON COVER AND FRAME LB 2,250.000 6,075.00 RECONSTRUCT CURB INLET EACH 1.000 1,415.00
1,187.500 3,206.25 AT STATION 1030473 EB RT. 0.500 707.50
0.000 0.00 0.000 0.00
0034 0034 4004.80 6.25 3,548.000 22,175.00 0043 0043 4012.88 1,420.00 1.000 1,420.00
STRUCTURAL STEEL FOR FACE ARMOR LB 3,548.000 22,175.00 RECONSTRUCT CURB INLET EACH 1.000 1,420.00
1,351.000 8,443.76 AT STATION 1042429 EB RT. 0.500 710.00
0.000 0.00 0.000 0.00
0035 0035 4012.80 1,385.00 1.000 1,385.00 0044 0044 4012.89 1,420.00 1.000 1,420.00
RECONSTRUCT CURB INLET EACH 1.000 1,385.00 RECONSTRUCT CURB INLET EACH 1.000 1,420.00
AT STATION 16+58 WB RT. 0.500 692.50 AT STATION 1042+44 WB RT. 0.500 710.00
0.000 0.00 0.000 0.00
0036 0036 4012.81 1,409.00 1.000 1,409.00 0045 0045 4012.90 1,415.00 1.000 1,415.00
RECONSTRUCT CURB INLET EACH 1.000 1,409.00 RECONSTRUCT CURB INLET EACH 1.000 1,415.00
AT STATION 944+60 EB LT. 0.500 704.50 AT STATION 1046+26 WB RT. 0.500 707.50
0.000 0.00 0.000 0.00
0037 0037 4012.82 1,396.00 1.000 1,396.00 0046 0046 4012.91 1,420.00 1.000 1,420.00
RECONSTRUCT CURB INLET EACH 1.000 1,396.00 RECONSTRUCT CURB INLET EACH 1.000 1,420.00
AT STATION 947+27 EB LT. 0.500 698.00 AT STATION 1054+01 WB RT. 0.500 710.00
0.000 0.00 0.000 0.00
0038 0038 4012.83 1,396.00 1.000 1,396.00 0047 0047 4012.92 1,400.00 1.000 1,400.00
RECONSTRUCT CURB INLET EACH 1.000 1,396.00 RECONSTRUCT CURB INLET EACH 1.000 1,400.00
AT STATION 947+30 WB RT. 0.500 698.00 AT STATION 1062+01 WB LT. 0.500 700.00
0.000 0.00 0.000 0.00
0039 0039 4012.84 1,385.00 1.000 1,385.00 0048 0048 4012.93 1,415.00 1.000 1,415.00
RECONSTRUCT CURB INLET EACH 1.000 1,385.00 RECONSTRUCT CURB INLET EACH 1.000 1,415.00
AT STATION 963+10 WB RT. 0.500 692.50 AT STATION 1063+28 WB RT. 0.500 707.50
0.000 0.00 0.000 0.00
0040 0040 4012.85 1,409.00 1.000 1,409.00 0049 0049 4012.94 1,400.00 1.000 1,400.00
RECONSTRUCT CURB INLET EACH 1.000 1,409.00 RECONSTRUCT CURB INLET EACH 1.000 1,400.00
AT STATION 1019+62 WB RT. 0.000 0.00 AT STATION 1077+50 WB RT. 1.000 1,400.00
0.000 0.00 0.000 0.00
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Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 05.14.2016 Est Number: 0005 Pay Period End Date: 05.14.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0050 4012.95 1,385.00 1.000 1,385.00 0059 0059 7515.42 17.80 4,000.000 71,200.00
RECONSTRUCT CURB INLET EACH 1.000 1,385.00 12" WHITE WET REFLECTIVE THERMOPLASTIC LF 4,000.000 71,200.00
PAVEMENT MARKING, GROOVED
AT STATION 1130+00 EB LT. 0.500 692.50 0.000 0.00
0.000 0.00 0.000 0.00
0051 0051 4012.96 1,385.00 1.000 1,385.00 0060 0060 7516.36 3.05 600.000 1,830.00
RECONSTRUCT CURB INLET EACH 1.000 1,385.00 5" YELLOW WET REFLECTIVE LF 600.000 1,830.00
THERMOPLASTIC PAVEMENT MARKING,
AT STATION 1159+25 EB LT. 0.500 692.50 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0052 0052 4012.97 1,390.00 1.000 1,390.00 0061 0061 7519.11 696.00 5.000 3,480.00
RECONSTRUCT CURB INLET EACH 1.000 1,390.00 ONLY, PREFORMED PAVEMENT MARKING EACH 5.000 3,480.00
AT STATION 1176+75 WB LT. 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0053 4900.25 335.00 1.000 335.00 0062 0062 7520.00 440.00 112.000 49,280.00
CURB INLET SEDIMENT FILTER EACH 1.000 335.00 ARROW, PREFORMED PAVEMENT MARKING EACH 112.000 49,280.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0054 0054 6030.16 10.00 2,833.000 28,330.00 0063 0063 7521.25 29.00 2,340.000 67,860.00
BRIDGE DECK PREPARATION SY 2,833.000 28,330.00 24" WHITE PERMANENT PAVEMENT MARKING LF 2,340.000 67,860.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0055 0055 6133.01 40.00 2,833.000 113,320.00 0064 0064 7530.44 1,336.00 10.000 13,360.00
MEMBRANE WATERPROOFING TYPE A SY 2,833.000 113,320.00 RAILROAD CROSSING SYMBOL PREFORMED EACH 10.000 13,360.00
0.000 0.00 PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 7321.00 50.00 7.500 375.00 0065 0065 8022.20 2.00 23,130.000 46,260.00
TYPE A SIGN SF 7.500 375.00 HYDRATED LIME/WARM MIX ASPHALT EACH 23,130.000 46,260.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0057 7495.24 0.70 560.000 392.00 0066 0066 8028.01 293.40 126.540 37,126.84
24" WHITE PERMANENT PAVEMENT MARKING LF 560.000 392.00 FOUNDATION COURSE REPLACEMENT CY 126.540 37,126.84
PAINT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 7515.35 3.05 55,250.000 168,512.50 0067 0067 8029.84 10.00 19.000 190.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 55,250.000 168,512.50 BITUMINOUS FOUNDATION COURSE 4" Sy 19.000 190.00
PAVEMENT MARKING, GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 05.14.2016 Est Number: 0005 Pay Period End Date: 05.14.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0068 9005.23 57.00 1,840.000 104,880.00 0077 0077 9179.33 2.55 190,248.000 485,132.40
ASPHALTIC CONCRETE, TYPE SPS TON 1,840.000 104,880.00 COLD MILLING, CLASS 3 SY 190,248.000 485,132.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0069 0069 9005.71 57.00 23,730.000 1,352,610.00 0078 0078 9179.35 5.20 30,303.000 157,575.60
ASPHALTIC CONCRETE, TYPE SLX TON 23,730.000 1,352,610.00 COLD MILLING, CLASS 5 SY 30,303.000 157,575.60
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0070 0070 9009.00 4.50 30,303.000 136,363.50 0079 0079 9179.72 11.80 2,833.000 33,429.40
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 30,303.000 136,363.50 REMOVE ASPHALT SURFACE FROM BRIDGE SY 2,833.000 33,429.40
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 1,582.000 18,667.60
0.000 0.00 1,582.000 18,667.60
0071 0071 9010.49 82.00 400.000 32,800.00 0080 0080 9300.38 1.00 42,449.000 42,449.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 32,800.00 RAP INCENTIVE PAYMENT EACH 42,449.000 42,449.00
SLX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0072 9021.12 515.00 58.880 30,323.20 0081 0081 9300.52 13,475.00 1.000 13,475.00
PERFORMANCE GRADED BINDER (52-34) TON 58.880 30,323.20 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 13,475.00
0.000 000 /D 0.000 0.00
0.000 0.00 0.000 0.00
0073 0073 9021.13 515.00 971.460 500,301.90 0082 0082 A001.16 1,058.00 4.000 4,232.00
PERFORMANCE GRADED BINDER (64-34) TON 971.460 500,301.90 PULL BOX, TYPE PB-6 EACH 4.000 4,232.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0074 0074 9053.00 2.30 33,500.000 77,050.00 0083 0083 A007.15 1,492.00 48.000 71,616.00
TACK COAT GAL 33,500.000 77,050.00 VEHICLE DETECTOR, TYPE TD-5 EACH 48.000 71,616.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0075 0075 9171.10 1,300.00 18.000 23,400.00 0084 0084 A007.16 1,375.00 94.000 129,250.00
RECONSTRUCT GUTTER DEPRESSION EACH 18.000 23,400.00 VEHICLE DETECTOR, TYPE TD-5A EACH 94.000 129,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0076 0076 9173.20 10.00 19.000 190.00 0085 0085 A007.19 1,470.00 3.000 4,410.00
SUBGRADE PREPARATION SY 19.000 190.00 VEHICLE DETECTOR, TYPE TD-5B EACH 3.000 4,410.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 05.14.2016 Est Number: 0005 Pay Period End Date: 05.14.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0086 0086 L010.00 41.00 68.000 2,788.00 0092 0092 0002.28 0.25 6,000.000 1,500.00
SODDING 3% 68.000 2,788.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 6,000.000 1,500.00
0.000 0.00 1,852.000 463.00
0.000 0.00 1,852.000 463.00
4001 4001 0020.00 2.00 0.000 0.00 0093 0093 0002.30 0.28 5,400.000 1,512.00
TRAINING HOUR 1,000.000 2,000.00 PAVEMENT MARKING REMOVAL LF 5,400.000 1,512.00
0.000 0.00 1,715.000 480.20
0.000 0.00 1,715.000 480.20
GROUP 9 BITUMINOUS Contracted 6,857,823.92 0094 ~ 0094 0002.44 025 12,000.000 3,000.00
Current 6.859.823.02 TEMPORARY PAVEMENT MARKING, TYPE LF 12,000.000 3,000.00
In place 73258370 ANT 3,377.000 844.25
This Estimate 683,596.19 3,377.000 844.25
GROUP 10 GENERAL ITEMS 0095 0095 0002.47 0.25 6,000.000 1,500.00
0087 0087 0001.08 050  10,164.000 5,082.00 TEMPORARY PAVEMENT MARKING SURFACE LF 6,000.000 1,500.00
BARRICADE, TYPE I BDAY 10,164.000 5,082.00 PREPARATION 0.000 0.00
4,767.000 2,383.50 0.000 0.00
4,767.000 2,383.50 0096 0096 0002.97 723.75 210.000 151,987.50
0088 0088 0001.10 2.75 7,198.000 19,794.50  FLASHING ARROW PANEL DAY 210.000 151,987.50
BARRICADE, TYPE Il BDAY 7,198.000 19,794.50 77.000 55,728.75
578.000 1,589.50 77.000 55,728.75
578.000 1,589.50  0o97 0097 0003.10 473.00 50.000 23,650.00
0089 0089 0001.75 9.00 7,052.000 63,468.00 FLAGGING DAY 50.000 23,650.00
TEMPORARY SIGN DAY EACH 7,052.000 63,468.00 14.000 6,622.00
608.000 5,472.00 14.000 6,622.00
608.000 5472.00  0pg8 0098 0003.50 28.40 1,350.000 38,340.00
0090 0090 0001.90 1.10  10,600.000 11,660.00 CONCRETE PROTECTION BARRIER LF 1,350.000 38,340.00
SIGN DAY EACH 10,600.000 11,660.00 0.000 0.00
6,357.000 6,992.70 0.000 0.00
6,357.000 6,99270  0pg9 0099 0003.56 7.25 1,350.000 9,787.50
0091 0091 0001.99 1.00 1,420.000 1,420.00 RELOCATE CONCRETE PROTECTION BARRIER LF 1,350.000 9,787.50
CONTRACTOR FURNISHED SIGN DAY EACH 1,420.000 1,420.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0100 0100 0003.57 835.00 4.000 3,340.00
RELOCATE INERTIAL BARRIER SYSTEM EACH 4.000 3,340.00
0.000 0.00

0.000 0.00
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Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1284 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0005 Pay Period End Date: 05.14.2016 Est Number: 0005 Pay Period End Date: 05.14.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0101 0101 0003.58 2,784.00 4.000 11,136.00 0109 0109 L860.50 120.00 1.000 120.00
INERTIAL BARRIER SYSTEM EACH 4.000 11,136.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 120.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0102 0102 0003.64 278.50 20.000 5,570.00 GROUP 10 GENERAL ITEMS Contracted 749,851.50
REPLACEMENT MODULE EACH 20.000 5,570.00 Current 749 851.50
0.000 0.00 In place 157,865.90
0.000 0.00 This Estimate 157,865.90
0103 0103 0005.10 178.00 153.000 27,234.00 Totals for contract Contracted 7,999,200.09
TRAFFIC CONTROL MANAGEMENT DAY 153.000 27,234.00 Current 8,001,200.09
13.000 2,314.00 In place 954,609.52
13.000 2,314.00 This Estimate 905,622.01
0104 0104 0030.00 352,000.00 1.000 352,000.00
MOBILIZATION LS 1.000 352,000.00
0.213 74,976.00
0.213 74,976.00
0105 0105 9110.01 80.00 50.000 4,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,000.00
0.000 0.00
0.000 0.00
0106 0106 9110.02 90.00 50.000 4,500.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,500.00
OPERATED 0.000 0.00
0.000 0.00
0107 0107 9110.03 85.00 50.000 4,250.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 4,250.00
0.000 0.00
0.000 0.00
0108 0108 9110.07 100.00 50.000 5,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 5,000.00
0.000 0.00
0.000 0.00







