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IES COMMERCIAL INC(INTEGRATED ELEC
Pay Period End Date:

Contract Location:
FALLS CITY SIGNALS

Contractor:

IES COMMERCIAL INC(INTEGRATED ELECTRIC)
120 S LINCOLN ST

P O BOX 27

HOLDREGE NE 68949-0027

Phone:
(308)995-4462

Escrow Agent:

Surety Co:
NATIONAL UNION FIRE INSURANCE COMPANY C

Counties
RICHARDSON
Project Fed State Highway Begin
Number Project Number Number Ref
Post
13287 000 ELEC-73-1(1010) 073 4.13

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref

Post

4.61 ELECTRICAL

PROG

05.21.2015
06.01.2015
06.16.2015

10.05.2015
10.05.2015
04.14.2016

Current Contract Amt
$165,784.07

Original Contract Amt
$130,624.10

% Dollar Comp

106%
% Time Comp

100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Eltiste, Russell

Total for Adjustments

Payment

05.18.2016

Construction Engineer

Legg, Lorraine
Controller

Burling, Laurie

05.20.2016

05.23.2016

Total to Date

Prev to Date

$175,913.04 $175,913.04
$.00 $.00
$175,913.04 $175,913.04
$.00 $.00
$.00 $.00
$.00 $.00
$175,913.04 $175,913.04
$.00 -$2,744.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 -$2,744.00
$175,913.04 $173,169.04

District Engineer

Rankin, Robert

Controller

Burling, Laurie

This Estimate

$.00
$.00
$.00
$.00
$.00
$.00
$.00

$2,744.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$2,744.00

$2,744.00

05.18.2016

05.23.2016
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IES COMMERCIAL INC(INTEGRATED ELEC

Est Number: 0004 Pay Period End Date:  05.18.2016 Est Number: 0004 Pay Period End Date:  05.18.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0009 0009 A003.10 880.00 8.000 7,040.00
0001 0001 0001.08 0.50 225.000 112.50 TRAFFIC SIGNAL, TYPE TS-1 EACH 8.000 7,040.00
BARRICADE, TYPE Il BDAY 225.000 112.50 8.000 7,040.00
708.000 354.00 0.000 0.00
0.000 0.00 0010 0010 A006.14 750.00 8.000 6,000.00
0002 0002 0001.10 5.00 15.000 75.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 8.000 6,000.00
BARRICADE, TYPE Il BDAY 15.000 75.00 8.000 6,000.00
252.000 1,260.00 0.000 0.00
0.000 0.00 0011 0011 A016.60 7,500.00 3.000 22,500.00
0003 0003 0001.75 4.00 30.000 120.00 MAST ARM SIGNAL POLE, TYPE MP-40 EACH 3.000 22,500.00
TEMPORARY SIGN DAY EACH 30.000 120.00 3.000 22,500.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 A016.65 8,000.00 1.000 8,000.00
0004 0004 0001.90 5.00 270.000 1,350.00 MAST ARM SIGNAL POLE, TYPE MP-45 EACH 1.000 8,000.00
SIGN DAY EACH 270.000 1,350.00 1.000 8,000.00
968.000 4,840.00 0.000 0.00
0.000 0.00 0013 0013 A018.81 3,100.00 4.000 12,400.00
0005 0005 0002.97 200.00 15.000 3,000.00 FOUNDATION DESIGN EACH 4.000 12,400.00
FLASHING ARROW PANEL DAY 15.000 3,000.00 4.000 12,400.00
60.000 12,000.00 0.000 0.00
0.000 0.00 0014 0014 A018.83 0.90 4,000.000 3,600.00
0006 0006 0030.80 11,000.00 1.000 11,000.00 REINFORCING STEEL LB 4,000.000 3,600.00
MOBILIZATION LS 1.000 11,000.00 1,120.000 1,008.00
1.000 11,000.00 0.000 0.00
0.000 0.00 0015 0015 A018.84 200.00 16.000 3,200.00
0007 0007 7311.00 200.00 32.000 6,400.00 ANCHOR BOLTS EACH 16.000 3,200.00
CONCRETE FOR FOUNDATION cY 32.000 6,400.00 16.000 3,200.00
13.600 2,720.00 0.000 0.00
0.000 0.00 0016 0016 A070.13 5.00 115.000 575.00
0008 0008 A001.01 1,300.00 2.000 2,600.00 2-INCH CONDUIT IN TRENCH LF 230.000 1,150.00
PULL BOX, TYPE PB-1 EACH 2.000 2,600.00 230.000 1,150.00
2.000 2,600.00 0.000 0.00
0.000 0.00 0017 0017 A074.14 15.00 146.000 2,190.00
2-INCH CONDUIT, JACKED LF 328.000 4,920.00
592.000 8,880.00
0.000 0.00
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Contract ID: 1287Y Vendor ID: 4695 IES COMMERCIAL INC(INTEGRATED ELEC Contract ID: 1287Y Vendor ID: 4695 IES COMMERCIAL INC(INTEGRATED ELEC
Est Number: 0004 Pay Period End Date: 05.18.2016 Est Number: 0004 Pay Period End Date:  05.18.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 A074.18 16.00 102.000 1,632.00 0027 0027 L860.50 1,500.00 1.000 1,500.00
3-INCH CONDUIT, JACKED LF 102.000 1,632.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,500.00
102.000 1,632.00 CONTRACTOR COMPLIANCE 1.000 1,500.00
0.000 0.00 0.000 0.00
0019 0019 AQ077.22 2.50 375.000 937.50 4000 4000 1107.00 14.00 0.000 0.00
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 375.000 937.50 REMOVE WALK SY 37.778 528.89
375.000 937.50 Remove Sidewalk 18.967 265.54
0.000 0.00 0.000 0.00
0020 0020 A079.14 6.00 3,366.000 20,196.00 4001 4001 3016.21 57.00 0.000 0.00
FIBER OPTIC COMMUNICATION CABLE LF 3,366.000 20,196.00 CONCRETE CLASS 47B-3000 SIDEWALKS SY 37.334 2,128.04
3,366.000 20,196.00 47-B 3000 Concrete For Sidewalks - (4 Inch) 18.173 1,035.86
0.000 0.00 0.000 0.00
0021 0021 A079.43 0.70 423.000 296.10 4002 4002 A580.99 1,978.85 0.000 0.00
#8 GROUNDING CONDUCTOR LF 423.000 296.10 INSTALL EACH 2.000 3,957.70
423.000 296.10 Rigid Conduit Work at 14th & 21st Street Signals 2.000 3,957.70
0.000 0.00 0.000 0.00
0022 0022 A079.55 3.00 300.000 900.00 4003 4003 3900.18 1,982.00 0.000 0.00
SERVICE CABLE LF 300.000 900.00 ADDITIONAL WORK LS 1.000 1,982.00
300.000 900.00 Conduit Work at 16th Street Signal 1.000 1,982.00
0.000 0.00 0.000 0.00
0023 0023 A110.75 7,200.00 1.000 7,200.00 4004 4004 A611.00 300.00 0.000 0.00
UNINTERRUPTIBLE POWER SUPPLY EACH 1.000 7,200.00 REMOVE TRAFFIC SIGNAL CONTROLLER EACH 2.000 600.00
1.000 7,200.00 Remove Traffic Signal Controller 2.000 600.00
0.000 0.00 0.000 0.00
0024 0024 A500.21 3,000.00 1.000 3,000.00 4005 4005 A019.05 131.50 0.000 0.00
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 3.000 9,000.00 LED TRAFFIC SIGNAL, TYPE 12" RED EACH 18.000 2,367.00
TC-2070
3.000 9,000.00 LED Traffic Signal Type 12" Red 18.000 2,367.00
0.000 0.00 0.000 0.00
0025 0025 A610.00 4,500.00 1.000 4,500.00 4006 4006 A019.07 135.76 0.000 0.00
REMOVE TRAFFIC SIGNAL EACH 1.000 4,500.00 LED TRAFFIC SIGNAL, TYPE 12" YELLOW EACH 18.000 2,443.68
1.000 4,500.00 LED Traffic Signal, Type 12" Yellow 18.000 2,443.68
0.000 0.00 0.000 0.00
0026 0026 A699.90 300.00 1.000 300.00 4007 4007 A019.10 135.35 0.000 0.00
REMOVE EACH 1.000 300.00 LED TRAFFIC SIGNAL, TYPE 12" GREEN EACH 18.000 2,436.30
TRAFFIC SIGNAL CABINET 1.000 300.00 LED Traffic Signal, Type 12" Green 18.000 2,436.30
0.000 0.00 0.000 0.00
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Est Number: 0004 Pay Period End Date: 05.18.2016
. 1. Contracted 2. Current
Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
4008 4008 0030.02 9,411.36 0.000 0.00
REMOBILIZATION LS 1.000 9,411.36
Remobilzation & Demobilization (Plan Revision) 1.000 9,411.36
0.000 0.00
GROUP 8B ELECTRICAL Contracted 130,624.10
Current 165,784.07
In place 175,913.04
This Estimate 0.00
Totals for contract Contracted 130,624.10
Current 165,784.07
In place 175,913.04

This Estimate

0.00



