
Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

12901          

0002 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 10.19.2016

Contract Location:

 

Contractor:

SIMON CONTRACTORS INC.

PO BOX 149

 

 

Date Awarded: 01.07.2016

02.02.2016

09.15.2016

Date Let:

FAIRBURY SOUTHEAST

12.17.2015

Estimate Type: PROG

Phone:

(307)635-9005

Escrow Agent:

 

Surety Co:

 

CHEYENNE  WY  82003-0149

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 09.15.2016

Date Project Completion:

Counties

JEFFERSON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13290  001 BRO-7048(17)    GRAD BR

Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

12901          

0002 Pay Period End Date: 10.15.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 10.19.2016

$478,258.60

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $54,315.00 $297.50 $54,017.50
Stockpiled Materials $13,402.63 $13,402.63 $.00

Gross Earnings $67,717.63 $13,700.13 $54,017.50
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $67,717.63 $13,700.13 $54,017.50

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$67,717.63 $13,700.13 $54,017.50

$.00 $.00 $.00

11%

% Time Comp

% Dollar Comp

28%

$478,258.60

10.17.2016 10.17.2016

10.17.2016

Endorf, Dennis

Legg, Lorraine

Mueting, Curt

Project Manager District Engineer

Construction Engineer

10.18.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.18.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      12.00 1,298.000 15,576.00

1,298.000 15,576.00

0.000 0.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 1.000 30.00

1.000 30.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

2009.51      700.00 2.830 1,981.00

2.830 1,981.00

0.000 0.00

0.000 0.00

0005

STA CRUSHED ROCK EMBEDMENT
0005 

2010.03      40.00 92.000 3,680.00

92.000 3,680.00

0.000 0.00

0.000 0.00

0006

TON CRUSHED ROCK SURFACE COURSE
0006 

L001.01      1,800.00 1.000 1,800.00

1.000 1,800.00

0.000 0.00

0.000 0.00

0007

ACRESEEDING, TYPE A
0007 

L006.00      575.00 1.000 575.00

1.000 575.00

0.000 0.00

0.000 0.00

0008

ACRECOVER CROP SEEDING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.40 1,329.000 1,860.60

1,329.000 1,860.60

0.000 0.00

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L022.11      2.65 560.000 1,484.00

560.000 1,484.00

0.000 0.00

0.000 0.00

0010

LF  FABRIC SILT FENCE-LOW POROSITY
0010 

L032.75      250.00 2.000 500.00

2.000 500.00

0.000 0.00

0.000 0.00

0011

TON MULCH
0011 

Contracted 32,486.60

Current 32,486.60

In place 2,000.00

This Estimate 2,000.00

GROUP 1 GRADING

GROUP 6 BRIDGE AT STATION 4+90.00 90'-0' 3-SPAN CON TINUOUS C

0030.60      43,000.00 1.000 43,000.00

1.000 43,000.00

0.000 0.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

1043.50      5.00 410.000 2,050.00

410.000 2,050.00

0.000 0.00

0.000 0.00

0013

SY  RIPRAP FILTER FABRIC
0013 

6000.10      20,000.00 1.000 20,000.00

1.000 20,000.00

0.500 10,000.00

0.500 10,000.00

0014

LS  ABUTMENT NO.1 EXCAVATION
0014 

6000.11      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0015

LS  ABUTMENT NO.2 EXCAVATION
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      1,500.00 87.500 131,250.00

87.500 131,250.00

0.000 0.00

0.000 0.00

0016

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0016 

6010.26      800.00 99.900 79,920.00

99.900 79,920.00

0.000 0.00

0.000 0.00

0017

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0017 

6020.00      1.00 29,710.000 29,710.00

29,710.000 29,710.00

0.000 0.00

0.000 0.00

0018

LB  REINFORCING STEEL FOR BRIDGE
0018 

6052.55      10.00 1.000 10.00

1.000 10.00

0.900 9.00

0.900 9.00

0019

LS  ACCESS CROSSING

AT STATION 4+90.00

0019 

6080.00      3.00 4,800.000 14,400.00

4,800.000 14,400.00

0.000 0.00

0.000 0.00

0020

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0020 

6105.02      85.00 330.000 28,050.00

330.000 28,050.00

0.000 0.00

0.000 0.00

0021

TON ROCK RIPRAP, TYPE B
0021 

6105.30      8.00 430.000 3,440.00

430.000 3,440.00

0.000 0.00

0.000 0.00

0022

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0022 

6210.14      50.00 1,060.000 53,000.00

1,060.000 53,000.00

437.800 21,890.00

437.800 21,890.00

0023

LF  HP 12 INCH X 53 LB STEEL PILING
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      30.00 175.000 5,250.00

175.000 5,250.00

0.000 0.00

0.000 0.00

0024

LF  W-BEAM GUARDRAIL
0024 

Contracted 430,080.00

Current 430,080.00

In place 51,899.00

This Estimate 51,899.00

GROUP 6 BRIDGE AT STATION 4+90.00 90'-0' 3-SPAN CON TINUOUS C

GROUP 10 GENERAL ITEMS

0001.10      2.00 888.000 1,776.00

888.000 1,776.00

74.000 148.00

54.000 108.00

0025

BDAYBARRICADE, TYPE III
0025 

0001.90      0.75 555.000 416.25

555.000 416.25

24.000 18.00

14.000 10.50

0026

EACHSIGN DAY
0026 

0001.99      0.75 333.000 249.75

333.000 249.75

0.000 0.00

0.000 0.00

0027

EACHCONTRACTOR FURNISHED SIGN DAY
0027 

0030.10      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0028

LS  MOBILIZATION
0028 

1017.00      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0029

LS  CONSTRUCTION STAKING AND SURVEYING
0029 

9110.01      130.00 10.000 1,300.00

10.000 1,300.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF LOADER, FULLY OPERATED
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      110.00 10.000 1,100.00

10.000 1,100.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0031 

9110.07      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0032 

9110.27      150.00 10.000 1,500.00

10.000 1,500.00

0.000 0.00

0.000 0.00

0033

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0033 

L022.75      3.50 200.000 700.00

200.000 700.00

0.000 0.00

0.000 0.00

0034

LF  TEMPORARY SILT CHECK
0034 

L022.90      3.25 200.000 650.00

200.000 650.00

0.000 0.00

0.000 0.00

0035

LF  TEMPORARY SILT FENCE
0035 

L860.50      500.00 1.000 500.00

1.000 500.00

0.500 250.00

0.000 0.00

0036

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0036 

Contracted 15,692.00

Current 15,692.00

In place 416.00

This Estimate 118.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 478,258.60

Current 478,258.60

In place 54,315.00

This Estimate 54,017.50
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6020.00      REINFORCING STEEL FOR BRIDGE

Project 13290  001   

Prpsl Line Nbr 0018

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

999951    

ReinfSteelBlkFld

29,711.00 13,402.63S.P. Initial Payment0001

$13,402.63Total for stockpile nbr 1: 29,711.00

$13,402.63Total for proposal line nbr 0018: 29,711.00

$13,402.63Total for item code 6020.00: 29,711.00

$13,402.63Total remaining for contract:




