
Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

1300X          

0016 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 09.29.2015

Contract Location:

 

Contractor:

COMMERCIAL CONSTRUCTION, INC.

555 W SOUTH ST

PO BOX 83558

 

Date Awarded: 11.01.2013

11.27.2013

02.24.2014

Date Let:

FILLEY NORTH

10.10.2013

Estimate Type: PROG

Phone:

(402)434-5090

Escrow Agent:

 

Surety Co:

LEXON INSURANCE COMPANY

LINCOLN  NE  68501-3558

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.24.2014

07.10.2015Date Project Completion:

Counties

GAGE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12300  000 BR-3285(5)    GRAD CONC PAVE CULV LS
BR GDRL
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$1,334,686.55

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,335,869.63 $1,332,641.55 $3,228.08
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,335,869.63 $1,332,641.55 $3,228.08
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,335,869.63 $1,332,641.55 $3,228.08

Liquidated Damages -$47,628.00 -$49,392.00 $1,764.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1,031.29 $-1,031.29 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$48,659.29 $1,764.00

Payment

-$50,423.29

$1,287,210.34 $1,282,218.26 $4,992.08

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

130%

$1,322,877.03

09.22.2015 09.23.2015

09.23.2015

Mainelli, Mark

Murillo, Ernest

Engel, Galen

Project Manager LPA Responsible Charge

State Representative

09.24.2015Mueting, Curt

District Engineer

Construction Engineer Controller

Halstead, Kerri 09.25.2015 09.28.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      11,382.28 1.000 11,382.28

1.000 11,382.28

1.000 11,382.28

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      1,500.00 1.000 1,500.00

1.000 1,500.00

7.000 10,500.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      2,459.01 1.000 2,459.01

1.000 2,459.01

1.000 2,459.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      2.85 40,923.000 116,630.55

40,923.000 116,630.55

40,923.000 116,630.55

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 60.000 1,800.00

60.000 1,800.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1102.00      3.25 8,330.000 27,072.50

8,330.000 27,072.50

8,349.222 27,134.97

0.000 0.00

0006

SY  REMOVE ASPHALT SURFACE
0006 

1701.24      28.28 96.000 2,714.88

96.000 2,714.88

96.000 2,714.88

0.000 0.00

0007

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0007 

L006.00      300.00 10.000 3,000.00

10.000 3,000.00

13.250 3,975.00

0.000 0.00

0008

ACRECOVER CROP SEEDING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.28 5,594.000 7,160.32

5,594.000 7,160.32

4,996.110 6,395.02

0.000 0.00

0009

SY  EROSION CONTROL, CLASS 1D
0009 

L019.22      10.78 356.000 3,837.68

356.000 3,837.68

196.444 2,117.67

0.000 0.00

0010

SY  EROSION CONTROL, CLASS 2C
0010 

L021.30      18.00 168.000 3,024.00

168.000 3,024.00

0.000 0.00

0.000 0.00

0011

BALEEROSION CHECKS, TYPE 1D
0011 

L021.42      30.00 60.000 1,800.00

60.000 1,800.00

0.000 0.00

0.000 0.00

0012

BALEEROSION CHECKS, TYPE 2C
0012 

L022.11      2.85 911.000 2,596.35

911.000 2,596.35

926.000 2,639.10

0.000 0.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0013 

P420.24      34.85 80.000 2,788.00

80.000 2,788.00

90.000 3,136.50

0.000 0.00

0014

LF  24" ROUND EQUIVALENT CULVERT PIPE, TYPE
2,3,4 OR 5

0014 

1010.50      8.55 0.000 0.00

908.241 7,765.46

908.241 7,765.46

0.000 0.00

4001

CY  REMOVAL OF UNSUITABLE MATERIAL

Wet Soil

4001 

Contracted 187,765.57

Current 195,531.03

In place 196,850.43

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0002.76      0.45 8,643.000 3,889.35

8,643.000 3,889.35

0.000 0.00

0.000 0.00

0015

LF  PERMANENT PAVEMENT MARKING, PAINT
0015 

0030.30      22,500.00 1.000 22,500.00

1.000 22,500.00

1.000 22,500.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

2009.51      428.95 4.260 1,827.33

4.260 1,827.33

4.260 1,827.33

0.000 0.00

0017

STA CRUSHED ROCK EMBEDMENT
0017 

2010.03      36.78 164.000 6,031.92

164.000 6,031.92

168.580 6,200.37

0.000 0.00

0018

TON CRUSHED ROCK SURFACE COURSE
0018 

2020.00      26.20 18.000 471.60

18.000 471.60

18.000 471.60

0.000 0.00

0019

SY  SPECIAL SURFACE COURSE FOR MAILBOX
TURNOUTS

0019 

2021.00      50.00 1.000 50.00

1.000 50.00

1.000 50.00

0.000 0.00

0020

EACHMAILBOX POST
0020 

3075.12      45.50 350.000 15,925.00

350.000 15,925.00

390.000 17,745.00

0.000 0.00

0021

SY  6" CONCRETE PAVEMENT, CLASS 47B-3500
0021 

3075.32      52.75 524.000 27,641.00

524.000 27,641.00

524.000 27,641.00

0.000 0.00

0022

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.36      44.80 7,310.000 327,488.00

7,310.000 327,488.00

7,318.360 327,862.53

0.000 0.00

0023

SY  8" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0023 

4024.55      95.00 5.000 475.00

5.000 475.00

5.000 475.00

0.000 0.00

0024

LF  FLUME SPILLWAY
0024 

4024.70      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0025

EACHCONCRETE FLUME, TYPE I
0025 

8029.25      5.75 7,810.000 44,907.50

7,810.000 44,907.50

7,868.360 45,243.06

0.000 0.00

0026

SY  FOUNDATION COURSE

4"

0026 

8060.05      150.00 32.000 4,800.00

32.000 4,800.00

32.000 4,800.00

0.000 0.00

0027

EACHGRANULAR SUBDRAIN
0027 

9034.00      5.00 874.000 4,370.00

874.000 4,370.00

914.000 4,570.00

0.000 0.00

0028

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0028 

9111.00      40.00 36.000 1,440.00

36.000 1,440.00

0.000 0.00

0.000 0.00

0029

MGALWATER
0029 

9170.00      132.01 56.020 7,395.20

56.020 7,395.20

56.620 7,474.41

0.000 0.00

0030

STA EARTH SHOULDER CONSTRUCTION
0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9173.20      1.60 7,286.000 11,657.60

7,286.000 11,657.60

7,382.666 11,812.26

0.000 0.00

0031

SY  SUBGRADE PREPARATION
0031 

Contracted 484,369.50

Current 484,369.50

In place 482,172.56

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      8,500.00 1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

0.340 2,890.00

0032

LS  MOBILIZATION
0032 

4050.01      21.00 349.000 7,329.00

349.000 7,329.00

287.000 6,027.00

0.000 0.00

0033

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0033 

4360.24      605.00 1.000 605.00

1.000 605.00

1.000 605.00

0.000 0.00

0034

EACH24" METAL FLARED-END SECTION
0034 

4460.24      950.00 2.000 1,900.00

2.000 1,900.00

2.000 1,900.00

0.000 0.00

0035

EACH24" CONCRETE FLARED-END SECTION
0035 

4510.24      1,110.00 4.000 4,440.00

4.000 4,440.00

4.000 4,440.00

0.000 0.00

0036

EACH24" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0036 

4510.42      2,525.00 2.000 5,050.00

2.000 5,050.00

2.000 5,050.00

0.000 0.00

0037

EACH42" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.24      66.00 70.000 4,620.00

70.000 4,620.00

70.000 4,620.00

0.000 0.00

0038

LF  24" CULVERT PIPE, TYPE 2
0038 

P127.24      71.00 110.000 7,810.00

110.000 7,810.00

116.000 8,236.00

0.000 0.00

0039

LF  24" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0039 

P127.42      153.00 76.000 11,628.00

76.000 11,628.00

76.000 11,628.00

0.000 0.00

0040

LF  42" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0040 

P402.24      49.00 100.000 4,900.00

100.000 4,900.00

120.000 5,880.00

0.000 0.00

0041

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0041 

Contracted 56,782.00

Current 56,782.00

In place 56,886.00

This Estimate 2,890.00

GROUP 4 CULVERTS

GROUP 5L LANDSCAPING

0030.51      250.00 1.000 250.00

1.000 250.00

1.000 250.00

0.000 0.00

0042

LS  MOBILIZATION
0042 

L001.01      600.00 9.000 5,400.00

9.000 5,400.00

6.000 3,600.00

0.000 0.00

0043

ACRESEEDING, TYPE A
0043 

L001.02      580.00 1.000 580.00

1.000 580.00

1.500 870.00

0.000 0.00

0044

ACRESEEDING, TYPE B
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.16      590.00 1.000 590.00

1.000 590.00

1.000 590.00

0.000 0.00

0045

ACRESEEDING, TYPE BUFFER
0045 

L032.75      145.00 23.000 3,335.00

23.000 3,335.00

5.715 828.68

5.715 828.68

0046

TON MULCH
0046 

L441.25      85.00 25.000 2,125.00

25.000 2,125.00

40.000 3,400.00

0.000 0.00

0047

EACHCORNUS DRUMMONDII (REDOSIER
DOGWOOD) #5 CONTAINER GROWN

0047 

L442.02      85.00 25.000 2,125.00

25.000 2,125.00

25.000 2,125.00

0.000 0.00

0048

EACHCORYLUS AMERICANA (AMERICAN HAZELNUT)
#5 CONTAINER GROWN

0048 

L550.06      90.00 25.000 2,250.00

25.000 2,250.00

25.000 2,250.00

0.000 0.00

0049

EACHPRUNUS AMERICANA (AMERICAN PLUM) #5
CONTAINER GROWN

0049 

L560.16      95.00 25.000 2,375.00

25.000 2,375.00

41.000 3,895.00

0.000 0.00

0050

EACHRHUS TRILOBATA (SKUNKBUSH SUMAC) #5
CONTAINER GROWN

0050 

L705.23      135.00 25.000 3,375.00

25.000 3,375.00

43.000 5,805.00

1.000 135.00

0051

EACHACER SACCHARINUM (SILVER MAPLE) #5
CONTAINER GROWN

0051 

L741.60      85.00 25.000 2,125.00

25.000 2,125.00

35.000 2,975.00

0.000 0.00

0052

EACHSAMBUCUS SPECIES (ELDERBERRY) #5
CONTAINER GROWN

0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L809.11      389.00 25.000 9,725.00

25.000 9,725.00

38.000 14,782.00

0.000 0.00

0053

EACHQUERCUS MACROCARPA (BUR OAK) 2"
CALIPER B&B

0053 

Contracted 34,255.00

Current 34,255.00

In place 41,370.68

This Estimate 963.68

GROUP 5L LANDSCAPING

GROUP 6 BRIDGE AT STA. 11+80.00

0030.60      23,838.04 1.000 23,838.04

1.000 23,838.04

1.000 23,838.04

0.000 0.00

0054

LS  MOBILIZATION
0054 

1043.50      1.85 768.000 1,420.80

768.000 1,420.80

778.082 1,439.45

0.000 0.00

0055

SY  RIPRAP FILTER FABRIC
0055 

3050.15      283.28 146.000 41,358.88

146.000 41,358.88

146.000 41,358.88

0.000 0.00

0056

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0056 

3051.10      0.91 26,295.000 23,928.45

26,295.000 23,928.45

26,295.000 23,928.45

0.000 0.00

0057

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0057 

6000.10      619.84 1.000 619.84

1.000 619.84

1.000 619.84

0.000 0.00

0058

LS  ABUTMENT NO.1 EXCAVATION
0058 

6000.11      619.84 1.000 619.84

1.000 619.84

1.000 619.84

0.000 0.00

0059

LS  ABUTMENT NO.2 EXCAVATION
0059 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6001.00      9,652.37 1.000 9,652.37

1.000 9,652.37

1.000 9,652.37

0.000 0.00

0060

LS  BENT NO.1 EXCAVATION
0060 

6001.01      9,718.68 1.000 9,718.68

1.000 9,718.68

1.000 9,718.68

0.000 0.00

0061

LS  BENT NO.2 EXCAVATION
0061 

6010.22      384.86 164.100 63,155.53

164.100 63,155.53

164.100 63,155.52

0.000 0.00

0062

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0062 

6010.26      600.54 123.800 74,346.85

123.800 74,346.85

123.800 74,346.85

0.000 0.00

0063

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0063 

6040.00      9,842.71 1.000 9,842.71

1.000 9,842.71

1.000 9,842.71

0.000 0.00

0064

EACHREMOVE STRUCTURE

AT STA. 11+95.00

0064 

6052.55      8,018.57 1.000 8,018.57

1.000 8,018.57

1.000 8,018.57

0.000 0.00

0065

LS  ACCESS CROSSING

AT STA. 11+80.00

0065 

6080.00      2.44 7,715.000 18,824.60

7,715.000 18,824.60

7,715.000 18,824.60

0.000 0.00

0066

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0066 

6105.02      52.83 580.000 30,641.40

580.000 30,641.40

592.490 31,301.24

0.000 0.00

0067

TON ROCK RIPRAP, TYPE B
0067 

6105.30      5.61 768.000 4,308.48

768.000 4,308.48

227.111 1,274.09

0.000 0.00

0068

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      0.96 37,510.000 36,009.60

37,510.000 36,009.60

37,510.000 36,009.60

0.000 0.00

0069

LB  EPOXY COATED REINFORCING STEEL
0069 

6210.12      34.91 1,960.000 68,423.60

1,960.000 68,423.60

1,867.700 65,201.41

0.000 0.00

0070

LF  HP 10 INCH X 42 LB STEEL PILING
0070 

6310.00      19.59 4,283.000 83,903.97

4,283.000 83,903.97

4,239.360 83,049.06

0.000 0.00

0071

SF  STEEL SHEET PILING
0071 

6600.02      4.00 77.000 308.00

77.000 308.00

0.000 0.00

0.000 0.00

0072

LF  2" CONDUIT IN BRIDGE

PVC

0073 

6600.07      8.00 70.000 560.00

70.000 560.00

0.000 0.00

0.000 0.00

0073

LF  2" GALVANIZED STEEL PIPE IN BRIDGE
0074 

8091.00      37.46 420.000 15,733.20

420.000 15,733.20

420.000 15,733.20

0.000 0.00

0074

CY  GRANULAR BACKFILL
0072 

6210.42      20.946 0.000 0.00

92.300 1,933.32

92.300 1,933.32

0.000 0.00

4002

EACHHP 10"X42#, PILE SPLICES
4002 

Contracted 525,233.41

Current 527,166.72

In place 519,865.72

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 11+80.00
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0075

LS  MOBILIZATION
0075 

7020.00      1,800.00 4.000 7,200.00

4.000 7,200.00

4.000 7,200.00

0.000 0.00

0076

EACHBRIDGE APPROACH SECTIONS
0076 

7024.27      1,800.00 4.000 7,200.00

4.000 7,200.00

4.000 7,200.00

0.000 0.00

0077

EACHGUARDRAIL END TREATMENT, TYPE II
0077 

Contracted 15,400.00

Current 15,400.00

In place 15,400.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      2.25 2,240.000 5,040.00

2,240.000 5,040.00

5,314.000 11,956.50

0.000 0.00

0078

BDAYBARRICADE, TYPE III
0078 

0001.90      0.50 3,200.000 1,600.00

3,200.000 1,600.00

3,725.000 1,862.50

0.000 0.00

0079

EACHSIGN DAY
0079 

0001.99      0.50 640.000 320.00

640.000 320.00

1,122.000 561.00

0.000 0.00

0080

EACHCONTRACTOR FURNISHED SIGN DAY
0080 

0020.00      0.80 500.000 400.00

500.000 400.00

109.000 87.20

0.000 0.00

0081

HOURTRAINING
0081 

Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:

1300X          

0016 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.10      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0082

LS  MOBILIZATION
0082 

9110.01      87.00 15.000 1,305.00

15.000 1,305.00

0.000 0.00

0.000 0.00

0083

HOURRENTAL OF LOADER, FULLY OPERATED
0083 

9110.03      87.00 15.000 1,305.00

15.000 1,305.00

0.000 0.00

0.000 0.00

0084

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0084 

9110.07      55.77 15.000 836.55

15.000 836.55

12.000 669.24

0.000 0.00

0085

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0085 

9110.27      114.00 15.000 1,710.00

15.000 1,710.00

7.000 798.00

0.000 0.00

0086

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0086 

L022.75      3.15 300.000 945.00

300.000 945.00

450.000 1,417.50

0.000 0.00

0087

LF  TEMPORARY SILT CHECK
0087 

L022.90      5.50 500.000 2,750.00

500.000 2,750.00

386.000 2,123.00

0.000 0.00

0088

LF  TEMPORARY SILT FENCE
0088 

L022.92      6.20 300.000 1,860.00

300.000 1,860.00

419.000 2,597.80

0.000 0.00

0089

LF  TEMPORARY EARTH CHECK
0089 

L032.70      250.00 2.000 500.00

2.000 500.00

0.000 0.00

0.000 0.00

0090

TON TEMPORARY MULCH
0090 



Vendor ID: 2860   COMMERCIAL CONSTRUCTION, INC.Contract ID:

Est Number:
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0016 Pay Period End Date: 09.19.2015

Estimate Summary to Contractor Page:   8 of 8

Nebraska Department of Roads Date: 09.29.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.37      0.235 0.000 0.00

11,644.000 2,736.34

5,860.000 1,377.10

0.000 0.00

4003

LF  TEMPORARY PAVEMENT MARKING

Type Paint

4003 

9300.47      1.60 0.000 0.00

-391.000 -625.60

-391.000 -625.60

-391.000 -625.60

4004

HOURLIQUIDATED DAMAGES

On the Job Training

4004 

Contracted 19,071.55

Current 21,182.29

In place 23,324.24

This Estimate -625.60

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,322,877.03

Current 1,334,686.54

In place 1,335,869.63

This Estimate 3,228.08


