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Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.

Pay Period End Date:

08.20.2016

Contract Location:
PICKRELL SPUR - E. JCT N-41

Contractor:

TEN POINT CONSTRUCTION CO., INC.

2212 HWY 59

DENISON IA 51442-7416

Phone:
(712)263-5181

Escrow Agent:

Surety Co:
WESTERN SURETY COMPANY

Counties

GAGE
Project Fed State
Number Project Number

13345 000 RD-77-1(1030)

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

Highway Begin End Description
Number Ref Ref

Post Post
077 31.04 38.47  SPECIALTY

PROG

03.10.2016
03.22.2016
04.05.2016

05.09.2016
07.06.2016

Current Contract Amt
$776,389.66

Original Contract Amt
$768,829.66

% Dollar Comp

64%
% Time Comp

58%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Endorf, Dennis

Total for Adjustments

Payment

08.22.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

08.23.2016

08.23.2016

Total to Date

Prev to Date

$493,479.34 $172,871.09
$.00 $.00
$493,479.34 $172,871.09
$.00 $.00
$.00 $.00
$.00 $.00
$493,479.34 $172,871.09
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$493,479.34 $172,871.09

District Engineer

Mueting, Curt
Controller

Burling, Laurie

This Estimate

$320,608.25
$.00
$320,608.25
$.00
$.00
$.00
$320,608.25

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$320,608.25

08.22.2016

08.23.2016
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Contract ID: 1345Y Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC. Contract ID:  1345Y Vendor ID: 3630 TEN POINT CONSTRUCTION CO., INC.
Est Number: 0004 Pay Period End Date:  08.20.2016 Est Number: 0004 Pay Period End Date:  08.20.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0009 3039.14 2,099.00 3.720 7,808.28
0001 0001 0001.08 0.50 36,200.000 18,100.00 CONCRETE PAVEMENT REPAIR, TYPE A, CY 3.720 7,808.28
BARRICADE, TYPE Il BDAY 36,200.000 18,100.00 PARTIAL DEPTH 3.311 6,949.79
14,110.000 7,055.00 1.210 2,539.79
6,265.000 313250 0p10 0010 3221.17 347.00 1,796.940 623,538.18
0002 0002 0001.10 1.00 905.000 905.00 CONCRETE PAVEMENT, CLASS 47B-3500 cy 1,796.940 623,538.18
BARRICADE, TYPE I BDAY 905.000 905.00 1,116.983 387,593.11
JOINT REPAIR
368.000 368.00 745.904 258,828.69
160.000 160.00  gp11 o011 8028.01 165.00 52.700 8,695.50
0003 0003 0001.90 0.25 9,050.000 2,262.50 FOUNDATION COURSE REPLACEMENT cYy 52.700 8,695.50
SIGN DAY EACH 9,050.000 2,262.50 0.059 9.74
2,300.000 575.00 0.059 9.74
1,000.000 250.00  go12 0012 L860.50 1,900.00 1.000 1,900.00
0004 0004 0002.97 50.00 181.000 9,050.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 1,900.00
FLASHING ARROW PANEL DAY 181.000 9,050.00 CONTRACTOR COMPLIANCE 0.800 1,520.00
73.000 3,650.00 0.300 570.00
37.000 1.850.00 4000 4000 0001.75 3.15 0.000 0.00
0005 0005 0030.80 31,000.00 1.000 31,000.00 TEMPORARY SIGN DAY EACH 2,400.000 7,560.00
MOBILIZATION LS 1.000 31,000.00 ) 846.000 2,664.90
1.000 3100000 emporary signs 406.000 1,278.90
0.500 15,500.00
GROUP 8 SPECIALTY Contracted 768,829.66
0006 0006 3039.11 570.00 5.580 3,180.60 Current 776.389.66
g(E)rF:lTCHFIzETE PAVEMENT REPAIR, TYPE A, FULL cy 5.580 3,180.60 In place 493,479 34
11.194 6,380.58 This Estimate 320,608.25
3.906 2226.42 Totals for contract Contracted 768,829.66
0007 0007 3039.12 400.00 101.470 40,588.00 Current 776,389.66
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cy 101.470 40,588.00 In place 493,479.34
DEPTH 89.492 35,796.80 This Estimate 320,608.25
73.206 29,282.40
0008 0008 3039.13 288.00 75.700 21,801.60
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cy 75.700 21,801.60
DEPTH 34.432 9,916.42
17.291 4,979.81







