
Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   1 of 50

Nebraska Department of Roads Date: 10.08.2015

Contract Location:

 

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

 

Date Awarded: 10.13.2010

10.20.2010

11.01.2010

Date Let:

56TH STREET - WAVERLY INTERCHANGE

09.30.2010

Estimate Type: PROG

Phone:

(402)342-1607

Escrow Agent:

 

Surety Co:

 

OMAHA  NE  68109-0008

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.01.2010

10.06.2014Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

11449  000 IM-NH-80-9(554) 080 407.97  BRIDGES

11992  000 IM-NH-80-9(715) 080 409.77  BRIDGE

12460  000 IM-NH-80-9(833) 080 409.27  BRIDGES

12470  000 IM-NH-80-9(843) 080 408.72  BRIDGES

12477  000 IM-NH-80-9(850) 080 406.60 410.46 GR CP CULV SEED GDRL
FENCE ELEC SIGN
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$38,163,277.68

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $38,932,676.62 $38,932,676.62 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $38,932,676.62 $38,932,676.62 $.00
Retainage $.00 $-25,000.00 $25,000.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $38,932,676.62 $38,907,676.62 $25,000.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $157,139.40 $157,139.40 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $157,139.40 $.00

Payment

$157,139.40

$39,089,816.02 $39,064,816.02 $25,000.00

$.00 $.00 $.00

102%

% Time Comp

% Dollar Comp

100%

$37,347,409.32

10.01.2015 10.07.2015

10.07.2015

Sanburn, Bob

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

10.07.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 10.07.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STA. 1077+80.58 RT.

0030.60      248,400.16 1.000 248,400.16

1.000 248,400.16

1.000 248,400.16

0.000 0.00

0111

LS  MOBILIZATION
0001 

1010.01      10.68 270.000 2,883.60

270.000 2,883.60

270.000 2,883.60

0.000 0.00

0112

CY  EXCAVATION (ESTABLISHED QUANTITY)
0002 

1043.50      1.78 84.000 149.52

84.000 149.52

94.800 168.74

0.000 0.00

0113

SY  RIPRAP FILTER FABRIC
0003 

3017.50      5.27 2,058.000 10,845.66

2,058.000 10,845.66

2,181.300 11,495.45

0.000 0.00

0114

SF  INTERLOCKING CONCRETE PAVER BLOCK
0004 

3050.15      190.02 282.800 53,737.66

282.800 53,737.66

282.800 53,737.65

0.000 0.00

0115

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0005 

3051.10      0.69 51,920.000 35,824.80

51,920.000 35,824.80

51,920.000 35,824.80

0.000 0.00

0116

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0006 

6000.10      4,428.92 1.000 4,428.92

1.000 4,428.92

1.000 4,428.92

0.000 0.00

0117

LS  ABUTMENT NO.1 EXCAVATION
0007 

6000.11      4,428.92 1.000 4,428.92

1.000 4,428.92

1.000 4,428.92

0.000 0.00

0118

LS  ABUTMENT NO.2 EXCAVATION
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.60      120,129.21 1.000 120,129.21

1.000 120,129.21

1.000 120,129.21

0.000 0.00

0119

LS  PIER NO.1 EXCAVATION
0009 

6000.61      107,464.08 1.000 107,464.08

1.000 107,464.08

1.000 107,464.08

0.000 0.00

0120

LS  PIER NO.2 EXCAVATION
0010 

6005.32      50.55 146.700 7,415.69

146.700 7,415.69

146.700 7,415.69

0.000 0.00

0121

LF  PREFORMED EXPANSION JOINT, TYPE A
0011 

6005.78      497.49 24.000 11,939.76

24.000 11,939.76

24.000 11,939.76

0.000 0.00

0122

EACHEXPANSION BEARING, TFE TYPE
0012 

6005.83      109.11 12.000 1,309.32

12.000 1,309.32

12.000 1,309.32

0.000 0.00

0123

EACHFIXED BEARING
0013 

6010.22      383.50 824.200 316,080.70

824.200 316,080.70

824.200 316,080.70

0.000 0.00

0124

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0014 

6010.26      261.30 883.500 230,858.55

883.500 230,858.55

883.500 230,858.55

0.000 0.00

0125

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0015 

6011.11      433,136.32 1.000 433,136.32

1.000 433,136.32

1.000 433,136.32

0.000 0.00

0126

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1077+80.58 RT.

0016 

6040.00      87,663.47 1.000 87,663.47

1.000 87,663.47

1.000 87,663.47

0.000 0.00

0127

EACHREMOVE STRUCTURE

AT STA. 1078+25.89 RT.

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6052.52      187,801.64 1.000 187,801.64

1.000 187,801.64

1.000 187,801.64

0.000 0.00

0128

LS  ACCESS BRIDGE
0018 

6080.00      1.55 2,150.000 3,332.50

2,150.000 3,332.50

2,150.000 3,332.50

0.000 0.00

0129

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0019 

6095.00      992.08 15.000 14,881.20

15.000 14,881.20

15.000 14,881.20

0.000 0.00

0130

EACHSTEEL DIAPHRAGM
0020 

6104.00      10.57 1,470.000 15,537.90

1,470.000 15,537.90

1,765.750 18,663.97

0.000 0.00

0131

TON BROKEN CONCRETE RIPRAP
0021 

6105.02      38.57 235.000 9,063.95

235.000 9,063.95

248.210 9,573.46

0.000 0.00

0132

TON ROCK RIPRAP, TYPE B
0022 

6131.50      0.70 271,655.000 190,158.50

272,855.000 190,998.50

273,609.000 191,526.30

0.000 0.00

0133

LB  EPOXY COATED REINFORCING STEEL
0023 

6139.50      24.02 182.000 4,371.64

182.000 4,371.64

162.000 3,891.24

0.000 0.00

0134

SY  SUBSURFACE DRAINAGE MATTING
0024 

6210.14      31.26 9,570.000 299,158.20

9,570.000 299,158.20

10,650.000 332,919.00

0.000 0.00

0135

LF  HP 12 INCH X 53 LB STEEL PILING
0025 

6251.00      2,107.98 4.000 8,431.92

4.000 8,431.92

4.000 8,431.92

0.000 0.00

0136

EACHTEST PILE
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.00      16.58 4,151.000 68,823.58

4,151.000 68,823.58

4,151.000 68,823.58

0.000 0.00

0137

SF  STEEL SHEET PILING
0027 

8091.00      20.73 550.000 11,401.50

550.000 11,401.50

550.000 11,401.50

0.000 0.00

0138

CY  GRANULAR BACKFILL
0028 

0095.00      420.00 0.000 0.00

1.000 420.00

1.000 420.00

0.000 0.00

4001

LS  ADDITIONAL FREIGHT

A506 STIRRUP BARS

4001 

0095.00      472.50 0.000 0.00

1.000 472.50

1.000 472.50

0.000 0.00

4002

LS  ADDITIONAL FREIGHT

FOR HAT BARS

4002 

6010.26      114.38 0.000 0.00

20.200 2,310.48

20.200 2,310.48

0.000 0.00

4003

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE

(Additional Shim Concrete)

4003 

6960.02      9,245.28 0.000 0.00

1.000 9,245.28

1.000 9,245.28

0.000 0.00

4005

LS  ADDITIONAL WORK

(REMOVE AND REPLACE PREFORMED
EXPANSION JOINT)

4005 

Contracted 2,489,658.86

Current 2,502,947.12

In place 2,541,059.91

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 1077+80.58 RT.

GROUP 6A BRIDGE AT STA. 1077+80.58 LT.

6210.34      18.15 0.000 0.00

66.190 1,201.35

66.190 1,201.35

0.000 0.00

4049

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

PIER #1

4049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.60      217,435.11 1.000 217,435.11

1.000 217,435.11

1.000 217,435.11

0.000 0.00

0139

LS  MOBILIZATION
0029 

1010.01      10.68 270.000 2,883.60

270.000 2,883.60

270.000 2,883.60

0.000 0.00

0140

CY  EXCAVATION (ESTABLISHED QUANTITY)
0030 

1043.50      1.78 84.000 149.52

84.000 149.52

109.550 195.00

0.000 0.00

0141

SY  RIPRAP FILTER FABRIC
0031 

3017.50      5.27 2,058.000 10,845.66

2,058.000 10,845.66

1,469.500 7,744.27

0.000 0.00

0142

SF  INTERLOCKING CONCRETE PAVER BLOCK
0032 

3050.15      196.08 282.800 55,451.42

282.800 55,451.42

282.800 55,451.42

0.000 0.00

0143

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0033 

3051.10      0.78 51,920.000 40,497.60

51,920.000 40,497.60

51,920.000 40,497.61

0.000 0.00

0144

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0034 

6000.10      4,428.92 1.000 4,428.92

1.000 4,428.92

1.000 4,428.92

0.000 0.00

0145

LS  ABUTMENT NO.1 EXCAVATION
0035 

6000.11      4,428.92 1.000 4,428.92

1.000 4,428.92

1.000 4,428.92

0.000 0.00

0146

LS  ABUTMENT NO.2 EXCAVATION
0036 

6000.60      107,973.11 1.000 107,973.11

1.000 107,973.11

1.000 107,973.11

0.000 0.00

0147

LS  PIER NO.1 EXCAVATION
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.61      101,890.71 1.000 101,890.71

1.000 101,890.71

1.000 101,890.71

0.000 0.00

0148

LS  PIER NO.2 EXCAVATION
0038 

6005.32      50.55 146.700 7,415.69

146.700 7,415.69

147.000 7,430.85

0.000 0.00

0149

LF  PREFORMED EXPANSION JOINT, TYPE A
0039 

6005.78      497.49 24.000 11,939.76

24.000 11,939.76

24.000 11,939.76

0.000 0.00

0150

EACHEXPANSION BEARING, TFE TYPE
0040 

6005.83      109.11 12.000 1,309.32

12.000 1,309.32

12.000 1,309.32

0.000 0.00

0151

EACHFIXED BEARING
0041 

6010.22      243.83 823.800 200,867.15

823.800 200,867.15

823.800 200,867.15

0.000 0.00

0152

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0042 

6010.26      267.43 883.200 236,194.18

883.200 236,194.18

883.200 236,194.19

0.000 0.00

0153

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0043 

6011.11      443,888.11 1.000 443,888.11

1.000 443,888.11

1.000 443,888.11

0.000 0.00

0154

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1077+80.58 LT.

0044 

6040.01      87,663.47 1.000 87,663.47

1.000 87,663.47

1.000 87,663.47

0.000 0.00

0155

EACHREMOVE STRUCTURE

AT STA. 1077+76.56 LT.

0045 

6052.52      70,538.53 1.000 70,538.53

1.000 70,538.53

1.000 70,538.53

0.000 0.00

0156

LS  ACCESS BRIDGE
0046 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6080.00      1.55 2,150.000 3,332.50

2,150.000 3,332.50

2,150.000 3,332.50

0.000 0.00

0157

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0047 

6095.00      992.08 15.000 14,881.20

15.000 14,881.20

15.000 14,881.20

0.000 0.00

0158

EACHSTEEL DIAPHRAGM
0048 

6104.00      10.57 1,470.000 15,537.90

1,470.000 15,537.90

1,379.810 14,584.59

0.000 0.00

0159

TON BROKEN CONCRETE RIPRAP
0049 

6105.02      38.57 235.000 9,063.95

235.000 9,063.95

221.180 8,530.91

0.000 0.00

0160

TON ROCK RIPRAP, TYPE B
0050 

6131.50      0.78 271,760.000 211,972.80

270,835.000 211,251.30

272,218.000 212,330.04

0.000 0.00

0161

LB  EPOXY COATED REINFORCING STEEL
0051 

6139.50      24.02 182.000 4,371.64

182.000 4,371.64

162.000 3,891.24

0.000 0.00

0162

SY  SUBSURFACE DRAINAGE MATTING
0052 

6210.14      31.34 9,175.000 287,544.50

14,698.810 460,660.71

14,698.810 460,660.71

0.000 0.00

0163

LF  HP 12 INCH X 53 LB STEEL PILING
0053 

6251.00      2,035.30 4.000 8,141.20

4.000 8,141.20

4.000 8,141.20

0.000 0.00

0164

EACHTEST PILE
0054 

6310.00      16.58 4,151.000 68,823.58

4,151.000 68,823.58

4,151.000 68,823.58

0.000 0.00

0165

SF  STEEL SHEET PILING
0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      20.73 550.000 11,401.50

550.000 11,401.50

550.000 11,401.51

0.000 0.00

0166

CY  GRANULAR BACKFILL
0056 

6010.26      119.70 0.000 0.00

13.200 1,580.04

13.200 1,580.04

0.000 0.00

4004

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE

(Additional Shim Concrete)

4004 

Contracted 2,240,871.55

Current 2,416,047.64

In place 2,412,118.92

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 1077+80.58 LT.

GROUP 6D BRIDGE AT STA. 1172+89.08 LT.

6200.50      20.50 0.000 0.00

122.800 2,517.40

122.800 2,517.40

0.000 0.00

4048

LF  PAY CUT-OFF FOR CONCRETE PILING

(PIER #1)

4048 

6210.60      25.65 0.000 0.00

37.600 964.44

37.600 964.44

0.000 0.00

4050

LF  PAY CUT-OFF FOR PIPE PILE

(ABUTMENT #2)

4050 

6200.50      20.50 0.000 0.00

6.500 133.25

6.500 133.25

0.000 0.00

4051

LF  PAY CUT-OFF FOR CONCRETE PILING

(ABUTMENT #2 WINGS)

4051 

6200.50      20.50 0.000 0.00

97.170 1,991.99

97.170 1,991.99

0.000 0.00

4052

LF  PAY CUT-OFF FOR CONCRETE PILING

(GRADE BEAM #2)

4052 

6210.60      25.65 0.000 0.00

233.880 5,999.02

233.880 5,999.02

0.000 0.00

4053

LF  PAY CUT-OFF FOR PIPE PILE

(ABUTMENT #1)

4053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6200.50      20.50 0.000 0.00

48.920 1,002.86

48.920 1,002.86

0.000 0.00

4054

LF  PAY CUT-OFF FOR CONCRETE PILING

(GRADE BEAM #1)

4054 

1905.00      6,077.50 0.000 0.00

1.000 6,077.50

1.000 6,077.50

0.000 0.00

4059

LS  MATERIAL DELIVERED NOT INCORPORATED

(PPF TYPE A)

4059 

0030.60      318,976.04 1.000 318,976.04

1.000 318,976.04

1.000 318,976.04

0.000 0.00

0219

LS  MOBILIZATION
0001 

3050.15      178.70 380.700 68,031.09

380.700 68,031.09

380.700 68,031.09

0.000 0.00

0220

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0002 

3051.10      0.78 72,365.000 56,444.70

72,365.000 56,444.70

72,365.000 56,444.70

0.000 0.00

0221

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0003 

6000.10      6,832.23 1.000 6,832.23

1.000 6,832.23

1.000 6,832.23

0.000 0.00

0222

LS  ABUTMENT NO.1 EXCAVATION
0004 

6000.11      6,832.23 1.000 6,832.23

1.000 6,832.23

1.000 6,832.23

0.000 0.00

0223

LS  ABUTMENT NO.2 EXCAVATION
0005 

6000.20      70,571.67 1.000 70,571.67

1.000 70,571.67

1.000 70,571.67

0.000 0.00

0224

LS  PIER NO.1 EXCAVATION
0006 

6000.21      8,541.88 1.000 8,541.88

1.000 8,541.88

1.000 8,541.88

0.000 0.00

0225

LS  PIER NO.2 EXCAVATION
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.22      2,886.84 1.000 2,886.84

1.000 2,886.84

1.000 2,886.84

0.000 0.00

0226

LS  PIER NO.3 EXCAVATION
0008 

6005.32      51.03 170.000 8,675.10

0.000 0.00

0.000 0.00

0.000 0.00

0227

LF  PREFORMED EXPANSION JOINT, TYPE A
0009 

6005.78      656.55 36.000 23,635.80

36.000 23,635.80

36.000 23,635.80

0.000 0.00

0228

EACHEXPANSION BEARING, TFE TYPE
0010 

6005.83      238.56 18.000 4,294.08

18.000 4,294.08

18.000 4,294.08

0.000 0.00

0229

EACHFIXED BEARING
0011 

6010.22      286.02 922.500 263,853.45

922.500 263,853.45

922.500 263,853.46

0.000 0.00

0230

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0012 

6010.26      242.22 1,228.900 297,664.16

1,228.900 297,664.16

1,228.900 297,664.16

0.000 0.00

0231

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0013 

6011.11      799,891.30 1.000 799,891.30

1.000 799,891.30

1.000 799,891.30

0.000 0.00

0232

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1172+89.08 LT.

0014 

6040.00      88,530.20 1.000 88,530.20

1.000 88,530.20

1.000 88,530.20

0.000 0.00

0233

EACHREMOVE STRUCTURE

AT STA. 1172+64.95 RT.

0015 

6040.01      89,283.85 1.000 89,283.85

1.000 89,283.85

1.000 89,283.85

0.000 0.00

0234

EACHREMOVE STRUCTURE

AT STA. 1173+14.57 LT.

0016 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   7 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6080.00      1.75 6,780.000 11,865.00

6,780.000 11,865.00

6,780.000 11,865.00

0.000 0.00

0235

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0017 

6100.00      722.53 4.000 2,890.12

4.000 2,890.12

4.000 2,890.12

0.000 0.00

0236

EACHFLOOR DRAINS
0018 

6107.00      44.10 2,122.000 93,580.20

2,122.000 93,580.20

2,220.222 97,911.80

0.000 0.00

0237

SY  CONCRETE SLOPE PROTECTION
0019 

6131.50      0.78 478,250.000 373,035.00

478,250.000 373,035.00

478,250.000 373,035.00

0.000 0.00

0238

LB  EPOXY COATED REINFORCING STEEL
0020 

6139.50      25.38 140.000 3,553.20

140.000 3,553.20

175.200 4,446.57

0.000 0.00

0239

SY  SUBSURFACE DRAINAGE MATTING
0021 

6200.00      28.74 3,010.000 86,507.40

2,734.610 78,592.69

2,734.610 78,592.69

0.000 0.00

0240

LF  CONCRETE PILING
0022 

6210.50      43.55 2,280.000 99,294.00

1,833.520 79,849.80

1,833.520 79,849.80

0.000 0.00

0241

LF  PIPE PILING
0023 

6251.50      610.87 585.000 357,358.95

585.000 357,358.95

585.000 357,358.95

0.000 0.00

0242

LF  DRILLED SHAFT

84"

0024 

6415.00      27,754.48 1.000 27,754.48

1.000 27,754.48

1.000 27,754.48

0.000 0.00

0243

EACHDRAINAGE SYSTEM AT STATION

1172+89.08 LT.

0025 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   7 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6601.15      12.81 537.000 6,878.97

537.000 6,878.97

537.000 6,878.97

0.000 0.00

0244

LF  1 1/2" CONDUIT IN BRIDGE
0026 

8091.00      20.73 710.000 14,718.30

710.000 14,718.30

710.000 14,718.30

0.000 0.00

0245

CY  GRANULAR BACKFILL
0027 

6210.58      750.00 0.000 0.00

1.000 750.00

1.000 750.00

0.000 0.00

4055

EACHSOIL-SETUP FACTOR

PIER #1 STA. 1171+19.08

4055 

6210.58      750.00 0.000 0.00

1.000 750.00

1.000 750.00

0.000 0.00

4056

EACHSOIL-SETUP FACTOR

ABUTMENT #2 STA. 1175+19.08

4056 

6960.02      3,701.75 0.000 0.00

1.000 3,701.75

1.000 3,701.75

0.000 0.00

4057

LS  ADDITIONAL WORK

REPLACEMENT PILE #11, ABUTMENT #1

4057 

6960.02      3,919.50 0.000 0.00

1.000 3,919.50

1.000 3,919.50

0.000 0.00

4058

LS  ADDITIONAL WORK

REPLACEMENT PILE #14, ABUTMENT #2

4058 

6004.59      54.88 0.000 0.00

170.000 9,329.60

170.000 9,329.60

0.000 0.00

4060

LF  EXPANSION JOINT SEAL

(SILICOFLEX SF400 SYSTEM)

4060 

6960.02      17,169.81 0.000 0.00

1.000 17,169.81

1.000 17,169.81

0.000 0.00

4061

LS  ADDITIONAL WORK

(REPLACE PREFORMED EXPANSION JOINT
EAST BOUND)

4061 

Contracted 3,192,380.24

Current 3,210,653.34

In place 3,215,878.33

This Estimate 0.00

GROUP 6D BRIDGE AT STA. 1172+89.08 LT.



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   8 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6F, WEST OF WAVERLY

6210.34      18.15 0.000 0.00

4.500 81.68

4.500 81.68

0.000 0.00

4049

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

PAY CUT-OFF 12"X53# STEEL PILINGSTATE
CASH ONLY

4049 

Contracted 0.00

Current 81.68

In place 81.68

This Estimate 0.00

GROUP 6F, WEST OF WAVERLY

GROUP 6E BRIDGE AT STA. 1146+61.23 RT.

0030.60      96,402.34 1.000 96,402.34

1.000 96,402.34

1.000 96,402.34

0.000 0.00

0246

LS  MOBILIZATION
0001 

1010.01      5.16 75.000 387.00

75.000 387.00

75.000 387.00

0.000 0.00

0247

CY  EXCAVATION (ESTABLISHED QUANTITY)
0002 

1043.50      1.78 347.000 617.66

347.000 617.66

150.000 267.00

0.000 0.00

0248

SY  RIPRAP FILTER FABRIC
0003 

3017.50      5.27 1,530.000 8,063.10

1,530.000 8,063.10

1,248.860 6,581.49

0.000 0.00

0249

SF  INTERLOCKING CONCRETE PAVER BLOCK
0004 

3050.15      162.37 280.500 45,544.79

280.500 45,544.79

280.500 45,544.79

0.000 0.00

0250

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0005 

3051.10      0.68 51,115.000 34,758.20

51,115.000 34,758.20

51,115.000 34,758.20

0.000 0.00

0251

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0006 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   8 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.10      3,311.65 1.000 3,311.65

1.000 3,311.65

1.000 3,311.65

0.000 0.00

0252

LS  ABUTMENT NO.1 EXCAVATION
0007 

6000.11      3,311.65 1.000 3,311.65

1.000 3,311.65

1.000 3,311.65

0.000 0.00

0253

LS  ABUTMENT NO.2 EXCAVATION
0008 

6001.00      12,866.75 1.000 12,866.75

1.000 12,866.75

1.000 12,866.75

0.000 0.00

0254

LS  BENT NO.1 EXCAVATION
0009 

6001.01      10,136.88 1.000 10,136.88

1.000 10,136.88

1.000 10,136.88

0.000 0.00

0255

LS  BENT NO.2 EXCAVATION
0010 

6005.33      46.24 129.300 5,978.83

129.300 5,978.83

129.300 5,978.83

0.000 0.00

0256

LF  PREFORMED EXPANSION JOINT, TYPE B
0011 

6010.22      302.58 306.000 92,589.48

306.000 92,589.48

306.000 92,589.49

0.000 0.00

0257

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0012 

6010.26      327.26 261.000 85,414.86

290.800 95,167.21

261.000 85,414.86

0.000 0.00

0258

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0013 

6011.11      199,621.00 1.000 199,621.00

1.000 199,621.00

1.000 199,621.00

0.000 0.00

0259

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1146+61.23 RT.

0014 

6040.00      10,646.20 1.000 10,646.20

1.000 10,646.20

1.000 10,646.20

0.000 0.00

0260

EACHREMOVE STRUCTURE

AT STA. 1146+61.23 RT.

0015 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   9 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6052.55      13,129.08 1.000 13,129.08

1.000 13,129.08

1.000 13,129.08

0.000 0.00

0261

LS  ACCESS CROSSING
0016 

6080.00      1.90 835.000 1,586.50

835.000 1,586.50

835.000 1,586.50

0.000 0.00

0262

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0017 

6095.00      294.01 18.000 5,292.18

18.000 5,292.18

18.000 5,292.18

0.000 0.00

0263

EACHSTEEL DIAPHRAGM
0018 

6104.00      10.35 570.000 5,899.50

570.000 5,899.50

631.380 6,534.78

0.000 0.00

0264

TON BROKEN CONCRETE RIPRAP
0019 

6105.02      37.25 80.000 2,980.00

80.000 2,980.00

26.950 1,003.89

0.000 0.00

0265

TON ROCK RIPRAP, TYPE B
0020 

6131.50      0.68 107,700.000 73,236.00

120,295.000 81,800.60

120,520.000 81,953.60

0.000 0.00

0266

LB  EPOXY COATED REINFORCING STEEL
0021 

6139.50      26.66 76.000 2,026.16

76.000 2,026.16

76.000 2,026.16

0.000 0.00

0267

SY  SUBSURFACE DRAINAGE MATTING
0022 

6210.14      27.64 6,540.000 180,765.60

6,540.000 180,765.60

6,540.000 180,765.60

0.000 0.00

0268

LF  HP 12 INCH X 53 LB STEEL PILING
0023 

6310.00      15.67 3,640.000 57,038.80

3,640.000 57,038.80

3,640.000 57,038.80

0.000 0.00

0269

SF  STEEL SHEET PILING
0024 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   9 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6510.55      5,841.49 1.000 5,841.49

1.000 5,841.49

1.000 5,841.49

0.000 0.00

0270

LS  TEMPORARY BRIDGE SHORING
0025 

8091.00      20.73 295.000 6,115.35

295.000 6,115.35

295.000 6,115.36

0.000 0.00

0271

CY  GRANULAR BACKFILL
0026 

6010.26      119.70 0.000 0.00

18.300 2,190.51

18.300 2,190.51

0.000 0.00

4001

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE

Additional Shim Concrete, Group 6E

4001 

0095.00      367.50 0.000 0.00

1.000 367.50

1.000 367.50

0.000 0.00

4002

LS  ADDITIONAL FREIGHT

(ADDITIONAL DECK REINFORCING STEEL)

4002 

6210.57      750.00 0.000 0.00

4.000 3,000.00

4.000 3,000.00

0.000 0.00

4005

EACHSOIL-SETUP FACTOR

Soil Setup Factor for H12x #53 PIle

4005 

Contracted 963,561.05

Current 987,436.01

In place 974,663.58

This Estimate 0.00

GROUP 6E BRIDGE AT STA. 1146+61.23 RT.

GROUP 6F BRIDGE AT STA. 1146+61.23 LT.

0030.60      95,488.47 1.000 95,488.47

1.000 95,488.47

1.000 95,488.47

0.000 0.00

0272

LS  MOBILIZATION
0027 

1010.01      5.16 75.000 387.00

75.000 387.00

75.000 387.00

0.000 0.00

0273

CY  EXCAVATION (ESTABLISHED QUANTITY)
0028 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   10 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      1.78 347.000 617.66

347.000 617.66

87.120 155.07

0.000 0.00

0274

SY  RIPRAP FILTER FABRIC
0029 

3017.50      5.27 1,530.000 8,063.10

1,530.000 8,063.10

1,210.000 6,376.70

0.000 0.00

0275

SF  INTERLOCKING CONCRETE PAVER BLOCK
0030 

3050.15      167.53 280.500 46,992.17

280.500 46,992.17

280.500 46,992.17

0.000 0.00

0276

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0031 

3051.10      0.76 51,020.000 38,775.20

51,020.000 38,775.20

51,020.000 38,775.20

0.000 0.00

0277

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0032 

6000.10      3,311.65 1.000 3,311.65

1.000 3,311.65

1.000 3,311.65

0.000 0.00

0278

LS  ABUTMENT NO.1 EXCAVATION
0033 

6000.11      3,311.65 1.000 3,311.65

1.000 3,311.65

1.000 3,311.65

0.000 0.00

0279

LS  ABUTMENT NO.2 EXCAVATION
0034 

6001.00      12,866.75 1.000 12,866.75

1.000 12,866.75

1.000 12,866.75

0.000 0.00

0280

LS  BENT NO.1 EXCAVATION
0035 

6001.01      10,136.88 1.000 10,136.88

1.000 10,136.88

1.000 10,136.88

0.000 0.00

0281

LS  BENT NO.2 EXCAVATION
0036 

6005.33      46.24 129.300 5,978.83

129.300 5,978.83

129.300 5,978.83

0.000 0.00

0282

LF  PREFORMED EXPANSION JOINT, TYPE B
0037 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   10 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      304.99 306.000 93,326.94

306.300 93,418.44

306.150 93,372.68

0.000 0.00

0283

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0038 

6010.26      326.25 261.000 85,151.25

261.000 85,151.25

290.800 94,873.50

0.000 0.00

0284

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0039 

6011.11      200,667.74 1.000 200,667.74

1.000 200,667.74

1.000 200,667.74

0.000 0.00

0285

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1146+61.23 LT.

0040 

6040.01      10,238.12 1.000 10,238.12

1.000 10,238.12

1.000 10,238.12

0.000 0.00

0286

EACHREMOVE STRUCTURE

AT STA. 1146+61.23 LT.

0041 

6052.55      5,091.73 1.000 5,091.73

1.000 5,091.73

0.000 0.00

0.000 0.00

0287

LS  ACCESS CROSSING
0042 

6080.00      1.90 835.000 1,586.50

835.000 1,586.50

835.000 1,586.50

0.000 0.00

0288

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0043 

6095.00      294.01 12.000 3,528.12

12.000 3,528.12

12.000 3,528.12

0.000 0.00

0289

EACHSTEEL DIAPHRAGM
0044 

6104.00      10.35 570.000 5,899.50

570.000 5,899.50

252.000 2,608.20

0.000 0.00

0290

TON BROKEN CONCRETE RIPRAP
0045 

6105.02      37.25 80.000 2,980.00

80.000 2,980.00

276.460 10,298.14

0.000 0.00

0291

TON ROCK RIPRAP, TYPE B
0046 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   11 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      0.76 107,830.000 81,950.80

103,300.000 78,508.00

103,300.000 78,508.00

0.000 0.00

0292

LB  EPOXY COATED REINFORCING STEEL
0047 

6139.50      26.52 76.000 2,015.52

76.000 2,015.52

76.000 2,015.52

0.000 0.00

0293

SY  SUBSURFACE DRAINAGE MATTING
0048 

6210.14      27.64 6,540.000 180,765.60

6,535.500 180,641.22

6,535.500 180,641.22

0.000 0.00

0294

LF  HP 12 INCH X 53 LB STEEL PILING
0049 

6310.00      15.67 3,640.000 57,038.80

3,640.000 57,038.80

3,640.000 57,038.80

0.000 0.00

0295

SF  STEEL SHEET PILING
0050 

8091.00      20.73 295.000 6,115.35

295.000 6,115.35

295.000 6,115.35

0.000 0.00

0296

CY  GRANULAR BACKFILL
0051 

6010.26      119.70 0.000 0.00

6.400 766.08

6.400 766.08

0.000 0.00

4003

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE

Additional Shim Concrete, Group 6F

4003 

6006.51      2,404.03 0.000 0.00

1.000 2,404.03

1.000 2,404.03

0.000 0.00

4004

LS  DIAMOND GRINDING

Diamond Grinding Over Bents and Abutments

4004 

6210.57      750.00 0.000 0.00

4.000 3,000.00

4.000 3,000.00

0.000 0.00

4047

EACHSOIL-SETUP FACTOR

Soil Set Up Factor for H12X53 Pile

4047 

Contracted 962,285.33

Current 964,979.75

In place 971,442.37

This Estimate 0.00

GROUP 6F BRIDGE AT STA. 1146+61.23 LT.

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   11 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6H, WEST OF 98TH STREET

6210.59      20.50 0.000 0.00

55.420 1,136.11

55.420 1,136.11

0.000 0.00

4060

LF  PAY CUT-OFF

PAY CUT-OFF FOR CONCRETE PILING

4060 

Contracted 0.00

Current 1,136.11

In place 1,136.11

This Estimate 0.00

GROUP 6H, WEST OF 98TH STREET

GROUP 6G BRIDGE AT STA. 1117+48.48 RT.

0030.60      87,357.74 1.000 87,357.74

1.000 87,357.74

1.000 87,357.74

0.000 0.00

0297

LS  MOBILIZATION
0001 

1010.01      5.16 1,210.000 6,243.60

1,210.000 6,243.60

1,210.000 6,243.60

0.000 0.00

0298

CY  EXCAVATION (ESTABLISHED QUANTITY)
0002 

1043.50      1.78 337.000 599.86

337.000 599.86

155.000 275.90

0.000 0.00

0299

SY  RIPRAP FILTER FABRIC
0003 

3017.50      5.27 1,530.000 8,063.10

1,530.000 8,063.10

1,382.200 7,284.19

0.000 0.00

0300

SF  INTERLOCKING CONCRETE PAVER BLOCK
0004 

3050.15      162.45 280.500 45,567.23

280.500 45,567.23

280.500 45,567.23

0.000 0.00

0301

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0005 

3051.10      0.68 51,115.000 34,758.20

51,115.000 34,758.20

51,115.000 34,758.20

0.000 0.00

0302

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0006 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   12 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.10      3,311.65 1.000 3,311.65

1.000 3,311.65

1.000 3,311.65

0.000 0.00

0303

LS  ABUTMENT NO.1 EXCAVATION
0007 

6000.11      3,311.65 1.000 3,311.65

1.000 3,311.65

1.000 3,311.65

0.000 0.00

0304

LS  ABUTMENT NO.2 EXCAVATION
0008 

6001.00      10,718.65 1.000 10,718.65

1.000 10,718.65

1.000 10,718.65

0.000 0.00

0305

LS  BENT NO.1 EXCAVATION
0009 

6001.01      10,718.65 1.000 10,718.65

1.000 10,718.65

1.000 10,718.65

0.000 0.00

0306

LS  BENT NO.2 EXCAVATION
0010 

6005.33      46.24 129.300 5,978.83

129.300 5,978.83

129.300 5,978.83

0.000 0.00

0307

LF  PREFORMED EXPANSION JOINT, TYPE B
0011 

6010.22      312.97 265.200 82,999.64

265.200 82,999.64

265.200 82,999.65

0.000 0.00

0308

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0012 

6010.26      327.26 261.000 85,414.86

261.000 85,414.86

261.000 85,414.86

0.000 0.00

0309

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0013 

6011.11      205,279.25 1.000 205,279.25

1.000 205,279.25

1.000 205,279.25

0.000 0.00

0310

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1117+48.48 RT.

0014 

6040.00      8,095.36 1.000 8,095.36

1.000 8,095.36

1.000 8,095.36

0.000 0.00

0311

EACHREMOVE STRUCTURE

AT STA. 1117+48.48 RT.

0015 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   12 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6052.55      12,713.33 1.000 12,713.33

1.000 12,713.33

1.000 12,713.33

0.000 0.00

0312

LS  ACCESS CROSSING
0016 

6080.00      1.94 630.000 1,222.20

630.000 1,222.20

630.000 1,222.20

0.000 0.00

0313

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0017 

6095.00      294.01 18.000 5,292.18

18.000 5,292.18

18.000 5,292.18

0.000 0.00

0314

EACHSTEEL DIAPHRAGM
0018 

6104.00      10.34 230.000 2,378.20

230.000 2,378.20

172.600 1,784.69

0.000 0.00

0315

TON BROKEN CONCRETE RIPRAP
0019 

6105.02      41.38 25.000 1,034.50

25.000 1,034.50

58.950 2,439.35

0.000 0.00

0316

TON ROCK RIPRAP, TYPE B
0020 

6131.50      0.68 105,970.000 72,059.60

118,565.000 80,624.20

118,565.000 80,624.20

0.000 0.00

0317

LB  EPOXY COATED REINFORCING STEEL
0021 

6139.50      28.20 70.000 1,974.00

70.000 1,974.00

70.000 1,974.00

0.000 0.00

0318

SY  SUBSURFACE DRAINAGE MATTING
0022 

6200.00      29.13 3,900.000 113,607.00

3,900.000 113,607.00

3,900.000 113,607.00

0.000 0.00

0319

LF  CONCRETE PILING
0023 

6310.00      15.33 3,640.000 55,801.20

3,640.000 55,801.20

3,640.000 55,801.19

0.000 0.00

0320

SF  STEEL SHEET PILING
0024 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   13 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6510.55      5,841.49 1.000 5,841.49

1.000 5,841.49

1.000 5,841.49

0.000 0.00

0321

LS  TEMPORARY BRIDGE SHORING
0025 

8091.00      20.73 295.000 6,115.35

295.000 6,115.35

295.000 6,115.35

0.000 0.00

0322

CY  GRANULAR BACKFILL
0026 

6210.57      750.00 0.000 0.00

4.000 3,000.00

4.000 3,000.00

0.000 0.00

4001

EACHSOIL-SETUP FACTOR

Concrete Piling

4001 

0095.00      367.50 0.000 0.00

1.000 367.50

1.000 367.50

0.000 0.00

4002

LS  ADDITIONAL FREIGHT

(ADDITIONAL DECK REINFORCING STEEL)

4002 

6010.26      119.70 0.000 0.00

10.700 1,280.79

10.700 1,280.79

0.000 0.00

4003

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE

Additional Shim Concrete, Group 6G

4003 

Contracted 876,457.32

Current 889,670.21

In place 889,378.68

This Estimate 0.00

GROUP 6G BRIDGE AT STA. 1117+48.48 RT.

GROUP 6H BRIDGE AT STA. 1117+48.48 LT.

0030.60      87,246.22 1.000 87,246.22

1.000 87,246.22

1.000 87,246.22

0.000 0.00

0323

LS  MOBILIZATION
0027 

1010.01      5.16 1,210.000 6,243.60

1,210.000 6,243.60

1,210.000 6,243.60

0.000 0.00

0324

CY  EXCAVATION (ESTABLISHED QUANTITY)
0028 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   13 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      4.56 337.000 1,536.72

337.000 1,536.72

87.120 397.27

0.000 0.00

0325

SY  RIPRAP FILTER FABRIC
0029 

3017.50      5.27 1,530.000 8,063.10

1,530.000 8,063.10

1,360.000 7,167.20

0.000 0.00

0326

SF  INTERLOCKING CONCRETE PAVER BLOCK
0030 

3050.15      166.69 280.500 46,756.55

280.500 46,756.55

280.500 46,756.54

0.000 0.00

0327

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0031 

3051.10      0.76 51,020.000 38,775.20

51,020.000 38,775.20

51,020.000 38,775.20

0.000 0.00

0328

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0032 

6000.10      3,311.65 1.000 3,311.65

1.000 3,311.65

1.000 3,311.65

0.000 0.00

0329

LS  ABUTMENT NO.1 EXCAVATION
0033 

6000.11      3,311.65 1.000 3,311.65

1.000 3,311.65

1.000 3,311.65

0.000 0.00

0330

LS  ABUTMENT NO.2 EXCAVATION
0034 

6001.00      10,718.65 1.000 10,718.65

1.000 10,718.65

1.000 10,718.65

0.000 0.00

0331

LS  BENT NO.1 EXCAVATION
0035 

6001.01      10,718.65 1.000 10,718.65

1.000 10,718.65

1.000 10,718.65

0.000 0.00

0332

LS  BENT NO.2 EXCAVATION
0036 

6005.33      46.24 129.300 5,978.83

129.300 5,978.83

129.300 5,978.83

0.000 0.00

0333

LF  PREFORMED EXPANSION JOINT, TYPE B
0037 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   14 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.22      315.74 265.200 83,734.25

265.500 83,828.97

277.740 87,693.63

0.000 0.00

0334

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0038 

6010.26      326.25 261.000 85,151.25

290.800 94,873.50

290.800 94,873.50

0.000 0.00

0335

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0039 

6011.11      206,667.74 1.000 206,667.74

1.000 206,667.74

1.000 206,667.74

0.000 0.00

0336

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

1117+48.48 LT.

0040 

6040.01      7,785.43 1.000 7,785.43

1.000 7,785.43

1.000 7,785.43

0.000 0.00

0337

EACHREMOVE STRUCTURE

AT STA. 1117+48.48 LT.

0041 

6052.55      5,008.02 1.000 5,008.02

1.000 5,008.02

0.000 0.00

0.000 0.00

0338

LS  ACCESS CROSSING
0042 

6080.00      1.94 630.000 1,222.20

630.000 1,222.20

630.000 1,222.20

0.000 0.00

0339

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0043 

6095.00      294.01 12.000 3,528.12

12.000 3,528.12

12.000 3,528.12

0.000 0.00

0340

EACHSTEEL DIAPHRAGM
0044 

6104.00      10.34 230.000 2,378.20

230.000 2,378.20

211.200 2,183.81

0.000 0.00

0341

TON BROKEN CONCRETE RIPRAP
0045 

6105.02      41.38 25.000 1,034.50

25.000 1,034.50

160.250 6,631.15

0.000 0.00

0342

TON ROCK RIPRAP, TYPE B
0046 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   14 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      0.76 106,100.000 80,636.00

101,570.000 77,193.20

101,554.215 77,181.20

0.000 0.00

0343

LB  EPOXY COATED REINFORCING STEEL
0047 

6139.50      28.20 70.000 1,974.00

70.000 1,974.00

70.000 1,974.00

0.000 0.00

0344

SY  SUBSURFACE DRAINAGE MATTING
0048 

6200.00      29.13 3,900.000 113,607.00

3,844.580 111,992.62

3,844.580 111,992.62

0.000 0.00

0345

LF  CONCRETE PILING
0049 

6310.00      15.33 3,640.000 55,801.20

3,640.000 55,801.20

3,640.000 55,801.20

0.000 0.00

0346

SF  STEEL SHEET PILING
0050 

8091.00      20.73 295.000 6,115.35

295.000 6,115.35

295.000 6,115.35

0.000 0.00

0347

CY  GRANULAR BACKFILL
0051 

6010.26      119.70 0.000 0.00

8.500 1,017.45

8.500 1,017.45

0.000 0.00

4004

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE

Additional Shim Concrete, Group 6H

4004 

6006.51      2,404.03 0.000 0.00

1.000 2,404.03

1.000 2,404.03

0.000 0.00

4005

LS  DIAMOND GRINDING

Diamond Ginding Over Bents and Abutments

4005 

6210.57      750.00 0.000 0.00

2.000 1,500.00

2.000 1,500.00

0.000 0.00

4061

EACHSOIL-SETUP FACTOR

SOIL SET-UP FACTOR FOR CONCRETE PILE

4061 

Contracted 877,304.08

Current 886,985.34

In place 889,196.89

This Estimate 0.00

GROUP 6H BRIDGE AT STA. 1117+48.48 LT.



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   15 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL (NON-PARTICIPATING)

4972.04      3,169.69 0.000 0.00

2.000 6,339.38

2.000 6,339.38

0.000 0.00

4033

EACHRESTOCK

84th St. Bridge Pier, Station 1067+23.5

4033 

Contracted 0.00

Current 6,339.38

In place 6,339.38

This Estimate 0.00

GROUP 7 GUARDRAIL (NON-PARTICIPATING)

GROUP 4 CULVERTS (STATE FUNDS ONLY)

1905.00      1,910.70 0.000 0.00

1.000 1,910.70

1.000 1,910.70

0.000 0.00

4042

LS  MATERIAL DELIVERED NOT INCORPORATED

Station 1203 - 1204

4042 

Contracted 0.00

Current 1,910.70

In place 1,910.70

This Estimate 0.00

GROUP 4 CULVERTS (STATE FUNDS ONLY)

GROUP 3 CONCRETE PAVEMENT (NON-PARTICIPATING)

3900.18      37,764.17 0.000 0.00

1.000 37,764.17

1.000 37,764.17

0.000 0.00

4066

LS  ADDITIONAL WORK

STATION 1142+36 TO STATION 1143+35
EASTBOUND

4066 

3900.18      94,194.77 0.000 0.00

1.000 94,194.77

1.000 94,194.77

0.000 0.00

4067

LS  ADDITIONAL WORK

Pavement Lifting and StabilizationPolyLEVEL
High-Density Polyurethane

4067 

Contracted 0.00

Current 131,958.94

In place 131,958.94

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT (NON-PARTICIPATING)

GROUP 1 GRADING

0030.10      615,749.76 1.000 615,749.76

1.000 615,749.76

1.000 615,749.76

0.000 0.00

0001

LS  MOBILIZATION
0001 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   15 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1009.00      258,425.65 1.000 258,425.65

1.000 258,425.65

1.000 258,425.65

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      5.96 20,767.000 123,771.32

20,767.000 123,771.32

20,767.000 123,771.32

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 3,584.000 107,520.00

3,584.000 107,520.00

4,475.500 134,265.00

0.000 0.00

0004

MGALWATER
0004 

1012.00      82.69 4.000 330.76

4.000 330.76

4.000 330.76

0.000 0.00

0005

EACHRIGHT-OF-WAY MARKERS
0005 

1030.00      5.96 706,858.000 4,212,873.68

710,617.000 4,235,277.32

710,617.000 4,235,277.32

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1041.00      0.46 341,040.000 156,878.40

341,040.000 156,878.40

658,801.887 303,048.86

0.000 0.00

0007

SY  SALVAGING AND PLACING TOPSOIL
0007 

1043.50      1.73 386.000 667.78

386.000 667.78

375.400 649.44

0.000 0.00

0008

SY  RIPRAP FILTER FABRIC
0008 

1101.10      2.69 175,915.000 473,211.35

175,994.000 473,423.86

188,591.084 507,310.01

0.000 0.00

0009

SY  REMOVE AND STOCKPILE PAVEMENT
0009 

1101.25      2.50 3,400.000 8,500.00

3,400.000 8,500.00

3,788.100 9,470.25

0.000 0.00

0010

LF  SAWING PAVEMENT
0010 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   16 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1111.00      0.46 36,098.000 16,605.08

36,098.000 16,605.08

35,035.040 16,116.12

0.000 0.00

0011

LF  REMOVE FENCE
0011 

1123.26      5.17 240.000 1,240.80

240.000 1,240.80

240.000 1,240.80

0.000 0.00

0012

SY  REMOVE CONCRETE SLOPE PROTECTION
0012 

6105.01      32.67 77.000 2,515.59

77.000 2,515.59

56.430 1,843.57

0.000 0.00

0013

TON ROCK RIPRAP, TYPE A
0013 

6105.02      32.67 102.000 3,332.34

102.000 3,332.34

133.810 4,371.57

0.000 0.00

0014

TON ROCK RIPRAP, TYPE B
0014 

6105.03      32.67 134.000 4,377.78

134.000 4,377.78

135.940 4,441.16

0.000 0.00

0015

TON ROCK RIPRAP, TYPE C
0015 

7017.00      1.31 7,025.000 9,202.75

7,384.250 9,673.37

13,410.500 17,567.76

0.000 0.00

0016

LF  REMOVE GUARDRAIL
0016 

L006.00      103.37 96.000 9,923.52

96.000 9,923.52

78.000 8,062.86

0.000 0.00

0017

ACRECOVER CROP SEEDING
0017 

L006.50      3,101.11 4.000 12,404.44

4.000 12,404.44

2.608 8,087.69

0.000 0.00

0018

ACRETEMPORARY SEEDING
0018 

L019.13      1.05 108,600.000 114,030.00

108,600.000 114,030.00

91,117.600 95,673.50

0.000 0.00

0019

SY  EROSION CONTROL, CLASS 1D
0019 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   16 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.14      1.45 1,799.000 2,608.55

1,799.000 2,608.55

2,155.900 3,126.06

0.000 0.00

0020

SY  EROSION CONTROL, CLASS 1E
0020 

L019.15      1.45 3,354.000 4,863.30

3,354.000 4,863.30

2,054.400 2,978.88

0.000 0.00

0021

SY  EROSION CONTROL, CLASS 1F
0021 

L019.20      3.88 2,516.000 9,762.08

2,516.000 9,762.08

2,466.000 9,568.08

0.000 0.00

0022

SY  EROSION CONTROL, CLASS 2A
0022 

L021.30      13.43 315.000 4,230.45

315.000 4,230.45

0.000 0.00

0.000 0.00

0023

BALEEROSION CHECKS, TYPE 1D
0023 

L021.31      15.50 56.000 868.00

56.000 868.00

0.000 0.00

0.000 0.00

0024

BALEEROSION CHECKS, TYPE 1E
0024 

L021.32      15.50 147.000 2,278.50

147.000 2,278.50

0.000 0.00

0.000 0.00

0025

BALEEROSION CHECKS, TYPE 1F
0025 

L021.40      15.50 56.000 868.00

56.000 868.00

0.000 0.00

0.000 0.00

0026

BALEEROSION CHECKS, TYPE 2A
0026 

L021.51      2.07 5,041.000 10,434.87

5,041.000 10,434.87

0.000 0.00

0.000 0.00

0027

LF  EROSION CHECKS, TYPE WATTLE
0027 

L022.11      1.55 31,471.000 48,780.05

31,471.000 48,780.05

0.000 0.00

0.000 0.00

0028

LF  FABRIC SILT FENCE-LOW POROSITY
0028 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   17 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.12      1.96 456.000 893.76

456.000 893.76

26.000 50.96

0.000 0.00

0029

LF  FABRIC SILT FENCE-HIGH POROSITY
0029 

L032.55      28.42 3,000.000 85,260.00

3,000.000 85,260.00

5,141.564 146,123.24

0.000 0.00

0030

CY  SLASH MULCH
0030 

0003.47      3.31 0.000 0.00

1,562.500 5,171.88

1,250.000 4,137.50

0.000 0.00

4001

LF  REMOVE CONCRETE PROTECTION BARRIER

Old Eastbound Bridge @ Waverly Interchange

4001 

L860.10      -250.00 0.000 0.00

2.000 -500.00

2.000 -500.00

0.000 0.00

4043

CDAYDISINCENTIVE ASSESSMENT-UNCORRECTED
ENVIRONMENTAL COMMITMENT DEFICIENCY

4043 

1136.10      2,369.70 0.000 0.00

1.000 2,369.70

1.000 2,369.70

0.000 0.00

4046

LS  REMOVE

Unforeseen Object - Pier Footing, Station 1014+43

4046 

1010.46      5.96 0.000 0.00

14,800.000 88,208.00

14,800.000 88,208.00

0.000 0.00

4053

CY  REMOVAL OF UNSUITABLY WET SOIL
4053 

6103.00      3.42 0.000 0.00

3,056.200 10,452.20

3,056.000 10,451.52

0.000 0.00

4055

SY  GEOGRID
4055 

0030.90      1,365.00 0.000 0.00

1.000 1,365.00

1.000 1,365.00

0.000 0.00

4056

LS  MOBILIZATION

D-6N LGP DOZER

4056 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   17 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.18      161,564.90 0.000 0.00

1.000 161,564.90

1.000 161,564.90

0.000 0.00

4061

LS  ADDITIONAL WORK
4061 

Contracted 6,302,408.56

Current 6,594,127.01

In place 6,775,147.24

This Estimate 0.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      1,535,979.93 1.000 1,535,979.93

1.000 1,535,979.93

1.000 1,535,979.93

0.000 0.00

0031

LS  MOBILIZATION
0031 

1020.06      36.18 290.000 10,492.20

290.000 10,492.20

424.000 15,340.32

0.000 0.00

0032

EACHFLEXIBLE POST DELINEATOR
0032 

2009.52      1.03 30,009.000 30,909.27

27,291.000 28,109.73

29,087.680 29,960.31

0.000 0.00

0033

SY  CRUSHED ROCK EMBEDMENT
0033 

2010.03      22.73 4,486.000 101,966.78

4,486.000 101,966.78

5,253.680 119,416.15

0.000 0.00

0034

TON CRUSHED ROCK SURFACE COURSE
0034 

3017.40      42.25 93.000 3,929.25

435.000 18,378.75

553.053 23,366.49

0.000 0.00

0035

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0035 

3075.52      38.11 762.000 29,039.82

808.000 30,792.88

808.230 30,801.65

0.000 0.00

0036

SY  10" CONCRETE PAVEMENT, CLASS 47B-3500
0036 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   18 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.86      30.67 307,164.000 9,420,719.88

307,104.000 9,418,879.68

305,478.897 9,369,037.76

0.000 0.00

0037

SY  13" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0037 

3076.51      24.38 18,621.000 453,979.98

20,366.351 496,531.64

20,387.951 497,058.24

0.000 0.00

0038

SY  10" CONCRETE PAVEMENT, CLASS BX-3000
0038 

3300.50      47,027.51 1.000 47,027.51

1.000 47,027.51

1.000 47,027.51

0.000 0.00

0039

LS  PORTLAND CEMENT CONCRETE
SMOOTHNESS TESTING

0039 

4024.73      1,582.05 2.000 3,164.10

2.000 3,164.10

2.000 3,164.10

0.000 0.00

0040

EACHCONCRETE FLUME, TYPE IV
0040 

7515.36      1.16 61,500.000 71,340.00

61,500.000 71,340.00

77,307.500 89,676.70

0.000 0.00

0041

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0041 

7516.35      1.16 60,250.000 69,890.00

60,250.000 69,890.00

80,204.000 93,036.64

0.000 0.00

0042

LF  5" YELLOW WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

0042 

7517.04      2.84 30,750.000 87,330.00

0.000 0.00

0.000 0.00

0.000 0.00

0043

LF  4" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0043 

7517.12      9.82 3,200.000 31,424.00

0.000 0.00

0.000 0.00

0.000 0.00

0044

LF  12" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0044 

7519.00      387.63 6.000 2,325.78

6.000 2,325.78

6.000 2,325.78

0.000 0.00

0045

EACHARROW, WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0045 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   18 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.00      167.31 5,702.000 954,001.62

5,702.000 954,001.62

5,878.570 983,543.53

0.000 0.00

0046

TON HYDRATED LIME
0046 

8029.25      1.79 325,785.000 583,155.15

325,785.000 583,155.15

325,845.353 583,263.20

0.000 0.00

0047

SY  FOUNDATION COURSE

6"

0047 

8060.05      88.16 412.000 36,321.92

412.000 36,321.92

393.000 34,646.88

0.000 0.00

0048

EACHGRANULAR SUBDRAIN
0048 

8060.06      2.28 81,983.000 186,921.24

81,983.000 186,921.24

82,035.150 187,040.14

0.000 0.00

0049

LF  LONGITUDINAL SUBDRAIN
0049 

8101.50      0.35 307,164.000 107,507.40

307,164.000 107,507.40

305,478.897 106,917.60

0.000 0.00

0050

SY  STABILIZED SUBGRADE

TYPE LIME

0050 

8101.52      0.81 18,621.000 15,083.01

18,621.000 15,083.01

20,366.456 16,496.82

0.000 0.00

0051

SY  STABILIZED SUBGRADE

TYPE FLY ASH

0051 

9009.73      37.67 11,525.000 434,146.75

2,510.000 94,551.70

2,420.020 91,162.15

0.000 0.00

0052

SY  TEMPORARY ASPHALT SURFACING

10"

0052 

9009.87      30.13 720.000 21,693.60

720.000 21,693.60

720.725 21,715.44

0.000 0.00

0053

SY  SURFACING 8"
0053 

9111.00      24.58 1,243.000 30,552.94

1,243.000 30,552.94

3,850.000 94,633.00

0.000 0.00

0054

MGALWATER
0054 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   19 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      201.57 1,045.075 210,655.77

1,045.075 210,655.77

1,046.140 210,870.44

0.000 0.00

0055

STA EARTH SHOULDER CONSTRUCTION
0055 

9173.20      0.85 720.000 612.00

720.000 612.00

720.725 612.62

0.000 0.00

0056

SY  SUBGRADE PREPARATION
0056 

9179.34      4.13 81,178.000 335,265.14

81,178.000 335,265.14

71,222.802 294,150.17

0.000 0.00

0057

SY  COLD MILLING, CLASS 4

TYPE A

0057 

9179.54      2.22 138,298.000 307,021.56

138,298.000 307,021.56

132,595.630 294,362.29

0.000 0.00

0058

SY  COLD MILLING, CLASS 4

TYPE B

0058 

9188.50      27.60 3,335.000 92,046.00

3,537.000 97,621.20

3,536.884 97,617.99

0.000 0.00

0059

SY  SURFACING UNDER GUARDRAIL
0059 

9190.50      30.94 615.000 19,028.10

615.000 19,028.10

538.780 16,669.85

0.000 0.00

0060

TON FLY ASH
0060 

P402.15      32.80 89.000 2,919.20

89.000 2,919.20

79.000 2,591.20

0.000 0.00

0061

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0061 

3900.18      1,366.22 0.000 0.00

1.000 1,366.22

1.000 1,366.22

0.000 0.00

4024

LS  ADDITIONAL WORK

Emergency Pavement Repair - May 18, 2011

4024 

9009.73      36.43 0.000 0.00

2,400.000 87,432.00

2,414.951 87,976.66

0.000 0.00

4030

SY  TEMPORARY ASPHALT SURFACING

Temporary Asphalt Surfacing 10" Modified

4030 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   19 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3900.18      13,083.35 0.000 0.00

1.000 13,083.35

1.000 13,083.35

0.000 0.00

4031

LS  ADDITIONAL WORK

Emergency Pavement Repair - August 22, 2011

4031 

3900.18      1,365.43 0.000 0.00

1.000 1,365.43

1.000 1,365.43

0.000 0.00

4047

LS  ADDITIONAL WORK

Approach Slab Repair, Station 1169+38, 54' Rt.

4047 

3014.11      4.53 0.000 0.00

461.000 2,088.33

470.000 2,129.10

0.000 0.00

4054

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

4 INCH

4054 

7515.36      1.18 0.000 0.00

30,750.000 36,285.00

33,206.000 39,183.08

0.000 0.00

4062

LF  5" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

Contrast Marking Skip Line

4062 

7515.03      1.21 0.000 0.00

30,750.000 37,207.50

33,206.000 40,179.26

0.000 0.00

4063

LF  5" BLACK POLYUREA PAVEMENT MARKING,
GROOVED

Contrast Marking Skip Line

4063 

7515.38      8.93 0.000 0.00

3,200.000 28,576.00

9,460.100 84,478.69

0.000 0.00

4064

LF  12" WHITE WET REFLECTIVE POLYUREA
PAVEMENT MARKING, GROOVED

Gore Line

4064 

3900.18      7,058.67 0.000 0.00

1.000 7,058.67

1.000 7,058.67

0.000 0.00

4065

LS  ADDITIONAL WORK

Eastbound Waverly Bridge

4065 

3300.60      0.27787 0.000 0.00

160,238.670 44,525.52

160,238.670 44,525.52

0.000 0.00

4069

SY  SMOOTHNESS INCENTIVE - CONCRETE
PAVEMENT

13" Doweled Concrete Pavement

4069 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   20 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3300.03      -15,335.00 0.000 0.00

1.000 -15,335.00

1.000 -15,335.00

0.000 0.00

4070

LS  DEDUCTION

Paving Unit 29A , 13" Doweled Concrete
PavementDeficient Pavement Thickness Deduction

4070 

Contracted 15,236,449.90

Current 15,081,443.54

In place 15,198,495.88

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      29,641.51 1.000 29,641.51

1.000 29,641.51

1.000 29,641.51

0.000 0.00

0062

LS  MOBILIZATION
0062 

1118.00      127.70 3.000 383.10

3.000 383.10

3.000 383.10

0.000 0.00

0063

EACHREMOVE CATCH BASIN
0063 

1119.00      127.70 32.000 4,086.40

33.000 4,214.10

33.000 4,214.10

0.000 0.00

0064

EACHREMOVE INLET
0064 

4004.50      2.00 20,760.000 41,520.00

20,760.000 41,520.00

20,760.000 41,520.00

0.000 0.00

0065

LB  CAST IRON GRATE AND FRAME
0065 

4035.00      19.49 50.000 974.50

50.000 974.50

48.000 935.52

0.000 0.00

0066

EACHREMOVE FLARED-END SECTION
0066 

4040.00      47.13 25.000 1,178.25

27.000 1,272.51

28.000 1,319.64

0.000 0.00

0067

EACHREMOVE HEADWALLS FROM CULVERTS
0067 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   20 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.00      1,223.76 1.000 1,223.76

1.000 1,223.76

1.000 1,223.76

0.000 0.00

0068

EACHPREPARATION OF STRUCTURE

AT STA. 1024+52.67

0068 

4044.01      699.76 1.000 699.76

1.000 699.76

1.000 699.76

0.000 0.00

0069

EACHPREPARATION OF STRUCTURE

AT STA. 1208+74

0069 

4050.01      1.58 6,678.000 10,551.24

6,777.000 10,707.66

7,068.020 11,167.47

0.000 0.00

0070

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0070 

4051.01      20.40 189.000 3,855.60

125.000 2,550.00

291.919 5,955.15

0.000 0.00

0071

CY  EXCAVATION FOR BOX CULVERTS
0071 

4100.06      381.07 1.800 685.93

1.800 685.93

1.800 685.93

0.000 0.00

0072

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0072 

4101.06      291.65 223.100 65,067.12

236.000 68,829.40

232.884 67,920.63

0.000 0.00

0073

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0073 

4105.59      370.98 63.500 23,557.23

63.500 23,557.23

63.600 23,594.32

0.000 0.00

0074

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0074 

4107.07      458.25 23.390 10,718.47

23.390 10,718.47

12.274 5,624.56

0.000 0.00

0075

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0075 

4150.00      0.48 300.000 144.00

300.000 144.00

300.000 144.00

0.000 0.00

0076

LB  REINFORCING STEEL FOR HEADWALL
0076 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   21 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4151.00      0.85 19,868.000 16,887.80

20,990.000 17,841.50

20,929.200 17,789.82

0.000 0.00

0077

LB  REINFORCING STEEL FOR BOX CULVERT
0077 

4155.50      0.41 5,173.000 2,120.93

5,173.000 2,120.93

5,180.000 2,123.80

0.000 0.00

0078

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0078 

4157.00      0.41 1,497.000 613.77

1,497.000 613.77

771.000 316.11

0.000 0.00

0079

LB  REINFORCING STEEL FOR COLLARS
0079 

4310.18      297.58 50.000 14,879.00

52.000 15,474.16

51.000 15,176.58

0.000 0.00

0080

EACH18" FLARED-END SECTION
0080 

4310.24      378.68 3.000 1,136.04

3.000 1,136.04

3.000 1,136.04

0.000 0.00

0081

EACH24" FLARED-END SECTION
0081 

4310.30      454.07 2.000 908.14

0.000 0.00

0.000 0.00

0.000 0.00

0082

EACH30" FLARED-END SECTION
0082 

4310.36      668.43 8.000 5,347.44

8.000 5,347.44

8.000 5,347.44

0.000 0.00

0083

EACH36" FLARED-END SECTION
0083 

4310.48      953.31 8.000 7,626.48

8.000 7,626.48

8.000 7,626.48

0.000 0.00

0084

EACH48" FLARED-END SECTION
0084 

4320.36      715.51 1.000 715.51

1.000 715.51

1.000 715.51

0.000 0.00

0085

EACH36" ROUND EQUIVALENT FLARED-END
SECTION

0085 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   21 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.18      149.51 3.000 448.53

3.000 448.53

2.000 299.02

0.000 0.00

0086

EACH18" METAL FLARED-END SECTION
0086 

4460.30      454.07 2.000 908.14

2.000 908.14

2.000 908.14

0.000 0.00

0087

EACH30" CONCRETE FLARED-END SECTION
0087 

4460.36      668.43 2.000 1,336.86

2.000 1,336.86

2.000 1,336.86

0.000 0.00

0088

EACH36" CONCRETE FLARED-END SECTION
0088 

4460.54      1,098.77 2.000 2,197.54

2.000 2,197.54

2.000 2,197.54

0.000 0.00

0089

EACH54" CONCRETE FLARED-END SECTION
0089 

4670.05      91.92 354.000 32,539.68

347.000 31,896.24

253.610 23,311.83

0.000 0.00

0090

CY  CULVERT SANDFILL
0090 

4680.18      94.85 103.000 9,769.55

73.000 6,924.05

73.000 6,924.05

0.000 0.00

0091

LF  18" CORRUGATED METAL SLOTTED PIPE
0091 

6040.00      23,988.52 1.000 23,988.52

1.000 23,988.52

1.000 23,988.52

0.000 0.00

0092

EACHREMOVE STRUCTURE

AT STA. 1119+82

0092 

P070.18      23.02 220.000 5,064.40

220.000 5,064.40

224.000 5,156.48

0.000 0.00

0093

LF  18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0093 

P070.24      33.30 312.000 10,389.60

312.000 10,389.60

282.000 9,390.60

0.000 0.00

0094

LF  24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0094 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   22 of 50
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P070.36      50.36 94.000 4,733.84

190.000 9,568.40

180.000 9,064.80

0.000 0.00

0095

LF  36" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0095 

P120.30      46.59 198.000 9,224.82

203.000 9,457.77

193.000 8,991.87

0.000 0.00

0096

LF  30" CULVERT PIPE, TYPE 2
0096 

P120.36      57.02 114.000 6,500.28

114.000 6,500.28

114.000 6,500.28

0.000 0.00

0097

LF  36" CULVERT PIPE, TYPE 2
0097 

P120.54      95.13 119.000 11,320.47

119.000 11,320.47

123.000 11,700.99

0.000 0.00

0098

LF  54" CULVERT PIPE, TYPE 2
0098 

P150.18      25.87 407.000 10,529.09

387.000 10,011.69

315.000 8,149.05

0.000 0.00

0099

LF  18" CULVERT PIPE, TYPE 5
0099 

P200.48      77.17 360.000 27,781.20

360.000 27,781.20

373.000 28,784.41

0.000 0.00

0100

LF  48" CULVERT PIPE, TYPE 2 OR 5
0100 

P277.36      72.49 57.000 4,131.93

357.000 25,878.93

352.500 25,552.73

0.000 0.00

0101

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
2 OR 5

0101 

P400.18      21.34 4,145.000 88,454.30

4,240.000 90,481.60

4,390.500 93,693.27

0.000 0.00

0102

LF  18" CULVERT PIPE, TYPE 2,5,7 OR 8
0102 

P400.24      33.51 128.000 4,289.28

128.000 4,289.28

127.500 4,272.53

0.000 0.00

0103

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0103 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:
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Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P400.30      42.96 254.000 10,911.84

0.000 0.00

0.000 0.00

0.000 0.00

0104

LF  30" CULVERT PIPE, TYPE 2,5,7 OR 8
0104 

P400.36      50.11 685.000 34,325.35

438.000 21,948.18

436.000 21,847.96

0.000 0.00

0105

LF  36" CULVERT PIPE, TYPE 2,5,7 OR 8
0105 

P506.12      16.04 2,130.000 34,165.20

2,130.000 34,165.20

2,567.000 41,174.68

0.000 0.00

0106

LF  12" CULVERT PIPE, TYPE 2,3,4,5 OR 8
0106 

8091.00      29.17 0.000 0.00

40.000 1,166.80

27.220 794.01

0.000 0.00

4002

CY  GRANULAR BACKFILL

For Pipe and Pipe-Arch Culverts

4002 

4051.12      29.17 0.000 0.00

44.000 1,283.48

161.919 4,723.18

0.000 0.00

4005

CY  GRANULAR MATERIAL FOR FOUNDATION OF
BOX CULVERT

4005 

4976.05      1,930.18 0.000 0.00

1.000 1,930.18

1.000 1,930.18

0.000 0.00

4041

LS  ADDITIONAL WORK

Lower 5 Bar Grate Inlets

4041 

4976.05      693.62 0.000 0.00

1.000 693.62

1.000 693.62

0.000 0.00

4044

LS  ADDITIONAL WORK

Temporary Inlet - Station 1192+65

4044 

4976.05      510.74 0.000 0.00

1.000 510.74

1.000 510.74

0.000 0.00

4045

LS  ADDITIONAL WORK

Temporary Inlet - Station 1187+08

4045 

4325.36      2,727.00 0.000 0.00

2.000 5,454.00

2.000 5,454.00

0.000 0.00

4058

EACH36" SAFETY SLOPED END SECTION
4058 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   23 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4325.18      1,331.53 0.000 0.00

2.000 2,663.06

2.000 2,663.06

0.000 0.00

4060

EACH18" SAFETY SLOPED END SECTION
4060 

Contracted 577,532.39

Current 596,256.51

In place 595,275.63

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 SEEDING

0030.50      103.37 1.000 103.37

1.000 103.37

1.000 103.37

0.000 0.00

0107

LS  MOBILIZATION
0107 

L001.01      382.47 51.000 19,505.97

51.000 19,505.97

63.750 24,382.46

0.000 0.00

0108

ACRESEEDING, TYPE A
0108 

L001.02      289.44 45.000 13,024.80

45.000 13,024.80

46.700 13,516.85

0.000 0.00

0109

ACRESEEDING, TYPE B
0109 

L032.75      77.52 216.000 16,744.32

216.000 16,744.32

270.000 20,930.40

0.000 0.00

0110

TON MULCH
0110 

L001.01      632.00 0.000 0.00

31.950 20,192.40

31.950 20,192.40

0.000 0.00

4071

ACRESEEDING, TYPE A

ELIGIBLE AMOUNT OVER 125% OF PLAN
QUANTITY

4071 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   23 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      210.00 0.000 0.00

21.100 4,431.00

21.100 4,431.00

0.000 0.00

4072

TON MULCH

ELIGIBLE AMOUNT OVER 125% OF PLAN
QUANTITY

4072 

Contracted 49,378.46

Current 74,001.86

In place 83,556.48

This Estimate 0.00

GROUP 5 SEEDING

GROUP 7 GUARDRAIL

0030.70      6,202.21 1.000 6,202.21

1.000 6,202.21

1.000 6,202.21

0.000 0.00

0348

LS  MOBILIZATION
0111 

7011.20      18.60 2,068.750 38,478.75

3,425.000 63,705.00

3,212.500 59,752.50

0.000 0.00

0349

LF  W-BEAM GUARDRAIL
0112 

7019.50      14,988.69 4.000 59,954.76

2.000 29,977.38

2.000 29,977.38

0.000 0.00

0350

EACHIMPACT ATTENUATOR
0113 

7020.00      2,119.08 17.000 36,024.36

19.000 40,262.52

19.000 40,262.52

0.000 0.00

0351

EACHBRIDGE APPROACH SECTIONS
0114 

7024.25      1,938.19 17.000 32,949.23

22.000 42,640.18

20.000 38,763.80

0.000 0.00

0352

EACHGUARDRAIL END TREATMENT, TYPE I
0115 

7022.00      682.50 0.000 0.00

3.000 2,047.50

2.000 1,365.00

0.000 0.00

4021

EACHEND ANCHORAGE ASSEMBLY
4021 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   24 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7050.05      323.93 0.000 0.00

1.000 323.93

1.000 323.93

0.000 0.00

4023

LS  ADDITIONAL WORK

Sta. 1167 - Sta. 1170, Rt.

4023 

A900.10      94.50 0.000 0.00

2.000 189.00

3.000 283.50

0.000 0.00

4029

EACHADDITIONAL WORK

Additional Guardrail Post

4029 

7011.30      34.65 0.000 0.00

425.000 14,726.25

425.000 14,726.26

0.000 0.00

4034

LF  THRIE-BEAM GUARDRAIL
4034 

7022.50      6,247.50 0.000 0.00

2.000 12,495.00

2.000 12,495.00

0.000 0.00

4035

EACHBULLNOSE-12.5'

(Parallel)

4035 

7011.20      24.68 0.000 0.00

87.500 2,159.50

212.500 5,244.50

0.000 0.00

4036

LF  W-BEAM GUARDRAIL

T-31"

4036 

7024.25      2,572.50 0.000 0.00

3.000 7,717.50

3.000 7,717.50

0.000 0.00

4037

EACHGUARDRAIL END TREATMENT, TYPE I

T-31"

4037 

7024.27      2,047.50 0.000 0.00

2.000 4,095.00

2.000 4,095.00

0.000 0.00

4038

EACHGUARDRAIL END TREATMENT, TYPE II

T-31"

4038 

6960.06      4.20 0.000 0.00

625.000 2,625.00

625.000 2,625.00

0.000 0.00

4039

LF  ADDITIONAL WORK

Remove and Reset W-Beam Guardrail (Joint Lap)

4039 

6960.06      6.30 0.000 0.00

212.500 1,338.75

212.500 1,338.75

0.000 0.00

4040

LF  ADDITIONAL WORK

Remove and Reset Thrie-Beam Guardrail (Joint
Lap)

4040 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   24 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7022.01      981.75 0.000 0.00

1.000 981.75

1.000 981.75

0.000 0.00

4059

EACHEND ANCHORAGE ASSEMBLY

T-31"

4059 

Contracted 173,609.31

Current 231,486.47

In place 226,154.60

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 7B FENCE

0030.71      4,387.03 1.000 4,387.03

1.000 4,387.03

1.000 4,387.03

0.000 0.00

0353

LS  MOBILIZATION
0116 

7110.05      9.08 36,413.000 330,630.04

36,413.000 330,630.04

36,622.740 332,534.48

0.000 0.00

0354

LF  5 FOOT CHAIN-LINK FENCE
0117 

7115.05      85.79 27.000 2,316.33

27.000 2,316.33

36.000 3,088.44

0.000 0.00

0355

EACHEND POST FOR 5 FOOT CHAIN-LINK FENCE
0118 

7116.05      118.36 63.000 7,456.68

63.000 7,456.68

71.000 8,403.56

0.000 0.00

0356

EACHCORNER POST FOR 5 FOOT CHAIN-LINK
FENCE

0119 

7117.05      118.36 71.000 8,403.56

71.000 8,403.56

126.000 14,913.36

0.000 0.00

0357

EACHPULL POST FOR 5 FOOT CHAIN-LINK FENCE
0120 

7114.25      754.95 0.000 0.00

1.000 754.95

1.000 754.95

0.000 0.00

4022

EACHCHANNEL CROSSING, TYPE B FOR 5 FOOT
CHAIN-LINK FENCE

Station 1024+53

4022 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   25 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7050.05      4,972.80 0.000 0.00

1.000 4,972.80

1.000 4,972.80

0.000 0.00

4028

LS  ADDITIONAL WORK

Remove and Reinstall FenceSta.1162 Lt. to Sta.
1172 Lt.

4028 

Contracted 353,193.64

Current 358,921.39

In place 369,054.62

This Estimate 0.00

GROUP 7B FENCE

GROUP 8B ELECTRICAL

0030.81      3,452.57 1.000 3,452.57

1.000 3,452.57

1.000 3,452.57

0.000 0.00

0358

LS  MOBILIZATION
0121 

A001.01      666.74 5.000 3,333.70

5.000 3,333.70

5.000 3,333.70

0.000 0.00

0359

EACHPULL BOX, TYPE PB-1
0122 

A001.02      630.55 1.000 630.55

1.000 630.55

1.000 630.55

0.000 0.00

0360

EACHPULL BOX, TYPE PB-1A
0123 

A006.98      165.40 4.000 661.60

4.000 661.60

4.000 661.60

0.000 0.00

0361

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0124 

A007.00      196.41 6.000 1,178.46

6.000 1,178.46

6.000 1,178.46

0.000 0.00

0362

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0125 

A010.20      795.96 4.000 3,183.84

4.000 3,183.84

4.000 3,183.84

0.000 0.00

0363

EACHLUMINAIRE, TYPE HML-A-1KW
0126 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   25 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A018.81      2,687.63 2.000 5,375.26

2.000 5,375.26

2.000 5,375.26

0.000 0.00

0364

EACHFOUNDATION DESIGN
0127 

A018.82      129.21 30.000 3,876.30

30.000 3,876.30

28.000 3,617.88

0.000 0.00

0365

CY  CONCRETE FOR FOUNDATION
0128 

A018.83      1.34 2,426.000 3,250.84

2,426.000 3,250.84

3,025.600 4,054.30

0.000 0.00

0366

LB  REINFORCING STEEL
0129 

A018.84      638.82 12.000 7,665.84

12.000 7,665.84

15.000 9,582.30

0.000 0.00

0367

EACHANCHOR BOLTS
0130 

A020.36      4,258.86 1.000 4,258.86

1.000 4,258.86

1.000 4,258.87

0.000 0.00

0368

EACHLIGHTING CONTROL CENTER, TYPE R-2
0131 

A070.10      4.75 10.000 47.50

10.000 47.50

345.600 1,641.60

0.000 0.00

0369

LF  1 1/2-INCH CONDUIT IN TRENCH
0132 

A070.14      3.26 684.000 2,229.84

737.000 2,402.62

822.660 2,681.87

0.000 0.00

0370

LF  2-INCH CONDUIT IN TRENCH
0133 

A072.18      7.44 154.000 1,145.76

154.000 1,145.76

151.980 1,130.73

0.000 0.00

0371

LF  3-INCH CONDUIT UNDER ROADWAY
0134 

A074.14      12.09 100.000 1,209.00

100.000 1,209.00

140.900 1,703.48

0.000 0.00

0372

LF  2-INCH CONDUIT, JACKED
0135 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   26 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A074.18      17.67 63.000 1,113.21

63.000 1,113.21

63.000 1,113.21

0.000 0.00

0373

LF  3-INCH CONDUIT, JACKED
0136 

A079.50      1.34 181.000 242.54

181.000 242.54

0.000 0.00

0.000 0.00

0374

LF  GROUNDING CONDUCTOR
0137 

A079.56      3.72 84.000 312.48

84.000 312.48

0.000 0.00

0.000 0.00

0375

LF  SERVICE CABLE

NO. 1

0138 

A079.57      2.38 97.000 230.86

97.000 230.86

0.000 0.00

0.000 0.00

0376

LF  SERVICE CABLE

NO. 6

0139 

A080.04      4.24 960.000 4,070.40

960.000 4,070.40

1,794.400 7,608.26

0.000 0.00

0377

LF  STREET LIGHTING CABLE, NO. 1/0 USE
0140 

A080.22      1.55 80.000 124.00

80.000 124.00

424.200 657.51

0.000 0.00

0378

LF  STREET LIGHTING CABLE, NO. 6 BARE
0141 

A080.24      1.76 460.000 809.60

460.000 809.60

1,730.600 3,045.86

0.000 0.00

0379

LF  STREET LIGHTING CABLE, NO. 6 USE
0142 

A081.00      1.50 362.000 543.00

362.000 543.00

0.000 0.00

0.000 0.00

0380

LF  6 PAIR COMMUNICATION CABLE
0143 

A150.05      2.17 1,970.000 4,274.90

1,970.000 4,274.90

1,990.100 4,318.52

0.000 0.00

0381

LF  ELECTRICAL CIRCUIT MODIFICATION
0144 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   26 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A620.02      155.05 1.000 155.05

1.000 155.05

1.000 155.05

0.000 0.00

0382

EACHREMOVE LIGHTING CONTROL CENTER
0145 

A630.20      113.71 2.000 227.42

2.000 227.42

2.000 227.42

0.000 0.00

0383

EACHREMOVE PULL BOX
0146 

A679.57      0.62 326.000 202.12

326.000 202.12

0.000 0.00

0.000 0.00

0384

LF  REMOVE TRAFFIC SIGNAL CABLE
0147 

A704.00      6,693.23 1.000 6,693.23

1.000 6,693.23

1.000 6,693.23

0.000 0.00

0385

EACHRELOCATE HIGH MAST LIGHTING UNIT
0148 

A750.10      35,900.49 1.000 35,900.49

1.000 35,900.49

1.000 35,900.49

0.000 0.00

0386

EACHMODIFY HIGH MAST TOWER
0149 

A780.10      8,552.85 1.000 8,552.85

1.000 8,552.85

1.000 8,552.85

0.000 0.00

0387

EACHCROSSOVER LIGHTING SYSTEM

TYPE A

0150 

A780.11      11,199.13 1.000 11,199.13

1.000 11,199.13

1.000 11,199.13

0.000 0.00

0388

EACHCROSSOVER LIGHTING SYSTEM

TYPE D

0151 

A800.70      5.58 1,322.000 7,376.76

1,322.000 7,376.76

1,181.000 6,589.98

0.000 0.00

0389

DAY MAINTENANCE OF LIGHTING UNITS
0152 

6960.06      0.63 0.000 0.00

350.000 220.50

483.000 304.29

0.000 0.00

4007

LF  ADDITIONAL WORK

Remove and Salvage Unshielded DMS Cable

4007 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   27 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.06      0.63 0.000 0.00

350.000 220.50

483.000 304.29

0.000 0.00

4008

LF  ADDITIONAL WORK

Remove and Salvage Shielded DMS Cable

4008 

6960.06      0.63 0.000 0.00

350.000 220.50

202.000 127.26

0.000 0.00

4009

LF  ADDITIONAL WORK

Remove and Salvage 6 Pair Communication Cable

4009 

6960.06      0.63 0.000 0.00

1,050.000 661.50

1,400.000 882.00

0.000 0.00

4010

LF  ADDITIONAL WORK

Remove and Salvage Service Cable #6 USE

4010 

6960.06      0.63 0.000 0.00

420.000 264.60

532.000 335.16

0.000 0.00

4011

LF  ADDITIONAL WORK

Remove and Salvage Service Cable #1 USE

4011 

6960.06      1.26 0.000 0.00

380.000 478.80

233.000 293.58

0.000 0.00

4012

LF  ADDITIONAL WORK

Reinstall Unshielded DMS Cable

4012 

6960.06      1.26 0.000 0.00

380.000 478.80

233.000 293.58

0.000 0.00

4013

LF  ADDITIONAL WORK

Reinstall Shielded DMS Cable

4013 

6960.06      1.16 0.000 0.00

380.000 440.80

37.000 42.92

0.000 0.00

4014

LF  ADDITIONAL WORK

Reinstall 6 Pair Communication Cable

4014 

6960.06      1.21 0.000 0.00

795.000 961.95

623.000 753.83

0.000 0.00

4015

LF  ADDITIONAL WORK

Reinstall Service Cable #6 USE

4015 

6960.06      1.58 0.000 0.00

345.000 545.10

309.000 488.22

0.000 0.00

4016

LF  ADDITIONAL WORK

Reinstall Service Cable #1 USE

4016 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   27 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.12      514.50 0.000 0.00

1.000 514.50

1.000 514.50

0.000 0.00

4026

EACHPULL BOX, TYPE PB-5
4026 

A706.00      958.97 0.000 0.00

1.000 958.97

1.000 958.97

0.000 0.00

4027

EACHRELOCATE PULL BOX

Station 6015+68, 8' Lt.

4027 

Contracted 123,527.96

Current 129,667.26

In place 137,847.12

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 8C SIGNING

0030.82      5,809.41 1.000 5,809.41

1.000 5,809.41

1.000 5,809.41

0.000 0.00

0390

LS  MOBILIZATION
0153 

7308.00      2,573.22 2.000 5,146.44

2.000 5,146.44

2.000 5,146.46

0.000 0.00

0391

EACHREMOVE SIGN, STRUCTURE, AND
FOUNDATION

0154 

7311.00      124.04 120.000 14,884.80

120.000 14,884.80

110.380 13,691.54

0.000 0.00

0392

CY  CONCRETE FOR FOUNDATION
0155 

7311.10      1.14 5,500.000 6,270.00

5,500.000 6,270.00

14,789.000 16,859.46

0.000 0.00

0393

LB  REINFORCING STEEL
0156 

7311.20      4,858.40 1.000 4,858.40

1.000 4,858.40

1.000 4,858.40

0.000 0.00

0394

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

42

0157 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015
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Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7311.21      4,858.40 1.000 4,858.40

1.000 4,858.40

1.000 4,858.40

0.000 0.00

0395

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

44

0158 

7311.22      4,858.40 1.000 4,858.40

1.000 4,858.40

1.000 4,858.40

0.000 0.00

0396

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

45

0159 

7311.23      4,858.40 1.000 4,858.40

1.000 4,858.40

1.000 4,858.40

0.000 0.00

0397

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

DMS I80EB407

0160 

7311.24      4,858.40 1.000 4,858.40

1.000 4,858.40

1.000 4,858.40

0.000 0.00

0398

EACHSIGN STRUCTURE FOUNDATION DESIGN,
LOCATION

DMS I80WB407

0161 

7312.00      35,895.32 1.000 35,895.32

1.000 35,895.32

1.000 35,895.32

0.000 0.00

0399

EACHOVERHEAD SIGN SUPPORT, LOCATION

42

0162 

7312.01      34,101.84 1.000 34,101.84

1.000 34,101.84

1.000 34,101.84

0.000 0.00

0400

EACHOVERHEAD SIGN SUPPORT, LOCATION

44

0163 

7312.02      55,974.99 1.000 55,974.99

1.000 55,974.99

1.000 55,974.99

0.000 0.00

0401

EACHOVERHEAD SIGN SUPPORT, LOCATION

45

0164 

7312.03      56,926.01 1.000 56,926.01

1.000 56,926.01

1.000 56,926.01

0.000 0.00

0402

EACHOVERHEAD SIGN SUPPORT, LOCATION

DMS I80EB407

0165 

7312.04      56,926.01 1.000 56,926.01

1.000 56,926.01

1.000 56,926.01

0.000 0.00

0403

EACHOVERHEAD SIGN SUPPORT, LOCATION

DMS I80WB407

0166 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   28 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7319.90      3,152.80 2.000 6,305.60

2.000 6,305.60

2.000 6,305.60

0.000 0.00

0404

EACHINSTALL DYNAMIC MESSAGE SIGN
0167 

7321.05      3.93 130.000 510.90

130.000 510.90

63.000 247.59

0.000 0.00

0405

SF  INSTALL TYPE A SIGN
0168 

7322.00      17.26 789.500 13,626.77

668.500 11,538.31

668.000 11,529.68

0.000 0.00

0406

SF  TYPE B SIGN
0169 

7322.05      4.44 130.000 577.20

130.000 577.20

265.500 1,178.82

0.000 0.00

0407

SF  INSTALL TYPE B SIGN
0170 

7323.00      20.98 354.000 7,426.92

364.500 7,647.21

364.500 7,647.21

0.000 0.00

0408

SF  TYPE C SIGN
0171 

7336.04      13.09 159.000 2,081.31

159.000 2,081.31

162.000 2,120.58

0.000 0.00

0409

LF  4" X 6" WOOD SIGN SUPPORT
0172 

7340.00      2.54 7,260.000 18,440.40

7,260.000 18,440.40

6,907.950 17,546.19

0.000 0.00

0410

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0173 

7360.24      522.02 4.000 2,088.08

4.000 2,088.08

4.000 2,088.08

0.000 0.00

0411

EACH24" SIGN SUPPORT FOOTING
0174 

7360.30      656.40 14.000 9,189.60

14.000 9,189.60

14.000 9,189.60

0.000 0.00

0412

EACH30" SIGN SUPPORT FOOTING
0175 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   29 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7390.10      780.14 14.000 10,921.96

14.000 10,921.96

14.000 10,921.96

0.000 0.00

0413

EACHREMOVE SIGN, POST, AND FOOTING
0176 

A600.50      206.74 11.000 2,274.14

11.000 2,274.14

11.000 2,274.14

0.000 0.00

0414

EACHREMOVE LUMINAIRE
0177 

A690.00      7,767.57 2.000 15,535.14

0.000 0.00

0.000 0.00

0.000 0.00

0415

EACHREMOVE AND SALVAGE DMS BOARD

, CONTROLLER, AND STRUCTURE

0178 

7308.10      1,239.00 0.000 0.00

1.000 1,239.00

1.000 1,239.00

0.000 0.00

4003

EACHREMOVE SIGN

Station 1119+98 Lt., Removal Location #8

4003 

7308.10      1,239.00 0.000 0.00

1.000 1,239.00

1.000 1,239.00

0.000 0.00

4004

EACHREMOVE SIGN

R.P. 323.53, US-6, Removal Location #19

4004 

W750.19      1,932.00 0.000 0.00

1.000 1,932.00

1.000 1,932.00

0.000 0.00

4006

EACHRELOCATE

DMS Controller Station 1064 Rt.

4006 

A690.02      6,972.00 0.000 0.00

2.000 13,944.00

2.000 13,944.00

0.000 0.00

4018

EACHREMOVE AND SALVAGE DMS BOARD

AND STRUCTURE

4018 

7050.06      682.50 0.000 0.00

1.000 682.50

1.000 682.50

0.000 0.00

4032

LS  ADDITIONAL COST

Foundation Design Modification, Location #44

4032 

7311.00      139.50 0.000 0.00

18.900 2,636.55

18.900 2,636.55

0.000 0.00

4048

CY  CONCRETE FOR FOUNDATION

Station 1011+95 Lt.

4048 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   29 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7311.10      1.34 0.000 0.00

3,282.000 4,397.88

3,282.000 4,397.88

0.000 0.00

4049

LB  REINFORCING STEEL

Station 1011+95 Lt.

4049 

7312.05      49,852.73 0.000 0.00

1.000 49,852.73

1.000 49,852.73

0.000 0.00

4050

EACHOVERHEAD SIGN SUPPORT, LOCATION

Station 1011+95 Lt.

4050 

7323.05      7.49 0.000 0.00

155.000 1,160.95

155.000 1,160.95

0.000 0.00

4051

SF  INSTALL TYPE C SIGN

Station 1011+95 Lt.

4051 

5876.00      22,704.15 0.000 0.00

1.000 22,704.15

1.000 22,704.15

0.000 0.00

4052

LS  REPLACE

Column - Overhead Sign Support, Station 1011+95
Lt.

4052 

Contracted 385,204.84

Current 467,590.29

In place 476,461.25

This Estimate 0.00

GROUP 8C SIGNING

GROUP 10 GENERAL ITEMS

0001.08      0.50 175,570.000 87,785.00

175,570.000 87,785.00

283,498.000 141,749.00

0.000 0.00

0416

BDAYBARRICADE, TYPE II
0179 

0001.10      0.87 21,978.000 19,120.86

21,978.000 19,120.86

29,677.000 25,818.99

0.000 0.00

0417

BDAYBARRICADE, TYPE III
0180 

0001.75      2.73 2,908.000 7,938.84

2,908.000 7,938.84

4,762.000 13,000.26

0.000 0.00

0418

EACHTEMPORARY SIGN DAY
0181 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   30 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.22 253,121.000 55,686.62

253,121.000 55,686.62

249,370.000 54,861.40

0.000 0.00

0419

EACHSIGN DAY
0182 

0001.99      0.82 5,664.000 4,644.48

5,664.000 4,644.48

11,655.000 9,557.10

0.000 0.00

0420

EACHCONTRACTOR FURNISHED SIGN DAY
0183 

0002.27      1.55 9,600.000 14,880.00

9,600.000 14,880.00

5,924.000 9,182.20

0.000 0.00

0421

LF  REMOVABLE WET REFLECTIVE TAPE

TYPE 4

0184 

0002.28      0.21 108,200.000 22,722.00

108,200.000 22,722.00

145,611.900 30,578.51

0.000 0.00

0422

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0185 

0002.30      0.52 32,700.000 17,004.00

32,700.000 17,004.00

24,909.550 12,952.97

0.000 0.00

0423

LF  PAVEMENT MARKING REMOVAL
0186 

0002.44      0.21 138,800.000 29,148.00

138,800.000 29,148.00

429,963.650 90,292.36

0.000 0.00

0424

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0187 

0002.47      0.21 124,800.000 26,208.00

124,800.000 26,208.00

317,697.850 66,716.54

0.000 0.00

0425

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0188 

0002.97      381.69 447.000 170,615.43

447.000 170,615.43

1,250.000 477,112.50

0.000 0.00

0426

DAY FLASHING ARROW PANEL
0189 

0003.10      308.19 50.000 15,409.50

50.000 15,409.50

49.000 15,101.32

0.000 0.00

0427

DAY FLAGGING
0190 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   30 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.50      51.56 25,500.000 1,314,780.00

3,750.000 193,350.00

2,112.500 108,920.50

0.000 0.00

0428

LF  CONCRETE PROTECTION BARRIER
0191 

0003.53      5.99 23,100.000 138,369.00

23,100.000 138,369.00

23,841.000 142,807.59

0.000 0.00

0429

LF  TEMPORARY GLARE SCREEN
0192 

0003.56      1.96 29,550.000 57,918.00

29,550.000 57,918.00

38,650.000 75,754.00

0.000 0.00

0430

LF  RELOCATE CONCRETE PROTECTION BARRIER
0193 

0003.57      258.43 5.000 1,292.15

5.000 1,292.15

5.000 1,292.15

0.000 0.00

0431

EACHRELOCATE INERTIAL BARRIER SYSTEM
0194 

0003.58      2,584.26 4.000 10,337.04

4.000 10,337.04

10.000 25,842.60

0.000 0.00

0432

EACHINERTIAL BARRIER SYSTEM
0195 

0003.64      258.43 16.000 4,134.88

16.000 4,134.88

0.000 0.00

0.000 0.00

0433

EACHREPLACEMENT MODULE
0196 

0005.10      108.54 983.000 106,694.82

983.000 106,694.82

1,059.000 114,943.86

0.000 0.00

0434

DAY TRAFFIC CONTROL MANAGEMENT
0197 

0010.04      8,338.10 1.000 8,338.10

1.000 8,338.10

1.000 8,338.10

0.000 0.00

0435

EACHFIELD OFFICE
0198 

0020.00      0.80 6,000.000 4,800.00

6,000.000 4,800.00

6,203.500 4,962.80

0.000 0.00

0436

HOURTRAINING
0199 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   31 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.00      31,842.35 1.000 31,842.35

1.000 31,842.35

1.000 31,842.35

0.000 0.00

0437

LS  MOBILIZATION
0200 

1017.00      198,896.78 1.000 198,896.78

1.000 198,896.78

1.000 198,896.78

0.000 0.00

0438

LS  CONSTRUCTION STAKING AND SURVEYING
0201 

9110.01      113.89 350.000 39,861.50

350.000 39,861.50

32.000 3,644.48

0.000 0.00

0439

HOURRENTAL OF LOADER, FULLY OPERATED
0202 

9110.03      95.48 350.000 33,418.00

350.000 33,418.00

412.000 39,337.76

0.000 0.00

0440

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0203 

9110.07      113.71 350.000 39,798.50

350.000 39,798.50

201.500 22,912.60

0.000 0.00

0441

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0204 

9110.27      139.09 350.000 48,681.50

350.000 48,681.50

180.100 25,050.12

0.000 0.00

0442

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0205 

L010.98      1.05 3,000.000 3,150.00

3,000.000 3,150.00

510.500 536.03

0.000 0.00

0443

SY  TEMPORARY EROSION CONTROL
0206 

L022.75      2.76 3,000.000 8,280.00

3,000.000 8,280.00

1,740.000 4,802.40

0.000 0.00

0444

LF  TEMPORARY SILT CHECK
0207 

L022.90      2.97 3,000.000 8,910.00

3,000.000 8,910.00

16,383.000 48,657.51

0.000 0.00

0445

LF  TEMPORARY SILT FENCE
0208 

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   31 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.92      3.79 3,000.000 11,370.00

3,000.000 11,370.00

682.000 2,584.78

0.000 0.00

0446

LF  TEMPORARY EARTH CHECK
0209 

L032.70      155.05 10.000 1,550.50

10.000 1,550.50

0.000 0.00

0.000 0.00

0447

TON TEMPORARY MULCH
0210 

0003.50      55.00 0.000 0.00

21,750.000 1,196,250.00

22,187.500 1,220,312.50

0.000 0.00

4017

LF  CONCRETE PROTECTION BARRIER

Modified 6 - Loop Connection

4017 

L860.20      300.00 0.000 0.00

10.000 3,000.00

10.000 3,000.00

0.000 0.00

4019

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-24 HOURS

4019 

L860.22      200.00 0.000 0.00

10.000 2,000.00

4.000 800.00

0.000 0.00

4020

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-48 HOURS

4020 

0096.00      -1,000.00 0.000 0.00

1.000 -1,000.00

1.000 -1,000.00

0.000 0.00

4025

LS  DEDUCTION

Letter Dated July 27, 2011

4025 

9110.02      125.00 0.000 0.00

40.000 5,000.00

17.000 2,125.00

0.000 0.00

4057

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

4057 



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   32 of 50

Nebraska Department of Roads Date: 10.08.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1017.10      131.25 0.000 0.00

17.000 2,231.25

17.000 2,231.25

0.000 0.00

4068

HOURADDITIONAL SURVEYING
4068 

Contracted 2,543,585.85

Current 2,629,637.10

In place 3,035,518.31

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 37,347,409.32

Current 38,163,277.65

In place 38,932,676.62

This Estimate 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   32 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.50      CONCRETE PROTECTION BARRIER

Project 12477  000   

Prpsl Line Nbr 0428

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

H1        

Concrete Protection Barrier

1,675.00 77,050.00S.P. Initial Payment0005

H1        

Concrete Protection Barrier

-337.50 -15,525.00S.P. Adjustment0005

H1        

Concrete Protection Barrier

-1,337.50 -61,525.00S.P. Closure0007

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

H1        

Concrete Protection Barrier

1,675.00 77,050.00S.P. Initial Payment0005

H1        

Concrete Protection Barrier

-337.50 -15,525.00S.P. Adjustment0005

H1        

Concrete Protection Barrier

-1,337.50 -61,525.00S.P. Closure0007

$0.00Total for stockpile nbr 2: 0.00

3Stkpl Nbr

H1        

Concrete Protection Barrier

1,675.00 77,050.00S.P. Initial Payment0007

H2        

Concrete Protection Barrier

3,150.00 144,900.00S.P. Initial Payment0007

H3        

Concrete Protection Barrier

5,100.00 234,600.00S.P. Initial Payment0009

H1        

Concrete Protection Barrier

-1,675.00 -77,050.00S.P. Adjustment0011

H2        

Concrete Protection Barrier

-3,150.00 -144,900.00S.P. Adjustment0011



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   33 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.50      CONCRETE PROTECTION BARRIER

Project 12477  000   

Prpsl Line Nbr 0428

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

3Stkpl Nbr

H3        

Concrete Protection Barrier

-5,100.00 -234,600.00S.P. Adjustment0011

CI257348  

Concrete Protection Barrier

2,350.00 97,008.00S.P. Initial Payment0015

CI257348  

Concrete Protection Barrier

19,712.50 813,732.00S.P. Adjustment0015

CI257348  

Concrete Protection Barrier

-1,087.50 -44,892.00S.P. Adjustment0039

CI257348  

Concrete Protection Barrier

1,087.50 44,892.00S.P. Adjustment0041

CI257348  

Concrete Protection Barrier

-1,612.50 -66,564.00S.P. Adjustment0044

CI257348  

Concrete Protection Barrier

-20,450.00 -844,176.00S.P. Closure0060

$0.00Total for stockpile nbr 3: 0.00

4Stkpl Nbr

c1257348  

Concrete Protection Barrier

15,337.50 633,132.00S.P. Initial Payment0060

c1257348  

Concrete Protection Barrier

-15,337.50 -633,132.00S.P. Closure0061

$0.00Total for stockpile nbr 4: 0.00

5Stkpl Nbr

c1257348  

Concrete Protection Barriers

5,112.50 211,044.00S.P. Initial Payment0061

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   33 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

0003.50      CONCRETE PROTECTION BARRIER

Project 12477  000   

Prpsl Line Nbr 0428

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

5Stkpl Nbr

c1257348  

Concrete Protection Barriers

-5,112.50 -211,044.00S.P. Closure0062

$0.00Total for stockpile nbr 5: 0.00

$0.00Total for proposal line nbr 0428: 0.00

$0.00Total for item code 0003.50: 0.00

Item Cd Item Desc

1043.50      RIPRAP FILTER FABRIC

Project 12460  000   

Prpsl Line Nbr 0248

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

A0119620  

Rip Rap filter Fabric

347.00 364.35S.P. Initial Payment0004

A0119620  

Rip Rap filter Fabric

-150.00 -157.50S.P. Adjustment0016

A0119620  

Rip Rap filter Fabric

-197.00 -206.85S.P. Closure0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0248: 0.00

Prpsl Line Nbr 0274

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

A0119620  

Rip Rap Filter Fabric

347.00 364.35S.P. Initial Payment0004



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   34 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

1043.50      RIPRAP FILTER FABRIC

Project 12460  000   

Prpsl Line Nbr 0274

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

A0119620  

Rip Rap Filter Fabric

-347.00 -364.35S.P. Closure0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0274: 0.00

Project 12470  000   

Prpsl Line Nbr 0299

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

A0119620  

Rip Rap Filter Fabric

337.00 353.85S.P. Initial Payment0004

A0119620  

Rip Rap Filter Fabric

-155.00 -162.75S.P. Adjustment0016

A0119620  

Rip Rap Filter Fabric

-182.00 -191.10S.P. Closure0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0299: 0.00

Prpsl Line Nbr 0325

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

A0119620  

Rip Rap Filter Fabric

334.00 350.70S.P. Initial Payment0004

A0119620  

Rip Rap Filter Fabric

-334.00 -350.70S.P. Closure0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0325: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   34 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

1043.50      RIPRAP FILTER FABRIC

Project 12477  000   

Prpsl Line Nbr 0008

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

A0119620  

Rip Rap Filter Fabric

386.00 405.30S.P. Initial Payment0004

A0119620  

Rip Rap Filter Fabric

-375.40 -394.17S.P. Adjustment0044

A0119620  

Rip Rap Filter Fabric

-10.60 -11.13S.P. Closure0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0008: 0.00

$0.00Total for item code 1043.50: 0.00

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 12460  000   

Prpsl Line Nbr 0277

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91068798  

Approach Slab #1 and #2

22,342.00 11,640.18S.P. Initial Payment0061

91070421  

Approach Slab #1 and #2

22,342.00 11,640.18S.P. Initial Payment0061

91068798  

Approach Slab #1 and #2

-22,342.00 -11,640.18S.P. Adjustment0063



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   35 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 12460  000   

Prpsl Line Nbr 0277

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91070421  

Approach Slab #1 and #2

-22,342.00 -11,640.18S.P. Adjustment0063

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0277: 0.00

$0.00Total for item code 3051.10: 0.00

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12477  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

307,141.90 909,447.17S.P. Initial Payment0009

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-7,124.26 -21,094.93S.P. Adjustment0015

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-2,932.00 -8,681.65S.P. Adjustment0016

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-404.50 -1,197.72S.P. Adjustment0019

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-5,834.18 -17,275.01S.P. Adjustment0020

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-39,467.91 -116,864.48S.P. Adjustment0021

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-25,490.69 -75,477.93S.P. Adjustment0022

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   35 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12477  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-12,847.11 -38,040.29S.P. Adjustment0023

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-27,396.21 -81,120.18S.P. Adjustment0037

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-15,063.71 -44,603.65S.P. Adjustment0038

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-10,187.25 -30,164.45S.P. Adjustment0039

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-10,449.197 -30,940.07S.P. Adjustment0040

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-207.33 -613.90S.P. Adjustment0041

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

466.67 1,381.81S.P. Adjustment0044

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-17,253.633 -51,088.01S.P. Adjustment0056

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-14,847.95 -43,964.78S.P. Adjustment0057

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-13,146.667 -38,927.28S.P. Adjustment0060

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-36,996.00 -109,545.16S.P. Adjustment0061

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-36,245.333 -107,322.43S.P. Adjustment0062

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-1,660.928 -4,918.01S.P. Adjustment0063



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   36 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.86      13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12477  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-17,242.718 -51,055.69S.P. Adjustment0064

CI254882  

Dowel Bar Baskets for 13" Doweled Conc.

-12,810.994 -37,933.36S.P. Closure0065

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0037: 0.00

$0.00Total for item code 3075.86: 0.00

Item Cd Item Desc

4680.18      18" CORRUGATED METAL SLOTTED PIPE

Project 12477  000   

Prpsl Line Nbr 0091

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

80-05-0185

18" Corrugated metal slotted pipe

103.00 5,963.70S.P. Initial Payment0015

80-05-0185

18" Corrugated metal slotted pipe

-73.00 -4,226.70S.P. Adjustment0041

80-05-0185

18" Corrugated metal slotted pipe

-30.00 -1,737.00S.P. Closure0065

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0091: 0.00

$0.00Total for item code 4680.18: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   36 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 11449  000   

Prpsl Line Nbr 0150

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

SC1110-547

EXPANSION BEARING, TFE TYPE

24.00 10,512.00S.P. Initial Payment0015

SC1110-547

EXPANSION BEARING, TFE TYPE

-24.00 -10,512.00S.P. Adjustment0058

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0150: 0.00

Project 11992  000   

Prpsl Line Nbr 0228

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

SC1110-547

EXPANSION BEARING, TFE TYPE

36.00 20,988.00S.P. Initial Payment0015

SC1110-547

EXPANSION BEARING, TFE TYPE

-9.00 -5,247.00S.P. Adjustment0057

SC1110-547

EXPANSION BEARING, TFE TYPE

-27.00 -15,741.00S.P. Adjustment0058

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0228: 0.00

$0.00Total for item code 6005.78: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   37 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.83      FIXED BEARING

Project 11449  000   

Prpsl Line Nbr 0151

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

SC1110-547

FIXED BEARING

12.00 1,008.00S.P. Initial Payment0015

SC1110-547

FIXED BEARING

-12.00 -1,008.00S.P. Adjustment0058

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0151: 0.00

Project 11992  000   

Prpsl Line Nbr 0229

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

SC1110-547

FIXED BEARING

18.00 3,636.00S.P. Initial Payment0015

SC1110-547

FIXED BEARING

-18.00 -3,636.00S.P. Adjustment0058

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0229: 0.00

$0.00Total for item code 6005.83: 0.00

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 11449  000   

Prpsl Line Nbr 0157

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-92-C    

STRUC STEEL FOR SUBSTRUCTURE

2,150.00 1,995.20S.P. Initial Payment0038

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   37 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 11449  000   

Prpsl Line Nbr 0157

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-92-C    

STRUC STEEL FOR SUBSTRUCTURE

-2,150.00 -1,995.20S.P. Adjustment0057

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0157: 0.00

Project 11992  000   

Prpsl Line Nbr 0235

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-93-C    

STRUC STEEL FOR SUBSTRUCTURE

6,780.00 5,993.52S.P. Initial Payment0038

2-93-C    

STRUC STEEL FOR SUBSTRUCTURE

-6,780.00 -5,993.52S.P. Adjustment0057

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0235: 0.00

Project 12460  000   

Prpsl Line Nbr 0288

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-94-C    

STRUC STEEL FOR SUBSTRUCTURE

835.00 794.92S.P. Initial Payment0038

2-94-C    

STRUC STEEL FOR SUBSTRUCTURE

-835.00 -794.92S.P. Adjustment0052

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0288: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   38 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6080.00      STRUCTURAL STEEL FOR SUBSTRUCTURE

Project 12470  000   

Prpsl Line Nbr 0339

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-95-C    

STRUC STEEL FOR SUBSTRUCTURE

630.00 594.72S.P. Initial Payment0038

2-95-C    

STRUC STEEL FOR SUBSTRUCTURE

-315.00 -297.36S.P. Adjustment0056

2-95-C    

STRUC STEEL FOR SUBSTRUCTURE

-315.00 -297.36S.P. Adjustment0057

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0339: 0.00

$0.00Total for item code 6080.00: 0.00

Item Cd Item Desc

6095.00      STEEL DIAPHRAGM

Project 11449  000   

Prpsl Line Nbr 0158

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-92-C    

STEEL DIAPHRAGM

15.00 11,970.00S.P. Initial Payment0038

2-92-C    

STEEL DIAPHRAGM

-15.00 -11,970.00S.P. Adjustment0058

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0158: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   38 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6095.00      STEEL DIAPHRAGM

Project 12460  000   

Prpsl Line Nbr 0289

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-94-C    

STEEL DIAPHRAGM

12.00 1,188.00S.P. Initial Payment0038

2-94-C    

STEEL DIAPHRAGM

-4.00 -396.00S.P. Adjustment0055

2-94-C    

STEEL DIAPHRAGM

-8.00 -792.00S.P. Adjustment0056

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0289: 0.00

Project 12470  000   

Prpsl Line Nbr 0340

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-95-C    

STEEL DIAPHRAGM

12.00 1,188.00S.P. Initial Payment0038

2-95-C    

STEEL DIAPHRAGM

-12.00 -1,188.00S.P. Adjustment0058

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0340: 0.00

$0.00Total for item code 6095.00: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   39 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6100.00      FLOOR DRAINS

Project 11992  000   

Prpsl Line Nbr 0236

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-54-C    

FLOOR DRAINS

4.00 980.00S.P. Initial Payment0052

2-54-C    

FLOOR DRAINS

-4.00 -980.00S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0236: 0.00

$0.00Total for item code 6100.00: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 11449  000   

Prpsl Line Nbr 0133

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

032930    

EPOXY COATED RE-STEEL

33,292.00 13,849.47S.P. Initial Payment0005

033373    

EPOXY COATED RE-STEEL

40,308.00 16,768.13S.P. Initial Payment0006

033374    

EPOXY COATED RE-STEEL

40,308.00 16,768.13S.P. Initial Payment0006

033373    

EPOXY COATED RE-STEEL

28,102.00 11,690.43S.P. Initial Payment0008

032930    

EPOXY COATED RE-STEEL

-33,292.00 -13,849.47S.P. Closure0008

033373    

EPOXY COATED RE-STEEL

-40,308.00 -16,768.13S.P. Closure0008

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   39 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 11449  000   

Prpsl Line Nbr 0133

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

033374    

EPOXY COATED RE-STEEL

-5,243.00 -2,181.09S.P. Adjustment0008

033374    

EPOXY COATED RE-STEEL

-3,807.00 -1,583.71S.P. Adjustment0009

035439    

EPOXY COATED RE-STEEL

47,896.00 19,924.74S.P. Initial Payment0011

035440    

EPOXY COATED RE-STEEL

47,829.00 19,896.86S.P. Initial Payment0011

035441    

EPOXY COATED RE-STEEL

27,404.00 11,400.06S.P. Initial Payment0011

035442    

EPOXY COATED RE-STEEL

27,197.00 11,313.95S.P. Initial Payment0011

033374    

EPOXY COATED RE-STEEL

-13,250.00 -5,512.00S.P. Adjustment0011

033374    

EPOXY COATED RE-STEEL

-18,008.00 -7,491.33S.P. Adjustment0012

033373    

EPOXY COATED RE-STEEL

-19,483.00 -8,104.93S.P. Adjustment0012

033373    

EPOXY COATED RE-STEEL

-3,807.00 -1,583.71S.P. Adjustment0013

033373    

EPOXY COATED RE-STEEL

-4,812.00 -2,001.79S.P. Adjustment0016

035439    

EPOXY COATED RE-STEEL

-9,205.00 -3,829.28S.P. Adjustment0016

035439    

EPOXY COATED RE-STEEL

-38,691.00 -16,095.46S.P. Adjustment0019



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   40 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 11449  000   

Prpsl Line Nbr 0133

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

035440    

EPOXY COATED RE-STEEL

-47,829.00 -19,896.86S.P. Adjustment0019

035441    

EPOXY COATED RE-STEEL

-25,802.00 -10,733.63S.P. Adjustment0019

035441    

EPOXY COATED RE-STEEL

-1,602.00 -666.43S.P. Adjustment0020

035442    

EPOXY COATED RE-STEEL

-17,108.00 -7,116.93S.P. Adjustment0020

035442    

EPOXY COATED RE-STEEL

-10,089.00 -4,197.02S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0133: 0.00

Prpsl Line Nbr 0161

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90981286  

EPOCY COATED RE-STEEL

46,282.00 22,724.46S.P. Initial Payment0052

90996436  

EPOCY COATED RE-STEEL

46,540.00 23,549.24S.P. Initial Payment0053

90996452  

EPOCY COATED RE-STEEL

27,768.00 14,050.61S.P. Initial Payment0053

90981286  

EPOCY COATED RE-STEEL

-13,250.00 -6,505.75S.P. Adjustment0053

90981286  

EPOCY COATED RE-STEEL

-33,032.00 -16,218.71S.P. Adjustment0054

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   40 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 11449  000   

Prpsl Line Nbr 0161

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90996436  

EPOCY COATED RE-STEEL

-4,501.00 -2,277.51S.P. Adjustment0054

90996436  

EPOCY COATED RE-STEEL

-11,027.00 -5,579.66S.P. Adjustment0056

90996436  

EPOCY COATED RE-STEEL

-31,012.00 -15,692.07S.P. Adjustment0057

90996452  

EPOCY COATED RE-STEEL

-12,099.00 -6,122.09S.P. Adjustment0057

90996452  

EPOCY COATED RE-STEEL

-3,354.00 -1,697.12S.P. Adjustment0058

90996452  

EPOCY COATED RE-STEEL

-4,113.50 -2,081.43S.P. Adjustment0060

90996452  

EPOCY COATED RE-STEEL

-8,201.50 -4,149.97S.P. Adjustment0061

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0161: 0.00

Project 12460  000   

Prpsl Line Nbr 0266

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

033371    

EPOXY COATED RE-STEEL

2,700.00 1,123.20S.P. Initial Payment0006

033371    

EPOXY COATED RE-STEEL

-2,168.00 -901.89S.P. Adjustment0008



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   41 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12460  000   

Prpsl Line Nbr 0266

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

033371    

EPOXY COATED RE-STEEL

-532.00 -221.31S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0266: 0.00

Prpsl Line Nbr 0292

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

90981596  

Abt, Bent, Diaphragm,Turndown, Escalator, Rail

45,914.00 22,543.77S.P. Initial Payment0052

90981596  

Abt, Bent, Diaphragm,Turndown, Escalator, Rail

-11,786.00 -5,786.92S.P. Adjustment0052

90981596  

Abt, Bent, Diaphragm,Turndown, Escalator, Rail

-4,053.00 -1,990.02S.P. Adjustment0053

90981596  

Abt, Bent, Diaphragm,Turndown, Escalator, Rail

-6,193.00 -3,040.76S.P. Adjustment0054

90981596  

Abt, Bent, Diaphragm,Turndown, Escalator, Rail

-3,494.00 -1,715.55S.P. Adjustment0055

91068798  

Slab

26,930.00 14,030.53S.P. Initial Payment0061

91070421  

Slab

26,848.00 13,987.81S.P. Initial Payment0061

90981596  

Abt, Bent, Diaphragm,Turndown, Escalator, Rail

-4,060.00 -1,993.46S.P. Adjustment0061

90981596  

Abt, Bent, Diaphragm,Turndown, Escalator, Rail

-16,328.00 -8,017.06S.P. Adjustment0063

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   41 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12460  000   

Prpsl Line Nbr 0292

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91068798  

Slab

-26,930.00 -14,030.53S.P. Adjustment0063

91070421  

Slab

-19,382.00 -10,098.02S.P. Adjustment0063

91070421  

Slab

-7,466.00 -3,889.79S.P. Adjustment0064

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0292: 0.00

Project 12470  000   

Prpsl Line Nbr 0317

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

032558    

EPOXY COATED RE-STEEL PHASE-I SUBSTR

15,948.00 6,634.37S.P. Initial Payment0005

033372    

EPOXY COATED RE-STEEL PHASE-I SUBSTR

2,700.00 1,123.20S.P. Initial Payment0006

032558    

EPOXY COATED RE-STEEL PHASE-I SUBSTR

-3,914.00 -1,628.22S.P. Adjustment0008

032558    

EPOXY COATED RE-STEEL PHASE-I SUBSTR

-4,499.00 -1,871.58S.P. Adjustment0009

032558    

EPOXY COATED RE-STEEL PHASE-I SUBSTR

-7,535.00 -3,134.57S.P. Adjustment0010

033372    

EPOXY COATED RE-STEEL PHASE-I SUBSTR

-1,098.00 -456.77S.P. Adjustment0010



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   42 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 12470  000   

Prpsl Line Nbr 0317

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

033372    

EPOXY COATED RE-STEEL PHASE-I SUBSTR

-1,602.00 -666.43S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0317: 0.00

$0.00Total for item code 6131.50: 0.00

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 11449  000   

Prpsl Line Nbr 0165

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-92-C    

STEEL SHEET PILING

4,151.00 48,940.29S.P. Initial Payment0038

2-92-C    

STEEL SHEET PILING

-2,075.50 -24,470.14S.P. Adjustment0053

2-92-C    

STEEL SHEET PILING

-2,075.50 -24,470.15S.P. Adjustment0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0165: 0.00

Project 12470  000   

Prpsl Line Nbr 0346

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-95-C    

STEEL SHEET PILING

3,267.00 34,140.15S.P. Initial Payment0038

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   42 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 12470  000   

Prpsl Line Nbr 0346

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-95-C    

STEEL SHEET PILING

-1,820.00 -19,019.00S.P. Adjustment0055

2-95-C    

STEEL SHEET PILING

-1,447.00 -15,121.15S.P. Adjustment0056

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0346: 0.00

$0.00Total for item code 6310.00: 0.00

Item Cd Item Desc

6415.00      DRAINAGE SYSTEM AT STATION

Project 11992  000   

Prpsl Line Nbr 0243

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2-54-C    

DRAINAGE SYSTEM 1172+89.08 LT.

1.00 19,955.00S.P. Initial Payment0052

2-54-C    

DRAINAGE SYSTEM 1172+89.08 LT.

-0.80 -15,964.00S.P. Adjustment0065

2-54-C    

DRAINAGE SYSTEM 1172+89.08 LT.

-0.20 -3,991.00S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0243: 0.00

$0.00Total for item code 6415.00: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   43 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 12477  000   

Prpsl Line Nbr 0349

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7933G     

W-Beam Guardrail

2,068.75 23,397.56S.P. Initial Payment0012

7933G     

W-Beam Guardrail

-450.00 -5,089.50S.P. Adjustment0024

7933G     

W-Beam Guardrail

-175.00 -1,979.25S.P. Adjustment0028

7933G     

W-Beam Guardrail

-150.00 -1,696.50S.P. Adjustment0041

7933G     

W-Beam Guardrail

-437.50 -4,948.12S.P. Adjustment0042

7933G     

W-Beam Guardrail

-150.00 -1,696.50S.P. Adjustment0051

7933G     

W-Beam Guardrail

1,300.00 14,703.00S.P. Initial Payment0064

7933G     

W-Beam Guardrail

-706.25 -7,987.69S.P. Adjustment0065

7933G     

W-Beam Guardrail

-181.25 -2,049.94S.P. Adjustment0065

7933G     

W-Beam Guardrail

-512.50 -5,796.38S.P. Adjustment0066

7933G     

W-Beam Guardrail

-606.25 -6,856.68S.P. Closure0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0349: 0.00

$0.00Total for item code 7011.20: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   43 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7011.30      THRIE-BEAM GUARDRAIL

Project 12477  000   

Prpsl Line Nbr 4034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

8954G     

Thrie-Beam Guardrail

212.50 4,097.00S.P. Initial Payment0064

8954G     

Thrie-Beam Guardrail

-212.50 -4,097.00S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 4034: 0.00

$0.00Total for item code 7011.30: 0.00

Item Cd Item Desc

7019.50      IMPACT ATTENUATOR

Project 12477  000   

Prpsl Line Nbr 0350

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7788G     

Impact Attenuator TRACC

4.00 46,000.00S.P. Initial Payment0005

7788G     

Impact Attenuator TRACC

2.00 23,000.00S.P. Initial Payment0034

7788G     

Impact Attenuator TRACC

-4.00 -46,000.00S.P. Closure0034

7788G     

Impact Attenuator TRACC

-2.00 -23,000.00S.P. Adjustment0041

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0350: 0.00

$0.00Total for item code 7019.50: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   44 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 12477  000   

Prpsl Line Nbr 0351

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7933G     

Bridge App. Section

17.00 24,633.00S.P. Initial Payment0012

7933G     

Bridge App. Section

-3.00 -4,347.00S.P. Adjustment0024

7933G     

Bridge App. Section

-1.00 -1,449.00S.P. Adjustment0041

7933G     

Bridge App. Section

-3.00 -4,347.00S.P. Adjustment0042

7933G     

Bridge App. Section

-1.00 -1,449.00S.P. Adjustment0051

7933G     

Bridge App. Section

1.00 1,449.00S.P. Initial Payment0064

7933G     

Bridge App. Section

-5.00 -7,245.00S.P. Adjustment0065

7933G     

Bridge App. Section

-3.00 -4,347.00S.P. Adjustment0066

7933G     

Bridge App. Section

-1.00 -1,449.00S.P. Adjustment0067

7933G     

Bridge App. Section

-1.00 -1,449.00S.P. Adjustment0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0351: 0.00

$0.00Total for item code 7020.00: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   44 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7022.00      END ANCHORAGE ASSEMBLY

Project 12477  000   

Prpsl Line Nbr 4021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

8954G     

End Anchorage Assembly

3.00 900.00S.P. Initial Payment0064

8954G     

End Anchorage Assembly

-1.00 -300.00S.P. Adjustment0067

8954G     

End Anchorage Assembly

-2.00 -600.00S.P. Closure0078

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 4021: 0.00

$0.00Total for item code 7022.00: 0.00

Item Cd Item Desc

7022.50      BULLNOSE-12.5'

Project 12477  000   

Prpsl Line Nbr 4035

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

8954G     

Bullnose-12.5' Parallel

2.00 8,625.00S.P. Initial Payment0064

8954G     

Bullnose-12.5' Parallel

-1.50 -6,468.75S.P. Adjustment0066

8954G     

Bullnose-12.5' Parallel

-0.50 -2,156.25S.P. Adjustment0068

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 4035: 0.00

$0.00Total for item code 7022.50: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   45 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.25      GUARDRAIL END TREATMENT, TYPE I

Project 12477  000   

Prpsl Line Nbr 0352

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7933G     

ET-Type 1

17.00 21,811.00S.P. Initial Payment0012

7933G     

ET-Type 1

-3.00 -3,849.00S.P. Adjustment0024

7933G     

ET-Type 1

-1.00 -1,283.00S.P. Adjustment0028

7933G     

ET-Type 1

-1.00 -1,283.00S.P. Adjustment0041

7933G     

ET-Type 1

-3.00 -3,849.00S.P. Adjustment0042

7933G     

ET-Type 1

-1.00 -1,283.00S.P. Adjustment0051

7933G     

ET-Type 1

3.00 3,849.00S.P. Initial Payment0064

7933G     

ET-Type 1

-5.00 -6,415.00S.P. Adjustment0065

7933G     

ET-Type 1

-3.00 -3,849.00S.P. Adjustment0066

7933G     

ET-Type 1

-3.00 -3,849.00S.P. Adjustment0067

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0352: 0.00

$0.00Total for item code 7024.25: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   45 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7110.05      5 FOOT CHAIN-LINK FENCE

Project 12477  000   

Prpsl Line Nbr 0354

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

Various   

5' chain link fence materials

22,343.00 98,353.89S.P. Initial Payment0015

Various   

5' chain link fence materials

-6,571.00 -28,925.54S.P. Adjustment0023

Various   

5' chain link fence materials

-7,344.30 -32,329.61S.P. Adjustment0024

Various   

5' chain link fence materials

-276.30 -1,216.27S.P. Adjustment0032

Various   

5' chain link fence materials

-1,601.45 -7,049.58S.P. Adjustment0049

Various   

5' chain link fence materials

-2,369.106 -10,428.81S.P. Adjustment0051

Various   

5' chain link fence materials

-240.00 -1,056.48S.P. Adjustment0075

Various   

5' chain link fence materials

-3,787.374 -16,672.02S.P. Adjustment0081

Various   

5' chain link fence materials

-153.47 -675.58S.P. Closure0082

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0354: 0.00

$0.00Total for item code 7110.05: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   46 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7311.10      REINFORCING STEEL

Project 12477  000   

Prpsl Line Nbr 0393

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

CI256144  

Reinforcing Steel

5,500.00 3,520.00S.P. Initial Payment0018

CI256144  

Reinforcing Steel

2,000.00 1,280.00S.P. Adjustment0018

CI256144  

Reinforcing Steel

-3,192.00 -2,042.88S.P. Adjustment0028

CI256144  

Reinforcing Steel

-2,248.00 -1,438.72S.P. Adjustment0029

CI256144  

Reinforcing Steel

-2,060.00 -1,318.40S.P. Adjustment0030

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0393: 0.00

$0.00Total for item code 7311.10: 0.00

Item Cd Item Desc

7312.00      OVERHEAD SIGN SUPPORT, LOCATION

Project 12477  000   

Prpsl Line Nbr 0399

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

27925     

Cantilevered Sign Structure #42

1.00 30,970.00S.P. Initial Payment0018

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   46 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7312.00      OVERHEAD SIGN SUPPORT, LOCATION

Project 12477  000   

Prpsl Line Nbr 0399

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

27925     

Cantilevered Sign Structure #42

-1.00 -30,970.00S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0399: 0.00

$0.00Total for item code 7312.00: 0.00

Item Cd Item Desc

7312.01      OVERHEAD SIGN SUPPORT, LOCATION

Project 12477  000   

Prpsl Line Nbr 0400

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

27925     

Cantilevered Sign Structure #44

1.00 25,615.00S.P. Initial Payment0018

27925     

Cantilevered Sign Structure #44

-1.00 -25,615.00S.P. Adjustment0035

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0400: 0.00

$0.00Total for item code 7312.01: 0.00



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   47 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7312.03      OVERHEAD SIGN SUPPORT, LOCATION

Project 12477  000   

Prpsl Line Nbr 0402

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

27925     

DMS Sign Structure @ Sta. 1068+00 EB

1.00 39,170.00S.P. Initial Payment0018

27925     

DMS Sign Structure @ Sta. 1068+00 EB

-1.00 -39,170.00S.P. Adjustment0078

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0402: 0.00

$0.00Total for item code 7312.03: 0.00

Item Cd Item Desc

7312.04      OVERHEAD SIGN SUPPORT, LOCATION

Project 12477  000   

Prpsl Line Nbr 0403

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

27925     

DMS Sign Structure @ Sta. 1066+50 WB

1.00 39,170.00S.P. Initial Payment0018

27925     

DMS Sign Structure @ Sta. 1066+50 WB

-1.00 -39,170.00S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0403: 0.00

$0.00Total for item code 7312.04: 0.00

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   47 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7360.24      24" SIGN SUPPORT FOOTING

Project 12477  000   

Prpsl Line Nbr 0411

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

27439     

Stub Post

4.00 540.00S.P. Initial Payment0018

27439     

Stub Post

-2.00 -270.00S.P. Adjustment0066

27439     

Stub Post

-2.00 -270.00S.P. Adjustment0077

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0411: 0.00

$0.00Total for item code 7360.24: 0.00

Item Cd Item Desc

7360.30      30" SIGN SUPPORT FOOTING

Project 12477  000   

Prpsl Line Nbr 0412

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

27439     

Stub Post

8.00 1,400.00S.P. Initial Payment0018

27439     

Stub Post

-3.00 -525.00S.P. Adjustment0024

27439     

Stub Post

-3.00 -525.00S.P. Adjustment0028



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   48 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7360.30      30" SIGN SUPPORT FOOTING

Project 12477  000   

Prpsl Line Nbr 0412

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

27439     

Stub Post

-2.00 -350.00S.P. Adjustment0066

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0412: 0.00

$0.00Total for item code 7360.30: 0.00

Item Cd Item Desc

8060.06      LONGITUDINAL SUBDRAIN

Project 12477  000   

Prpsl Line Nbr 0049

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

A0119620  

Filter Fabric

81,983.00 29,513.88S.P. Initial Payment0004

A0119620  

Filter Fabric

-6,931.60 -2,495.38S.P. Adjustment0022

A0119620  

Filter Fabric

-8,176.00 -2,943.36S.P. Adjustment0023

A0119620  

Filter Fabric

-6,200.00 -2,232.00S.P. Adjustment0037

A0119620  

Filter Fabric

-3,768.00 -1,356.48S.P. Adjustment0038

A0119620  

Filter Fabric

-3,193.00 -1,149.48S.P. Adjustment0039

A0119620  

Filter Fabric

-5,048.00 -1,817.28S.P. Adjustment0040

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   48 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

8060.06      LONGITUDINAL SUBDRAIN

Project 12477  000   

Prpsl Line Nbr 0049

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

A0119620  

Filter Fabric

-1,680.00 -604.80S.P. Adjustment0041

A0119620  

Filter Fabric

-8,235.05 -2,964.62S.P. Adjustment0057

A0119620  

Filter Fabric

-13,927.50 -5,013.90S.P. Adjustment0062

A0119620  

Filter Fabric

-11,959.00 -4,305.24S.P. Adjustment0063

A0119620  

Filter Fabric

-12,864.85 -4,631.34S.P. Closure0065

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0049: 0.00

$0.00Total for item code 8060.06: 0.00

Item Cd Item Desc

L032.55      SLASH MULCH

Project 12477  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12-20-10  

Material in stockpiles

1,292.564 31,224.47S.P. Initial Payment0003

1-5,6-11  

Slash mulch in stockpile

3,849.00 92,980.29S.P. Initial Payment0005

12-20-10  

Material in stockpiles

-15.00 -362.36S.P. Adjustment0008



Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   49 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L032.55      SLASH MULCH

Project 12477  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12-20-10  

Material in stockpiles

-9.00 -217.41S.P. Adjustment0009

12-20-10  

Material in stockpiles

-8.70 -210.17S.P. Adjustment0011

12-20-10  

Material in stockpiles

-23.70 -572.52S.P. Adjustment0012

12-20-10  

Material in stockpiles

-30.00 -724.71S.P. Adjustment0013

12-20-10  

Material in stockpiles

-6.00 -144.94S.P. Adjustment0014

12-20-10  

Material in stockpiles

-452.10 -10,921.38S.P. Adjustment0015

12-20-10  

Material in stockpiles

-3.00 -72.47S.P. Adjustment0020

12-20-10  

Material in stockpiles

-6.00 -144.94S.P. Adjustment0022

12-20-10  

Material in stockpiles

-302.60 -7,309.91S.P. Adjustment0024

12-20-10  

Material in stockpiles

-50.00 -1,207.85S.P. Adjustment0038

12-20-10  

Material in stockpiles

-79.90 -1,930.14S.P. Adjustment0043

12-20-10  

Material in stockpiles

-20.00 -483.14S.P. Adjustment0054

12-20-10  

Material in stockpiles

-12.00 -289.88S.P. Adjustment0055

Vendor ID: 0049   HAWKINS CONSTRUCTION COMPANYContract ID:

Est Number:

1477           

0087 Pay Period End Date: 10.01.2015

Estimate Summary to Contractor Page:   49 of 50

Nebraska Department of Roads Date: 10.08.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L032.55      SLASH MULCH

Project 12477  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12-20-10  

Material in stockpiles

-274.564 -6,632.65S.P. Adjustment0075

1-5,6-11  

Slash mulch in stockpile

-3,005.936 -72,614.39S.P. Adjustment0075

1-5,6-11  

Slash mulch in stockpile

-843.064 -20,365.90S.P. Adjustment0078

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0030: 0.00

$0.00Total for item code L032.55: 0.00

$0.00Total remaining for contract:




