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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Pay Period End Date:

10.10.2015

Contract Location:

56TH STREET - WAVERLY INTERCHANGE

Contractor:

HAWKINS CONSTRUCTION COMPANY

2516 DEER PARK BLVD

PO BOX 9008

OMAHA NE 68109-0008

Phone:
(402)342-1607

Escrow Agent:

Surety Co:

Counties

LANCASTER

Project Fed State

Number Project Number Number
11449 000 IM-NH-80-9(554) 080
11992 000 IM-NH-80-9(715) 080
12460 000 IM-NH-80-9(833) 080
12470 000 IM-NH-80-9(843) 080
12477 000 IM-NH-80-9(850) 080

Highway Begin

Ref
Post

407.97

409.77

409.27

408.72

406.60

End
Ref
Post

410.46

Estimate Type:

Date Let:

Date Awarded:
Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

Description

BRIDGES
BRIDGE
BRIDGES

BRIDGES

FINL

09.30.2010
10.13.2010
10.20.2010

11.01.2010
11.01.2010
10.06.2014

GR CP CULV SEED GDRL
FENCE ELEC SIGN

Current Contract Amt
$38,163,277.68

Original Contract Amt
$37,347,409.32

% Dollar Comp

102%
% Time Comp

100%

Project Manager

Sanburn, Bob

Construction Engineer

Halstead, Kerri

Controller

Total to Date

Prev to Date

This Estimate

Total Earnings $38,932,676.62 $38,932,676.62 $.00
Stockpiled Materials $.00 $.00 $.00
Gross Earnings  $38,932,676.62 $38,932,676.62 $.00
Retainage $.00 $.00 $.00
Escrow Amount $.00 $.00 $.00
Securities Encmb $.00 $.00 $.00
Net Earnings $38,932,676.62 $38,932,676.62 $.00
Liquidated Damages $.00 $.00 $.00
Incentives $.00 $.00 $.00
Disincentives $.00 $.00 $.00
Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Training Rates Adj $.00 $.00 $.00
Fuel Adj $157,139.40  $157,139.40 $.00
Bituminous Adj $.00 $.00 $.00
Autopay Adj $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Other Adj $.00 $.00 $.00
Price Adj $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Petrol Adj $.00 $.00 $.00
Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $157,139.40 $157,139.40 $.00
Payment $39,089,816.02 $39,089,816.02 $.00
District Engineer
10.16.2015 Mueting, Curt 10.19.2015
Materials Engineer
10.19.2015 Hall, David 02.09.2016
Controller
03.01.2016 Waurster, Susan 03.01.2016

Wourster, Susan
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 1077+80.58 RT. 0119 0009 6000.60 120,129.21 1.000 120,129.21
0111 0001 0030.60 248,400.16 1.000 248,400.16  PIER NO.1 EXCAVATION LS 1.000 120,129.21
MOBILIZATION LS 1.000 248,400.16 1.000 120,129.21
1.000 248,400.16 0.000 0.00
0.000 0.00 0120 0010 6000.61 107,464.08 1.000 107,464.08
0112 0002 1010.01 10.68 270.000 2,883.60 PIER NO.2 EXCAVATION LS 1.000 107,464.08
EXCAVATION (ESTABLISHED QUANTITY) cYy 270.000 2,883.60 1.000 107,464.08
270.000 2,883.60 0.000 0.00
0.000 0.00 0121 0011 6005.32 50.55 146.700 7,415.69
0113 0003 1043.50 1.78 84.000 149.52 PREFORMED EXPANSION JOINT, TYPE A LF 146.700 7,415.69
RIPRAP FILTER FABRIC 5\% 84.000 149.52 146.700 7,415.69
94.800 168.74 0.000 0.00
0.000 0.00 0122 0012 6005.78 497.49 24.000 11,939.76
0114 0004 3017.50 5.27 2,058.000 10,845.66 EXPANSION BEARING, TFE TYPE EACH 24.000 11,939.76
INTERLOCKING CONCRETE PAVER BLOCK SF 2,058.000 10,845.66 24.000 11,939.76
2,181.300 11,495.45 0.000 0.00
0.000 0.00 0123 0013 6005.83 109.11 12.000 1,309.32
0115 0005 3050.15 190.02 282.800 53,737.66  FIXED BEARING EACH 12.000 1,309.32
CONCRETE FOR PAVEMENT APPROACHES cY 282.800 53,737.66 12.000 1,309.32
CLASS 47BD-4000 282.800 53,737.65 0.000 0.00
0.000 000 0124 0014 6010.22 383.50 824.200 316,080.70
0116 0006 3051.10 0.69 51,920.000 35,824.80 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 824.200 316,080.70
EPOXY COATED REINFORCING STEEL FOR LB 51,920.000 35,824.80 824.200 316,080.70
PAVEMENT APPROACHES 51,920.000 35,824.80 0.000 0.00
0.000 0.00 0125 0015 6010.26 261.30 883.500 230,858.55
0117 0007 6000.10 4.428.92 1.000 4.428.92 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 883.500 230,858.55
ABUTMENT NO.1 EXCAVATION LS 1.000 4,428.92 883.500 230,858.55
1.000 4,428.92 0.000 0.00
0.000 0.00 0126 0016 6011.11 433,136.32 1.000 433,136.32
0118 0008 6000.11 4,428.92 1.000 4,428.92 PRECAST/PRESTRESSED CONCRETE LS 1.000 433,136.32
ABUTMENT NO.2 EXCAVATION Ls 1.000 442892 SUPERSTRUCTURE AT STATION 1.000 433,136.32
1.000 4,428.92  1077+80.58 RT. 0.000 0.00
0.000 0.00 0127 0017 6040.00 87,663.47 1.000 87,663.47
REMOVE STRUCTURE EACH 1.000 87,663.47
AT STA. 1078+25.89 RT. 1.000 87.,663.47
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0128 0018 6052.52 187,801.64 1.000 187,801.64 0137 0027 6310.00 16.58 4,151.000 68,823.58
ACCESS BRIDGE LS 1.000 187,801.64  STEEL SHEET PILING SF 4,151.000 68,823.58
1.000 187,801.64 4,151.000 68,823.58
0.000 0.00 0.000 0.00
0129 0019 6080.00 1.55 2,150.000 3,33250 0138 0028 8091.00 20.73 550.000 11,401.50
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,150.000 3,332.50 GRANULAR BACKFILL CcY 550.000 11,401.50
2,150.000 3,332.50 550.000 11,401.50
0.000 0.00 0.000 0.00
0130 0020 6095.00 992.08 15.000 14,881.20 4001 4001 0095.00 420.00 0.000 0.00
STEEL DIAPHRAGM EACH 15.000 14,881.20  ADDITIONAL FREIGHT LS 1.000 420.00
15.000 14,881.20 AS06 STIRRUP BARS 1.000 420.00
0.000 0.00 0.000 0.00
0131 0021 6104.00 10.57 1,470.000 15,537.90 4002 4002 0095.00 472.50 0.000 0.00
BROKEN CONCRETE RIPRAP TON 1,470.000 15,537.90  ADDITIONAL FREIGHT LS 1.000 472.50
1,765.750 18,663.97 FOR HAT BARS 1.000 472.50
0.000 0.00 0.000 0.00
0132 0022 6105.02 38.57 235.000 9,063.95 4003 4003 6010.26 114.38 0.000 0.00
ROCK RIPRAP, TYPE B TON 235.000 9,063.95 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 20.200 2,310.48
248.210 9,573.46 iy . 20.200 2,310.48
(Additional Shim Concrete)
0.000 0.00 0.000 0.00
0133 0023 6131.50 0.70  271,655.000 190,158.50 4005 4005 6960.02 9,245.28 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 272,855.000 190,998.50  ADDITIONAL WORK LS 1.000 9,245.28
273,609.000 191,526.30 1.000 9,245.28
(REMOVE AND REPLACE PREFORMED
0.000 0.00  EXPANSION JOINT) 0.000 0.00
0134 0024 6139.50 24.02 182.000 4,371.64 GROUP 6 BRIDGE AT STA. 1077+80.58 RT. Contracted 2,489,658.86
SUBSURFACE DRAINAGE MATTING sy 182.000 4,371.64 Current 2502 947.12
162.000 3,891.24 In place 2,541,059.91
0.000 0.00 This Estimate 0.00
0135 0025 6210.14 31.26 9,570.000 299,158.20 GROUP 6A BRIDGE AT STA. 1077+80.58 LT.
HP 12 INCH X 53 LB STEEL PILING LF 9,570.000 299,158.20 4049 4049 6210.34 18.15 0.000 0.00
10,650.000 332,919.00 PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 66.190 1,201.35
0.000 0.00 PILING 66.190 1,201.35
0136 0026 6251.00 2,107.98 4.000 8,431.92 PIER #1 0.000 0.00
TEST PILE EACH 4.000 8,431.92
4.000 8,431.92
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0139 0029 0030.60 217,435.11 1.000 217,435.11 0148 0038 6000.61 101,890.71 1.000 101,890.71
MOBILIZATION LS 1.000 217,435.11 PIER NO.2 EXCAVATION LS 1.000 101,890.71
1.000 217,435.11 1.000 101,890.71
0.000 0.00 0.000 0.00
0140 0030 1010.01 10.68 270.000 2,883.60 0149 0039 6005.32 50.55 146.700 7,415.69
EXCAVATION (ESTABLISHED QUANTITY) CY 270.000 2,883.60 PREFORMED EXPANSION JOINT, TYPE A LF 146.700 7,415.69
270.000 2,883.60 147.000 7,430.85
0.000 0.00 0.000 0.00
0141 0031 1043.50 1.78 84.000 149.52 0150 0040 6005.78 497.49 24.000 11,939.76
RIPRAP FILTER FABRIC SY 84.000 149.52 EXPANSION BEARING, TFE TYPE EACH 24.000 11,939.76
109.550 195.00 24.000 11,939.76
0.000 0.00 0.000 0.00
0142 0032 3017.50 5.27 2,058.000 10,845.66 0151 0041 6005.83 109.11 12.000 1,309.32
INTERLOCKING CONCRETE PAVER BLOCK SF 2,058.000 10,845.66 FIXED BEARING EACH 12.000 1,309.32
1,469.500 7,744.27 12.000 1,309.32
0.000 0.00 0.000 0.00
0143 0033 3050.15 196.08 282.800 55,451.42 0152 0042 6010.22 243.83 823.800 200,867.15
CONCRETE FOR PAVEMENT APPROACHES CY 282.800 55,451.42 CLASS 47B-3000 CONCRETE FOR BRIDGE CY 823.800 200,867.15
CLASS 47BD-4000 282.800 55,451.42 823.800 200,867.15
0.000 0.00 0.000 0.00
0144 0034 3051.10 0.78 51,920.000 40,497.60 0153 0043 6010.26 267.43 883.200 236,194.18
EPOXY COATED REINFORCING STEEL FOR LB 51,920.000 40,497.60 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 883.200 236,194.18
PAVEMENT APPROACHES 51,920.000 40,497.61 883.200 236,194.19
0.000 0.00 0.000 0.00
0145 0035 6000.10 4,428.92 1.000 4,428.92 0154 0044 6011.11 443,888.11 1.000 443,888.11
ABUTMENT NO.1 EXCAVATION LS 1.000 4,428.92 PRECAST/PRESTRESSED CONCRETE LS 1.000 443,888.11
1.000 4,428.92 SUPERSTRUCTURE AT STATION 1.000 443,888.11
0.000 0.00 1077+80.58 LT. 0.000 0.00
0146 0036 6000.11 4,428.92 1.000 442892 0155 0045 6040.01 87,663.47 1.000 87,663.47
ABUTMENT NO.2 EXCAVATION LS 1.000 4,428.92 REMOVE STRUCTURE EACH 1.000 87,663.47
1.000 4,428.92 AT STA. 10774+76.56 LT. 1.000 87,663.47
0.000 0.00 0.000 0.00
0147 0037 6000.60 107,973.11 1.000 107,973.11 0156 0046 6052.52 70,538.53 1.000 70,538.53
PIER NO.1 EXCAVATION LS 1.000 107,973.11 ACCESS BRIDGE LS 1.000 70,538.53
1.000 107,973.11 1.000 70,538.53
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0157 0047 6080.00 1.55 2,150.000 3,332.50 0166 0056 8091.00 20.73 550.000 11,401.50
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,150.000 3,332.50 GRANULAR BACKFILL (63 550.000 11,401.50
2,150.000 3,332.50 550.000 11,401.51
0.000 0.00 0.000 0.00
0158 0048 6095.00 992.08 15.000 14,881.20 4004 4004 6010.26 119.70 0.000 0.00
STEEL DIAPHRAGM EACH 15.000 14,881.20 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 13.200 1,580.04
15.000 14,881.20 . . 13.200 1,580.04
(Additional Shim Concrete)
0.000 0.00 0.000 0.00
0159 0049 6104.00 10.57 1,470.000 15,537.90 GROUP 6A BRIDGE AT STA. 1077+80.58 LT. Contracted 2,240,871.55
BROKEN CONCRETE RIPRAP TON 1,470.000 15,537.90 Current 2 416.047.64
1,379.810 14,584.59 In place 2,412,118.92
0.000 0.00 This Estimate 0.00
0160 0050 6105.02 38.57 235.000 9,063.95 GROUP 6D BRIDGE AT STA. 1172+89.08 LT.
ROCK RIPRAP, TYPE B TON 235.000 9,063.95 4048 4048 6200.50 20.50 0.000 0.00
221.180 8,530.91 PAY CUT-OFF FOR CONCRETE PILING LF 122.800 2,517.40
0.000 0.00 122.800 2,517.40
(PIER #1)
0161 0051 6131.50 0.78  271,760.000 211,972.80 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 270,835.000 211,251.30 4050 4050 6210.60 25.65 0.000 0.00
272,218.000 212,330.04  PAY CUT-OFF FOR PIPE PILE LF 37.600 964.44
0.000 0.00 37.600 964.44
(ABUTMENT #2)
0162 0052 6139.50 24.02 182.000 4,371.64 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 182.000 4,371.64 4051 4051 6200.50 20.50 0.000 0.00
162.000 3,891.24 PAY CUT-OFF FOR CONCRETE PILING LF 6.500 133.25
0.000 0.00 6.500 133.25
(ABUTMENT #2 WINGS)
0163 0053 6210.14 31.34 9,175.000 287,544.50 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 14,698.810 460,660.71 4052 4052 6200.50 20.50 0.000 0.00
14,698.810 460,660.71  PAY CUT-OFF FOR CONCRETE PILING LF 97.170 1,991.99
0.000 0.00 97.170 1,991.99
(GRADE BEAM #2)
0164 0054 6251.00 2,035.30 4.000 8,141.20 0.000 0.00
TEST PILE EACH 4.000 8,141.20 4053 4053 6210.60 25.65 0.000 0.00
4.000 8,141.20 PAY CUT-OFF FOR PIPE PILE LF 233.880 5,999.02
0.000 0.00 233.880 5,999.02
(ABUTMENT #1)
0165 0055 6310.00 16.58 4,151.000 68,823.58 0.000 0.00
STEEL SHEET PILING SF 4,151.000 68,823.58
4,151.000 68,823.58
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4054 4054 6200.50 20.50 0.000 0.00 0226 0008 6000.22 2,886.84 1.000 2,886.84
PAY CUT-OFF FOR CONCRETE PILING LF 48.920 1,002.86 PIER NO.3 EXCAVATION LS 1.000 2,886.84
48.920 1,002.86 1.000 2,886.84
(GRADE BEAM #1)
0.000 0.00 0.000 0.00
4059 4059 1905.00 6,077.50 0.000 0.00 0227 0009 6005.32 51.03 170.000 8,675.10
MATERIAL DELIVERED NOT INCORPORATED LS 1.000 6,077.50 PREFORMED EXPANSION JOINT, TYPE A LF 0.000 0.00
1.000 6,077.50 0.000 0.00
(PPF TYPE A)
0.000 0.00 0.000 0.00
0219 0001 0030.60 318,976.04 1.000 318,976.04 0228 0010 6005.78 656.55 36.000 23,635.80
MOBILIZATION LS 1.000 318,976.04 EXPANSION BEARING, TFE TYPE EACH 36.000 23,635.80
1.000 318,976.04 36.000 23,635.80
0.000 0.00 0.000 0.00
0220 0002 3050.15 178.70 380.700 68,031.09 0229 0011 6005.83 238.56 18.000 4,294.08
CONCRETE FOR PAVEMENT APPROACHES CY 380.700 68,031.09 FIXED BEARING EACH 18.000 4,294.08
CLASS 47BD-4000 380.700 68,031.09 18.000 4,294.08
0.000 0.00 0.000 0.00
0221 0003 3051.10 0.78 72,365.000 56,444.70 0230 0012 6010.22 286.02 922.500 263,853.45
EPOXY COATED REINFORCING STEEL FOR LB 72,365.000 56,444.70 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 922.500 263,853.45
PAVEMENT APPROACHES 72,365.000 56,444.70 922.500 263,853.46
0.000 0.00 0.000 0.00
0222 0004 6000.10 6,832.23 1.000 6,832.23 0231 0013 6010.26 242.22 1,228.900 297,664.16
ABUTMENT NO.1 EXCAVATION LS 1.000 6,832.23 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 1,228.900 297,664.16
1.000 6,832.23 1,228.900 297,664.16
0.000 0.00 0.000 0.00
0223 0005 6000.11 6,832.23 1.000 6,832.23 0232 0014 6011.11 799,891.30 1.000 799,891.30
ABUTMENT NO.2 EXCAVATION LS 1.000 6,832.23 PRECAST/PRESTRESSED CONCRETE LS 1.000 799,891.30
1.000 6,832.23 SUPERSTRUCTURE AT STATION 1.000 799,891.30
0.000 0.00 1172+89.08 LT. 0.000 0.00
0224 0006 6000.20 70,571.67 1.000 70,571.67 0233 0015 6040.00 88,530.20 1.000 88,530.20
PIER NO.1 EXCAVATION LS 1.000 70,571.67 REMOVE STRUCTURE EACH 1.000 88,530.20
1.000 70,571.67 AT STA. 1172+64.95 RT. 1.000 88,530.20
0.000 0.00 0.000 0.00
0225 0007 6000.21 8,541.88 1.000 8,541.88 0234 0016 6040.01 89,283.85 1.000 89,283.85
PIER NO.2 EXCAVATION LS 1.000 8,541.88 REMOVE STRUCTURE EACH 1.000 89,283.85
1.000 8,541.88 AT STA. 1173+14.57 LT. 1.000 89,283.85
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0235 0017 6080.00 1.75 6,780.000 11,865.00 0244 0026 6601.15 12.81 537.000 6,878.97
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 6,780.000 11,865.00 1 1/2" CONDUIT IN BRIDGE LF 537.000 6,878.97
6,780.000 11,865.00 537.000 6,878.97
0.000 0.00 0.000 0.00
0236 0018 6100.00 722.53 4.000 2,890.12 0245 0027 8091.00 20.73 710.000 14,718.30
FLOOR DRAINS EACH 4.000 2,890.12 GRANULAR BACKFILL CcY 710.000 14,718.30
4.000 2,890.12 710.000 14,718.30
0.000 0.00 0.000 0.00
0237 0019 6107.00 44.10 2,122.000 93,580.20 4055 4055 6210.58 750.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 2,122.000 93,580.20 SOIL-SETUP FACTOR EACH 1.000 750.00
2,220.222 97,911.80 PIER #1 STA. 1171+19.08 1.000 750.00
0.000 0.00 0.000 0.00
0238 0020 6131.50 0.78  478,250.000 373,035.00 4056 4056 6210.58 750.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 478,250.000 373,035.00 SOIL-SETUP FACTOR EACH 1.000 750.00
478,250.000 373,035.00 ABUTMENT #2 STA. 1175+19.08 1.000 750.00
0.000 0.00 0.000 0.00
0239 0021 6139.50 25.38 140.000 3,553.20 4057 4057 6960.02 3,701.75 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 140.000 3,553.20 ADDITIONAL WORK LS 1.000 3,701.75
175.200 4,446.57 REPLACEMENT PILE #11, ABUTMENT #1 1.000 8,701.75
0.000 0.00 0.000 0.00
0240 0022 6200.00 28.74 3,010.000 86,507.40 4058 4058 6960.02 3,919.50 0.000 0.00
CONCRETE PILING LF 2,734.610 78,592.69 ADDITIONAL WORK LS 1.000 3,919.50
2,734.610 78,592.69 REPLACEMENT PILE #14, ABUTMENT #2 1.000 3,919.50
0.000 0.00 0.000 0.00
0241 0023 6210.50 43.55 2,280.000 99,294.00 4060 4060 6004.59 54.88 0.000 0.00
PIPE PILING LF 1,833.520 79,849.80 EXPANSION JOINT SEAL LF 170.000 9,329.60
1,833.520 79,849.80 170.000 9,329.60

(SILICOFLEX SF400 SYSTEM)
0.000 0.00 0.000 0.00
0242 0024 6251.50 610.87 585.000 357,358.95 4061 4061 6960.02 17,169.81 0.000 0.00
DRILLED SHAFT LF 585.000 357,358.95 ADDITIONAL WORK LS 1.000 17,169.81
84" 585.000 357,358.95 (REPLACE PREFORMED EXPANSION JOINT 1.000 17.169.81
0.000 0.00 EAST BOUND) 0.000 0.00
0243 0025 6415.00 27,754.48 1.000 27,754.48 GROUP 6D BRIDGE AT STA. 1172+89.08 LT. Contracted 3,192,380.24
DRAINAGE SYSTEM AT STATION EACH 1.000 27,754.48 Current 3210.653.34
0.000 0.00 This Estimate

0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6F, WEST OF WAVERLY 0252 0007 6000.10 3,311.65 1.000 3,311.65
4049 4049 6210.34 18.15 0.000 0.00 ABUTMENT NO.1 EXCAVATION LS 1.000 3,311.65
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 4.500 81.68 1.000 3,311.65
PILING 4.500 81.68 0.000 0.00
PAY CUT-OFF 12"X53# STEEL PILINGSTATE 0.000 0.00 0253 0008 6000.11 3,311.65 1.000 3,311.65
CASH ONLY ABUTMENT NO.2 EXCAVATION LS 1.000 3,311.65
GROUP 6F, WEST OF WAVERLY Contracted 0.00 1.000 3,311.65
Current 81.68 0.000 0.00
In place 81.68 0254 0009 6001.00 12,866.75 1.000 12,866.75
This Estimate 0.00 BENT NO.1 EXCAVATION LS 1.000 12,866.75
GROUP 6E BRIDGE AT STA. 1146+61.23 RT. 1.000 12 866.75
0246 0001 0030.60 96,402.34 1.000 96,402.34 0.000 0.00
MOBILIZATION LS 1.000 96,402.34  go55  go10 6001.01 10,136.88 1.000 10,136.88
1.000 96,402.34  BENT NO.2 EXCAVATION LS 1.000 10,136.88
0.000 0.00 1.000 10,136.88
0247 0002 1010.01 5.16 75.000 387.00 0.000 0.00
EXCAVATION (ESTABLISHED QUANTITY) cYy 75.000 387.00 256 001l 6005.33 46.24 129.300 5978.83
75.000 387.00  pREFORMED EXPANSION JOINT, TYPE B LF 129.300 5,978.83
0.000 0.00 129.300 5,978.83
0248 0003 1043.50 1.78 347.000 617.66 0.000 0.00
RIPRAP FILTER FABRIC SY 347.000 61766 0257 Q012 6010.22 302.58 306.000 92,589.48
150.000 267.00  c|ASS 47B-3000 CONCRETE FOR BRIDGE cy 306.000 92,589.48
0.000 0.00 306.000 92,589.49
0249 0004 3017.50 5.27 1,530.000 8,063.10 0.000 0.00
INTERLOCKING CONCRETE PAVER BLOCK SF 1,530.000 806310  goss 0013 6010.26 32726 261,000 85 414.86
1,248.860 6,581.49 | ASS 47BD-4000 CONCRETE FOR BRIDGE cY 290.800 95,167.21
0.000 0.00 261.000 85,414.86
0250 0005 3050.15 162.37 280.500 45,544.79 0.000 0.00
CONCRETE FOR PAVEMENT APPROACHES cy 280.500 4554479 (oeg o014 601111 199 621.00 1.000 199 621.00
CLASS 47BD-4000 280.500 45,544.79 : o ' o
: 1544 PRECAST/PRESTRESSED CONCRETE LS 1.000 199,621.00
0.000 0.00 SUPERSTRUCTURE AT STATION 1.000 199,621.00
0251 0006 3051.10 0.68  51,115.000 34,758.20 114646123 RT. 0.000 0.00
EPOXY COATED REINFORCING STEEL FOR LB 51,115.000 34,758.20
EAVEMENT ABBROACHES 1o 000 s a0 0260 0015 6040.00 10,646.20 1.000 10,646.20
115. 1758. REMOVE STRUCTURE EACH 1.000 10,646.20
0.000 0.00
1.000 10,646.20
AT STA. 1146+61.23 RT.
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0261 0016 6052.55 13,129.08 1.000 13,129.08 0270 0025 6510.55 5,841.49 1.000 5,841.49
ACCESS CROSSING LS 1.000 13,129.08 TEMPORARY BRIDGE SHORING LS 1.000 5,841.49
1.000 13,129.08 1.000 5,841.49
0.000 0.00 0.000 0.00
0262 0017 6080.00 1.90 835.000 1,586.50 0271 0026 8091.00 20.73 295.000 6,115.35
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 835.000 1,586.50 GRANULAR BACKFILL CY 295.000 6,115.35
835.000 1,586.50 295.000 6,115.36
0.000 0.00 0.000 0.00
0263 0018 6095.00 294.01 18.000 5,292.18 4001 4001 6010.26 119.70 0.000 0.00
STEEL DIAPHRAGM EACH 18.000 5,292.18 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 18.300 2,190.51
18.000 5,292.18 Additional Shim Concrete, Group 6E 18.300 2,190.51
0.000 0.00 0.000 0.00
0264 0019 6104.00 10.35 570.000 5,899.50 4002 4002 0095.00 367.50 0.000 0.00
BROKEN CONCRETE RIPRAP TON 570.000 5,899.50 ADDITIONAL FREIGHT LS 1.000 367.50
631.380 6,534.78 1.000 367.50
(ADDITIONAL DECK REINFORCING STEEL)
0.000 0.00 0.000 0.00
0265 0020 6105.02 37.25 80.000 2,980.00 4005 4005 6210.57 750.00 0.000 0.00
ROCK RIPRAP, TYPE B TON 80.000 2,980.00 SOIL-SETUP FACTOR EACH 4.000 3,000.00
26.950 1,003.89 Soil Setup Factor for H12x #53 Plle 4.000 3,000.00
0.000 0.00 0.000 0.00
0266 0021 6131.50 0.68  107,700.000 73,236.00 GROUP 6E BRIDGE AT STA. 1146+61.23 RT. Contracted 963,561.05
EPOXY COATED REINFORCING STEEL LB 120,295.000 81,800.60 Current 987.436.01
120,520.000 81,953.60 In place 974,663.58
0.000 0.00 This Estimate 0.00
0267 0022 6139.50 26.66 76.000 2,026.16 GROUP 6F BRIDGE AT STA. 1146+61.23 LT.
SUBSURFACE DRAINAGE MATTING SY 76.000 2,026.16 0272 0027 0030.60 95,488.47 1.000 95,488.47
76.000 2,026.16 MOBILIZATION LS 1.000 95,488.47
0.000 0.00 1.000 95,488.47
0268 0023 6210.14 27.64 6,540.000 180,765.60 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 6,540.000 180,765.60 0273 0028 1010.01 5.16 75.000 387.00
6,540.000 180,765.60 EXCAVATION (ESTABLISHED QUANTITY) CY 75.000 387.00
0.000 0.00 75.000 387.00
0269 0024 6310.00 15.67 3,640.000 57,038.80 0.000 0.00
STEEL SHEET PILING SF 3,640.000 57,038.80
3,640.000 57,038.80
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0274 0029 1043.50 1.78 347.000 617.66 0283 0038 6010.22 304.99 306.000 93,326.94
RIPRAP FILTER FABRIC SY 347.000 617.66 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 306.300 93,418.44
87.120 155.07 306.150 93,372.68
0.000 0.00 0.000 0.00
0275 0030 3017.50 5.27 1,530.000 8,063.10 0284 0039 6010.26 326.25 261.000 85,151.25
INTERLOCKING CONCRETE PAVER BLOCK SF 1,530.000 8,063.10 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 261.000 85,151.25
1,210.000 6,376.70 290.800 94,873.50
0.000 0.00 0.000 0.00
0276 0031 3050.15 167.53 280.500 46,992.17 0285 0040 6011.11 200,667.74 1.000 200,667.74
CONCRETE FOR PAVEMENT APPROACHES (2 280.500 46,992.17 PRECAST/PRESTRESSED CONCRETE LS 1.000 200,667.74
CLASS 47BD-4000 280.500 46,992.17 SUPERSTRUCTURE AT STATION 1.000 200,667.74
0.000 0.00 1146+61.23 LT. 0.000 0.00
0277 0032 3051.10 0.76 51,020.000 38,775.20 0286 0041 6040.01 10,238.12 1.000 10,238.12
EPOXY COATED REINFORCING STEEL FOR LB 51,020.000 38,775.20 REMOVE STRUCTURE EACH 1.000 10,238.12

PAVEMENT APPROACHES

51,020.000 38,775.20 AT STA. 1146+61.23 LT, 1.000 10,238.12
0.000 0.00 0.000 0.00
0278 0033 6000.10 3,311.65 1.000 3,311.65 0287 0042 6052.55 5,091.73 1.000 5,091.73
ABUTMENT NO.1 EXCAVATION LS 1.000 3,311.65 ACCESS CROSSING LS 1.000 5,091.73
1.000 3,311.65 0.000 0.00
0.000 0.00 0.000 0.00
0279 0034 6000.11 3,311.65 1.000 3,311.65 0288 0043 6080.00 1.90 835.000 1,586.50
ABUTMENT NO.2 EXCAVATION LS 1.000 3,311.65 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 835.000 1,586.50
1.000 3,311.65 835.000 1,586.50
0.000 0.00 0.000 0.00
0280 0035 6001.00 12,866.75 1.000 12,866.75 0289 0044 6095.00 294.01 12.000 3,5628.12
BENT NO.1 EXCAVATION LS 1.000 12,866.75 STEEL DIAPHRAGM EACH 12.000 3,528.12
1.000 12,866.75 12.000 3,528.12
0.000 0.00 0.000 0.00
0281 0036 6001.01 10,136.88 1.000 10,136.88 0290 0045 6104.00 10.35 570.000 5,899.50
BENT NO.2 EXCAVATION LS 1.000 10,136.88 BROKEN CONCRETE RIPRAP TON 570.000 5,899.50
1.000 10,136.88 252.000 2,608.20
0.000 0.00 0.000 0.00
0282 0037 6005.33 46.24 129.300 5,978.83 0291 0046 6105.02 37.25 80.000 2,980.00
PREFORMED EXPANSION JOINT, TYPE B LF 129.300 5,978.83 ROCK RIPRAP, TYPE B TON 80.000 2,980.00
129.300 5,978.83 276.460 10,298.14
0.000 0.00 0.000 0.00
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Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0292 0047 6131.50 0.76  107,830.000 81,950.80 GROUP 6H, WEST OF 98TH STREET
EPOXY COATED REINFORCING STEEL LB 103,300.000 78,508.00 4060 4060 6210.59 20.50 0.000 0.00
103,300.000 78,508.00 PAY CUT-OFF LF 55.420 1,136.11
0.000 0.00
PAY CUT-OFF FOR CONCRETE PILING 55.420 1,136.11
0293 0048 6139.50 26.52 76.000 2,015.52 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 76.000 2,015.52 GROUP 6H. WEST OF 98TH STREET Contracted 0.00
76.000 2,015.52 Current 1,136.11
0.000 0.00 In place 1,136.11
0294 0049 6210.14 27.64 6,540.000 180,765.60 This Estimate 0.00
HP 12 INCH X 53 LB STEEL PILING LF 6,535.500 180,641.22 GROUP 6G BRIDGE AT STA. 1117+48.48 RT.
6,535.500 180,641.22 0297 0001 0030.60 87,357.74 1.000 87,357.74
0.000 0.00  MOBILIZATION LS 1.000 87,357.74
0295 0050 6310.00 15.67 3,640.000 57,038.80 1.000 87,357.74
STEEL SHEET PILING SF 3,640.000 57,038.80 0.000 0.00
3,640.000 57,038.80 0298 0002 1010.01 5.16 1,210.000 6,243.60
0.000 0.00  EXCAVATION (ESTABLISHED QUANTITY) cY 1,210.000 6,243.60
0296 0051 8091.00 20.73 295.000 6,115.35 1,210.000 6,243.60
GRANULAR BACKFILL cY 295.000 6,115.35 0.000 0.00
295.000 6,11535 0299 0003 1043.50 1.78 337.000 599.86
0.000 0.00  RIPRAP FILTER FABRIC sy 337.000 599.86
4003 4003 6010.26 119.70 0.000 0.00 155.000 275.90
CLASS 47BD-4000 CONCRETE FOR BRIDGE (3% 6.400 766.08 0.000 0.00
Additional Shim Concrete, Group 6F 6.400 766.08 0300 0004 3017.50 5.27 1,530.000 8,063.10
0.000 0.00 INTERLOCKING CONCRETE PAVER BLOCK SF 1,530.000 8,063.10
4004 4004 6006.51 2,404.03 0.000 0.00 1,382.200 7,284.19
DIAMOND GRINDING LS 1.000 2,404.03 0.000 0.00
Diamond Grinding Over Bents and Abutments 1.000 2,404.03 0301 0005 3050.15 162.45 280.500 45,567.23
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES cY 280.500 45,567.23
4047 4047 6210.57 750.00 0.000 000 CLASS47BD-4000 280.500 45,567.23
SOIL-SETUP FACTOR EACH 4.000 3,000.00 0.000 0.00
Soil Set Up Factor for H12X53 Pile 4.000 3,000.00 0302 0006 3051.10 068  51,115.000 34,758.20
0.000 0.00 EPOXY COATED REINFORCING STEEL FOR LB 51,115.000 34,758.20
PAVEMENT APPROACHES
GROUP 6F BRIDGE AT STA. 1146+61.23 LT. Contracted 962,285.33 51,115.000 34,758.20
Current 964,979.75 0.000 0.00
In place 971,442.37

This Estimate

0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0303 0007 6000.10 3,311.65 1.000 3,311.65 0312 0016 6052.55 12,713.33 1.000 12,713.33
ABUTMENT NO.1 EXCAVATION LS 1.000 3,311.65 ACCESS CROSSING LS 1.000 12,713.33
1.000 3,311.65 1.000 12,713.33
0.000 0.00 0.000 0.00
0304 0008 6000.11 3,311.65 1.000 3,311.65 0313 0017 6080.00 1.94 630.000 1,222.20
ABUTMENT NO.2 EXCAVATION LS 1.000 3,311.65 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 630.000 1,222.20
1.000 3,311.65 630.000 1,222.20
0.000 0.00 0.000 0.00
0305 0009 6001.00 10,718.65 1.000 10,718.65 0314 0018 6095.00 294.01 18.000 5,292.18
BENT NO.1 EXCAVATION LS 1.000 10,718.65 STEEL DIAPHRAGM EACH 18.000 5,292.18
1.000 10,718.65 18.000 5,292.18
0.000 0.00 0.000 0.00
0306 0010 6001.01 10,718.65 1.000 10,718.65 0315 0019 6104.00 10.34 230.000 2,378.20
BENT NO.2 EXCAVATION LS 1.000 10,718.65 BROKEN CONCRETE RIPRAP TON 230.000 2,378.20
1.000 10,718.65 172.600 1,784.69
0.000 0.00 0.000 0.00
0307 0011 6005.33 46.24 129.300 5,978.83 0316 0020 6105.02 41.38 25.000 1,034.50
PREFORMED EXPANSION JOINT, TYPE B LF 129.300 5,978.83 ROCK RIPRAP, TYPE B TON 25.000 1,034.50
129.300 5,978.83 58.950 2,439.35
0.000 0.00 0.000 0.00
0308 0012 6010.22 312.97 265.200 82,999.64 0317 0021 6131.50 0.68  105,970.000 72,059.60
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 265.200 82,999.64 EPOXY COATED REINFORCING STEEL LB 118,565.000 80,624.20
265.200 82,999.65 118,565.000 80,624.20
0.000 0.00 0.000 0.00
0309 0013 6010.26 327.26 261.000 85,414.86 0318 0022 6139.50 28.20 70.000 1,974.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 261.000 85,414.86 SUBSURFACE DRAINAGE MATTING Sy 70.000 1,974.00
261.000 85,414.86 70.000 1,974.00
0.000 0.00 0.000 0.00
0310 0014 6011.11 205,279.25 1.000 205,279.25 0319 0023 6200.00 29.13 3,900.000 113,607.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 205,279.25 CONCRETE PILING LF 3,900.000 113,607.00
SUPERSTRUCTURE AT STATION 1.000 205,279.25 3,900.000 113,607.00
1117+48.48 RT. 0.000 0.00 0.000 0.00
0311 0015 6040.00 8,095.36 1.000 8,095.36 0320 0024 6310.00 15.33 3,640.000 55,801.20
REMOVE STRUCTURE EACH 1.000 8,095.36 STEEL SHEET PILING SF 3,640.000 55,801.20
AT STA. 1117+48.48 RT. 1.000 8,095.36 3,640.000 55,801.19
0.000 0.00 0.000 0.00
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Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0321 0025 6510.55 5,841.49 1.000 584149 0325 0029 1043.50 4.56 337.000 1,536.72
TEMPORARY BRIDGE SHORING LS 1.000 5,841.49 RIPRAP FILTER FABRIC 5% 337.000 1,536.72
1.000 5,841.49 87.120 397.27
0.000 0.00 0.000 0.00
0322 0026 8091.00 20.73 295.000 6,115.35 0326 0030 3017.50 5.27 1,530.000 8,063.10
GRANULAR BACKFILL cY 295.000 6,115.35 INTERLOCKING CONCRETE PAVER BLOCK SF 1,530.000 8,063.10
295.000 6,115.35 1,360.000 7,167.20
0.000 0.00 0.000 0.00
4001 4001 6210.57 750.00 0.000 0.00 0327 0031 3050.15 166.69 280.500 46,756.55
SOIL-SETUP FACTOR EACH 4.000 3,000.00 CONCRETE FOR PAVEMENT APPROACHES cY 280.500 46,756.55
Concrete Piing 4.000 3,000.00 CLASS 47BD-4000 280.500 46,756.54
0.000 0.00 0.000 0.00
4002 4002 0095.00 367.50 0.000 0.00 0328 0032 3051.10 0.76 51,020.000 38,775.20
ADDITIONAL FREIGHT LS 1.000 367.50 EPOXY COATED REINFORCING STEEL FOR LB 51,020.000 38,775.20
(ADDITIONAL DECK REINFORCING STEEL) 1.000 367.50  PAVEMENT APPROACHES 51,020.000 38,775.20
0.000 0.00 0.000 0.00
4003 4003 6010.26 119.70 0.000 0.00 0329 0033 6000.10 3,311.65 1.000 3,311.65
CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 10.700 1,280.79 ABUTMENT NO.1 EXCAVATION LS 1.000 3,311.65
Additional Shim Concrete, Group 6G 10.700 1,280.79 1.000 3,311.65
0.000 0.00 0.000 0.00
GROUP 6G BRIDGE AT STA. 1117+48.48 RT. Contracted 876,457.32 0330 0034 6000.11 3,311.65 1.000 3,311.65
Current 889,670.21 ABUTMENT NO.2 EXCAVATION LS 1.000 3,311.65
In place 889,378.68 1.000 3,311.65
This Estimate 0.00 0.000 0.00
GROUP 6H BRIDGE AT STA. 1117+48.48 LT. 0331 0035 6001.00 10,718.65 1.000 10,718.65
0323 0027 0030.60 87,246.22 1.000 87,246.22 BENT NO.1 EXCAVATION LS 1.000 10,718.65
MOBILIZATION LS 1.000 87,246.22 1.000 10,718.65
1.000 87,246.22 0.000 0.00
0.000 0.00 0332 0036 6001.01 10,718.65 1.000 10,718.65
0324 0028 1010.01 5.16 1,210.000 6,243.60 BENT NO.2 EXCAVATION LS 1.000 10,718.65
EXCAVATION (ESTABLISHED QUANTITY) cY 1,210.000 6,243.60 1.000 10,718.65
1,210.000 6,243.60 0.000 0.00
0.000 0.00 0333 0037 6005.33 46.24 129.300 5,978.83
PREFORMED EXPANSION JOINT, TYPE B LF 129.300 5,978.83
129.300 5,978.83
0.000 0.00
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Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0334 0038 6010.22 315.74 265.200 83,734.25 0343 0047 6131.50 0.76 106,100.000 80,636.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 265.500 83,828.97 EPOXY COATED REINFORCING STEEL LB 101,570.000 77,193.20
277.740 87,693.63 101,554.215 77,181.20
0.000 0.00 0.000 0.00
0335 0039 6010.26 326.25 261.000 85,151.25 0344 0048 6139.50 28.20 70.000 1,974.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 290.800 94,873.50 SUBSURFACE DRAINAGE MATTING SY 70.000 1,974.00
290.800 94,873.50 70.000 1,974.00
0.000 0.00 0.000 0.00
0336 0040 6011.11 206,667.74 1.000 206,667.74 0345 0049 6200.00 29.13 3,900.000 113,607.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 206,667.74 CONCRETE PILING LF 3,844.580 111,992.62
SUPERSTRUCTURE AT STATION 1.000 206,667.74 3,844.580 111,992.62
1117+48.48 LT. 0.000 0.00 0.000 0.00
0337 0041 6040.01 7,785.43 1.000 7,785.43 0346 0050 6310.00 15.33 3,640.000 55,801.20
REMOVE STRUCTURE EACH 1.000 7,785.43 STEEL SHEET PILING SF 3,640.000 55,801.20
AT STA. 1117+48.48 LT, 1.000 7,785.43 3,640.000 55,801.20
0.000 0.00 0.000 0.00
0338 0042 6052.55 5,008.02 1.000 5,008.02 0347 0051 8091.00 20.73 295.000 6,115.35
ACCESS CROSSING LS 1.000 5,008.02 GRANULAR BACKFILL CY 295.000 6,115.35
0.000 0.00 295.000 6,115.35
0.000 0.00 0.000 0.00
0339 0043 6080.00 1.94 630.000 1,222.20 4004 4004 6010.26 119.70 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 630.000 1,222.20 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 8.500 1,017.45
630.000 1,222.20 Additional Shim Concrete, Group 6H 8.500 1,017.45
0.000 0.00 0.000 0.00
0340 0044 6095.00 294.01 12.000 3,5628.12 4005 4005 6006.51 2,404.03 0.000 0.00
STEEL DIAPHRAGM EACH 12.000 3,528.12 DIAMOND GRINDING LS 1.000 2,404.03
12.000 3,528.12 Diamond Ginding Over Bents and Abutments 1.000 2,404.03
0.000 0.00 0.000 0.00
0341 0045 6104.00 10.34 230.000 2,378.20 4061 4061 6210.57 750.00 0.000 0.00
BROKEN CONCRETE RIPRAP TON 230.000 2,378.20 SOIL-SETUP FACTOR EACH 2.000 1,500.00
211.200 2,183.81 SOIL SET-UP FACTOR FOR CONCRETE PILE 2.000 1,500.00
0.000 0.00 0.000 0.00
0342 0046 6105.02 41.38 25.000 1,034.50 GROUP 6H BRIDGE AT STA. 1117+48.48 LT. Contracted 877,304.08
ROCK RIPRAP, TYPE B TON 25.000 1,034.50 Current 886.985.34
160.250 6,631.15 In place 889,196.89

0.000 0.00 This Estimate

0.00
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Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL (NON-PARTICIPATING) 0002 0002 1009.00 258,425.65 1.000 258,425.65
4033 4033 4972.04 3,169.69 0.000 0.00 GENERAL CLEARING AND GRUBBING LS 1.000 258,425.65
RESTOCK EACH 2.000 6,339.38 1.000 258,425.65
0.000 0.00
84th St. Bridge Pier, Station 1067+23.5 2.000 6,339.38
0.000 0.00 0003 0003 1010.01 5.96 20,767.000 123,771.32
GROUP 7 GUARDRAIL (NON-PARTICIPATING) Contracted 0.00 FXCAVATION (ESTABLISHED QUANTITY) cy 20,767.000 123,771.32
Current 6.339.38 20,767.000 123,771.32
In place 6,339.38 0.000 0.00
This Estimate 0.00 0004 0004 1011.00 30.00 3,584.000 107,520.00
GROUP 4 CULVERTS (STATE FUNDS ONLY) WATER MGAL 3,584.000 107,520.00
4042 4042 1905.00 1,910.70 0.000 0.00 4,475.500 134,265.00
MATERIAL DELIVERED NOT INCORPORATED 1.000 1,910.70 0.000 0.00
Station 1203 - 1204 1.000 1,910.70 0005 0005 1012.00 82.69 4.000 330.76
0.000 0.00 RIGHT-OF-WAY MARKERS EACH 4.000 330.76
GROUP 4 CULVERTS (STATE FUNDS ONLY) Contracted 0.00 4.000 330.76
Current 1,910.70 0.000 0.00
In place 1,010.70 0006 0006 1030.00 596 706,858.000  4,212,873.68
This Estimate 0.00 EARTHWORK MEASURED IN EMBANKMENT (3% 710,617.000  4,235,277.32
GROUP 3 CONCRETE PAVEMENT (NON-PARTICII 710,617.000  4,235,277.32
4066 4066 3900.18 37,764.17 0.000 0.00 0.000 0.00
ADDITIONAL WORK 1.000 37,764.17 0007 0007 1041.00 0.46  341,040.000 156,878.40
1.000 37,764.17 SALVAGING AND PLACING TOPSOIL sSY 341,040.000 156,878.40
STATION 1142+36 TO STATION 1143+35
EASTBOUND 0.000 0.00 658,801.887 303,048.86
4067 4067 3900.18 94,194.77 0.000 0.00 0.000 0.00
ADDITIONAL WORK 1.000 94,194.77 0008 0008 1043.50 1.73 386.000 667.78
RIPRAP FILTER FABRIC % 386.000 667.78
Pavement Lifting and StabilizationPolyLEVEL 1.000 94.194.77
High-Density Polyurethane 0.000 0.00 375.400 649.44
0.000 0.00
GROUP 3 CONCRETE PAVEMENT (NON-PARTICII Contracted 0.00
Current 131958.94 0009 0009 1101.10 2.69 175,915.000 473,211.35
In place 131,058.94 REMOVE AND STOCKPILE PAVEMENT sY 175,994.000 473,423.86
This Estimate 0.00 188,591.084 507,310.01
GROUP 1 GRADING 0.000 0.00
0001 0001 0030.10 615,749.76 1.000 615,749.76 0010 0010 1101.25 2.50 3,400.000 8,500.00
MOBILIZATION 1.000 615,749.76 SAWING PAVEMENT LF 3,400.000 8,500.00
1.000 615,749.76 3,788.100 9,470.25
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0011 0011 1111.00 0.46 36,098.000 16,605.08 0020 0020 L019.14 1.45 1,799.000 2,608.55
REMOVE FENCE LF 36,098.000 16,605.08 EROSION CONTROL, CLASS 1E SY 1,799.000 2,608.55
35,035.040 16,116.12 2,155.900 3,126.06
0.000 0.00 0.000 0.00
0012 0012 1123.26 5.17 240.000 1,240.80 0021 0021 L019.15 1.45 3,354.000 4,863.30
REMOVE CONCRETE SLOPE PROTECTION SY 240.000 1,240.80 EROSION CONTROL, CLASS 1F SY 3,354.000 4,863.30
240.000 1,240.80 2,054.400 2,978.88
0.000 0.00 0.000 0.00
0013 0013 6105.01 32.67 77.000 2,515.59 0022 0022 L019.20 3.88 2,516.000 9,762.08
ROCK RIPRAP, TYPE A TON 77.000 2,515.59 EROSION CONTROL, CLASS 2A SY 2,516.000 9,762.08
56.430 1,843.57 2,466.000 9,568.08
0.000 0.00 0.000 0.00
0014 0014 6105.02 32.67 102.000 3,332.34 0023 0023 L021.30 13.43 315.000 4,230.45
ROCK RIPRAP, TYPE B TON 102.000 3,332.34 EROSION CHECKS, TYPE 1D BALE 315.000 4,230.45
133.810 4,371.57 0.000 0.00
0.000 0.00 0.000 0.00
0015 0015 6105.03 32.67 134.000 4,377.78 0024 0024 L021.31 15.50 56.000 868.00
ROCK RIPRAP, TYPE C TON 134.000 4,377.78 EROSION CHECKS, TYPE 1E BALE 56.000 868.00
135.940 4,441.16 0.000 0.00
0.000 0.00 0.000 0.00
0016 0016 7017.00 1.31 7,025.000 9,202.75 0025 0025 L021.32 15.50 147.000 2,278.50
REMOVE GUARDRAIL LF 7,384.250 9,673.37 EROSION CHECKS, TYPE 1F BALE 147.000 2,278.50
13,410.500 17,567.76 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 L006.00 103.37 96.000 9,923.52 0026 0026 L021.40 15.50 56.000 868.00
COVER CROP SEEDING ACRE 96.000 9,923.52 EROSION CHECKS, TYPE 2A BALE 56.000 868.00
78.000 8,062.86 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 L006.50 3,101.11 4.000 12,404.44 0027 0027 L021.51 2.07 5,041.000 10,434.87
TEMPORARY SEEDING ACRE 4.000 12,404.44 EROSION CHECKS, TYPE WATTLE LF 5,041.000 10,434.87
2.608 8,087.69 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 L019.13 1.05 108,600.000 114,030.00 0028 0028 L022.11 1.55 31,471.000 48,780.05
EROSION CONTROL, CLASS 1D SY 108,600.000 114,030.00 FABRIC SILT FENCE-LOW POROSITY LF 31,471.000 48,780.05
91,117.600 95,673.50 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0029 0029 L022.12 1.96 456.000 893.76 4061 4061 3900.18 161,564.90 0.000 0.00
FABRIC SILT FENCE-HIGH POROSITY LF 456.000 893.76  ADDITIONAL WORK LS 1.000 161,564.90
26.000 50.96 1.000 161,564.90
0.000 0.00 0.000 0.00
0030 0030 L032.55 28.42 3,000.000 85,260.00 GROUP 1 GRADING Contracted 6,302,408.56
SLASH MULCH cY 3,000.000 85,260.00 Current 6.594,127.01
5,141.564 146,123.24 In place 6.775.147.24
0.000 0.00 This Estimate 0.00
4001 4001 0003.47 3.31 0.000 0.00 GROUP 3 CONCRETE PAVEMENT
REMOVE CONCRETE PROTECTION BARRIER LF 1,562.500 5,171.88 0031 0031 0030.30 1,535,979.93 1.000 1,535,979.93
Old Eastbound Bridge @ Waverly Interchange 1,250.000 4,137.50  MOBILIZATION LS 1.000 1,535,979.93
0.000 0.00 1.000 1,535,979.93
4043 4043 860.10 -250.00 0.000 0.00 0.000 0.00
DISINCENTIVE ASSESSMENT-UNCORRECTED CDAY 2.000 -500.00 0032 0032 1020.06 36.18 290.000 10,492.20
ENVIRONMENTAL COMMITMENT DEFICIENCY 2.000 -500.00  FLEXIBLE POST DELINEATOR EACH 290.000 10,492.20
0.000 0.00 424.000 15,340.32
4046 4046 1136.10 2,369.70 0.000 0.00 0.000 0.00
REMOVE LS 1.000 2,369.70 0033 0033 2009.52 1.03 30,009.000 30,909.27
Unforeseen Object - Pier Footing, Station 1014+43 1.000 2,369.70 CRUSHED ROCK EMBEDMENT sy 27,291.000 28,109.73
0.000 0.00 29,087.680 29,960.31
4053 4053 1010.46 5.96 0.000 0.00 0.000 0.00
REMOVAL OF UNSUITABLY WET SOIL CY 14,800.000 88,208.00 0034 0034 2010.03 22.73 4,486.000 101,966.78
14,800.000 88,208.00 CRUSHED ROCK SURFACE COURSE TON 4,486.000 101,966.78
0.000 0.00 5,253.680 119,416.15
4055 4055 6103.00 3.42 0.000 0.00 0.000 0.00
GEOGRID sy 3,056.200 10,452.20 0035 0035 3017.40 42.25 93.000 3,929.25
3,056.000 10,451.52 CONCRETE CLASS 47B-3000 MEDIAN sy 435.000 18,378.75
0.000 0.00 SURFACING 553.053 23,366.49
4056 4056 0030.90 1,365.00 0.000 0.00 0.000 0.00
MOBILIZATION LS 1.000 1,365.00 0036 0036 3075.52 38.11 762.000 29,039.82
D-6N LGP DOZER 1.000 1,365.00 10" CONCRETE PAVEMENT, CLASS 47B-3500 sy 808.000 30,792.88
0.000 0.00 808.230 30,801.65
0.000 0.00
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Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0037 0037 3075.86 30.67 307,164.000  9,420,719.88 0046 0046 8022.00 167.31 5,702.000 954,001.62
13" DOWELED CONCRETE PAVEMENT, CLASS Sy 307,104.000  9,418,879.68 HYDRATED LIME TON 5,702.000 954,001.62
478B-3500 305,478.897  9,369,037.76 5,878.570 983,543.53
0.000 0.00 0.000 0.00
0038 0038 3076.51 24.38 18,621.000 453,979.98 0047 0047 8029.25 1.79  325,785.000 583,155.15
10" CONCRETE PAVEMENT, CLASS BX-3000 53 20,366.351 496,531.64 FOUNDATION COURSE sY 325,785.000 583,155.15
20,387.951 497,058.24 325,845.353 583,263.20
0.000 0.00 0.000 0.00
0039 0039 3300.50 47,027.51 1.000 47,027.51 0048 0048 8060.05 88.16 412.000 36,321.92
PORTLAND CEMENT CONCRETE LS 1.000 47,027.51 GRANULAR SUBDRAIN EACH 412.000 36,321.92
SMOOTHNESS TESTING 1.000 47,027.51 393.000 34,646.88
0.000 0.00 0.000 0.00
0040 0040 4024.73 1,582.05 2.000 3,164.10 0049 0049 8060.06 2.28 81,983.000 186,921.24
CONCRETE FLUME, TYPE IV EACH 2.000 3,164.10 LONGITUDINAL SUBDRAIN LF 81,983.000 186,921.24
2.000 3,164.10 82,035.150 187,040.14
0.000 0.00 0.000 0.00
0041 0041 7515.36 1.16 61,500.000 71,340.00 0050 0050 8101.50 0.35  307,164.000 107,507.40
5" WHITE WET REFLECTIVE POLYUREA LF 61,500.000 71,340.00 STABILIZED SUBGRADE sy 307,164.000 107,507.40
PAVEMENT MARKING, GROOVED 77,307.500 89,676.70 305,478.897 106,917.60
TYPE LIME
0.000 0.00 0.000 0.00
0042 0042 7516.35 1.16 60,250.000 69,890.00 0051 0051 8101.52 0.81 18,621.000 15,083.01
5" YELLOW WET REFLECTIVE POLYUREA LF 60,250.000 69,890.00 STABILIZED SUBGRADE sSY 18,621.000 15,083.01
PAVEMENT MARKING, GROOVED
80,204.000 93,036.64 . oc iy Ash 20,366.456 16,496.82
0.000 0.00 0.000 0.00
0043 0043 7517.04 2.84 30,750.000 87,330.00 0052 0052 9009.73 37.67 11,525.000 434,146.75
4" WHITE WET REFLECTIVE PREFORMED LF 0.000 0.00 TEMPORARY ASPHALT SURFACING sy 2,510.000 94,551.70
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00 - 2.420.020 91,162.15
0.000 0.00 0.000 0.00
0044 0044 7517.12 9.82 3,200.000 31,424.00 0053 0053 9009.87 30.13 720.000 21,693.60
12" WHITE WET REFLECTIVE PREFORMED LF 0.000 0.00 SURFACING 8" sy 720.000 21,693.60
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00 720.725 21,715.44
0.000 0.00 0.000 0.00
0045 0045 7519.00 387.63 6.000 2,325.78 0054 0054 9111.00 24.58 1,243.000 30,552.94
ARROW, WET REFLECTIVE PREFORMED EACH 6.000 2,325.78 WATER MGAL 1,243.000 30,552.94
PAVEMENT MARKING, TYPE 4, GROOVED 6.000 2.325.78 3,850.000 94,633.00
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0055 0055 9170.00 201.57 1,045.075 210,655.77 4031 4031 3900.18 13,083.35 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 1,045.075 210,655.77 ADDITIONAL WORK LS 1.000 13,083.35
1,046.140 210,870.44 Emergency Pavement Repair - August 22, 2011 1.000 13,083.35
0.000 0.00 0.000 0.00
0056 0056 9173.20 0.85 720.000 612.00 4047 4047 3900.18 1,365.43 0.000 0.00
SUBGRADE PREPARATION SY 720.000 612.00 ADDITIONAL WORK LS 1.000 1,365.43
720.725 612.62 1.000 1,365.43
Approach Slab Repair, Station 1169+38, 54' Rt.
0.000 0.00 0.000 0.00
0057 0057 9179.34 413  81,178.000 335,265.14 4054 4054 3014.11 453 0.000 0.00
COLD MILLING, CLASS 4 SY 81,178.000 335,265.14 COMBINATION CONCRETE CLASS 47B-3500 LF 461.000 2,088.33
YPE A 71,222.802 204,150.17 ~ CURB AND GUTTER 470.000 2,129.10
0.000 0.00  4|NCH 0.000 0.00
0058 0058 9179.54 2.22 138,298.000 307,021.56 4062 4062 7515.36 1.18 0.000 0.00
COLD MILLING, CLASS 4 SY 138,298.000 307,021.56 5" WHITE WET REFLECTIVE POLYUREA LF 30,750.000 36,285.00
YPE B 132,595.630 204,362.29 ~PAVEMENT MARKING, GROOVED 33,206.000 39,183.08
0.000 0.00  contrast Marking Skip Line 0.000 0.00
0059 0059 9188.50 27.60 3,335.000 92,046.00 4063 4063 7515.03 1.21 0.000 0.00
SURFACING UNDER GUARDRAIL SY 3,537.000 97,621.20 5" BLACK POLYUREA PAVEMENT MARKING, LF 30,750.000 37,207.50
3,536.884 97,617.99 GROOVED 33,206.000 40,179.26
0.000 0.00  contrast Marking Skip Line 0.000 0.00
0060 0060 9190.50 30.94 615.000 19,028.10 4064 4064 7515.38 8.93 0.000 0.00
FLY ASH TON 615.000 19,028.10 12" WHITE WET REFLECTIVE POLYUREA LF 3,200.000 28,576.00
538.780 16,669.85 PAVEMENT MARKING, GROOVED 9,460.100 84,478.69
0.000 0.00  Gore Line 0.000 0.00
0061 0061 P402.15 32.80 89.000 2,919.20 4065 4065 3900.18 7,058.67 0.000 0.00
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 89.000 2,919.20 ADDITIONAL WORK LS 1.000 7,058.67
79.000 2,591.20 Eastbound Waverly Bridge 1.000 7,058.67
0.000 0.00 0.000 0.00
4024 4024 3900.18 1,366.22 0.000 0.00 4069 4069 3300.60 0.27787 0.000 0.00
ADDITIONAL WORK LS 1.000 1,366.22 SMOOTHNESS INCENTIVE - CONCRETE SY 160,238.670 44.525.52
PAVEMENT
Emergency Pavement Repair - May 18, 2011 1.000 1,366.22 160,238.670 44,525.52
0.000 0.00 13" Doweled Concrete Pavement 0.000 0.00
4030 4030 9009.73 36.43 0.000 0.00
TEMPORARY ASPHALT SURFACING SY 2,400.000 87,432.00
. - 2,414,951 87,976.66
Temporary Asphalt Surfacing 10" Modified
0.000 0.00
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Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1477 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4070 4070 3300.03 -15,335.00 0.000 0.00 0068 0068 4044.00 1,223.76 1.000 1,223.76
DEDUCTION LS 1.000 -15,335.00 PREPARATION OF STRUCTURE EACH 1.000 1,223.76
Paving Unit 29A , 13" Doweled Concrete 1.000 -15,335.00 AT STA. 1024+52.67 1.000 1,223.76
PavementDeficient Pavement Thickness Deduction 0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 15,236,449.90 0069 0069 4044.01 699.76 1.000 699.76
Current 15,081,443.54 PREPARATION OF STRUCTURE EACH 1.000 699.76
In place 15,198,495.88 AT STA. 1208+74 1.000 699.76
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0070 0070 4050.01 1.58 6,678.000 10,551.24
0062 0062 0030.40 29,641.51 1.000 2964151 EXCAVATION FOR PIPE, PIPE-ARCH cY 6,777.000 10,707.66
MOBILIZATION Ls 1.000 2964151 CULVERTS, AND HEADWALLS 7,068.020 11,167.47
1.000 29,641.51 0.000 0.00
0.000 000 o071 0071 4051.01 20.40 189.000 3,855.60
0063 0063 1118.00 127.70 3.000 383.10 EXCAVATION FOR BOX CULVERTS CY 125.000 2,550.00
REMOVE CATCH BASIN EACH 3.000 383.10 291.919 5,955.15
3.000 383.10 0.000 0.00
0.000 0.00 0072 0072 4100.06 381.07 1.800 685.93
0064 0064 1119.00 127.70 32.000 4,086.40 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 1.800 685.93
REMOVE INLET EACH 33.000 4,214.10 1.800 685.93
33.000 4,214.10 0.000 0.00
0.000 0.00 0073 0073 4101.06 291.65 223.100 65,067.12
0065 0065 4004.50 2.00 20,760.000 41,520.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 236.000 68,829.40
CAST IRON GRATE AND FRAME LB 20,760.000 4152000 CULVERT 232.884 67,920.63
20,760.000 41,520.00 0.000 0.00
0.000 0.00 0074 0074 4105.59 370.98 63.500 23,557.23
0066 0066 4035.00 19.49 50.000 97450 CLASS 47B-3000 CONCRETE FOR INLET AND cY 63.500 23,557.23
REMOVE FLARED-END SECTION EACH 50.000 97450 JUNCTIONBOX 63.600 23,504.32
48.000 935.52 0.000 0.00
0.000 000 0075 0075 4107.07 458.25 23.390 10,718.47
0067 0067 4040.00 47.13 25.000 1,178.25 CLASS 47B-3000 CONCRETE FOR CONCRETE cYy 23.390 10,718.47
REMOVE HEADWALLS FROM CULVERTS EACH 27.000 127251 COLLARS 12.274 5,624.56
28.000 1,319.64 0.000 0.00
0.000 0.00 o076 0076 4150.00 0.48 300.000 144.00
REINFORCING STEEL FOR HEADWALL LB 300.000 144.00
300.000 144.00
0.000 0.00
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Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0077 0077 4151.00 0.85 19,868.000 16,887.80 0086 0086 4360.18 149.51 3.000 448.53
REINFORCING STEEL FOR BOX CULVERT LB 20,990.000 17,841.50 18" METAL FLARED-END SECTION EACH 3.000 448.53
20,929.200 17,789.82 2.000 299.02
0.000 0.00 0.000 0.00
0078 0078 4155.50 0.41 5,173.000 2,120.93 0087 0087 4460.30 454.07 2.000 908.14
REINFORCING STEEL FOR INLET AND LB 5,173.000 2,120.93 30" CONCRETE FLARED-END SECTION EACH 2.000 908.14
JUNCTION BOX 5,180.000 2,123.80 2.000 908.14
0.000 0.00 0.000 0.00
0079 0079 4157.00 0.41 1,497.000 613.77 0088 0088 4460.36 668.43 2.000 1,336.86
REINFORCING STEEL FOR COLLARS LB 1,497.000 613.77 36" CONCRETE FLARED-END SECTION EACH 2.000 1,336.86
771.000 316.11 2.000 1,336.86
0.000 0.00 0.000 0.00
0080 0080 4310.18 297.58 50.000 14,879.00 0089 0089 4460.54 1,098.77 2.000 2,197.54
18" FLARED-END SECTION EACH 52.000 15,474.16 54" CONCRETE FLARED-END SECTION EACH 2.000 2,197.54
51.000 15,176.58 2.000 2,197.54
0.000 0.00 0.000 0.00
0081 0081 4310.24 378.68 3.000 1,136.04 0090 0090 4670.05 91.92 354.000 32,539.68
24" FLARED-END SECTION EACH 3.000 1,136.04 CULVERT SANDFILL CcY 347.000 31,896.24
3.000 1,136.04 253.610 23,311.83
0.000 0.00 0.000 0.00
0082 0082 4310.30 454.07 2.000 908.14 0091 0091 4680.18 94.85 103.000 9,769.55
30" FLARED-END SECTION EACH 0.000 0.00 18" CORRUGATED METAL SLOTTED PIPE LF 73.000 6,924.05
0.000 0.00 73.000 6,924.05
0.000 0.00 0.000 0.00
0083 0083 4310.36 668.43 8.000 5,347.44 0092 0092 6040.00 23,988.52 1.000 23,988.52
36" FLARED-END SECTION EACH 8.000 5,347.44 REMOVE STRUCTURE EACH 1.000 23,988.52
8.000 5,347.44 AT STA. 1119482 1.000 23,988.52
0.000 0.00 0.000 0.00
0084 0084 4310.48 953.31 8.000 7,626.48 0093 0093 P070.18 23.02 220.000 5,064.40
48" FLARED-END SECTION EACH 8.000 7,626.48 18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 220.000 5,064.40
8.000 7,626.48 224.000 5,156.48
0.000 0.00 0.000 0.00
0085 0085 4320.36 715.51 1.000 715.51 0094 0094 P070.24 33.30 312.000 10,389.60
36" ROUND EQUIVALENT FLARED-END EACH 1.000 71551 24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 312.000 10,389.60
SECTION 1.000 715.51 282.000 9,390.60
0.000 0.00 0.000 0.00
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0095 0095 P070.36 50.36 94.000 4,733.84 0104 0104 P400.30 42.96 254.000 10,911.84
36" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 190.000 9,568.40 30" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 0.000 0.00
180.000 9,064.80 0.000 0.00
0.000 0.00 0.000 0.00
0096 0096 P120.30 46.59 198.000 9,224.82 0105 0105 P400.36 50.11 685.000 34,325.35
30" CULVERT PIPE, TYPE 2 LF 203.000 9,457.77 36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 438.000 21,948.18
193.000 8,991.87 436.000 21,847.96
0.000 0.00 0.000 0.00
0097 0097 P120.36 57.02 114.000 6,500.28 0106 0106 P506.12 16.04 2,130.000 34,165.20
36" CULVERT PIPE, TYPE 2 LF 114.000 6,500.28 12" CULVERT PIPE, TYPE 2,3,450R 8 LF 2,130.000 34,165.20
114.000 6,500.28 2,567.000 41,174.68
0.000 0.00 0.000 0.00
0098 0098 P120.54 95.13 119.000 11,320.47 4002 4002 8091.00 29.17 0.000 0.00
54" CULVERT PIPE, TYPE 2 LF 119.000 11,320.47 GRANULAR BACKFILL CY 40.000 1,166.80
123.000 11,700.99 For Pipe and Pipe-Arch Culverts 27.220 794.01
0.000 0.00 0.000 0.00
0099 0099 P150.18 25.87 407.000 10,529.09 4005 4005 4051.12 29.17 0.000 0.00
18" CULVERT PIPE, TYPE 5 LF 387.000 10,011.69 GRANULAR MATERIAL FOR FOUNDATION OF CcY 44.000 1,283.48
315.000 8,149.05 BOXCULVERT 161.919 4,723.18
0.000 0.00 0.000 0.00
0100 0100 P200.48 77.17 360.000 27,781.20 4041 4041 4976.05 1,930.18 0.000 0.00
48" CULVERT PIPE, TYPE 2 OR 5 LF 360.000 27,781.20 ADDITIONAL WORK LS 1.000 1,930.18
373.000 28,784.41 Lower 5 Bar Grate Inlets 1.000 1,930.18
0.000 0.00 0.000 0.00
0101 0101 P277.36 72.49 57.000 4,131.93 4044 4044 4976.05 693.62 0.000 0.00
36" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 357.000 25,878.93  ADDITIONAL WORK LS 1.000 693.62

20R5

352.500 25,552.73 Temporary Inlet - Station 1192+65 1.000 693.62
0.000 0.00 0.000 0.00
0102 0102 P400.18 21.34 4,145.000 88,454.30 4045 4045 4976.05 510.74 0.000 0.00
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 4,240.000 90,481.60 ADDITIONAL WORK LS 1.000 510.74
4,390.500 93,693.27 Temporary Inlet - Station 1187+08 1.000 510.74
0.000 0.00 0.000 0.00
0103 0103 P400.24 33.51 128.000 4,289.28 4058 4058 4325.36 2,727.00 0.000 0.00
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 128.000 4,289.28 36" SAFETY SLOPED END SECTION EACH 2.000 5,454.00
127.500 4,272.53 2.000 5,454.00
0.000 0.00 0.000 0.00
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4060 4060 4325.18 1,331.53 0.000 0.00 4072 4072 L032.75 210.00 0.000 0.00
18" SAFETY SLOPED END SECTION EACH 2.000 2,663.06 MULCH TON 21.100 4,431.00
2.000 2,663.06 ELIGIBLE AMOUNT OVER 125% OF PLAN 21.100 4,431.00
0.000 0.00 QUANTITY 0.000 0.00
GROUP 4 CULVERTS Contracted 577,532.39 GROUP 5 SEEDING Contracted 49,378.46
Current 596,256.51 Current 74,001.86
In place 595,275.63 In place 83,556.48
This Estimate 0.00 This Estimate 0.00
GROUP 5 SEEDING GROUP 7 GUARDRAIL
0107 0107 0030.50 103.37 1.000 103.37 0348 0111 0030.70 6,202.21 1.000 6,202.21
MOBILIZATION LS 1.000 103.37  MOBILIZATION LS 1.000 6,202.21
1.000 103.37 1.000 6,202.21
0.000 0.00 0.000 0.00
0108 0108 L001.01 382.47 51.000 19,505.97 0349 0112 7011.20 18.60 2,068.750 38,478.75
SEEDING, TYPE A ACRE 51.000 19,505.97 W-BEAM GUARDRAIL LF 3,425.000 63,705.00
63.750 24,382.46 3,212.500 59,752.50
0.000 0.00 0.000 0.00
0109 0109 L001.02 289.44 45.000 13,024.80 0350 0113 7019.50 14,988.69 4.000 59,954.76
SEEDING, TYPE B ACRE 45.000 13,024.80 IMPACT ATTENUATOR EACH 2.000 29,977.38
46.700 13,516.85 2.000 29,977.38
0.000 0.00 0.000 0.00
0110 0110 L032.75 77.52 216.000 16,744.32 0351 0114 7020.00 2,119.08 17.000 36,024.36
MULCH TON 216.000 16,744.32 BRIDGE APPROACH SECTIONS EACH 19.000 40,262.52
270.000 20,930.40 19.000 40,262.52
0.000 0.00 0.000 0.00
4071 4071 L001.01 632.00 0.000 0.00 0352 0115 7024.25 1,938.19 17.000 32,949.23
SEEDING, TYPE A ACRE 31.950 20,192.40 GUARDRAIL END TREATMENT, TYPE | EACH 22.000 42,640.18
ELIGIBLE AMOUNT OVER 125% OF PLAN 31.950 20,192.40 20.000 38,763.80
QUANTITY 0.000 0.00 0.000 0.00
4021 4021 7022.00 682.50 0.000 0.00
END ANCHORAGE ASSEMBLY EACH 3.000 2,047.50
2.000 1,365.00
0.000 0.00
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4023 4023 7050.05 323.93 0.000 0.00 4059 4059 7022.01 981.75 0.000 0.00
ADDITIONAL WORK LS 1.000 323.93 END ANCHORAGE ASSEMBLY EACH 1.000 981.75
Sta. 1167 - Sta. 1170, Rt. 1.000 32393 T-31" 1.000 981.75
0.000 0.00 0.000 0.00
4029 4029 A900.10 94.50 0.000 0.00 GROUP 7 GUARDRAIL Contracted 173,609.31
ADDITIONAL WORK EACH 2.000 189.00 Current 231,486.47
Additional Guardrail Post 3.000 283.50 In place 226,154.60
0.000 0.00 This Estimate 0.00
4034 4034 7011.30 34.65 0.000 0.00 GROUP 7B FENCE
THRIE-BEAM GUARDRAIL LF 425.000 14,726.25 0353 0116 0030.71 4,387.03 1.000 4,387.03
425.000 14,726.26 MOBILIZATION LS 1.000 4,387.03
0.000 0.00 1.000 4,387.03
4035 4035 7022.50 6,247.50 0.000 0.00 0.000 0.00
BULLNOSE-12.5' EACH 2.000 12,495.00 0354 0117 7110.05 9.08  36,413.000 330,630.04
(Parallel) 2.000 12,495.00 5 FOOT CHAIN-LINK FENCE LF 36,413.000 330,630.04
0.000 0.00 36,622.740 332,534.48
4036 4036 7011.20 24.68 0.000 0.00 0.000 0.00
W-BEAM GUARDRAIL LF 87.500 2,159.50 0355 0118 7115.05 85.79 27.000 2,316.33
T31" 212.500 5,244.50 END POST FOR 5 FOOT CHAIN-LINK FENCE EACH 27.000 2,316.33
0.000 0.00 36.000 3,088.44
4037 4037 7024.25 2,572.50 0.000 0.00 0.000 0.00
GUARDRAIL END TREATMENT, TYPE | EACH 3.000 7,717.50 0356 0119 7116.05 118.36 63.000 7,456.68
T-31" 3.000 7,717.50 CORNER POST FOR 5 FOOT CHAIN-LINK EACH 63.000 7,456.68
0.000 0.00 FENCE 71.000 8,403.56
4038 4038 7024.27 2,047.50 0.000 0.00 0.000 0.00
GUARDRAIL END TREATMENT, TYPE Il EACH 2.000 4,095.00 0357 0120 7117.05 118.36 71.000 8,403.56
T31" 2.000 4,095.00 PULL POST FOR 5 FOOT CHAIN-LINK FENCE EACH 71.000 8,403.56
0.000 0.00 126.000 14,913.36
4039 4039 6960.06 4.20 0.000 0.00 0.000 0.00
ADDITIONAL WORK LF 625.000 2,625.00 4022 4022 7114.25 754.95 0.000 0.00
Remove and Reset W-Beam Guardrail (Joint Lap) 625.000 2,625.00 CHANNEL CROSSING, TYPE B FOR 5 FOOT EACH 1.000 754.95
0.000 0.00 CHAIN-LINK FENCE 1.000 754.95
4040 4040 6960.06 6.30 0.000 0.00  Station 1024+53 0.000 0.00
ADDITIONAL WORK LF 212.500 1,338.75
Remove and Reset Thrie-Beam Guardrail (Joint 212.500 1,338.75
0.000 0.00

Lap)
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4028 4028 7050.05 4,972.80 0.000 0.00 0364 0127 A018.81 2,687.63 2.000 5,375.26
ADDITIONAL WORK LS 1.000 4,972.80 FOUNDATION DESIGN EACH 2.000 5,375.26
Remove and Reinstall FenceSta.1162 Lt. to Sta. 1.000 4,.972.80 2.000 5.375.26
1172 Lt. 0.000 0.00 0.000 0.00
GROUP 7B FENCE Contracted 353,193.64 0365 0128 A018.82 129.21 30.000 3,876.30
Current 358,921.39 CONCRETE FOR FOUNDATION cY 30.000 3,876.30
In place 369,054.62 28.000 3,617.88
This Estimate 0.00 0.000 0.00
GROUP 8B ELECTRICAL 0366 0129 A018.83 1.34 2,426.000 3,250.84
0358 0121 0030.81 3,452.57 1.000 3,452.57 REINFORCING STEEL LB 2,426.000 3,250.84
MOBILIZATION LS 1.000 3,452.57 3,025.600 4,054.30
1.000 3,452.57 0.000 0.00
0.000 0.00 0367 0130 A018.84 638.82 12.000 7,665.84
0359 0122 A001.01 666.74 5.000 3,333.70 ANCHOR BOLTS EACH 12.000 7,665.84
PULL BOX, TYPE PB-1 EACH 5.000 3,333.70 15.000 9,582.30
5.000 3,333.70 0.000 0.00
0.000 0.00 0368 0131 A020.36 4,258.86 1.000 4,258.86
0360 0123 A001.02 630.55 1.000 630.55 LIGHTING CONTROL CENTER, TYPE R-2 EACH 1.000 4,258.86
PULL BOX, TYPE PB-1A EACH 1.000 630.55 1.000 4,258.87
1.000 630.55 0.000 0.00
0.000 000 0369 0132 A070.10 4.75 10.000 47.50
0361 0124 A006.98 165.40 4.000 661.60 1 1/2-INCH CONDUIT IN TRENCH LF 10.000 47.50
VEHICLE DETECTOR, TYPE A PREFORMED EACH 4.000 661.60 345.600 1,641.60
4.000 661.60 0.000 0.00
0.000 0.00 0370 0133 A070.14 3.26 684.000 2,229.84
0362 0125 A007.00 196.41 6.000 1,178.46  2-INCH CONDUIT IN TRENCH LF 737.000 2,402.62
VEHICLE DETECTOR, TYPE B PREFORMED EACH 6.000 1,178.46 822.660 2,681.87
6.000 1,178.46 0.000 0.00
0.000 000 0371 0134 A072.18 7.44 154.000 1,145.76
0363 0126 A010.20 795.96 4.000 3,183.84 3-INCH CONDUIT UNDER ROADWAY LF 154.000 1,145.76
LUMINAIRE, TYPE HML-A-1KW EACH 4.000 3,183.84 151.980 1,130.73
4.000 3,183.84 0.000 0.00
0.000 0.00 0372 0135 A074.14 12.09 100.000 1,209.00
2-INCH CONDUIT, JACKED LF 100.000 1,209.00
140.900 1,703.48
0.000 0.00
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0373 0136 A074.18 17.67 63.000 1,113.21 0382 0145 A620.02 155.05 1.000 155.05
3-INCH CONDUIT, JACKED LF 63.000 1,113.21 REMOVE LIGHTING CONTROL CENTER EACH 1.000 155.05
63.000 1,113.21 1.000 155.05
0.000 0.00 0.000 0.00
0374 0137 A079.50 1.34 181.000 242.54 0383 0146 A630.20 113.71 2.000 227.42
GROUNDING CONDUCTOR LF 181.000 242.54 REMOVE PULL BOX EACH 2.000 227.42
0.000 0.00 2.000 227.42
0.000 0.00 0.000 0.00
0375 0138 A079.56 3.72 84.000 312.48 0384 0147 AB79.57 0.62 326.000 202.12
SERVICE CABLE LF 84.000 312.48 REMOVE TRAFFIC SIGNAL CABLE LF 326.000 202.12
NO. 1 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0376 0139 A079.57 2.38 97.000 230.86 0385 0148 A704.00 6,693.23 1.000 6,693.23
SERVICE CABLE LF 97.000 230.86 RELOCATE HIGH MAST LIGHTING UNIT EACH 1.000 6,693.23
NO. 6 0.000 0.00 1.000 6,693.23
0.000 0.00 0.000 0.00
0377 0140 A080.04 4.24 960.000 4,070.40 0386 0149 A750.10 35,900.49 1.000 35,900.49
STREET LIGHTING CABLE, NO. 1/0 USE LF 960.000 4,070.40 MODIFY HIGH MAST TOWER EACH 1.000 35,900.49
1,794.400 7,608.26 1.000 35,900.49
0.000 0.00 0.000 0.00
0378 0141 A080.22 1.55 80.000 124.00 0387 0150 A780.10 8,552.85 1.000 8,552.85
STREET LIGHTING CABLE, NO. 6 BARE LF 80.000 124.00 CROSSOVER LIGHTING SYSTEM EACH 1.000 8,552.85
424.200 657.51 TYPE A 1.000 8,552.85
0.000 0.00 0.000 0.00
0379 0142 A080.24 1.76 460.000 809.60 0388 0151 A780.11 11,199.13 1.000 11,199.13
STREET LIGHTING CABLE, NO. 6 USE LF 460.000 809.60 CROSSOVER LIGHTING SYSTEM EACH 1.000 11,199.13
1,730.600 3,045.86 TYPED 1.000 11,199.13
0.000 0.00 0.000 0.00
0380 0143 A081.00 1.50 362.000 543.00 0389 0152 A800.70 5.58 1,322.000 7,376.76
6 PAIR COMMUNICATION CABLE LF 362.000 543.00 MAINTENANCE OF LIGHTING UNITS DAY 1,322.000 7,376.76
0.000 0.00 1,181.000 6,589.98
0.000 0.00 0.000 0.00
0381 0144 A150.05 2.17 1,970.000 4,274.90 4007 4007 6960.06 0.63 0.000 0.00
ELECTRICAL CIRCUIT MODIFICATION LF 1,970.000 4,274.90 ADDITIONAL WORK LF 350.000 220.50
1,990.100 4,318.52 Remove and Salvage Unshielded DMS Cable 483.000 304.29
0.000 0.00 0.000 0.00
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Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4008 4008 6960.06 0.63 0.000 0.00 4026 4026 A001.12 514.50 0.000 0.00
ADDITIONAL WORK LF 350.000 220.50 PULL BOX, TYPE PB-5 EACH 1.000 514.50
Remove and Salvage Shielded DMS Cable 483.000 304.29 1.000 514.50
0.000 0.00 0.000 0.00
4009 4009 6960.06 0.63 0.000 0.00 4027 4027 A706.00 958.97 0.000 0.00
ADDITIONAL WORK LF 350.000 220.50 RELOCATE PULL BOX EACH 1.000 958.97
Remove and Salvage 6 Pair Communication Cable 202.000 127.26 Station 6015+68, 8' Lt. 1.000 958.97
0.000 0.00 0.000 0.00
4010 4010 6960.06 0.63 0.000 0.00 GROUP 8B ELECTRICAL Contracted 123,527.96
ADDITIONAL WORK LF 1,050.000 661.50 Current 129 667.26
Remove and Salvage Service Cable #6 USE 1,400.000 882.00 In place 137,847.12
0.000 0.00 This Estimate 0.00
4011 4011 6960.06 0.63 0.000 0.00 GROUP 8C SIGNING
ADDITIONAL WORK LF 420.000 264.60 0390 0153 0030.82 5,809.41 1.000 5,809.41
Remove and Salvage Service Cable #1 USE 532.000 33516  MOBILIZATION LS 1.000 5,809.41
0.000 0.00 1.000 5,809.41
4012 4012 6960.06 1.26 0.000 0.00 0.000 0.00
ADDITIONAL WORK LF 380.000 478.80 0391 0154 7308.00 2,573.22 2.000 5,146.44
Reinstall Unshielded DMS Cable 233.000 293.58 REMOVE SIGN, STRUCTURE, AND EACH 2.000 5,146.44
0.000 000 FOUNDATION 2.000 5,146.46
4013 4013 6960.06 1.26 0.000 0.00 0.000 0.00
ADDITIONAL WORK LF 380.000 478.80 0392 0155 7311.00 124.04 120.000 14,884.80
Reinstall Shielded DMS Cable 233.000 293.58  CONCRETE FOR FOUNDATION cY 120.000 14,884.80
0.000 0.00 110.380 13,691.54
4014 4014 6960.06 1.16 0.000 0.00 0.000 0.00
ADDITIONAL WORK LF 380.000 440.80 0393 0156 7311.10 1.14 5,500.000 6,270.00
Reinstall 6 Pair Communication Cable 37.000 42.92  REINFORCING STEEL LB 5,500.000 6,270.00
0.000 0.00 14,789.000 16,859.46
4015 4015 6960.06 1.21 0.000 0.00 0.000 0.00
ADDITIONAL WORK LF 795.000 961.95 0394 0157 7311.20 4,858.40 1.000 4,858.40
Reinstall Service Cable #6 USE 623.000 753.83  SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 4,858.40
0.000 0.00 LOCATION 1.000 4,858.40
4016 4016 6960.06 1.58 0.000 0.00 42 0.000 0.00
ADDITIONAL WORK LF 345.000 545.10
Reinstall Service Cable #1 USE 809.000 488.22
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0395 0158 7311.21 4,858.40 1.000 4,858.40 0404 0167 7319.90 3,152.80 2.000 6,305.60
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 4,858.40 INSTALL DYNAMIC MESSAGE SIGN EACH 2.000 6,305.60
LOCATION 1.000 4,858.40 2.000 6,305.60
44 0.000 0.00 0.000 0.00
0396 0159 7311.22 4,858.40 1.000 485840 0405 0168 7321.05 3.93 130.000 510.90
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 4,858.40 INSTALL TYPE A SIGN SF 130.000 510.90
LOCATION 1.000 4,858.40 63.000 247.59
45 0.000 0.00 0.000 0.00
0397 0160 7311.23 4,858.40 1.000 4,858.40 0406 0169 7322.00 17.26 789.500 13,626.77
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 4,858.40 TYPE B SIGN SF 668.500 11,538.31
LOCATION 1.000 4,858.40 668.000 11,529.68
DMS ISOEB407 0.000 0.00 0.000 0.00
0398 0161 7311.24 4,858.40 1.000 485840 0407 0170 7322.05 4.44 130.000 577.20
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 4,858.40 INSTALL TYPE B SIGN SF 130.000 577.20
LOCATION 1.000 4,858.40 265.500 1,178.82
DMS 180WB407 0.000 0.00 0.000 0.00
0399 0162 7312.00 35,895.32 1.000 3589532 0408 0171 7323.00 20.98 354.000 7,426.92
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 35,895.32 TYPE C SIGN SF 364.500 7,647.21
42 1.000 35,895.32 364.500 7,647.21
0.000 0.00 0.000 0.00
0400 0163 7312.01 34,101.84 1.000 34,101.84 0409 0172 7336.04 13.09 159.000 2,081.31
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 34,101.84 4" X 6" WOOD SIGN SUPPORT LF 159.000 2,081.31
a4 1.000 34,101.84 162.000 2,120.58
0.000 0.00 0.000 0.00
0401 0164 7312.02 55,974.99 1.000 55,974.99 0410 0173 7340.00 2.54 7,260.000 18,440.40
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 55,974.99 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 7,260.000 18,440.40
45 1.000 55,974.99 6,907.950 17,546.19
0.000 0.00 0.000 0.00
0402 0165 7312.03 56,926.01 1.000 56,926.01 0411 0174 7360.24 522.02 4.000 2,088.08
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 56,926.01 24" SIGN SUPPORT FOOTING EACH 4.000 2,088.08
DMS 180EB407 1.000 56,926.01 4.000 2,088.08
0.000 0.00 0.000 0.00
0403 0166 7312.04 56,926.01 1.000 56,926.01 0412 0175 7360.30 656.40 14.000 9,189.60
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 56,926.01 30" SIGN SUPPORT FOOTING EACH 14.000 9,189.60
DMS 180WBA407 1.000 56,926.01 14.000 9,189.60
0.000 0.00 0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0413 0176 7390.10 780.14 14.000 10,921.96 4049 4049 7311.10 1.34 0.000 0.00
REMOVE SIGN, POST, AND FOOTING EACH 14.000 10,921.96 REINFORCING STEEL LB 3,282.000 4,397.88
14.000 10,921.96 Station 1011495 Lt. 3,282.000 4,397.88
0.000 0.00 0.000 0.00
0414 0177 A600.50 206.74 11.000 2,274.14 4050 4050 7312.05 49,852.73 0.000 0.00
REMOVE LUMINAIRE EACH 11.000 2,274.14 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 49,852.73
11.000 2,274.14 Station 1011495 Lt. 1.000 49,852.73
0.000 0.00 0.000 0.00
0415 0178 A690.00 7,767.57 2.000 15,535.14 4051 4051 7323.05 7.49 0.000 0.00
REMOVE AND SALVAGE DMS BOARD EACH 0.000 0.00 INSTALL TYPE C SIGN SF 155.000 1,160.95
, CONTROLLER, AND STRUCTURE 0.000 0.00 Station 1011+95 Lt. 155.000 1,160.95
0.000 0.00 0.000 0.00
4003 4003 7308.10 1,239.00 0.000 0.00 4052 4052 5876.00 22,704.15 0.000 0.00
REMOVE SIGN EACH 1.000 1,239.00 REPLACE LS 1.000 22,704.15
Station 1119+98 Lt., Removal Location #8 1.000 1,239.00 Column - Overhead Sign Support, Station 1011+95 1.000 22,704.15
0.000 0.00 |t 0.000 0.00
4004 4004 7308.10 1,239.00 0.000 0.00 GROUP 8C SIGNING Contracted 385,204.84
REMOVE SIGN EACH 1.000 1,239.00 Current 467.590.29
R.P. 323.53, US-6, Removal Location #19 1.000 1,239.00 In place 476,461.25
0.000 0.00 This Estimate 0.00
4006 4006 W750.19 1,932.00 0.000 0.00 GROUP 10 GENERAL ITEMS
RELOCATE EACH 1.000 1,932.00 0416 0179 0001.08 0.50 175,570.000 87,785.00
DMS Controller Station 1064 Rt. 1.000 1,932.00  BARRICADE, TYPE Il BDAY 175,570.000 87,785.00
0.000 0.00 283,498.000 141,749.00
4018 4018 A690.02 6,972.00 0.000 0.00 0.000 0.00
REMOVE AND SALVAGE DMS BOARD EACH 2.000 13,944.00 0417 0180 0001.10 0.87 21,978.000 19,120.86
AND STRUCTURE 2.000 13,944.00 BARRICADE, TYPE Il BDAY 21,978.000 19,120.86
0.000 0.00 29,677.000 25,818.99
4032 4032 7050.06 682.50 0.000 0.00 0.000 0.00
ADDITIONAL COST LS 1.000 682.50 0418 0181 0001.75 2.73 2,908.000 7,938.84
Foundation Design Modification, Location #44 1.000 682.50  TEMPORARY SIGN DAY EACH 2,908.000 7,938.84
0.000 0.00 4,762.000 13,000.26
4048 4048 7311.00 139.50 0.000 0.00 0.000 0.00
CONCRETE FOR FOUNDATION CcY 18.900 2,636.55
Station 1011+95 Lt. 18.900 2,636.55
0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0419 0182 0001.90 0.22 253,121.000 55,686.62 0428 0191 0003.50 51.56 25,500.000 1,314,780.00
SIGN DAY EACH 253,121.000 55,686.62 CONCRETE PROTECTION BARRIER LF 3,750.000 193,350.00
249,370.000 54,861.40 2,112.500 108,920.50
0.000 0.00 0.000 0.00
0420 0183 0001.99 0.82 5,664.000 464448 0429 0192 0003.53 5.99 23,100.000 138,369.00
CONTRACTOR FURNISHED SIGN DAY EACH 5,664.000 4,644.48 TEMPORARY GLARE SCREEN LF 23,100.000 138,369.00
11,655.000 9,557.10 23,841.000 142,807.59
0.000 0.00 0.000 0.00
0421 0184 0002.27 1.55 9,600.000 14,880.00 0430 0193 0003.56 1.96 29,550.000 57,918.00
REMOVABLE WET REFLECTIVE TAPE LF 9,600.000 14,880.00 RELOCATE CONCRETE PROTECTION BARRIER LF 29,550.000 57,918.00
TYPE 4 5,924.000 9,182.20 38,650.000 75,754.00
0.000 0.00 0.000 0.00
0422 0185 0002.28 0.21 108,200.000 22,722.00 0431 0194 0003.57 258.43 5.000 1,292.15
TEMPORARY PAVEMENT MARKING REMOVAL LF 108,200.000 22,722.00 RELOCATE INERTIAL BARRIER SYSTEM EACH 5.000 1,292.15
145,611.900 30,578.51 5.000 1,292.15
0.000 0.00 0.000 0.00
0423 0186 0002.30 0.52  32,700.000 17,004.00 0432 0195 0003.58 2,584.26 4.000 10,337.04
PAVEMENT MARKING REMOVAL LF 32,700.000 17,004.00 INERTIAL BARRIER SYSTEM EACH 4.000 10,337.04
24,909.550 12,952.97 10.000 25,842.60
0.000 0.00 0.000 0.00
0424 0187 0002.44 0.21 138,800.000 29,148.00 0433 0196 0003.64 258.43 16.000 4,134.88
TEMPORARY PAVEMENT MARKING, TYPE LF 138,800.000 29,148.00 REPLACEMENT MODULE EACH 16.000 4,134.88
PAINT 429,963.650 90,292.36 0.000 0.00
0.000 0.00 0.000 0.00
0425 0188 0002.47 0.21 124,800.000 26,208.00 0434 0197 0005.10 108.54 983.000 106,694.82
TEMPORARY PAVEMENT MARKING SURFACE LF 124,800.000 26,208.00 TRAFFIC CONTROL MANAGEMENT DAY 983.000 106,694.82
PREPARATION 317,697.850 66,716.54 1,059.000 114,943.86
0.000 0.00 0.000 0.00
0426 0189 0002.97 381.69 447.000 170,615.43 0435 0198 0010.04 8,338.10 1.000 8,338.10
FLASHING ARROW PANEL DAY 447.000 170,615.43 FIELD OFFICE EACH 1.000 8,338.10
1,250.000 477,112.50 1.000 8,338.10
0.000 0.00 0.000 0.00
0427 0190 0003.10 308.19 50.000 15,409.50 0436 0199 0020.00 0.80 6,000.000 4,800.00
FLAGGING DAY 50.000 15,409.50 TRAINING HOUR 6,000.000 4,800.00
49.000 15,101.32 6,203.500 4,962.80
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0088 Pay Period End Date:  10.10.2015 Est Number: 0088 Pay Period End Date:  10.10.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0437 0200 0030.00 31,842.35 1.000 31,842.35 0446 0209 L022.92 3.79 3,000.000 11,370.00
MOBILIZATION LS 1.000 31,842.35 TEMPORARY EARTH CHECK LF 3,000.000 11,370.00
1.000 31,842.35 682.000 2,584.78
0.000 0.00 0.000 0.00
0438 0201 1017.00 198,896.78 1.000 198,896.78 0447 0210 L032.70 155.05 10.000 1,550.50
CONSTRUCTION STAKING AND SURVEYING LS 1.000 198,896.78 TEMPORARY MULCH TON 10.000 1,550.50
1.000 198,896.78 0.000 0.00
0.000 0.00 0.000 0.00
0439 0202 9110.01 113.89 350.000 39,861.50 4017 4017 0003.50 55.00 0.000 0.00
RENTAL OF LOADER, FULLY OPERATED HOUR 350.000 39,861.50 CONCRETE PROTECTION BARRIER LF 21,750.000 1,196,250.00
32.000 3,644.48 Modified 6 - Loop Connection 22,187.500 1,220,312.50
0.000 0.00 0.000 0.00
0440 0203 9110.03 95.48 350.000 33,418.00 4019 4019 1860.20 300.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 350.000 33,418.00 INCENTIVE PAYMENT-CORRECTION OF EACH 10.000 3,000.00
412.000 39,337.76  ENVIRONMENTAL COMMITMENT 10.000 3,000.00
DEFICIENCIES-24 HOURS
0.000 0.00 0.000 0.00
0441 0204 9110.07 113.71 350.000 39,798.50
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 350.000 39,798.50 4020 4020 1.860.22 200.00 0.000 0.00
INCENTIVE PAYMENT-CORRECTION OF EACH 10.000 2,000.00
201.500 22,912.60 ENVIRONMENTAL COMMITMENT 4.000 800.00
0.000 0.00 : :
DEFICIENCIES-48 HOURS
0.000 0.00
0442 0205 9110.27 139.09 350.000 48,681.50
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 350.000 48,681.50 4005 4005 0096.00 1.000.00 0.000 0.00
EXCAVATOR, FULLY OPERATED . -1,000. . .
: 180.100 25,050.12
0.000 0.00 DEDUCTION LS 1.000 -1,000.00
: : L Dated July 27, 2011 1.000 -1,000.00
0443 0206 L010.98 1.05  3,000.000 315000 LetterDated July 27, 0.000 0.00
TEMPORARY EROSION CONTROL 53 3,000.000 3,150.00
510,500 £36.03 4057 4057 9110.02 125.00 0.000 0.00
o'ooo o.oo RENTAL OF MOTOR GRADER, FULLY HOUR 40.000 5,000.00
i i OPERATED 17.000 2,125.00
0444 0207 L022.75 2.76 3,000.000 8,280.00 0.000 0.00
TEMPORARY SILT CHECK LF 3,000.000 8,280.00
1,740.000 4,802.40
0.000 0.00
0445 0208 L022.90 2.97 3,000.000 8,910.00
TEMPORARY SILT FENCE LF 3,000.000 8,910.00
16,383.000 48,657.51

0.000 0.00
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. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
4068 4068 1017.10 131.25 0.000 000 000350 CONCRETE PROTECTION BARRIER
ADDITIONAL SURVEYING HOUR 17.000 2,231.25 Project 12477 000
17.000 2,231.25
0.000 0.00 Prpsl Line Nbr 0428 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 2,543,585.85 EstNbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Current 2,629,637.10 Stkpl Nbr 1
In place 3,035,518.31 0005  S.P. Initial Payment 1,675.00 77,050.00 H1
This Estimate 0.00 . .
Concrete Protection Barrier
Totals for contract Contracted 37,347,409.32 di 15.525.00 H1
Current 38,163,277.65 0005 S.P-Adjustment -337.50 Dl
In place 38.932,676.62 Concrete Protection Barrier
This Estimate 0.00 0007 S.P. Closure -1,337.50 -61,525.00 H1
Concrete Protection Barrier
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 2
0005 S.P. Initial Payment 1,675.00 77,050.00 H1
Concrete Protection Barrier
0005 S.P. Adjustment -337.50 -15,525.00 H1
Concrete Protection Barrier
0007 S.P. Closure -1,337.50 -61,525.00 H1
Concrete Protection Barrier
Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 3
0007 S.P. Initial Payment 1,675.00 77,050.00 H1
Concrete Protection Barrier
0007 S.P. Initial Payment 3,150.00 144,900.00 H2
Concrete Protection Barrier
0009 S.P. Initial Payment 5,100.00 234,600.00 H3
Concrete Protection Barrier
0011 S.P. Adjustment -1,675.00 -77,050.00 H1

Concrete Protection Barrier
0011 S.P. Adjustment -3,150.00 -144,900.00 H2
Concrete Protection Barrier
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
0003.50 \CONCRETE PROTECTION BARRIER \ 0003.50 \CONCRETE PROTECTION BARRIER
Project 12477 000 Project 12477 000
Prpsl Line Nbr 0428 Proj Line Nbr Prpsl Line Nbr 0428 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 5
0011 S.P. Adjustment -5,100.00 -234,600.00 H3 0062 S.P. Closure -5,112.50 -211,044.00 c1257348
Concrete Protection Barrier Concrete Protection Barriers
0015  S.P. Initial Payment 2,350.00 97,008.00 Cl257348 Total for stockpile nbr 5: 0.00 $0.00
Concrete Protection Barrier Total for proposal line nbr 0428: 0.00 $0.00
0015  S.P.Adjustment 19,712.50 813,732.00 Cl257348 Total for item code 0003.50: 0.00 $0.00

Concrete Protection Barrier Item Cd |Item Desc

0039  S.P. Adjustment -1,087.50 -44,892.00 Cl1257348 1043.50 | RIPRAP FILTER FABRIC
Concrete Protection Barrier Project 12460 000
0041 S.P. Adjustment 1,087.50 44,892.00 Cl257348
Concrete Protection Barrier Prpsl Line Nbr 0248 Proj Line Nbr
0044 S.P. Adjustment -1,612.50 -66,564.00 ClI257348 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Concrete Protection Barrier Stkpl Nbr 1
0060 S.P. Closure -20,450.00 -844,176.00 Cl257348 0004 S.P. Initial Payment 347.00 364.35 A0119620
Concrete Protection Barrier Rip Rap filter Fabric
Total for stockpile nbr 3: 0.00 $0.00 0016  S.P.Adjustment -150.00 -157.50 A0119620
Stkpl Nbr 4 Rip Rap filter Fabric
0060 S.P. Initial Payment 15,337.50 633,132.00 €1257348 0066 S.P. Closure -197.00 -206.85 A0119620
Concrete Protection Barrier Rip Rap filter Fabric
0061 S.P. Closure -15,337.50 -633,132.00 c1257348 Total for stockpile nbr 1: 0.00 $0.00
Concrete Protection Barrier Total for proposal line nbr 0248: 0.00 $0.00
Total for stockpile nbr 4: 0.00 $0.00 Prpsl Line Nbr 0274 Proj Line Nbr
Stkpl Nbr 5 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0061  S.P. Initial Payment 5,112.50 211,044.00 c1257348 Stkpl Nbr 1
Concrete Protection Barriers 0004 S.P. Initial Payment 347.00 364.35 A0119620

Rip Rap Filter Fabric
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Detailed breakdown of stockpiled
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

1043.50 RIPRAP FILTER FABRIC |

1043.50 RIPRAP FILTER FABRIC

Project 12460 000 Project 12477 000
Prpsl Line Nbr 0274 Proj Line Nbr Prpsl Line Nbr 0008 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0066  S.P. Closure -347.00 -364.35 A0119620 0004  S.P. Initial Payment 386.00 405.30 A0119620
Rip Rap Filter Fabric Rip Rap Filter Fabric
Total for stockpile nbr 1: 0.00 $0.00 0044  S.P. Adjustment -375.40 -394.17 A0119620
Total for proposal line nbr 0274: 0.00 $0.00 Rip Rap Filter Fabric
.P. -10. -11.13 A0119620
Project 12470 000 0066  S.P. Closure 10.60
Rip Rap Filter Fabric
Prpsl Line Nbr 0299 Proj Line Nbr .
Total for stockpile nbr 1: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr )
Total for proposal line nbr 0008: 0.00 $0.00
Stkpl Nbr 1 Total for item code 1043.50: 0.00 $0.00
0004  S.P. Initial Payment 337.00 353.85 A0119620 Item Cd |ltem Desc |
Rip Rap Filter Fabric 3051.10 \EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES
0016 S.P. Adjustment -155.00 -162.75 A0119620 )
Project 12460 000
Rip Rap Filter Fabric
0066 S.P. Closure -182.00 191.10 A0119620 Prpsl Line Nbr 0277 Proj Line Nbr
Rip Rap Filter Fabric Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 1: 0.00 $0.00 Stkpl Nbr 1
Total for proposal line nbr 0299: 0.00 $0.00 0061  S.P. Initial Payment 22,342.00 11,640.18 91068798
Prpsl Line Nbr 0325 Proj Line Nbr Approach Slab #1 and #2
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0061 S.P. Initial Payment 22,342.00 11,640.18 91070421
Approach Slab #1 and #2
Stkpl Nbr 1 d 11,640.18 91068798
. 0063 S.P. Adjustment -22,342.00 -11, .
0004 S.P. Initial Payment 334.00 350.70 A0119620 |
. ) . Approach Slab #1 and #2
Rip Rap Filter Fabric
0066 S.P. Closure -334.00 -350.70 A0119620
Rip Rap Filter Fabric
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0325: 0.00 $0.00
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

Project 12460 000

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12477 000

Prpsl Line Nbr 0277 Proj Line Nbr Prpsl Line Nbr 0037 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0063  S.P. Adjustment -22,342.00 -11,640.18 91070421 0023  S.P. Adjustment -12,847.11 -38,040.29 CI254882
Approach Slab #1 and #2 Dowel Bar Baskets for 13" Doweled Conc.
Total for stockpile nbr 1: 0.00 $0.00 0037 S.P. Adjustment -27,396.21 -81,120.18 Cl254882
Total for proposal line nbr 0277: 0.00 $0.00 Dowel Bar Baskets for 13" Doweled Conc.
Total for item code 3051.10: 0.00 $0.00 0038 S.P. Adjustment -15,063.71 -44,603.65 Cl254882
\Item cd Hltem Desc ‘ Dowel Bar Baskets for 13" Doweled Conc.
3075.86 \13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0039 S.P. Adjustment -10,187.25 -30,164.45 Cl254882
Project 12477 000 Dowel Bar Baskets for 13" Doweled Conc.
0040 S.P. Adjustment -10,449.197 -30,940.07 Cl1254882
Prpsi Line Nbr 0037 Proj Line Nbr Dowel Bar Baskets for 13" Doweled Conc.
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0041 S.P. Adjustment 207.33 613.90 Cl1254882
Stkpl Nbr 1 Dowel Bar Baskets for 13" Doweled Conc.
0009 S.P. Initial Payment 307,141.90 909,447.17 Cl1254882 0044 S.P. Adjustment 466.67 1,381.81 Cl1254882
Dowel Bar Baskets for 13" Doweled Conc. Dowel Bar Baskets for 13" Doweled Conc.
0015  S.P. Adjustment -7,124.26 -21,094.93 Cl1254882 0056  S.P. Adjustment -17,253.633 -51,088.01 Cl254882
Dowel Bar Baskets for 13" Doweled Conc. Dowel Bar Baskets for 13" Doweled Conc.
0016 S.P. Adjustment -2,932.00 -8,681.65 Cl254882 0057 S.P. Adjustment -14,847.95 -43,964.78 Cl254882
Dowel Bar Baskets for 13" Doweled Conc. Dowel Bar Baskets for 13" Doweled Conc.
0019  S.P. Adjustment -404.50 -1,197.72 Cl254882 0060  S.P.Adjustment -13,146.667 -38,927.28 Cl254882
Dowel Bar Baskets for 13" Doweled Conc. Dowel Bar Baskets for 13" Doweled Conc.
0020  S.P. Adjustment -5,834.18 -17,275.01 Cl1254882 0061  S.P.Adjustment -36,996.00 -109,545.16 Cl254882
Dowel Bar Baskets for 13" Doweled Conc. Dowel Bar Baskets for 13" Doweled Conc.
0021  S.P. Adjustment -39,467.91 -116,864.48 Cl254882 0062  S.P.Adjustment -36,245.333 -107,322.43 Cl254882
Dowel Bar Baskets for 13" Doweled Conc. Dowel Bar Baskets for 13" Doweled Conc.
0022  S.P.Adjustment -25,490.69 -75,477.93 Cl254882 0063  S.P. Adjustment -1,660.928 -4,918.01 Cl254882

Dowel Bar Baskets for 13" Doweled Conc.

Dowel Bar Baskets for 13" Doweled Conc.
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3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12477 000

6005.78 EXPANSION BEARING, TFE TYPE

Project 11449 000

Prpsl Line Nbr 0037 Proj Line Nbr Prpsl Line Nbr 0150 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0064  S.P. Adjustment -17,242.718 -51,055.69 Cl254882 0015  S.P. Initial Payment 24.00 10,512.00 SC1110-547
Dowel Bar Baskets for 13" Doweled Conc. EXPANSION BEARING, TFE TYPE
0065  S.P. Closure -12,810.994 -37,933.36 C1254882 0058  S.P.Adjustment -24.00 -10,512.00 SC1110-547
Dowel Bar Baskets for 13" Doweled Conc. EXPANSION BEARING, TFE TYPE
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0037: 0.00 $0.00 Total for proposal line nbr 0150: 0.00 $0.00
Total for item code 3075.86: 0.00 $0.00 Project 11992 000
\Item cd Hltem Desc ‘ Prpsl Line Nbr 0228 Proj Line Nbr
H680.18 118" CORRUGATED METAL SLOTTED PIPE | - - - -
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 12477 000
Stkpl Nbr 1
Prpsl Line Nbr 0091 Proj Line Nbr 0015  S.P. Initial Payment 36.00 20,988.00 SC1110-547
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr EXPANSION BEARING, TFE TYPE
Stkpl Nbr 1 0057  S.P. Adjustment -9.00 -5,247.00 SC1110-547
0015 S.P. Initial Payment 103.00 5,963.70 80-05-0185 EXPANSION BEARING, TFE TYPE
18" Corrugated metal slotted pipe 0058  S.P. Adjustment -27.00 -15,741.00 SC1110-547
0041  S.P. Adjustment -73.00 -4,226.70 80-05-0185 EXPANSION BEARING, TFE TYPE
18" Corrugated metal slotted pipe Total for stockpile nbr 1: 0.00 $0.00
0065  S.P. Closure -30.00 -1,737.00 80-05-0185 Total for proposal line nbr 0228: 0.00 $0.00
18" Corrugated metal slotted pipe Total for item code 6005.78: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0091: 0.00 $0.00
Total for item code 4680.18: 0.00 $0.00
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.83 \FIXED BEARING \ 6080.00 \STRUCTURAL STEEL FOR SUBSTRUCTURE
Project 11449 000 Project 11449 000
Prpsl Line Nbr 0151 Proj Line Nbr Prpsl Line Nbr 0157 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0015 S.P. Initial Payment 12.00 1,008.00 SC1110-547 0057 S.P. Adjustment -2,150.00 -1,995.20 2-92-C
FIXED BEARING STRUC STEEL FOR SUBSTRUCTURE
0058  S.P. Adjustment -12.00 -1,008.00 SC1110-547 Total for stockpile nbr 1: 0.00 $0.00
FIXED BEARING Total for proposal line nbr 0157: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Project 11992 000
Total for proposal line nbr 0151: 0.00 $0.00 ] o
Prpsl Line Nbr 0235 Proj Line Nbr
Project 11992 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0229 Proj Line Nbr
Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0038 S.P. Initial Payment 6.780.00 5.993.52 2.93-C
Stkpl Nbr 1 STRUC STEEL FOR SUBSTRUCTURE
0015 S.P. Initial Payment 18.00 3,636.00 SC1110-547 0057 S.P. Adjustment -6,780.00 -5,993.52 2-93-C
FIXED BEARING STRUC STEEL FOR SUBSTRUCTURE
0058  S.P. Adjustment -18.00 -3,636.00 SC1110-547 Total for stockpile nbr 1: 0.00 $0.00
FIXED BEARING Total for proposal line nbr 0235: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Project 12460 000
Total for proposal line nbr 0229: 0.00 $0.00 ] o
Prpsl Line Nbr 0288 Proj Line Nbr
Total for item code 6005.83: 0.00 $0.00 - - - -
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Iltem Cd |Item Desc
6080.00 | STRUCTURAL STEEL FOR SUBSTRUCTURE | Stkpl Nbr 1
; 0038  S.P.Initial Payment 835.00 794.92 2-94-C
Project 11449 000
STRUC STEEL FOR SUBSTRUCTURE
Prpsl Line Nbr 0157 Proj Line Nbr 0052 S.P. Adjustment -835.00 794.92 2.94-C
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr STRUC STEEL FOR SUBSTRUCTURE
Stkpl Nbr 1 Total for stockpile nbr 1: 0.00 $0.00
0038  S.P. Initial Payment 2,150.00 1,995.20 2-92-C Total for proposal line nbr 0288: 0.00 $0.00

STRUC STEEL FOR SUBSTRUCTURE
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6080.00 ' STRUCTURAL STEEL FOR SUBSTRUCTURE . 609500 = |STEEL DIAPHRAGM
Project 12470 000 Project 12460 000
Prpsl Line Nbr 0339 Proj Line Nbr Prpsl Line Nbr 0289 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0038  S.P. Initial Payment 630.00 594.72 2-95-C 0038  S.P. Initial Payment 12.00 1,188.00 2-94-C
STRUC STEEL FOR SUBSTRUCTURE STEEL DIAPHRAGM
0056  S.P. Adjustment -315.00 -297.36 2-95-C 0055  S.P.Adjustment -4.00 -396.00 2.94-C
STRUC STEEL FOR SUBSTRUCTURE STEEL DIAPHRAGM
0057  S.P. Adjustment -315.00 -297.36 2-95-C 0056  S.P. Adjustment -8.00 -792.00 2-94-C
STRUC STEEL FOR SUBSTRUCTURE STEEL DIAPHRAGM
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0339: 0.00 $0.00 Total for proposal line nbr 0289: 0.00 $0.00
Total for item code 6080.00: 0.00 $0.00 Project 12470 000
\Item cd Hltem Desc ‘ Prpsl Line Nbr 0340 Proj Line Nbr
6095.00 \STEEL DIAPHRAGM ‘ : ' : :
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 11449 000
Stkpl Nbr 1
Prpsl Line Nbr 0158 Proj Line Nbr 0038  S.P. Initial Payment 12.00 1,188.00 2.95-C
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr STEEL DIAPHRAGM
Stkpl Nbr 1 0058 S.P. Adjustment -12.00 -1,188.00 2-95-C
0038 S.P. Initial Payment 15.00 11,970.00 2-92-C STEEL DIAPHRAGM
STEEL DIAPHRAGM Total for stockpile nbr 1: 0.00 $0.00
0058  S.P. Adjustment -15.00 -11,970.00 2-92-C Total for proposal line nbr 0340: 0.00 $0.00
STEEL DIAPHRAGM Total for item code 6095.00: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0158: 0.00 $0.00
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6100.00 \FLOOR DRAINS \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 11992 000 Project 11449 000
Prpsl Line Nbr 0236 Proj Line Nbr Prpsl Line Nbr 0133 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0052  S.P. Initial Payment 4.00 980.00 2-54-C 0008  S.P.Adjustment -5,243.00 -2,181.09 033374
FLOOR DRAINS EPOXY COATED RE-STEEL
0064  S.P. Adjustment -4.00 -980.00 2-54-C 0009  S.P.Adjustment -3,807.00 -1,583.71 033374
FLOOR DRAINS EPOXY COATED RE-STEEL
Total for stockpile nbr 1: 0.00 $0.00 0011 S.P. Initial Payment 47,896.00 19,924.74 035439
Total for proposal line nbr 0236: 0.00 $0.00 EPOXY COATED RE-STEEL
Total for item code 6100.00: 0.00 $0.00 0011 S.P. Initial Payment 47,829.00 19,896.86 035440
item Cd |item Desc | EPOXY COATED RE-STEEL
6131.50 = EPOXY COATED REINFORCING STEEL 0011 S.P. Initial Payment 27,404.00 11,400.06 035441
Project 11449 000 EPOXY COATED RE-STEEL
0011 S.P. Initial Payment 27,197.00 11,313.95 035442
Prpsl Line Nbr 0133 Proj Line Nbr EPOXY COATED RE-STEEL
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0011 S.P. Adjustment -13.250.00 -5,512.00 033374
Stkpl Nbr 1 EPOXY COATED RE-STEEL
0005  S.P. Initial Payment 33,292.00 13,849.47 032930 0012  S.P.Adjustment -18,008.00 -7,491.33 033374
EPOXY COATED RE-STEEL EPOXY COATED RE-STEEL
0006 S.P. Initial Payment 40,308.00 16,768.13 033373 0012 S.P. Adjustment -19,483.00 -8,104.93 033373
EPOXY COATED RE-STEEL EPOXY COATED RE-STEEL
0006  S.P. Initial Payment 40,308.00 16,768.13 033374 0013  S.P. Adjustment -3,807.00 -1,583.71 033373
EPOXY COATED RE-STEEL EPOXY COATED RE-STEEL
0008 S.P. Initial Payment 28,102.00 11,690.43 033373 0016 S.P. Adjustment -4,812.00 -2,001.79 033373
EPOXY COATED RE-STEEL EPOXY COATED RE-STEEL
0008  S.P. Closure -33,292.00 -13,849.47 032930 0016  S.P.Adjustment -9,205.00 -3,829.28 035439
EPOXY COATED RE-STEEL EPOXY COATED RE-STEEL
0008 S.P. Closure -40,308.00 -16,768.13 033373 0019 S.P. Adjustment -38,691.00 -16,095.46 035439

EPOXY COATED RE-STEEL

EPOXY COATED RE-STEEL
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6131.50 [EPOXY COATED REINFORCING STEEL |

Project 11449 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 11449 000

Prpsl Line Nbr 0133 Proj Line Nbr Prpsl Line Nbr 0161 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0019 S.P. Adjustment -47,829.00 -19,896.86 035440 0054 S.P. Adjustment -4,501.00 -2,277.51 90996436
EPOXY COATED RE-STEEL EPOCY COATED RE-STEEL
0019  S.P. Adjustment -25,802.00 -10,733.63 035441 0056  S.P. Adjustment -11,027.00 -5,579.66 90996436
EPOXY COATED RE-STEEL EPOCY COATED RE-STEEL
0020  S.P. Adjustment -1,602.00 -666.43 035441 0057  S.P. Adjustment -31,012.00 -15,692.07 90996436
EPOXY COATED RE-STEEL EPOCY COATED RE-STEEL
0020  S.P. Adjustment -17,108.00 -7,116.93 035442 0057  S.P. Adjustment -12,099.00 -6,122.09 90996452
EPOXY COATED RE-STEEL EPOCY COATED RE-STEEL
0021  S.P. Adjustment -10,089.00 -4,197.02 035442 0058  S.P. Adjustment -3,354.00 -1,697.12 90996452
EPOXY COATED RE-STEEL EPOCY COATED RE-STEEL
Total for stockpile nbr 1: 0.00 $0.00 0060  S.P.Adjustment -4,113.50 -2,081.43 90996452
Total for proposal line nbr 0133: 0.00 $0.00 EPOCY COATED RE-STEEL
Prpsl Line Nbr 0161 Proj Line Nbr 0061  S.P. Adjustment -8,201.50 -4,149.97 90996452
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr EPOCY COATED RE-STEEL
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 't " b $
Total for proposal line nbr 0161: 0.00 0.00
0052  S.P. Initial Payment 46,282.00 22,724.46 90981286 prop
EPOCY COATED RE-STEEL Project 12460 000
0053  S.P. Initial Payment 46,540.00 23,549.24 90996436 Prpsl Line Nbr 0266 Proj Line Nbr
EPOCY COATED RE-STEEL Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0053 S.P. Initial Payment 27,768.00 14,050.61 90996452
Stkpl Nbr 1
EPOCY COATED RE-STEEL .
. 0006 S.P. Initial Payment 2,700.00 1,123.20 033371
0053  S.P. Adjustment -13,250.00 -6,505.75 90981286
EPOXY COATED RE-STEEL
EPOCY COATED RE-STEEL
0008 S.P. Adjustment -2,168.00 -901.89 033371
0054 S.P. Adjustment -33,032.00 -16,218.71 90981286

EPOCY COATED RE-STEEL

EPOXY COATED RE-STEEL
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6131.50 [EPOXY COATED REINFORCING STEEL

Project 12460 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 12460 000

Prpsl Line Nbr 0266 Proj Line Nbr Prpsl Line Nbr 0292 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Adjustment -532.00 -221.31 033371 0063  S.P. Adjustment -26,930.00 -14,030.53 91068798
EPOXY COATED RE-STEEL Slab
Total for stockpile nbr 1: 0.00 $0.00 0063  S.P. Adjustment -19,382.00 -10,098.02 91070421
Total for proposal line nbr 0266: 0.00 $0.00 Slab
Prpsl Line Nbr 0292 Proj Line Nbr 0064 S.P. Adjustment -7,466.00 -3,889.79 91070421
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Slab
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 't " b $
Total for proposal line nbr 0292: 0.00 0.00
0052 S.P. Initial Payment 45,914.00 22,543.77 90981596 prop
Abt, Bent, Diaphragm, Turndown, Escalator, Rail Project 12470 000
0052  S.P.Adjustment -11,786.00 -5,786.92 90981596 Prpsl Line Nbr 0317 Proj Line Nbr
Abt, Bent, Diaphragm, Turndown, Escalator, Rail Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0053 S.P. Adjustment -4,053.00 -1,990.02 90981596
. . Stkpl Nbr 1
Abt, Bent, Diaphragm,Turndown, Escalator, Rail N
. 0005 S.P. Initial Payment 15,948.00 6,634.37 032558
0054  S.P. Adjustment -6,193.00 -3,040.76 90981596
EPOXY COATED RE-STEEL PHASE-I SUBSTR
Abt, Bent, Diaphragm,Turndown, Escalator, Rail
0006 S.P. Initial Payment 2,700.00 1,123.20 033372
0055 S.P. Adjustment -3,494.00 -1,715.55 90981596
] ] EPOXY COATED RE-STEEL PHASE-I SUBSTR
Abt, Bent, Diaphragm,Turndown, Escalator, Rail )
. 0008  S.P. Adjustment -3,914.00 -1,628.22 032558
0061 S.P. Initial Payment 26,930.00 14,030.53 91068798
\ab EPOXY COATED RE-STEEL PHASE-I SUBSTR
Slal
0009  S.P. Adjustment -4,499.00 -1,871.58 032558
0061 S.P. Initial Payment 26,848.00 13,987.81 91070421
Siab EPOXY COATED RE-STEEL PHASE-I SUBSTR
al
. 0010  S.P. Adjustment -7,535.00 -3,134.57 032558
0061 S.P. Adjustment -4,060.00 -1,993.46 90981596
EPOXY COATED RE-STEEL PHASE-I SUBSTR
Abt, Bent, Diaphragm,Turndown, Escalator, Rail
0010 S.P. Adjustment -1,098.00 -456.77 033372
0063 S.P. Adjustment -16,328.00 -8,017.06 90981596

Abt, Bent, Diaphragm, Turndown, Escalator, Rail

EPOXY COATED RE-STEEL PHASE-I SUBSTR
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6131.50 [EPOXY COATED REINFORCING STEEL

Project 12470 000

6310.00 STEEL SHEET PILING

Project 12470 000

Prpsl Line Nbr 0317 Proj Line Nbr Prpsl Line Nbr 0346 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012  S.P. Adjustment -1,602.00 -666.43 033372 0055  S.P. Adjustment -1,820.00 -19,019.00 2-95-C
EPOXY COATED RE-STEEL PHASE-I SUBSTR STEEL SHEET PILING
Total for stockpile nbr 1: 0.00 $0.00 0056  S.P. Adjustment -1,447.00 -15,121.15 2-95-C
Total for proposal line nbr 0317: 0.00 $0.00 STEEL SHEET PILING
Total for item code 6131.50: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Item Cd |Item Desc Total for proposal line nbr 0346: 0.00 $0.00
6310.00 | STEEL SHEET PILING | Total for item code 6310.00: 0.00 $0.00
Project 11449 000 ltem Cd |Item Desc |
_ o 6415.00 = DRAINAGE SYSTEM AT STATION
Prpsl Line Nbr 0165 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 11992 000
Stkpl Nbr 1 Prpsl Line Nbr 0243 Proj Line Nbr
0038 S.P. Initial Payment 4.151.00 48.940.29 2.92.C Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
STEEL SHEET PILING Stkpl Nbr 1
0053  S.P.Adjustment -2,075.50 -24,470.14 2-92-C 0052  S.P. Initial Payment 1.00 19,955.00 2-54-C
STEEL SHEET PILING DRAINAGE SYSTEM 1172+89.08 LT.
0055  S.P. Adjustment -2,075.50 -24,470.15 2-92-C 0065  S.P. Adjustment -0.80 -15,964.00 2-54-C
STEEL SHEET PILING DRAINAGE SYSTEM 1172+89.08 LT.
Total for stockpile nbr 1: 0.00 $0.00 0066  S.P.Adjustment -0.20 -3,991.00 2-54-C
Total for proposal line nbr 0165: 0.00 $0.00 DRAINAGE SYSTEM 1172+89.08 LT.
Project 12470 000 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0243: 0.00 $0.00
Prpsl Line Nbr 0346 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for item code 6415.00: 0.00 $0.00
Stkpl Nbr 1
0038 S.P. Initial Payment 3,267.00 34,140.15 2-95-C

STEEL SHEET PILING
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7011.20 | W-BEAM GUARDRAIL | 7011.30 | THRIE-BEAM GUARDRAIL
Project 12477 000 Project 12477 000
Prpsl Line Nbr 0349 Proj Line Nbr Prpsl Line Nbr 4034 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012 S.P. Initial Payment 2,068.75 23,397.56 7933G 0064 S.P. Initial Payment 212.50 4,097.00 8954G
W-Beam Guardrail Thrie-Beam Guardrail
0024  S.P. Adjustment -450.00 -5,089.50 7933G 0066  S.P. Adjustment -212.50 -4,097.00 8954G
W-Beam Guardrail Thrie-Beam Guardrail
0028  S.P. Adjustment -175.00 -1,979.25 7933G Total for stockpile nbr 1: 0.00 $0.00
W-Beam Guardrail Total for proposal line nbr 4034: 0.00 $0.00
0041  S.P.Adjustment -150.00 -1,696.50 7933G Total for item code 7011.30: 0.00 $0.00

W-Beam Guardrail Item Cd | Item Desc |

0042 S.P. Adjustment -437.50 -4,948.12 7933G 7019.50 \IMPACT ATTENUATOR
W-Beam Guardrail )
Project 12477 000

0051  S.P. Adjustment -150.00 -1,696.50 7933G

W-Beam Guardrail Prpsl Line Nbr 0350 Proj Line Nbr

0064 S.P. Initial Payment 1,300.00 14.703.00 7933G Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
W-Beam Guardrail Stkpl Nbr 1

0065  S.P. Adjustment -706.25 -7,987.69 7933G 0005  S.P. Initial Payment 4.00 46,000.00 7788G
W-Beam Guardrail Impact Attenuator TRACC

0065 S.P. Adjustment -181.25 -2,049.94 7933G 0034 S.P. Initial Payment 2.00 23,000.00 7788G
W-Beam Guardrail Impact Attenuator TRACC

0066  S.P. Adjustment -512.50 -5,796.38 7933G 0034  S.P. Closure -4.00 -46,000.00 7788G
W-Beam Guardrail Impact Attenuator TRACC

0067 S.P. Closure -606.25 -6,856.68 7933G 0041 S.P. Adjustment -2.00 -23,000.00 7788G
W-Beam Guardrail Impact Attenuator TRACC

Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00

Total for proposal line nbr 0349: 0.00 $0.00 Total for proposal line nbr 0350: 0.00 $0.00

Total for item code 7011.20: 0.00 $0.00 Total for item code 7019.50: 0.00 $0.00
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

7020.00 BRIDGE APPROACH SECTIONS

Project 12477 000

7022.00 END ANCHORAGE ASSEMBLY

Project 12477 000

Prpsl Line Nbr 0351 Proj Line Nbr Prpsl Line Nbr 4021 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012 S.P. Initial Payment 17.00 24,633.00 7933G 0064 S.P. Initial Payment 3.00 900.00 8954G
Bridge App. Section End Anchorage Assembly
0024 S.P. Adjustment -3.00 -4,347.00 7933G 0067 S.P. Adjustment -1.00 -300.00 8954G
Bridge App. Section End Anchorage Assembly
0041 S.P. Adjustment -1.00 -1,449.00 7933G 0078  S.P. Closure -2.00 -600.00 8954G
Bridge App. Section End Anchorage Assembly
0042  S.P. Adjustment -3.00 -4,347.00 7933G Total for stockpile nbr 1: 0.00 $0.00
Bridge App. Section Total for proposal line nbr 4021: 0.00 $0.00
0051  S.P.Adjustment -1.00 -1,449.00 7933G Total for item code 7022.00: 0.00 $0.00
Bridge App. Section Item Cd |Item Desc
0064  S.P. Initial Payment 1.00 1,449.00 7933G 7022.50 | BULLNOSE-12.5'
Bridge App. Section Project 12477 000
0065 S.P. Adjustment -5.00 -7,245.00 7933G
Bridge App. Section Prpsl Line Nbr 4035 Proj Line Nbr
0066 S.P. Adjustment -3.00 -4,347.00 7933G Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Bridge App. Section Stkpl Nbr 1
0067  S.P.Adjustment -1.00 -1,449.00 7933G 0064  S.P.Initial Payment 2.00 8,625.00 8954G
Bridge App. Section Bullnose-12.5' Parallel
0067 S.P. Adjustment -1.00 -1,449.00 7933G 0066 S.P. Adjustment -1.50 -6,468.75 8954G
Bridge App. Section Bullnose-12.5' Parallel
Total for stockpile nbr 1: 0.00 $0.00 0068  S.P. Adjustment -0.50 -2,156.25 8954G
Total for proposal line nbr 0351: 0.00 $0.00 Bullnose-12.5' Parallel
Total for item code 7020.00: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 4035: 0.00 $0.00
Total for item code 7022.50: 0.00 $0.00
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

7024.25 GUARDRAIL END TREATMENT, TYPE |

Project 12477 000

7110.05 5 FOOT CHAIN-LINK FENCE

Project 12477 000

Prpsl Line Nbr 0352 Proj Line Nbr Prpsl Line Nbr 0354 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0012 S.P. Initial Payment 17.00 21,811.00 7933G 0015 S.P. Initial Payment 22,343.00 98,353.89 Various
ET-Type 1 5' chain link fence materials
0024 S.P. Adjustment -3.00 -3,849.00 7933G 0023 S.P. Adjustment -6,571.00 -28,925.54 Various
ET-Type 1 5' chain link fence materials
0028  S.P. Adjustment -1.00 -1,283.00 7933G 0024  S.P. Adjustment -7,344.30 -32,329.61 Various
ET-Type 1 5' chain link fence materials
0041  S.P. Adjustment -1.00 -1,283.00 7933G 0032  S.P. Adjustment -276.30 -1,216.27 Various
ET-Type 1 5' chain link fence materials
0042  S.P. Adjustment -3.00 -3,849.00 7933G 0049  S.P. Adjustment -1,601.45 -7,049.58 Various
ET-Type 1 5' chain link fence materials
0051 S.P. Adjustment -1.00 -1,283.00 7933G 0051 S.P. Adjustment -2,369.106 -10,428.81 Various
ET-Type 1 5' chain link fence materials
0064  S.P.Initial Payment 3.00 3,849.00 7933G 0075  S.P. Adjustment -240.00 -1,056.48 Various
ET-Type 1 5' chain link fence materials
0065  S.P. Adjustment -5.00 -6,415.00 7933G 0081  S.P.Adjustment -3,787.374 -16,672.02 Various
ET-Type 1 5' chain link fence materials
0066  S.P. Adjustment -3.00 -3,849.00 7933G 0082  S.P.Closure -153.47 -675.58 Various
ET-Type 1 5' chain link fence materials
0067  S.P. Adjustment -3.00 -3,849.00 7933G Total for stockpile nbr 1: 0.00 $0.00
ET-Type 1 Total for proposal line nbr 0354: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for item code 7110.05: 0.00 $0.00
Total for proposal line nbr 0352: 0.00 $0.00
Total for item code 7024.25: 0.00 $0.00
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7311.10 REINFORCING STEEL

Project 12477 000

7312.00 OVERHEAD SIGN SUPPORT, LOCATION

Project 12477 000

Prpsl Line Nbr 0393 Proj Line Nbr Prpsl Line Nbr 0399 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018  S.P. Initial Payment 5,500.00 3,520.00 Cl256144 0035 S.P.Adjustment -1.00 -30,970.00 27925
Reinforcing Steel Cantilevered Sign Structure #42
0018  S.P. Adjustment 2,000.00 1,280.00 Cl256144 Total for stockpile nbr 1: 0.00 $0.00
Reinforcing Steel Total for proposal line nbr 0399: 0.00 $0.00
0028  S.P. Adjustment -3,192.00 -2,042.88 Cl256144 Total for item code 7312.00: 0.00 $0.00
Reinforcing Steel \Item cd Hltem Desc ‘
0029  S.P. Adjustment -2,248.00 -1,438.72 Cl256144 7312.01 | OVERHEAD SIGN SUPPORT, LOCATION
Reinforcing Steel .
Project 12477 000
0030  S.P.Adjustment -2,060.00 -1,318.40 Cl256144
Reinforcing Steel Prpsl Line Nbr 0400 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0393: 0.00 $0.00 Stkpl Nbr 1
Total for item code 7311.10: 0.00 $0.00 0018  S.P. Initial Payment 1.00 25,615.00 27925
\Item cd Hltem Desc ‘ Cantilevered Sign Structure #44
7312.00 \OVERHEAD SIGN SUPPORT, LOCATION 0035 S.P. Adjustment -1.00 -25,615.00 27925
. Cantilevered Sign Structure #44
Project 12477 000
Total for stockpile nbr 1: 0.00 $0.00
Prpsl Line Nbr 0399 Proj Line Nbr )
Total for proposal line nbr 0400: 0.00 $0.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 7312.01: 0.00 $0.00
Stkpl Nbr 1
0018 S.P. Initial Payment 1.00 30,970.00 27925

Cantilevered Sign Structure #42
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

7312.03 (OVERHEAD SIGN SUPPORT, LOCATION

Project 12477 000

7360.24 24" SIGN SUPPORT FOOTING

Project 12477 000

Prpsl Line Nbr 0402 Proj Line Nbr Prpsl Line Nbr 0411 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0018  S.P. Initial Payment 1.00 39,170.00 27925 0018  S.P. Initial Payment 4.00 540.00 27439
DMS Sign Structure @ Sta. 1068+00 EB Stub Post
0078  S.P. Adjustment -1.00 -39,170.00 27925 0066  S.P.Adjustment -2.00 -270.00 27439
DMS Sign Structure @ Sta. 1068+00 EB Stub Post
Total for stockpile nbr 1: 0.00 $0.00 0077 S.P. Adjustment -2.00 -270.00 27439
Total for proposal line nbr 0402: 0.00 $0.00 Stub Post
Total for item code 7312.03: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Iltem Cd |Item Desc Total for proposal line nbr 0411: 0.00 $0.00
7312.04 = OVERHEAD SIGN SUPPORT, LOCATION | Total for item code 7360.24: 0.00 $0.00
Project 12477 000 ltem Cd_|item Desc |
, - 7360.30 | 30" SIGN SUPPORT FOOTING
Prpsl Line Nbr 0403 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr ~ Project 12477 000
Stkpl Nbr 1 Prpsl Line Nbr 0412 Proj Line Nbr
0018 S.P. Initial Payment 1.00 39.170.00 27925 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
DMS Sign Structure @ Sta. 1066+50 WB Stkpl Nbr 1
0066 S.P. Adjustment -1.00 -39,170.00 27925 0018 S.P. Initial Payment 8.00 1,400.00 27439
DMS Sign Structure @ Sta. 1066+50 WB Stub Post
Total for stockpile nbr 1: 0.00 $0.00 0024  S.P. Adjustment -3.00 -525.00 27439
Total for proposal line nbr 0403: 0.00 $0.00 Stub Post
Total for item code 7312.04: 0.00 $0.00 0028  S.P.Adjustment -3.00 -525.00 27439

Stub Post
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7360.30 30" SIGN SUPPORT FOOTING

Project 12477 000

Prpsl Line Nbr 0412 Proj Line Nbr

8060.06 LONGITUDINAL SUBDRAIN

Project 12477 000

Prpsl Line Nbr 0049 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0066  S.P. Adjustment -2.00 -350.00 27439 0041  S.P. Adjustment -1,680.00 -604.80 A0119620
Stub Post Filter Fabric
Total for stockpile nbr 1: 0.00 $0.00 0057  S.P. Adjustment -8,235.05 -2,964.62 A0119620
Total for proposal line nbr 0412: 0.00 $0.00 Filter Fabric
Total for item code 7360.30: 0.00 $0.00 0062  S.P.Adjustment -13,927.50 -5,013.90 A0119620
Item Cd |Item Desc Filter Fabric
8060.06 \LONGITUDINAL SUBDRAIN 0063 S.P. Adjustment -11,959.00 -4,305.24 A0119620
Project 12477 000 Filter Fabric
0065 S.P. Closure -12,864.85 -4,631.34 A0119620
Prpsl Line Nbr 0049 Proj Line Nbr Filter Fabric
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0049: 0.00 $0.00
0004 S.P. Initial Payment 81,983.00 29,513.88 A0119620 Total for item code 8060.06: 0.00 $0.00
Filter Fabric Item Cd |Item Desc
0022 S.P. Adjustment -6,931.60 -2,495.38 A0119620 L032.55 \SLASH MULCH
Filter Fabric Project 12477 000
0023 S.P. Adjustment -8,176.00 -2,943.36 A0119620
Filter Fabric Prpsl Line Nbr 0030 Proj Line Nbr
0037  S.P. Adjustment -6,200.00 -2,232.00 A0119620 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Filter Fabric Stkpl Nbr 1
0038  S.P. Adjustment -3,768.00 -1,356.48 A0119620 0003  S.P. Initial Payment 1,292.564 31,224.47 12-20-10
Filter Fabric Material in stockpiles
0039  S.P. Adjustment -3,193.00 -1,149.48 A0119620 0005  S.P. Initial Payment 3,849.00 92,980.29 1-5,6-11
Filter Fabric Slash mulch in stockpile
0040 S.P. Adjustment -5,048.00 -1,817.28 A0119620 0008 S.P. Adjustment -15.00 -362.36 12-20-10

Filter Fabric

Material in stockpiles
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103255 |SLASH MULCH ' |L032555 = SLASH MULCH
Project 12477 000 Project 12477 000
Prpsl Line Nbr 0030 Proj Line Nbr Prpsl Line Nbr 0030 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Adjustment -9.00 -217.41 12-20-10 0075  S.P.Adjustment -274.564 -6,632.65 12-20-10
Material in stockpiles Material in stockpiles
0011  S.P.Adjustment -8.70 -210.17 12-20-10 0075  S.P.Adjustment -3,005.936 -72,614.39 1-5,6-11
Material in stockpiles Slash mulch in stockpile
0012  S.P. Adjustment -23.70 -572.52 12-20-10 0078  S.P. Adjustment -843.064 -20,365.90 1-5,6-11
Material in stockpiles Slash mulch in stockpile
0013  S.P. Adjustment -30.00 -724.71 12-20-10 Total for stockpile nbr 1: 0.00 $0.00
Material in stockpiles Total for proposal line nbr 0030: 0.00 $0.00
0014  S.P.Adjustment -6.00 -144.94 12-20-10 Total for item code L032.55: 0.00 $0.00
Material in stockpiles Total remaining for contract: $0.00
0015 S.P. Adjustment -452.10 -10,921.38 12-20-10
Material in stockpiles
0020 S.P. Adjustment -3.00 -72.47 12-20-10
Material in stockpiles
0022 S.P. Adjustment -6.00 -144.94 12-20-10
Material in stockpiles
0024 S.P. Adjustment -302.60 -7,309.91 12-20-10
Material in stockpiles
0038 S.P. Adjustment -50.00 -1,207.85 12-20-10
Material in stockpiles
0043 S.P. Adjustment -79.90 -1,930.14 12-20-10
Material in stockpiles
0054  S.P. Adjustment -20.00 -483.14 12-20-10
Material in stockpiles
0055 S.P. Adjustment -12.00 -289.88 12-20-10

Material in stockpiles






