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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Pay Period End Date:

02.13.2016

Contract Location:
NW 56TH - US-77 S. INTERCHANGE, LINCOLN

Contractor:

HAWKINS CONSTRUCTION COMPANY
2516 DEER PARK BLVD

PO BOX 9008

OMAHA NE 68109-0008

Phone:
(402)342-1607

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
LANCASTER

Project Fed State Highway Begin
Number Project Number Number Ref

Post

12489 000 IM-NH-80-9(862) 080 394.97
12490 000 IM-NH-80-9(863) 080
12491 000 IM-NH-80-9(864) 080

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

05.29.2014
06.25.2014
07.07.2014

07.28.2014
07.28.2014

GR CONC PAVE CULV SEED

LS BR GDRL FENCE ELEC

End Description
Ref
Post
396.92
SIGN
BRIDGE

GR CONC PAVE CULV SEED

BR GDRL

Current Contract Amt
$36,077,302.95

Original Contract Amt
$36,029,212.95

% Dollar Comp

82%
% Time Comp

71%

Total to Date

Prev to Date

Total Earnings  $29,463,603.29 $29,439,463.80

Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Kuehn, Joseph

Total for Adjustments

$569,263.79 $573,063.79
$30,032,867.08 $30,012,527.59
$.00 $.00

$.00 $.00

$.00 $.00

$30,032,867.08

$30,012,527.59

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$-49,244.56 $-49,244.56
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
-$49,244.56 -$49,244.56

Payment $29,983,622.52 $29,963,283.03

02.22.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

02.23.2016

02.23.2016

District Engineer

Mueting, Curt
Controller

Burling, Laurie

This Estimate

$24,139.49
$-3,800.00
$20,339.49
$.00
$.00
$.00
$20,339.49

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$20,339.49

02.23.2016

02.23.2016
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0010 0009 1111.00 0.79 24,959.000 19,717.61
0001 0001 0030.10 698,796.26129 1.000 698,796.26 REMOVE FENCE LF 24,959.000 19,717.61
MOBILIZATION LS 1.000 698,796.26 24,959.000 19,717.62
1.000 698,796.26 0.000 0.00
0.000 0.00 0011 0010 1122.01 4.38 1,199.000 5,251.62
0002 0002 1009.00 215,049.184 1.000 215,049.18 REMOVE CONCRETE MEDIAN SURFACING Sy 1,178.000 5,159.64
GENERAL CLEARING AND GRUBBING LS 1.000 215,049.18 915.114 4,008.20
0.950 204,296.74 0.000 0.00
0.000 0.00 0012 0011 1123.00 4.73 4,655.000 22,018.15
0003 0003 1011.00 30.00 1,374.000 41,220.00 REMOVE CONCRETE DITCH LINER SY 4,655.000 22,018.15
WATER MGAL 1,374.000 41,220.00 4,546.782 21,506.28
2,505.900 75,177.00 0.000 0.00
0.000 0.00 0013 0012 1701.18 16.55 78.000 1,290.90
0004 0004 1030.00 9.70  490,650.000 4,759,305.00 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 32.000 529.60
EARTHWORK MEASURED IN EMBANKMENT cYy 490,971.000 476241870 OR® 93.000 1,539.15
463,114.000  4,492,205.80 0.000 0.00
0.000 0.00 0015 0013 4020.40 31.19 624.000 19,462.56
0005 0005 1041.00 0.68  405,908.000 276,017.44  INFILTRATION TRENCH LF 624.000 19,462.56
SALVAGING AND PLACING TOPSOIL 5\% 405,908.000 276,017.44 624.000 19,462.56
203,815.139 138,594.30 0.000 0.00
0.000 0.00 o017 0014 4054.60 169.64 1,150.000 195,086.00
0006 0006 1101.00 9.04  108,975.000 985,134.00 TEMPORARY SHORING LF 1,150.000 195,086.00
REMOVE PAVEMENT sy 108,176.000 977,911.04 175.000 29,687.00
97,980.793 885,746.38 0.000 0.00
0.000 0.00 0018 0015 4310.18 130.88 4.000 523.52
0007 0007 1101.25 2.58 17,255.000 44517.90 18" FLARED-END SECTION EACH 2.000 261.76
SAWING PAVEMENT LF 17,255.000 44,517.90 4.000 523.52
20,158.570 52,009.11 0.000 0.00
0.000 0.00 0020 0016 4803.06 6.98 878.000 6,128.44
0008 0008 1102.00 4.70 52,142.000 245,067.40 6"P.V.C. PIPE LF 878.000 6,128.44
REMOVE ASPHALT SURFACE sy 52,142.000 245,067.40 0.000 0.00
43,945.256 206,542.69 0.000 0.00
0.000 0.00 0021 0017 7017.00 2.63 7,552.000 19,861.76
REMOVE GUARDRAIL LF 8,182.000 21,518.66
7,691.000 20,227.36
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0022 0018 9185.50 3.65 1,243.000 4,536.95 0031 0027 L022.11 2.00 7,246.000 14,492.00
MILLING CONCRETE CURB LF 1,243.000 4,536.95 FABRIC SILT FENCE-LOW POROSITY LF 7,246.000 14,492.00
1,664.000 6,073.60 0.000 0.00
0.000 0.00 0.000 0.00
0023 0019 L006.00 141.76 39.000 5,528.64 0032 0028 W219.06 624.02 1.000 624.02
COVER CROP SEEDING ACRE 39.000 5,528.64 6" VALVE EACH 1.000 624.02
55.960 7,932.88 0.000 0.00
0.000 0.00 0.000 0.00
0024 0020 L006.50 3,150.13 10.000 31,501.30 4005 4005 1010.46 19.40 0.000 0.00
TEMPORARY SEEDING ACRE 10.000 31,501.30 REMOVAL OF UNSUITABLY WET SOIL cY 266.000 5,160.40
0.000 0.00 266.000 5,160.40
0.000 0.00 0.000 0.00
0025 0021 L019.11 110 30,358.000 33,393.80 GROUP 1 GRADING Contracted 7,857,321.48
EROSION CONTROL, CLASS 1B sy 30,358.000 33,393.80 Current 7.858,914.48
0.000 0.00 In place 6,921,786.64
0.000 0.00 This Estimate 0.00
0026 0022 L019.13 1.10  142,164.000 156,380.40 GROUP 3 CONCRETE PAVEMENT
EROSION CONTROL, CLASS 1D SY 142,164.000 156,380.40 0033 0029 0002.76 0.53 7,700.000 4,081.00
11,297.165 12,426.88 PERMANENT PAVEMENT MARKING, PAINT LF 7,700.000 4,081.00
0.000 0.00 0.000 0.00
0027 0023 L019.15 1.47 7,308.000 10,742.76 0.000 0.00
EROSION CONTROL, CLASS 1F SY 7,308.000 10,742.76 0034 0030 0072 0030.30 743,007.12755 1.000  1,743,007.13
8,470.311 12,451.36  MOBILIZATION LS 1.000 1,743,007.13
0.000 0.00 1.000 1,743,007.13
0028 0024 L019.20 3.36 2,859.000 9,606.24 0.000 0.00
EROSION CONTROL, CLASS 2A SY 2,859.000 9,606.24 0035 0031 1020.06 47.25 186.000 8,788.50
732.552 2,461.37  FLEXIBLE POST DELINEATOR EACH 186.000 8,788.50
0.000 0.00 0.000 0.00
0029 0025 L020.50 126.01 12.000 1,512.12 0.000 0.00
TRANSITION MAT SY 12.000 1,512.12 0038 0032 2010.03 26.28 9.000 236.52
0.000 0.00 CRUSHED ROCK SURFACE COURSE TON 9.000 236.52
0.000 0.00 96.340 2,531.82
0030 0026 L021.51 2.10 16,455.000 34,555.50 0.000 0.00
EROSION CHECKS, TYPE WATTLE LF 16,455.000 34,555.50
2,495.320 5,240.18
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0039 0033 2021.00 84.11 4.000 336.44 0049 0042 3027.03 1,088.26 1.000 1,088.26
MAILBOX POST EACH 3.000 252.33 CONCRETE CLASS 47BD-4000 MEDIAN EACH 1.000 1,088.26
2000 16822 BARRIER TRANSITION SECTION 1.000 1,088.26
0.000 0.00  FOR ATTENUATOR ATTACHMENT 0.000 0.00
0040 0034 3008.05 5.71 1,647.000 9,404.37 0050 0043 3027.04 4,341.18 2.000 8,682.36
TIE BARS EACH 1,547.000 8,833.37 CONCRETE CLASS 47BD-4000 MEDIAN EACH 2.000 8,682.36
1,763.000 10066.73 BARRIER TRANSITION SECTION 2000 8.682.36
0.000 0.00 0.000 0.00
0041 0035 3014.11 17.98 3,540.000 63,649.20 0051 0044 3075.52 45.46 3,051.000 138,698.46
COMBINATION CONCRETE CLASS 47B-3500 LF 3,406.000 61,239.88 10" CONCRETE PAVEMENT, CLASS 47B-3500 Sy 3,051.000 138,698.46
CURB AND GUTTER 988.700 17,776.83 2,775.834 126,189.41
0.000 0.00 0.000 0.00
0042 0036 3016.39 18.84 220.000 414480 0052 0045 3075.56 4216  34,345.000  1,447,985.20
DETECTABLE WARNING PANEL SF 220.000 4,144.80 10" DOWELED CONCRETE PAVEMENT, CLASS 5% 34,231.000  1,443,178.96
40.000 753.60 47B-3500 28,395.788  1,197,166.41
0.000 0.00 0.000 0.00
0043 0037 0073 3016.61 29.87 6,389.000 190,839.43 0053 0046 3075.86 48.17 185,446.000  8,932,933.82
5" CONCRETE CLASS 47B-3000 BIKEWAY sy 6,389.000 190,839.43 13" DOWELED CONCRETE PAVEMENT, CLASS Sy 185,460.000  8,933,608.20
259.164 7,741.23  47B-3500 156,342.330  7,531,010.04
0.000 0.00 0.000 0.00
0044 0038 3017.40 30.08 7,356.000 221,268.48 0054 0047 3300.50 51,075.70 1.000 51,075.70
CONCRETE CLASS 47B-3000 MEDIAN sy 6,477.000 194,828.16 PORTLAND CEMENT CONCRETE LS 1.000 51,075.70
SURFACING 3.825.019 115,056.57 SMOOTHNESS TESTING 0.800 40,860.56
0.000 0.00 0.000 0.00
0045 0039 3020.24 34.28 613.000 21,013.64 0055 0048 4764.35 4.76 9,008.000 42,878.08
CONCRETE CLASS 47B-3500 DRIVEWAY 5% 628.000 21,527.84 4" PERFORATED PIPE UNDERDRAIN LF 9,008.000 42,878.08
187.442 6,425.51 9,008.000 42,878.08
0.000 0.00 0.000 0.00
0047 0040 3025.00 71.11  10,586.000 752,770.46 0056 0049 7500.37 577.52 9.000 5,197.68
CONCRETE CLASS 47BD-4000 MEDIAN LF 10,150.000 721,766.50 ONLY EACH 9.000 5,197.68
BARRIER
10.150.000 721,766:50 oo rE ORMED PAVEMENT MARKING 0.000 0.00
0.000 0.00 0.000 0.00
0048 0041 3027.00 1,865.56 2.000 3,731.12 0057 0050 7500.95 472.52 11.000 5,197.72
CONCRETE CLASS 47BD-4000 MEDIAN EACH 2.000 3,731.12 LEFT ARROW EACH 11.000 5,197.72
BARRIER TRANSITION SECTION
2.000 378112 L CEFORMED PAVEMENT MARKING 0.000 0.00
AT BRIDGE PIER 0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0058 0051 7500.96 472.52 16.000 7,560.32 0067 0060 7516.35 1.31 50,300.000 65,893.00
RIGHT ARROW EACH 16.000 7,560.32 5" YELLOW WET REFLECTIVE POLYUREA LF 50,300.000 65,893.00
PAVEMENT MARKING, GROOVED
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0052 7500.97 551.27 1.000 551.27 0068 0074 7521.24 25.73 180.000 4,631.40
RIGHT/THRU ARROW EACH 1.000 551.27 24" WHITE PREFORMED PAVEMENT MARKING LF 180.000 4,631.40
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0053 7500.98 624.78 8.000 4,998.24 0069 0061 8022.00 190.85 3,780.000 721,413.00
WRONG WAY ARROW EACH 8.000 4,998.24 HYDRATED LIME TON 3,780.000 721,413.00
PREFORMED PAVEMENT MARKING 0.000 0.00 2,039.310 389,202.33
0.000 0.00 0.000 0.00
0061 0054 7500.99 446.27 19.000 8,479.13 0070 0062 8029.25 2.63 37,397.000 98,354.11
THRU ARROW EACH 19.000 8,479.13 FOUNDATION COURSE Sy 37,397.000 98,354.11
PREFORMED PAVEMENT MARKING 0.000 0.00 4" 81,171.623 81,981.37
0.000 0.00 0.000 0.00
0062 0055 7508.16 14.96 110.000 1,645.60 0071 0063 8029.26 3.99 185,447.000 739,933.53
12" WHITE PREFORMED PAVEMENT MARKING LF 110.000 1,645.60 FOUNDATION COURSE SY 185,447.000 739,933.53
0.000 0.00 5" 156,628.767 624,948.80
0.000 0.00 0.000 0.00
0063 0056 7515.00 1.31 12,800.000 16,768.00 0072 0064 8060.05 82.14 123.000 10,103.22
5" WHITE/BLACK WET REFLECTIVE POLYUREA LF 12,800.000 16,768.00 GRANULAR SUBDRAIN EACH 123.000 10,103.22
PAVEMENT MARKING, GROOVED 0.000 0.00 66.000 5,421.24
0.000 0.00 0.000 0.00
0064 0057 7515.36 1.31 62,500.000 81,875.00 0073 0065 8101.50 0.95 215,455.000 204,682.25
5" WHITE WET REFLECTIVE POLYUREA LF 62,500.000 81,875.00 STABILIZED SUBGRADE SY 215,455.000 204,682.25
PAVEMENT MARKING, GROOVED
0.000 0.00 TYPE LIME 178,556.733 169,628.89
0.000 0.00 0.000 0.00
0065 0058 7515.38 11.03 15,500.000 170,965.00 0075 0066 9009.78 46.06 28,948.000 1,333,344.88
12" WHITE WET REFLECTIVE POLYUREA LF 16,000.000 176,480.00 TEMPORARY SURFACING SY 0.000 0.00
PAVEMENT MARKING, GROOVED 0.000 0.00 o 0.000 0.01
0.000 0.00 0.000 0.00
0066 0059 7516.13 11.03 300.000 3,309.00 0076 0067 9111.00 24.37 840.000 20,470.80
12" YELLOW WET REFLECTIVE POLYUREA LF 300.000 3,309.00 WATER MGAL 840.000 20,470.80
PAVEMENT MARKING, GROOVED 0.000 0.00 2,332.000 56,830.84
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 02.24.2016

Page:

6 of 53

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 02.24.2016

Page:

6 of 53

Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0068 9170.00 498.77 481.000 239,908.37 0082 0076 1043.50 1.39 292.000 405.88
EARTH SHOULDER CONSTRUCTION STA 481.000 239,908.37 RIPRAP FILTER FABRIC 5% 292.000 405.88
256.354 127,861.69 292.000 405.88
0.000 0.00 0.000 0.00
0078 0069 9173.20 1.22 8,002.000 9,762.44 0083 0077 1119.00 110.45 12.000 1,325.40
SUBGRADE PREPARATION 53 8,002.000 9,762.44 REMOVE INLET EACH 12.000 1,325.40
9,431.093 11,505.92 16.000 1,767.20
0.000 0.00 0.000 0.00
0079 0070 9188.50 36.41 255.000 9,284.55 0084 0078 4002.00 1.92 5,000.000 9,600.00
SURFACING UNDER GUARDRAIL 5% 255.000 9,284.55 CAST IRON COVER AND FRAME LB 5,250.000 10,080.00
273.169 9,946.08 3,875.000 7,440.00
0.000 0.00 125.000 240.00
0080 0071 A069.15 4.25 5,685.000 24,161.25 0085 0079 4004.50 2.30  100,609.000 231,400.70
1 1/2-INCH CONDUIT IN MEDIAN BARRIER LF 5,685.000 24,161.25 CAST IRON GRATE AND FRAME LB 100,344.000 230,791.20
5,687.000 24,169.75 95,825.000 220,397.50
0.000 0.00 0.000 0.00
4002 4002 9009.78 44.42 0.000 0.00 0086 0080 4004.80 0.01 5,301.000 53.01
TEMPORARY SURFACING 153 28,948.000  1,285,870.16 STRUCTURAL STEEL FOR FACE ARMOR LB 5,501.000 55.01
10" TEMPORARY SURFACING 47B-3500 25,313.402 1,124,421.33 4,345.000 43.45
CONCRETE 0.000 0.00 186.000 1.86
4008 4008 3900.19 99.75 0.000 0.00 0087 0081 4005.00 1.52 1,370.000 2,082.40
ADDITIONAL WORK HOUR 275.000 27,431.25 CAST IRON RING AND COVER LB 1,370.000 2,082.40
ADDITIONAL SCREENING FOR CRUSHED 349.000 34812.75 1,870.000 2,082.40
CONCRETEBASE COURSE STOCKPILING 0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 17,435,102.73 0088 0082 4016.00 2,045.69 1.000 2,045.69
Current 17 356.447.89 MANHOLE EACH 1.000 2,045.69
In place 14,237,631.38 AT STA. 4826+77.00 RT. 1.000 204569
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0089 0083 4016.01 2,013.48 1.000 2,013.48
0081 0075 0030.40 164,896.45574 1.000 164,896.46 ~ MANHOLE EACH 1.000 2,013.48
MOBILIZATION LS 1.000 164,896.46 A1 STA 4822490 50 RT. 1.000 2,013.48
1.000 164,896.46 0.000 0.00
0.000 0.00 0090 0084 4016.02 1,928.99 1.000 1,928.99
MANHOLE EACH 1.000 1,928.99
AT STA. 4823+41.44 LT. 1.000 1,928.99
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj )
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0091 0085 4018.50 467.97 2.000 93594 0100 0094 4050.01 1.53 3,773.000 5,772.69
TAPPING EXISTING PIPE EACH 2.000 935.94 EXCAVATION FOR PIPE, PIPE-ARCH cYy 3,937.000 6,023.61
3.000 1,403.91 CULVERTS, AND HEADWALLS 3,226.000 4,935.78
0.000 0.00 44.000 67.32
0092 0086 4035.00 24.40 37.000 902.80 0101 0095 4051.01 15.75 395.000 6,221.25
REMOVE FLARED-END SECTION EACH 37.000 902.80 EXCAVATION FOR BOX CULVERTS cY 395.000 6,221.25
28.000 683.20 395.000 6,221.25
1.000 24.40 0.000 0.00
0093 0087 4040.00 47.66 18.000 857.88 0102 0096 4100.06 1,301.90 0.900 1,171.71
REMOVE HEADWALLS FROM CULVERTS EACH 18.000 857.88  CLASS 47B-3000 CONCRETE FOR HEADWALL cY 0.900 1,171.71
13.000 619.58 0.900 1,171.71
0.000 0.00 0.000 0.00
0094 0088 4043.50 4.07 435.000 1,77045 0103 0097 4101.06 348.40 576.160 200,734.14
REMOVE SEWER PIPE LF 435.000 1,770.45  CLASS 47B-3000 CONCRETE FOR BOX cY 576.160 200,734.14
638.000 2,596.66 CULVERT 576.160 200,734.15
0.000 0.00 0.000 0.00
0095 0089 4044.00 1,523.50 1.000 152350 0104 0098 4105.59 629.38 379.780 239,025.94
PREPARATION OF STRUCTURE EACH 1.000 1,523.50 CLASS 47B-3000 CONCRETE FOR INLET AND (3% 383.710 241,499.40
JUNCTION BOX
AT STA. 412+38.92 1.000 1,523.50 348.540 219,364.14
0.000 0.00 0.250 157.35
0096 0090 4044.01 1,532.02 1.000 153202 0105 0099 4107.07 439.98 14.080 6,194.92
PREPARATION OF STRUCTURE EACH 1.000 1,532.02  CLASS 47B-3000 CONCRETE FOR CONCRETE cY 14.080 6,194.92
COLLARS
AT STA. 436+38.35 1.000 1,532.02 14.500 6,379.72
0.000 0.00 0.000 0.00
0097 0091 4044.02 969.45 1.000 969.45 0106 0100 4130.06 4,425.09 0.360 1,593.03
PREPARATION OF STRUCTURE EACH 1.000 969.45  CLASS 47B-3000 CONCRETE FOR PIPE (3% 0.360 1,593.03
CULVERT PLUG
AT STA. 447+08.83 1.000 969.45 0.450 1,991.30
0.000 0.00 0.000 0.00
0098 0092 4044.03 977.96 1.000 977.96 0107 o101 4150.00 0.65 169.000 109.85
PREPARATION OF STRUCTURE EACH 1.000 977.96  REINFORCING STEEL FOR HEADWALL LB 169.000 109.85
AT STA. 617+93.78 1.000 977.96 169.000 109.85
0.000 0.00 0.000 0.00
0099 0093 4044.04 715.00 1.000 715.00 0108 0102 4151.00 0.91 66,686.000 60,684.26
PREPARATION OF STRUCTURE EACH 1.000 715.00 REINFORCING STEEL FOR BOX CULVERT LB 66,686.000 60,684.26
AT STA. 626+95.40 1.000 715.00 66,686.000 60,684.26
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0109 0103 4155.50 0.62 23,378.000 14,494.36 0118 0112 4320.18 434.95 2.000 869.90
REINFORCING STEEL FOR INLET AND LB 23,323.000 14,460.26 18" ROUND EQUIVALENT FLARED-END EACH 2.000 869.90
JUNCTION BOX 21,216.250 13,154.08 SECTION 2.000 869.90
243.000 150.66 0.000 0.00
0110 0104 4157.00 0.65 984.000 639.60 0119 0113 4320.30 661.82 6.000 3,970.92
REINFORCING STEEL FOR COLLARS LB 984.000 639.60 30" ROUND EQUIVALENT FLARED-END EACH 6.000 3,970.92
892.000 579.80 SECTION 4.000 2,647.28
0.000 0.00 0.000 0.00
0111 0105 4230.18 250.01 1.000 250.00 0120 0114 4320.42 1,421.46 2.000 2,842.92
BAR GRATE FOR 18" CONCRETE FLARED-END EACH 1.000 250.01 42" ROUND EQUIVALENT FLARED-END EACH 2.000 2,842.92
SECTION 0.000 0.00 SECTION 1.000 1,421.46
0.000 0.00 0.000 0.00
0112 0106 4310.15 564.56 13.000 7,339.28 0121 0115 4360.12 138.57 2.000 277.14
15" FLARED-END SECTION EACH 13.000 7,339.28 12" METAL FLARED-END SECTION EACH 2.000 277.14
13.000 7,339.28 2.000 277.14
0.000 0.00 0.000 0.00
0113 0107 4310.18 466.83 16.000 7,469.28 0122 0116 4360.15 153.52 2.000 307.04
18" FLARED-END SECTION EACH 16.000 7,469.28 15" METAL FLARED-END SECTION EACH 2.000 307.04
14.000 6,535.62 2.000 307.04
0.000 0.00 0.000 0.00
0114 0108 4310.24 591.80 9.000 5326.20 0124 0117 4460.18 466.83 2.000 933.66
24" FLARED-END SECTION EACH 9.000 5,326.20 18" CONCRETE FLARED-END SECTION EACH 2.000 933.66
7.000 4,142.60 2.000 933.66
0.000 0.00 0.000 0.00
0115 0109 4310.30 748.93 1.000 748.93 0125 0118 4460.30 748.93 9.000 6,740.37
30" FLARED-END SECTION EACH 1.000 748.93 30" CONCRETE FLARED-END SECTION EACH 9.000 6,740.37
0.000 0.00 8.000 5,991.44
0.000 0.00 0.000 0.00
0116 0110 4310.36 1,334.87 2.000 2,669.74 0126 0119 4460.36 1,334.87 1.000 1,334.87
36" FLARED-END SECTION EACH 2.000 2,669.74 36" CONCRETE FLARED-END SECTION EACH 1.000 1,334.87
2.000 2,669.74 1.000 1,334.87
0.000 0.00 0.000 0.00
0117 0111 4310.42 1,365.93 2.000 2,731.86 0127 0120 4460.42 1,365.93 5.000 6,829.65
42" FLARED-END SECTION EACH 2.000 2,731.86 42" CONCRETE FLARED-END SECTION EACH 5.000 6,829.65
2.000 2,731.86 4.000 5,463.72
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0128 0121 4510.18 434.95 2.000 869.90 0137 0130 8010.03 74.49 126.000 9,385.74
18" ROUND EQUIVALENT CONCRETE EACH 2.000 869.90 CRUSHED ROCK FOR BASE COURSE (63 126.000 9,385.74
FLARED-END SECTION 2.000 869.90 126.000 9,385.74
0.000 0.00 0.000 0.00
0129 0122 4670.05 120.95 266.000 32,172.70 0138 0131 P120.18 28.42 70.000 1,989.40
CULVERT SANDFILL CcY 266.000 32,172.70 18" CULVERT PIPE, TYPE 2 LF 70.000 1,989.40
62.000 7,498.90 87.000 2,472.54
0.000 0.00 0.000 0.00
0130 0123 4875.24 303.13 79.000 23,947.27 0139 0132 P120.24 48.35 37.000 1,788.95
JACKING 24" STORM SEWER PIPE, TYPE 1 LF 79.000 23,947.27 24" CULVERT PIPE, TYPE 2 LF 37.000 1,788.95
CLASS IV 80.000 24,250.40 37.000 1,788.95
0.000 0.00 0.000 0.00
0131 0124 4880.15 261.52 75.000 19,614.00 0140 0133 P120.30 56.53 562.000 31,769.86
JACKING 15" CULVERT PIPE, TYPE 2 CLASS IV LF 79.000 20,660.08 30" CULVERT PIPE, TYPE 2 LF 558.000 31,543.74
80.000 20,921.60 527.000 29,791.31
0.000 0.00 0.000 0.00
0132 0125 4880.24 273.11 85.000 23,214.35 0141 0134 P120.36 68.35 172.000 11,756.20
JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV LF 85.000 23,214.35 36" CULVERT PIPE, TYPE 2 LF 172.000 11,756.20
87.000 23,760.57 171.000 11,687.85
0.000 0.00 0.000 0.00
0133 0126 4880.30 466.26 57.000 26,576.82 0142 0135 P120.42 90.31 291.000 26,280.21
JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV LF 57.000 26,576.82 42" CULVERT PIPE, TYPE 2 LF 291.000 26,280.21
80.000 37,300.80 283.000 25,557.73
0.000 0.00 0.000 0.00
0134 0127 4880.42 475.08 65.000 30,880.20 0143 0136 P128.15 0.02 75.000 1.50
JACKING 42" CULVERT PIPE, TYPE 2 CLASS IV LF 65.000 30,880.20 15" CULVERT PIPE, TYPE 2 CLASS IV LF 79.000 1.58
65.000 30,880.20 80.000 1.60
0.000 0.00 0.000 0.00
0135 0128 4900.24 262.51 6.000 1,575.06 0144 0137 P128.24 0.02 85.000 1.70
AREA INLET SEDIMENT FILTER EACH 6.000 1,575.06 24" CULVERT PIPE, TYPE 2 CLASS IV LF 85.000 1.70
0.000 0.00 87.000 1.74
0.000 0.00 0.000 0.00
0136 0129 6105.01 46.46 171.000 7,944.66 0145 0138 P128.30 44.70 57.000 2,547.90
ROCK RIPRAP, TYPE A TON 171.000 7,944.66 30" CULVERT PIPE, TYPE 2 CLASS IV LF 57.000 2,547.90
181.740 8,443.64 80.000 3,576.00
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0146 0139 P128.42 72.90 65.000 473850 0155 0148 P402.12 25.47 119.000 3,030.93
42" CULVERT PIPE, TYPE 2 CLASS IV LF 65.000 4,738.50 12" CULVERT PIPE, TYPE 3,4,50R 6 LF 119.000 3,030.93
72.000 5,248.80 84.000 2,139.48
0.000 0.00 0.000 0.00
0147 0140 P200.42 86.78 251.000 21,781.78 0156 0149 P402.15 26.42 658.000 17,384.36
42" CULVERT PIPE, TYPE 2 OR 5 LF 251.000 21,781.78 15" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 658.000 17,384.36
252.000 21,868.56 665.000 17,569.30
0.000 0.00 0.000 0.00
0148 0141 P277.18 43.50 77.000 3,349.50 0157 0150 P402.18 35.59 32.000 1,138.88
18" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 77.000 3,349.50 18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 32.000 1,138.88
20R5 80.000 3,480.00 32.000 1,138.88
0.000 0.00 0.000 0.00
0149 0142 P277.30 86.51 580.000 50,175.80 0158 0151 P402.24 59.82 15.000 897.30
30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 580.000 50,175.80 24" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 15.000 897.30
20R5 144.000 12,457.44 15.000 897.30
0.000 0.00 0.000 0.00
0150 0143 P277.42 132.74 215.000 28,539.10 0159 0152 P402.36 56.40 63.000 3,553.20
42" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 215.000 28,539.10 36" CULVERT PIPE, TYPE 3,45 0R 6 LF 63.000 3,553.20
20R5 208.000 27,609.92 63.000 3,553.20
0.000 0.00 0.000 0.00
0151 0144 P400.15 26.54 238.000 6,316.52 0160 0153 P700.15 27.33 2,218.000 60,617.94
15" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 238.000 6,316.52 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 2,309.000 63,104.97
196.000 5,201.84 1,764.000 48,210.12
0.000 0.00 5.000 136.65
0152 0145 P400.18 30.25 275.000 8,318.75 0161 0154 P700.18 25.52 10,647.000 271,711.44
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 275.000 8,318.75 18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 10,649.000 271,762.48
275.000 8,318.75 10,515.000 268,342.80
0.000 0.00 0.000 0.00
0153 0146 P400.24 38.21 62.000 2,369.02 0162 0155 P700.24 41.44 890.000 36,881.60
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 62.000 2,369.02 24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 890.000 36,881.60
66.000 2,521.86 862.000 35,721.28
0.000 0.00 0.000 0.00
0154 0147 P400.36 85.58 144.000 12,323.52 0163 0156 P700.30 55.66 235.000 13,080.10
36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 144.000 12,323.52 30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 235.000 13,080.10
144.000 12,323.52 235.000 13,080.10
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0164 0157 P702.24 37.82 32.000 1,210.24 0170 0163 L032.75 147.01 88.000 12,936.88
24" STORM SEWER PIPE, TYPE 1 LF 32.000 1,210.24 MULCH TON 88.000 12,936.88
31.000 1,172.42 51.610 7,587.19
0.000 0.00 0.000 0.00
0165 0158 P705.24 29.91 79.000 2,362.89 GROUP 5 SEEDING Contracted 45,230.60
24" STORM SEWER PIPE, TYPE 1 CLASS IV LF 79.000 2,362.89 Current 45.230.60
80.000 2,392.80 In place 35,729.45
0.000 0.00 This Estimate 0.00
0166 0159 P775.18 43.50 165.000 7,177.50 GROUP 5L LANDSCAPING
18" ROUND EQUIVALENT STORM SEWER PIPE, LF 165.000 7,177.50 0171 0164 0030.51 5,250.22 1.000 5,250.22
TYPE1 113.000 4,91550  MOBILIZATION LS 1.000 5,250.22
0.000 0.00 1.000 5,250.22
GROUP 4 CULVERTS Contracted 1,822,495.82 0.000 0.00
Current 1,828,416.71 0172 0165 L119.10 47.25 196.000 9,261.00
In place 1,708,387.32 JUNIPERUS CHINENSIS 'SEA GREEN' (SEA EACH 196.000 9,261.00
. . GREEN JUNIPER) 15" - 18" B&B OR
This Estimate 778.24 CONTAINER GROWN 0.000 0.00
GROUP 5 SEEDING 0.000 0.00
0167 0160 0030.50 4,140.99091 1.000 4,140.99 0173 0166 L121.15 47.25 162.000 7,654.50
MOBILIZATION LS 1.000 4,140.99 JUNIPERUS CHINENSIS 'PFITZERIANA EACH 162.000 7,654.50
COMPACTA' (COMPACT PFITZER JUNIPER)
1.000 4,140.99 0.000 0.00
15"-18" B&B OR CONTAINER GROWN
0.000 0.00 0.000 0.00
0168 0161 L001.01 689.88 28.000 19,316.64
SEEDING, TYPE A ACRE 28.000 19,316.64 0174 0167 1229.28 47.25 40.000 1,890.00
JUNIPERUS SABINA 'BROADMOOR' EACH 40.000 1,890.00
34.022 23,471.10 !
(BROADMOOR JUNIPER) 15"-18" B&B OR 0.000 0.00
0.000 0.00  CONTAINER GROWN ' '
0.000 0.00
0169 0162 L001.02 519.77 17.000 8,836.09
SEEDING, TYPE B ACRE 17.000 8,836.09 0175 0168 L230.16 73.50 31.000 2,278.50
1.020 530.17 JUNIPERUS VIRGINIANNA 'TAYLOR' (TAYLOR EACH 31.000 2,278.50
' ' JUNIPER) #5 CONTAINER GROWN
0.000 0.00 ) 4.000 294.00
0.000 0.00
0176 0169 L300.04 162.76 21.000 3,417.96
PICEA ABIES (NORWAY SPRUCE) 4' B&B EACH 21.000 3,417.96
9.000 1,464.84
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
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0177 0170 L302.17 157.51 13.000 2,047.63 0186 0179 L600.16 36.75 18.000 661.50
PICEA PUNGENS (COLORADO SPRUCE) 4' B&B EACH 13.000 2,047.63 SYRINGA VULGARIS (LILAC) 2 GALLON EACH 18.000 661.50
1.000 15751 CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
0178 0171 1.380.06 231.01 22.000 508222 0187 0180 L700.81 231.01 12.000 2,772.12
PSEUDOTSUGA MENIZIESII (DOUGLAS FIR) 5' EACH 22.000 5,082.22 ACER X FREEMANII 'JEFFERSRED' (AUTUMN EACH 12.000 2,772.12
CONTAINER GROWN 3.000 693.03 BLAZE MAPLE) 1 1/2" CALIPER, B&B OR 2000 462.02
' ' CONTAINER GROWN ' '
0.000 0.00 0.000 0.00
0179 0172 L410.09 42.00 48.000 2,016.00 0188 0181 L701.12 199.51 32.000 6,384.32
ARONIA ARBUTIFOLIA ‘BRILLIANTISSIMA'(RED EACH 48.000 2,016.00 ACER GINNALA 'FLAME' (FLAME AMUR MAPLE) EACH 32.000 6,384.32
CHOKEBERRY) 2 GALLON CONTAINER GROWN 35.000 147000 11/2"CALB&B 0.000 0.00
0.000 0.00 0.000 0.00
0180 0173 1441.30 42.00 17.000 714.00 0189 0182 L705.75 241.51 8.000 1,932.08
CORNUS SERICEA 'CARDINAL' (CARDINAL RED  EACH 17.000 714.00 ACER SACCHARUM 'GREEN MOUNTAIN EACH 8.000 1,932.08
OSIER DOGWOOD) #2 CONTAINER GROWN 0.000 0.00 (GREEN MOUNTAIN SUGAR MAPLE) 1 1/2" 1.000 24151
CALIPER B&B OR CONTAINER GROWN
0.000 0.00 0.000 0.00
0181 0174 L451.18 47.25 33.000 1,559.25
EUONYMUS ALATUS (WINGED EUONYMUS) EACH 33.000 1,559.25 0190 0183 L710.11 220.51 10.000 2,205.10
18"-24" B&B OR CONTAINER GROWN 9.000 42525 CATALPA SPECIOSA (NORTHERN CATALPA) 1 EACH 10.000 2,205.10
o'ooo o.oo 1/4" CALIPER B&B OR CONTAINER GROWN 3.000 66153
- - 0.000 0.00
0182 0175 L550.06 94.50 15.000 1,417.50
PRUNUS AMERICANA (AMERICAN PLUM) #5 EACH 15.000 141750 0191 0184 Lrir.1v 241.51 14.000 3,381.14
CONTAINER GROWN 0.000 0.00 CELTIS OCCIDENTALIS (PRAIRIE PRIDE) 1 1/2" EACH 14.000 3,381.14
0.000 0op CAUPERBEB 9,000 2173.50
0.000 0.00
0183 0176 L566.19 36.75 234.000 8,599.50
ROSA RUGOSA(RUGOSA ROSE) 2 GALLON EACH 234.000 8,599.50 0192 0185 L729.32 147.01 7.000 1,029.07
CONTAINER GROWN 0.000 0.00 CRATAEGUS CRUSGALLI INERMIS EACH 7.000 1,029.07
: : (THORNLESS COCKSPUR HAWTHORN) 1 4.000 588.04
0.000 0.00  CALIPER B&B OR CONTAINER GROWN 0'000 0'00
0184 0177 1579.00 36.75 72.000 2,646.00 : i
PHYSOCARPUS OPULIFOLIUS 'DIABLO' EACH 72.000 2,646.00
(DIABLO NINEBARK) #2 CONTAINER GROWN 1.000 3675 U193 0186 L760.01 252.01 9.000 2,268.09
o.ooo o.oo GINKGO BILOBA MALE (MALE MAIDENHAIR EACH 9.000 2,268.09
: - TREE) 1 1/2" CALIPER B&B OR CONTAINER 5.000 1.260.05
0185 0178 L579.10 36.75 136.000 499800 GROWN 0.000 0.00
PHYSOCARPUS OPULIFOLIUS ‘LITTLE DEVIL' EACH 136.000 4,998.00
(LITTLE DEVIL NINEBARK) #2 CONTAINER
CROWN 0.000 0.00
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0194 0187 L787.59 241.51 13.000 3,139.63 GROUP 6C BRIDGE AT STA. 488+55.80
PLATANUS X ACERIFOLIA 'BLOODGOOD' EACH 13.000 3,139.63 0264 0195 0030.60 4,828.16 1.000 4,828.16
(BLOODGOOD LONDON PLANE TREE) 1 1/2" 5.000 120755
CALIPER CONTAINER GROWN . ,207. MOBILIZATION LS 1.000 4,828.16
0.000 0.00 1.000 4,828.16
0195 0188 L807.19 241.51 11.000 2,656.61 0.000 0.00
QUERCUS BICOLOR (SWAMP WHITE OAK) 1 EACH 11.000 2,656.61 0265 0196 6040.00 44,291.82 1.000 44,291.82
1/2" CALIPER CONTAINER GROWN 3.000 72453 REMOVE STRUCTURE EACH 1.000 44,291.82
0.000 0.00 . )
AT STA. 488+55.80 1.000 44,291.82
0196 0189 L807.84 168.01 12.000 2,016.12 0.000 0.00
QUERCUS ROBUR 'FASTIGIATA' (FASTIGATE EACH 12.000 2,016.12
ENGLISH OAK) 1" CALIPER B&B OR 0,000 0.0 GROUP 6C BRIDGE AT STA. 488+55.80 Contracted 49,119.98
CONTAINER GROWN ' ‘ Current 49,119.98
0.000 0.00 In place 49,119.98
0197 0190 1808.03 241.51 44.000 10,626.44 This Estimate 0.00
QUERCUS RUBRA (NORTHERN RED OAK) 1 EACH 44.000 10,626.44 GROUP 7 GUARDRAIL
1/2" CALIPER CONTAINER GROWN 17.000 4.105.67
. 109 0266 0197 0030.70 728.4675 1.000 728.47
0.000 0.00  MOBILIZATION LS 1.000 728.47
0198 0191 L808.40 241.51 26.000 6,279.26 1.000 728.47
QUERCUS COCCINEA (SCARLET OAK) 1 1/2" EACH 26.000 6,279.26 0.000 0.00
CALIPER CONTAINER GROWN 5.000 120755
. 207 0267 0198 7011.20 18.90 475.000 8,977.50
0.000 0.00  W-BEAM GUARDRAIL LF 475.000 8,977.50
0199 0192 809.10 346.51 24.000 8,316.24 318.750 6,024.38
QUERCUS MACROCARPA (BUR OAK) 2" EACH 24.000 8,316.24 0.000 0.00
CALIPER CONTAINER GROWN
13.000 4,504.63 0268 0199 7019.50 12,600.54 1.000 12,600.54
0.000 0.00  |IMPACT ATTENUATOR EACH 1.000 12,600.54
0200 0193 L833.41 231.01 7.000 1,617.07 1.000 12,600.54
TAXODIUM DISTICHUM (BALD CYPRESS) 1 1/2" EACH 7.000 1,617.07 0.000 0.00
CAL B&B OR CONTAINER GROWN 1.000 231.01
. . 0269 0200 7020.00 1,890.08 2.000 3,780.16
0.000 0.00 BRIDGE APPROACH SECTIONS EACH 2.000 3,780.16
0201 0194 L835.16 220.51 7.000 1,543.57 1.000 1,890.08
TILIA AMERICANA (AMERICAN LINDEN) 1 1/2" EACH 7.000 1,543.57 0.000 0.00
CALIPER B&B OR CONTAINER GROWN 3.000 661.53
. : 0270 0201 7022.00 1,050.04 1.000 1,050.04
0.000 0.00 END ANCHORAGE ASSEMBLY EACH 1.000 1,050.04
GROUP 5L LANDSCAPING Contracted 115,660.64 1.000 1,050.04
Current 115,660.64 0.000 0.00
In place 27,820.81

This Estimate

0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0271 0202 7024.25 1,890.08 3.000 5,670.24 0277 0207 7117.05 119.71 45.000 5,386.95
GUARDRAIL END TREATMENT, TYPE | EACH 3.000 5,670.24 PULL POST FOR 5 FOOT CHAIN-LINK FENCE EACH 45.000 5,386.95
2.000 3,780.16 33.000 3,950.43
0.000 0.00 0.000 0.00
4007 4007 7050.05 1,800.49 0.000 0.00 GROUP 7B FENCE Contracted 265,151.96
ADDITIONAL WORK LS 1.000 1,800.49 Current 291.561.56
REPAIR GUARDRAIL END TREATMENT @ STA. 1.000 1,800.49 In place 196,655.31
619+67 LT 0.000 0.00 This Estimate 0.00
GROUP 7 GUARDRAIL Contracted 32,806.95 CROUP 8B ELECTRICAL
Current 34,607.44 0278 0208 0003.74 38,999.82 1.000 38,999.82
In place 27.874.16 TEMPORARY TRAFFIC SIGNAL EACH 1.000 38,999.82
This Estimate 0.00 AT NW 48TH & O ST. 1.000 38,999.82
GROUP 7B FENCE 0.000 0.00
0273 0203 0030.71 20,202.86 1.000 20,202.86 0279 0209 0288 0030.81 20,969.40 1.000 20,969.40
MOBILIZATION LS 1.000 20,202.86 MOBILIZATION LS 0.000 0.00
1.000 20,202.86 0.000 0.00
0.000 0.00 0.000 0.00
0274 0204 7110.05 10.08 22,965.000 231,487.20 0280 0210 A001.01 1,044.79 13.000 13,582.27
5 FOOT CHAIN-LINK FENCE LF 25,585.000 257,896.80 PULL BOX, TYPE PB-1 EACH 13.000 13,582.27
16,624.309 167,573.03 2.000 2,089.58
0.000 0.00 0.000 0.00
0275 0205 7115.05 99.75 26.000 2,593.50 0281 0211 A001.02 918.79 8.000 7,350.32
END POST FOR 5 FOOT CHAIN-LINK FENCE EACH 26.000 2,593.50 PULL BOX, TYPE PB-1A EACH 8.000 7,350.32
14.000 1,396.50 8.000 7,350.32
0.000 0.00 0.000 0.00
0276 0206 7116.05 121.81 45.000 5,481.45 0282 0212 A001.05 1,517.31 16.000 24,276.96
CORNER POST FOR 5 FOOT CHAIN-LINK EACH 45.000 5,481.45 PULL BOX, TYPE PB-2 EACH 16.000 24,276.96
FENCE 29.000 3,532.49 9.000 13,655.79
0.000 0.00 0.000 0.00
0283 0213 A001.06 1,370.31 2.000 2,740.62
PULL BOX, TYPE PB-2A EACH 2.000 2,740.62
2.000 2,740.62
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0284 0214 A001.12 603.78 4.000 2,415.12 0293 0290 A006.70 246.76 6.000 1,480.56
PULL BOX, TYPE PB-5 EACH 4.000 2,415.12 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 6.000 1,480.56
2.000 1,207.56 0.000 0.00
0.000 0.00 0.000 0.00
0285 0215 A001.16 708.78 25.000 17,719.50 0294 0291 A006.83 976.54 4.000 3,906.16
PULL BOX, TYPE PB-6 EACH 25.000 17,719.50 PEDESTAL POLE, TYPE PP-12 EACH 4.000 3,906.16
8.000 5,670.24 0.000 0.00
0.000 0.00 0.000 0.00
0286 0216 A003.10 908.29 14.000 12,716.06 0295 0222 A006.87 997.54 4.000 3,990.16
TRAFFIC SIGNAL, TYPE TS-1 EACH 14.000 12,716.06 PEDESTAL POLE, TYPE PP-13 EACH 4.000 3,990.16
6.000 5,449.74 0.000 0.00
0.000 0.00 0.000 0.00
0287 0217 A003.20 798.03 7.000 5,586.21 0296 0223 A006.98 241.51 73.000 17,630.23
TRAFFIC SIGNAL, TYPE TS-1A EACH 7.000 5,586.21 VEHICLE DETECTOR, TYPE A PREFORMED EACH 73.000 17,630.23
3.000 2,394.09 37.000 8,935.87
0.000 0.00 0.000 0.00
0288 0218 A004.09 1,107.80 2.000 2,215.60 0297 0224 A007.08 614.28 3.000 1,842.84
TRAFFIC SIGNAL, TYPE TS-1C EACH 2.000 2,215.60 VEHICLE DETECTOR, TYPE TD-3 EACH 3.000 1,842.84
2.000 2,215.60 3.000 1,842.84
0.000 0.00 0.000 0.00
0289 0219 A004.20 1,097.30 2.000 2,194.60 0298 0225 A007.16 1,029.04 33.000 33,958.32
TRAFFIC SIGNAL, TYPE TS-1L EACH 2.000 2,194.60 VEHICLE DETECTOR, TYPE TD-5A EACH 33.000 33,958.32
2.000 2,194.60 33.000 33,958.32
0.000 0.00 0.000 0.00
0290 0220 A004.23 1,380.81 2.000 2,761.62 0299 0226 A007.82 2,094.84 1.000 2,094.84
TRAFFIC SIGNAL, TYPE TS-1RRB EACH 2.000 2,761.62 STREET LIGHTING UNIT, TYPE EACH 1.000 2,094.84
2.000 2,761.62  SL-S-28-6&6-0.25 1.000 2,094.84
0.000 0.00 0.000 0.00
0291 0221 A004.28 1,433.31 2.000 2,866.62 0300 0227 A007.89 2,115.84 8.000 16,926.72
TRAFFIC SIGNAL, TYPE TS-1RR EACH 2.000 2,866.62 STREET LIGHTING UNIT, TYPE EACH 8.000 16,926.72
2.000 2,866.62 SLS-30-6&6-0.25 8.000 16,926.72
0.000 0.00 0.000 0.00
0292 0289 A006.14 588.03 6.000 3,528.18 0301 0228 A009.74 2,257.60 22.000 49,667.20
PEDESTRIAN SIGNAL, TYPE PS-1 EACH 6.000 3,528.18 STREET LIGHTING UNIT, TYPE SL-S-45-6 & EACH 22.000 49,667.20
0.000 000 6025 22.000 49,667.20
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0302 0229 A010.20 987.04 16.000 15,792.64 0311 0238 A018.84 668.88 36.000 24,079.68
LUMINAIRE, TYPE HML-A-1KW EACH 16.000 15,792.64 ANCHOR BOLTS EACH 36.000 24,079.68
0.000 0.00 12.000 8,026.56
0.000 0.00 0.000 0.00
0303 0230 A010.26 987.04 20.000 19,740.80 0312 0239 A020.30 3,622.65 2.000 7,245.30
LUMINAIRE, TYPE HML-V-1KW EACH 20.000 19,740.80 LIGHTING CONTROL CENTER, TYPE R EACH 1.000 3,622.65
0.000 0.00 2.000 7,245.30
0.000 0.00 0.000 0.00
0304 0231 A010.61 1,013.29 6.000 6,079.74 0313 0240 A020.36 5,554.74 2.000 11,109.48
UNDERDECK LUMINAIRE, TYPE UD-150 EACH 6.000 6,079.74  LIGHTING CONTROL CENTER, TYPE R-2 EACH 2.000 11,109.48
0.000 0.00 1.000 5,554.74
0.000 0.00 0.000 0.00
0305 0232 A011.98 18,423.04 1.000 18,423.04 0314 0241 A020.37 5,523.24 1.000 5,523.24
COMBINATION MAST ARM SIGNAL AND EACH 1.000 18,423.04 LIGHTING CONTROL CENTER, TYPE R-3 EACH 2.000 11,046.48
LIGHTING POLE, TYPE CMP-70-12 1.000 18,423.04 0.000 0.00
0.000 0.00 0.000 0.00
0306 0233 A013.02 18,512.29 2.000 37,024.58 0315 0242 A070.10 3.02 7,080.000 21,381.60
COMBINATION MAST ARM SIGNAL & LIGHTING EACH 2.000 37,024.58 1 1/2-INCH CONDUIT IN TRENCH LF 7,160.000 21,623.20
POLE, TYPE CMP-75-12 2.000 37,024.58 1,957.766 5,912.45
0.000 0.00 0.000 0.00
0307 0234 A016.55 8,930.63 4.000 35,722.52 0316 0243 A070.14 3.39 3,897.000 13,210.83
MAST ARM SIGNAL POLE, TYPE MP-35 EACH 4.000 35,722.52 2-INCH CONDUIT IN TRENCH LF 3,737.000 12,668.43
0.000 0.00 1,978.480 6,707.04
0.000 0.00 0.000 0.00
0308 0235 A018.81 2,100.09 6.000 12,600.54 0317 0244 A070.18 6.56 474.000 3,109.44
FOUNDATION DESIGN EACH 6.000 12,600.54  3-INCH CONDUIT IN TRENCH LF 474.000 3,109.44
2.000 4,200.18 35.484 232.78
0.000 0.00 0.000 0.00
0309 0236 A018.82 240.46 90.000 21,641.40 0318 0245 A070.22 8.39 3,021.000 25,346.19
CONCRETE FOR FOUNDATION CY 90.000 21,641.40 4-INCH CONDUIT IN TRENCH LF 3,021.000 25,346.19
14.160 3,404.91 437.000 3,666.43
0.000 0.00 0.000 0.00
0310 0237 A018.83 2.45 7,278.000 17,831.10 0319 0246 A072.10 7.91 554.000 4,382.14
REINFORCING STEEL LB 7,278.000 17,831.10 1 1/2-INCH CONDUIT UNDER ROADWAY LF 554.000 4,382.14
1,985.096 4,863.49 86.000 680.26
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0320 0247 A072.14 8.06 688.000 554528 0329 0256 A077.26 571 771.000 4,402.41
2-INCH CONDUIT UNDER ROADWAY LF 688.000 5,545.28  16/C #14 AWG TRAFFIC SIGNAL CABLE LF 771.000 4,402.41
309.000 2,490.54 799.000 4,562.29
0.000 0.00 0.000 0.00
0321 0248 A072.20 11.60 310.000 3,596.00 0330 0257 A079.01 2.34 12,164.000 28,463.76
4-INCH CONDUIT UNDER ROADWAY LF 310.000 3,596.00 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 12,164.000 28,463.76
0.000 0.00 10,003.000 23,407.02
0.000 0.00 0.000 0.00
0322 0249 A074.12 11.08 140.000 1,551.20 0331 0258 A079.14 2.07 2,008.000 4,156.56
1 1/2-INCH CONDUIT, JACKED LF 140.000 1,551.20 FIBER OPTIC COMMUNICATION CABLE LF 2,008.000 4,156.56
48.000 531.84 527.000 1,090.89
0.000 0.00 0.000 0.00
0323 0250 A074.14 11.18 176.000 1,967.68 0332 0259 A079.22 0.64 1,307.000 836.48
2-INCH CONDUIT, JACKED LF 176.000 1,967.68 TRACER WIRE LF 1,307.000 836.48
276.000 3,085.68 11.000 7.04
0.000 0.00 0.000 0.00
0324 0251 A074.20 16.41 412.000 6,760.92 0333 0260 A079.50 2.39 1,623.000 3,878.97
4-INCH CONDUIT, JACKED LF 412.000 6,760.92 GROUNDING CONDUCTOR LF 1,623.000 3,878.97
431.526 7,081.34 640.000 1,529.60
0.000 0.00 0.000 0.00
0325 0252 A077.12 2.24 595.000 1,332.80 0334 0261 A079.55 2.50 600.000 1,500.00
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 595.000 1,332.80 SERVICE CABLE LF 600.000 1,500.00
194.000 434.56 52.000 130.00
0.000 0.00 0.000 0.00
0326 0253 A077.15 2.76 573.000 1,581.48 0335 0262 A080.03 3.92 1,748.000 6,852.16
5/C #14 AWG TRAFFIC SIGNAL CABLE LF 573.000 1,581.48 STREET LIGHTING CABLE, NO. 1 USE LF 1,988.000 7,792.96
194.000 535.44 0.000 0.00
0.000 0.00 0.000 0.00
0327 0254 A077.17 3.34 765.000 2,555.10 0336 0263 A080.06 6.67 78.000 520.26
7/C #14 AWG TRAFFIC SIGNAL CABLE LF 765.000 2,555.10 STREET LIGHTING CABLE, NO. 3/0 USE LF 30.000 200.10
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0328 0255 AQ077.22 5.45 529.000 2,883.05 0337 0264 A080.10 3.71 24,551.000 91,084.21
12/C #14 AWG TRAFFIC SIGNAL CABLE LF 529.000 2,883.05 STREET LIGHTING CABLE, NO. 2 USE LF 24,551.000 91,084.21
0.000 0.00 17,360.000 64,405.60
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0338 0265 A080.22 2.34 17,175.000 40,189.50 0347 0274 A600.02 448.11 7.000 3,136.77
STREET LIGHTING CABLE, NO. 6 BARE LF 17,175.000 40,189.50 REMOVE LIGHTING UNIT EACH 7.000 3,136.77
9,651.000 22,583.34 TYPE B 7.000 3,136.77
0.000 0.00 0.000 0.00
0339 0266 A080.24 2.50 17,286.000 43,215.00 0348 0275 A600.04 448.11 1.000 448.11
STREET LIGHTING CABLE, NO. 6 USE LF 17,286.000 43,215.00 REMOVE LIGHTING UNIT EACH 1.000 448.11
1,858.000 4,645.00 TYPE C 0.000 0.00
0.000 0.00 0.000 0.00
0340 0267 A082.12 4.13 3,120.000 12,885.60 0349 0276 A600.06 376.97 2.000 753.94
DIRECT BURIAL CABLE, NO. 2 USE LF 3,120.000 12,885.60 REMOVE LIGHTING UNIT EACH 2.000 753.94
0.000 0.00 TYPE D 2.000 753.94
0.000 0.00 0.000 0.00
0341 0268 A083.00 2.50 186.000 465.00 0350 0277 A610.00 183.76 2.000 367.52
RADIO CABLE LF 186.000 465.00 REMOVE TRAFFIC SIGNAL EACH 2.000 367.52
192.000 480.00 TYPE TS-1 3.000 551.28
0.000 0.00 0.000 0.00
0342 0269 A500.00 2,181.47 1.000 2,181.47 0351 0278 A610.01 16,154.15 1.000 16,154.15
INSTALL TRAFFIC SIGNAL CONTROLLER EACH 1.000 2,181.47 REMOVE TRAFFIC SIGNAL EACH 1.000 16,154.15
TYPE NEMA 1.000 2,181.47 AT STA. 681+00 0.000 0.00
0.000 0.00 0.000 0.00
0343 0270 A500.21 2,181.47 2.000 4,362.94 0352 0279 A620.02 362.27 1.000 362.27
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 2.000 4,362.94 REMOVE LIGHTING CONTROL CENTER EACH 1.000 362.27
TC-2070 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0344 0271 A579.50 1,147.17 2.000 2,294.34 0353 0280 A630.20 183.76 16.000 2,940.16
INSTALL UNINTERRUPTIBLE POWER SUPPLY EACH 2.000 2,294.34 REMOVE PULL BOX EACH 16.000 2,940.16
0.000 0.00 14.000 2,572.64
0.000 0.00 0.000 0.00
0345 0272 A580.88 840.88 1.000 840.88 0354 0281 A699.90 16,206.65 1.000 16,206.65
INSTALL EACH 1.000 840.88 REMOVE EACH 1.000 16,206.65
RADIO ANTENNA HARDWARE 1.000 840.88 SIGNAL POLES ON NE, SE, & SW 1.000 16,206.65
0.000 0.00  QUADRANTSOF INTERSECTION 0.000 0.00
0346 0273 A600.00 355.70 7.000 2,489.90 0355 0282 A700.20 1,109.37 10.000 11,093.70
REMOVE LIGHTING UNIT EACH 7.000 2,489.90 RELOCATE STREET LIGHTING UNIT EACH 10.000 11,093.70
TYPE A 7.000 2,489.90 TYPE A 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0356 0283 A700.21 1,810.54 4.000 7,242.16 4018 4018 A300.10 4,123.88 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 4.000 7,242.16 REMOVE AND REINSTALL TRAFFIC SIGNAL EACH 1.000 4,123.88
TYPE B 4.000 7,242.16 REMOVE AND INSTALL TRAFFIC SIGNALS AT 1.000 4,123.88
0.000 0.00 NW48TH ST & HWY 6 0.000 0.00
0357 0284 A700.22 1,104.12 11.000 12,145.32 GROUP 8B ELECTRICAL Contracted 1,032,232.93
RELOCATE STREET LIGHTING UNIT EACH 11.000 12,145.32 Current 1.076.243.89
TYPE C 0.000 0.00 In place 548,159.56
0.000 0.00 This Estimate 0.00
0358 0285 A700.23 1,104.12 1.000 1,104.12 GROUP 8C SIGNING
RELOCATE STREET LIGHTING UNIT EACH 1.000 1,104.12 0361 0292 0030.82 18,344.28 1.000 18,344.28
TYPE D 0.000 0.00 MOBILIZATION LS 1.000 18,344.28
0.000 0.00 1.000 18,344.28
0359 0286 A704.00 14,931.64 6.000 89,589.84 0.000 0.00
RELOCATE HIGH MAST LIGHTING UNIT EACH 0.000 0.00 0362 0293 7308.10 766.53 2.000 1,533.06
0.000 0.00 REMOVE SIGN EACH 2.000 1,533.06
0.000 0.00 2.000 1,533.06
0360 0287 A706.00 631.08 1.000 631.08 0.000 0.00
RELOCATE PULL BOX EACH 1.000 631.08 0363 0294 7311.00 240.46 108.000 25,969.68
1.000 631.08 CONCRETE FOR FOUNDATION CYy 108.000 25,969.68
0.000 0.00 98.225 23,619.18
4006 4006 A704.00 20,247.79 0.000 0.00 20.600 4,953.48
RELOCATE HIGH MAST LIGHTING UNIT EACH 6.000 121,486.74 0364 0295 7311.10 2.45 13,500.000 33,075.00
NEW SPECIAL PROVISION - HIGH MAST 2.000 40,495.58 REINFORCING STEEL LB 13,500.000 33,075.00
TOWER RELOCATE 0.000 0.00 10,945.890 26,817.43
4014 4014 A290.98 7.00 0.000 0.00 2,151.000 5,269.95
REPLACE BALLAST EACH 824.250 5,769.75 0365 0296 7311.20 8,578.87 1.000 8,578.87
REPLACE BALLASTS ON HIGH MAST TOWERS 0.000 0.00 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
0.000 0.00 LOCATION 0.000 0.00
4015 4015 0030.81 20,759.71 0.000 0.00 NO.55 0.000 0.00
MOBILIZATION LS 1.000 20,759.71 0366 0297 7311.21 8,578.87 1.000 8,578.87
NEW MOBILIZATION 1.000 20,759.71 SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87
0.000 0.00 LOCATION 0.500 4,289.44
4016 4016 0030.81 209.69 0.000 0.00 NO.63 0.500 4,289.44
MOBILIZATION LS 1.000 209.69
NEW MOBILIZATION 1.000 209.69
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0367 0298 7311.22 8,578.87 1.000 8,578.87 0376 0307 7312.05 85,565.53 1.000 85,565.53
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 85,565.53
LOCATION 0.500 4280.44 | o 1.000 85,565.53
NO. 69 0.000 0.00 ' 0.000 0.00
0368 0299 7311.23 8,578.87 1.000 8,578.87 0377 0308 7312.06 54,702.09 1.000 54,702.09
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 54,702.09
LOCATION
1.000 8,578.88 NO. 81 0.000 0.00
NO. 76 0.000 0.00 0.000 0.00
0369 0300 7311.24 8,578.87 1.000 8,578.87 0378 0309 7312.07 56,067.14 1.000 56,067.14
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 56,067.14
LOCATION 0.000 000 oo 1.000 56,067.14
NO. 81 0.000 0.00 ' 0.000 0.00
0370 0301 7311.25 8,578.87 1.000 8,578.87 0379 0310 7322.00 22.13 731.000 16,177.03
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 TYPE B SIGN SF 731.000 16,177.03
LOCATION 1.000 8,578.87 0.000 0.00
NO. 82 0.000 0.00 0.000 0.00
0371 0302 7312.00 56,172.15 1.000 56,172.15 0380 0311 7322.05 4.56 452.000 2,061.12
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 56,172.15 INSTALL TYPE B SIGN SF 452.000 2,061.12
NO. 55 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0372 0303 7312.01 58,477.00 1.000 58,477.00 0381 0312 7323.00 23.34 2,005.500 46,808.37
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 58,477.00 TYPE C SIGN SF 2,005.500 46,808.37
NO. 61 0.000 0.00 529.000 12,346.86
0.000 0.00 0.000 0.00
0373 0304 7312.02 86,584.07 1.000 86,584.07 0382 0313 7340.00 4.48 9,939.000 44,526.72
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 86,584.07 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 9,939.000 44,526.72
NO. 63 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0374 0305 7312.03 87,799.50 1.000 87,799.50 0383 0314 7360.24 714.03 26.000 18,564.78
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 87,799.50 24" SIGN SUPPORT FOOTING EACH 26.000 18,564.78
NO. 69 0.000 0.00 2.000 1,428.06
0.000 0.00 0.000 0.00
0375 0306 7312.04 42,243.30 1.000 42,243.30 0384 0315 7360.30 945.04 10.000 9,450.40
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 42,243.30 30" SIGN SUPPORT FOOTING EACH 10.000 9,450.40
NO. 70 0.000 0.00 2.000 1,890.08
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0385 0316 7390.10 1,160.30 36.000 41,770.80 0388 0319 0001.10 2.10 17,936.000 37,665.60
REMOVE SIGN, POST, AND FOOTING EACH 36.000 41,770.80 BARRICADE, TYPE Il BDAY 17,936.000 37,665.60
28.000 32,488.40 23,319.000 48,969.90
0.000 0.00 1,134.000 2,381.40
0386 0317 A600.50 95.55 4.000 382.20 0389 0320 0001.75 3.26 1,320.000 4,303.20
REMOVE LUMINAIRE EACH 4.000 382.20 TEMPORARY SIGN DAY EACH 1,320.000 4,303.20
2.000 191.10 887.000 2,891.62
0.000 0.00 0.000 0.00
4010 4010 7320.05 1,573.49 0.000 0.00 0390 0321 0001.90 0.74  57,180.000 42,313.20
INSTALL OVERHEAD SIGN EACH 1.000 1,573.49 SIGN DAY EACH 57,180.000 42,313.20
STATE SUPPLIED TYPE C OVERHEAD SIGN 1.000 1,573.49 55,865.000 41,340.10
0.000 0.00 1,330.000 984.20
4011 4011 0001.96 23.87 0.000 0.00 0391 0322 0001.99 0.83 5,480.000 4,548.40
OVERLAY SIGNS SF 16.650 397.44 CONTRACTOR FURNISHED SIGN DAY EACH 5,480.000 4,548.40
INSTALL OVERLAY SIGN (ARROWS) 16.650 397.44 68,781.000 57,088.23
0.000 0.00 1,708.000 1,417.64
4012 4012 7390.02 1,430.63 0.000 0.00 0392 0323 0002.27 2.00 18,500.000 37,000.00
RELOCATE SIGN EACH 1.000 1,430.63 REMOVABLE WET REFLECTIVE TAPE LF 18,500.000 37,000.00
RELOCATE OVERHEAD SIGN 1.000 1,430.63 7,651.500 15,303.00
0.000 0.00 0.000 0.00
4013 4013 4976.05 238.29 0.000 0.00 0393 0324 0002.28 0.26 109,000.000 28,340.00
ADDITIONAL WORK LS 1.000 238.29 TEMPORARY PAVEMENT MARKING REMOVAL LF 109,000.000 28,340.00
REMOVE SIGN OVERLAYS 1.000 238.29 10,001.000 2,600.26
0.000 0.00 0.000 0.00
GROUP 8C SIGNING Contracted 837,747.44 0394 0325 0002.30 0.68  34,200.000 23,256.00
Current 841,387.29 PAVEMENT MARKING REMOVAL LF 34,200.000 23,256.00
In place 289.667.60 20,799.400 14,143.59
This Estimate 14,512.87 0.000 0.00
GROUP 10 GENERAL ITEMS 0395 0326 0002.44 0.32 173,500.000 55,520.00
0387 0318 0001.08 0.50 309,004.000 154,502.00 TEMPORARY PAVEMENT MARKING, TYPE LF 174,000.000 55,680.00
BARRICADE, TYPE II BDAY 309,004.000 154,502.00 AINT 123,114,600 39,396.67
205,815.000 102,907.50 0.000 0.00
3,696.000 1,848.00 0396 0327 0002.47 0.21  173,500.000 36,435.00
TEMPORARY PAVEMENT MARKING SURFACE LF 173,500.000 36,435.00
PREPARATION 95,309.100 20,014.92
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0397 0328 0002.76 0.34 93,500.000 31,790.00 0406 0337 0010.04 2,058.87 1.000 2,058.87
PERMANENT PAVEMENT MARKING, PAINT LF 93,500.000 31,790.00 FIELD OFFICE EACH 1.000 2,058.87
57,502.000 19,550.68 1.000 2,058.87
0.000 0.00 0.000 0.00
0398 0329 0002.97 183.76 330.000 60,640.80 0407 0338 0020.00 0.80 6,000.000 4,800.00
FLASHING ARROW PANEL DAY 330.000 60,640.80 TRAINING HOUR 0.000 0.00
486.000 89,307.36 0.000 0.00
0.000 0.00 0.000 0.00
0399 0330 0003.10 483.68 100.000 48,368.00 0408 0339 0030.00 364,278.46197 1.000 364,278.46
FLAGGING DAY 100.000 48,368.00 MOBILIZATION LS 1.000 364,278.46
33.500 16,203.28 0.434 158,096.85
0.000 0.00 0.000 0.00
0400 0331 0003.51 2.01 19,950.000 40,099.50 0409 0340 1017.00 210,261.11 1.000 210,261.11
INSTALL CONCRETE PROTECTION BARRIER LF 19,950.000 40,099.50 CONSTRUCTION STAKING AND SURVEYING LS 1.000 210,261.11
23,512.500 47,260.15 0.750 157,695.84
0.000 0.00 0.000 0.00
0401 0332 0003.56 2.01 30,200.000 60,702.00 0410 0341 4022.05 10.74 1,500.000 16,110.00
RELOCATE CONCRETE PROTECTION BARRIER LF 30,200.000 60,702.00 TEMPORARY SLOPE DRAIN LF 1,500.000 16,110.00
29,962.500 60,224.64 0.000 0.00
0.000 0.00 0.000 0.00
0402 0333 0003.57 787.53 10.000 7,875.30 0411 0342 9110.01 141.76 310.000 43,945.60
RELOCATE INERTIAL BARRIER SYSTEM EACH 10.000 7,875.30 RENTAL OF LOADER, FULLY OPERATED HOUR 310.000 43,945.60
11.000 8,662.83 25.500 3,614.88
0.000 0.00 0.000 0.00
0403 0334 0003.58 2,625.11 5.000 13,125.55 0412 0343 9110.03 94.50 310.000 29,295.00
INERTIAL BARRIER SYSTEM EACH 5.000 13,125.55 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 310.000 29,295.00
16.000 42,001.76 0.000 0.00
0.000 0.00 0.000 0.00
0404 0335 0003.64 262.51 18.000 4,725.18 0413 0344 9110.07 115.50 310.000 35,805.00
REPLACEMENT MODULE EACH 18.000 4,725.18 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 310.000 35,805.00
0.000 0.00 89.000 10,279.50
0.000 0.00 0.000 0.00
0405 0336 0005.10 157.51 585.000 92,143.35 0414 0345 9110.27 141.76 310.000 43,945.60
TRAFFIC CONTROL MANAGEMENT DAY 585.000 92,143.35 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 310.000 43,945.60
566.000 89,150.66 ~EXCAVATOR, FULLY OPERATED 21.000 2,976.96
14.000 2,205.14 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj Prpsl  Proj
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0415 0346 L007.01 2.10 2,500.000 5,250.00 4009 4009 9110.80 110.25 0.000 0.00
CONTOUR CULTIVATION OF BACKSLOPES LF 2,500.000 5250.00 RENTAL HOUR 100.000 11,025.00
0.000 000 LENTAL OF LOADER AND OPERATOR FOR 127.000 14,001.75
0.000 0.00  STOCKPILING OF CRUSHEDCONCRETE 0.000 0.00
0416 0347 L010.98 1.26 1,000.000 1,260.00 FOUNDATION COURSE DEBRIS
TEMPORARY EROSION CONTROL SY 1,000.000 1,260.00 4017 4017 0020.00 2.00 0.000 0.00
0.000 000 TRAINING HOUR 6,000.000 12,000.00
0.000 0.00  CONTRACTOR SPECIFIC OJT 9,791.000 19,582.00
6.000 12.00
0417 0348 L022.75 2.10 4,000.000 8,400.00
TEMPORARY SILT CHECK LF 4,000.000 8,400.00 GROUP 10 GENERAL ITEMS Contracted 1,581,582.92
669.000 1,404.90 Current 1,611,057.56
0.000 0.00 In place 1,159,215.29
0418 0349 L022.90 2.00 8,000.000 16,000.00 This Estimate 8,848.38
TEMPORARY SILT FENCE LF 8,000.000 16,000.00 GROUP 6 BRIDGE AT STA. 426+29.07
10,398.000 20,796.00 0202 0001 0030.60 307,670.51 1.000 307,670.51
0.000 000 MOBILIZATION LS 1.000 307,670.51
0419 0350 L022.92 2.63 4,000.000 10,520.00 1.000 307,670.51
TEMPORARY EARTH CHECK LF 4,000.000 10,520.00 0.000 0.00
669.000 175947 0203 0002 3050.15 189.63 582.300 110,421.55
0.000 000 CONCRETE FOR PAVEMENT APPROACHES cYy 582.300 110,421.55
0420 0351 L032.70 315.01 20.000 6,300.20 CLASS 478D-4000 582.300 110,421.54
TEMPORARY MULCH TON 20.000 6,300.20 0.000 0.00
98.255 30951.32 0204 0003 3051.10 0.88  109,660.000 96,500.80
0.000 000 EPOXY COATED REINFORCING STEEL FOR LB 109,660.000 96,500.80
4001 4001 1017.10 125.00 0.000 0.00 PAVEMENT APPROACHES 109,660.000 96,500.80
ADDITIONAL SURVEYING HOUR 12.600 1,575.00 0.000 0.00
46.350 579375 0205 0004 6000.10 6,593.34 1.000 6,593.34
0.000 000 ABUTMENT NO.1 EXCAVATION LS 1.000 6.593.34
4003 4003 0002.85 51.71 0.000 0.00 1.000 6,593.34
TUBULAR POST EACH 96.000 4,964.16 0.000 0.00
179.000 9256.09 0206 0005 6000.11 6,593.34 1.000 6,593.34
0.000 000 ABUTMENT NO.2 EXCAVATION LS 1.000 6.593.34
4004 4004 0002.87 51.71 0.000 0.00 1.000 6,593.34
CHANNELIZING BLOCK EACH 88.000 4,550.48 0.000 0.00
76.000 3,929.96
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489

Date: 02.24.2016

Page:

24 of 53

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489

Date: 02.24.2016

Page:

24 of 53

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0207 0006 6000.20 43,200.17 1.000 43,200.17 0216 0015 6040.00 108,159.15 1.000 108,159.15
PIER NO.1 EXCAVATION LS 1.000 43,200.17 REMOVE STRUCTURE EACH 1.000 108,159.15
1.000 43,200.17 AT STA. 426+45.00 RT 0.900 97,343.24
0.000 0.00 0.000 0.00
0208 0007 6004.48 218.08 41.200 8,984.90 0217 0016 6107.00 49.16 1,578.000 77,574.48
BRIDGE JOINT NOSING CF 41.200 8,984.90 CONCRETE SLOPE PROTECTION SY 1,578.000 77,574.48
41.200 8,984.90 1,460.000 71,773.60
0.000 0.00 0.000 0.00
0209 0008 6005.33 28.74 264.500 7,601.73 0218 0017 6131.50 0.88 306,195.000 269,451.60
PREFORMED EXPANSION JOINT, TYPE B LF 264.500 7,601.73 EPOXY COATED REINFORCING STEEL LB 307,965.000 271,009.20
264.500 7,601.73 308,258.000 271,267.04
0.000 0.00 0.000 0.00
0210 0009 6005.65 722.26 30.000 21,667.80 0219 0018 6139.50 13.82 327.000 4,519.14
EXPANSION BEARING, PTFE TYPE EACH 30.000 21,667.80 SUBSURFACE DRAINAGE MATTING SY 327.000 4,519.14
30.000 21,667.80 327.000 4,519.14
0.000 0.00 0.000 0.00
0211 0010 6005.83 160.60 30.000 4,818.00 0220 0019 6210.14 32.13 13,550.000 435,361.50
FIXED BEARING EACH 30.000 4,818.00 HP 12 INCH X 53 LB STEEL PILING LF 13,491.917 433,495.29
30.000 4,818.00 12,936.802 415,659.46
0.000 0.00 0.000 0.00
0212 0011 6010.22 282.47 569.500 160,866.67 0221 0020 6510.60 7,271.42 1.000 7,271.42
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 569.500 160,866.67 BRIDGE SHORING LS 1.000 7,271.42
569.500 160,866.67 1.000 7,271.42
0.000 0.00 0.000 0.00
0213 0012 6010.26 278.21 1,185.000 329,678.85 0222 0021 6601.15 20.36 346.000 7,044.56
CLASS 47BD-4000 CONCRETE FOR BRIDGE (2 1,185.000 329,678.85 1 1/2" CONDUIT IN BRIDGE LF 346.000 7,044.56
1,187.500 330,374.38 346.000 7,044.56
0.000 0.00 0.000 0.00
0214 0013 6011.11 931,297.95 1.000 931,297.95 0223 0022 8091.00 25.60 1,100.000 28,160.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 931,297.95 GRANULAR BACKFILL CY 1,100.000 28,160.00
SUPERSTRUCTURE AT STATION 1.000 931,297.94 1,100.000 28,160.00
426+29.07 0.000 0.00 0.000 0.00
0215 0014 6030.00 103,279.32 1.000 103,279.32 4002 4002 6210.34 23.22 0.000 0.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 103,279.32  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 58.083 1,348.69

PILING

426+36.00 RT 1.000 103,279.32 613.198 14,238.47
0.000 0.00  Pphase I Pile Cut-Off 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4003 4003 6960.02 5,657.88 0.000 0.00 0005 0005 1041.00 0.68  13,413.000 9,120.84
ADDITIONAL WORK LS 1.000 5,657.88  SALVAGING AND PLACING TOPSOIL SY 13,413.000 9,120.84
1.000 5,657.88 0.000 0.00
0.000 0.00 0.000 0.00
4004 4004 6006.55 2.77266 0.000 0.00 0008 0006 1102.00 4.70 1,983.000 9,320.10
DIAMOND GRINDING AND TEXTURING SY 800.000 2,218.13 REMOVE ASPHALT SURFACE SY 1,983.000 9,320.10
CONCRETE BRIDGE DECK 800.000 2,218.13 78.059 366.88
Longitudinal Grooving of Pavement Sections 0.000 0.00 0.000 0.00
4005 4005 6010.26 130.34 0.000 0.00 0009 0007 1106.00 4.15 598.000 2,481.70
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 2.500 325.85 REMOVE DRIVEWAY SY 598.000 2,481.70
ADDITIONAL SHIM CONCRETE 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 426+29.07 Contracted 3,076,716.77 ~ 0010 0008 1111.00 0.79 750.000 592.50
Current 3,085,958.71 ' REMOVE FENCE LF 750.000 592.50
In place 3,065,023.38 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 1 GRADING 0013 0009 1701.18 16.55 112.000 1,853.60
0001 0001 0030.10 23,293.20871 1.000 23,293.21 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 112.000 1,853.60
MOBILIZATION LS 1.000 2320321 OR® 0.000 0.00
1.000 23,293.21 0.000 0.00
0.000 0.00 0014 0010 1704.18 27.20 180.000 4,896.00
0002 0002 1009.00 53,762.296 1.000 53,762.30 18" DRIVEWAY CULVERT PIPE, TYPE 2 LF 180.000 4,896.00
GENERAL CLEARING AND GRUBBING LS 1.000 53,762.30 0.000 0.00
1.000 53,762.30 0.000 0.00
0.000 0.00 o016 0011 4035.00 24.40 2.000 48.80
0003 0003 1011.00 30.00 136.000 4,080.00 REMOVE FLARED-END SECTION EACH 2.000 48.80
WATER MGAL 136.000 4,080.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0019 0012 4460.18 459.81 2.000 919.62
0004 0004 1030.00 9.70 19,444.000 188,606.80 18" CONCRETE FLARED-END SECTION EACH 2.000 919.62
EARTHWORK MEASURED IN EMBANKMENT CY 19,444.000 188,606.80 0.000 0.00
18,944.000 183,756.80 0.000 0.00
0.000 0.00 0021 0013 7017.00 2.63 897.000 2,359.11
REMOVE GUARDRAIL LF 897.000 2,359.11
208.000 547.04
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0023 0014 L006.00 141.76 2.000 283.52 0037 0021 2009.51 348.87 7.306 2,548.84
COVER CROP SEEDING ACRE 2.000 283.52 CRUSHED ROCK EMBEDMENT STA 7.306 2,548.84
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0015 L019.13 1.10 6,468.000 7,114.80 0038 0022 2010.03 26.28 150.000 3,942.00
EROSION CONTROL, CLASS 1D 53 6,468.000 7,114.80 CRUSHED ROCK SURFACE COURSE TON 150.000 3,942.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0028 0016 L019.20 3.36 22.000 73.92 0039 0023 2021.00 84.11 1.000 84.11
EROSION CONTROL, CLASS 2A 153 22.000 73.92  MAILBOX POST EACH 1.000 84.11
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0030 0017 L021.51 2.10 650.000 1,365.00 0046 0024 3020.34 47.82 739.000 35,338.98
EROSION CHECKS, TYPE WATTLE LF 650.000 1,365.00 CONCRETE CLASS 47B-3500 DRIVEWAY 10" sy 739.000 35,338.98
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0031 0018 L022.11 2.00 800.000 1,600.00 0052 0025 3075.56 42.16 3,319.000 139,929.04
FABRIC SILT FENCE-LOW POROSITY LF 800.000 1,600.00 10" DOWELED CONCRETE PAVEMENT, CLASS sy 3,319.000 139,929.04
0.000 0.00 47B-3500 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 311,771.81 0070 0026 8029.25 2.63 3,319.000 8,728.97
Current 311,771.81 FOUNDATION COURSE Sy 3,319.000 8,728.97
In place 261,726.23 4 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0072 0027 8060.05 82.14 2.000 164.28
0034 0019 0030.30 26,098.50244 1.000 26,098.50 GRANULAR SUBDRAIN EACH 2.000 164.28
MOBILIZATION LS 1.000 26,098.50 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0074 0028 9009.75 43.20 545.000 23,544.00
0036 0020 2001.03 22.04 81.000 1,785.24 TEMPORARY SURFACING SY 545.000 23,544.00
GRAVEL SURFACE COURSE TON 81.000 178524 . 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0076 0029 9111.00 24.37 20.000 487.40
WATER MGAL 20.000 487.40
0.000 0.00
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0077 0030 9170.00 498.77 24.897 12,417.88 0109 0037 4155.50 0.62 576.000 357.12
EARTH SHOULDER CONSTRUCTION STA 24.897 12,417.88 REINFORCING STEEL FOR INLET AND LB 576.000 357.12
0.000 000 JUNCTIONBOX 0.000 0.00
0.000 0.00 0.000 0.00
0078 0031 9173.20 1.22 4,058.000 4,950.76 0123 0038 4360.18 170.63 2.000 341.26
SUBGRADE PREPARATION SY 4,058.000 4,950.76 18" METAL FLARED-END SECTION EACH 2.000 341.26
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0079 0032 9188.50 36.41 42.000 1,529.22 0152 0039 P400.18 30.25 88.000 2,662.00
SURFACING UNDER GUARDRAIL SY 42.000 1,529.22 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 88.000 2,662.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 261,549.22 0157 0040 P402.18 35.59 129.000 4,591.11
Current 261,549.22 18" CULVERT PIPE, TYPE 34,5 OR 6 LF 129.000 4,591.11
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERT GROUP 4 CULVERT Contracted 20,655.79
0081 0033 0030.40 2,748.27426 1.000 2,748.27 Current 20,655.79
MOBILIZATION LS 1.000 2,748.27 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 5 SEEDING
0085 0034 4004.50 2.30 2,520.000 5,796.00 0167 0041 0030.50 414.09909 1.000 414.10
CAST IRON GRATE AND FRAME LB 2,520.000 5,796.00 MOBILIZATION LS 1.000 414.10
0.000 0.00 1.000 414.10
0.000 0.00 0.000 0.00
0100 0035 4050.01 1.53 4.000 6.12 0168 0042 L001.01 689.88 1.000 689.88
EXCAVATION FOR PIPE, PIPE-ARCH CcY 4.000 6.12 SEEDING, TYPE A ACRE 1.000 689.88
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 0036 4105.59 629.38 6.600 4,153.91 0169 0043 L001.02 519.77 1.000 519.77
CLASS 47B-3000 CONCRETE FOR INLET AND CY 6.600 4,153.91 SEEDING, TYPE B ACRE 1.000 519.77
JUNCTION BOX 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0170 0044 L032.75 147.01 5.000 735.05 0230 0051 6005.33 26.16 82.000 2,145.12
MULCH TON 5.000 735.05 PREFORMED EXPANSION JOINT, TYPE B LF 82.000 2,145.12
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 2,358.80 0231 0052 6005.65 418.07 10.000 4,180.70
Current 235880 EXPANSION BEARING, PTFE TYPE EACH 10.000 4,180.70
In place 414.10 10.000 4,180.70
This Estimate 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA. 5618+24.26 0232 0053 6005.83 963.95 10.000 9,639.50
0224 0045 0030.60 123,324.15 1.000 123,324.15  FIXED BEARING EACH 10.000 9,639.50
MOBILIZATION LS 1.000 123,324.15 10.000 9,639.50
1.000 123,324.15 0.000 0.00
0.000 0.00 0233 0054 6010.22 283.91 261.200 74,157.29
0225 0046 3050.15 213.09 175.900 37,482.53 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 261.200 74,157.29
CONCRETE FOR PAVEMENT APPROACHES CY 175.900 37,482.53 261.200 74,157.30
CLASS 47BD-4000 0.000 0.00 0.000 0.00
0.000 0.00 0234 0055 6010.26 301.56 381.300 114,984.83
0226 0047 3051.10 0.90 31,250.000 28,125.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 381.300 114,984.83
EPOXY COATED REINFORCING STEEL FOR LB 33,150.000 29,835.00 32.500 9,800.70
PAVEMENT APPROACHES 0.000 0.00 0.000 0.00
0.000 0.00 0235 0056 6011.11 341,692.55 1.000 341,692.55
0227 0048 6000.10 3,049.53 1.000 3,049.53 PRECAST/PRESTRESSED CONCRETE LS 1.000 341,692.55
ABUTMENT NO.1 EXCAVATION LS 1.000 304953 SUPERSTRUCTURE AT STATION 1000  341,692.55
1.000 3,049.53 5618+24.26 0.000 0.00
0.000 0.00 0236 0057 6040.00 108,896.42 1.000 108,896.42
0228 0049 6000.11 4,170.16 1.000 4,170.16 REMOVE STRUCTURE EACH 1.000 108,896.42
ABUTMENT NO.2 EXCAVATION LS 1.000 4,170.16 AT STA. 5617+69.57 RIGHT 0.950 103,451.60
1.000 4,170.16 0.000 0.00
0.000 0.00 0237 0058 6080.00 2.37 1,835.000 4,348.95
0229 0050 6000.20 10,694.29 1.000 10,694.29 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,835.000 4,348.95
PIER NO.1 EXCAVATION LS 1.000 10,694.29 1,576.000 3,735.12
1.000 10,694.29 0.000 0.00
0.000 0.00 0238 0059 6107.00 59.60 488.000 29,084.80
CONCRETE SLOPE PROTECTION SY 488.000 29,084.80
148.000 8,820.80
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0239 0060 6131.50 0.91  140,550.000 127,900.50 4004 4004 6210.57 750.00 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 140,550.000 127,900.50  SOIL-SETUP FACTOR EACH 1.000 750.00
50,276.000 4575116 o) _SETUP FACTOR FOR H12 X 534 PILE 0.000 0.00
0.000 0.00 0.000 0.00
0240 0061 6139.50 19.48 82.000 1,597.36 GROUP 6A BRIDGE AT STA. 5618+24.26 Contracted 1,245,825.72
SUBSURFACE DRAINAGE MATTING SY 82.000 1,597.36 Current 1.950 479.19
26.000 506.48 In place 934,234.22
0.000 0.00 This Estimate 0.00
0241 0062 6210.14 33.24 5,950.000 197,778.00 GROUP 7 GUARDRAIL
HP 12 INCH X 53 LB STEEL PILING LF 5,805.910 192,988.45 0266 0085 0030.70 242.8225 1.000 242.82
5,503.960 182,951.63  MOBILIZATION LS 1.000 242.82
0.000 0.00 0.000 0.00
0242 0063 6602.31 12,590.04 1.000 12,590.04 0.000 0.00
CONCRETE COATING LS 1.000 12,590.04 0267 0086 7011.20 18.90 62.500 1,181.25
AT STA. 561842426 0.000 0.00 W-BEAM GUARDRAIL LF 62.500 1,181.25
0.000 0.00 0.000 0.00
0243 0064 8091.00 25.60 390.000 9,984.00 0.000 0.00
GRANULAR BACKFILL (% 390.000 9,984.00 0269 0087 7020.00 1,890.08 4.000 7,560.32
50.000 1,280.00 BRIDGE APPROACH SECTIONS EACH 4.000 7,560.32
0.000 0.00 0.000 0.00
4001 4001 1L999.00 3,360.00 0.000 0.00 0.000 0.00
COMPENSATION FOR ADDITIONAL COST LS 1.000 3,360.00 0272 0088 7024.27 1,785.08 4.000 7,140.32
Additional For NU1100 GirdersPlan Revision #1 1.000 3,360.00 GUARDRAIL END TREATMENT, TYPE II EACH 4.000 7,140.32
0.000 0.00 0.000 0.00
4002 4002 6210.34 23.35 0.000 0.00 0.000 0.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 144.090 3,364.50 GROUP 7 GUARDRAIL Contracted 16.124.71
PILING 146.040 3,410.03
: ' ' Current 16,124.71
0.000 0.00 In place 0.00
4003 4003 6131.50 0.92 0.000 0.00 This Estimate 0.00
EPOXY COATED REINFORCING STEEL LB 281.000 258.52  GROUP 10 GENERAL ITEMS
EPOXY COATED RE-STEEL FOR ABUTMENT 281.000 25852 0393 0089 0002.28 0.26 800.000 208.00
NO. 2 WING WALLS 0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 800.000 208.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 02.24.2016
Page: 30 of 53

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 02.24.2016

Page:

30 of 53

Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0394 0090 0002.30 0.68 1,800.000 1,224.00 0417 0099 L022.75 2.10 300.000 630.00
PAVEMENT MARKING REMOVAL LF 1,800.000 1,224.00 TEMPORARY SILT CHECK LF 300.000 630.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0395 0091 0002.44 0.32 6,300.000 2,016.00 0418 0100 L022.90 2.00 300.000 600.00
TEMPORARY PAVEMENT MARKING, TYPE LF 6,300.000 2,016.00 TEMPORARY SILT FENCE LF 300.000 600.00
PAINT 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0396 0092 0002.47 0.21 6,300.000 1,323.00 0419 0101 L022.92 2.63 150.000 394.50
TEMPORARY PAVEMENT MARKING SURFACE LF 6,300.000 1,323.00 TEMPORARY EARTH CHECK LF 150.000 394.50
PREPARATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0408 0093 0030.00 5.203.97803 1.000 5.203.98 GROUP 10 GENERAL ITEMS Contracted 19,756.68
MOBILIZATION LS 1.000 5,203.98 Current 19,756.68
0.000 0.00 In place 157.43
0.000 0.00 This Estimate 0.00
0410 0094 4022.05 10.74 300.000 3,222.00 Totals for contract Contracted 36,029,212.95
TEMPORARY SLOPE DRAIN LF 300.000 3,222.00 Current 36,077,302.95
0.000 0.00 In place 29,463,602.86
0.000 0.00 This Estimate 24,139.49
0411 0095 9110.01 141.76 10.000 1,417.60
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,417.60
0.000 0.00
0.000 0.00
0412 0096 9110.03 94.50 10.000 945.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 945.00
0.000 0.00
0.000 0.00
0413 0097 9110.07 115.50 10.000 1,155.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,155.00
1.363 157.43
0.000 0.00
0414 0098 9110.27 141.76 10.000 1,417.60
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,417.60
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:  02.13.2016

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3025.00 [CONCRETE CLASS 47BD-4000 MEDIAN BARRIER

Project 12489 000

3025.00 (CONCRETE CLASS 47BD-4000 MEDIAN BARRIER

Project 12489 000

Prpsl Line Nbr 0047 Proj Line Nbr Prpsl Line Nbr 0047 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0027  S.P. Initial Payment 2,657.00 25,028.94 91549203 0034  S.P.Closure -683.50 -6,438.57 91549204
CONC MEDIAN BARRIER RE-STEEL CONC MEDIAN BARRIER RE-STEEL
0027 S.P. Initial Payment 1,650.00 15,543.00 91549204 Total for stockpile nbr 1: 0.00 $0.00
CONC MEDIAN BARRIER RE-STEEL Total for proposal line nbr 0047: 0.00 $0.00
0027  S.P. Initial Payment 5,200.00 12,012.00 91528776 Total for item code 3025.00: 0.00 $0.00
CONC MEDIAN BARRIER RE-STEEL item Cd | ltem Desc |
0027  S.P. Initial Payment 683.50 6,438.57 91549204 3027.04 | [CONCRETE CLASS 47BD-4000 MEDIAN BARRIER TRANSITION SECTION
CONC MEDIAN BARRIER RE-STEEL Project 12489 000
0027  S.P. Adjustment -287.00 -2,703.54 91549203
CONC MEDIAN BARRIER RE-STEEL Prpsl Line Nbr 0050 Proj Line Nbr
0028 S.P. Adjustment -1,725.00 -16.249.50 91549203 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
CONC MEDIAN BARRIER RE-STEEL Stkpl Nbr 1
0029  S.P.Adjustment -645.00 -6,075.90 91549203 0022  S.P. Initial Payment 2.333.50 21.981.57 91549204
CONC MEDIAN BARRIER RE-STEEL CONCRETE MEDIAN BARRIER RE-STEEL
0029  S.P.Adjustment -218.00 -2,053.56 91549204 0022  S.P. Initial Payment 2,657.00 25,028.94 91549203
CONC MEDIAN BARRIER RE-STEEL CONCRETE MEDIAN BARRIER RE-STEEL
0032 S.P. Adjustment -876.00 -8,251.92 91549204 0027 S.P. Closure -2,333.50 -21,981.57 91549204
CONC MEDIAN BARRIER RE-STEEL CONCRETE MEDIAN BARRIER RE-STEEL
0033  S.P.Adjustment -556.00 -5,237.52 91549204 0027  S.P.Closure -2,657.00 -25,028.94 91549203
CONC MEDIAN BARRIER RE-STEEL CONCRETE MEDIAN BARRIER RE-STEEL
0033 S.P. Adjustment -1,038.80 -2,399.63 91528776 Total for stockpile nbr 1: 0.00 $0.00
CONC MEDIAN BARRIER RE-STEEL Total for proposal line nbr 0050: 0.00 $0.00
0034  S.P.Closure -4,161.20 -9,612.37 91528776 Total for item code 3027.04: 0.00 $0.00

CONC MEDIAN BARRIER RE-STEEL
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

Project 12490 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0204 Proj Line Nbr Prpsl Line Nbr 0052 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0009  S.P. Initial Payment 14,437.00 7,687.70 91398678 0007  S.P. Initial Payment 13,981.651 54,864.00 $-1230295
Reinforcing for App. 1 and Rail on App. 1 10" DOWEL BAR BASKETS
0018 S.P. Adjustment -14,437.00 -7,687.70 91398678 0007  S.P.Adjustment -1,665.147 -6,534.04 S$-19481
Reinforcing for App. 1 and Rail on App. 1 10" DOWEL BAR BASKETS
Total for stockpile nbr 1: 0.00 $0.00 0008  S.P. Initial Payment 11,554.281 45,339.00 S$-1230880
Stkpl Nbr 2 10" DOWEL BAR BASKETS
0015 S.P. Initial Payment 17,540.00 9,340.05 91462841 0008 S.P. Adjustment -1,800.769 -7,066.22 S-19481
Phase | Approach Reinforcing 10" DOWEL BAR BASKETS
0018 S.P. Adjustment -17,540.00 -9,340.05 91462841 0009 S.P. Adjustment -733.822 -2,879.51 S-19481
Phase | Approach Reinforcing 10" DOWEL BAR BASKETS
Total for stockpile nbr 2: 0.00 $0.00 0009 S.P. Adjustment -2,071.43 -8,128.29 S-19482
Total for proposal line nbr 0204: 0.00 $0.00 10" DOWEL BAR BASKETS
Total for item code 3051.10: 0.00 $0.00 0010  S.P.Adjustment -38.344 -150.46 S-19482
item Cd  item Desc | 10" DOWEL BAR BASKETS
3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0017 S.P. Adjustment -1,662.037 -6,521.83 $-19482
10" DOWEL BAR BASKETS
Project 12469 000 0018 S.P. Adjustment -1,629.094 -6,392.57 S-19482
Prpsl Line Nbr 0052 Proj Line Nbr 10" DOWEL BAR BASKETS
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0019 S.P. Adjustment -36.095 -141.64 S-19482
Stkpl Nbr 1 10" DOWEL BAR BASKETS
0003  S.P. Initial Payment 6,626.00 26,000.42 S-19481 0019  S.P. Adjustment -181.152 -710.84 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0006 S.P. Initial Payment 5,437.00 21,334.79 S-19482 0020 S.P. Adjustment -400.263 -1,570.63 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0006  S.P. Adjustment -2,426.262 -9,520.65 S-19481 0021  S.P.Adjustment -95.137 -373.32 S-1230295

10" DOWEL BAR BASKETS

10" DOWEL BAR BASKETS
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 12489 000

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0052 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0023  S.P. Adjustment -163.325 -640.89 S-1230295 0006  S.P. Initial Payment 29,195.00 103,058.35 S-19483
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0024  S.P. Adjustment -5,970.233 -23,427.19 S-1230295 0008  S.P. Initial Payment 12,196.317 43,053.00 S-1230881
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0025  S.P. Adjustment -2,393.287 -9,391.26 S-1230295 0017  S.P. Adjustment -499.272 -1,762.43 S-19483
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0026  S.P.Adjustment -464.031 -1,820.86 S$-1230295 0018  S.P.Adjustment -5,487.393 -19,370.50 S-19483
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0027  S.P.Adjustment -863.681 3,389.08 51230298 0019  S.P.Initial Payment 7,771.10 27,431.98 S-1286719
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0028  S.P. Adjustment -862.601 -3,384.85 S-1230295 0019  S.P. Initial Payment 7,771.10 27,431.98 S-1286721
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0030  S.P.Adjustment -305.752 1.199.77 51230295 0019  S.P. Initial Payment 7.771.10 27,431.98 S-1286720
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0032  S.P. Adjustment -2,282.189 -8,955.31 S-1230295 0019  S.P. Adjustment -20,342.692 -71,809.70 5-19483
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0032  S.P.Adjustment -294.696 1,156.39 51230550 0020  S.P. Initial Payment 3,842.00 13,562.26 S-1291682
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0033  S.P. Adjustment -2,033.11 -7,977.92 S-1230880 0020  S.P. Initial Payment 7,771.00 27,431.63 S-1289314
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
0034  S.P. Adjustment -23.331 -91.55 S-1230880 0020  S.P. Initial Payment 7,771.00 27,431.63 S-1289315
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
Total for stockpile nbr 1: 9,203.144 $36,113.14 0020  S.P. Initial Payment 7,771.00 27,431.63 S-1289316
Total for proposal line nbr 0052: 9,203.144 $36,113.14 DOWELED BAR BASKETS 13"
Total for item code 3075.56: 9,203.144 $36,113.14 0020  S.P. Initial Payment 7,771.00 27,431.63 S-1290683

DOWELED BAR BASKETS 13"
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials

\Item Cd Hltem Desc \ \Item Cd Hltem Desc \

3075.86 \13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 3075.86 \13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000 Project 12489 000

Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

Stkpl Nbr 1 Stkpl Nbr 1
0020  S.P. Initial Payment 7,771.00 27,431.63 S-1290684 0021  S.P. Adjustment -3,749.319 -13,235.10 S-1230881
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290685 0021 S.P. Adjustment -7,771.10 -27,431.98 S-1286719
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020  S.P. Initial Payment 7,771.00 27,431.63 S-1290182 0021  S.P. Adjustment -2,347.49 -8,286.64 S-1286721
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290183 0022 S.P. Adjustment -5,423.61 -19,145.34 S-1286721
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020  S.P. Initial Payment 7,771.00 27,431.63 S-1290184 0022  S.P.Adjustment -7,771.10 -27,431.98 S-1286720
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290185 0022 S.P. Adjustment -3,842.00 -13,562.26 S-1291682
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020  S.P. Initial Payment 7,771.00 27,431.63 S-1291170 0022  S.P. Adjustment -617.93 -2,181.29 S-1289314
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020 S.P. Initial Payment 7,771.00 27,431.63 S-1291171 0023 S.P. Adjustment -4,766.227 -16,824.78 S-1289314
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020  S.P. Initial Payment 7,771.00 27,431.63 S-1291172 0024  S.P. Adjustment -2,386.843 -8,425.56 S-1289314
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020 S.P. Initial Payment 7,771.00 27,431.63 S-1291680 0024 S.P. Adjustment -1,052.753 -3,716.22 S-1289315
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020  S.P. Initial Payment 7,771.00 27,431.63 S-1291681 0025  S.P. Adjustment -6,718.247 -23,715.41 S-1289315
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020 S.P. Adjustment -2,865.643 -10,115.72 S-19483 0025 S.P. Adjustment -290.324 -1,024.84 S-1289316
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0020  S.P. Adjustment -8,446.998 -29,817.90 S-1230881 0026  S.P.Adjustment -7,480.676 -26,406.79 S-1289316

DOWELED BAR BASKETS 13"

DOWELED BAR BASKETS 13"
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DOWELED BAR BASKETS 13"

Estimate Summary to Contractor Page: 35 of 53 Estimate Summary to Contractor Page: 35 of 53
Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.86 \13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 3075.86 \13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0026  S.P.Adjustment -3,013.356 -10.637.15 51290083 0033  S.P.Adjustment -2,603.231 -9,189.41 $-1291170
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0027  S.P.Adjustment -965.42 -3,407.93 S-1290683 0033  S.P.Adjustment -370.272 -1,307.06 $-1291171
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0028  S.P.Adjustment -1,160.002 ~4,094.81 51290083 0034  S.P.Adjustment -1,944.441 -6,863.88 $-1291171
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0030 S.P. Adjustment -2,632.222 -9,291.74 S-1290683 Total for stockpile nbr 1: 28,769.287 $101,555.58
DOWELED BAR BASKETS 13" Total for proposal line nbr 0053: 28,769.287 $101,555.58
0030  S.P.Adjustment -4,978.821 -17,575.24 S-1290684 Total for item code 3075.86: 28,769.287 $101,555.58
DOWELED BAR BASKETS 13" item Cd | Item Desc |
0031 S.P. Adjustment -2,792.179 -9,856.39 S-1290684 4002.00 ICAST IRON COVER AND FRAME
DOWELED BAR BASKETS 13" Project 12489 000
0031 S.P. Adjustment -7,771.00 -27,431.63 S-1290685
DOWELED BAR BASKETS 13" Prpsl Line Nbr 0084 Proj Line Nbr
0031 S.P. Adjustment -7.771.00 -27,431.63 S-1290182 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
DOWELED BAR BASKETS 13" Stkpl Nbr 1
0031 S.P. Adjustment -7,771.00 -27,431.63 S-1290183 0006 S.P. Initial Payment 375.00 611.25 188134
DOWELED BAR BASKETS 13" CAST IRON COVER AND FRAME
0031 S.P. Adjustment -3,754.446 -13,253.19 S-1290184 0009  S.P.Adjustment -375.00 -611.25 188134
DOWELED BAR BASKETS 13" CAST IRON COVER AND FRAME
0032 S.P. Adjustment -4,016.554 -14,178.44 S-1290184 Total for stockpile nbr 1: 0.00 $0.00
DOWELED BAR BASKETS 13" Total for proposal line nbr 0084: 0.00 $0.00
0032  S.P.Adjustment -7,771.00 -27,431.63 $-1290185 Total for item code 4002.00: 0.00 $0.00
DOWELED BAR BASKETS 13"
0032 S.P. Adjustment -5,167.769 -18,242.22 S-1291170
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Estimate Summary to Contractor Page: 36 of 53 Estimate Summary to Contractor Page: 36 of 53
Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
B004,50 \CAST IRON GRATE AND FRAME \ 4004.50 \CAST IRON GRATE AND FRAME
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0085 Proj Line Nbr Prpsl Line Nbr 0085 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0006  S.P. Initial Payment 8,250.00 14,190.00 188134 0023  S.P. Adjustment -22,092.00 -22,092.00 114148
CAST IRON GRATE AND FRAME 5C CAST IRON GRATE AND FRAME
0006 S.P. Initial Payment 1,980.00 3,267.00 188134 0025 S.P. Adjustment -630.00 -630.00 114148
CAST IRON GRATE AND FRAME 6C TYPE B CAST IRON GRATE AND FRAME
0006  S.P. Initial Payment 350.00 500.50 188134 0026  S.P.Adjustment -422.00 -422.00 114148
CAST IRON GRATE AND FRAME 6C TYPE F CAST IRON GRATE AND FRAME
0006 S.P. Adjustment -1,980.00 -3,405.60 188134 0026 S.P. Adjustment -208.00 -208.00 117618
CAST IRON GRATE AND FRAME 5C CAST IRON GRATE AND FRAME
0007 S.P. Adjustment -2,250.00 -3,870.00 188134 0030 S.P. Adjustment -175.00 -175.00 117618
CAST IRON GRATE AND FRAME 5C CAST IRON GRATE AND FRAME
0008 S.P. Adjustment -750.00 -1,290.00 188134 0031 S.P. Initial Payment 90,472.00 90,472.00 140458
CAST IRON GRATE AND FRAME 5C CAST IRON GRATE AND FRAME
0009  S.P. Adjustment -3,270.00 -5,624.40 188134 0032  S.P. Adjustment -10,520.00 -10,520.00 117618
CAST IRON GRATE AND FRAME 5C CAST IRON GRATE AND FRAME
0009 S.P. Adjustment -1,980.00 -3,267.00 188134 0033 S.P. Adjustment -24,686.16 -24,686.16 117618
CAST IRON GRATE AND FRAME 6C TYPE B CAST IRON GRATE AND FRAME
0022  S.P. Adjustment -350.00 -500.50 188134 0033  S.P. Adjustment -1,613.84 -1,613.84 140458
CAST IRON GRATE AND FRAME 6C TYPE F CAST IRON GRATE AND FRAME
Total for stockpile nbr 1: 0.00 $0.00 0034  S.P. Closure -88,858.16 -88,858.16 140458
Stkpl Nbr 2 CAST IRON GRATE AND FRAME
0020  S.P. Initial Payment 35,768.00 35,768.00 114148 Total for stockpile nbr 2: 0.00 $0.00
CAST IRON GRATE AND FRAME Total for proposal line nbr 0085: 0.00 $0.00
0022  S.P. Initial Payment 35,589.16 35,589.16 117618 Total for item code 4004.50: 0.00 $0.00
CAST IRON GRATE AND FRAME
0022 S.P. Adjustment -12,624.00 -12,624.00 114148

CAST IRON GRATE AND FRAME



Nebraska Department of Roads Date: 02.24.2016 Nebraska Department of Roads Date: 02.24.2016
Estimate Summary to Contractor Page: 37 of 53 Estimate Summary to Contractor Page: 37 of 53
Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

BOOS,OO ICAST IRON RING AND COVER

| 6005.65 EXPANSION BEARING, PTFE TYPE

Project 12489 000

Project 12490 000

Prpsl Line Nbr 0087 Proj Line Nbr Prpsl Line Nbr 0210 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0006  S.P. Initial Payment 335.00 375.20 188134 0014  S.P. Initial Payment 20.00 12,080.00 814-784
CAST IRON RING AND COVER Expansion Bearing Devices, 12/19/2014
0007  S.P.Adjustment -335.00 -375.20 188134 0030  S.P.Adjustment -10.00 -6,040.00 814-784
CAST IRON RING AND COVER Expansion Bearing Devices, 12/19/2014
Total for stockpile nbr 1: 0.00 $0.00 0031  S.P. Adjustment -10.00 -6,040.00 814-784
Total for proposal line nbr 0087: 0.00 $0.00 Expansion Bearing Devices, 12/19/2014
Total for item code 4005.00: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd Hltem Desc ‘ Total for proposal line nbr 0210: 0.00 $0.00
4054.60 | TEMPORARY SHORING | Project 12491 000
Project 12489 000 Prpsl Line Nbr 0231 Proj Line Nbr
Prpsl Line Nbr 0017 Proj Line Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Stkpl Nbr 1
Stkpl Nbr 1 0014  S.P.Initial Payment 10.00 8,220.00 814-784
0002 S.P. Initial Payment 175.00 24,048.50 120345 Expansion Bearing Stockpiled, 12/19/2014
TEMPORARY SHORING 0039  S.P.Adjustment -10.00 -8,220.00 814-784
0007 S.P. Adjustment -175.00 -24,048.50 120345 Expansion Bearing Stockpiled, 12/19/2014
TEMPORARY SHORING Total for stockpile nbr 1: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00 Total for proposal line nbr 0231: 0.00 $0.00
Total for proposal line nbr 0017: 0.00 $0.00 Total for item code 6005.65: 0.00 $0.00
Total for item code 4054.60: 0.00 $0.00
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Contract ID: 1489
Est Number: 0041

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:  02.13.2016

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.83 \FIXED BEARING \ 6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE
Project 12490 000 Project 12490 000
Prpsl Line Nbr 0211 Proj Line Nbr Prpsl Line Nbr 0213 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 20.00 2,760.00 814-784 0014  S.P. Initial Payment 1,146.40 34,169.69 3060-632-1
na Stay In Place Decking
0030 S.P. Adjustment -10.00 -1,380.00 814-784 0014  S.P. Adjustment -38.60 -1,150.51 3060-632-1
na Stay In Place Decking
0031  S.P. Adjustment -10.00 -1,380.00 814-784 0016  S.P. Adjustment -14.00 -417.29 3060-632-1
na Stay In Place Decking
Total for stockpile nbr 1: 0.00 $0.00 0018  S.P. Adjustment -288.54 -8,600.25 3060-632-1
Total for proposal line nbr 0211: 0.00 $0.00 Stay In Place Decking
.P. Adj -32. -970.19 3060-632-1
Project 12491 000 0019 S.P. Adjustment 32.55
Stay In Place Decking
Prpsl Line Nbr 0232 Proj Line Nbr
P ) 0031  S.P.Adjustment -82.00 -2,444.10 3060-632-1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Stay In Place Decking
Stkpl Nbr 1 0032  S.P. Adjustment -34.00 -1,013.41 3060-632-1
0014  S.P. Initial Payment 10.00 3,280.00 814-784 Stay In Place Decking
na 0033  S.P.Adjustment -609.96 -18,180.52 3060-632-1
0039 S.P. Adjustment -10.00 -3,280.00 814-784 Stay In Place Decking
na 0034  S.P.Adjustment -46.75 -1,393.42 3060-632-1
Total for stockpile nbr 1: 0.00 $0.00 Stay In Place Decking
Total for proposal line nbr 0232: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for item code 6005.83: 0.00 $0.00 Total for proposal line nbr 0213: 0.00 $0.00
Project 12491 000
Prpsl Line Nbr 0234 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0014  S.P.Initial Payment 381.30 11,707.65 3061-632-1

Stay In Place Decking
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Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489
Est Number: 0041

Date: 02.24.2016
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:  02.13.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6010.26 ICLASS 47BD-4000 CONCRETE FOR BRIDGE

Project 12491 000

6131.50 EPOXY COATED REINFORCING STEEL

Project 12490 000

Prpsl Line Nbr 0234 Proj Line Nbr Prpsl Line Nbr 0218 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0040  S.P.Adjustment -32.50 -997.90 3061-632-1 0015  S.P. Initial Payment 38,780.00 20,650.35 91462843
Stay In Place Decking Phase | Slab Reinforcing
Total for stockpile nbr 1: 348.80 $10,709.75 0015  S.P. Initial Payment 28,498.00 15,175.19 91462841
Total for proposal line nbr 0234: 348.80 $10,709.75 Phase | Slab Reinforcing
Total for item code 6010.26: 348.80 $10,709.75 0015  S.P. Initial Payment 1,688.00 898.86 91474713
\Item cd Hltem Desc ‘ Phase | Slab Reinforcing
6131.50 \EPOXY COATED REINFORCING STEEL 0018 S.P. Adjustment -38,780.00 -20,650.35 91462843
Project 12490 000 Phase | Slab Reinforcing
0018 S.P. Adjustment -17,709.00 -9,430.05 91462841
Prpsl Line Nbr 0218 Proj Line Nbr Phase | Slab Reinforcing
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0019 S.P. Adjustment -10,789.00 -5,745.14 01462841
Stkpl Nbr 1 Phase | Slab Reinforcing
0009 S.P. Initial Payment 29,747.00 15,840.28 91398677 0019 S.P. Adjustment -1,688.00 -898.86 91474713
Reinforcing for Ph. 1 Abutments and Pier Phase | Slab Reinforcing
0011 S.P. Adjustment -8,274.45 -4,406.15 91398677 0031 S.P. Initial Payment 12,695.00 6,760.09 DN140115
Reinforcing for Ph. 1 Abutments and Pier Phase Il Turndowns and Diaphram
0012 S.P. Adjustment -7,050.00 -3,754.13 91398677 0031 S.P. Adjustment -12,695.00 -6,760.09 DN140115
Reinforcing for Ph. 1 Abutments and Pier Phase Il Turndowns and Diaphram
0013 S.P. Adjustment -7,035.00 -3,746.14 91398677 Total for stockpile nbr 2: 0.00 $0.00
Reinforcing for Ph. 1 Abutments and Pier Total for proposal line nbr 0218: 0.00 $0.00
0014 S.P. Adjustment -5,697.00 -3,033.65 91398677 Project 12491 000
Reinforcing for Ph. 1 Abutments and Pier ] o
0018  S.P.Adjustment -1,690.55 -900.21 91398677 Prpsl Line Nbr 0239 Proj Line Nbr
Reinforcing for Ph. 1 Abutments and Pier Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 1: 0.00 $0.00 Stkpl Nbr 1
0027 S.P. Initial Payment 37,188.00 19,802.61 91525289

EPOXY COATED RE-STEEL



Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489
Est Number: 0041

Date: 02.24.2016
Page: 40 of 53

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:  02.13.2016

Nebraska Department of Roads

Estimate Summary to Contractor

Contract ID: 1489
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Pay Period End Date:  02.13.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

Project 12491 000

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 12490 000

Prpsl Line Nbr 0239 Proj Line Nbr Prpsl Line Nbr 0220 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0027  S.P. Initial Payment 25,883.00 13,782.70 91528776 0010  S.P. Initial Payment 2,160.00 50,153.67 100284849
EPOXY COATED RE-STEEL 54-40' sections for Phase I
0027 S.P. Adjustment -11,247.00 -5,989.03 91525289 0010 S.P. Adjustment -1,300.00 -30,185.08 100284781
EPOXY COATED RE-STEEL 20-65' sections for Phase |
0028  S.P.Adjustment -17,792.00 -9,474.24 91525289 0010  S.P. Adjustment -2,430.00 -56,422.87 100284781
EPOXY COATED RE-STEEL 54-45' sections for Phase I
0039 S.P. Adjustment -6,815.00 -3,628.99 91525289 0010 S.P. Adjustment -423.66 -9,837.09 100284849
EPOXY COATED RE-STEEL 54-40' sections for Phase Il
0040  S.P. Adjustment -1,334.00 -710.35 91525289 0011  S.P. Initial Payment 1,050.00 24,380.25 100284781
EPOXY COATED RE-STEEL Remainder of Pile on Invoice - 100284781
0040 S.P. Adjustment -4,546.00 -2,420.75 91528776 0011 S.P. Initial Payment 1,385.00 32,158.72 100284849
EPOXY COATED RE-STEEL Remainder of Pile on Invoice-100284849
Total for stockpile nbr 1: 21,337.00 $11,361.95 0011 S.P. Initial Payment 1,780.00 41,330.34 100284723
Total for proposal line nbr 0239: 21,337.00 $11,361.95 Phase Il Pile
Total for item code 6131.50: 21,337.00 $11,361.95 0011 S.P. Initial Payment 715.00 16,601.79 100284937
Iltem Cd |Item Desc Phase Il Pile
6210.14 | HP 12 INCH X 53 LB STEEL PILING 0011 S.P. Initial Payment 1,300.00 30,185.09 100285656
Project 12490 000 Phase Il Pile
0011 S.P. Initial Payment 1,430.00 33,203.60 100285566
Prpsl Line Nbr 0220 Proj Line Nbr Phase Il Pile
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0011 S.P. Adjustment 72295 -16,770.13 100284849
Stkpl Nbr 1 54-40" sections for Phase I
0010  S.P. Initial Payment 1,300.00 30,185.08 100284781 0028  S.P. Adjustment -1,014.09 -23,546.45 100284849
20-65' sections for Phase || 54-40' sections for Phase Il
0010 S.P. Initial Payment 2,430.00 56,422.87 100284781 0028 S.P. Adjustment -1,050.00 -24,380.25 100284781

54-45' sections for Phase Il

Remainder of Pile on Invoice - 100284781
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6210.14 HP 12 INCH X 53 LB STEEL PILING |

Project 12490 000

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 12491 000

Prpsl Line Nbr 0220 Proj Line Nbr Prpsl Line Nbr 0241 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Adjustment -1,269.955 -29,487.46 100284849 0027  S.P. Initial Payment 400.00 9,340.00 2-123C
Remainder of Pile on Invoice-100284849 HP 12x53
0029 S.P. Adjustment -115.045 -2,671.26 100284849 0027 S.P. Adjustment -144.09 -3,364.50 2-38C
Remainder of Pile on Invoice-100284849 HP 12x53
0029  S.P. Adjustment -1,780.00 -41,330.34 100284723 0027  S.P. Adjustment -400.00 -9,340.00 2-123C
Phase Il Pile HP 12x53
0029 S.P. Adjustment -453.925 -10,539.81 100284937 Total for stockpile nbr 1: 0.00 $0.00
Phase Il Pile Total for proposal line nbr 0241: 0.00 $0.00
0030  S.P.Adjustment -261.075 -6,061.98 100284937 Total for item code 6210.14: 613.198 $14,238.02
Phase Il Pile Item Cd |Item Desc
0030 S.P. Adjustment -1,300.00 -30,185.09 100285656 7110.05 5 FOOT CHAIN-LINK FENCE
Phase Il Pile Project 12489 000
0030 S.P. Adjustment -161.745 -3,755.61 100285566
Phase Il Pile Prpsl Line Nbr 0274 Proj Line Nbr
0031 S.P. Adjustment -655.057 -15,209.97 100285566 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Phase Il Pile Stkpl Nbr 1
Total for stockpile nbr 1: 613.198 $14,238.02 0011 S.P. Initial Payment 10,710.16 58,905.88 10407600
Total for proposal line nbr 0220: 613.198 $14,238.02 5' Chain Link Fence
Project 12491 000 0011 S.P. Adjustment -1,493.069 -8,211.88 10407600
) o 5' Chain Link Fence
Prpsl Line Nbr 0241 Proj Line Nbr 0013 S.P. Initial Payment 12.280.84 67.504.12 10468779
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 5' Chain Link Fence
Stkpl Nbr 1 0013  S.P. Adjustment -500.046 -2,750.25 10407600
0019  S.P. Initial Payment 1,850.00 43,197.50 2-38C 5' Chain Link Fence
HP 12x53 0016  S.P.Adjustment -1,082.991 -5,956.45 10407600
0020  S.P. Adjustment -1,705.91 -39,833.00 2-38C 5' Chain Link Fence

HP 12x53
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7110.05 5 FOOT CHAIN-LINK FENCE

Project 12489 000

7110.05 5 FOOT CHAIN-LINK FENCE

Project 12489 000

Prpsl Line Nbr 0274 Proj Line Nbr Prpsl Line Nbr 0274 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0017 S.P. Adjustment -1,612.824 -8,870.53 10407600 0036 S.P. Adjustment -1,428.00 -7,854.00 10468779
5' Chain Link Fence 5' Chain Link Fence
0019 S.P. Adjustment -679.922 -3,739.57 10407600 Total for stockpile nbr 1: 6,375.691 $35,066.30
5' Chain Link Fence Total for proposal line nbr 0274: 6,375.691 $35,066.30
0020  S.P.Adjustment -1,061.30 -5,837.15 10407600 Total for item code 7110.05: 6,375.691 $35,066.30
5' Chain Link Fence \Item cd Hltem Desc ‘
0021  S.P. Adjustment -1,185.972 -6,522.85 10407600 7115.05 | END POST FOR 5 FOOT CHAIN-LINK FENCE
5' Chain Link Fence Project 12489 000
0022 S.P. Adjustment -873.447 -4,803.96 10407600
5' Chain Link Fence Prpsl Line Nbr 0275 Proj Line Nbr
0023 S.P. Adjustment -897.667 -4,937.17 10407600 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
5' Chain Link Fence Stkpl Nbr 1
0025 S.P. Adjustment -655.379 -3,604.58 10407600 0011 S.P. Initial Payment 26.00 523.38 10407607
5' Chain Link Fence End Post
0027 S.P. Adjustment -667.543 -3,671.49 10407600 0011 S.P. Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0027 S.P. Adjustment -1,133.259 -6,232.92 10468779 0017  S.P. Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0031 S.P. Adjustment -994.674 -5,470.71 10468779 0031 S.P. Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0033 S.P. Adjustment -1,423.216 -7,827.69 10468779 0033  S.P. Adjustment -6.00 -120.78 10407607
5' Chain Link Fence End Post
0034  S.P. Adjustment -935.00 -5,142.50 10468779 0034  S.P.Adjustment -3.00 -60.39 10407607

5' Chain Link Fence

End Post
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7115.05 [END POST FOR 5 FOOT CHAIN-LINK FENCE

7116.05 CORNER POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000 Project 12489 000
Prpsl Line Nbr 0275 Proj Line Nbr Prpsl Line Nbr 0276 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0036  S.P. Adjustment -2.00 -40.26 10407607 0034  S.P.Adjustment -6.00 -120.78 10407607
End Post Corner Post
Total for stockpile nbr 1: 12.00 $241.56 0036  S.P. Adjustment -5.00 -100.65 10407607
Total for proposal line nbr 0275: 12.00 $241.56 Corner Post
Total for item code 7115.05: 12.00 $241.56 Total for stockpile nbr 1: 16.00 $322.08
Iltem Cd |Item Desc Total for proposal line nbr 0276: 16.00 $322.08
7116.05 = CORNER POST FOR 5 FOOT CHAIN-LINK FENCE | Total for item code 7116.05: 16.00 $322.08
Project 12489 000 Item Cd | jtem Desc |
) o 7117.05 PULL POST FOR 5 FOOT CHAIN-LINK FENCE
Prpsl Line Nbr 0276 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Npr ~ Proiect 12489 000
Stkpl Nbr 1 Prpsl Line Nbr 0277 Proj Line Nbr
0011 S.P. Initial Payment 45.00 905.85 10407607 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Corner Post Stkpl Nbr 1
0013  S.P. Adjustment -4.00 -80.52 10407607 0011  S.P. Initial Payment 45.00 905.85 10407607
Corner Post Pull Post
0017  S.P. Adjustment -1.00 -20.13 10407607 0011  S.P. Adjustment -3.00 -60.39 10407607
Corner Post Pull Post
0018  S.P.Adjustment -3.00 -60.39 10407607 0013  S.P.Adjustment -3.00 -60.39 10407607
Corner Post Pull Post
0019  S.P. Adjustment -6.00 -120.78 10407607 0017  S.P. Adjustment -2.00 -40.26 10407607
Corner Post Pull Post
0031  S.P.Adjustment -1.00 -20.13 10407607 0020  S.P.Adjustment -8.00 -161.04 10407607
Corner Post Pull Post
0033  S.P. Adjustment -3.00 -60.39 10407607 0022  S.P.Adjustment -2.00 -40.26 10407607

Corner Post

Pull Post
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

7117.05 PULL POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000

7311.20 SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489 000

Prpsl Line Nbr 0277 Proj Line Nbr Prpsl Line Nbr 0365 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0025  S.P. Adjustment -3.00 -60.39 10407607 0016  S.P. Initial Payment 1.00 7,600.00 23850-1
Pull Post FOUNDATION DESIGN #55
0027  S.P. Adjustment -2.00 -40.26 10407607 Total for stockpile nbr 1: 1.00 $7,600.00
Pull Post Total for proposal line nbr 0365: 1.00 $7,600.00
0031  S.P.Adjustment -2.00 -40.26 10407607 Total for item code 7311.20: 1.00 $7,600.00
Pull Post Item Cd |Item Desc
0033 S.P. Adjustment -2.00 -40.26 10407607 7311.21 \SIGN STRUCTURE FOUNDATION DESIGN, LOCATION
Pull Post Project 12489 000
0034 S.P. Adjustment -2.00 -40.26 10407607
Pull Post Prpsl Line Nbr 0366 Proj Line Nbr
0036 S.P. Adjustment -4.00 80.52 10407607 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Pull Post Stkpl Nbr 1
Total for stockpile nbr 1: 12.00 $241.56 0016  S.P. Initial Payment 1.00 7,600.00 23850-1
Total for proposal line nbr 0277: 12.00 $241.56 FOUNDATION DESIGN
Total for item code 7117.05: 12.00 $241.56 0041  S.P. Adjustment -0.50 -3,800.00 23850-1
FOUNDATION DESIGN
Total for stockpile nbr 1: 0.50 $3,800.00
Total for proposal line nbr 0366: 0.50 $3,800.00
Total for item code 7311.21: 0.50 $3,800.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7311.22 'SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489 000

7311.24 SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489 000

Prpsl Line Nbr 0367 Proj Line Nbr Prpsl Line Nbr 0369 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0016  S.P. Initial Payment 1.00 7,600.00 23850-1 0016  S.P. Initial Payment 1.00 7,600.00 23850-1

FOUNDATION DESIGN FOUNDATION DESIGN #81

0026  S.P. Adjustment -0.50 -3,800.00 23850-1 Total for stockpile nbr 1: 1.00 $7,600.00

FOUNDATION DESIGN Total for proposal line nbr 0369: 1.00 $7,600.00

Total for stockpile nbr 1: 0.50 $3,800.00 Total for item code 7311.24: 1.00 $7,600.00
Total for proposal line nbr 0367: 0.50 $3,800.00 \Item cd Hnem Desc \
Total for item code 7311.22: 0.50 $3,800.00 7311.25 = SIGN STRUCTURE FOUNDATION DESIGN, LOCATION
Iltem Cd |Item Desc Project 12489 000
7311.23 'SIGN STRUCTURE FOUNDATION DESIGN, LOCATION | ) o
Prpsl Line Nbr 0370 Proj Line Nbr

Project 12489 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0368 Proj Line Nbr Stkpl Nbr 1

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0016  S.P. Initial Payment 1.00 7.600.00 23850-1
Stkpl Nbr 1 FOUNDATION DESIGN #82

0016 S.P. Initial Payment 1.00 7,600.00 23850-1 0026 S.P. Adjustment -1.00 -7,600.00 23850-1

FOUNDATION DESIGN #76 FOUNDATION DESIGN #82

0026  S.P. Adjustment -0.50 -3,800.00 23850-1 Total for stockpile nbr 1: 0.00 $0.00

FOUNDATION DESIGN #76 Total for proposal line nbr 0370: 0.00 $0.00

0033  S.P.Adjustment -0.50 -3,800.00 23850-1 Total for item code 7311.25: 0.00 $0.00

FOUNDATION DESIGN #76

Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0368: 0.00 $0.00

Total for item code 7311.23: 0.00 $0.00
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7312.00 \OVERHEAD SIGN SUPPORT, LOCATION \ 7312.02 \OVERHEAD SIGN SUPPORT, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0371 Proj Line Nbr Prpsl Line Nbr 0373 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 35,750.00 23850-5 0028  S.P. Initial Payment 1.00 46,795.00 23850-5
OVERHEAD SIGN SUPPORT #55 OVERHEAD SIGN SUPPORT # 63
Total for stockpile nbr 1: 1.00 $35,750.00 Total for stockpile nbr 1: 1.00 $46,795.00
Total for proposal line nbr 0371: 1.00 $35,750.00 Total for proposal line nbr 0373: 1.00 $46,795.00
Total for item code 7312.00: 1.00 $35,750.00 Total for item code 7312.02: 1.00 $46,795.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7312.01 \OVERHEAD SIGN SUPPORT, LOCATION \ 7312.03 \OVERHEAD SIGN SUPPORT, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0372 Proj Line Nbr Prpsl Line Nbr 0374 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 33,860.00 23850-5 0028  S.P. Initial Payment 1.00 44,350.00 23850-5
OVERHEAD SIGN SUPPORT #61 OVERHEAD SIGN SUPPORT # 69
Total for stockpile nbr 1: 1.00 $33,860.00 Total for stockpile nbr 1: 1.00 $44,350.00
Total for proposal line nbr 0372: 1.00 $33,860.00 Total for proposal line nbr 0374: 1.00 $44,350.00

Total for item code 7312.01: 1.00 $33,860.00 Total for item code 7312.03: 1.00 $44,350.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7312.04 (OVERHEAD SIGN SUPPORT, LOCATION

Project 12489 000

7312.06 OVERHEAD SIGN SUPPORT, LOCATION

Project 12489 000

Prpsl Line Nbr 0375 Proj Line Nbr Prpsl Line Nbr 0377 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 30,350.00 23850-5 0028  S.P. Initial Payment 1.00 33,800.00 235850-5
OVERHEAD SIGN SUPPORT #70 OVERHEAD SIGN SUPPORT #81
Total for stockpile nbr 1: 1.00 $30,350.00 Total for stockpile nbr 1: 1.00 $33,800.00
Total for proposal line nbr 0375: 1.00 $30,350.00 Total for proposal line nbr 0377: 1.00 $33,800.00
Total for item code 7312.04: 1.00 $30,350.00 Total for item code 7312.06: 1.00 $33,800.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7312.05 \OVERHEAD SIGN SUPPORT, LOCATION \ 7312.07 \OVERHEAD SIGN SUPPORT, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0376 Proj Line Nbr Prpsl Line Nbr 0378 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 45,325.00 23850-5 0028  S.P.Initial Payment 1.00 35,100.00 23850-5
OVERHEAD SIGN SUPPORT # 76 OVERHEAD SIGN SUPPORT #82
0034  S.P.Adjustment -1.00 -45,325.00 23850-5 0034  S.P.Adjustment -1.00 -35,100.00 23850-5
OVERHEAD SIGN SUPPORT # 76 OVERHEAD SIGN SUPPORT #82
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0376: 0.00 $0.00 Total for proposal line nbr 0378: 0.00 $0.00
Total for item code 7312.05: 0.00 $0.00 Total for item code 7312.07: 0.00 $0.00
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7322.00 | TYPE B SIGN | 8029.26 = |[FOUNDATION COURSE
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0379 Proj Line Nbr Prpsl Line Nbr 0071 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013 S.P. Initial Payment 731.00 9,130.19 95263 0018 S.P. Initial Payment 92,723.00 160,318.07 EMAIL
TYPE B SIGN FOUNDATION COURSE 5"
Total for stockpile nbr 1: 731.00 $9,130.19 0018  S.P. Adjustment -5,487.393 -9,487.70 EMAIL
Total for proposal line nbr 0379: 731.00 $9,130.19 FOUNDATION COURSE 5"
Total for item code 7322.00: 731.00 $9,130.19 0019  S.P. Initial Payment 59,342.00 102,602.32 EMAIL
item Cd |item Desc | FOUNDATION COURSE 5"
7323.00 TYPE C SIGN 0019 S.P. Adjustment -20,342.692 -35,172.52 EMAIL
Project 12489 000 FOUNDATION COURSE 5"
0020 S.P. Adjustment -11,312.641 -19,559.56 EMAIL
Prpsl Line Nbr 0381 Proj Line Nbr FOUNDATION COURSE 5
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0021  S.P. Initial Payment 33,382.00 57,717.48 EMAIL
Stkpl Nbr 1 FOUNDATION COURSE 5"
0013 S.P. Initial Payment 2,005.50 30,744.32 95263 0021 S.P. Adjustment -13,862.158 -23,967.67 EMAIL
TYPE C SIGN FOUNDATION COURSE 5"
0027 S.P. Adjustment -127.00 -1,946.91 95263 0022 S.P. Adjustment -17,660.391 -30,534.82 EMAIL
TYPE C SIGN FOUNDATION COURSE 5"
0034 S.P. Adjustment -402.00 -6,162.66 95263 0023 S.P. Adjustment -4,766.227 -8,240.81 EMAIL
TYPE C SIGN FOUNDATION COURSE 5"
Total for stockpile nbr 1: 1,476.50 $22,634.75 0024  S.P. Adjustment -2,522.894 -4,362.08 EMAIL
Total for proposal line nbr 0381: 1,476.50 $22,634.75 FOUNDATION COURSE 5"
Total for item code 7323.00: 1,476.50 $22,634.75 0025  S.P.Adjustment -7,925.273 -13,702.80 EMAIL
FOUNDATION COURSE 5"
0026 S.P. Adjustment -8,843.331 -15,290.11 EMAIL
FOUNDATION COURSE 5"
0026 S.P. Adjustment -1,650.701 -2,854.06 EMAIL

FOUNDATION COURSE 5"
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

8029.26 [FOUNDATION COURSE

Project 12489 000

001.01 | PULL BOX, TYPE PB-1

Project 12489 000

Prpsl Line Nbr 0071 Proj Line Nbr Prpsl Line Nbr 0280 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0027  S.P. Adjustment -965.42 -1,669.21 EMAIL 0016  S.P. Initial Payment 13.00 5,590.00 308822
FOUNDATION COURSE 5" PULL BOX PB-1
0028 S.P. Adjustment -1,160.002 -2,005.64 EMAIL 0037 S.P. Adjustment -2.00 -860.00 308822
FOUNDATION COURSE 5" PULL BOX PB-1
0030  S.P. Adjustment -7,611.043 -13,159.49 EMAIL Total for stockpile nbr 1: 11.00 $4,730.00
FOUNDATION COURSE 5" Total for proposal line nbr 0280: 11.00 $4,730.00
0031  S.P.Adjustment -29,859.625 -51,627.29 EMAIL Total for item code A0OL01: 11.00 $4,730.00
FOUNDATION COURSE 5" item Cd | ltem Desc |
0032  S.P.Adjustment -16,955.323 -29,315.75 EMAIL A001.02 | PULL BOX, TYPE PB-1A
FOUNDATION COURSE 5" Project 12489 000
0033 S.P. Adjustment -1,139.886 -1,970.88 EMAIL
FOUNDATION COURSE 5" Prpsl Line Nbr 0281 Proj Line Nbr
0033 S.P. Adjustment -1,547.18 -2.675.07 EMAIL Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
FOUNDATION COURSE 5" Stkpl Nbr 1
0034  S.P. Adjustment -2,517.315 -4,352.44 EMAIL 0016  S.P. Initial Payment 6.00 2,580.00 308822
FOUNDATION COURSE 5" PULL BOX PB-1A
Total for stockpile nbr 1: 29,317.505 $50,689.97 0020  S.P. Adjustment -4.00 -1,720.00 308822
Total for proposal line nbr 0071: 29,317.505 $50,689.97 PULL BOX PB-1A
Total for item code 8029.26: 29,317.505 $50,689.97 0034  S.P. Adjustment -2.00 -860.00 308822
PULL BOX PB-1A
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0281: 0.00 $0.00
Total for item code A001.02: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

001.05 | PULL BOX, TYPE PB-2

Project 12489 000

Prpsl Line Nbr 0282 Proj Line Nbr

001.06 | PULL BOX, TYPE PB-2A

Project 12489 000

Prpsl Line Nbr 0283 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016 S.P. Initial Payment 15.00 10,575.00 308756 0037 S.P. Adjustment -1.00 -705.00 308822
PULL BOX PB-2 PULL BOX PB-2A
0019  S.P. Adjustment -1.00 -705.00 308756 Total for stockpile nbr 1: 0.00 $0.00
PULL BOX PB-2 Total for proposal line nbr 0283: 0.00 $0.00
0020  S.P.Adjustment -3.00 -2,115.00 308756 Total for item code AO01.06: 0.00 $0.00
PULL BOX PB-2 \Item Cd Hltem Desc \
0037  S.P.Adjustment -5.00 -3,525.00 308756 A007.82 | STREET LIGHTING UNIT, TYPE SL-S-28-686-0.25
PULL BOXPB-2 Project 12489 000
Total for stockpile nbr 1: 6.00 $4,230.00
Total for proposal line nbr 0282: 6.00 $4,230.00 Prpsi Line Nbr 0299 Proj Line Nbr
Total for item code AGGL 05: 6.00 $4.230.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Iltem Cd |Item Desc Stkpl Nbr 1
A001.06 | PULL BOX, TYPE PB-2A \ 0013  S.P. Initial Payment 1.00 300.00 S5966634
Project 12489 000 Luminaire 250W-NR
0016 S.P. Closure -1.00 -300.00 S5966634
Prpsl Line Nbr 0283 Proj Line Nbr Luminaire 250W-NR
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Stkpl Nbr 2
0016 S.P. Initial Payment 2.00 1,410.00 308822 0016 S.P. Initial Payment 1.00 1,463.00 S5966677
PULL BOX PB-2A STREET LIGHTING UNIT
0020  S.P.Adjustment -1.00 -705.00 308822 0035  S.P. Adjustment -1.00 -1,463.00 S5966677
PULL BOX PB-2A STREET LIGHTING UNIT
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0299: 0.00 $0.00
Total for item code A007.82: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A007.89 'STREET LIGHTING UNIT, TYPE SL-S-30-6&6-0.25

A009.74 STREET LIGHTING UNIT, TYPE SL-S-45-6 & 6-0.25

Project 12489 000 Project 12489 000
Prpsl Line Nbr 0300 Proj Line Nbr Prpsl Line Nbr 0301 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 8.00 2,400.00 S5966634 0016 S.P.Closure -22.00 -6,600.00 55966634
Luminaire 250W-NR Luminaire 250W- NR
0016  S.P. Closure -8.00 -2,400.00 S5966634 Total for stockpile nbr 1: 0.00 $0.00
Luminaire 250W-NR Stkpl Nbr 2
Total for stockpile nbr 1: 0.00 $0.00 0016 S.P. Initial Payment 22.00 36,674.00 S5966677
Stkpl Nbr 2 ST LIGHT UNIT
0016  S.P. Initial Payment 8.00 12,048.00 55966677 0034  S.P. Adjustment -22.00 -36,674.00 S5966677
ST LIGHT UNIT ST LIGHT UNIT
0034  S.P. Adjustment -7.00 -10,542.00 S5966677 Total for stockpile nbr 2: 0.00 $0.00
ST LIGHT UNIT Total for proposal line nbr 0301: 0.00 $0.00
0035  S.P. Adjustment -1.00 -1,506.00 S5966677 Total for item code A009.74: 0.00 $0.00
ST LIGHT UNIT \Item Cd Hltem Desc \
Total for stockpile nbr 2: 0.00 $0.00 A010.61 | UNDERDECK LUMINAIRE, TYPE UD-150
Total for proposal line nbr 0300: 0.00 $0.00 Project 12489 000
Total for item code A007.89: 0.00 $0.00 Prpsl Line Nbr 0304 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
009.74 | [STREET LIGHTING UNIT, TYPE SL-S-45-6 & 6-0.25 | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 12489 000 StkplNbr 1
0013 S.P. Initial Payment 6.00 1,698.00 S5966634
Prpsl Line Nbr 0301 Proj Line Nbr Underdeck Luminaire
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 6.00 $1,608.00
Stkpl Nbr 1 Total for proposal line nbr 0304: 6.00 $1,698.00
0013  S.P.Initial Payment 22.00 6,600.00 S5966634 Total for item code A010.61: 6.00 $1,698.00

Luminaire 250W- NR



Nebraska Department of Roads Date: 02.24.2016 Nebraska Department of Roads Date: 02.24.2016

Estimate Summary to Contractor Page: 52 of 53 Estimate Summary to Contractor Page: 52 of 53
Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016 Est Number: 0041 Pay Period End Date:  02.13.2016
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A011.98 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-70-1 \ A013.02 \COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0305 Proj Line Nbr Prpsl Line Nbr 0306 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0013  S.P. Initial Payment 1.00 151.00 S5966634 0016 S.P. Initial Payment 2.00 15,893.98 S5966677
Luminaire for CMA CMA SIGNAL & LIGHT POLE 75-12
0016  S.P. Closure -1.00 -151.00 S5966634 0037  S.P. Adjustment -2.00 -15,893.98 S5966677
Luminaire for CMA CMA SIGNAL & LIGHT POLE 75-12
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 2 Total for proposal line nbr 0306: 0.00 $0.00
0016  S.P. Initial Payment 1.00 7,908.00 5596667 Total for item code A013.02: 0.00 $0.00
CMA SIG & LIGHT POLE 70-12

Iltem Cd |ltem Desc

0037 S.P. Adjustment -1.00 -7,908.00 5596667 A016.55 MAST ARM SIGNAL POLE, TYPE MP-35
CMA SIG & LIGHT POLE 70-12

Project 12489 000

Total for stockpile nbr 2: 0.00 $0.00 ) o
Prpsl Line Nbr 0307 Proj Line Nbr
Total for proposal line nbr 0305: 0.00 $0.00 - - - -
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A011.98: 0.00 $0.00
Iltem Cd |Item Desc Stkpl Nbr 1
A013.02 | COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12 \ 0016  S.P. Initial Payment 4.00 14,803.96 55966677

MAST ARM SIGNAL POLE, MP-35
Project 12489 000

Total for stockpile nbr 1: 4.00 $14,803.96
Prpsl Line Nbr 0306 Proj Line Nbr Total for proposal line nbr 0307: 4.00 $14,803.96
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for item code A016.55: 4.00 $14,803.96
Stkpl Nbr 1
0013  S.P. Initial Payment 2.00 300.00 S5966634

Luminaire C.M.A. Pole

0016 S.P. Closure -2.00 -300.00 S5966634
Luminaire C.M.A. Pole

Total for stockpile nbr 1: 0.00 $0.00



Nebraska Department of Roads Date: 02.24.2016

Estimate Summary to Contractor Page: 53 of 53
Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0041 Pay Period End Date:  02.13.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
A020.36 LIGHTING CONTROL CENTER, TYPE R-2

Project 12489 000

Prpsl Line Nbr 0313 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0013 S.P. Initial Payment 2.00 2,528.00 33874
Lighting Control Center Type R-2
0027  S.P. Adjustment -1.00 -1,264.00 33874
Lighting Control Center Type R-2
Total for stockpile nbr 1: 1.00 $1,264.00
Total for proposal line nbr 0313: 1.00 $1,264.00
Total for item code A020.36: 1.00 $1,264.00

Iltem Cd |Item Desc
b020.37 LIGHTING CONTROL CENTER, TYPE R-3

Project 12489 000

Prpsl Line Nbr 0314 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0013  S.P. Initial Payment 2.00 2,528.00 33874
Lighting Control Center, Type R-3
Total for stockpile nbr 1: 2.00 $2,528.00
Total for proposal line nbr 0314: 2.00 $2,528.00
Total for item code A020.37: 2.00 $2,528.00

Total remaining for contract: $569,263.81



