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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Pay Period End Date:

04.02.2016

Contract Location:
NW 56TH - US-77 S. INTERCHANGE, LINCOLN

Contractor:

HAWKINS CONSTRUCTION COMPANY
2516 DEER PARK BLVD

PO BOX 9008

OMAHA NE 68109-0008

Phone:
(402)342-1607

Escrow Agent:

Surety Co:
HARTFORD FIRE INSURANCE COMPANY

Counties
LANCASTER

Project Fed State Highway Begin
Number Project Number Number Ref

Post

12489 000 IM-NH-80-9(862) 080 394.97
12490 000 IM-NH-80-9(863) 080
12491 000 IM-NH-80-9(864) 080

Estimate Type:

Date Let:

Date Awarded:

Date Contract Executed:
Date Notice for Work to
Begin:

Date Work Actually Began:
Date Project Completion:

PROG

05.29.2014
06.25.2014
07.07.2014

07.28.2014
07.28.2014

GR CONC PAVE CULV SEED

LS BR GDRL FENCE ELEC

End Description
Ref
Post
396.92
SIGN
BRIDGE

GR CONC PAVE CULV SEED

BR GDRL

Current Contract Amt
$36,124,159.85

Original Contract Amt
$36,029,212.95

% Dollar Comp

84%
% Time Comp

7%

Total to Date

Prev to Date

Total Earnings  $30,384,946.07 $30,160,971.44

Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Kuehn, Joseph

Total for Adjustments

$516,684.27 $518,475.87
$30,901,630.34 $30,679,447.31
$.00 $.00

$.00 $.00

$.00 $.00

$30,901,630.34 $30,679,447.31

$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$59,381.71  $-59,381.71
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
-$59,381.71  -$59,381.71

Payment $30,842,248.63 $30,620,065.60

04.07.2016

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

04.11.2016

04.11.2016

District Engineer

Mueting, Curt
Controller

Burling, Laurie

This Estimate

$223,974.63
$-1,791.60
$222,183.03
$.00

$.00

$.00
$222,183.03

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$222,183.03

04.11.2016

04.11.2016
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8C SIGNING 0006 0006 1101.00 9.04 108,975.000 985,134.00
4021 4021 7312.08 17,896.04 0.000 0.00 REMOVE PAVEMENT sy 108,176.000 977,911.04
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 17,896.04 106,189.897 959,956.68
1,367.389 12,361.20
OVERHEAD SIGN SUPPORT UPRIGHT ONLY, 0.000 0.00
LOCATION # 81 0.000 0.00 0007 0007 1101.25 2.58 17,255.000 44,517.90
4022 4022 7312.09 17,251.48 0.000 0.00 SAWING PAVEMENT LF 17,255.000 44,517.90
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 17,251.48 20,158.570 52,009.11
. . 0.000 0.00
OVERHEAD SIGN SUPPORT UPRIGHT ONLY, 1.000 17,251.48
LOCATION # 82 0.000 0.00 0008 0008 1102.00 4.70 52,142.000 245,067.40
GROUP 8C SIGNING Contracted 0.00 REMOVE ASPHALT SURFACE Y% 52,142.000 245,067.40
Current 35.147.52 43,945.256 206,542.69
In place 17,251.48 0.000 0.00
This Estimate 0.00 0010 0009 1111.00 0.79  24,959.000 19,717.61
GROUP 1 GRADING REMOVE FENCE LF 24,959.000 19,717.61
0001 0001 0030.10 698,796.26129 1.000 698,796.26 24,959.000 19,717.62
MOBILIZATION LS 1.000 698,796.26 0.000 0.00
1.000 698,796.26 0011 0010 1122.01 4.38 1,199.000 5,251.62
0.000 0.00 REMOVE CONCRETE MEDIAN SURFACING Y% 1,178.000 5,159.64
0002 0002 1009.00 215,049.184 1.000 215,049.18 915.114 4,008.20
GENERAL CLEARING AND GRUBBING LS 1.000 215,049.18 0.000 0.00
1.000 215,049.18 0012 0011 1123.00 4.73 4,655.000 22,018.15
0.000 0.00 REMOVE CONCRETE DITCH LINER sy 4,655.000 22,018.15
0003 0003 1011.00 30.00 1,374.000 41,220.00 4,546.782 21,506.28
WATER MGAL 1,374.000 41,220.00 0.000 0.00
2,505.900 75,177.00 0013 0012 1701.18 16.55 78.000 1,290.90
0.000 0.00 18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 32.000 529.60
OR S8
0004 0004 1030.00 9.70  490,650.000  4,759,305.00 93.000 1,539.15
EARTHWORK MEASURED IN EMBANKMENT cY 490,971.000  4,762,418.70 0.000 0.00
484,950.000  4,704,015.00 0015 0013 4020.40 31.19 624.000 19,462.56
0.000 0.00 INFILTRATION TRENCH LF 624.000 19,462.56
0005 0005 1041.00 0.68  405,908.000 276,017.44 624.000 19,462.56
SALVAGING AND PLACING TOPSOIL SY 405,908.000 276,017.44 0.000 0.00
207,076.638 140,812.12 0017 0014 4054.60 169.64 1,150.000 195,086.00
0.000 0.00 TEMPORARY SHORING LF 1,150.000 195,086.00
175.000 29,687.00
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0015 4310.18 130.88 4.000 523.52 0028 0024 L019.20 3.36 2,859.000 9,606.24
18" FLARED-END SECTION EACH 2.000 261.76 EROSION CONTROL, CLASS 2A Sy 2,859.000 9,606.24
4.000 523.52 732.552 2,461.37
0.000 0.00 0.000 0.00
0020 0016 4803.06 6.98 878.000 6,128.44 0029 0025 L020.50 126.01 12.000 1,512.12
6" P.V.C. PIPE LF 878.000 6,128.44 TRANSITION MAT Sy 12.000 1,512.12
878.000 6,128.44 0.000 0.00
0.000 0.00 0.000 0.00
0021 0017 7017.00 2.63 7,552.000 19,861.76 0030 0026 L021.51 2.10 16,455.000 34,555.50
REMOVE GUARDRAIL LF 8,182.000 21,518.66 EROSION CHECKS, TYPE WATTLE LF 16,455.000 34,555.50
7,691.000 20,227.36 3,945.320 8,285.18
0.000 0.00 0.000 0.00
0022 0018 9185.50 3.65 1,243.000 4,536.95 0031 0027 L022.11 2.00 7,246.000 14,492.00
MILLING CONCRETE CURB LF 1,243.000 4,536.95 FABRIC SILT FENCE-LOW POROSITY LF 7,246.000 14,492.00
1,664.000 6,073.60 0.000 0.00
0.000 0.00 0.000 0.00
0023 0019 L006.00 141.76 39.000 5,528.64 0032 0028 W219.06 624.02 1.000 624.02
COVER CROP SEEDING ACRE 39.000 5,528.64 6" VALVE EACH 1.000 624.02
55.960 7,932.88 1.000 624.02
0.000 0.00 0.000 0.00
0024 0020 L006.50 3,150.13 10.000 31,501.30 4005 4005 1010.46 19.40 0.000 0.00
TEMPORARY SEEDING ACRE 10.000 31,501.30 REMOVAL OF UNSUITABLY WET SOIL CY 266.000 5,160.40
0.000 0.00 266.000 5,160.40
0.000 0.00 0.000 0.00
0025 0021 L019.11 1.10  30,358.000 33,393.80 4023 4023 1900.00 494.64 0.000 0.00
EROSION CONTROL, CLASS 1B SY 30,358.000 33,393.80 FUEL COST ADJUSTMENT LS 1.000 494.64
0.000 0.00 1.000 494.64
0.000 0.00 0.000 0.00
0026 0022 L019.13 1.10 142,164.000 156,380.40 GROUP 1 GRADING Contracted 7.857,321.48
EROSION CONTROL, CLASS 1D SY 142,164.000 156,380.40 Current 7 859409.12
11,297.165 12,426.88 In place 7,231,068.50
0.000 0.00 This Estimate 12,361.20
0027 0023 L019.15 1.47 7,308.000 10,742.76
EROSION CONTROL, CLASS 1F SY 7,308.000 10,742.76
8,470.311 12,451.36
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0043 0037 0073 3016.61 29.87 6,389.000 190,839.43
0033 0029 0002.76 0.53 7,700.000 4,081.00 5" CONCRETE CLASS 47B-3000 BIKEWAY SY 6,389.000 190,839.43
PERMANENT PAVEMENT MARKING, PAINT LF 7,700.000 4,081.00 259.164 7,741.23
0.000 0.00 0.000 0.00
0.000 0.00 0044 0038 3017.40 30.08 7,356.000 221,268.48
0034 0030 0072 0030.30 743,007.12755 1.000 1,743,007.13 CONCRETE CLASS 47B-3000 MEDIAN SY 6,477.000 194,828.16
MOBILIZATION LS 1.000  1,743,007.13 SURFACING 3,825.019 115,056.57
1.000  1,743,007.13 0.000 0.00
0.000 0.00 0045 0039 3020.24 34.28 613.000 21,013.64
0035 0031 1020.06 47.25 186.000 8,788.50 CONCRETE CLASS 47B-3500 DRIVEWAY SY 628.000 21,527.84
FLEXIBLE POST DELINEATOR EACH 186.000 8,788.50 187.442 6,425.51
0.000 0.00 0.000 0.00
0.000 0.00 0047 0040 3025.00 71.11 10,586.000 752,770.46
0038 0032 2010.03 26.28 9.000 236.52 CONCRETE CLASS 47BD-4000 MEDIAN LF 10,150.000 721,766.50
CRUSHED ROCK SURFACE COURSE TON 9.000 23652 DARRIER 10,150.000  721,766.50
96.340 2,531.82 0.000 0.00
0.000 0.00 0048 0041 3027.00 1,865.56 2.000 3,731.12
0039 0033 2021.00 84.11 4.000 336.44 CONCRETE CLASS 47BD-4000 MEDIAN EACH 2.000 3,731.12
MAILBOX POST EACH 3.000 25233 DARRIER TRANSITION SECTION 2.000 3,731.12
2.000 168.22 AT BRIDGE PIER 0.000 0.00
0.000 0.00 0049 0042 3027.03 1,088.26 1.000 1,088.26
0040 0034 3008.05 5.71 1,647.000 9,404.37 CONCRETE CLASS 47BD-4000 MEDIAN EACH 1.000 1,088.26
TIE BARS EACH 1.547.000 883337 BARRIER TRANSITION SECTION 1.000 1,088.26
1,763.000 10,066.73  FOR ATTENUATOR ATTACHMENT 0.000 0.00
0.000 0.00 0050 0043 3027.04 4,341.18 2.000 8,682.36
0041 0035 3014.11 17.98 3,540.000 63,649.20 CONCRETE CLASS 47BD-4000 MEDIAN EACH 2.000 8,682.36
COMBINATION CONCRETE CLASS 47B-3500 LF 3,406.000 61,239.88 DARRIER TRANSITION SECTION 2.000 8,682.36
CURB AND GUTTER 988.700 17,776.83 0.000 0.00
0.000 0.00 0051 0044 3075.52 45.46 3,051.000 138,698.46
0042 0036 3016.39 18.84 220.000 414480 10" CONCRETE PAVEMENT, CLASS 47B-3500 sSY 3,051.000 138,698.46
DETECTABLE WARNING PANEL SF 220.000 4,144.80 2,775.834 126,189.41
40.000 753.60 0.000 0.00
0.000 0.00 0052 0045 3075.56 42.16 34,345.000 1,447,985.20
10" DOWELED CONCRETE PAVEMENT, CLASS SY 34,231.000  1,443,178.96
47B-3500 28,530.242  1,202,834.99
134.454 5,668.58
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0053 0046 3075.86 48.17 185,446.000 8,932,933.82 0062 0055 7508.16 14.96 110.000 1,645.60
13" DOWELED CONCRETE PAVEMENT, CLASS SY 185,460.000 8,933,608.20 12" WHITE PREFORMED PAVEMENT MARKING LF 110.000 1,645.60
47B-3500 156,342.330  7,531,010.04 0.000 0.00
0.000 0.00 0.000 0.00
0054 0047 3300.50 51,075.70 1.000 51,075.70 0063 0056 7515.00 131 12,800.000 16,768.00
PORTLAND CEMENT CONCRETE LS 1.000 51,075.70 5" WHITE/BLACK WET REFLECTIVE POLYUREA LF 12,800.000 16,768.00
SMOOTHNESS TESTING 0.800 40,860.56 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0055 0048 4764.35 4.76 9,008.000 42,878.08 0064 0057 7515.36 1.31 62,500.000 81,875.00
4" PERFORATED PIPE UNDERDRAIN LF 9,008.000 42,878.08 5" WHITE WET REFLECTIVE POLYUREA LF 62,500.000 81,875.00
9,008.000 42,878.08 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0056 0049 7500.37 577.52 9.000 5,197.68 0065 0058 7515.38 11.03 15,500.000 170,965.00
ONLY EACH 9.000 5,197.68 12" WHITE WET REFLECTIVE POLYUREA LF 16,000.000 176,480.00
PAVEMENT MARKING, GROOVED
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0057 0050 7500.95 472.52 11.000 5,197.72 0066 0059 7516.13 11.03 300.000 3,309.00
LEFT ARROW EACH 11.000 5,197.72 12" YELLOW WET REFLECTIVE POLYUREA LF 300.000 3,309.00
PAVEMENT MARKING, GROOVED
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0058 0051 7500.96 472.52 16.000 7,560.32 0067 0060 7516.35 131 50,300.000 65,893.00
RIGHT ARROW EACH 16.000 7,560.32 5" YELLOW WET REFLECTIVE POLYUREA LF 50,300.000 65,893.00
PAVEMENT MARKING, GROOVED
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0059 0052 7500.97 551.27 1.000 551.27 0068 0074 7521.24 25.73 180.000 4,631.40
RIGHT/THRU ARROW EACH 1.000 551.27 24" WHITE PREFORMED PAVEMENT MARKING LF 180.000 4,631.40
PREFORMED PAVEMENT MARKING 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0060 0053 7500.98 624.78 8.000 4,998.24 0069 0061 8022.00 190.85 3,780.000 721,413.00
WRONG WAY ARROW EACH 8.000 4,998.24 HYDRATED LIME TON 3,780.000 721,413.00
PREFORMED PAVEMENT MARKING 0.000 0.00 2,207.970 421,391.09
0.000 0.00 168.660 32,188.76
0061 0054 7500.99 446.27 19.000 8,479.13 0070 0062 8029.25 2.63 37,397.000 98,354.11
THRU ARROW EACH 19.000 8,479.13 FOUNDATION COURSE SY 37,397.000 98,354.11
PREFORMED PAVEMENT MARKING 0.000 0.00 4" 31,306.077 82,334.98
0.000 0.00 134.454 353.61
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0071 0063 8029.26 3.99  185,447.000 739,933.53 4002 4002 9009.78 44.42 0.000 0.00
FOUNDATION COURSE 5% 185,447.000 739,933.53 TEMPORARY SURFACING Y% 28,948.000  1,285,870.16
. 156,628.767 624,948.80 26,455.800  1,175,166.65
5 10" TEMPORARY SURFACING 47B-3500
0.000 000  ~ONCRETE 1,142.398 50,745.32
0072 0064 8060.05 82.14 123.000 10,103.22 4008 4008 3900.19 99.75 0.000 0.00
GRANULAR SUBDRAIN EACH 123.000 10,103.22  ADDITIONAL WORK HOUR 275.000 27,431.25
66.000 >42l.24 ADDITIONAL SCREENING FOR CRUSHED 349.000 34.812.75
0.000 0.00  CONCRETEBASE COURSE STOCKPILING 0.000 0.00
0073 0065 8101.50 0.95  215,455.000 204,682.25 GROUP 3 CONCRETE PAVEMENT Contracted 17,435,102.73
STABILIZED SUBGRADE sy 215,455.000 204,682.25 Current 17,356,447.89
TYPE LIME 178,691.187 169,756.62 In place 14.332.466.70
134.454 127.73 This Estimate 94,835.32
0075 0066 9009.78 46.06  28,948.000  1,333,344.88 GROUP 4 CULVERTS
TEMPORARY SURFACING SY 0.000 000  oos1 o075 0030.40 164,896.45574 1.000 164,896.46
10" 0.000 0.01  MOBILIZATION LS 1.000 164,896.46
0.000 0.00 1.000 164,896.46
0076 0067 9111.00 24.37 840.000 20,470.80 0.000 0.00
WATER MGAL 840.000 20,470.80  pos2 0076 1043.50 1.39 292.000 405.88
2,568.000 62,582.16  RIPRAP FILTER FABRIC SY 292.000 405.88
236.000 5,751.32 292.000 405.88
0077 0068 9170.00 498.77 481.000 239,908.37 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 481.000 239,908.37 0083 0077 1119.00 110.45 12.000 1,325.40
256.354 127,861.69  REMOVE INLET EACH 12.000 1,325.40
0.000 0.00 16.000 1,767.20
0078 0069 9173.20 1.22 8,002.000 9,762.44 0.000 0.00
SUBGRADE PREPARATION Sy 8,002.000 9,762.44  gog4 0078 4002.00 1.92 5.000.000 9.600.00
9,431.093 11,505.92  CAST IRON COVER AND FRAME LB 5,250.000 10,080.00
0.000 0.00 3,875.000 7,440.00
0079 0070 9188.50 36.41 255.000 9,284.55 0.000 0.00
SURFACING UNDER GUARDRAIL SY 255.000 9,284.55 0085 0079 4004.50 2.30 100,609.000 231,400.70
273.169 9,946.08  CAST IRON GRATE AND FRAME LB 100,344.000 230,791.20
0.000 0.00 95,825.000 220,397.50
0080 0071 A069.15 4.25 5,685.000 24,161.25 0.000 0.00
1 1/2-INCH CONDUIT IN MEDIAN BARRIER LF 5,685.000 24,161.25
5,687.000 24,169.75
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0086 0080 4004.80 0.01 5,301.000 53.01 0095 0089 4044.00 1,523.50 1.000 1,523.50
STRUCTURAL STEEL FOR FACE ARMOR LB 5,501.000 55.01 PREPARATION OF STRUCTURE EACH 1.000 1,523.50
4,345.000 43.45 AT STA. 4124+38.92 1.000 1,523.50
0.000 0.00 0.000 0.00
0087 0081 4005.00 1.52 1,370.000 2,082.40 0096 0090 4044.01 1,532.02 1.000 1,532.02
CAST IRON RING AND COVER LB 1,370.000 2,082.40 PREPARATION OF STRUCTURE EACH 1.000 1,532.02
1,370.000 2,082.40 AT STA. 436+38.35 1.000 1,532.02
0.000 0.00 0.000 0.00
0088 0082 4016.00 2,045.69 1.000 2,045.69 0097 0091 4044.02 969.45 1.000 969.45
MANHOLE EACH 1.000 2,045.69 PREPARATION OF STRUCTURE EACH 1.000 969.45
AT STA. 4826+77.00 RT. 1.000 2,045.69 AT STA. 447+08.83 1.000 969.45
0.000 0.00 0.000 0.00
0089 0083 4016.01 2,013.48 1.000 2,013.48 0098 0092 4044.03 977.96 1.000 977.96
MANHOLE EACH 1.000 2,013.48 PREPARATION OF STRUCTURE EACH 1.000 977.96
AT STA. 4822+90.50 RT. 1.000 2,013.48 AT STA. 617+93.78 1.000 977.96
0.000 0.00 0.000 0.00
0090 0084 4016.02 1,928.99 1.000 1,928.99 0099 0093 4044.04 715.00 1.000 715.00
MANHOLE EACH 1.000 1,928.99 PREPARATION OF STRUCTURE EACH 1.000 715.00
AT STA. 4823+41.44 LT. 1.000 1,928.99 AT STA. 626+95.40 1.000 715.00
0.000 0.00 0.000 0.00
0091 0085 4018.50 467.97 2.000 935.94 0100 0094 4050.01 1.53 3,773.000 5,772.69
TAPPING EXISTING PIPE EACH 2.000 935.94 EXCAVATION FOR PIPE, PIPE-ARCH CY 3,937.000 6,023.61
3.000 1,403.91 CULVERTS, AND HEADWALLS 3,670.000 5,615.10
0.000 0.00 0.000 0.00
0092 0086 4035.00 24.40 37.000 902.80 0101 0095 4051.01 15.75 395.000 6,221.25
REMOVE FLARED-END SECTION EACH 37.000 902.80 EXCAVATION FOR BOX CULVERTS (03 395.000 6,221.25
30.000 732.00 395.000 6,221.25
0.000 0.00 0.000 0.00
0093 0087 4040.00 47.66 18.000 857.88 0102 0096 4100.06 1,301.90 0.900 1,171.71
REMOVE HEADWALLS FROM CULVERTS EACH 18.000 857.88 CLASS 47B-3000 CONCRETE FOR HEADWALL CY 0.900 1,171.71
14.000 667.24 0.900 1,171.71
0.000 0.00 0.000 0.00
0094 0088 4043.50 4.07 435.000 1,770.45 0103 0097 4101.06 348.40 576.160 200,734.14
REMOVE SEWER PIPE LF 435.000 1,770.45  CLASS 47B-3000 CONCRETE FOR BOX CcY 576.160 200,734.14
638.000 2,596.66 CULVERT 576.160 200,734.15
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0104 0098 4105.59 629.38 379.780 239,025.94 0113 0107 4310.18 466.83 16.000 7,469.28
CLASS 47B-3000 CONCRETE FOR INLET AND cy 383.710 241,499.40 18" FLARED-END SECTION EACH 16.000 7,469.28
JUNCTION BOX 348.540 219,364.14 14.000 6,535.62
0.000 0.00 0.000 0.00
0105 0099 4107.07 439.98 14.080 6,194.92 0114 0108 4310.24 591.80 9.000 5,326.20
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 14.080 6,194.92 24" FLARED-END SECTION EACH 9.000 5,326.20
COLLARS 14.500 6,379.72 7.000 4,142.60
0.000 0.00 0.000 0.00
0106 0100 4130.06 4,425.09 0.360 1,593.03 0115 0109 4310.30 748.93 1.000 748.93
CLASS 47B-3000 CONCRETE FOR PIPE cy 0.360 1,593.03 30" FLARED-END SECTION EACH 1.000 748.93
CULVERT PLUG 0.450 1,991.30 0.000 0.00
0.000 0.00 0.000 0.00
0107 0101 4150.00 0.65 169.000 109.85 0116 0110 4310.36 1,334.87 2.000 2,669.74
REINFORCING STEEL FOR HEADWALL LB 169.000 109.85 36" FLARED-END SECTION EACH 2.000 2,669.74
169.000 109.85 2.000 2,669.74
0.000 0.00 0.000 0.00
0108 0102 4151.00 091  66,686.000 60,684.26 0117 0111 4310.42 1,365.93 2.000 2,731.86
REINFORCING STEEL FOR BOX CULVERT LB 66,686.000 60,684.26 42" FLARED-END SECTION EACH 2.000 2,731.86
66,686.000 60,684.26 2.000 2,731.86
0.000 0.00 0.000 0.00
0109 0103 4155.50 0.62  23,378.000 14,494.36 0118 0112 4320.18 434.95 2.000 869.90
REINFORCING STEEL FOR INLET AND LB 23,323.000 14,460.26 18" ROUND EQUIVALENT FLARED-END EACH 2.000 869.90
JUNCTION BOX 21,216.250 13,154.08 SECTION 2.000 869.90
0.000 0.00 0.000 0.00
0110 0104 4157.00 0.65 984.000 639.60 0119 0113 4320.30 661.82 6.000 3,970.92
REINFORCING STEEL FOR COLLARS LB 984.000 639.60 30" ROUND EQUIVALENT FLARED-END EACH 6.000 3,970.92
892.000 579.80 SECTION 6.000 3,970.92
0.000 0.00 0.000 0.00
0111 0105 4230.18 250.01 1.000 250.01 0120 0114 4320.42 1,421.46 2.000 2,842.92
BAR GRATE FOR 18" CONCRETE FLARED-END EACH 1.000 250.01 42" ROUND EQUIVALENT FLARED-END EACH 2.000 2,842.92
SECTION 1.000 250.00 SECTION 1.000 1,421.46
0.000 0.00 0.000 0.00
0112 0106 4310.15 564.56 13.000 7,339.28 0121 0115 4360.12 138.57 2.000 277.14
15" FLARED-END SECTION EACH 13.000 7,339.28 12" METAL FLARED-END SECTION EACH 2.000 277.14
13.000 7,339.28 2.000 277.14
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0122 0116 4360.15 153.52 2.000 307.04 0132 0125 4880.24 273.11 85.000 23,214.35
15" METAL FLARED-END SECTION EACH 2.000 307.04 JACKING 24" CULVERT PIPE, TYPE 2 CLASS IV LF 85.000 23,214.35
2.000 307.04 87.000 23,760.57
0.000 0.00 0.000 0.00
0124 0117 4460.18 466.83 2.000 933.66 0133 0126 4880.30 466.26 57.000 26,576.82
18" CONCRETE FLARED-END SECTION EACH 2.000 933.66 JACKING 30" CULVERT PIPE, TYPE 2 CLASS IV LF 57.000 26,576.82
2.000 933.66 80.000 37,300.80
0.000 0.00 0.000 0.00
0125 0118 4460.30 748.93 9.000 6,740.37 0134 0127 4880.42 475.08 65.000 30,880.20
30" CONCRETE FLARED-END SECTION EACH 9.000 6,740.37  JACKING 42" CULVERT PIPE, TYPE 2 CLASS IV LF 65.000 30,880.20
8.000 5,991.44 65.000 30,880.20
0.000 0.00 0.000 0.00
0126 0119 4460.36 1,334.87 1.000 1,334.87 0135 0128 4900.24 262.51 6.000 1,575.06
36" CONCRETE FLARED-END SECTION EACH 1.000 1,334.87 AREA INLET SEDIMENT FILTER EACH 6.000 1,575.06
1.000 1,334.87 0.000 0.00
0.000 0.00 0.000 0.00
0127 0120 4460.42 1,365.93 5.000 6,829.65 0136 0129 6105.01 46.46 171.000 7,944.66
42" CONCRETE FLARED-END SECTION EACH 5.000 6,829.65 ROCK RIPRAP, TYPE A TON 171.000 7,944.66
4.000 5,463.72 181.740 8,443.64
0.000 0.00 0.000 0.00
0128 0121 4510.18 434.95 2.000 869.90 0137 0130 8010.03 74.49 126.000 9,385.74
18" ROUND EQUIVALENT CONCRETE EACH 2.000 869.90 CRUSHED ROCK FOR BASE COURSE CY 126.000 9,385.74
FLARED-END SECTION 2.000 869.90 126.000 9,385.74
0.000 0.00 0.000 0.00
0129 0122 4670.05 120.95 266.000 32,172.70 0138 0131 P120.18 28.42 70.000 1,989.40
CULVERT SANDFILL CcY 266.000 32,172.70 18" CULVERT PIPE, TYPE 2 LF 70.000 1,989.40
156.000 18,868.20 87.000 2,472.54
0.000 0.00 0.000 0.00
0130 0123 4875.24 303.13 79.000 23,947.27 0139 0132 P120.24 48.35 37.000 1,788.95
JACKING 24" STORM SEWER PIPE, TYPE 1 LF 79.000 23,947.27 24" CULVERT PIPE, TYPE 2 LF 37.000 1,788.95
CLASS IV 80.000 24,250.40 37.000 1,788.95
0.000 0.00 0.000 0.00
0131 0124 4880.15 261.52 75.000 19,614.00 0140 0133 P120.30 56.53 562.000 31,769.86
JACKING 15" CULVERT PIPE, TYPE 2 CLASS IV LF 79.000 20,660.08 30" CULVERT PIPE, TYPE 2 LF 558.000 31,543.74
80.000 20,921.60 527.000 29,791.31
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0141 0134 P120.36 68.35 172.000 11,756.20 0150 0143 P277.42 132.74 215.000 28,539.10
36" CULVERT PIPE, TYPE 2 LF 172.000 11,756.20 42" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 215.000 28,539.10
171.000 11,687.85 2O0R5 208.000 27,609.92
0.000 0.00 0.000 0.00
0142 0135 P120.42 90.31 291.000 26,280.21 0151 0144 P400.15 26.54 238.000 6,316.52
42" CULVERT PIPE, TYPE 2 LF 291.000 26,280.21 15" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 238.000 6,316.52
283.000 25,557.73 196.000 5,201.84
0.000 0.00 0.000 0.00
0143 0136 P128.15 0.02 75.000 150 0152 0145 P400.18 30.25 275.000 8,318.75
15" CULVERT PIPE, TYPE 2 CLASS IV LF 79.000 1.58 18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 275.000 8,318.75
80.000 1.60 275.000 8,318.75
0.000 0.00 0.000 0.00
0144 0137 P128.24 0.02 85.000 1.70 0153 0146 P400.24 38.21 62.000 2,369.02
24" CULVERT PIPE, TYPE 2 CLASS IV LF 85.000 1.70 24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 62.000 2,369.02
87.000 1.74 66.000 2,521.86
0.000 0.00 0.000 0.00
0145 0138 P128.30 44.70 57.000 2,547.90 0154 0147 P400.36 85.58 144.000 12,323.52
30" CULVERT PIPE, TYPE 2 CLASS IV LF 57.000 2,547.90 36" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 144.000 12,323.52
80.000 3,576.00 144.000 12,323.52
0.000 0.00 0.000 0.00
0146 0139 P128.42 72.90 65.000 473850 0155 0148 P402.12 25.47 119.000 3,030.93
42" CULVERT PIPE, TYPE 2 CLASS IV LF 65.000 4,738.50 12" CULVERT PIPE, TYPE 3,4,50R 6 LF 119.000 3,030.93
72.000 5,248.80 84.000 2,139.48
0.000 0.00 0.000 0.00
0147 0140 P200.42 86.78 251.000 21,781.78 0156 0149 P402.15 26.42 658.000 17,384.36
42" CULVERT PIPE, TYPE 2 OR 5 LF 251.000 21,781.78 15" CULVERT PIPE, TYPE 3,45 0R 6 LF 658.000 17,384.36
252.000 21,868.56 665.000 17,569.30
0.000 0.00 0.000 0.00
0148 0141 P277.18 43.50 77.000 3,349.50 0157 0150 P402.18 35.59 32.000 1,138.88
18" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 77.000 3,349.50 18" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 32.000 1,138.88
20R5 80.000 3,480.00 32.000 1,138.88
0.000 0.00 0.000 0.00
0149 0142 P277.30 86.51 580.000 50,175.80 0158 0151 P402.24 59.82 15.000 897.30
30" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 580.000 50,175.80 24" CULVERT PIPE, TYPE 3,4,50R 6 LF 15.000 897.30
20R5 585.000 50,608.35 15.000 897.30
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0159 0152 P402.36 56.40 63.000 3,553.20 GROUP 5 SEEDING
36" CULVERT PIPE, TYPE 3,450R 6 LF 63.000 3,553.20 0167 0160 0030.50 4,140.99091 1.000 4,140.99
63.000 3,553.20  MOBILIZATION LS 1.000 4,140.99
0.000 0.00 1.000 4,140.99
0160 0153 P700.15 27.33 2,218.000 60,617.94 0.000 0.00
15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 2,309.000 63,104.97 0168 0161 L001.01 689.88 28.000 19,316.64
1,853.000 50,642.49  SEEDING, TYPE A ACRE 28.000 19,316.64
0.000 0.00 34.022 23,471.10
0161 0154 P700.18 25.52 10,647.000 271,711.44 0.000 0.00
18" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 10,649.000 271,762.48 0169 0162 L001.02 519.77 17.000 8,836.09
10,515.000 268,342.80 SEEDING, TYPE B ACRE 17.000 8,836.09
0.000 0.00 1.020 530.17
0162 0155 P700.24 41.44 890.000 36,881.60 0.000 0.00
24" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 890.000 36,881.60 0170 0163 L032.75 147.01 88.000 12,936.88
862.000 35,721.28  MULCH TON 88.000 12,936.88
0.000 0.00 51.610 7,587.19
0163 0156 P700.30 55.66 235.000 13,080.10 0.000 0.00
30" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 235.000 13,080.10 GROUP 5 SEEDING Contracted 45,230.60
235.000 13,080.10 Current 45,230.60
0.000 0.00 In place 35,729.45
0164 0157 P702.24 37.82 32.000 1,210.24 This Estimate 0.00
24" STORM SEWER PIPE, TYPE 1 LF 32.000 1,210.24  GROUP 5L LANDSCAPING
31.000 117242 0171 0164 0030.51 5,250.22 1.000 5,250.22
0.000 0.00  MOBILIZATION LS 1.000 5,250.22
0165 0158 P705.24 29.91 79.000 2,362.89 1.000 5,250.22
24" STORM SEWER PIPE, TYPE 1 CLASS IV LF 79.000 2,362.89 0.000 0.00
80.000 2,39280 0172 0165 1119.10 47.25 196.000 9,261.00
0.000 0.00  JUNIPERUS CHINENSIS 'SEA GREEN' (SEA EACH 196.000 9,261.00
0166 0159 P775.18 43.50 165.000 7,177.50 ggﬁﬂﬁéﬁ'g‘;@v\}g 18" B&B OR 0.000 0.00
18" ROUND EQUIVALENT STORM SEWER PIPE, LF 165.000 7,177.50 0.000 0.00
TYPEL 113.000 491550 0173 0166 L121.15 47.25 162.000 7,654.50
0.000 0.00  JUNIPERUS CHINENSIS 'PFITZERIANA EACH 162.000 7,654.50
COMPACTA' (COMPACT PFITZER JUNIPER) 0.000 0.00
GROUP 4 CULVERTS Contracted 1,822,495.82 15'.18" B&B OR CONTAINER GROWN
Current 1,828,416.71 0.000 0.00
In place 1,762,689.33

This Estimate

0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0174 0167 L229.28 47.25 40.000 1,890.00 0183 0176 L566.19 36.75 234.000 8,599.50
JUNIPERUS SABINA 'BROADMOOR! EACH 40.000 1,890.00 ROSA RUGOSA(RUGOSA ROSE) 2 GALLON EACH 234.000 8,599.50
(BROADMOOR JUNIPER) 15"-18"B&B OR CONTAINER GROWN
CONTAINER GROWN 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0175 0168 L230.16 73.50 31.000 2,278.50 0184 0177 L579.00 36.75 72.000 2,646.00
JUNIPERUS VIRGINIANNA 'TAYLOR' (TAYLOR EACH 31.000 2,278.50 PHYSOCARPUS OPULIFOLIUS 'DIABLO’ EACH 72.000 2,646.00
JUNIPER) #5 CONTAINER GROWN 4.000 20400 (DIABLO NINEBARK) #2 CONTAINER GROWN 1.000 36.75
0.000 0.00 0.000 0.00
0176 0169 L300.04 162.76 21.000 3,417.96 0185 0178 L579.10 36.75 136.000 4,998.00
PICEA ABIES (NORWAY SPRUCE) 4' B&B EACH 21.000 3,417.96 PHYSOCARPUS OPULIFOLIUS 'LITTLE DEVIL' EACH 136.000 4,998.00
9.000 1.464.84 (LITTLE DEVIL NINEBARK) #2 CONTAINER 0.000 0.00
' T GROWN ' '
0.000 0.00 0.000 0.00
0177 0170 L302.17 157.51 13.000 2,047.63 0186 0179 L600.16 36.75 18.000 661.50
PICEA PUNGENS (COLORADO SPRUCE) 4' B&B EACH 13.000 2,047.63 SYRINGA VULGARIS (LILAC) 2 GALLON EACH 18.000 661.50
1.000 15751 CONTAINER GROWN 0.000 0.00
0.000 0.00 0.000 0.00
0178 0171 L380.06 231.01 22.000 5,082.22 0187 0180 L700.81 231.01 12.000 2,772.12
PSEUDOTSUGA MENIZIESII (DOUGLAS FIR) 5' EACH 22.000 5,082.22 ACER X FREEMANII 'JEFFERSRED' (AUTUMN EACH 12.000 2,772.12
CONTAINER GROWN BLAZE MAPLE) 1 1/2" CALIPER, B&B OR
3.000 693.03 ' 2.000 462.02
CONTAINER GROWN
0.000 0.00 0.000 0.00
0179 0172 L410.09 42.00 48.000 2,016.00 0188 0181 L701.12 199.51 32.000 6,384.32
ARONIA ARBUTIFOLIA 'BRILLIANTISSIMA'(RED EACH 48.000 2,016.00 ACER GINNALA 'FLAME' (FLAME AMUR MAPLE) EACH 32.000 6,384.32
CHOKEBERRY) 2 GALLON CONTAINER GROWN 35.000 1.470.00 11/2" CAL B&B 0.000 0.00
0.000 0.00 0.000 0.00
0180 0173 L441.30 42.00 17.000 714.00 0189 0182 L705.75 241.51 8.000 1,932.08
CORNUS SERICEA 'CARDINAL' (CARDINAL RED EACH 17.000 714.00 ACER SACCHARUM '‘GREEN MOUNTAIN EACH 8.000 1,932.08
OSIER DOGWOOD) #2 CONTAINER GROWN 0.000 0.00 (GREEN MOUNTAIN SUGAR MAPLE) 1 1/2" 1.000 241.51
' ' CALIPER B&B OR CONTAINER GROWN ' '
0.000 0.00 0.000 0.00
0181 0174 L451.18 47.25 33.000 1,559.25
EUONYMUS ALATUS (WINGED EUONYMUS) EACH 33.000 1,559.25 0190 0183 L710.11 22051 10.000 2,205.10
18"-24" B&B OR CONTAINER GROWN 9.000 42525 CATALPA SPECIOSA (NORTHERN CATALPA) 1 EACH 10.000 2,205.10
’ ' 1/4" CALIPER B&B OR CONTAINER GROWN 3.000 661.53
0.000 0.00 ’ '
0.000 0.00
0182 0175 L550.06 94.50 15.000 1,417.50
PRUNUS AMERICANA (AMERICAN PLUM) #5 EACH 15.000 1,417.50
CONTAINER GROWN 0.000 0.00
0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0191 0184 L717.17 241.51 14.000 3,381.14 0199 0192 L809.10 346.51 24.000 8,316.24
CELTIS OCCIDENTALIS (PRAIRIE PRIDE) 1 1/2" EACH 14.000 3,381.14 QUERCUS MACROCARPA (BUR OAK) 2" EACH 24.000 8,316.24
CALIPER B&B 9.000 217359 CALIPER CONTAINER GROWN 13.000 4.504.63
0.000 0.00 0.000 0.00
0192 0185 L729.32 147.01 7.000 1,029.07 0200 0193 1L833.41 231.01 7.000 1,617.07
CRATAEGUS CRUSGALLI INERMIS EACH 7.000 1,029.07 ' TAXODIUM DISTICHUM (BALD CYPRESS) 1 1/2" EACH 7.000 1,617.07
(THORNLESS COCKSPUR HAWTHORN) 1" 4.000 588.04 CAL B&B OR CONTAINER GROWN 1.000 231.01
CALIPER B&B OR CONTAINER GROWN ' ' ' '
0.000 0.00 0.000 0.00
0201 0194 L835.16 220.51 7.000 1,543.57
0193 0186 L760.01 252.01 9.000 2,268.09  T| |A AMERICANA (AMERICAN LINDEN) 1 1/2" EACH 7.000 1,543.57
GINKGO BILOBA MALE (MALE MAIDENHAIR EACH 9.000 2,268.09 CALIPER B&B OR CONTAINER GROWN 3.000 661.53
TREE) 1 1/2" CALIPER B&B OR CONTAINER 5000 1.260.05 ' '
GROWN : ’ : 0.000 0.00
0.000 0.00
GROUP 5L LANDSCAPING Contracted 115,660.64
0194 0187 L787.59 24151 13.000 3,139.63
, . Current 115,660.64
PLATANUS X ACERIFOLIA 'BLOODGOOD EACH 13.000 3,139.63
(BLOODGOOD LONDON PLANE TREE) 1 1/2" 5.000 1 207 55 In place 27,820.81
CALIPER CONTAINER GROWN o'ooo ’ o.oo This Estimate 0.00
: : GROUP 6C BRIDGE AT STA. 488+55.80
(gﬁzsRcusO;?gomR WA V\Ilfllcfl'?l;:lgAK) . 24151 11.000 265661 (264 0105 0030.60 4,828.16 1.000 4,828.16
EACH 11.000 2,656.61
1/2" CALIPER CONTAINER GROWN 3,000 soags OBILIZATION LS 1.000 4,828.16
: : 1.000 4,828.16
0.000 0.00 0.000 0.00
(;)SSI;??CUSO:LR%)BUR FASTlGIATA‘-?gZS:IGATE 168.01 12.000 201612 3565 0196 6040.00 44,291.82 1.000 44,291.82
: ' EACH 12.000 2,016.12
ENGLISH OAK) 1' CALIPER B&B OR 000 oo REMOVE STRUCTURE EACH 1.000 44,291.82
CONTAINER GROWN : : AT STA. 488+55.80 1.000 44,291.82
0.000 0.00 0.000 0.00
0197 0190 L808.03 24151 44.000 10,626.44
QUERCUS RUBRA (NORTHERN RED OAK) 1 EACH 44,000 10.626.44 GROUP 6C BRIDGE AT STA. 488+55.80 Contracted 49,119.98
1/2" CALIPER CONTAINER GROWN 17.000 4.105.67 |Curlrent 49,119.98
0.000 0.00 . n p ace 49,119.98
This Estimate 0.00
0198 0191 L808.40 24151 26.000 6.279.26  GROUP 7 GUARDRAIL
QUERCUS COCCINEA (SCARLET OAK) 1 1/2" EACH 26.000 6,279.26
CALIPER CONTAINER GROWN 000 120755 0266 0197 0030.70 728.4675 1.000 728.47
: e MOBILIZATION LS 1.000 728.47
0.000 0.00 1.000 728.47
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0267 0198 7011.20 18.90 475.000 8,977.50 0274 0204 7110.05 10.08 22,965.000 231,487.20
W-BEAM GUARDRAIL LF 475.000 8,977.50 5 FOOT CHAIN-LINK FENCE LF 25,585.000 257,896.80
318.750 6,024.38 18,863.417 190,143.23
0.000 0.00 0.000 0.00
0268 0199 7019.50 12,600.54 1.000 12,600.54 0275 0205 7115.05 99.75 26.000 2,593.50
IMPACT ATTENUATOR EACH 1.000 12,600.54 END POST FOR 5 FOOT CHAIN-LINK FENCE EACH 26.000 2,593.50
1.000 12,600.54 15.000 1,496.25
0.000 0.00 0.000 0.00
0269 0200 7020.00 1,890.08 2.000 3,780.16 0276 0206 7116.05 121.81 45.000 5,481.45
BRIDGE APPROACH SECTIONS EACH 2.000 3,780.16 CORNER POST FOR 5 FOOT CHAIN-LINK EACH 45.000 5,481.45
1.000 1,890.08 FENCE 35.000 4,263.35
0.000 0.00 0.000 0.00
0270 0201 7022.00 1,050.04 1.000 1,050.04 0277 0207 7117.05 119.71 45.000 5,386.95
END ANCHORAGE ASSEMBLY EACH 1.000 1,050.04 PULL POST FOR 5 FOOT CHAIN-LINK FENCE EACH 45.000 5,386.95
1.000 1,050.04 33.000 3,950.43
0.000 0.00 0.000 0.00
0271 0202 7024.25 1,890.08 3.000 5,670.24 GROUP 7B FENCE Contracted 265,151.96
GUARDRAIL END TREATMENT, TYPE | EACH 3.000 5,670.24 Current 291.561.56
2.000 3,780.16 In place 220,056.12
0.000 0.00 This Estimate 0.00
4007 4007 7050.05 1,800.49 0.000 0.00 GROUP 8B ELECTRICAL
ADDITIONAL WORK LS 1.000 180049 0278 0208 0003.74 38,999.82 1.000 38,999.82
REPAIR GUARDRAIL END TREATMENT @ STA. 1.000 1,800.49 TEMPORARY TRAFFIC SIGNAL EACH 1.000 38,999.82
619+67 LT 0.000 000 ATNW48TH&O ST, 1.000 38,999.82
GROUP 7 GUARDRAIL Contracted 32,806.95 0.000 0.00
Current 34,607.44 0279 0209 0288 0030.81 20,969.40 1.000 20,969.40
In place 27,874.16 MOBILIZATION LS 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 7B FENCE 0.000 0.00
0273 0203 0030.71 20,202.86 1.000 20,202.86 0280 0210 A001.01 1,044.79 13.000 13,582.27
MOBILIZATION LS 1.000 20,202.86  PULL BOX, TYPE PB-1 EACH 13.000 13,582.27
1.000 20,202.86 2.000 2,089.58
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0281 0211 A001.02 918.79 8.000 7,350.32 0290 0220 A004.23 1,380.81 2.000 2,761.62
PULL BOX, TYPE PB-1A EACH 8.000 7,350.32 TRAFFIC SIGNAL, TYPE TS-1RRB EACH 2.000 2,761.62
8.000 7,350.32 2.000 2,761.62
0.000 0.00 0.000 0.00
0282 0212 A001.05 1,517.31 16.000 24,276.96 0291 0221 A004.28 1,433.31 2.000 2,866.62
PULL BOX, TYPE PB-2 EACH 16.000 24,276.96 TRAFFIC SIGNAL, TYPE TS-1RR EACH 2.000 2,866.62
9.000 13,655.79 2.000 2,866.62
0.000 0.00 0.000 0.00
0283 0213 A001.06 1,370.31 2.000 2,740.62 0292 0289 A006.14 588.03 6.000 3,528.18
PULL BOX, TYPE PB-2A EACH 2.000 2,740.62 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 6.000 3,528.18
2.000 2,740.62 0.000 0.00
0.000 0.00 0.000 0.00
0284 0214 A001.12 603.78 4.000 2,415.12 0293 0290 A006.70 246.76 6.000 1,480.56
PULL BOX, TYPE PB-5 EACH 4.000 2,415.12 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 6.000 1,480.56
3.000 1,811.34 0.000 0.00
1.000 603.78 0.000 0.00
0285 0215 A001.16 708.78 25.000 17,71950 0294 0291 A006.83 976.54 4.000 3,906.16
PULL BOX, TYPE PB-6 EACH 25.000 17,719.50 PEDESTAL POLE, TYPE PP-12 EACH 4.000 3,906.16
13.000 9,214.14 0.000 0.00
5.000 3,543.90 0.000 0.00
0286 0216 A003.10 908.29 14.000 12,716.06 0295 0222 A006.87 997.54 4.000 3,990.16
TRAFFIC SIGNAL, TYPE TS-1 EACH 14.000 12,716.06 PEDESTAL POLE, TYPE PP-13 EACH 4.000 3,990.16
6.000 5,449.74 0.000 0.00
0.000 0.00 0.000 0.00
0287 0217 A003.20 798.03 7.000 5,586.21 0296 0223 A006.98 241.51 73.000 17,630.23
TRAFFIC SIGNAL, TYPE TS-1A EACH 7.000 5,586.21 VEHICLE DETECTOR, TYPE A PREFORMED EACH 73.000 17,630.23
3.000 2,394.09 37.000 8,935.87
0.000 0.00 0.000 0.00
0288 0218 A004.09 1,107.80 2.000 2,215.60 0297 0224 A007.08 614.28 3.000 1,842.84
TRAFFIC SIGNAL, TYPE TS-1C EACH 2.000 2,215.60 VEHICLE DETECTOR, TYPE TD-3 EACH 3.000 1,842.84
2.000 2,215.60 3.000 1,842.84
0.000 0.00 0.000 0.00
0289 0219 A004.20 1,097.30 2.000 2,194.60 0298 0225 A007.16 1,029.04 33.000 33,958.32
TRAFFIC SIGNAL, TYPE TS-1L EACH 2.000 2,194.60 VEHICLE DETECTOR, TYPE TD-5A EACH 33.000 33,958.32
2.000 2,194.60 33.000 33,958.32
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0299 0226 A007.82 2,094.84 1.000 2,094.84 0308 0235 A018.81 2,100.09 6.000 12,600.54
STREET LIGHTING UNIT, TYPE EACH 1.000 2,094.84 FOUNDATION DESIGN EACH 6.000 12,600.54
SL-S-28-6&6-0.25 1.000 2,094.84 2.000 4,200.18
0.000 0.00 0.000 0.00
0300 0227 A007.89 2,115.84 8.000 16,926.72 0309 0236 A018.82 240.46 90.000 21,641.40
STREET LIGHTING UNIT, TYPE EACH 8.000 16,926.72 CONCRETE FOR FOUNDATION cY 90.000 21,641.40
SL-S-30-6&6-0.25 8.000 16,926.72 14.160 3,404.91
0.000 0.00 0.000 0.00
0301 0228 A009.74 2,257.60 22.000 49,667.20 0310 0237 A018.83 2.45 7,278.000 17,831.10
STREET LIGHTING UNIT, TYPE SL-S-45-6 & EACH 22.000 49,667.20 REINFORCING STEEL LB 7,278.000 17,831.10
6-0.25 22.000 49,667.20 1,985.096 4,863.49
0.000 0.00 0.000 0.00
0302 0229 A010.20 987.04 16.000 15,792.64 0311 0238 A018.84 668.88 36.000 24,079.68
LUMINAIRE, TYPE HML-A-1KW EACH 16.000 15,792.64 ANCHOR BOLTS EACH 36.000 24,079.68
0.000 0.00 12.000 8,026.56
0.000 0.00 0.000 0.00
0303 0230 A010.26 987.04 20.000 19,740.80 0312 0239 A020.30 3,622.65 2.000 7,245.30
LUMINAIRE, TYPE HML-V-1KW EACH 20.000 19,740.80  LIGHTING CONTROL CENTER, TYPE R EACH 1.000 3,622.65
0.000 0.00 2.000 7,245.30
0.000 0.00 0.000 0.00
0304 0231 A010.61 1,013.29 6.000 6,079.74 0313 0240 A020.36 5,554.74 2.000 11,109.48
UNDERDECK LUMINAIRE, TYPE UD-150 EACH 6.000 6,079.74  LIGHTING CONTROL CENTER, TYPE R-2 EACH 2.000 11,109.48
0.000 0.00 3.000 16,664.22
0.000 0.00 2.000 11,109.48
0305 0232 A011.98 18,423.04 1.000 18,423.04 0314 0241 A020.37 5,523.24 1.000 5,523.24
COMBINATION MAST ARM SIGNAL AND EACH 1.000 18,423.04  LIGHTING CONTROL CENTER, TYPE R-3 EACH 2.000 11,046.48
LIGHTING POLE, TYPE CMP-70-12 1.000 18,423.04 0.000 0.00
0.000 0.00 0.000 0.00
0306 0233 A013.02 18,512.29 2.000 37,024.58 0315 0242 A070.10 3.02 7,080.000 21,381.60
COMBINATION MAST ARM SIGNAL & LIGHTING EACH 2.000 37,024.58 1 1/2-INCH CONDUIT IN TRENCH LF 7,160.000 21,623.20
POLE, TYPE CMP-75-12 2.000 37,024.58 4,702.266 14,200.84
0.000 0.00 2,744.500 8,288.39
0307 0234 A016.55 8,930.63 4.000 35,722.52 0316 0243 A070.14 3.39 3,897.000 13,210.83
MAST ARM SIGNAL POLE, TYPE MP-35 EACH 4.000 35,722.52  2-INCH CONDUIT IN TRENCH LF 3,737.000 12,668.43
0.000 0.00 2,074.480 7,032.48
0.000 0.00 96.000 325.44
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0317 0244 A070.18 6.56 474.000 3,109.44 0326 0253 A077.15 2.76 573.000 1,581.48
3-INCH CONDUIT IN TRENCH LF 474.000 3,109.44 5/C #14 AWG TRAFFIC SIGNAL CABLE LF 573.000 1,581.48
115.484 757.58 194.000 535.44
80.000 524.80 0.000 0.00
0318 0245 A070.22 8.39 3,021.000 25,346.19 0327 0254 A077.17 3.34 765.000 2,555.10
4-INCH CONDUIT IN TRENCH LF 3,021.000 25,346.19 7/C #14 AWG TRAFFIC SIGNAL CABLE LF 765.000 2,555.10
437.000 3,666.43 0.000 0.00
0.000 0.00 0.000 0.00
0319 0246 A072.10 7.91 554.000 4,382.14 0328 0255 A077.22 5.45 529.000 2,883.05
1 1/2-INCH CONDUIT UNDER ROADWAY LF 554.000 4,382.14  12/C #14 AWG TRAFFIC SIGNAL CABLE LF 529.000 2,883.05
196.000 1,550.36 0.000 0.00
110.000 870.10 0.000 0.00
0320 0247 A072.14 8.06 688.000 5,545.28 0329 0256 AQ077.26 5.71 771.000 4,402.41
2-INCH CONDUIT UNDER ROADWAY LF 688.000 5,545.28 16/C #14 AWG TRAFFIC SIGNAL CABLE LF 771.000 4,402.41
402.000 3,240.12 799.000 4,562.29
93.000 749.58 0.000 0.00
0321 0248 A072.20 11.60 310.000 3,596.00 0330 0257 A079.01 2.34 12,164.000 28,463.76
4-INCH CONDUIT UNDER ROADWAY LF 310.000 3,596.00 2/C #14 AWG DETECTOR LEAD-IN CABLE LF 12,164.000 28,463.76
0.000 0.00 10,003.000 23,407.02
0.000 0.00 0.000 0.00
0322 0249 A074.12 11.08 140.000 1,551.20 0331 0258 A079.14 2.07 2,008.000 4,156.56
1 1/2-INCH CONDUIT, JACKED LF 140.000 1,551.20 FIBER OPTIC COMMUNICATION CABLE LF 2,008.000 4,156.56
48.000 531.84 527.000 1,090.89
0.000 0.00 0.000 0.00
0323 0250 A074.14 11.18 176.000 1,967.68 0332 0259 A079.22 0.64 1,307.000 836.48
2-INCH CONDUIT, JACKED LF 176.000 1,967.68 TRACER WIRE LF 1,307.000 836.48
276.000 3,085.68 11.000 7.04
0.000 0.00 0.000 0.00
0324 0251 A074.20 16.41 412.000 6,760.92 0333 0260 A079.50 2.39 1,623.000 3,878.97
4-INCH CONDUIT, JACKED LF 412.000 6,760.92 GROUNDING CONDUCTOR LF 1,623.000 3,878.97
431.526 7,081.34 640.000 1,529.60
0.000 0.00 0.000 0.00
0325 0252 A077.12 2.24 595.000 1,332.80 0334 0261 A079.55 2.50 600.000 1,500.00
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 595.000 1,332.80 SERVICE CABLE LF 600.000 1,500.00
194.000 434.56 52.000 130.00
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0335 0262 A080.03 3.92 1,748.000 6,852.16 0344 0271 A579.50 1,147.17 2.000 2,294.34
STREET LIGHTING CABLE, NO. 1 USE LF 1,988.000 7,792.96  INSTALL UNINTERRUPTIBLE POWER SUPPLY EACH 2.000 2,294.34
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0336 0263 A080.06 6.67 78.000 520.26 0345 0272 A580.88 840.88 1.000 840.88
STREET LIGHTING CABLE, NO. 3/0 USE LF 30.000 200.10 INSTALL EACH 1.000 840.88
0.000 0.00 RADIO ANTENNA HARDWARE 1.000 840.88
0.000 0.00 0.000 0.00
0337 0264 A080.10 3.71 24,551.000 91,084.21 0346 0273 A600.00 355.70 7.000 2,489.90
STREET LIGHTING CABLE, NO. 2 USE LF 24,551.000 91,084.21 REMOVE LIGHTING UNIT EACH 7.000 2,489.90
18,000.000 66,780.00 TYPE A 7.000 2,489.90
640.000 2,374.40 0.000 0.00
0338 0265 A080.22 2.34 17,175.000 40,189.50 0347 0274 A600.02 448.11 7.000 3,136.77
STREET LIGHTING CABLE, NO. 6 BARE LF 17,175.000 40,189.50 REMOVE LIGHTING UNIT EACH 7.000 3,136.77
12,985.000 30,384.90 TYPE B 7.000 3,136.77
3,334.000 7,801.56 0.000 0.00
0339 0266 A080.24 2.50 17,286.000 43,215.00 0348 0275 A600.04 448.11 1.000 448.11
STREET LIGHTING CABLE, NO. 6 USE LF 17,286.000 43,215.00 REMOVE LIGHTING UNIT EACH 1.000 448.11
9,282.000 23,205.00 TYPE C 0.000 0.00
7,424.000 18,560.00 0.000 0.00
0340 0267 A082.12 4.13 3,120.000 12,885.60 0349 0276 A600.06 376.97 2.000 753.94
DIRECT BURIAL CABLE, NO. 2 USE LF 3,120.000 12,885.60 REMOVE LIGHTING UNIT EACH 2.000 753.94
0.000 0.00 TYPE D 2.000 753.94
0.000 0.00 0.000 0.00
0341 0268 A083.00 2.50 186.000 465.00 0350 0277 A610.00 183.76 2.000 367.52
RADIO CABLE LF 186.000 465.00 REMOVE TRAFFIC SIGNAL EACH 2.000 367.52
192.000 480.00 TYPE TS-1 3.000 551.28
0.000 0.00 0.000 0.00
0342 0269 A500.00 2,181.47 1.000 2,181.47 0351 0278 A610.01 16,154.15 1.000 16,154.15
INSTALL TRAFFIC SIGNAL CONTROLLER EACH 1.000 2,181.47 REMOVE TRAFFIC SIGNAL EACH 1.000 16,154.15
TYPE NEMA 1.000 2,181.47 AT STA. 681+00 0.000 0.00
0.000 0.00 0.000 0.00
0343 0270 A500.21 2,181.47 2.000 4,362.94 0352 0279 A620.02 362.27 1.000 362.27
INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 2.000 4,362.94 REMOVE LIGHTING CONTROL CENTER EACH 1.000 362.27
TC-2070 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0353 0280 A630.20 183.76 16.000 2,940.16 4014 4014 A290.98 7.00 0.000 0.00
REMOVE PULL BOX EACH 16.000 2,940.16 REPLACE BALLAST EACH 824.250 5,769.75
14.000 2,572.64 REPLACE BALLASTS ON HIGH MAST TOWERS 0.000 0.00
0.000 0.00 0.000 0.00
0354 0281 A699.90 16,206.65 1.000 16,206.65 4015 4015 0030.81 20,759.71 0.000 0.00
REMOVE EACH 1.000 16,206.65 MOBILIZATION LS 1.000 20,759.71
SIGNAL POLES ON NE, SE, & SW 1.000 16,206.65 NEW MOBILIZATION 1.000 20.759.71
QUADRANTSOF INTERSECTION 0.000 0.00 0.000 0.00
0355 0282 A700.20 1,109.37 10.000 11,093.70 4016 4016 0030.81 209.69 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 10.000 11,093.70  MOBILIZATION LS 1.000 209.69
9.000 9,984.33 1.000 209.69
TYPE A NEW MOBILIZATION
9.000 9,984.33 0.000 0.00
0356 0283 A700.21 1,810.54 4.000 7,242.16 4018 4018 A300.10 4,123.88 0.000 0.00
RELOCATE STREET LIGHTING UNIT EACH 4.000 7,242.16 REMOVE AND REINSTALL TRAFFIC SIGNAL EACH 1.000 4,123.88
TYPE B 4.000 7,242.16 REMOVE AND INSTALL TRAFFIC SIGNALS AT 1.000 4,123.88
0.000 0.00 NW48TH ST & HWY 6 0.000 0.00
0357 0284 A700.22 1.104.12 11.000 12,145.32 GROUP 8B ELECTRICAL Contracted 1,032,232.93
RELOCATE STREET LIGHTING UNIT EACH 11.000 12,145.32 Current 1.076.243.89
11.000 12,145.32
TYPE C In place 626,144.76
11.000 12,145.32 This Estimate 77,985.20
0358 0285 A700.23 1,104.12 1.000 1,104.12 GROUP 8C SIGNING
RELOCATE STREET LIGHTING UNIT EACH 1.000 1,104.12 0361 0292 0030.82 18,344.28 1.000 18,344.28
PED 1.000 1,104.12  MOBILIZATION LS 1.000 18,344.28
1.000 1,104.12 1.000 18,344.28
0359 0286 A704.00 14,931.64 6.000 89,589.84 0.000 0.00
RELOCATE HIGH MAST LIGHTING UNIT EACH 0.000 0.00 0362 0293 7308.10 766.53 2.000 1,533.06
0.000 0.00 REMOVE SIGN EACH 2.000 1,533.06
0.000 0.00 2.000 1,533.06
0360 0287 A706.00 631.08 1.000 631.08 0.000 0.00
RELOCATE PULL BOX EACH 1.000 631.08 0363 0294 7311.00 240.46 108.000 25,969.68
1.000 631.08 CONCRETE FOR FOUNDATION cY 108.000 25,969.68
0.000 0.00 116.725 28,067.69
4006 4006 A704.00 20,247.79 0.000 0.00 0.000 0.00
RELOCATE HIGH MAST LIGHTING UNIT EACH 6.000 121,486.74
NEW SPECIAL PROVISION - HIGH MAST 2.000 40,495.58
TOWER RELOCATE 0.000 0.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0364 0295 7311.10 2.45 13,500.000 33,075.00 0373 0304 7312.02 86,584.07 1.000 86,584.07
REINFORCING STEEL LB 13,500.000 33,075.00 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 86,584.07
12,827.890 31,428.33 NO. 63 0.000 0.00
0.000 0.00 0.000 0.00
0365 0296 7311.20 8,578.87 1.000 8,578.87 0374 0305 7312.03 87,799.50 1.000 87,799.50
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 87,799.50
LOCATION
0.000 0.00 NO. 69 0.000 0.00
NO. 55 0.000 0.00 0.000 0.00
0366 0297 7311.21 8,578.87 1.000 8,578.87 0375 0306 7312.04 42,243.30 1.000 42,243.30
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 42,243.30
LOCATION 1.000 8578.88 | o 0.000 0.00
NO. 63 0.000 0.00 ' 0.000 0.00
0367 0298 7311.22 8,578.87 1.000 8,578.87 0376 0307 7312.05 85,565.53 1.000 85,565.53
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 85,565.53
LOCATION 0.500 4289.44 | o 1.000 85,565.53
NO. 69 0.000 0.00 ' 0.000 0.00
0368 0299 7311.23 8,578.87 1.000 8,578.87 0377 0308 7312.06 54,702.09 1.000 54,702.09
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 0.000 0.00
LOCATION 1.000 8578.88 | o 0.000 0.00
NO. 76 0.000 0.00 ' 0.000 0.00
0369 0300 7311.24 8,578.87 1.000 8,578.87 0378 0309 7312.07 56,067.14 1.000 56,067.14
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 OVERHEAD SIGN SUPPORT, LOCATION EACH 0.000 0.00
LOCATION
0.000 0.00 NO. 82 0.000 0.00
NO. 81 0.000 0.00 0.000 0.00
0370 0301 7311.25 8,578.87 1.000 8,578.87 0379 0310 7322.00 22.13 731.000 16,177.03
SIGN STRUCTURE FOUNDATION DESIGN, EACH 1.000 8,578.87 TYPE B SIGN SF 731.000 16,177.03
LOCATION 1.000 8,578.87 0.000 0.00
NO. 82 0.000 0.00 0.000 0.00
0371 0302 7312.00 56,172.15 1.000 56,172.15 0380 0311 7322.05 4.56 452.000 2,061.12
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 56,172.15 INSTALL TYPE B SIGN SF 452.000 2,061.12
NO. 55 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0372 0303 7312.01 58,477.00 1.000 58,477.00 0381 0312 7323.00 23.34 2,005.500 46,808.37
OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 58,477.00 TYPE C SIGN SF 2,005.500 46,808.37
NO. 61 0.000 0.00 529.000 12,346.86
0.000 0.00 0.000 0.00
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Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0382 0313 7340.00 4.48 9,939.000 44,526.72 4019 4019 7312.06 59,571.17 0.000 0.00
STRUCTURAL STEEL FOR SIGN SUPPORTS LB 9,939.000 44,526.72 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 59,571.17
0.000 0.00 OVERHEAD SIGN SUPPORT, LOCATION # 81 0.000 0.00
0.000 0.00 0.000 0.00
0383 0314 7360.24 714.03 26.000 18,564.78 4020 4020 7312.07 62,412.80 0.000 0.00
24" SIGN SUPPORT FOOTING EACH 26.000 18,564.78 OVERHEAD SIGN SUPPORT, LOCATION EACH 1.000 62,412.80
14.000 9,996.42 OVERHEAD SIGN SUPPORT, LOCATION # 82 1.000 62,412.80
0.000 0.00 0.000 0.00
0384 0315 7360.30 945.04 10.000 9,450.40 GROUP 8C SIGNING Contracted 837,747.44
30" SIGN SUPPORT FOOTING EACH 10.000 9,450.40 Current 852 602.03
4.000 3,780.16 In place 319,820.55
0.000 0.00 This Estimate 0.00
0385 0316 7390.10 1,160.30 36.000 41,770.80 GROUP 10 GENERAL ITEMS
REMOVE SIGN, POST, AND FOOTING EACH 36.000 41,770.80 0387 0318 0001.08 0.50  309,004.000 154,502.00
28.000 32,488.40 BARRICADE, TYPE Il BDAY 309,004.000 154,502.00
0.000 0.00 218,812.000 109,406.00
0386 0317 A600.50 95.55 4.000 382.20 1,849.000 924.50
REMOVE LUMINAIRE EACH 4.000 38220 0388 0319 0001.10 2.10 17,936.000 37,665.60
2.000 191.10 BARRICADE, TYPE Il BDAY 17,936.000 37,665.60
0.000 0.00 27,288.000 57,304.80
4010 4010 7320.05 1,573.49 0.000 0.00 567.000 1,190.70
INSTALL OVERHEAD SIGN EACH 1.000 1,573.49 0389 0320 0001.75 3.26 1,320.000 4,303.20
STATE SUPPLIED TYPE C OVERHEAD SIGN 1.000 1,573.49 TEMPORARY SIGN DAY EACH 1,320.000 4,303.20
0.000 0.00 892.000 2,907.92
4011 4011 0001.96 23.87 0.000 0.00 0.000 0.00
OVERLAY SIGNS SF 16.650 397.44 0390 0321 0001.90 0.74 57,180.000 42,313.20
INSTALL OVERLAY SIGN (ARROWS) 16.650 397.44 SIGN DAY EACH 57,180.000 42,313.20
0.000 0.00 60,545.000 44,803.30
4012 4012 7390.02 1,430.63 0.000 0.00 672.000 497.28
RELOCATE SIGN EACH 1.000 1,430.63 0391 0322 0001.99 0.83 5,480.000 4,548.40
RELOCATE OVERHEAD SIGN 1.000 1,430.63 CONTRACTOR FURNISHED SIGN DAY EACH 5,480.000 4,548.40
0.000 0.00 74,759.000 62,049.97
4013 4013 4976.05 238.29 0.000 0.00 854.000 708.82
ADDITIONAL WORK LS 1.000 238.29
REMOVE SIGN OVERLAYS 1.000 238.29
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0392 0323 0002.27 2.00 18,500.000 37,000.00 0401 0332 0003.56 2.01 30,200.000 60,702.00
REMOVABLE WET REFLECTIVE TAPE LF 18,500.000 37,000.00 RELOCATE CONCRETE PROTECTION BARRIER LF 30,200.000 60,702.00
7,651.500 15,303.00 29,962.500 60,224.64
0.000 0.00 0.000 0.00
0393 0324 0002.28 0.26  109,000.000 28,340.00 0402 0333 0003.57 787.53 10.000 7,875.30
TEMPORARY PAVEMENT MARKING REMOVAL LF 109,000.000 28,340.00 RELOCATE INERTIAL BARRIER SYSTEM EACH 10.000 7,875.30
10,001.000 2,600.26 11.000 8,662.83
0.000 0.00 0.000 0.00
0394 0325 0002.30 0.68 34,200.000 23,256.00 0403 0334 0003.58 2,625.11 5.000 13,125.55
PAVEMENT MARKING REMOVAL LF 34,200.000 23,256.00 INERTIAL BARRIER SYSTEM EACH 5.000 13,125.55
20,799.400 14,143.59 16.000 42,001.76
0.000 0.00 0.000 0.00
0395 0326 0002.44 0.32  173,500.000 55,520.00 0404 0335 0003.64 262.51 18.000 4,725.18
TEMPORARY PAVEMENT MARKING, TYPE LF 174,000.000 55,680.00 REPLACEMENT MODULE EACH 18.000 4,725.18
PAINT 123,114.600 39,396.67 0.000 0.00
0.000 0.00 0.000 0.00
0396 0327 0002.47 0.21 173,500.000 36,435.00 0405 0336 0005.10 157.51 585.000 92,143.35
TEMPORARY PAVEMENT MARKING SURFACE LF 173,500.000 36,435.00 TRAFFIC CONTROL MANAGEMENT DAY 585.000 92,143.35
PREPARATION 95,309.100 20,014.92 614.000 96,711.14
0.000 0.00 6.000 945.06
0397 0328 0002.76 0.34 93,500.000 31,790.00 0406 0337 0010.04 2,058.87 1.000 2,058.87
PERMANENT PAVEMENT MARKING, PAINT LF 93,500.000 31,790.00 FIELD OFFICE EACH 1.000 2,058.87
95,630.000 32,514.20 1.000 2,058.87
0.000 0.00 0.000 0.00
0398 0329 0002.97 183.76 330.000 60,640.80 0407 0338 0020.00 0.80 6,000.000 4,800.00
FLASHING ARROW PANEL DAY 330.000 60,640.80 TRAINING HOUR 0.000 0.00
488.000 89,674.88 0.000 0.00
0.000 0.00 0.000 0.00
0399 0330 0003.10 483.68 100.000 48,368.00 0408 0339 0030.00 364,278.46197 1.000 364,278.46
FLAGGING DAY 100.000 48,368.00 MOBILIZATION LS 1.000 364,278.46
36.000 17,412.48 0.434 158,096.85
2.500 1,209.20 0.000 0.00
0400 0331 0003.51 2.01 19,950.000 40,099.50 0409 0340 1017.00 210,261.11 1.000 210,261.11
INSTALL CONCRETE PROTECTION BARRIER LF 19,950.000 40,099.50 CONSTRUCTION STAKING AND SURVEYING LS 1.000 210,261.11
23,512.500 47,260.15 0.750 157,695.84
0.000 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
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Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0410 0341 4022.05 10.74 1,500.000 16,110.00 0419 0350 L022.92 2.63 4,000.000 10,520.00
TEMPORARY SLOPE DRAIN LF 1,500.000 16,110.00 TEMPORARY EARTH CHECK LF 4,000.000 10,520.00
0.000 0.00 669.000 1,759.47
0.000 0.00 0.000 0.00
0411 0342 9110.01 141.76 310.000 43,94560 0420 0351 L032.70 315.01 20.000 6,300.20
RENTAL OF LOADER, FULLY OPERATED HOUR 310.000 43,945.60 TEMPORARY MULCH TON 20.000 6,300.20
27.500 3,898.40 98.255 30,951.32
0.000 0.00 0.000 0.00
0412 0343 9110.03 94.50 310.000 29,295.00 4001 4001 1017.10 125.00 0.000 0.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 310.000 29,295.00 ADDITIONAL SURVEYING HOUR 12.600 1,575.00
0.000 0.00 46.350 5,793.75
0.000 0.00 0.000 0.00
0413 0344 9110.07 115.50 310.000 35,805.00 4003 4003 0002.85 51.71 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 310.000 35,805.00 TUBULAR POST EACH 96.000 4,964.16
90.000 10,395.00 179.000 9,256.09
0.000 0.00 0.000 0.00
0414 0345 9110.27 141.76 310.000 43,945.60 4004 4004 0002.87 51.71 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 310.000 43,945.60 CHANNELIZING BLOCK EACH 88.000 4,550.48
EXCAVATOR, FULLY OPERATED 21.000 2.976.96 76.000 3.929.96
0.000 0.00 0.000 0.00
0415 0346 L007.01 2.10 2,500.000 5,250.00 4009 4009 9110.80 110.25 0.000 0.00
CONTOUR CULTIVATION OF BACKSLOPES LF 2,500.000 5,250.00 RENTAL HOUR 100.000 11,025.00
0.000 0-00 " PENTAL OF LOADER AND OPERATOR FOR 127.000 14,001.75
0.000 0.00  STOCKPILING OF CRUSHEDCONCRETE 0.000 0.00
0416 0347 L010.98 1.26 1,000.000 1,260.00 FOUNDATION COURSE DEBRIS
TEMPORARY EROSION CONTROL SY 1,000.000 1,260.00 4017 4017 0020.00 2.00 0.000 0.00
0.000 000 TRAINING HOUR 6,000.000 12,000.00
0.000 0.00  CONTRACTOR SPECIFIC OJT 9,800.000 19,600.00
0417 0348 L022.75 2.10 4,000.000 8,400.00 0.000 0.00
TEMPORARY SILT CHECK LF 4,000.000 8,400.00 GROUP 10 GENERAL ITEMS Contracted 1,581,582.92
669.000 1,404.90 Current 1,611,057.56
0.000 0.00 In place 1,205,915.67
0418 0349 L022.90 200  8,000.000 16,000.00 This Estimate 5,475.56
TEMPORARY SILT FENCE LF 8,000.000 16,000.00
10,852.000 21,704.00
0.000 0.00
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Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STA. 426+29.07 0210 0009 6005.65 722.26 30.000 21,667.80
0202 0001 0030.60 307,670.51 1.000 307,670.51 EXPANSION BEARING, PTFE TYPE EACH 30.000 21,667.80
MOBILIZATION LS 1.000 307,670.51 30.000 21,667.80
1.000 307,670.51 0.000 0.00
0.000 0.00 0211 0010 6005.83 160.60 30.000 4,818.00
0203 0002 3050.15 189.63 582.300 110,421.55  FIXED BEARING EACH 30.000 4,818.00
CONCRETE FOR PAVEMENT APPROACHES cY 582.300 110,421.55 30.000 4,818.00
CLASS 47BD-4000 582.300 110,421.54 0.000 0.00
0.000 0.00 0212 0011 6010.22 282.47 569.500 160,866.67
0204 0003 3051.10 0.88  109,660.000 96,500.80 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 569.500 160,866.67
EPOXY COATED REINFORCING STEEL FOR LB 109,660.000 96,500.80 569.500 160,866.67
PAVEMENT APPROACHES 109,660.000 96,500.80 0.000 0.00
0.000 0.00 0213 0012 6010.26 278.21 1,185.000 329,678.85
0205 0004 6000.10 6,593.34 1.000 6,593.34 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 1,185.000 329,678.85
ABUTMENT NO.1 EXCAVATION LS 1.000 6,593.34 1,187.500 330,374.38
1.000 6,593.34 0.000 0.00
0.000 0.00 0214 0013 6011.11 931,297.95 1.000 931,297.95
0206 0005 6000.11 6,593.34 1.000 6,5903.34 PRECAST/PRESTRESSED CONCRETE LS 1.000 931,297.95
ABUTMENT NO.2 EXCAVATION LS 1.000 6,593.34 SUPERSTRUCTURE AT STATION 1.000 931,297.94
1.000 6,593.34  426+29.07 0.000 0.00
0.000 000 0215 0014 6030.00 103,279.32 1.000 103,279.32
0207 0006 6000.20 43,200.17 1.000 43,200.17 PREPARATION OF BRIDGE AT STATION EACH 1.000 103,279.32
PIER NO.1 EXCAVATION LS 1.000 4320017 4ocia6 00 RT 1.000 103,279.32
1.000 43,200.17 0.000 0.00
0.000 0.00 0216 0015 6040.00 108,159.15 1.000 108,159.15
0208 0007 6004.48 218.08 41.200 8,984.90 REMOVE STRUCTURE EACH 1.000 108,159.15
BRIDGE JOINT NOSING CF 41.200 898490 A STA 426+45.00 RT 0.900 97,343.24
41.200 8,984.90 0.000 0.00
0.000 0.00 0217 0016 6107.00 49.16 1,578.000 77,574.48
0209 0008 6005.33 28.74 264.500 7,601.73 CONCRETE SLOPE PROTECTION SY 1,578.000 77,574.48
PREFORMED EXPANSION JOINT, TYPE B LF 264.500 7,601.73 1,519.000 74,674.04
264.500 7,601.73 59.000 2,900.44
0.000 0.00 0218 0017 6131.50 0.88  306,195.000 269,451.60
EPOXY COATED REINFORCING STEEL LB 307,965.000 271,009.20
308,258.000 271,267.04
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0219 0018 6139.50 13.82 327.000 4,519.14 4005 4005 6010.26 130.34 0.000 0.00
SUBSURFACE DRAINAGE MATTING 53% 327.000 4,519.14 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 2.500 325.85
327.000 4,519.14 ADDITIONAL SHIM CONCRETE 0.000 0.00
0.000 0.00 0.000 0.00
0220 0019 6210.14 3213 13,550.000 435,361.50 GROUP 6 BRIDGE AT STA. 426+29.07 Contracted 3,076,716.77
HP 12 INCH X 53 LB STEEL PILING LF 13,491.917 433,495.29 Current 3,085,958.71
12,936.802 415,659.46 In place 3,067,923.82
0.000 0.00 This Estimate 2,900.44

0221 0020 6510.60 7,271.42 1.000 7,271.42 GROUP 1 GRADING

BRIDGE SHORING LS 1.000 7,271.42 0001 0001 0030.10 23,293.20871 1.000 23,293.21
1.000 7,271.42  MOBILIZATION LS 1.000 23,293.21
0.000 0.00 1.000 23,293.21
0222 0021 6601.15 20.36 346.000 7,044.56 0.000 0.00
1 1/2" CONDUIT IN BRIDGE LF 346.000 7,044.56 0002 0002 1009.00 53,762.296 1.000 53,762.30
346.000 7,044.56  GENERAL CLEARING AND GRUBBING LS 1.000 53,762.30
0.000 0.00 1.000 53,762.30
0223 0022 8091.00 25.60 1,100.000 28,160.00 0.000 0.00
GRANULAR BACKFILL CcY 1,100.000 28,160.00 0003 0003 1011.00 30.00 136.000 4,080.00
1,100.000 28,160.00 WATER MGAL 136.000 4,080.00
0.000 0.00 0.000 0.00
4002 4002 6210.34 23.22 0.000 0.00 0.000 0.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 58.083 1,348.69 0004 0004 1030.00 9.70 19,444.000 188,606.80
PILING 613.198 14,238.47 EARTHWORK MEASURED IN EMBANKMENT cy 19,444.000 188,606.80
Phase | Pile Cut-Off 0.000 0.00 18,944.000 183,756.80
4003 4003 6960.02 5,657.88 0.000 0.00 0.000 0.00
ADDITIONAL WORK LS 1.000 5,657.88 0005 0005 1041.00 0.68 13,413.000 9,120.84
1.000 5,657.88  SALVAGING AND PLACING TOPSOIL sy 13,413.000 9,120.84
0.000 0.00 0.000 0.00
4004 4004 6006.55 2.77266 0.000 0.00 0.000 0.00
DIAMOND GRINDING AND TEXTURING SY 800.000 2,218.13 0008 0006 1102.00 4.70 1,983.000 9,320.10
CONCRETE BRIDGE DECK 800.000 2,218.13  REMOVE ASPHALT SURFACE Sy 1,983.000 9,320.10
Longitudinal Grooving of Pavement Sections 0.000 0.00 78.059 366.88
0.000 0.00
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Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0009 0007 1106.00 4.15 598.000 2,481.70 0028 0016 L019.20 3.36 22.000 73.92
REMOVE DRIVEWAY 153 598.000 2,481.70 EROSION CONTROL, CLASS 2A 53'% 22.000 73.92
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0010 0008 1111.00 0.79 750.000 592,50 0030 0017 L021.51 2.10 650.000 1,365.00
REMOVE FENCE LF 750.000 592,50 EROSION CHECKS, TYPE WATTLE LF 650.000 1,365.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0013 0009 1701.18 16.55 112.000 1,853.60 0031 0018 L022.11 2.00 800.000 1,600.00
18" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 112.000 1,853.60 FABRIC SILT FENCE-LOW POROSITY LF 800.000 1,600.00
OR8 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0014 0010 1704.18 27.20 180.000 4,896.00 GROUP 1 GRADING Contracted 311,771.81
18" DRIVEWAY CULVERT PIPE, TYPE 2 LF 180.000 4,896.00 Current 311.771.81
0.000 0.00 In place 261,726.23
0.000 0.00 This Estimate 0.00
0016 0011 4035.00 24.40 2.000 48.80 GROUP 3 CONCRETE PAVEMENT
REMOVE FLARED-END SECTION EACH 2.000 48.80 0034 0019 0030.30 26,098.50244 1.000 26,098.50
0.000 0.00  MOBILIZATION LS 1.000 26,098.50
0.000 0.00 0.000 0.00
0019 0012 4460.18 459.81 2.000 919.62 0.000 0.00
18" CONCRETE FLARED-END SECTION EACH 2.000 919.62 0036 0020 2001.03 22.04 81.000 1,785.24
0.000 0.00 GRAVEL SURFACE COURSE TON 81.000 1,785.24
0.000 0.00 0.000 0.00
0021 0013 7017.00 2.63 897.000 2,359.11 0.000 0.00
REMOVE GUARDRAIL LF 897.000 2,359.11 0037 0021 2009.51 348.87 7.306 2,548.84
208.000 547.04 CRUSHED ROCK EMBEDMENT STA 7.306 2,548.84
0.000 0.00 0.000 0.00
0023 0014 L006.00 141.76 2.000 283.52 0.000 0.00
COVER CROP SEEDING ACRE 2.000 28352 0038 0022 2010.03 26.28 150.000 3,942.00
0.000 0.00 CRUSHED ROCK SURFACE COURSE TON 150.000 3,942.00
0.000 0.00 0.000 0.00
0026 0015 L019.13 1.10 6,468.000 7,114.80 0.000 0.00
EROSION CONTROL, CLASS 1D 53'% 6,468.000 7,114.80
0.000 0.00
0.000 0.00
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Contract ID: 1489

Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY

Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0039 0023 2021.00 84.11 1.000 84.11 0079 0032 9188.50 36.41 42.000 1,529.22
MAILBOX POST EACH 1.000 84.11 SURFACING UNDER GUARDRAIL Y% 42.000 1,529.22
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0046 0024 3020.34 47.82 739.000 35,338.98 GROUP 3 CONCRETE PAVEMENT Contracted 261,549.22
CONCRETE CLASS 47B-3500 DRIVEWAY 10" Sy 739.000 35,338.98 Current 261,549.22
0.000 0.00 In place 30,416.90
0.000 0.00 This Estimate 30,416.90
0052 0025 3075.56 42.16 3,319.000 139,929.04 GROUP 4 CULVERT
10" DOWELED CONCRETE PAVEMENT, CLASS Sy 3,319.000 139,929.04 0081 0033 0030.40 2,748.27426 1.000 2,748.27
47B-3500 0.000 0.00  MOBILIZATION LS 1.000 2,748.27
0.000 0.00 0.750 2,061.21
0070 0026 8029.25 2.63 3,319.000 8,728.97 0.000 0.00
FOUNDATION COURSE SY 3,319.000 8,728.97 0085 0034 4004.50 2.30 2,520.000 5,796.00
" 0.000 0.00 CAST IRON GRATE AND FRAME LB 2,520.000 5,796.00
0.000 0.00 0.000 0.00
0072 0027 8060.05 82.14 2.000 164.28 0.000 0.00
GRANULAR SUBDRAIN EACH 2.000 164.28 0100 0035 4050.01 1.53 4.000 6.12
0.000 0.00 EXCAVATION FOR PIPE, PIPE-ARCH cY 4.000 6.12
0.000 0.00 CULVERTS, AND HEADWALLS 2000 3.06
0074 0028 9009.75 43.20 545.000 23,544.00 0.000 0.00
TEMPORARY SURFACING SY 545.000 23,544.00 0104 0036 4105.59 629.38 6.600 4,153.91
o 704.095 30,416.90  CLASS 47B-3000 CONCRETE FOR INLET AND cY 6.600 4,153.91
704.095 30,416.90 JUNCTION BOX 0.000 0.00
0076 0029 9111.00 24.37 20.000 487.40 0.000 0.00
WATER MGAL 20.000 487.40 0109 0037 4155.50 0.62 576.000 357.12
0.000 0.00 REINFORCING STEEL FOR INLET AND LB 576.000 357.12
0.000 0.00 JUNCTION BOX 0.000 0.00
0077 0030 9170.00 498.77 24.897 12,417.88 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 24.897 12,417.88 0123 0038 4360.18 170.63 2.000 341.26
0.000 0.00 18" METAL FLARED-END SECTION EACH 2.000 341.26
0.000 0.00 0.000 0.00
0078 0031 9173.20 1.22 4,058.000 4,950.76 0.000 0.00
SUBGRADE PREPARATION 5% 4,058.000 4,950.76
0.000 0.00
0.000 0.00
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Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0152 0039 P400.18 30.25 88.000 2,662.00 GROUP 6A BRIDGE AT STA. 5618+24.26
18" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 88.000 2,662.00 0224 0045 0030.60 123,324.15 1.000 123,324.15
88.000 2,662.00 MOBILIZATION LS 1.000 123,324.15
0.000 0.00 1.000 123,324.15
0157 0040 P402.18 35.59 129.000 4,591.11 0.000 0.00
18" CULVERT PIPE, TYPE 3,45 OR 6 LF 129.000 4,591.11 0225 0046 3050.15 213.09 175.900 37,482.53
0.000 0.00 CONCRETE FOR PAVEMENT APPROACHES CY 175.900 37,482.53
0.000 0.00 CLASS 47BD-4000 163.900 3492545
GROUP 4 CULVERT Contracted 20,655.79 0.000 0.00
Current 20,655.79 0226 0047 3051.10 0.90 31,250.000 28,125.00
In place 4,726.27 EPOXY COATED REINFORCING STEEL FOR LB 33,150.000 29,835.00
This Estimate 0.00 PAVEMENT APPROACHES 28,910.000 26,019.00
GROUP 5 SEEDING 0.000 0.00
0167 0041 0030.50 414.09909 1.000 414.10 0227 0048 6000.10 3,049.53 1.000 3,049.53
MOBILIZATION LS 1.000 414.10 ABUTMENT NO.1 EXCAVATION LS 1.000 3,049.53
1.000 414.10 1.000 3,049.53
0.000 0.00 0.000 0.00
0168 0042 L001.01 689.88 1.000 689.88 0228 0049 6000.11 4,170.16 1.000 4,170.16
SEEDING, TYPE A ACRE 1.000 689.88 ABUTMENT NO.2 EXCAVATION LS 1.000 4,170.16
0.000 0.00 1.000 4,170.16
0.000 0.00 0.000 0.00
0169 0043 L001.02 519.77 1.000 519.77 0229 0050 6000.20 10,694.29 1.000 10,694.29
SEEDING, TYPE B ACRE 1.000 519.77 PIER NO.1 EXCAVATION LS 1.000 10,694.29
0.000 0.00 1.000 10,694.29
0.000 0.00 0.000 0.00
0170 0044 L032.75 147.01 5.000 735.05 0230 0051 6005.33 26.16 82.000 2,145.12
MULCH TON 5.000 735.05 PREFORMED EXPANSION JOINT, TYPE B LF 82.000 2,145.12
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 5 SEEDING Contracted 2,358.80 0231 0052 6005.65 418.07 10.000 4,180.70
Current 2.358.80 EXPANSION BEARING, PTFE TYPE EACH 10.000 4,180.70
In place 414.10 10.000 4,180.70
This Estimate 0.00 0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0232 0053 6005.83 963.95 10.000 9,639.50 0241 0062 6210.14 33.24 5,950.000 197,778.00
FIXED BEARING EACH 10.000 9,639.50 HP 12 INCH X 53 LB STEEL PILING LF 5,805.910 192,988.45
10.000 9,639.50 5,503.960 182,951.63
0.000 0.00 0.000 0.00
0233 0054 6010.22 283.91 261.200 74,157.29 0242 0063 6602.31 12,590.04 1.000 12,590.04
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 261.200 74,157.29 CONCRETE COATING LS 1.000 12,590.04
261.200 74,157.30 AT STA. 5618+24.26 0.000 0.00
0.000 0.00 0.000 0.00
0234 0055 6010.26 301.56 381.300 114,984.83 0243 0064 8091.00 25.60 390.000 9,984.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (2 381.300 114,984.83 GRANULAR BACKFILL CcY 390.000 9,984.00
323.400 97,524.50 365.000 9,344.00
0.000 0.00 0.000 0.00
0235 0056 6011.11 341,692.55 1.000 341,692.55 4001 4001 L999.00 3,360.00 0.000 0.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 341,692.55 COMPENSATION FOR ADDITIONAL COST LS 1.000 3,360.00
SUPERSTRUCTURE AT STATION
1.000 341,692.55 Additional For NU1100 GirdersPlan Revision #1 1.000 3,360.00
5618+24.26 0.000 0.00 0.000 0.00
0236 0057 6040.00 108,896.42 1.000 108,896.42 4002 4002 6210.34 23.35 0.000 0.00
REMOVE STRUCTURE EACH 1.000 108,896.42 PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 144.090 3,364.50
PILING
AT STA. 5617+69.57 RIGHT 0.950 103,451.60 146.040 3,410.03
0.000 0.00 0.000 0.00
0237 0058 6080.00 2.37 1,835.000 4,348.95 4003 4003 6131.50 0.92 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 1,835.000 4,348.95 EPOXY COATED REINFORCING STEEL LB 281.000 258.52
1,835.000 4,348.95 EPOXY COATED RE-STEEL FOR ABUTMENT 281.000 258.52
0.000 0.00 NO. 2 WING WALLS 0.000 0.00
0238 0059 6107.00 59.60 488.000 29,084.80 4004 4004 6210.57 750.00 0.000 0.00
CONCRETE SLOPE PROTECTION SY 488.000 29,084.80 SOIL-SETUP FACTOR EACH 1.000 750.00
148.000 8,820.80 SOIL-SETUP FACTOR FOR H12 X 53# PILE 0.000 0.00
0.000 0.00 0.000 0.00
0239 0060 6131.50 0.91  140,550.000 127,900.50 GROUP 6A BRIDGE AT STA. 5618+24.26 Contracted 1,245,825.72
EPOXY COATED REINFORCING STEEL LB 140,550.000 127,900.50 Current 1.250479.19
127,685.000 116,193.35 In place 1.163,113.37
0.000 0.00 This Estimate 0.00
0240 0061 6139.50 19.48 82.000 1,597.36
SUBSURFACE DRAINAGE MATTING SY 82.000 1,597.36
82.000 1,597.36
0.000 0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARDRAIL 0396 0092 0002.47 0.21 6,300.000 1,323.00
0266 0085 0030.70 242.8225 1.000 242.82 TEMPORARY PAVEMENT MARKING SURFACE LF 6,300.000 1,323.00
MOBILIZATION Ls 1.000 24282 PREPARATION 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0408 0093 0030.00 5,203.97803 1.000 5,203.98
0267 0086 7011.20 18.90 62.500 1,181.25 MOBILIZATION LS 1.000 5,203.98
W-BEAM GUARDRAIL LF 62.500 1,181.25 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0410 0094 4022.05 10.74 300.000 3,222.00
0269 0087 7020.00 1,890.08 4.000 7,560.32 TEMPORARY SLOPE DRAIN LF 300.000 3,222.00
BRIDGE APPROACH SECTIONS EACH 4.000 7,560.32 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0411 0095 9110.01 141.76 10.000 1,417.60
0272 0088 7024.27 1,785.08 4.000 7,140.32 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,417.60
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 7,140.32 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0412 0096 9110.03 94.50 10.000 945.00
GROUP 7 GUARDRAIL Contracted 16,124.71 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 945.00
Current 16,124.71 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0413 0097 9110.07 115.50 10.000 1,155.00
GROUP 10 GENERAL ITEMS RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,155.00
0393 0089 0002.28 0.26 800.000 208.00 1.363 157.43
TEMPORARY PAVEMENT MARKING REMOVAL LF 800.000 208.00 0.000 0.00
0.000 0.00 0414 0098 9110.27 141.76 10.000 1,417.60
0.000 0.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,417.60
0394 0090 0002.30 0.68 1,800.000 1,224.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
PAVEMENT MARKING REMOVAL LF 1,800.000 1,224.00 0.000 0.00
0.000 0.00 0417 0099 L022.75 2.10 300.000 630.00
0.000 0.00 TEMPORARY SILT CHECK LF 300.000 630.00
0395 0091 0002.44 0.32 6,300.000 2,016.00 0.000 0.00
TEMPORARY PAVEMENT MARKING, TYPE LF 6,300.000 2,016.00 0.000 0.00
PAINT 0.000 0.00 0418 0100 L022.90 2.00 300.000 600.00
0.000 0.00 TEMPORARY SILT FENCE LF 300.000 600.00
255.000 510.00
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Detailed breakdovyn of stockpiled
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est materials
Item Description Units Qty Amount \Item Cd Hltem Desc
0419 0101 L022.92 263 150.000 39450  3025.00 | [CONCRETE CLASS 47BD-4000 MEDIAN BARRIER
TEMPORARY EARTH CHECK LF 150.000 394.50 Project 12489 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0047 Proj Line Nbr
GROUP 10 GENERAL ITEMS Contracted 19,756.68 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Current 19,756.68 Stkpl Nbr 1
In place 667.43 0027  S.P. Initial Payment 2,657.00 25,028.94 91549203
This Estimate 0.00 CONC MEDIAN BARRIER RE-STEEL
Totals for contract Contracted 36,029,212.95
Current 36.124.159.85 0027  S.P. Initial Payment 1,650.00 15,543.00 91549204
In place 30,384,945.63 CONC MEDIAN BARRIER RE-STEEL
This Estimate 223,974.62 0027 S.P. Initial Payment 5,200.00 12,012.00 91528776
CONC MEDIAN BARRIER RE-STEEL
0027 S.P. Initial Payment 683.50 6,438.57 91549204
CONC MEDIAN BARRIER RE-STEEL
0027 S.P. Adjustment -287.00 -2,703.54 91549203
CONC MEDIAN BARRIER RE-STEEL
0028 S.P. Adjustment -1,725.00 -16,249.50 91549203
CONC MEDIAN BARRIER RE-STEEL
0029 S.P. Adjustment -645.00 -6,075.90 91549203
CONC MEDIAN BARRIER RE-STEEL
0029 S.P. Adjustment -218.00 -2,053.56 91549204
CONC MEDIAN BARRIER RE-STEEL
0032 S.P. Adjustment -876.00 -8,251.92 91549204
CONC MEDIAN BARRIER RE-STEEL
0033 S.P. Adjustment -556.00 -5,237.52 91549204
CONC MEDIAN BARRIER RE-STEEL
0033 S.P. Adjustment -1,038.80 -2,399.63 91528776
CONC MEDIAN BARRIER RE-STEEL
0034 S.P. Closure -4,161.20 -9,612.37 91528776

CONC MEDIAN BARRIER RE-STEEL
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

3025.00 [CONCRETE CLASS 47BD-4000 MEDIAN BARRIER

3051.10 EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 12489 000 Project 12490 000
Prpsl Line Nbr 0047 Proj Line Nbr Prpsl Line Nbr 0204 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0034 S.P. Closure -683.50 -6,438.57 91549204 0009 S.P. Initial Payment 14,437.00 7,687.70 91398678
CONC MEDIAN BARRIER RE-STEEL Reinforcing for App. 1 and Rail on App. 1
Total for stockpile nbr 1: 0.00 $0.00 0018  S.P.Adjustment -14,437.00 -7,687.70 91398678
Total for proposal line nbr 0047: 0.00 $0.00 Reinforcing for App. 1 and Rail on App. 1
Total for item code 3025.00: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item Cd Hltem Desc \ Stkpl Nbr 2
3027.04 | [CONCRETE CLASS 47BD-4000 MEDIAN BARRIER TRANSITION SECTION | 0015  S.P. Initial Payment 17.540.00 9.340.05 91462841
Project 12489 000 Phase | Approach Reinforcing
Prps! Line Nbr 0050 Proj Line Nbr 0018 S.P. Adjustm'ent ' -17,540.00 -9,340.05 91462841
Phase | Approach Reinforcing
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr .
Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0204: 0.00 $0.00
0022 S.P. Initial Payment 2,333.50 21,981.57 91549204 Total for item code 3051.10: 0.00 $0.00
CONCRETE MEDIAN BARRIER RE-STEEL \Item cd Hltem Desc ‘
0022  S.P. Initial Payment 2,657.00 25,028.94 91549203 3075.56 | 10" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
CONCRETE MEDIAN BARRIER RE-STEEL
0027  S.P. Closure -2,333.50 -21,981.57 91549204 Project 12489 000
CONCRETE MEDIAN BARRIER RE-STEEL Prps! Line Nor 0052 Proj Line Nbr
0027 S.P. Closure -2,657.00 -25,028.94 91549203 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
CONCRETE MEDIAN BARRIER RE-STEEL Stkpl Nbr 1
Total for stockpile nbr 1: 0.00 $0.00 0003  S.P. Initial Payment 6,626.00 26,000.42 S-19481
Total for proposal line nbr 0050: 0.00 $0.00 10" DOWEL BAR BASKETS
Total for item code 3027.04: 0.00 $0.00 0006 S.P. Initial Payment 5,437.00 21,334.79 S-19482
10" DOWEL BAR BASKETS
0006 S.P. Adjustment -2,426.262 -9,520.65 S-19481

10" DOWEL BAR BASKETS
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 12489 000

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0052 Proj Line Nbr Prpsl Line Nbr 0052 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 13,981.651 54,864.00 $-1230295 0023  S.P.Adjustment -163.325 -640.89 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0007  S.P. Adjustment -1,665.147 -6,534.04 S-19481 0024  S.P. Adjustment -5,970.233 -23,427.19 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0008  S.P. Initial Payment 11,554.281 45,339.00 S-1230880 0025  S.P. Adjustment -2,393.287 -9,391.26 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0008  S.P. Adjustment -1,800.769 -7,066.22 S-19481 0026  S.P.Adjustment -464.031 -1,820.86 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0009  S.P.Adjustment -733.822 "2.879.51 S-1948t 0027  S.P.Adjustment -863.681 -3,389.08 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0009  S.P.Adjustment -2,071.43 -8,128.29 S5-19482 0028  S.P.Adjustment -862.601 -3,384.85 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0010  S.P. Adjustment -38.344 -150.46 S-19482 0030 S.P.Adjustment -305.752 -1,199.77 S-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0017  S.P. Adjustment -1,662.037 -6,521.83 S-19482 0032  S.P.Adjustment -2,282.189 -8,955.31 $-1230295
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0018  S.P.Adjustment -1,629.094 6.392.57 519462 0032  S.P.Adjustment -294.696 -1,156.39 S-1230880
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0019  S.P. Adjustment -36.095 -141.64 S-19482 0033  S.P. Adjustment -2,033.11 -7,977.92 $-1230880
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0019  S.P. Adjustment -181.152 -710.84 S-1230295 0034  S.P.Adjustment -23.331 -91.55 S-1230880
10" DOWEL BAR BASKETS 10" DOWEL BAR BASKETS
0020  S.P. Adjustment -400.263 -1,570.63 S-1230295
10" DOWEL BAR BASKETS
0021  S.P. Adjustment -95.137 -373.32 $-1230295

10" DOWEL BAR BASKETS
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.56 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0052 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0045  S.P. Adjustment -134.454 -527.60 S-1230880 0019  S.P.Adjustment -20,342.692 -71,809.70 $-19483
10" DOWEL BAR BASKETS DOWELED BAR BASKETS 13"
Total for stockpile nbr 1: 9,068.69 $35,585.54 0020  S.P.Initial Payment 3,842.00 13,562.26 S-1291682
Total for proposal line nbr 0052: 9,068.69 $35,585.54 DOWELED BAR BASKETS 13"
Total for item code 3075.56: 9,068.69 $35,585.54 0020  S.P. Initial Payment 7,771.00 27,431.63 S-1289314
item Cd |item Desc | DOWELED BAR BASKETS 13"
3075.86 \13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1289315
Project 12489 000 DOWELED BAR BASKETS 13"
0020 S.P. Initial Payment 7,771.00 27,431.63 S-1289316
Prpsl Line Nbr 0053 Proj Line Nbr DOWELED BAR BASKETS 13"
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0020  S.P. Initial Payment 7,771.00 27,431.63 5-1290683
Stkpl Nbr 1 DOWELED BAR BASKETS 13"
0006 S.P. Initial Payment 29,195.00 103,058.35 S-19483 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290684
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0008 S.P. Initial Payment 12,196.317 43,053.00 S-1230881 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290685
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0017 S.P. Adjustment -499.272 -1,762.43 S-19483 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290182
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0018 S.P. Adjustment -5,487.393 -19,370.50 S$-19483 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290183
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0019 S.P. Initial Payment 7,771.10 27,431.98 S-1286719 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290184
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0019 S.P. Initial Payment 7,771.10 27,431.98 S-1286721 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1290185
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"
0019 S.P. Initial Payment 7,771.10 27,431.98 S-1286720 0020 S.P. Initial Payment 7,771.00 27,431.63 S-1291170

DOWELED BAR BASKETS 13"

DOWELED BAR BASKETS 13"
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.86 113" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 12489 000

3075.86 13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 12489 000

Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0053 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0020  S.P. Initial Payment 7,771.00 27,431.63 S-1291171 0023  S.P. Adjustment -4,766.227 -16,824.78 S-1289314
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020  S.P. Initial Payment 7,771.00 27,431.63 S-1291172 0024  S.P.Adjustment -2,386.843 -8,425.56 S-1289314
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020  S.P. Initial Payment 7,771.00 27,431.63 S-1291680 0024  S.P. Adjustment -1,052.753 -3,716.22 S-1289315
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020  S.P. Initial Payment 7,771.00 27,431.63 $-1291681 0025  S.P.Adjustment -6,718.247 -23,715.41 S-1289315
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020  S.P. Adjustment -2,865.643 -10,115.72 S-19483 0025  S.P.Adjustment -290.324 -1,024.84 S-1289316
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0020  S.P.Adjustment -8,446.998 -29,817.90 S-1230881 0026  S.P.Adjustment -7,480.676 -26,406.79 S-1289316
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0021  S.P.Adjustment -3,749.319 -13235.10 51230851 0026  S.P.Adjustment -3,013.356 -10,637.15 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0021  S.P. Adjustment -7,771.10 -27,431.98 S-1286719 0027  S.P.Adjustment -965.42 -3,407.93 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0021  S.P.Adjustment -2,3417.49 8,286.64 S-eger2d 0028  S.P. Adjustment -1,160.002 -4,094.81 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0022  S.P. Adjustment -5,423.61 -19,145.34 S-1286721 0030  S.P.Adjustment -2,632.222 -9,291.74 S-1290683
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0022  S.P. Adjustment -7,771.10 "27:431.98 51266720 0030  S.P. Adjustment -4,978.821 -17,575.24 S-1290684
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0022  S.P. Adjustment -3,842.00 -13,562.26 $-1291682 0031  S.P.Adjustment -2,792.179 -9,856.39 S-1290684
DOWELED BAR BASKETS 13" DOWELED BAR BASKETS 13"

0022  S.P. Adjustment -617.93 -2,181.29 S-1289314 0031  S.P.Adjustment -7,771.00 -27,431.63 S-1290685

DOWELED BAR BASKETS 13"

DOWELED BAR BASKETS 13"
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
3075.86 \13" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 \ 4002.00 \CAST IRON COVER AND FRAME
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0053 Proj Line Nbr Prpsl Line Nbr 0084 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0031 S.P. Adjustment -7,771.00 -27,431.63 S-1290182 0006 S.P. Initial Payment 375.00 611.25 188134
DOWELED BAR BASKETS 13" CAST IRON COVER AND FRAME
0031 S.P. Adjustment -7,771.00 -27,431.63 S-1290183 0009 S.P. Adjustment -375.00 -611.25 188134
DOWELED BAR BASKETS 13" CAST IRON COVER AND FRAME
0031  S.P.Adjustment -3,754.446 -13,253.19 $-1290184 Total for stockpile nbr 1: 0.00 $0.00
DOWELED BAR BASKETS 13" Total for proposal line nbr 0084: 0.00 $0.00
0032  S.P.Adjustment -4,016.554 -14,178.44 S-1290184 Total for item code 4002.00: 0.00 $0.00
DOWELED BAR BASKETS 13" item Cd | ltem Desc |
0032  S.P.Adjustment -7,771.00 -27,431.63 S-1290185 4004.50 | ICAST IRON GRATE AND FRAME
DOWELED BAR BASKETS 13" Project 12489 000
0032 S.P. Adjustment -5,167.769 -18,242.22 S-1291170
DOWELED BAR BASKETS 13" Prpsl Line Nbr 0085 Proj Line Nbr
0033 S.P. Adjustment -2,603.231 -9,189.41 S-1291170 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
DOWELED BAR BASKETS 13" Stkpl Nbr 1
0033  S.P.Adjustment -370.272 -1,307.06 5-1291171 0006  S.P. Initial Payment 8,250.00 14,190.00 188134
DOWELED BAR BASKETS 13" CAST IRON GRATE AND FRAME 5C
0034  S.P. Adjustment -1,944.441 -6,863.88 S-1291171 0006  S.P. Initial Payment 1,980.00 3,267.00 188134
DOWELED BAR BASKETS 13" CAST IRON GRATE AND FRAME 6C TYPE B
Total for stockpile nbr 1: 28,769.287 $101,555.58 0006  S.P. Initial Payment 350.00 500.50 188134
Total for proposal line nbr 0053: 28,769.287 $101,555.58 CAST IRON GRATE AND FRAME 6C TYPE F
Total for item code 3075.86: 28,769.287 $101,555.58 0006  S.P.Adjustment -1,980.00 -3,405.60 188134
CAST IRON GRATE AND FRAME 5C
0007 S.P. Adjustment -2,250.00 -3,870.00 188134
CAST IRON GRATE AND FRAME 5C
0008 S.P. Adjustment -750.00 -1,290.00 188134

CAST IRON GRATE AND FRAME 5C
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

400450 ~ CAST IRON GRATE AND FRAME |

Project 12489 000

4004.50 CAST IRON GRATE AND FRAME

Project 12489 000

Prpsl Line Nbr 0085 Proj Line Nbr Prpsl Line Nbr 0085 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2

0009  S.P. Adjustment -3,270.00 -5,624.40 188134 0032  S.P. Adjustment -10,520.00 -10,520.00 117618

CAST IRON GRATE AND FRAME 5C CAST IRON GRATE AND FRAME

0009  S.P. Adjustment -1,980.00 -3,267.00 188134 0033  S.P. Adjustment -24,686.16 -24,686.16 117618

CAST IRON GRATE AND FRAME 6C TYPE B CAST IRON GRATE AND FRAME

0022  S.P. Adjustment -350.00 -500.50 188134 0033  S.P. Adjustment -1,613.84 -1,613.84 140458

CAST IRON GRATE AND FRAME 6C TYPE F CAST IRON GRATE AND FRAME

Total for stockpile nbr 1: 0.00 $0.00 0034  S.P. Closure -88,858.16 -88,858.16 140458

Stkpl Nbr 2 CAST IRON GRATE AND FRAME

0020  S.P. Initial Payment 35,768.00 35,768.00 114148 Total for stockpile nbr 2: 0.00 $0.00

CAST IRON GRATE AND FRAME Total for proposal line nbr 0085: 0.00 $0.00

0022  S.P. Initial Payment 35,589.16 35,589.16 117618 Total for item code 4004.50: 0.00 $0.00

CAST IRON GRATE AND FRAME Item Cd  Item Desc |

0022 S.P. Adjustment -12,624.00 -12,624.00 114148 4005.00 CAST IRON RING AND COVER

CAST IRON GRATE AND FRAME Project 12489 000

0023 S.P. Adjustment -22,092.00 -22,092.00 114148 ) o

CAST IRON GRATE AND FRAME Prpsl Line Nbr 0087 Proj Line Nbr

0025 S.P. Adjustment 630.00 -630.00 114148 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr

CAST IRON GRATE AND FRAME Stkpl Nbr 1

0026 S.P. Adjustment -422.00 -422.00 114148 0006 S.P. Initial Payment 335.00 375.20 188134

CAST IRON GRATE AND FRAME CAST IRON RING AND COVER

0026 S.P. Adjustment -208.00 -208.00 117618 0007 S.P. Adjustment -335.00 -375.20 188134

CAST IRON GRATE AND FRAME CAST IRON RING AND COVER

0030 S.P. Adjustment -175.00 -175.00 117618 Total for stockpile nbr 1: 0.00 $0.00

CAST IRON GRATE AND FRAME Total for proposal line nbr 0087: 0.00 $0.00

0031 S.P. Initial Payment 90,472.00 90,472.00 140458 Total for item code 4005.00: 0.00 $0.00

CAST IRON GRATE AND FRAME
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

054.60 TEMPORARY SHORING

Project 12489 000

6005.65 EXPANSION BEARING, PTFE TYPE

Project 12491 000

Prpsl Line Nbr 0017 Proj Line Nbr Prpsl Line Nbr 0231 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 175.00 24,048.50 120345 0014  S.P. Initial Payment 10.00 8,220.00 814-784
TEMPORARY SHORING Expansion Bearing Stockpiled, 12/19/2014
0007  S.P.Adjustment -175.00 -24,048.50 120345 0039  S.P.Adjustment -10.00 -8,220.00 814-784
TEMPORARY SHORING Expansion Bearing Stockpiled, 12/19/2014
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0017: 0.00 $0.00 Total for proposal line nbr 0231.: 0.00 $0.00
Total for item code 4054.60: 0.00 $0.00 Total for item code 6005.65: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |ltem Desc
\M‘ EXPANSION BEARING, PTFE TYPE | \w/ FIXED BEARING
Project 12490 000 Project 12490 000
Prpsl Line Nbr 0210 Proj Line Nbr Prpsl Line Nbr 0211 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014 S.P. Initial Payment 20.00 12,080.00 814-784 0014 S.P. Initial Payment 20.00 2,760.00 814-784
Expansion Bearing Devices, 12/19/2014 na
0030  S.P. Adjustment -10.00 -6,040.00 814-784 0030  S.P. Adjustment -10.00 -1,380.00 814-784
Expansion Bearing Devices, 12/19/2014 na
0031  S.P.Adjustment -10.00 -6,040.00 814-784 0031  S.P.Adjustment -10.00 -1,380.00 814-784
Expansion Bearing Devices, 12/19/2014 na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0210: 0.00 $0.00 Total for proposal line nbr 0211.: 0.00 $0.00
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.83 \FIXED BEARING \ 6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE
Project 12491 000 Project 12490 000
Prpsl Line Nbr 0232 Proj Line Nbr Prpsl Line Nbr 0213 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 10.00 3,280.00 814-784 0032  S.P. Adjustment -34.00 -1,013.41 3060-632-1
na Stay In Place Decking
0039  S.P. Adjustment -10.00 -3,280.00 814-784 0033  S.P.Adjustment -609.96 -18,180.52 3060-632-1
na Stay In Place Decking
Total for stockpile nbr 1: 0.00 $0.00 0034  S.P. Adjustment -46.75 -1,393.42 3060-632-1
Total for proposal line nbr 0232: 0.00 $0.00 Stay In Place Decking
Total for item code 6005.83: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd Hltem Desc ‘ Total for proposal line nbr 0213: 0.00 $0.00
6010.26 ICLASS 47BD-4000 CONCRETE FOR BRIDGE \ Project 12491 000
Project 12490 000 Prpsl Line Nbr 0234 Proj Line Nbr
Prpsl Line Nbr 0213 Proj Line Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Stkpl Nbr 1
Stkpl Nbr 1 0014  S.P.Initial Payment 381.30 11,707.65 3061-632-1
0014  S.P. Initial Payment 1,146.40 34,169.69 3060-632-1 Stay In Place Decking
Stay In Place Decking 0040  S.P. Adjustment -32.50 -997.90 3061-632-1
0014 S.P. Adjustment -38.60 -1,150.51 3060-632-1 Stay In Place Decking
Stay In Place Decking 0042  S.P.Adjustment -8.11 -249.01 3061-632-1
0016 S.P. Adjustment -14.00 -417.29 3060-632-1 Stay In Place Decking
Stay In Place Decking 0044  S.P. Adjustment -282.79 -8,682.94 3061-632-1
0018 S.P. Adjustment -288.54 -8,600.25 3060-632-1 Stay In Place Decking
Stay In Place Decking Total for stockpile nbr 1: 57.90 $1,777.80
0019  S.P. Adjustment -32.55 -970.19 3060-632-1 Total for proposal line nbr 0234: 57.90 $1,777.80
Stay In Place Decking Total for item code 6010.26: 57.90 $1,777.80
0031 S.P. Adjustment -82.00 -2,444.10 3060-632-1

Stay In Place Decking
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

6131.50 EPOXY COATED REINFORCING STEEL

Project 12490 000 Project 12490 000
Prpsl Line Nbr 0218 Proj Line Nbr Prpsl Line Nbr 0218 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0009 S.P. Initial Payment 29,747.00 15,840.28 91398677 0019 S.P. Adjustment -1,688.00 -898.86 91474713
Reinforcing for Ph. 1 Abutments and Pier Phase | Slab Reinforcing
0011 S.P. Adjustment -8,274.45 -4,406.15 91398677 0031 S.P. Initial Payment 12,695.00 6,760.09 DN140115
Reinforcing for Ph. 1 Abutments and Pier Phase Il Turndowns and Diaphram
0012  S.P.Adjustment -7,050.00 3.754.13 SL398677 0031  S.P.Adjustment -12,695.00 -6,760.09 DN140115
Reinforcing for Ph. 1 Abutments and Pier Phase Il Turndowns and Diaphram
0013 S.P. Adjustment -7,035.00 -3,746.14 91398677 Total for stockpile nbr 2: 0.00 $0.00
Reinforcing for Ph. 1 Abutments and Pier Total for proposal line nbr 0218: 0.00 $0.00
0014  S.P.Adjustment -5,697.00 -3,033.65 91398677 Project 12491 000
Reinforcing for Ph. 1 Abutments and Pier
0018  S.P.Adjustment -1,690.55 -900.21 91398677 Prpsl Line Nbr 0239 Proj Line Nbr
Reinforcing for Ph. 1 Abutments and Pier Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 1: 0.00 $0.00 Stkpl Nbr 1
Stkpl Nbr 2 0027  S.P.Initial Payment 37,188.00 19,802.61 91525289
0015 S.P. Initial Payment 38,780.00 20,650.35 91462843 EPOXY COATED RE-STEEL
Phase | Slab Reinforcing 0027 S.P. Initial Payment 25,883.00 13,782.70 91528776
0015  S.P. Initial Payment 28,498.00 15,175.19 91462841 EPOXY COATED RE-STEEL
Phase | Slab Reinforcing 0027  S.P. Adjustment -11,247.00 -5,989.03 91525289
0015 S.P. Initial Payment 1,688.00 898.86 91474713 EPOXY COATED RE-STEEL
Phase | Slab Reinforcing 0028  S.P. Adjustment -17,792.00 -9,474.24 91525289
0018 S.P. Adjustment -38,780.00 -20,650.35 91462843 EPOXY COATED RE-STEEL
Phase | Slab Reinforcing 0039 S.P. Adjustment -6,815.00 -3,628.99 91525289
0018 S.P. Adjustment -17,709.00 -9,430.05 91462841 EPOXY COATED RE-STEEL
Phase | Slab Reinforcing 0040 S.P. Adjustment -1,334.00 -710.35 91525289
0019  S.P. Adjustment -10,789.00 -5,745.14 91462841 EPOXY COATED RE-STEEL
Phase | Slab Reinforcing 0040 S.P. Adjustment -4,546.00 -2,420.75 91528776

EPOXY COATED RE-STEEL
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

Project 12491 000

6210.14 HP 12 INCH X 53 LB STEEL PILING

Project 12490 000

Prpsl Line Nbr 0239 Proj Line Nbr Prpsl Line Nbr 0220 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0042  S.P.Adjustment -1,232.00 -656.04 91528776 0011  S.P. Initial Payment 1,050.00 24,380.25 100284781
EPOXY COATED RE-STEEL Remainder of Pile on Invoice - 100284781
0044  S.P. Adjustment -20,105.00 -10,705.91 91528776 0011  S.P. Initial Payment 1,385.00 32,158.72 100284849
EPOXY COATED RE-STEEL Remainder of Pile on Invoice-100284849
Total for stockpile nbr 1: 0.00 $0.00 0011 S.P. Initial Payment 1,780.00 41,330.34 100284723
Total for proposal line nbr 0239: 0.00 $0.00 Phase Il Pile
Total for item code 6131.50: 0.00 $0.00 0011 S.P. Initial Payment 715.00 16,601.79 100284937
Iltem Cd | Item Desc | Phase Ii Pile
6210.14 HP 12 INCH X 53 LB STEEL PILING 0011 S.P. Initial Payment 1,300.00 30,185.09 100285656
Project 12490 000 Phase Il Pile
0011 S.P. Initial Payment 1,430.00 33,203.60 100285566
Prpsl Line Nbr 0220 Proj Line Nbr Phase Il Pile
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0011 S.P. Adjustment 722,95 -16,770.13 100284849
Stkpl Nbr 1 54-40' sections for Phase I
0010 S.P. Initial Payment 1,300.00 30,185.08 100284781 0028 S.P. Adjustment -1,014.09 -23,546.45 100284849
20-65' sections for Phase | 54-40" sections for Phase Il
0010 S.P. Initial Payment 2,430.00 56,422.87 100284781 0028 S.P. Adjustment -1,050.00 -24,380.25 100284781
54-45' sections for Phase I Remainder of Pile on Invoice - 100284781
0010 S.P. Initial Payment 2,160.00 50,153.67 100284849 0028 S.P. Adjustment -1,269.955 -29,487.46 100284849
54-40" sections for Phase I Remainder of Pile on Invoice-100284849
0010 S.P. Adjustment -1,300.00 -30,185.08 100284781 0029 S.P. Adjustment -115.045 -2,671.26 100284849
20-65' sections for Phase I Remainder of Pile on Invoice-100284849
0010 S.P. Adjustment -2,430.00 -56,422.87 100284781 0029 S.P. Adjustment -1,780.00 -41,330.34 100284723
54-45' sections for Phase || Phase Il Pile
0010  S.P. Adjustment -423.66 -9,837.09 100284849 0029  S.P.Adjustment -453.925 -10,539.81 100284937

54-40' sections for Phase Il

Phase Il Pile
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6210.14 \HP 12 INCH X 53 LB STEEL PILING \ 6210.14 \HP 12 INCH X 53 LB STEEL PILING
Project 12490 000 Project 12491 000
Prpsl Line Nbr 0220 Proj Line Nbr Prpsl Line Nbr 0241 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0030  S.P. Adjustment -261.075 -6,061.98 100284937 0027  S.P. Adjustment -400.00 -9,340.00 2-123C
Phase Il Pile HP 12x53
0030 S.P. Adjustment -1,300.00 -30,185.09 100285656 Total for stockpile nbr 1: 0.00 $0.00
Phase Il Pile Total for proposal line nbr 0241: 0.00 $0.00
0030  S.P.Adjustment -161.745 -3,755.61 100285566 Total for item code 6210.14: 0.00 $0.00
Phase Il Pile Item Cd |Item Desc
0031  S.P. Adjustment -655.057 -15,209.97 100285566 7110.05 | 5FOOT CHAIN-LINK FENCE
Phase Il Pile Project 12489 000
0044 S.P. Closure -613.198 -14,238.02 100285566
Phase Il Pile Prpsl Line Nbr 0274 Proj Line Nbr
Total for stockpile nbr 1: 0.00 $0.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0220: 0.00 $0.00 Stkpl Nbr 1
Project 12491 000 0011 S.P. Initial Payment 10,710.16 58,905.88 10407600
) o 5' Chain Link Fence
Prpsl Line Nbr 0241 Proj Line Nbr 0011 S.P. Adjustment 1.493.069 8,211.88 10407600
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 5' Chain Link Fence
Stkpl Nbr 1 0013 S.P. Initial Payment 12,289.84 67,594.12 10468779
0019  S.P. Initial Payment 1,850.00 43,197.50 2-38C 5' Chain Link Fence
HP 12x53 0013  S.P. Adjustment -500.046 -2,750.25 10407600
0020  S.P. Adjustment -1,705.91 -39,833.00 2-38C 5' Chain Link Fence
HP 12x53 0016  S.P.Adjustment -1,082.991 -5,956.45 10407600
0027  S.P. Initial Payment 400.00 9,340.00 2-123C 5' Chain Link Fence
HP 12x53 0017  S.P. Adjustment -1,612.824 -8,870.53 10407600
0027  S.P. Adjustment -144.09 -3,364.50 2-38C 5' Chain Link Fence
HP 12x53 0019  S.P.Adjustment -679.922 -3,739.57 10407600

5' Chain Link Fence
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Pay Period End Date:
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Nebraska Department of Roads
Estimate Summary to Contractor

Contract ID: 1489

Est Number: 0045 Pay Period End Date:
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
04.02.2016

Detailed breakdown of stockpiled

\Item Cd Hltem Desc \

materials

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7110.05 5 FOOT CHAIN-LINK FENCE

7110.05 5 FOOT CHAIN-LINK FENCE

Project 12489 000 Project 12489 000
Prpsl Line Nbr 0274 Proj Line Nbr Prpsl Line Nbr 0274 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0020 S.P. Adjustment -1,061.30 -5,837.15 10407600 0043 S.P. Adjustment -1,556.059 -8,558.32 10468779
5' Chain Link Fence 5' Chain Link Fence
0021  S.P. Adjustment -1,185.972 -6,522.85 10407600 Total for stockpile nbr 1: 4,136.583 $22,751.21
5' Chain Link Fence Total for proposal line nbr 0274: 4,136.583 $22,751.21
0022  S.P.Adjustment -873.447 -4,803.96 10407600 Total for item code 7110.05: 4,136.583 $22,751.21
5' Chain Link Fence \Item cd Hltem Desc ‘
0023  S.P. Adjustment -897.667 -4,937.17 10407600 7115.05 | END POST FOR 5 FOOT CHAIN-LINK FENCE
5' Chain Link Fence Project 12489 000
0025 S.P. Adjustment -655.379 -3,604.58 10407600
5' Chain Link Fence Prpsl Line Nbr 0275 Proj Line Nbr
0027 S.P. Adjustment -667.543 -3,671.49 10407600 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
5' Chain Link Fence Stkpl Nbr 1
0027 S.P. Adjustment -1,133.259 -6,232.92 10468779 0011 S.P. Initial Payment 26.00 523.38 10407607
5' Chain Link Fence End Post
0031  S.P. Adjustment -994.674 -5,470.71 10468779 0011 S.P. Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0033 S.P. Adjustment -1,423.216 -7,827.69 10468779 0017  S.P. Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0034  S.P. Adjustment -935.00 -5,142.50 10468779 0031  S.P.Adjustment -1.00 -20.13 10407607
5' Chain Link Fence End Post
0036 S.P. Adjustment -1,428.00 -7,854.00 10468779 0033  S.P. Adjustment -6.00 -120.78 10407607
5' Chain Link Fence End Post
0042  S.P. Adjustment -683.049 -3,756.77 10468779 0034  S.P.Adjustment -3.00 -60.39 10407607
5' Chain Link Fence End Post
0036  S.P. Adjustment -2.00 -40.26 10407607

End Post
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7115.05 [END POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000

7116.05 CORNER POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000

Prpsl Line Nbr 0275 Proj Line Nbr Prpsl Line Nbr 0276 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0043 S.P. Adjustment -1.00 -20.13 10407607 0034 S.P. Adjustment -6.00 -120.78 10407607
End Post Corner Post
Total for stockpile nbr 1: 11.00 $221.43 0036  S.P. Adjustment -5.00 -100.65 10407607
Total for proposal line nbr 0275: 11.00 $221.43 Corner Post
Total for item code 7115.05: 11.00 $221.43 0043 S.P. Adjustment -6.00 -120.78 10407607
Iltem Cd |Item Desc Corner Post
7116.05 [CORNER POST FOR 5 FOOT CHAIN-LINK FENCE Total for stockpile nbr 1: 10.00 $201.30
Project 12489 000 Total for proposal line nbr 0276: 10.00 $201.30
Prpsl Line Nbr 0276 Proj Line Nbr Total for item code 7116.05: 10.00 $201.30
. - ) X \Item Cd Hltem Desc \
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 117,05 \PULL POST FOR 5 FOOT CHAIN-LINK EENCE
Stkpl Nor 1 Project 12489 000
0011 S.P. Initial Payment 45.00 905.85 10407607
Corner Post Prpsl Line Nbr 0277 Proj Line Nbr
0013 S.P. Adjustment -4.00 -80.52 10407607 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Corner Post Stkpl Nbr 1
0017 S.P. Adjustment -1.00 -20.13 10407607 0011 S.P. Initial Payment 45.00 905.85 10407607
Corner Post Pull Post
0018  S.P.Adjustment -3.00 -60.39 10407607 0011  S.P.Adjustment -3.00 -60.39 10407607
Corner Post Pull Post
0019  S.P.Adjustment -6.00 -120.78 10407607 0013  S.P.Adjustment -3.00 -60.39 10407607
Corner Post Pull Post
0031  S.P.Adjustment -1.00 -20.13 10407607 0017  S.P.Adjustment -2.00 -40.26 10407607
Corner Post Pull Post
0033  S.P. Adjustment -3.00 -60.39 10407607 0020  S.P.Adjustment -8.00 -161.04 10407607

Corner Post

Pull Post
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

7117.05 PULL POST FOR 5 FOOT CHAIN-LINK FENCE

Project 12489 000

7311.20 SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489 000

Prpsl Line Nbr 0277 Proj Line Nbr Prpsl Line Nbr 0365 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0022  S.P. Adjustment -2.00 -40.26 10407607 0016  S.P. Initial Payment 1.00 7,600.00 23850-1
Pull Post FOUNDATION DESIGN #55
0025  S.P. Adjustment -3.00 -60.39 10407607 Total for stockpile nbr 1: 1.00 $7,600.00
Pull Post Total for proposal line nbr 0365: 1.00 $7,600.00
0027  S.P. Adjustment -2.00 -40.26 10407607 Total for item code 7311.20: 1.00 $7,600.00
Pull Post Item Cd |Item Desc
0031 S.P. Adjustment -2.00 -40.26 10407607 7311.21 \SIGN STRUCTURE FOUNDATION DESIGN, LOCATION
Pull Post Project 12489 000
0033 S.P. Adjustment -2.00 -40.26 10407607
Pull Post Prpsl Line Nbr 0366 Proj Line Nbr
0034 S.P. Adjustment -2.00 40.26 10407607 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Pull Post Stkpl Nbr 1
0036  S.P. Adjustment -4.00 -80.52 10407607 0016  S.P. Initial Payment 1.00 7,600.00 23850-1
Pull Post FOUNDATION DESIGN
Total for stockpile nbr 1: 12.00 $241.56 0041  S.P. Adjustment -0.50 -3,800.00 23850-1
Total for proposal line nbr 0277: 12.00 $241.56 FOUNDATION DESIGN
Total for item code 7117.05: 12.00 $241.56 0042  S.P.Adjustment -0.50 -3,800.00 23850-1
FOUNDATION DESIGN
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0366: 0.00 $0.00
Total for item code 7311.21: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7311.22 'SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489 000

7311.24 SIGN STRUCTURE FOUNDATION DESIGN, LOCATION

Project 12489 000

Prpsl Line Nbr 0367 Proj Line Nbr Prpsl Line Nbr 0369 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1

0016  S.P. Initial Payment 1.00 7,600.00 23850-1 0016  S.P. Initial Payment 1.00 7,600.00 23850-1

FOUNDATION DESIGN FOUNDATION DESIGN #81

0026  S.P. Adjustment -0.50 -3,800.00 23850-1 Total for stockpile nbr 1: 1.00 $7,600.00

FOUNDATION DESIGN Total for proposal line nbr 0369: 1.00 $7,600.00

Total for stockpile nbr 1: 0.50 $3,800.00 Total for item code 7311.24: 1.00 $7,600.00
Total for proposal line nbr 0367: 0.50 $3,800.00 \Item cd Hnem Desc \
Total for item code 7311.22: 0.50 $3,800.00 7311.25 = SIGN STRUCTURE FOUNDATION DESIGN, LOCATION
Iltem Cd |Item Desc Project 12489 000
7311.23 'SIGN STRUCTURE FOUNDATION DESIGN, LOCATION | ) o
Prpsl Line Nbr 0370 Proj Line Nbr

Project 12489 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0368 Proj Line Nbr Stkpl Nbr 1

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0016  S.P. Initial Payment 1.00 7.600.00 23850-1
Stkpl Nbr 1 FOUNDATION DESIGN #82

0016 S.P. Initial Payment 1.00 7,600.00 23850-1 0026 S.P. Adjustment -1.00 -7,600.00 23850-1

FOUNDATION DESIGN #76 FOUNDATION DESIGN #82

0026  S.P. Adjustment -0.50 -3,800.00 23850-1 Total for stockpile nbr 1: 0.00 $0.00

FOUNDATION DESIGN #76 Total for proposal line nbr 0370: 0.00 $0.00

0033  S.P.Adjustment -0.50 -3,800.00 23850-1 Total for item code 7311.25: 0.00 $0.00

FOUNDATION DESIGN #76

Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0368: 0.00 $0.00

Total for item code 7311.23: 0.00 $0.00
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Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY Contract ID: 1489 Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
Est Number: 0045 Pay Period End Date:  04.02.2016 Est Number: 0045 Pay Period End Date:  04.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7312.00 \OVERHEAD SIGN SUPPORT, LOCATION \ 7312.02 \OVERHEAD SIGN SUPPORT, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0371 Proj Line Nbr Prpsl Line Nbr 0373 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 35,750.00 23850-5 0028  S.P. Initial Payment 1.00 46,795.00 23850-5
OVERHEAD SIGN SUPPORT #55 OVERHEAD SIGN SUPPORT # 63
Total for stockpile nbr 1: 1.00 $35,750.00 Total for stockpile nbr 1: 1.00 $46,795.00
Total for proposal line nbr 0371: 1.00 $35,750.00 Total for proposal line nbr 0373: 1.00 $46,795.00
Total for item code 7312.00: 1.00 $35,750.00 Total for item code 7312.02: 1.00 $46,795.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7312.01 \OVERHEAD SIGN SUPPORT, LOCATION \ 7312.03 \OVERHEAD SIGN SUPPORT, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0372 Proj Line Nbr Prpsl Line Nbr 0374 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 33,860.00 23850-5 0028  S.P. Initial Payment 1.00 44,350.00 23850-5
OVERHEAD SIGN SUPPORT #61 OVERHEAD SIGN SUPPORT # 69
Total for stockpile nbr 1: 1.00 $33,860.00 Total for stockpile nbr 1: 1.00 $44,350.00
Total for proposal line nbr 0372: 1.00 $33,860.00 Total for proposal line nbr 0374: 1.00 $44,350.00

Total for item code 7312.01: 1.00 $33,860.00 Total for item code 7312.03: 1.00 $44,350.00
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Vendor ID: 0049 HAWKINS CONSTRUCTION COMPANY
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7312.04 (OVERHEAD SIGN SUPPORT, LOCATION

Project 12489 000

7312.06 OVERHEAD SIGN SUPPORT, LOCATION

Project 12489 000

Prpsl Line Nbr 0375 Proj Line Nbr Prpsl Line Nbr 0377 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 30,350.00 23850-5 0028  S.P. Initial Payment 1.00 33,800.00 235850-5
OVERHEAD SIGN SUPPORT #70 OVERHEAD SIGN SUPPORT #81
Total for stockpile nbr 1: 1.00 $30,350.00 Total for stockpile nbr 1: 1.00 $33,800.00
Total for proposal line nbr 0375: 1.00 $30,350.00 Total for proposal line nbr 0377: 1.00 $33,800.00
Total for item code 7312.04: 1.00 $30,350.00 Total for item code 7312.06: 1.00 $33,800.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7312.05 \OVERHEAD SIGN SUPPORT, LOCATION \ 7312.07 \OVERHEAD SIGN SUPPORT, LOCATION
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0376 Proj Line Nbr Prpsl Line Nbr 0378 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0028  S.P. Initial Payment 1.00 45,325.00 23850-5 0028  S.P.Initial Payment 1.00 35,100.00 23850-5
OVERHEAD SIGN SUPPORT # 76 OVERHEAD SIGN SUPPORT #82
0034  S.P.Adjustment -1.00 -45,325.00 23850-5 0034  S.P.Adjustment -1.00 -35,100.00 23850-5
OVERHEAD SIGN SUPPORT # 76 OVERHEAD SIGN SUPPORT #82
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0376: 0.00 $0.00 Total for proposal line nbr 0378: 0.00 $0.00
Total for item code 7312.05: 0.00 $0.00 Total for item code 7312.07: 0.00 $0.00
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7322.00 | TYPE B SIGN | 8029.26 = |[FOUNDATION COURSE
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0379 Proj Line Nbr Prpsl Line Nbr 0071 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013 S.P. Initial Payment 731.00 9,130.19 95263 0018 S.P. Initial Payment 92,723.00 160,318.07 EMAIL
TYPE B SIGN FOUNDATION COURSE 5"
Total for stockpile nbr 1: 731.00 $9,130.19 0018  S.P. Adjustment -5,487.393 -9,487.70 EMAIL
Total for proposal line nbr 0379: 731.00 $9,130.19 FOUNDATION COURSE 5"
Total for item code 7322.00: 731.00 $9,130.19 0019  S.P. Initial Payment 59,342.00 102,602.32 EMAIL
item Cd |item Desc | FOUNDATION COURSE 5"
7323.00 TYPE C SIGN 0019 S.P. Adjustment -20,342.692 -35,172.52 EMAIL
Project 12489 000 FOUNDATION COURSE 5"
0020 S.P. Adjustment -11,312.641 -19,559.56 EMAIL
Prpsl Line Nbr 0381 Proj Line Nbr FOUNDATION COURSE 5
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0021  S.P. Initial Payment 33,382.00 57,717.48 EMAIL
Stkpl Nbr 1 FOUNDATION COURSE 5"
0013 S.P. Initial Payment 2,005.50 30,744.32 95263 0021 S.P. Adjustment -13,862.158 -23,967.67 EMAIL
TYPE C SIGN FOUNDATION COURSE 5"
0027 S.P. Adjustment -127.00 -1,946.91 95263 0022 S.P. Adjustment -17,660.391 -30,534.82 EMAIL
TYPE C SIGN FOUNDATION COURSE 5"
0034 S.P. Adjustment -402.00 -6,162.66 95263 0023 S.P. Adjustment -4,766.227 -8,240.81 EMAIL
TYPE C SIGN FOUNDATION COURSE 5"
Total for stockpile nbr 1: 1,476.50 $22,634.75 0024  S.P. Adjustment -2,522.894 -4,362.08 EMAIL
Total for proposal line nbr 0381: 1,476.50 $22,634.75 FOUNDATION COURSE 5"
Total for item code 7323.00: 1,476.50 $22,634.75 0025  S.P.Adjustment -7,925.273 -13,702.80 EMAIL
FOUNDATION COURSE 5"
0026 S.P. Adjustment -8,843.331 -15,290.11 EMAIL
FOUNDATION COURSE 5"
0026 S.P. Adjustment -1,650.701 -2,854.06 EMAIL

FOUNDATION COURSE 5"
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

8029.26 [FOUNDATION COURSE

Project 12489 000

001.01 | PULL BOX, TYPE PB-1

Project 12489 000

Prpsl Line Nbr 0071 Proj Line Nbr Prpsl Line Nbr 0280 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0027  S.P. Adjustment -965.42 -1,669.21 EMAIL 0016  S.P. Initial Payment 13.00 5,590.00 308822
FOUNDATION COURSE 5" PULL BOX PB-1
0028 S.P. Adjustment -1,160.002 -2,005.64 EMAIL 0037 S.P. Adjustment -2.00 -860.00 308822
FOUNDATION COURSE 5" PULL BOX PB-1
0030  S.P. Adjustment -7,611.043 -13,159.49 EMAIL Total for stockpile nbr 1: 11.00 $4,730.00
FOUNDATION COURSE 5" Total for proposal line nbr 0280: 11.00 $4,730.00
0031  S.P.Adjustment -29,859.625 -51,627.29 EMAIL Total for item code A0OL01: 11.00 $4,730.00
FOUNDATION COURSE 5" item Cd | ltem Desc |
0032  S.P.Adjustment -16,955.323 -29,315.75 EMAIL A001.02 | PULL BOX, TYPE PB-1A
FOUNDATION COURSE 5" Project 12489 000
0033 S.P. Adjustment -1,139.886 -1,970.88 EMAIL
FOUNDATION COURSE 5" Prpsl Line Nbr 0281 Proj Line Nbr
0033 S.P. Adjustment -1,547.18 -2.675.07 EMAIL Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
FOUNDATION COURSE 5" Stkpl Nbr 1
0034  S.P. Adjustment -2,517.315 -4,352.44 EMAIL 0016  S.P. Initial Payment 6.00 2,580.00 308822
FOUNDATION COURSE 5" PULL BOX PB-1A
Total for stockpile nbr 1: 29,317.505 $50,689.97 0020  S.P. Adjustment -4.00 -1,720.00 308822
Total for proposal line nbr 0071: 29,317.505 $50,689.97 PULL BOX PB-1A
Total for item code 8029.26: 29,317.505 $50,689.97 0034  S.P. Adjustment -2.00 -860.00 308822
PULL BOX PB-1A
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0281: 0.00 $0.00
Total for item code A001.02: 0.00 $0.00
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Detailed breakdown of stockpiled
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

001.05 | PULL BOX, TYPE PB-2

Project 12489 000

Prpsl Line Nbr 0282 Proj Line Nbr

001.06 | PULL BOX, TYPE PB-2A

Project 12489 000

Prpsl Line Nbr 0283 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0016 S.P. Initial Payment 15.00 10,575.00 308756 0037 S.P. Adjustment -1.00 -705.00 308822
PULL BOX PB-2 PULL BOX PB-2A
0019  S.P. Adjustment -1.00 -705.00 308756 Total for stockpile nbr 1: 0.00 $0.00
PULL BOX PB-2 Total for proposal line nbr 0283: 0.00 $0.00
0020  S.P.Adjustment -3.00 -2,115.00 308756 Total for item code AO01.06: 0.00 $0.00
PULL BOX PB-2 \Item Cd Hltem Desc \
0037  S.P.Adjustment -5.00 -3,525.00 308756 A007.82 | STREET LIGHTING UNIT, TYPE SL-S-28-686-0.25
PULL BOXPB-2 Project 12489 000
Total for stockpile nbr 1: 6.00 $4,230.00
Total for proposal line nbr 0282: 6.00 $4,230.00 Prpsi Line Nbr 0299 Proj Line Nbr
Total for item code AGGL 05: 6.00 $4.230.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Iltem Cd |Item Desc Stkpl Nbr 1
A001.06 | PULL BOX, TYPE PB-2A \ 0013  S.P. Initial Payment 1.00 300.00 S5966634
Project 12489 000 Luminaire 250W-NR
0016 S.P. Closure -1.00 -300.00 S5966634
Prpsl Line Nbr 0283 Proj Line Nbr Luminaire 250W-NR
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Stkpl Nbr 2
0016 S.P. Initial Payment 2.00 1,410.00 308822 0016 S.P. Initial Payment 1.00 1,463.00 S5966677
PULL BOX PB-2A STREET LIGHTING UNIT
0020  S.P.Adjustment -1.00 -705.00 308822 0035  S.P. Adjustment -1.00 -1,463.00 S5966677
PULL BOX PB-2A STREET LIGHTING UNIT
Total for stockpile nbr 2: 0.00 $0.00
Total for proposal line nbr 0299: 0.00 $0.00
Total for item code A007.82: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A007.89 'STREET LIGHTING UNIT, TYPE SL-S-30-6&6-0.25

A009.74 STREET LIGHTING UNIT, TYPE SL-S-45-6 & 6-0.25

Project 12489 000 Project 12489 000
Prpsl Line Nbr 0300 Proj Line Nbr Prpsl Line Nbr 0301 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 8.00 2,400.00 S5966634 0016 S.P.Closure -22.00 -6,600.00 55966634
Luminaire 250W-NR Luminaire 250W- NR
0016  S.P. Closure -8.00 -2,400.00 S5966634 Total for stockpile nbr 1: 0.00 $0.00
Luminaire 250W-NR Stkpl Nbr 2
Total for stockpile nbr 1: 0.00 $0.00 0016 S.P. Initial Payment 22.00 36,674.00 S5966677
Stkpl Nbr 2 ST LIGHT UNIT
0016  S.P. Initial Payment 8.00 12,048.00 55966677 0034  S.P. Adjustment -22.00 -36,674.00 S5966677
ST LIGHT UNIT ST LIGHT UNIT
0034  S.P. Adjustment -7.00 -10,542.00 S5966677 Total for stockpile nbr 2: 0.00 $0.00
ST LIGHT UNIT Total for proposal line nbr 0301: 0.00 $0.00
0035  S.P. Adjustment -1.00 -1,506.00 S5966677 Total for item code A009.74: 0.00 $0.00
ST LIGHT UNIT \Item Cd Hltem Desc \
Total for stockpile nbr 2: 0.00 $0.00 A010.61 | UNDERDECK LUMINAIRE, TYPE UD-150
Total for proposal line nbr 0300: 0.00 $0.00 Project 12489 000
Total for item code A007.89: 0.00 $0.00 Prpsl Line Nbr 0304 Proj Line Nbr
\Item Cd Hltem Desc \ - - - -
009.74 | [STREET LIGHTING UNIT, TYPE SL-S-45-6 & 6-0.25 | Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Project 12489 000 StkplNbr 1
0013 S.P. Initial Payment 6.00 1,698.00 S5966634
Prpsl Line Nbr 0301 Proj Line Nbr Underdeck Luminaire
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 6.00 $1,608.00
Stkpl Nbr 1 Total for proposal line nbr 0304: 6.00 $1,698.00
0013  S.P.Initial Payment 22.00 6,600.00 S5966634 Total for item code A010.61: 6.00 $1,698.00

Luminaire 250W- NR
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Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A011.98 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-70-1 \ A013.02 \COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12
Project 12489 000 Project 12489 000
Prpsl Line Nbr 0305 Proj Line Nbr Prpsl Line Nbr 0306 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0013  S.P. Initial Payment 1.00 151.00 S5966634 0016 S.P. Initial Payment 2.00 15,893.98 S5966677
Luminaire for CMA CMA SIGNAL & LIGHT POLE 75-12
0016  S.P. Closure -1.00 -151.00 S5966634 0037  S.P. Adjustment -2.00 -15,893.98 S5966677
Luminaire for CMA CMA SIGNAL & LIGHT POLE 75-12
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 2 Total for proposal line nbr 0306: 0.00 $0.00
0016  S.P. Initial Payment 1.00 7,908.00 5596667 Total for item code A013.02: 0.00 $0.00
CMA SIG & LIGHT POLE 70-12

Iltem Cd |ltem Desc

0037 S.P. Adjustment -1.00 -7,908.00 5596667 A016.55 MAST ARM SIGNAL POLE, TYPE MP-35
CMA SIG & LIGHT POLE 70-12

Project 12489 000

Total for stockpile nbr 2: 0.00 $0.00 ) o
Prpsl Line Nbr 0307 Proj Line Nbr
Total for proposal line nbr 0305: 0.00 $0.00 - - - -
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code A011.98: 0.00 $0.00
Iltem Cd |Item Desc Stkpl Nbr 1
A013.02 | COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-12 \ 0016  S.P. Initial Payment 4.00 14,803.96 55966677

MAST ARM SIGNAL POLE, MP-35
Project 12489 000

Total for stockpile nbr 1: 4.00 $14,803.96
Prpsl Line Nbr 0306 Proj Line Nbr Total for proposal line nbr 0307: 4.00 $14,803.96
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for item code A016.55: 4.00 $14,803.96
Stkpl Nbr 1
0013  S.P. Initial Payment 2.00 300.00 S5966634

Luminaire C.M.A. Pole

0016 S.P. Closure -2.00 -300.00 S5966634
Luminaire C.M.A. Pole

Total for stockpile nbr 1: 0.00 $0.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
A020.36 LIGHTING CONTROL CENTER, TYPE R-2

Project 12489 000

Prpsl Line Nbr 0313 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0013 S.P. Initial Payment 2.00 2,528.00 33874
Lighting Control Center Type R-2
0027  S.P. Adjustment -1.00 -1,264.00 33874
Lighting Control Center Type R-2
0045 S.P. Adjustment -1.00 -1,264.00 33874
Lighting Control Center Type R-2
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0313: 0.00 $0.00
Total for item code A020.36: 0.00 $0.00

\Item Cd Hltem Desc \
A020.37 LIGHTING CONTROL CENTER, TYPE R-3

Project 12489 000

Prpsl Line Nbr 0314 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0013 S.P. Initial Payment 2.00 2,528.00 33874
Lighting Control Center, Type R-3
Total for stockpile nbr 1: 2.00 $2,528.00
Total for proposal line nbr 0314: 2.00 $2,528.00
Total for item code A020.37: 2.00 $2,528.00

Total remaining for contract: $516,684.29



