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Contract ID: 1510 Vendor ID: 0774 DIXON CONSTRUCTION CO. Contract ID: 1510 Vendor ID: 0774 DIXON CONSTRUCTION CO.
Est Number: 0001 Pay Period End Date: 06.18.2016 Est Number: 0001 Pay Period End Date: 06.18.2016
Contract Location: Total to Date ~ Prev to Date This Estimate
SYRACUSE SOUTHEAST Estimate Type:  PROG Current Contract Amt Total Earnings $146,447.00 $.00 $146,447.00
$1,009,114.50 Stockpiled Materials $30,494.24 $.00 $30,494.24
Contractor: Original Contract Amt Gross Earnings $176,941.24 $.00 $176,941.24
ontractor: Date Let. 03102016 $1.009.114.50 Retainage $.00 $.00 $.00
DIXON CONSTRUCTION CO. ated Zt- -A9- Escrow Amount $.00 $.00 $.00
409 DRIFTWOOD _ Datf; Awar ed : gjﬁ;ﬁﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 21 .
PO BOX 47 : 15% Net Earnings $176,941.24 $.00 $176,941.24
Date Notice for Work to )
Begin:  06.06.2016 % Time Comp
CORRECTIONVILLE IA 51016-0047 g o 139  lquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.06.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)372-4224 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS BONDING COMPANY (MUTUAL) p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
OTOE i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12510 000 BRO-7066(32) GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $176,941.24 $.00 $176,941.24
Project Manager LPA Responsible Charge
Schmit, Craig 06.21.2016 Murillo, Ernest 06.28.2016
State REpresentative District Engineer
Cleaver, Aaron 07.01.2016 Mueting, Curt 07.01.2016
Construction Engineer Controller
Halstead, Kerri 07.05.2016 Burling, Laurie 07.05.2016
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Contract ID: 1510 Vendor ID: 0774 DIXON CONSTRUCTION CO. Contract ID: 1510 Vendor ID: 0774 DIXON CONSTRUCTION CO.
Est Number: 0001 Pay Period End Date: 06.18.2016 Est Number: 0001 Pay Period End Date: 06.18.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 2020.00 50.00 18.000 900.00
0001 0001 0030.10 34,000.00 1.000 34,000.00 SPECIAL SURFACE COURSE FOR MAILBOX SY 18.000 900.00
MOBILIZATION LS 1.000 34,00000 TURNOUTS 0.000 0.00
0.453 15,402.00 0.000 0.00
0.453 15,402.00 0010 0010 2021.00 100.00 1.000 100.00
0002 0002 1000.00 500.00 6.000 3,000.00 MAILBOX POST EACH 1.000 100.00
LARGE TREE REMOVAL EACH 6.000 3,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 o011 0011 L006.00 500.00 1.000 500.00
0003 0003 1009.00 17,000.00 1.000 17,000.00 COVER CROP SEEDING ACRE 1.000 500.00
GENERAL CLEARING AND GRUBBING LS 1.000 17,000.00 0.000 0.00
0.800 13,600.00 0.000 0.00
0.800 13,600.00 0012 0012 L019.13 1.30 4,570.000 5,941.00
0004 0004 1011.00 30.00 47.000 1,410.00 EROSION CONTROL, CLASS 1D SY 4,570.000 5,941.00
WATER MGAL 47.000 1,410.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L022.11 4.00 490.000 1,960.00
0005 0005 1030.00 12.00 6,210.000 74,520.00 FABRIC SILT FENCE-LOW POROSITY LF 490.000 1,960.00
EARTHWORK MEASURED IN EMBANKMENT CcY 6,210.000 74,520.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 153,877.00
0006 0006 1701.30 52.25 40.000 2,090.00 Current 153,877.00
30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 40.000 2,090.00 In place 29,002.00
OR8 0.000 0.00 This Estimate 29,002.00
0.000 0.00 GROUP 4 CULVERTS
0007 0007 2009.51 200.00 9.180 1,836.00 0014 0014 0030.40 1,000.00 1.000 1,000.00
CRUSHED ROCK EMBEDMENT STA 9.180 1,836.00 MOBILIZATION LS 1.000 1,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 2010.03 30.00 354.000 10,620.00 0015 0015 4043.00 10.00 162.000 1,620.00
CRUSHED ROCK SURFACE COURSE TON 354.000 10,620.00 REMOVE CULVERT PIPE LF 162.000 1,620.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 1510 Vendor ID: 0774 DIXON CONSTRUCTION CO. Contract ID: 1510 Vendor ID: 0774 DIXON CONSTRUCTION CO.
Est Number: 0001 Pay Period End Date: 06.18.2016 Est Number: 0001 Pay Period End Date: 06.18.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4050.01 4.00 713.000 2,852.00 GROUP 5 SEEDING
EXCAVATION FOR PIPE, PIPE-ARCH cY 713.000 2,852.00 0023 0023 0030.50 1,000.00 1.000 1,000.00
CULVERTS, AND HEADWALLS 0.000 0.00 MOBILIZATION LS 1.000 1,000.00
0.000 0.00 0.000 0.00
0017 0017 4360.24 360.00 2.000 720.00 0.000 0.00
24" METAL FLARED-END SECTION EACH 2.000 720.00 0024 0024 L001.01 1,500.00 1.000 1,500.00
0.000 0.00 SEEDING, TYPE A ACRE 1.000 1,500.00
0.000 0.00 0.000 0.00
0018 0018 4360.30 560.00 1.000 560.00 0.000 0.00
30" METAL FLARED-END SECTION EACH 1.000 560.00 0025 0025 L032.75 200.00 2.250 450.00
0.000 0.00 MULCH TON 2.250 450.00
0.000 0.00 0.000 0.00
0019 0019 4360.36 700.00 1.000 700.00 0.000 0.00
36" METAL FLARED-END SECTION EACH 1.000 700.00 GROUP 5 SEEDING Contracted 2950.00
0.000 0.00 Current 2,950.00
0.000 0.00 In place 0.00
0020 0020 P402.24 31.75 262.000 8,318.50 This Estimate 0.00
24" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 262.000 8,318.50 GROUP 6 BRIDGE AT STATION 30+75.00 130'-0",
0.000 0.00 0026 0026 0030.60 150,000.00 1.000 150,000.00
0.000 0.00  MOBILIZATION LS 1.000 150,000.00
0021 0021 P402.30 49.50 94.000 4,653.00 0.500 75,000.00
30" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 94.000 4,653.00 0.500 75,000.00
0.000 000 0027 0027 1043.50 3.00 1,292.000 3,876.00
0.000 0.00  RIPRAP FILTER FABRIC 53 1,292.000 3,876.00
0022 0022 P402.36 57.00 182.000 10,374.00 0.000 0.00
36" CULVERT PIPE, TYPE 3,4,5 OR 6 LF 182.000 10,374.00 0.000 0.00
0.000 0.00  0p28 0028 6000.10 12,500.00 1.000 12,500.00
0.000 0.00  ABUTMENT NO.1 EXCAVATION LS 1.000 12,500.00
GROUP 4 CULVERTS Contracted 30,797.50 0.000 0.00
Current 30,797.50 0.000 0.00
In place 0.00 0029 0029 6000.11 12,500.00 1.000 12,500.00
This Estimate 0.00 ABUTMENT NO.2 EXCAVATION LS 1.000 12,500.00
0.000 0.00
0.000 0.00
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Contract ID: 1510 Vendor ID: 0774 DIXON CONSTRUCTION CO. Contract ID: 1510 Vendor ID: 0774 DIXON CONSTRUCTION CO.
Est Number: 0001 Pay Period End Date: 06.18.2016 Est Number: 0001 Pay Period End Date: 06.18.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 6001.00 25,000.00 1.000 25,000.00 0039 0039 6105.30 2.00 1,292.000 2,584.00
BENT NO.1 EXCAVATION LS 1.000 25,000.00 SALVAGING AND PLACING TOPSOIL ON sy 1,292.000 2,584.00
0.000 000 RIPRAP 0.000 0.00
0.000 0.00 0.000 0.00
0031 0031 6001.01 25,000.00 1.000 25,000.00 0040 0040 6210.14 40.00 2,660.000 106,400.00
BENT NO.2 EXCAVATION LS 1.000 25,000.00 HP 12 INCH X 53 LB STEEL PILING LF 2,660.000 106,400.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 6010.22 575.00 218.300 125,522.50 GROUP 6 BRIDGE AT STATION 30+75.00 130™-0", Contracted 785,440.00
CLASS 47B-3000 CONCRETE FOR BRIDGE cY 218.300 125,522.50 Current 785.440.00
0.000 0.00 In place 115,000.00
0.000 0.00 This Estimate 115,000.00
0033 0033 6010.26 575.00 256.100 147,257.50  GROUP 7 GUARDRAIL
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 256.100 147,257.50 0041 0041 0030.70 2,000.00 1.000 2,000.00
0.000 0.00  MOBILIZATION LS 1.000 2,000.00
0.000 0.00 0.000 0.00
0034 0034 6020.00 1.00 72,815.000 72,815.00 0.000 0.00
REINFORCING STEEL FOR BRIDGE LB 72,815.000 72,815.00 0042 0042 7020.00 2,000.00 4.000 8,000.00
0.000 0.00 BRIDGE APPROACH SECTIONS EACH 4.000 8,000.00
0.000 0.00 0.000 0.00
0035 0035 6040.00 40,000.00 1.000 40,000.00 0.000 0.00
REMOVE STRUCTURE EACH 1.000 40,000.00 0043 0043 7024.27 2,000.00 4.000 8,000.00
1.000 40,000.00 GUARDRAIL END TREATMENT, TYPE II ) .
AT STATION 31+10.00 EACH 4.000 8,000.00
1.000 40,000.00 0.000 0.00
0036 0036 6052.55 10.00 1.000 10.00 0.000 0.00
ACCESS CROSSING LS 1.000 1000 GROUP 7 GUARDRAIL Contracted 18,000.00
AT STATION 30+75.00 0000 0.00 Current 18,000.00
0.000 0.00 In place 0.00
0037 0037 6080.00 3.00 2,285.000 6,855.00 This Estimate 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,285.000 6,855.00 GROUP 10 GENERAL ITEMS
0.000 000 0044 0044 0001.10 1.00 1,898.000 1,898.00
0.000 0.00  BARRICADE, TYPE lll BDAY 1,898.000 1,898.00
0038 0038 6105.02 52.00 1,060.000 55,120.00 130.000 130.00
ROCK RIPRAP, TYPE B TON 1,060.000 55,120.00 130.000 130.00
0.000 0.00
0.000 0.00
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Contract ID: 1510 Vendor ID: 0774 DIXON CONSTRUCTION CO. Contract ID: 1510 Vendor ID: 0774 DIXON CONSTRUCTION CO.
Est Number: 0001 Pay Period End Date: 06.18.2016 Est Number: 0001 Pay Period End Date: 06.18.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0045 0045 0001.90 0.50 2,336.000 1,168.00 0054 0054 L022.90 4.00 300.000 1,200.00
SIGN DAY EACH 2,336.000 1,168.00 TEMPORARY SILT FENCE LF 300.000 1,200.00
26.000 13.00 0.000 0.00
26.000 13.00 0.000 0.00
0046 0046 0001.99 1.00 584.000 584.00 0055 0055 L860.24 100.00 20.000 2,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 584.000 584.00 STORM EVENT RESTORATION - INCENTIVE EACH 20.000 2,000.00
52.000 52.00 0.000 0.00
52.000 52.00 0.000 0.00
0047 0047 0020.00 2.00 500.000 1,000.00 0056 0056 L860.50 2,500.00 1.000 2,500.00
TRAINING HOUR 500.000 1,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
0.000 000 CONTRACTOR COMPLIANCE 0.500 1,250.00
0.000 0.00 0.500 1,250.00
0048 0048 0030.10 2,000.00 1.000 2000.00  GROUP 10 GENERAL ITEMS Contracted 18,050.00
MOBILIZATION LS 1.000 2,000.00 Current 18,050.00
0.500 1,000.00 In place 2,445.00
0500 1,000.00 This Estimate 2,445.00
0049 0049 9110.01 100.00 10.000 1,000.00 Totals for contract Contracted 1,009,114.50
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,000.00 Current 1,009,114.50
0.000 0.00 In place 146,447.00
0.000 0.00 This Estimate 146,447.00
0050 0050 9110.03 100.00 10.000 1,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,000.00
0.000 0.00
0.000 0.00
0051 0051 9110.07 125.00 10.000 1,250.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 1,250.00
0.000 0.00
0.000 0.00
0052 0052 9110.27 125.00 10.000 1,250.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,250.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0053 0053 L022.75 4.00 300.000 1,200.00
TEMPORARY SILT CHECK LF 300.000 1,200.00
0.000 0.00
0.000 0.00
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Contract ID: 1510 Vendor ID: 0774 DIXON CONSTRUCTION CO.
Est Number: 0001 Pay Period End Date: 06.18.2016
Detailed breakdown of stockpiled
materials
\Item Cd Hltem Desc
6020.00 | REINFORCING STEEL FOR BRIDGE
Project 12510 000
Prpsl Line Nbr 0034 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0001 S.P. Initial Payment 72,796.00 30,494.24 992463
Reinforcing Steel for Bridge
Total for stockpile nbr 1: 72,796.00 $30,494.24
Total for proposal line nbr 0034: 72,796.00 $30,494.24
Total for item code 6020.00: 72,796.00 $30,494.24

Total remaining for contract:

$30,494.24



