
Vendor ID: 0774   DIXON CONSTRUCTION CO.Contract ID:

Est Number:

1510           

0004 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 10.12.2016

Contract Location:

 

Contractor:

DIXON CONSTRUCTION CO.

409 DRIFTWOOD

PO BOX 47

 

Date Awarded: 03.28.2016

04.21.2016

06.06.2016

Date Let:

SYRACUSE SOUTHEAST

03.10.2016

Estimate Type: PROG

Phone:

(712)372-4224

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

CORRECTIONVILLE  IA  51016-0047

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.06.2016

Date Project Completion:

Counties

OTOE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12510  000 BRO-7066(32)    GRAD CULV SEED BR GDRL
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Nebraska Department of Roads Date: 10.12.2016

$1,009,114.50

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $485,911.88 $314,495.65 $171,416.23
Stockpiled Materials $27,300.12 $29,311.89 $-2,011.77

Gross Earnings $513,212.00 $343,807.54 $169,404.46
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $513,212.00 $343,807.54 $169,404.46

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $207.80 $207.80 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $207.80 $.00

Payment

$207.80

$513,419.80 $344,015.34 $169,404.46

$.00 $.00 $.00

48%

% Time Comp

% Dollar Comp

84%

$1,009,114.50

09.29.2016 10.03.2016

10.06.2016

Schmit, Craig

Murillo, Ernest

Cleaver, Aaron

Project Manager LPA Responsible Charge

State REpresentative

10.07.2016Mueting, Curt

District Engineer

Construction Engineer Controller

Halstead, Kerri 10.11.2016 10.11.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      34,000.00 1.000 34,000.00

1.000 34,000.00

0.453 15,402.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      500.00 6.000 3,000.00

6.000 3,000.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      17,000.00 1.000 17,000.00

1.000 17,000.00

0.800 13,600.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 47.000 1,410.00

47.000 1,410.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      12.00 6,210.000 74,520.00

6,210.000 74,520.00

2,500.000 30,000.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1701.30      52.25 40.000 2,090.00

40.000 2,090.00

0.000 0.00

0.000 0.00

0006

LF  30" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0006 

2009.51      200.00 9.180 1,836.00

9.180 1,836.00

0.000 0.00

0.000 0.00

0007

STA CRUSHED ROCK EMBEDMENT
0007 

2010.03      30.00 354.000 10,620.00

354.000 10,620.00

0.000 0.00

0.000 0.00

0008

TON CRUSHED ROCK SURFACE COURSE
0008 

Vendor ID: 0774   DIXON CONSTRUCTION CO.Contract ID:

Est Number:

1510           

0004 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   2 of 6

Nebraska Department of Roads Date: 10.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2020.00      50.00 18.000 900.00

18.000 900.00

0.000 0.00

0.000 0.00

0009

SY  SPECIAL SURFACE COURSE FOR MAILBOX
TURNOUTS

0009 

2021.00      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0010

EACHMAILBOX POST
0010 

L006.00      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0011

ACRECOVER CROP SEEDING
0011 

L019.13      1.30 4,570.000 5,941.00

4,570.000 5,941.00

0.000 0.00

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1D
0012 

L022.11      4.00 490.000 1,960.00

490.000 1,960.00

0.000 0.00

0.000 0.00

0013

LF  FABRIC SILT FENCE-LOW POROSITY
0013 

Contracted 153,877.00

Current 153,877.00

In place 59,002.00

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      1,000.00 1.000 1,000.00

1.000 1,000.00

0.500 500.00

0.000 0.00

0014

LS  MOBILIZATION
0014 

4043.00      10.00 162.000 1,620.00

162.000 1,620.00

162.000 1,620.00

0.000 0.00

0015

LF  REMOVE CULVERT PIPE
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      4.00 713.000 2,852.00

713.000 2,852.00

266.000 1,064.00

0.000 0.00

0016

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0016 

4360.24      360.00 2.000 720.00

2.000 720.00

0.000 0.00

0.000 0.00

0017

EACH24" METAL FLARED-END SECTION
0017 

4360.30      560.00 1.000 560.00

1.000 560.00

0.000 0.00

0.000 0.00

0018

EACH30" METAL FLARED-END SECTION
0018 

4360.36      700.00 1.000 700.00

1.000 700.00

0.000 0.00

0.000 0.00

0019

EACH36" METAL FLARED-END SECTION
0019 

P402.24      31.75 262.000 8,318.50

262.000 8,318.50

0.000 0.00

0.000 0.00

0020

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0020 

P402.30      49.50 94.000 4,653.00

94.000 4,653.00

0.000 0.00

0.000 0.00

0021

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6
0021 

P402.36      57.00 182.000 10,374.00

182.000 10,374.00

0.000 0.00

0.000 0.00

0022

LF  36" CULVERT PIPE, TYPE 3,4,5 OR 6
0022 

Contracted 30,797.50

Current 30,797.50

In place 3,184.00

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

L001.01      1,500.00 1.000 1,500.00

1.000 1,500.00

0.000 0.00

0.000 0.00

0024

ACRESEEDING, TYPE A
0024 

L032.75      200.00 2.250 450.00

2.250 450.00

0.000 0.00

0.000 0.00

0025

TON MULCH
0025 

Contracted 2,950.00

Current 2,950.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 30+75.00  130'-0", 3 CONT INUOUS SP

0030.60      150,000.00 1.000 150,000.00

1.000 150,000.00

0.524 78,600.00

0.000 0.00

0026

LS  MOBILIZATION
0026 

1043.50      3.00 1,292.000 3,876.00

1,292.000 3,876.00

301.667 905.00

301.667 905.00

0027

SY  RIPRAP FILTER FABRIC
0027 

6000.10      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0028

LS  ABUTMENT NO.1 EXCAVATION
0028 

6000.11      12,500.00 1.000 12,500.00

1.000 12,500.00

1.000 12,500.00

0.000 0.00

0029

LS  ABUTMENT NO.2 EXCAVATION
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6001.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0030

LS  BENT NO.1 EXCAVATION
0030 

6001.01      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0031

LS  BENT NO.2 EXCAVATION
0031 

6010.22      575.00 218.300 125,522.50

218.300 125,522.50

179.500 103,212.50

109.150 62,761.25

0032

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0032 

6010.26      575.00 256.100 147,257.50

256.100 147,257.50

0.000 0.00

0.000 0.00

0033

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0033 

6020.00      1.00 72,815.000 72,815.00

72,815.000 72,815.00

7,625.000 7,625.00

4,802.500 4,802.50

0034

LB  REINFORCING STEEL FOR BRIDGE
0034 

6040.00      40,000.00 1.000 40,000.00

1.000 40,000.00

1.000 40,000.00

0.000 0.00

0035

EACHREMOVE STRUCTURE

AT STATION 31+10.00

0035 

6052.55      10.00 1.000 10.00

1.000 10.00

1.000 10.00

0.000 0.00

0036

LS  ACCESS CROSSING

AT STATION 30+75.00

0036 

6080.00      3.00 2,285.000 6,855.00

2,285.000 6,855.00

1,680.500 5,041.50

930.000 2,790.00

0037

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0037 

6105.02      52.00 1,060.000 55,120.00

1,060.000 55,120.00

326.490 16,977.48

326.490 16,977.48

0038

TON ROCK RIPRAP, TYPE B
0038 

Vendor ID: 0774   DIXON CONSTRUCTION CO.Contract ID:

Est Number:

1510           

0004 Pay Period End Date: 09.24.2016

Estimate Summary to Contractor Page:   4 of 6

Nebraska Department of Roads Date: 10.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.30      2.00 1,292.000 2,584.00

1,292.000 2,584.00

0.000 0.00

0.000 0.00

0039

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0039 

6210.14      40.00 2,660.000 106,400.00

2,660.000 106,400.00

2,250.960 90,038.40

1,126.700 45,068.00

0040

LF  HP 12 INCH X 53 LB STEEL PILING
0040 

Contracted 785,440.00

Current 785,440.00

In place 417,409.88

This Estimate 170,804.23

GROUP 6 BRIDGE AT STATION 30+75.00  130'-0", 3 CONT INUOUS SP

GROUP 7 GUARDRAIL

0030.70      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0041

LS  MOBILIZATION
0041 

7020.00      2,000.00 4.000 8,000.00

4.000 8,000.00

0.000 0.00

0.000 0.00

0042

EACHBRIDGE APPROACH SECTIONS
0042 

7024.27      2,000.00 4.000 8,000.00

4.000 8,000.00

0.000 0.00

0.000 0.00

0043

EACHGUARDRAIL END TREATMENT, TYPE II
0043 

Contracted 18,000.00

Current 18,000.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 10 GENERAL ITEMS

0001.10      1.00 1,898.000 1,898.00

1,898.000 1,898.00

1,110.000 1,110.00

350.000 350.00

0044

BDAYBARRICADE, TYPE III
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.90      0.50 2,336.000 1,168.00

2,336.000 1,168.00

222.000 111.00

70.000 35.00

0045

EACHSIGN DAY
0045 

0001.99      1.00 584.000 584.00

584.000 584.00

444.000 444.00

140.000 140.00

0046

EACHCONTRACTOR FURNISHED SIGN DAY
0046 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

43.500 87.00

43.500 87.00

0047

HOURTRAINING
0047 

0030.10      2,000.00 1.000 2,000.00

1.000 2,000.00

0.903 1,806.00

0.000 0.00

0048

LS  MOBILIZATION
0048 

9110.01      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0049

HOURRENTAL OF LOADER, FULLY OPERATED
0049 

9110.03      100.00 10.000 1,000.00

10.000 1,000.00

0.000 0.00

0.000 0.00

0050

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0050 

9110.07      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0051

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0051 

9110.27      125.00 10.000 1,250.00

10.000 1,250.00

0.000 0.00

0.000 0.00

0052

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0052 

L022.75      4.00 300.000 1,200.00

300.000 1,200.00

377.000 1,508.00

0.000 0.00

0053

LF  TEMPORARY SILT CHECK
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      4.00 300.000 1,200.00

300.000 1,200.00

0.000 0.00

0.000 0.00

0054

LF  TEMPORARY SILT FENCE
0054 

L860.24      100.00 20.000 2,000.00

20.000 2,000.00

0.000 0.00

0.000 0.00

0055

EACHSTORM EVENT RESTORATION - INCENTIVE
0055 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

0.500 1,250.00

0.000 0.00

0056

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0056 

Contracted 18,050.00

Current 18,050.00

In place 6,316.00

This Estimate 612.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,009,114.50

Current 1,009,114.50

In place 485,911.88

This Estimate 171,416.23
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6020.00      REINFORCING STEEL FOR BRIDGE

Project 12510  000   

Prpsl Line Nbr 0034

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

992463    

Reinforcing Steel for Bridge

72,796.00 30,494.24S.P. Initial Payment0001

992463    

Reinforcing Steel for Bridge

-2,822.50 -1,182.35S.P. Adjustment0003

992463    

Reinforcing Steel for Bridge

-4,802.50 -2,011.77S.P. Adjustment0004

$27,300.12Total for stockpile nbr 1: 65,171.00

$27,300.12Total for proposal line nbr 0034: 65,171.00

$27,300.12Total for item code 6020.00: 65,171.00

$27,300.12Total remaining for contract:


