
Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

1658X          

0011 Pay Period End Date: 03.12.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 03.18.2016

Contract Location:

 

Contractor:

SIMON CONTRACTORS INC.

PO BOX 149

 

 

Date Awarded: 05.08.2015

05.29.2015

08.10.2015

Date Let:

GREENWOOD NORTHEAST

04.16.2015

Estimate Type: PROG

Phone:

(307)635-9005

Escrow Agent:

 

Surety Co:

LIBERTY MUTUAL INSURANCE COMPANY

CHEYENNE  WY  82003-0149

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.10.2015

Date Project Completion:

Counties

CASS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12658  000 BRO-7013(10)    GR CULV SEED BR GDRL

Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

1658X          

0011 Pay Period End Date: 03.12.2016

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 03.18.2016

$735,115.38

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $677,975.24 $670,478.12 $7,497.12
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $677,975.24 $670,478.12 $7,497.12
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $677,975.24 $670,478.12 $7,497.12

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-51.26 $-51.26 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$51.26 $.00

Payment

-$51.26

$677,923.98 $670,426.86 $7,497.12

$.00 $.00 $.00

92%

% Time Comp

% Dollar Comp

92%

$734,451.40

03.14.2016 03.15.2016

03.15.2016

Hutmacher, Greg

Murillo, Ernest

Fleischman, Jerry

Project Manager LPA Responsible Charge

State Representative

03.16.2016Mueting, Curt

District Engineer

Construction Engineer Controller

Halstead, Kerri 03.16.2016 03.17.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      500.00 1.000 500.00

1.000 500.00

2.000 1,000.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      1,840.00 1.000 1,840.00

1.000 1,840.00

1.000 1,840.00

0.500 920.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      10.00 1,728.000 17,280.00

1,728.000 17,280.00

864.000 8,640.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 6.000 180.00

6.000 180.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1031.00      50.00 75.000 3,750.00

75.000 3,750.00

80.700 4,035.00

80.700 4,035.00

0006

TON ROCK RIPRAP, TYPE B
0006 

1043.50      2.00 85.000 170.00

85.000 170.00

85.560 171.12

85.560 171.12

0007

SY  RIPRAP FILTER FABRIC
0007 

1300.18      40.00 36.000 1,440.00

36.000 1,440.00

36.000 1,440.00

36.000 1,440.00

0008

LF  18" DRIVEWAY CULVERT PIPE

TYPE 3

0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.03      25.00 192.000 4,800.00

192.000 4,800.00

0.000 0.00

0.000 0.00

0009

TON GRAVEL SURFACE COURSE
0009 

2009.51      400.00 7.680 3,072.00

7.680 3,072.00

0.000 0.00

0.000 0.00

0010

STA CRUSHED ROCK EMBEDMENT
0010 

2010.03      28.00 178.000 4,984.00

178.000 4,984.00

0.000 0.00

0.000 0.00

0011

TON CRUSHED ROCK SURFACE COURSE
0011 

L006.00      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0012

ACRECOVER CROP SEEDING
0012 

L019.13      1.50 2,200.000 3,300.00

2,200.000 3,300.00

439.000 658.50

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1D
0013 

L022.12      4.00 120.000 480.00

120.000 480.00

0.000 0.00

0.000 0.00

0014

LF  FABRIC SILT FENCE-HIGH POROSITY
0014 

Contracted 46,296.00

Current 46,296.00

In place 21,784.62

This Estimate 6,566.12

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0015

LS  MOBILIZATION
0015 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4045.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0016

EACHREMOVE STRUCTURE

AT STA 27+85.00

0016 

4051.01      15.00 379.000 5,685.00

409.100 6,136.50

409.100 6,136.50

0.000 0.00

0017

CY  EXCAVATION FOR BOX CULVERTS
0017 

4101.06      550.00 114.930 63,211.50

114.930 63,211.50

114.930 63,211.50

0.000 0.00

0018

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0018 

4151.00      1.10 11,861.000 13,047.10

11,861.000 13,047.10

11,861.000 13,047.10

0.000 0.00

0019

LB  REINFORCING STEEL FOR BOX CULVERT
0019 

4900.56      700.00 2.000 1,400.00

2.000 1,400.00

0.000 0.00

0.000 0.00

0020

EACHADJUST

DRAIN TILE TO GRADE

0020 

8010.03      70.00 30.100 2,107.00

30.100 2,107.00

29.667 2,076.69

0.000 0.00

0021

CY  CRUSHED ROCK FOR BASE COURSE
0021 

8010.03      55.00 0.000 0.00

30.100 1,655.50

30.100 1,655.50

0.000 0.00

4003

CY  CRUSHED ROCK FOR BASE COURSE

Crushed Rock Base for CBC at Sta. 27+85.00 Due
to removal of unsuitable material

4003 

Contracted 100,450.60

Current 102,557.60

In place 101,127.29

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0022

LS  MOBILIZATION
0022 

L001.01      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0023

ACRESEEDING, TYPE A
0023 

L032.75      150.00 2.000 300.00

2.000 300.00

0.000 0.00

0.000 0.00

0024

TON MULCH
0024 

Contracted 2,800.00

Current 2,800.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 26+00 TRIPLE SPAN CONTINUOUS CONCRETE

0030.60      54,000.00 1.000 54,000.00

1.000 54,000.00

1.000 54,000.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

1043.50      4.50 443.000 1,993.50

443.000 1,993.50

416.680 1,875.06

0.000 0.00

0026

SY  RIPRAP FILTER FABRIC
0026 

6000.10      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0027

LS  ABUTMENT NO.1 EXCAVATION
0027 

6000.11      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0028

LS  ABUTMENT NO.2 EXCAVATION
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6001.00      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0029

LS  BENT NO.1 EXCAVATION
0029 

6001.01      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0030

LS  BENT NO.2 EXCAVATION
0030 

6010.22      800.00 77.000 61,600.00

77.000 61,600.00

77.000 61,600.00

0.000 0.00

0031

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0031 

6010.26      800.00 120.000 96,000.00

120.000 96,000.00

120.000 96,000.00

0.000 0.00

0032

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0032 

6020.00      1.00 30,762.000 30,762.00

30,762.000 30,762.00

30,762.000 30,762.00

0.000 0.00

0033

LB  REINFORCING STEEL FOR BRIDGE
0033 

6040.00      58,000.00 1.000 58,000.00

1.000 58,000.00

1.000 58,000.00

0.000 0.00

0034

EACHREMOVE STRUCTURE

AT STA 25+93.85

0034 

6080.00      3.00 3,751.000 11,253.00

3,751.000 11,253.00

3,751.000 11,253.00

0.000 0.00

0035

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0035 

6105.02      57.00 318.000 18,126.00

318.000 18,126.00

324.670 18,506.19

0.000 0.00

0036

TON ROCK RIPRAP, TYPE B
0036 

6200.00      70.00 1,460.000 102,200.00

1,437.800 100,646.00

1,437.800 100,646.00

0.000 0.00

0037

LF  CONCRETE PILING
0037 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.00      15.70 2,479.000 38,920.30

2,348.200 36,866.74

2,348.200 36,866.74

0.000 0.00

0038

SF  STEEL SHEET PILING
0038 

6200.50      42.00 0.000 0.00

22.200 932.40

22.200 932.40

0.000 0.00

4001

LF  PAY CUT-OFF FOR CONCRETE PILING

Pay Cutoff at 60% of Concrete Piling Unit Cost

4001 

6310.15      9.42 0.000 0.00

130.800 1,232.14

130.800 1,232.14

0.000 0.00

4002

SF  PAY CUT-OFF FOR STEEL SHEET PILING

Pay Cutoff at 60% of Steel Sheet Piling Unit Cost

4002 

Contracted 546,854.80

Current 545,411.78

In place 545,673.53

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 26+00 TRIPLE SPAN CONTINUOUS CONCRETE

GROUP 7 GUARDRAIL

0030.70      500.00 1.000 500.00

1.000 500.00

0.000 0.00

0.000 0.00

0039

LS  MOBILIZATION
0039 

7020.00      2,000.00 4.000 8,000.00

4.000 8,000.00

0.000 0.00

0.000 0.00

0040

EACHBRIDGE APPROACH SECTIONS
0040 

7024.27      2,000.00 4.000 8,000.00

4.000 8,000.00

0.000 0.00

0.000 0.00

0041

EACHGUARDRAIL END TREATMENT, TYPE II
0041 

Contracted 16,500.00

Current 16,500.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.10      0.50 1,500.000 750.00

1,500.000 750.00

2,782.000 1,391.00

546.000 273.00

0042

BDAYBARRICADE, TYPE III
0042 

0001.90      0.50 2,000.000 1,000.00

2,000.000 1,000.00

1,284.000 642.00

252.000 126.00

0043

EACHSIGN DAY
0043 

0001.99      1.00 500.000 500.00

500.000 500.00

1,284.000 1,284.00

252.000 252.00

0044

EACHCONTRACTOR FURNISHED SIGN DAY
0044 

0030.10      2,600.00 1.000 2,600.00

1.000 2,600.00

0.828 2,152.80

0.000 0.00

0045

LS  MOBILIZATION
0045 

9110.01      130.00 10.000 1,300.00

10.000 1,300.00

0.000 0.00

0.000 0.00

0046

HOURRENTAL OF LOADER, FULLY OPERATED
0046 

9110.03      110.00 10.000 1,100.00

10.000 1,100.00

0.000 0.00

0.000 0.00

0047

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0047 

9110.07      90.00 10.000 900.00

10.000 900.00

0.000 0.00

0.000 0.00

0048

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0048 

9110.27      140.00 10.000 1,400.00

10.000 1,400.00

4.000 560.00

2.000 280.00

0049

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      4.00 500.000 2,000.00

500.000 2,000.00

0.000 0.00

0.000 0.00

0050

LF  TEMPORARY SILT CHECK
0050 

L022.90      4.00 500.000 2,000.00

500.000 2,000.00

490.000 1,960.00

0.000 0.00

0051

LF  TEMPORARY SILT FENCE
0051 

L032.70      500.00 2.000 1,000.00

2.000 1,000.00

0.000 0.00

0.000 0.00

0052

TON TEMPORARY MULCH
0052 

L860.24      400.00 15.000 6,000.00

15.000 6,000.00

1.000 400.00

0.000 0.00

0053

EACHSTORM EVENT RESTORATION - INCENTIVE
0053 

L860.50      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0054

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0054 

Contracted 21,550.00

Current 21,550.00

In place 9,389.80

This Estimate 931.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 734,451.40

Current 735,115.38

In place 677,975.24

This Estimate 7,497.12




