Nebraska Department of Roads Date: 05.13.2016 Nebraska Department of Roads Date: 05.13.2016
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0014 Pay Period End Date:  05.04.2016 Est Number: 0014 Pay Period End Date:  05.04.2016
Contract Location: Total to Date  Prev to Date This Estimate
GREENWOOD NORTHEAST Estimate Type: PROG Current Contract Amt Total Earnings $741,576.28 $726,717.18 $14,859.10
$749,974.48 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $741,576.28 $726,717.18 $14,859.10
ontractor: Date Lot 04.16.2015 $734 451.40 Retainage $.00 $.00 $.00
SIMON CONTRACTORS INC. a ed ed' o Escrow Amount $.00 $.00 $.00
PO BOX 149 . Date EAW"’“ ed- 22-232812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .29. .
: 99% Net Earnings $741,576.28 $726,717.18 $14,859.10
Date Notice for Work to )
Begin: 08.10.2015 % Time Comp
CHEYENNE WY 82003-0149 gin: e 96% Liquidated Damages $.00 -$2,518.00 $2,518.00
Date Work Actually Began: 08.10.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 04.04.2016 Disincentives $.00 $.00 $.00
(307)635-9005 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-136.74 $-136.74 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
LIBERTY MUTUAL INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
CASS ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12658 000 BRO-7013(10) GR CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$136.74 -$2,654.74 $2,518.00
Payment $741,439.54 $724,062.44 $17,377.10
Project Manager LPA Responsible Charge
Hutmacher, Greg 05.04.2016 Fleischman, Jerry 05.11.2016
State Representative District Engineer
Murillo, Ernest 05.11.2016 Mueting, Curt 05.11.2016
Construction Engineer Controller
Halstead, Kerri 05.12.2016 Burling, Laurie 05.12.2016
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Est Number: 0014 Pay Period End Date:  05.04.2016 Est Number: 0014 Pay Period End Date:  05.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 2001.03 25.00 192.000 4,800.00
0001 0001 0030.10 4,000.00 1.000 4,000.00 GRAVEL SURFACE COURSE TON 192.000 4,800.00
MOBILIZATION LS 1.000 4,000.00 212.720 5,318.00
1.000 4,000.00 0.000 0.00
0.000 0.00 0010 0010 2009.51 400.00 7.680 3,072.00
0002 0002 1000.00 500.00 1.000 500.00 CRUSHED ROCK EMBEDMENT STA 7.680 3,072.00
LARGE TREE REMOVAL EACH 1.000 500.00 7.700 3,080.00
2.000 1,000.00 0.000 0.00
0.000 0.00 o011 0011 2010.03 28.00 178.000 4,984.00
0003 0003 1009.00 1,840.00 1.000 1,840.00 CRUSHED ROCK SURFACE COURSE TON 178.000 4,984.00
GENERAL CLEARING AND GRUBBING LS 1.000 1,840.00 184.580 5,168.24
1.000 1,840.00 0.000 0.00
0.000 0.00 0012 0012 L006.00 500.00 1.000 500.00
0004 0004 1010.01 10.00 1,728.000 17,280.00 COVER CROP SEEDING ACRE 1.000 500.00
EXCAVATION (ESTABLISHED QUANTITY) cY 1,728.000 17,280.00 1.156 578.00
1,728.000 17,280.00 0.000 0.00
0.000 0.00 0013 0013 L019.13 1.50 2,200.000 3,300.00
0005 0005 1011.00 30.00 6.000 180.00 EROSION CONTROL, CLASS 1D SY 2,200.000 3,300.00
WATER MGAL 6.000 180.00 3,616.000 5,424.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 L022.12 4.00 120.000 480.00
0006 0006 1031.00 50.00 75.000 3,750.00 FABRIC SILT FENCE-HIGH POROSITY LF 120.000 480.00
ROCK RIPRAP, TYPE B TON 75.000 3,750.00 85.000 340.00
80.700 4,035.00 0.000 0.00
0.000 0.00 4005 4005 1010.40 12.50 0.000 0.00
0007 0007 1043.50 2.00 85.000 170.00 REMOVAL AND REPLACEMENT OF cY 1,009.000 12,612.50
RIPRAP FILTER FABRIC sy 85.000 17000 UNSUITABLE MATERIAL 1,009.000 12,612.50
85.560 171.12 1,009.000 12,612.50
0.000 0.00 GROUP 1 GRADING Contracted 46,296.00
0008 0008 1300.18 40.00 36.000 1,440.00 Current 58,908.50
18" DRIVEWAY CULVERT PIPE LF 36.000 1,440.00 In place 62,286.86
TYPE 3 36.000 1,440.00 This Estimate 12,612.50

0.000 0.00
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Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0014 Pay Period End Date:  05.04.2016 Est Number: 0014 Pay Period End Date:  05.04.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 4003 4003 8010.03 55.00 0.000 0.00
0015 0015 0030.40 10,000.00 1.000 10,000.00 CRUSHED ROCK FOR BASE COURSE CY 30.100 1,655.50
MOBILIZATION LS 1.000 10,000.00 Crushed Rock Base for CBC at Sta. 27+85.00 Due 30.100 1,655.50
1.000 10,000.00  to removal of unsuitable material 0.000 0.00
0.000 000 GROUP 4 CULVERTS Contracted 100,450.60
0016 0016 4045.00 5,000.00 1.000 5,000.00 Current 102,557.60
REMOVE STRUCTURE EACH 1.000 5,000.00 In place 103,227.29
AT STA 27+85.00 1.000 5,000.00 This Estimate 0.00
0.000 0.00 GROUP 5 SEEDING
0017 0017 4051.01 15.00 379.000 5,685.00 0022 0022 0030.50 500.00 1.000 500.00
EXCAVATION FOR BOX CULVERTS CY 409.100 6,136.50 MOBILIZATION LS 1.000 500.00
409.100 6,136.50 1.000 500.00
0.000 0.00 0.000 0.00
0018 0018 4101.06 550.00 114.930 63,211.50 0023 0023 L001.01 2,000.00 1.000 2,000.00
CLASS 47B-3000 CONCRETE FOR BOX CY 114.930 63,211.50 SEEDING, TYPE A ACRE 1.000 2,000.00
CULVERT 114.930 63,211.50 0.500 1,000.00
0.000 0.00 0.000 0.00
0019 0019 4151.00 1.10 11,861.000 13,047.10 0024 0024 L032.75 150.00 2.000 300.00
REINFORCING STEEL FOR BOX CULVERT LB 11,861.000 13,047.10 MULCH TON 2.000 300.00
11,861.000 13,047.10 1.000 150.00
0.000 0.00 0.000 0.00
0020 0020 4900.56 700.00 2.000 1,400.00 GROUP 5 SEEDING Contracted 2.800.00
ADJUST EACH 2.000 1,400.00 Current 2.800.00
DRAIN TILE TO GRADE 3.000 2100.00 In place 1,650.00
0.000 0.00 This Estimate 0.00
0021 0021 8010.03 70.00 30.100 2,107.00 GROUP 6 BRIDGE AT STA. 26+00 TRIPLE SPAN C
CRUSHED ROCK FOR BASE COURSE CcY 30.100 2,107.00 0025 0025 0030.60 54,000.00 1.000 54,000.00
29.667 2,076.69 MOBILIZATION LS 1.000 54,000.00
0.000 0.00 1.000 54,000.00
0.000 0.00
0026 0026 1043.50 4.50 443.000 1,993.50
RIPRAP FILTER FABRIC SY 443.000 1,993.50
416.680 1,875.06
0.000 0.00
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Contract ID: 1658X Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID: 1658X Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0014 Pay Period End Date:  05.04.2016 Est Number: 0014 Pay Period End Date:  05.04.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0027 0027 6000.10 12,000.00 1.000 12,000.00 0036 0036 6105.02 57.00 318.000 18,126.00
ABUTMENT NO.1 EXCAVATION LS 1.000 12,000.00 ROCK RIPRAP, TYPE B TON 318.000 18,126.00
1.000 12,000.00 324.670 18,506.19
0.000 0.00 0.000 0.00
0028 0028 6000.11 12,000.00 1.000 12,000.00 0037 0037 6200.00 70.00 1,460.000 102,200.00
ABUTMENT NO.2 EXCAVATION LS 1.000 12,000.00 CONCRETE PILING LF 1,437.800 100,646.00
1.000 12,000.00 1,437.800 100,646.00
0.000 0.00 0.000 0.00
0029 0029 6001.00 25,000.00 1.000 25,000.00 0038 0038 6310.00 15.70 2,479.000 38,920.30
BENT NO.1 EXCAVATION LS 1.000 25,000.00 STEEL SHEET PILING SF 2,348.200 36,866.74
1.000 25,000.00 2,348.200 36,866.74
0.000 0.00 0.000 0.00
0030 0030 6001.01 25,000.00 1.000 25,000.00 4001 4001 6200.50 42.00 0.000 0.00
BENT NO.2 EXCAVATION LS 1.000 25,000.00 PAY CUT-OFF FOR CONCRETE PILING LF 22.200 932.40
1.000 25,000.00 Pay Cutoff at 60% of Concrete Piling Unit Cost 22.200 932.40
0.000 0.00 0.000 0.00
0031 0031 6010.22 800.00 77.000 61,600.00 4002 4002 6310.15 9.42 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 77.000 61,600.00 PAY CUT-OFF FOR STEEL SHEET PILING SF 130.800 1,232.14
77.000 61,600.00 Pay Cutoff at 60% of Steel Sheet Piling Unit Cost 130.800 1,232.14
0.000 0.00 0.000 0.00
0032 0032 6010.26 800.00 120.000 96,000.00 4004 4004 6105.30 6.09 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 120.000 96,000.00 SALVAGING AND PLACING TOPSOIL ON SY 368.900 2,246.60
120.000 96,000.00 RIPRAP 368.900 2,246.60
0.000 0.00 368.900 2,246.60
0033 0033 6020.00 1.00 30,762.000 80,762.00 " GROUP 6 BRIDGE AT STA. 26+00 TRIPLE SPAN C Contracted 546,854.80
REINFORCING STEEL FOR BRIDGE LB 30,762.000 30,762.00 Current 547,658.38
30,762.000 30,762.00 In place 547 920.13
0.000 0.00 This Estimate 2,246.60
0034 0034 6040.00 58,000.00 1.000 58,000.00 GROUP 7 GUARDRAIL
REMOVE STRUCTURE EACH 1.000 58,000.00 0039 0039 0030.70 500.00 1.000 500.00
AT STA 25+93.85 1.000 58,000.00  MOBILIZATION LS 1.000 500.00
0.000 0.00 1.000 500.00
0035 0035 6080.00 3.00 3,751.000 11,253.00 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 3,751.000 11,253.00
3,751.000 11,253.00
0.000 0.00
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Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS INC. Contract ID:  1658X Vendor ID: 2853 SIMON CONTRACTORS INC.
Est Number: 0014 Pay Period End Date:  05.04.2016 Est Number: 0014 Pay Period End Date:  05.04.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0040 0040 7020.00 2,000.00 4.000 8,000.00 0047 0047 9110.03 110.00 10.000 1,100.00
BRIDGE APPROACH SECTIONS EACH 4.000 8,000.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 1,100.00
4.000 8,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 7024.27 2,000.00 4.000 8,000.00 0048 0048 9110.07 90.00 10.000 900.00
GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 8,000.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 900.00
4.000 8,000.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 16,500.00 0049 0049 9110.27 140.00 10.000 1,400.00
Current 16,500.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,400.00
In place 16,500.00 EXCAVATOR, FULLY OPERATED 4.000 560.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0050 0050 L022.75 4.00 500.000 2,000.00
0042 0042 0001.10 0.50 1,500.000 750.00 TEMPORARY SILT CHECK LF 500.000 2,000.00
BARRICADE, TYPE Il BDAY 1,500.000 750.00 0.000 0.00
2,912.000 1,456.00 0.000 0.00
0.000 0.00 0051 0051 L022.90 4.00 500.000 2,000.00
0043 0043 0001.90 0.50 2,000.000 1,000.00 TEMPORARY SILT FENCE LF 500.000 2,000.00
SIGN DAY EACH 2,000.000 1,000.00 490.000 1,960.00
1,344.000 672.00 0.000 0.00
0.000 0.00 0052 0052 L032.70 500.00 2.000 1,000.00
0044 0044 0001.99 1.00 500.000 500.00 TEMPORARY MULCH TON 2.000 1,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 500.000 500.00 0.000 0.00
1,344.000 1,344.00 0.000 0.00
0.000 0.00 0053 0053 L860.24 400.00 15.000 6,000.00
0045 0045 0030.10 2,600.00 1.000 2,600.00 STORM EVENT RESTORATION - INCENTIVE EACH 15.000 6,000.00
MOBILIZATION LS 1.000 2,600.00 1.000 400.00
1.000 2,600.00 0.000 0.00
0.000 0.00
0046 0046 9110.01 130.00 10.000 1,300.00
RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 1,300.00
0.000 0.00
0.000 0.00
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Pay Period End Date:  05.04.2016
Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount
0054 0054 L860.50 1,000.00 1.000 1,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 1,000.00
CONTRACTOR COMPLIANCE 1.000 1,000.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 21,550.00
Current 21,550.00
In place 9,992.00
This Estimate 0.00
Totals for contract Contracted 734,451.40
Current 749,974.48
In place 741,576.28

This Estimate

14,859.10



