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Contract ID:  1677X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC. Contract ID:  1677X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
PAWNEE CITY SOUTHWEST Estimate Type:  PROG Current Contract Amt Total Earnings $12,130.02 $.00 $12,130.02
$688,472.90  giockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $12,130.02 $.00 $12,130.02
ontractor: Date Let 10.08.2015 $688.472.90 Retainage $.00 $.00 $.00
COMMERCIAL CONSTRUCTION, INC. ated Zt- -08. Escrow Amount $.00 $.00 $.00
555 W SOUTH ST _ Datf; Awar ed : igjzgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .24, .
PO BOX 83558 : 2% Net Earnings $12,130.02 $.00 $12,130.02
Date Notice for Work to )
Begin:  03.07.2016 % Time Comp
LINCOLN NE 68501-3558 - o 0y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.09.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-5090 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa . . .
HUDSON INSURANCE COMPANY p Y J $.00 $.00 $.00
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
PAWNEE I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12677 000 BRO-7067(16) GRAD CULV BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $12,130.02 $.00 $12,130.02
Project Manager LPA Responsible Charge
Manning, Matt 04.06.2016 Murillo, Ernest 04.08.2016
State Representative District Engineer
Murillo, Ernest 04.08.2016 Mueting, Curt 04.11.2016
Construction Engineer Controller
Halstead, Kerri 04.11.2016 Burling, Laurie 04.11.2016
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Contract ID:  1677X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC. Contract ID:  1677X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
Prpsl Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 2021.00 59.14 1.000 59.14
0001 0001 0030.10 10,665.54 1.000 10,665.54 MAILBOX POST EACH 1.000 59.14
MOBILIZATION LS 1.000 10,665.54 0.000 0.00
0.500 5,332.77 0.000 0.00
0.500 533277 0010 0010 L001.01 975.00 3.000 2,925.00
0002 0002 1009.00 12,406.50 1.000 12,406.50 SEEDING, TYPE A ACRE 3.000 2,925.00
GENERAL CLEARING AND GRUBBING LS 1.000 12,406.50 0.000 0.00
0.500 6,203.25 0.000 0.00
0.500 6,203.25 (0011 0011 L006.00 600.00 3.000 1,800.00
0003 0003 1011.00 30.00 34.000 1,020.00 COVER CROP SEEDING ACRE 3.000 1,800.00
WATER MGAL 34.000 1,020.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L019.13 1.35 3,320.000 4,482.00
0004 0004 1030.00 10.99 4,879.000 53,620.21 EROSION CONTROL, CLASS 1D SY 3,320.000 4,482.00
EARTHWORK MEASURED IN EMBANKMENT cY 4,879.000 53,620.21 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L022.11 2.75 801.000 2,202.75
0005 0005 1702.24 28.77 112.000 3,222.24 FABRIC SILT FENCE-LOW POROSITY LF 801.000 2,202.75
24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 112.000 3,222.24 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 0014 0014 L022.12 2.90 324.000 939.60
0006 0006 2009.51 273.82 12.480 3,417.27 FABRIC SILT FENCE-HIGH POROSITY LF 324.000 939.60
CRUSHED ROCK EMBEDMENT STA 12.480 3,417.27 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 L032.75 125.00 7.000 875.00
0007 0007 2010.03 33.16 486.000 16,115.76  MULCH TON 7.000 875.00
CRUSHED ROCK SURFACE COURSE TON 486.000 16,115.76 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 114,264.20
0008 0008 2020.00 27.01 19.000 513.19 Current 114,264.20
SPECIAL SURFACE COURSE FOR MAILBOX Sy 19.000 513.19 In place 11,536.02
TURNOUTS 0.000 0.00 This Estimate 11,536.02
0.000 0.00
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Contract ID:  1677X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC. Contract ID:  1677X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 4 CULVERTS 0023 0023 6000.10 13,484.83 1.000 13,484.83
0016 0016 0030.40 1,888.51 1.000 1,888.51 ABUTMENT NO.1 EXCAVATION LS 1.000 13,484.83
MOBILIZATION LS 1.000 1,888.51 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0024 0024 6000.11 13,484.83 1.000 13,484.83
0017 0017 4050.01 28.92 96.000 2,776.32 ABUTMENT NO.2 EXCAVATION LS 1.000 13,484.83
EXCAVATION FOR PIPE, PIPE-ARCH CY 96.000 2,776.32 0.000 0.00
CULVERTS, AND HEADWALLS 0.000 0.00 0.000 0.00
0.000 0.00 0025 0025 6001.00 18,824.25 1.000 18,824.25
0018 0018 4100.06 2,046.69 1.300 2,660.70 BENT NO.1 EXCAVATION LS 1.000 18,824.25
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 1.300 2,660.70 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0026 0026 6001.01 18,824.25 1.000 18,824.25
0019 0019 4150.00 4.78 186.000 889.08 BENT NO.2 EXCAVATION LS 1.000 18,824.25
REINFORCING STEEL FOR HEADWALL LB 186.000 889.08 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0027 0027 6010.22 381.30 189.700 72,332.61
0020 0020 P300.24 37.16 126.000 4,682.16  CLASS 47B-3000 CONCRETE FOR BRIDGE CY 189.700 72,332.61
24" CULVERT PIPE, TYPE 3,40R5 LF 126.000 4,682.16 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0028 0028 6010.26 509.41 186.900 95,208.73
GROUP 4 CULVERTS Contracted 12,896.77 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 186.900 95,208.73
Current 12,896.77 0.000 0.00
In place 0.00 0.000 0.00
This Estimate 0.00 0029 0029 6020.00 0.82 53,315.000 43,718.30
GROUP 6 BRIDGE AT STA 11+48.50 105'-0" 3 SPA! REINFORCING STEEL FOR BRIDGE LB 53,315.000 43,718.30
0021 0021 0030.60 74,046.91 1.000 74,046.91 0.000 0.00
MOBILIZATION LS 1.000 74,046.91 0.000 0.00
0.000 0.00 0030 0030 6040.00 4,862.63 1.000 4,862.63
0.000 0.00 REMOVE STRUCTURE EACH 1.000 4,862.63
0022 0022 1043.50 2.85 593.000 1,690.05 AT STA. 11443.20 0.000 0.00
RIPRAP FILTER FABRIC SY 593.000 1,690.05 0.000 0.00
0.000 0.00 0031 0031 6052.55 8,583.53 1.000 8,583.53
0.000 0.00 ACCESS CROSSING LS 1.000 8,583.53
0.000 0.00
AT STA. 11+48.50
0.000 0.00
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Contract ID:  1677X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC. Contract ID:  1677X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 6080.00 1.83 3,265.000 5,974.95 GROUP 7 GUARDRAIL
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 3,265.000 5,974.95 0039 0039 0030.70 800.00 1.000 800.00
0.000 0.00 MOBILIZATION LS 1.000 800.00
0.000 0.00 0.000 0.00
0033 0033 6105.03 49.02 485.000 23,774.70 0.000 0.00
ROCK RIPRAP, TYPE C TON 485.000 23,774.70 0040 0040 7020.00 2,000.00 4.000 8,000.00
0.000 0.00 BRIDGE APPROACH SECTIONS EACH 4.000 8,000.00
0.000 0.00 0.000 0.00
0034 0034 6105.30 5.82 170.000 989.40 0.000 0.00
SALVAGING AND PLACING TOPSOIL ON SY 170.000 989.40 0041 0041 7024.27 2,000.00 4.000 8,000.00
RIPRAP 0.000 0.00 GUARDRAIL END TREATMENT, TYPE Il EACH 4.000 8,000.00
0.000 0.00 0.000 0.00
0035 0035 6210.14 53.85 600.000 32,310.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 600.000 32,310.00 GROUP 7 GUARDRAIL Contracted 16.800.00
0.000 0.00 Current 16,800.00
0.000 0.00 In place 0.00
0036 0036 6251.40 259.21 90.000 23,328.90 This Estimate 0.00
ROCK SOCKET LF 90.000 23,328.90 GROUP 10 GENERAL ITEMS
0.000 0.00  0o42 0042 0001.10 1.00 1,848.000 1,848.00
0.000 0.00  BARRICADE, TYPE Ill BDAY 1,848.000 1,848.00
0037 0037 6251.50 483.72 45.000 21,767.40 0.000 0.00
DRILLED SHAFT LF 45.000 21,767.40 0.000 0.00
0.000 0.00 0043 0043 0001.90 0.80 2,640.000 2,112.00
0.000 0.00  SIGN DAY EACH 2,640.000 2,112.00
0038 0038 6310.00 23.03 1,985.000 45,714.55 0.000 0.00
STEEL SHEET PILING SF 1,985.000 45,714.55 0.000 0.00
0.000 000 0044 0044 0001.99 2.00 528.000 1,056.00
0.000 0.00  CONTRACTOR FURNISHED SIGN DAY EACH 528.000 1,056.00
GROUP 6 BRIDGE AT STA 11+48.50 105'-0" 3 SPA! Contracted 518,920.82 0.000 0.00
Current 518,920.82 0.000 0.00
In place 0.00 0045 0045 0030.00 2,000.00 1.000 2,000.00
This Estimate 0.00 MOBILIZATION LS 1.000 2,000.00
0.000 0.00
0.000 0.00
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Contract ID:  1677X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC. Contract ID:  1677X Vendor ID: 2860 COMMERCIAL CONSTRUCTION, INC.
Est Number: 0001 Pay Period End Date: 04.02.2016 Est Number: 0001 Pay Period End Date: 04.02.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 9110.01 77.49 20.000 1,549.80 0054 0054 L860.50 2,956.71 1.000 2,956.71
RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,549.80 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,956.71
0.000 0.00 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0047 0047 9110.03 106.44 20.000 2,128.80 GROUP 10 GENERAL ITEMS Contracted 25,591.11
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 2,128.80 Current 25,591.11
0.000 0.00 In place 594.00
0.000 0.00 This Estimate 594.00
0048 0048 9110.07 147.84 20.000 2,956.80 Totals for contract Contracted 688,472.90
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 2,956.80 Current 688,472.90
0.000 0.00 In place 12,130.02
0.000 0.00 This Estimate 12,130.02
0049 0049 9110.27 177.40 20.000 3,548.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 3,548.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0050 0050 L022.75 3.45 300.000 1,035.00
TEMPORARY SILT CHECK LF 300.000 1,035.00
0.000 0.00
0.000 0.00
0051 0051 L022.90 3.00 500.000 1,500.00
TEMPORARY SILT FENCE LF 500.000 1,500.00
198.000 594.00
198.000 594.00
0052 0052 L032.70 600.00 2.000 1,200.00
TEMPORARY MULCH TON 2.000 1,200.00
0.000 0.00
0.000 0.00
0053 0053 L860.24 100.00 17.000 1,700.00
STORM EVENT RESTORATION - INCENTIVE EACH 17.000 1,700.00
0.000 0.00
0.000 0.00







