Nebraska Department of Roads Date: 01.11.2016 Nebraska Department of Roads Date: 01.11.2016
Estimate Summary to Contractor Page: 1 of 27 Estimate Summary to Contractor Page: 1 of 27
Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Contract Location: Total to Date  Prev to Date This Estimate
SOUTHWEST 40TH ST, LINCOLN Estimate Type: PROG Current Contract Amt Total Earnings $10,441,268.51 $10,373,514.04 $67,754.47
$10,501,645.90  giockpiled Materials  $100,269.48  $100,269.48 $.00
Contractor: Original Contract Amt Gross Earnings  $10,541,537.99 $10,473,783.52 $67,754.47
ontractor: Date Lot 10.95.2012 $9 399.236.87 Retainage $.00 $.00 $.00
UNITED CONTRACTORS, INC. ated e;. e Escrow Amount $.00 $.00 $.00
6678 NW 62ND AVE e Date ;Wﬁf ed- Eigi‘;ﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 347 _ 99% Net Earnings $10,541,537.99 $10,473,783.52 $67,754.47
Date Notice for Work to )
Begin: 03.25.2013 % Time Comp
JOHNSTON IA 50131-0347 gin: - IS.25 1019%  Liquidated Damages -$10,000.00 $00  -$10,000.00
Date Work Actually Began: 03.25.2013 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(515)276-6162 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-4,660.76 $-4,660.76 $.00
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
LIBERTY MUTUAL INSURANCE COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12744 000 STPN-BR-TMT-5267(1) GR CONC PAVE CULV WATER Matl Discrepancy Payment Adj $.00 $.00 $.00
BR GDRL .
Total for Adjustments -$14,660.76 -$4,660.76 -$10,000.00
Payment $10,526,877.23 $10,469,122.76 $57,754.47
Project Manager LPA Responsible Charge
Miller, Mark 01.05.2016 Biesecker, Devin 01.05.2016
State Representative District Engineer
Murillo, Ernest 01.07.2016 Rankin, Robert 01.08.2016
Construction Engineer Controller
Halstead, Kerri 01.08.2016 Burling, Laurie 01.08.2016
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1101.25 5.90 1,918.000 11,316.20
0001 0001 0025 0030.10 100,000.00 1.000 100,000.00 SAWING PAVEMENT LF 1,918.000 11,316.20
MOBILIZATION LS 1.000 100,000.00 1,191.250 7,028.38
1.000 100,000.00 0.000 0.00
0.000 0.00 0010 0010 1109.00 15.00 106.000 1,590.00
0002 0002 1000.00 275.00 24.000 6,600.00 REMOVE CURB LF 106.000 1,590.00
LARGE TREE REMOVAL EACH 24.000 6,600.00 279.000 4,185.00
20.000 5,500.00 0.000 0.00
0.000 0.00 o011 0011 1111.00 1.50 542.000 813.00
0003 0003 1009.00 75,425.00 1.000 75,425.00 REMOVE FENCE LF 542.000 813.00
GENERAL CLEARING AND GRUBBING LS 1.000 75,425.00 542.000 813.00
1.000 75,425.00 0.000 0.00
0.000 0.00 0012 0012 1122.01 20.00 22.000 440.00
0004 0004 0026 1011.00 30.00 215.000 6,450.00 REMOVE CONCRETE MEDIAN SURFACING sY 22.000 440.00
WATER MGAL 215.000 6,450.00 74.416 1,488.32
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1600.00 75,000.00 1.000 75,000.00
0005 0005 0027 1030.00 5.75  108,489.000 623,811.75 MONITORING INSTRUMENTATION LS 1.000 75,000.00
EARTHWORK MEASURED IN EMBANKMENT cY 108,489.000 623,811.75 1.000 75,000.00
108,489.000 623,811.75 0.000 0.00
0.000 0.00 0014 0014 4763.75 0.40  144,480.000 57,792.00
0006 0006 1030.02 6.95 3,283.000 22,816.85 WICK DRAIN LF 144,480.000 57,792.00
EMBANKMENT FOR SURCHARGE cy 3,283.000 22,816.85 140,853.000 56,341.20
(ESTABLISHED QUANTITY) 3,283.000 22,816.85 0.000 0.00
0.000 0.00 0015 0015 4764.54 10.00 1,096.000 10,960.00
0007 0007 1043.50 2.00 419.000 838.00 4" PERFORATED P.V.C. PIPE UNDERDRAIN LF 1,096.000 10,960.00
RIPRAP FILTER FABRIC 5\% 419.000 838.00 1,096.000 10,960.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 6105.01 39.50 238.000 9,401.00
0008 0008 1101.00 4.95 2,871.000 14,211.45 ROCKRIPRAP, TYPE A TON 238.000 9,401.00
REMOVE PAVEMENT 5\% 2,871.000 14,211.45 0.000 0.00
1,233.924 6,107.93 0.000 0.00
0.000 0.00 0017 0017 6105.02 39.50 168.000 6,636.00
ROCK RIPRAP, TYPE B TON 168.000 6,636.00
111.810 4,416.50
0.000 0.00
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Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7017.00 8.00 57.000 456.00 4016 4016 1010.42 5.20 0.000 0.00
REMOVE GUARDRAIL LF 57.000 456.00 REPLACEMENT OF UNSUITABLE MATERIAL cy 400.000 2,080.00
57.000 456.00 1,746.840 9,083.57
0.000 0.00 0.000 0.00
0019 0019 8093.02 15.95 7,238.000 115,446.10 GROUP 1 GRADING Contracted 1,194,015.65
SAND BLANKET TON 7,238.000 115,446.10 Current 1,199,959.65
9,608.680 153,258.45 In place 1,246,555.46
0.000 0.00 This Estimate 35,000.00
0020 0020 L006.00 150.00 10.500 1,575.00 GROUP 3 CONCRETE PAVEMENT
COVER CROP SEEDING ACRE 10.500 1,575.00 0025 0028 0002.88 200.00 2.000 400.00
6.450 967.50 GROUND SLEEVE EACH 2.000 400.00
0.000 0.00 0.000 0.00
0021 0021 L006.50 3,500.00 5.000 17,500.00 0.000 0.00
TEMPORARY SEEDING ACRE 5.000 17,500.00 0026 0029 0030.30 82,500.00 1.000 82,500.00
10.000 35,000.00  MOBILIZATION LS 1.000 82,500.00
10.000 35,000.00 0.950 78,375.00
0022 0022 L019.13 1.15  24,200.000 27,830.00 0.000 0.00
EROSION CONTROL, CLASS 1D 5% 24,200.000 27,830.00 0027 0030 1020.06 100.00 2.000 200.00
9,981.392 11,478.60  FLEXIBLE POST DELINEATOR EACH 2.000 200.00
0.000 0.00 0.000 0.00
0023 0023 L021.50 9.25 384.000 3,552.00 0.000 0.00
EROSION CHECKS, TYPE SYNTHETIC LF 384.000 3552.00 0028 0031 2001.00 29.50 201.000 5,929.50
0.000 0.00 GRAVEL SURFACE COURSE cYy 201.000 5,929.50
0.000 0.00 20.747 612.04
0024 0024 L022.11 2.10 1,693.000 3,555.30 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 1,693.000 355530 0029 0032 2009.52 0.85 7,144.000 6,072.40
1,412.000 2,965.20  CRUSHED ROCK EMBEDMENT sy 7,144.000 6,072.40
0.000 0.00 2,506.875 2,130.85
4013 4013 1010.46 5.46 0.000 0.00 0.000 0.00
REMOVAL OF UNSUITABLY WET SOIL cYy 400.000 2,184.00 0030 0033 2010.00 33.50 466.000 15,611.00
1,660.173 9,064.54  CRUSHED ROCK SURFACE COURSE cY 466.000 15,611.00
0.000 0.00 503.909 16,880.96
4014 4014 6106.35 16.80 0.000 0.00 23.650 792.28
ADDITIONAL WORK TON 100.000 1,680.00
Remove Rubble & Replace with Suitable Material 1,808.790 30.387.67
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0031 0034 2020.50 50.00 521.000 26,050.00 0040 0043 7320.50 200.00 4.000 800.00
SURFACING 153 521.000 26,050.00 STREET NAME SIGN EACH 4.000 800.00
882.055 44,102.75 0.000 0.00
-1,255.703 -62,785.15 0.000 0.00
0032 0035 3014.11 21.50 59.000 1,268.50 0041 0044 7321.00 20.00 49.000 980.00
COMBINATION CONCRETE CLASS 47B-3500 LF 59.000 1,268.50 TYPE A SIGN SF 49.000 980.00
CURB AND GUTTER 59.000 1,268.50 0.000 0.00
0.000 0.00 0.000 0.00
0033 0036 3016.39 37.00 60.000 2,220.00 0042 0045 7340.00 5.00 238.000 1,190.00
DETECTABLE WARNING PANEL SF 60.000 2,220.00 STRUCTURAL STEEL FOR SIGN SUPPORTS LB 238.000 1,190.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0037 3016.61 30.00 1,577.000 47,310.00 0043 0046 7488.04 1.55 1,862.000 2,886.10
5" CONCRETE CLASS 47B-3000 BIKEWAY SY 1,577.000 47,310.00 4" WHITE WET REFLECTIVE THERMOPLASTIC LF 1,862.000 2,886.10
177.556 5326.68 PAVEMENT MARKING, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0035 0038 3017.07 129.00 30.000 3,870.00 0044 0047 7488.05 1.55 1,738.000 2,693.90
TACK-ON CONCRETE CLASS 47B-3500 MEDIAN SY 30.000 3,870.00 4" YELLOW WET REFLECTIVE LF 1,738.000 2,693.90
THERMOPLASTIC PAVEMENT MARKING,
0.000 0.00 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0036 0039 3020.24 37.50 412.000 15,450.00 0045 0048 7515.04 1.55 4,522.000 7,009.10
CONCRETE CLASS 47B-3500 DRIVEWAY SY 412.000 15,450.00 4" WHITE POLYUREA PAVEMENT MARKING, LF 4,522.000 7,009.10
412.000 15,450.00 GROOVED 4,522.000 7,009.10
0.000 0.00 0.000 0.00
0037 0040 3075.42 38.00 8,567.000 325,546.00 0046 0049 7516.04 1.55 7,593.000 11,769.15
9" CONCRETE PAVEMENT, CLASS 47B-3500 (53% 8,567.000 325,546.00 4" YELLOW POLYUREA PAVEMENT MARKING, LF 7,593.000 11,769.15
6,763.776 257,023.48 GROOVED 7,593.000 11,769.15
0.000 0.00 0.000 0.00
0038 0041 3075.58 51.00 54.000 2,754.00 0047 0050 8022.12 200.00 9.000 1,800.00
REINFORCED CONCRETE PAVEMENT, CLASS 53% 54.000 2,754.00 HYDRATED LIME FOR ASPHALT MIXTURES TON 0.000 0.00
47B-3500 185.830 9,477.33 0.000 0.00
9" 0.000 0.00 0.000 0.00
0039 0042 4015.00 750.00 3.000 2,250.00 0048 0051 9005.75 34.50 1,420.000 48,990.00
ADJUST MANHOLE TO GRADE EACH 3.000 2,250.00 ASPHALTIC CONCRETE, TYPE SPR TON 1,420.000 48,990.00
0.000 0.00 2,257.010 77,866.85
0.000 0.00 2,252.010 77,694.35
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Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0049 0052 9021.13 800.00 79.520 63,616.00 0058 0061 L001.02 650.00 1.100 715.00
PERFORMANCE GRADED BINDER (64-34) TON 79.520 63,616.00 SEEDING, TYPE B ACRE 1.100 715.00
0.000 0.00 1.857 1,207.05
0.000 0.00 0.000 0.00
0050 0053 9034.00 3.00 412.000 1,236.00 0059 0062 L001.03 925.00 0.900 832.50
PREPARATION OF INTERSECTIONS AND SY 412.000 1,236.00 SEEDING, TYPE C ACRE 0.900 832.50
DRIVEWAYS 0.000 0.00 0.200 185.00
0.000 0.00 0.000 0.00
0051 0054 9053.00 2.75 290.000 797.50 0060 0063 L032.75 180.00 24.000 4,320.00
TACK COAT GAL 290.000 797.50 MULCH TON 24.000 4,320.00
0.000 0.00 4.622 831.96
0.000 0.00 0.000 0.00
0052 0055 9111.00 45.50 42.000 1,911.00 0061 0064 W200.18 750.00 3.000 2,250.00
WATER MGAL 42.000 1,911.00 MONUMENT FRAME AND COVER EACH 3.000 2,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0053 0056 9170.00 325.00 27.669 8,992.43 0062 0065 W600.00 213.00 3.000 639.00
EARTH SHOULDER CONSTRUCTION STA 27.669 8,992.43 ADJUST STOP BOX TO GRADE EACH 3.000 639.00
27.669 8,992.43 0.000 0.00
0.000 0.00 0.000 0.00
0054 0057 9173.20 2.50 11,472.000 28,680.00 4034 4034 8022.20 1.20 0.000 0.00
SUBGRADE PREPARATION SY 11,472.000 28,680.00 HYDRATED LIME/WARM MIX ASPHALT EACH 1,420.000 1,704.00
6,065.778 15,164.46 1,420.000 1,704.00
0.7% EVOTHERM
0.000 0.00 1,420.000 1,704.00
0055 0058 9188.50 32.00 516.000 16,512.00 GROUP 3 CONCRETE PAVEMENT Contracted 783,595.58
SURFACING UNDER GUARDRAIL sy 516.000 16,512.00 Current 783,499.58
314.000 10,048.00 In place 565,425.59
314.000 10,048.00 This Estimate 27,453.48
0056 0059 9300.38 1.00 30,787.000 30,787.00 GROUP 4 CULVERTS
RAP INCENTIVE PAYMENT EACH 30,787.000 30,787.00 0063 0066 0030.40 12,000.00 1.000 12,000.00
0.000 0.00 MOBILIZATION LS 1.000 12,000.00
0.000 0.00 1.000 12,000.00
0057 0060 L001.01 795.00 8.500 6,757.50 0.000 0.00
SEEDING, TYPE A ACRE 8.500 6,757.50
0.000 0.00
0.000 0.00
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Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0064 0067 1119.00 300.00 1.000 300.00 0073 0076 4105.59 610.00 1.200 732.00
REMOVE INLET EACH 1.000 300.00 CLASS 47B-3000 CONCRETE FOR INLET AND CcY 1.200 732.00
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0065 0068 4004.50 3.00 412.000 1,236.00 0074 0077 4107.50 425.00 1.100 467.50
CAST IRON GRATE AND FRAME LB 412.000 1,236.00 CLASS 47B-3000 CONCRETE FOR SPLASH CY 1.100 467.50
0.000 0.00 BASIN 0.000 0.00
0.000 0.00 0.000 0.00
0066 0069 4012.07 4,250.00 1.000 4,250.00 0075 0078 415451 3.50 50.000 175.00
INLET-72" STRAIGHT EACH 1.000 4,250.00 EPOXY COATED REINFORCING STEEL FOR LB 50.000 175.00
2.000 8,500.00 SPLASH BASIN 0.000 0.00
0.000 0.00 0.000 0.00
0067 0070 4012.08 2,100.00 5.000 10,500.00 0076 0079 4155.55 3.50 100.000 350.00
INLET-72" CANTED EACH 5.000 10,500.00 EPOXY COATED REINFORCING STEEL FOR LB 100.000 350.00
4.000 8,400.00 INLET AND JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0068 0071 4035.00 150.00 1.000 150.00 0077 0080 4360.18 235.00 2.000 470.00
REMOVE FLARED-END SECTION EACH 1.000 150.00 18" METAL FLARED-END SECTION EACH 2.000 470.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0069 0072 4043.50 25.00 36.000 900.00 0078 0081 4360.24 302.00 2.000 604.00
REMOVE SEWER PIPE LF 36.000 900.00 24" METAL FLARED-END SECTION EACH 2.000 604.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0070 0073 4045.00 2,500.00 1.000 2,500.00 0079 0082 4360.54 985.00 2.000 1,970.00
REMOVE STRUCTURE EACH 1.000 2,500.00 54" METAL FLARED-END SECTION EACH 2.000 1,970.00
AT STA 147460.43 1.000 2,500.00 2.000 1,970.00
0.000 0.00 0.000 0.00
0071 0074 4050.01 12.00 623.000 7,476.00 0080 0083 4460.15 600.00 1.000 600.00
EXCAVATION FOR PIPE, PIPE-ARCH CY 623.000 7,476.00 15" CONCRETE FLARED-END SECTION EACH 1.000 600.00
CULVERTS, AND HEADWALLS 132.000 1.584.00 0.000 0.00
0.000 0.00 0.000 0.00
0072 0075 4090.05 185.00 4.000 740.00 0081 0084 4460.18 560.00 2.000 1,120.00
TEMPORARY PLUG EACH 4.000 740.00 18" CONCRETE FLARED-END SECTION EACH 2.000 1,120.00
0.000 0.00 3.000 1,680.00
0.000 0.00 0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID: 1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0082 0085 4460.30 800.00 1.000 800.00 0091 0094 P402.15 38.00 119.000 4,522.00
30" CONCRETE FLARED-END SECTION EACH 1.000 800.00 15" CULVERT PIPE, TYPE 3,45 0R 6 LF 119.000 4,522.00
1.000 800.00 0.000 0.00
0.000 0.00 0.000 0.00
0083 0086 4460.36 1,325.00 2.000 2,650.00 0092 0095 P702.15 34.00 63.000 2,142.00
36" CONCRETE FLARED-END SECTION EACH 2.000 2,650.00 15" STORM SEWER PIPE, TYPE 1 LF 63.000 2,142.00
2.000 2,650.00 0.000 0.00
0.000 0.00 0.000 0.00
0084 0087 4460.48 1,540.00 2.000 3,080.00 0093 0096 P702.18 33.00 358.000 11,814.00
48" CONCRETE FLARED-END SECTION EACH 2.000 3,080.00 18" STORM SEWER PIPE, TYPE 1 LF 358.000 11,814.00
2.000 3,080.00 0.000 0.00
0.000 0.00 0.000 0.00
0085 0088 P120.18 40.00 39.000 1,560.00 0094 0097 P702.30 65.00 359.000 23,335.00
18" CULVERT PIPE, TYPE 2 LF 39.000 1,560.00 30" STORM SEWER PIPE, TYPE 1 LF 359.000 23,335.00
39.000 1,560.00 162.000 10,530.00
0.000 0.00 0.000 0.00
0086 0089 P120.36 80.00 66.000 5,280.00 GROUP 4 CULVERTS Contracted 137,969.00
36" CULVERT PIPE, TYPE 2 LF 66.000 5,280.00 Current 137,969.00
286.000 22,880.00 In place 117,138.00
0.000 0.00 This Estimate 0.00
0087 0090 P120.48 114.00 54.000 6,156.00 GROUP 4A WATER MAIN & SANITARY SEWER
48" CULVERT PIPE, TYPE 2 LF 54.000 6,156.00 0095 0098 0030.40 22,000.00 1.000 22,000.00
54.000 6,156.00 MOBILIZATION LS 1.000 22,000.00
0.000 0.00 1.000 22,000.00
0088 0091 P300.18 30.00 154.000 4,620.00 0.000 0.00
18" CULVERT PIPE, TYPE 3,4 OR 5 LF 154.000 4,620.00 0096 0099 1090.01 1,168.00 3.000 3,504.00
296.000 8,880.00 ABANDON MANHOLE EACH 3.000 3,504.00
0.000 0.00 3.000 3,504.00
0089 0092 P300.24 38.50 39.000 1,501.50 0.000 0.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 39.000 1,501.50 0097 0100 3089.80 221.00 32.000 7,072.00
0.000 0.00 FLOWABLE FILL CONCRETE CY 32.000 7,072.00
0.000 0.00 30.500 6,740.50
0090 0093 P300.54 107.00 224.000 23,968.00 0.000 0.00
54" CULVERT PIPE, TYPE 3,4 OR 5 LF 224.000 23,968.00
224.000 23,968.00
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0098 0101 4016.00 5,800.00 1.000 5,800.00 0107 0110 4731.13 78.00 960.000 74,880.00
MANHOLE EACH 0.000 0.00 15" SANITARY SEWER PIPE LF 960.000 74,880.00
AT STA 139427 RT 1.000 5,800.00 960.000 74,880.00
0.000 0.00 0.000 0.00
0099 0102 4016.01 5,800.00 1.000 5,800.00 0108 0111 4795.94 750.00 3.000 2,250.00
MANHOLE EACH 0.000 0.00 16" PLUG EACH 3.000 2,250.00
AT STA 140453 RT 1.000 5,800.00 MJ 3.000 2,250.00
0.000 0.00 0.000 0.00
0100 0103 4016.02 5,800.00 1.000 5,800.00 0109 0112 4795.98 235.00 1.000 235.00
MANHOLE EACH 0.000 0.00 12" PLUG EACH 1.000 235.00
AT STA 143435 RT 1.000 5,800.00 MJ 0.000 0.00
0.000 0.00 0.000 0.00
0101 0104 4016.03 5,800.00 1.000 5,800.00 0110 0113 4805.30 220.00 334.200 73,524.00
MANHOLE EACH 0.000 0.00 30" STEEL CASING LF 334.200 73,524.00
AT STA 144405 LT 1.000 5,800.00 334.200 73,524.00
0.000 0.00 0.000 0.00
0102 0105 4016.04 4,800.00 1.000 4,800.00 0111 0114 4810.30 451.00 330.300 148,965.30
MANHOLE EACH 1.000 4,800.00 JACKING 30" STEEL CASING PIPE LF 330.300 148,965.30
AT STA 120402.27 RT 1.000 4,800.00 330.300 148,965.30
0.000 0.00 0.000 0.00
0103 0106 4016.05 4,800.00 1.000 4,800.00 0112 0115 W176.01 18.00 33.000 594.00
MANHOLE EACH 1.000 4,800.00 1" COPPER WATER SERVICE LF 33.000 594.00
AT STA 126+59.64 RT 1.000 4,800.00 35.000 630.00
0.000 0.00 0.000 0.00
0104 0107 4017.00 1,850.00 1.000 1,850.00 0113 0116 W176.12 30.00 18.000 540.00
TAPPING EXISTING MANHOLE EACH 1.000 1,850.00 2" COPPER WATER SERVICE LF 18.000 540.00
1.000 1,850.00 18.000 540.00
0.000 0.00 0.000 0.00
0105 0108 4042.65 850.00 1.000 850.00 0114 0117 W176.78 4,250.00 2.000 8,500.00
RECONSTRUCT WATER SERVICE EACH 1.000 850.00 PE CONNECTION ASSEMBLY EACH 2.000 8,500.00
1.000 850.00 2.000 8,500.00
0.000 0.00 0.000 0.00
0106 0109 4043.51 20.00 283.000 5,660.00 0115 0118 W180.00 294.46 29.680 8,739.57
REMOVE SANITARY SEWER PIPE LF 283.000 5,660.00 CONCRETE CLASS 47B-3500 FOR BLOCKS AND CcY 29.680 8,739.57
283.000 5660.00 ANCHORAGES 35.810 10,544.61
0.000 0.00 0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0116 0119 W180.10 2.50 1,085.500 2,713.75 0125 0128 W205.10 56.00 10.000 560.00
REINFORCING STEEL FOR BLOCKS AND LB 1,085.500 2,713.75 10" WATER MAIN PIPE LF 10.000 560.00
ANCHORAGES 1,189.500 2,973.75 0.000 0.00
0.000 0.00 0.000 0.00
0117 0120 W200.44 55.00 3.000 165.00 0126 0129 W205.12 46.00 154.500 7,107.00
4" RETAINER GLAND EACH 3.000 165.00 12" WATER MAIN PIPE LF 154.500 7,107.00
MJ 8.000 440.00 355.500 16,353.00
0.000 0.00 0.000 0.00
0118 0121 W200.52 185.00 5.000 925.00 0127 0130 W205.16 55.65 3,422.300 190,451.00
12" RETAINER GLAND EACH 5.000 925.00 16" WATER MAIN PIPE LF 3,422.300 190,451.00
MI 8.000 1,480.00 3,451.900 192,098.24
0.000 0.00 0.000 0.00
0119 0122 W200.56 300.00 15.000 4,500.00 0128 0131 W208.03 700.00 1.000 700.00
16" RETAINER GLAND EACH 15.000 4,500.00 WATER SERVICE SADDLE AND CORPORATION EACH 1.000 700.00
" 42.000 12,600.00 STOP 0.000 0.00
0.000 0.00 0.000 0.00
0120 0123 W200.70 300.00 4.000 1,200.00 0129 0132 W220.04 938.00 1.000 938.00
ANCHORING ELBOW, M.J. EACH 4.000 1,200.00 4" GATE VALVE, M.J. EACH 1.000 938.00
6" 2.000 600.00 0.000 0.00
0.000 0.00 0.000 0.00
0121 0124 W200.71 275.00 6.000 1,650.00 0130 0133 W220.06 1,005.00 5.000 5,025.00
ANCHOR COUPLING, M.J. EACH 6.000 1,650.00 6" GATE VALVE, M.J. EACH 5.000 5,025.00
6" 5.000 1,375.00 4.000 4,020.00
0.000 0.00 0.000 0.00
0122 0125 W205.04 29.00 182.700 5,298.30 0131 0134 W220.08 1,420.00 1.000 1,420.00
4" WATER MAIN PIPE LF 182.700 5,298.30 8" GATE VALVE, M.J. EACH 1.000 1,420.00
222.000 6,438.00 1.000 1,420.00
0.000 0.00 0.000 0.00
0123 0126 W205.06 34.00 84.600 2,876.40 0132 0135 W220.10 1,925.00 1.000 1,925.00
6" WATER MAIN PIPE LF 84.600 2,876.40 10" GATE VALVE, M.J. EACH 1.000 1,925.00
79.410 2,699.94 1.000 1,925.00
0.000 0.00 0.000 0.00
0124 0127 W205.08 38.00 34.000 1,292.00 0133 0136 W221.63 2,290.00 1.000 2,290.00
8" WATER MAIN PIPE LF 34.000 1,292.00 12" BUTTERFLY VALVE EACH 0.000 0.00
34.500 1,311.00 MJ 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0134 0137 W221.65 2,775.00 1.000 2,775.00 0143 0146 W356.25 1,573.00 4.000 6,292.00
16" BUTTERFLY VALVE EACH 1.000 2,775.00 16" X 6" TEE EACH 4.000 6,292.00
FL 1.000 2,775.00 MJ 4.000 6,292.00
0.000 0.00 0.000 0.00
0135 0138 W221.66 2,650.00 5.000 13,250.00 0144 0147 W356.26 1,915.00 1.000 1,915.00
16" BUTTERFLY VALVE, M.J. EACH 5.000 13,250.00 16" X 12" TEE EACH 1.000 1,915.00
4.000 10,600.00 MJ 0.000 0.00
0.000 0.00 0.000 0.00
0136 0139 W221.97 1,985.00 2.000 3,970.00 0145 0148 W356.29 2,318.00 2.000 4,636.00
FIRE HYDRANT EACH 2.000 3,970.00 TEE, MJ 16" EACH 2.000 4,636.00
55 2.000 3,970.00 X 16" 2.000 4,636.00
0.000 0.00 0.000 0.00
0137 0140 W221.98 2,100.00 3.000 6,300.00 0146 0149 W356.30 1,800.00 1.000 1,800.00
FIRE HYDRANT EACH 3.000 6,300.00 TEE, MJ 16" EACH 1.000 1,800.00
6.5 2.000 420000 . 0.000 0.00
0.000 0.00 0.000 0.00
0138 0141 W350.37 4,325.00 1.000 4,325.00 0147 0150 W356.31 1,620.00 1.000 1,620.00
12" X 12" TAPPING SLEEVE AND VALVE EACH 1.000 4,325.00 TEE, MJ 16" EACH 1.000 1,620.00
MJ 0.000 0.00 X g 1.000 1,620.00
0.000 0.00 0.000 0.00
0139 0142 W350.41 9,558.00 1.000 9,558.00 0148 0151 W356.33 1,650.00 1.000 1,650.00
16" X 16" TAPPING SLEEVE AND VALVE EACH 1.000 9,558.00 TEE, MJ 16" EACH 1.000 1,650.00
MJ 1.000 9,558.00 X 4" 0.000 0.00
0.000 0.00 0.000 0.00
0140 0143 W355.08 850.00 1.000 850.00 0149 0152 W357.13 375.00 4.000 1,500.00
8" SLEEVE EACH 1.000 850.00 4" - 90 DEGREE BEND EACH 4.000 1,500.00
DUAL PURPOSE 1.000 850.00 MJ 4.000 1,500.00
0.000 0.00 0.000 0.00
0141 0144 W355.10 850.00 1.000 850.00 0150 0153 W357.42 935.00 1.000 935.00
10" SLEEVE EACH 1.000 850.00 12"-90 DEGREE BEND EACH 1.000 935.00
MJ 1.000 850.00 MJ 4.000 3,740.00
0.000 0.00 0.000 0.00
0142 0145 W355.16 1,550.00 2.000 3,100.00 0151 0154 W357.44 756.00 1.000 756.00
16" SLEEVE EACH 2.000 3,100.00 12" - 45 DEGREE BEND EACH 1.000 756.00
MJ 0.000 0.00 MJ 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID: 1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0152 0155 W357.55 1,280.00 3.000 3,840.00 0161 0164 W900.04 6,670.00 2.000 13,340.00
16" - 22 1/2 DEGREE BEND, M.J. EACH 3.000 3,840.00 AIR RELEASE ASSEMBLY EACH 2.000 13,340.00
4.000 5,120.00 2.000 13,340.00
0.000 0.00 0.000 0.00
0153 0156 W357.56 1,300.00 2.000 2,600.00 4001 4001 4016.39 7,980.72 0.000 0.00
16" - 45 DEGREE BEND, M.J. EACH 2.000 2,600.00 MANHOLE EACH 1.000 7,980.72
3.000 3,900.00 AT STA 139427 RT 1.000 7,980.72
0.000 0.00 0.000 0.00
0154 0157 W357.57 1,580.00 2.000 3,160.00 4002 4002 4016.39 7,563.70 0.000 0.00
16" - 90 DEGREE BEND MJ EACH 2.000 3,160.00 MANHOLE EACH 1.000 7,563.70
1.000 1,580.00 AT STA 140453 RT 1.000 7,563.70
0.000 0.00 0.000 0.00
0155 0158 W357.58 1,280.00 1.000 1,280.00 4003 4003 4016.39 8,188.46 0.000 0.00
16" - 11 1/4 DEGREE BEND MJ EACH 1.000 1,280.00 MANHOLE EACH 1.000 8,188.46
3.000 3,840.00 AT STA 143435 RT 1.000 8,188.46
0.000 0.00 0.000 0.00
0156 0159 W600.21 1,400.00 2.000 2,800.00 4004 4004 4016.39 8,225.12 0.000 0.00
ADJUST FIRE HYDRANT TO GRADE EACH 2.000 2,800.00 MANHOLE EACH 1.000 8,225.12
0.000 0.00 AT STA 144405 LT 1.000 8,225.12
0.000 0.00 0.000 0.00
0157 0160 W722.05 118.00 513.400 60,581.20 4005 4005 4900.10 28.33 0.000 0.00
DIRECTIONAL DRILLING FOR WATER MAIN LF 513.400 60,581.20 GASKET EACH 66.000 1,869.78
20" 513.000 60534.00 |\ iroi E 1.000 28.33
0.000 0.00 0.000 0.00
0158 0161 W750.10 510.00 5.000 2,550.00 4006 4006 W220.06 79.16 0.000 0.00
REMOVE FIRE HYDRANT EACH 5.000 2,550.00 6" GATE VALVE, M.J. EACH 5.000 395.80
0.000 0.00 LWS 2013 PRICE INCREASE 5.000 395.80
0.000 0.00 0.000 0.00
0159 0162 W800.05 200.00 3.000 600.00 4007 4007 W220.08 122.77 0.000 0.00
REMOVE GATE VALVE AND BOX EACH 3.000 600.00 8" GATE VALVE, M.J. EACH 1.000 122.77
6.000 1,200.00 LWS 2013 PRICE INCREASE 1.000 12277
0.000 0.00 0.000 0.00
0160 0163 W800.21 14.25 3,527.100 50,261.18 4008 4008 W220.10 190.86 0.000 0.00
REMOVE WATER MAIN PIPE LF 3,527.100 50,261.18 10" GATE VALVE, M.J. EACH 1.000 190.86
16" 3,133.300 44,649.53 LWS 2013 PRICE INCREASE 1.000 190.86
0.000 0.00 0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4009 4009 W220.12 241.26 0.000 0.00 4036 4036 W200.49 184.41 0.000 0.00
12" GATE VALVE, M.J. EACH 1.000 241.26 10" RETAINER GLAND EACH 7.000 1,290.87
1.000 241.26 WEDGE ACTION 0.000 0.00
0.000 0.00 0.000 0.00
4010 4010 W350.41 482.85 0.000 0.00 GROUP 4A WATER MAIN & SANITARY SEWER Contracted 0.00
16" X 16" TAPPING SLEEVE AND VALVE EACH 1.000 482.85 Current 3.437.55
LWS 2013 PRICE INCREASE 1.000 482.85 In place 1.118.10
0.000 0.00 This Estimate 0.00
GROUP 4A WATER MAIN & SANITARY SEWER Contracted 830,004.69 CGROUP 4AWATER MAIN & SANITARY SEWER (1!
Current 839,866.01 4037 4037 W200.46 70.80 0.000 0.00
In place 857,146.74 6" RETAINER GLAND EACH 6.000 424.80
This Estimate 0.00 WEDGE ACTION 0.000 0.00
GROUP 4A WATER MAIN & SANITARY SEWER (1 0.000 0.00
4011 4011 W900.02 2,247.63 0.000 0.00 4038 4038 W355.25 589.22 0.000 0.00
RESTOCKING LS 1.000 2,247.63 6" SOLID SLEEVE EACH 1.000 589.22
16" DR18 PVC PIPE 1.000 2,247.63 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4A WATER MAIN & SANITARY SEWER (1 Contracted 0.00 GROUP 4A WATER MAIN & SANITARY SEWER (1 Contracted 0.00
Current 2,247.63 Current 1,014.02
In place 2,247.63 In place 0.00
This Estimate 0.00 This Estimate 0.00
GROUP 4A WATER MAIN & SANITARY SEWER GROUP 4A WATER MAIN & SANITARY SEWER
4012 4012 4900.10 74.54 0.000 0.00 4039 4039 W357.39 425.25 0.000 0.00
GASKET EACH 15.000 1,118.10 8" - 45 DEGREE BEND EACH 2.000 850.50
16" NITRILE, MJ 15.000 1,118.10 0.000 0.00
0.000 0.00 0.000 0.00
4035 4035 W357.43 514.29 0.000 0.00 4040 4040 W200.48 115.50 0.000 0.00
10" - 45 DEGREE BEND EACH 2.000 1,028.58 8" RETAINER GLAND EACH 7.000 808.50
0.000 0.00 WEDGE ACTION 0.000 0.00
0.000 0.00 0.000 0.00
4041 4041 W350.00 5,5637.38 0.000 0.00
TAPPING SLEEVE AND VALVE EACH 1.000 5,5637.38
16" X 12" 0.000 0.00
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID: 1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4044 4044 4976.05 3,231.21 0.000 0.00 0168 0171 6000.20 15,000.00 1.000 15,000.00
ADDITIONAL WORK LS 1.000 3,231.21 PIER NO.1 EXCAVATION LS 1.000 15,000.00
CHANGE METER & ATTACH WATER SERVICE 0.000 0.00 1.000 15,000.00
0.000 0.00 0.000 0.00
GROUP 4A WATER MAIN & SANITARY SEWER Contracted 0.00 0169 0172 6000.21 15,000.00 1.000 15,000.00
Current 1042759 PIER NO.2 EXCAVATION LS 1.000 15,000.00
In place 0.00 1.000 15,000.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA 124+00.00 0170 0173 6005.37 65.00 86.300 5,609.50
0162 0165 0030.60 37,000.00 1.000 37,000.00 PRECOMPRESSED POLYURETHANE FOAM LF 86.300 5,609.50
MOBILIZATION LS 1.000 37,000.00 JONT. TYPEB 86.300 5,609.50
1.000 37,000.00 0.000 0.00
0.000 000 0171 0174 6010.22 375.00 414.700 155,512.50
0163 0166 1043.50 2.50 494.000 1,235.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 414.700 155,512.50
RIPRAP FILTER FABRIC SY 494.000 1,235.00 414.700 155,512.52
0.000 0.00 0.000 0.00
0.000 0.00 0172 0175 6010.26 500.00 205.800 102,900.00
0164 0167 3050.15 225.00 163.800 36,855.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 205.800 102,900.00
CONCRETE FOR PAVEMENT APPROACHES CY 163.800 36,855.00 205.800 102,900.00
CLASS 47BD-4000 163.800 36,855.00 0.000 0.00
0.000 0.00 0173 0176 6011.11 160,000.00 1.000 160,000.00
0165 0168 3051.10 0.85 30,191.000 25,662.35 PRECAST/PRESTRESSED CONCRETE LS 1.000 160,000.00
EPOXY COATED REINFORCING STEEL FOR LB 30,191.000 25,662.35 SUPERSTRUCTURE AT STATION 1.000 160,000.00
PAVEMENT APPROACHES 30,191.000 25.662.36 124400 0.000 0.00
0.000 0.00 0174 0177 6040.00 50,000.00 1.000 50,000.00
0166 0169 6000.10 5,000.00 1.000 5,000.00 REMOVE STRUCTURE EACH 1.000 50,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 5,000.00 AT STA 124405 1.000 50,000.00
1.000 5,000.00 0.000 0.00
0.000 0.00 0175 0178 6080.00 3.50 3,499.000 12,246.50
0167 0170 6000.11 5,000.00 1.000 5,000.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 3,499.000 12,246.50
ABUTMENT NO.2 EXCAVATION LS 1.000 5,000.00 3,499.000 12,246.50
1.000 5,000.00 0.000 0.00
0.000 0.00 0176 0179 6105.02 45.00 747.000 33,615.00
ROCK RIPRAP, TYPE B TON 747.000 33,615.00
562.220 25,299.90
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0177 0180 6131.50 0.85  68,050.000 57,842.50 4049 4049 6010.26 127.64 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 68,050.000 57,842.50 CLASS 47BD-4000 CONCRETE FOR BRIDGE cy 23.600 3,012.30
68,050.000 5784251 o CNAL SHIM CONCRETE 23.600 3,012.30
0.000 0.00 0.000 0.00
0178 0181 6210.14 35.00 4,855.000 169,925.00 GROUP 6 BRIDGE AT STA 124+00.00 Contracted 1,034,398.85
HP 12 INCH X 53 LB STEEL PILING LF 4,855.000 169,925.00 Current 1,057,699.25
3,888.800 136,108.00 In place 1,013,697.69
0.000 0.00 This Estimate 0.00
0179 0182 6310.00 16.00 6,795.000 108,720.00 GROUP 6A BRIDGE AT STA 133+83.00
STEEL SHEET PILING SF 6,795.000 108,720.00 0184 0187 0030.60 190,000.00 1.000 190,000.00
6,795.000 108,720.00  MOBILIZATION LS 0.000 0.00
0.000 0.00 1.000 190,000.00
0180 0183 6401.00 40.00 211.100 8,444.00 0.000 0.00
PEDESTRIAN BARRIER RAIL LF 211.100 8,444.00 0185 0188 3050.15 225.00 217.500 48,937.50
211.000 8,440.00 CONCRETE FOR PAVEMENT APPROACHES % 217.500 48,937.50
0.000 0.00 CLASS 47BD-4000 217.500 48,937.50
0181 0184 6404.00 65.00 209.100 13,591.50 0.000 0.00
PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 209.100 13,591.50 0186 0189 3051.10 0.85  26,608.000 22,616.80
209.000 13,585.00  EPOXY COATED REINFORCING STEEL FOR LB 26,608.000 22,616.80
0.000 0.00 PAVEMENT APPROACHES 25,084.000 21,321.40
0182 0185 6601.04 13.00 48.000 624.00 0.000 0.00
3/4" CONDUIT IN BRIDGE LF 48.000 624.00 0187 0190 6000.10 5,000.00 1.000 5,000.00
0.000 0.00  ABUTMENT NO.1 EXCAVATION LS 1.000 5,000.00
0.000 0.00 1.000 5,000.00
0183 0186 8091.00 42.00 348.000 14,616.00 0.000 0.00
GRANULAR BACKFILL CY 348.000 14,616.00 0188 0191 6000.11 5,000.00 1.000 5,000.00
348.000 14,616.00  ABUTMENT NO.2 EXCAVATION LS 1.000 5,000.00
0.000 0.00 1.000 5,000.00
4045 4045 6210.34 21.00 0.000 0.00 0.000 0.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 966.100 20,288.10 0189 0192 6000.20 10,000.00 1.000 10,000.00
PILING 966.100 20,288.10  PIER NO.1 EXCAVATION LS 1.000 10,000.00
0.000 0.00 1.000 10,000.00
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0190 0193 6000.21 15,000.00 1.000 15,000.00 0199 0202 6005.78 1,650.00 60.000 99,000.00
PIER NO.2 EXCAVATION LS 0.000 0.00 EXPANSION BEARING, TFE TYPE EACH 60.000 99,000.00
0.000 0.00 60.000 99,000.00
0.000 0.00 0.000 0.00
0191 0194 6000.22 21,000.00 1.000 21,000.00 0200 0203 6005.83 1,650.00 18.000 29,700.00
PIER NO.3 EXCAVATION LS 0.000 0.00 FIXED BEARING EACH 18.000 29,700.00
0.000 0.00 18.000 29,700.00
0.000 0.00 0.000 0.00
0192 0195 6000.23 15,000.00 1.000 15,000.00 0201 0204 6010.22 375.00 1,419.300 532,237.50
PIER NO.4 EXCAVATION LS 1.000 15,000.00 CLASS 47B-3000 CONCRETE FOR BRIDGE CcY 979.600 367,350.00
1.000 15,000.00 979.600 367,350.06
0.000 0.00 0.000 0.00
0193 0196 6000.24 10,000.00 1.000 10,000.00 0202 0205 6010.26 400.00 2,198.500 879,400.00
PIER NO.5 EXCAVATION LS 1.000 10,000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 2,198.500 879,400.00
1.000 10,000.00 2,198.500 879,400.00
0.000 0.00 0.000 0.00
0194 0197 6000.25 10,000.00 1.000 10,000.00 0203 0206 6010.33 400.00 134.700 53,880.00
PIER NO.6 EXCAVATION LS 1.000 10,000.00 CLASS 47BD-6000 CONCRETE FOR BRIDGE CcY 134.700 53,880.00
1.000 10,000.00 134.700 53,880.00
0.000 0.00 0.000 0.00
0195 0198 6000.26 10,000.00 1.000 10,000.00 0204 0207 6011.11 1,144,000.00 1.000 1,144,000.00
PIER NO.7 EXCAVATION LS 1.000 10,000.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 1,144,000.00
1.000 10,000.00 SUPERSTRUCTURE AT STATION 1.000  1,144,000.00
0.000 0.00 133+83.00 0.000 0.00
0196 0199 6000.27 10,000.00 1.000 10,000.00 0205 0208 6107.00 60.00 677.000 40,620.00
PIER NO.8 EXCAVATION LS 1.000 10,000.00 CONCRETE SLOPE PROTECTION SY 677.000 40,620.00
1.000 10,000.00 677.000 40,620.00
0.000 0.00 0.000 0.00
0197 0200 6005.13 1,500.00 44.000 66,000.00 0206 0209 6131.50 0.85 684,313.000 581,666.05
DECK JOINT SEAL, TYPE IV LF 44.000 66,000.00 EPOXY COATED REINFORCING STEEL LB 620,479.000 527,407.15
40.000 60,000.00 620,479.000 527,407.17
0.000 0.00 0.000 0.00
0198 0201 6005.32 265.00 57.000 15,105.00 0207 0210 6210.21 45.00 23,610.000 1,062,450.00
PREFORMED EXPANSION JOINT, TYPE A LF 57.000 15,105.00 HP 14 INCH X 89 LB STEEL PILING LF 19,215.000 864,675.00
57.000 15,105.00 22,226.524 1,000,193.58
0.000 0.00 0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0208 0211 6401.00 40.00 1,283.000 51,320.00 4027 4027 6000.62 30,000.00 0.000 0.00
PEDESTRIAN BARRIER RAIL LF 1,283.000 51,320.00 PIER NO.3 EXCAVATION LS 1.000 30,000.00
1,283.000 51,320.00 ., 1.000 30,000.00
0.000 0.00 0.000 0.00
0209 0212 6404.00 66.00 1,281.000 84,546.00 4028 4028 6210.21 50.20 0.000 0.00
PEDESTRIAN RAILING (CHAIN LINK TYPE) LF 1,281.000 84,546.00 HP 14 INCH X 89 LB STEEL PILING LF 7,455.000 374,241.00
1,281.000 84546.00 L oo, e 3. R4 7,455.000 374,241.00
0.000 0.00 0.000 0.00
0210 0213 6601.04 10.00 505.000 5,050.00 4029 4029 0030.90 335,000.00 0.000 0.00
3/4" CONDUIT IN BRIDGE LF 505.000 5,050.00 MOBILIZATION LS 1.000 335,000.00
0.000 0.00 L irsog 3 R4 1.000 335,000.00
0.000 0.00 0.000 0.00
0211 0214 6610.45 300.00 43.000 12,900.00 GROUP 6A BRIDGE AT STA 133+83.00 Contracted 5,050,126.85
STRIP SEALS LF 43.000 12,900.00 Current 5 446.391.23
30.000 9,000.00 In place 5,755,664.94
0.000 0.00 This Estimate 0.00
0212 0215 8091.00 42.00 469.000 19,698.00 GROUP 6A BRIDGE AT STA 133+83.00 (100% CIT
GRANULAR BACKFILL CY 469.000 19,698.00 4030 4030 1905.00 38,281.25 0.000 0.00
469.000 19,698.00 MATERIAL DELIVERED NOT INCORPORATED LS 1.000 38,281.25
0.000 0.00
P2 & P3 EPOXY RE-STEEL, R4 1.000 38,281.25
4017 4017 6095.00 948.34 0.000 0.00 0.000 0.00
STEEL DIAPHRAGM EACH 7.000 663838 GROUP 6A BRIDGE AT STA 133+83.00 (100% CIT Contracted 0.00
PIER 6, STA. 136+38.00 7.000 6,638.38 Current 38,281.25
0.000 0.00 In place 38,281.25
4024 4024 4115.30 430.00 0.000 0.00 This Estimate 0.00
CLASS 47B-3000 CONCRETE cY 411.900 177,117.00 GROUP 6A BRIDGE AT STA 133+83.00
PIERS 2 & 3, R4 411.900 177,117.00 4032 4032 0030.90 25,000.00 0.000 0.00
0.000 0.00  MOBILIZATION LS 1.000 25,000.00
4025 4025 4159.55 0.90 0.000 0.00  ~LANE FOR P2 & P3 1.000 25,000.00
EPOXY COATED REINFORCING STEEL LB 95,766.000 86,189.40 0.000 0.00
PIERS 2 & 3, R4 95,766.500 86,189.85 4033 4033 9110.83 23,994.75 0.000 0.00
0.000 0.00 RENTAL MON 1.000 23,994.75
4026 4026 6000.21 30,000.00 0.000 0.00  ~LANE FOR P2 & P3 1.000 23,994.75
PIER NO.2 EXCAVATION LS 1.000 30,000.00 0.000 0.00
R4 1.000 30,000.00
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4042 4042 0096.15 372,402.00 0.000 0.00 0214 0217 7011.20 16.00 212.500 3,400.00
DELAY LS 1.000 372,402.00 W-BEAM GUARDRAIL LF 212.500 3,400.00
EQUIPMENT & OVERHEAD 4/07/14 TO 8/09/14 1.000 372,402.00 212.500 3,400.00
0.000 0.00 0.000 0.00
4043 4043 3900.27 16,532.00 0.000 0.00 0215 0218 7020.00 2,000.00 7.000 14,000.00
ADDITIONAL COST EACH 3.000 49,596.00 BRIDGE APPROACH SECTIONS EACH 7.000 14,000.00
DELAY - WEEKLY CHARGE 3.000 49,596.00 0.000 0.00
0.000 0.00 0.000 0.00
4046 4046 6210.59 27.00 0.000 0.00 0216 0219 7024.25 2,100.00 5.000 10,500.00
PAY CUT-OFF LF 4,379.117 118,236.16 GUARDRAIL END TREATMENT, TYPE | EACH 5.000 10,500.00
14" X 894 STEEL PILING 4,379.117 118,236.16 5.000 10,500.00
0.000 0.00 0.000 0.00
4050 4050 3900.20 9,751.50 0.000 0.00 0217 0220 7024.27 1,900.00 2.000 3,800.00
ADDITIONAL COST LS 1.000 9,751.50 GUARDRAIL END TREATMENT, TYPE II EACH 2.000 3,800.00
COLD WEATHER CONCRETE 1.000 9,751.50 2.000 3,800.00
0.000 0.00 0.000 0.00
GROUP 6A BRIDGE AT STA 133+83.00 Contracted 0.00 GROUP 7 GUARDRAIL Contracted 32,000.00
Current 598,980.41 Current 32,000.00
In place 598,980.41 In place 17,700.00
This Estimate 0.00 This Estimate 0.00
GROUP 6A BRIDGE AT STA 133+83.00 (100% CIT® GROUP 10 GENERAL ITEMS
4051 4051 7050.06 12,836.48 0.000 0.00 0218 0221 0001.08 0.50 40,943.000 20,471.50
ADDITIONAL COST LS 1.000 12,836.48 BARRICADE, TYPE II BDAY 40,943.000 20,471.50
INTEREST, CO 9 COSTS 1.000 12,836.48 22,598.000 11,299.00
0.000 0.00 4,712.000 2,356.00
GROUP 6A BRIDGE AT STA 133+83.00 (100% CIT" Contracted 0.00 0219 0222 0001.10 2.00  14,738.000 29,476.00
Current 12.836.48 BARRICADE, TYPE Il BDAY 14,738.000 29,476.00
In place 12,836.48 7,606.000 15,212.00
This Estimate 0.00 988.000 1,976.00
GROUP 7 GUARDRAIL 0220 0223 0001.90 0.75 7,645.000 5,733.75
0213 0216 0030.70 300.00 1.000 300.00 SIGN DAY EACH 7,645.000 5,733.75
MOBILIZATION LS 1.000 300.00 5,242.000 3,931.50
0.000 0.00 684.000 513.00
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0221 0224 0001.99 1.00 7,795.000 7,795.00 0230 0233 9110.07 90.00 40.000 3,600.00
CONTRACTOR FURNISHED SIGN DAY EACH 7,795.000 7,795.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 40.000 3,600.00
2,798.000 2,798.00 23.000 2,070.00
456.000 456.00 0.000 0.00
0222 0225 0002.97 95.00 238.000 22,610.00 0231 0234 9110.27 125.00 40.000 5,000.00
FLASHING ARROW PANEL DAY 238.000 22,610.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 40.000 5,000.00
0.000 0.00 EXCAVATOR, FULLY OPERATED 15.500 1.937.50
0.000 0.00 0.000 0.00
0223 0226 0003.10 275.00 100.000 27,500.00 0232 0235 L022.75 2.50 500.000 1,250.00
FLAGGING DAY 100.000 27,500.00 TEMPORARY SILT CHECK LF 500.000 1,250.00
0.000 0.00 794.000 1,985.00
0.000 0.00 0.000 0.00
0224 0227 0010.04 20,000.00 1.000 20,000.00 0233 0236 L022.90 2.10 1,000.000 2,100.00
FIELD OFFICE EACH 1.000 20,000.00 TEMPORARY SILT FENCE LF 1,000.000 2,100.00
0.000 0.00 9,937.000 20,867.70
0.000 0.00 0.000 0.00
0225 0228 0030.10 15,000.00 1.000 15,000.00 0234 0237 L022.92 0.70 5,000.000 3,500.00
MOBILIZATION LS 1.000 15,000.00 TEMPORARY EARTH CHECK LF 5,000.000 3,500.00
1.000 15,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0226 0229 1017.00 55,000.00 1.000 55,000.00 0235 0238 L032.70 300.00 4.000 1,200.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 55,000.00 TEMPORARY MULCH TON 4.000 1,200.00
0.700 38,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0227 0230 6052.55 110,000.00 1.000 110,000.00 GROUP 10 GENERAL ITEMS Contracted 337,036.25
ACCESS CROSSING LS 1.000 110,000.00 Current 337,036.25
0.900 99,000.00 In place 214,475.70
0.000 0.00 This Estimate 5,301.00
0228 0231 9110.01 90.00 40.000 3,600.00 Totals for contract Contracted 9,399,236.87
RENTAL OF LOADER, FULLY OPERATED HOUR 40.000 3,600.00 Current 10,501,645.90
7.500 675.00 In place 10,441,267.99
0.000 0.00 This Estimate 67,754.48
0229 0232 9110.03 80.00 40.000 3,200.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 40.000 3,200.00
15.000 1,200.00
0.000 0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES |

Project 12744 000

3051.10 EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 12744 000

Prpsl Line Nbr 0165 Proj Line Nbr Prpsl Line Nbr 0186 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 2
0015  S.P. Initial Payment 13,829.00 7,211.82 91139739 0049  S.P. Initial Payment 19,240.00 10,033.66 91561635
APPROACH SLAB #1 APPROACH SLAB #2
0045  S.P. Adjustment -13,829.00 -7,211.82 91139739 0049  S.P. Adjustment -10,084.00 -5,258.81 91561635
APPROACH SLAB #1 APPROACH SLAB #2
Total for stockpile nbr 1: 0.00 $0.00 0052  S.P. Adjustment -9,156.00 -4,774.85 91561635
Stkpl Nbr 2 APPROACH SLAB #2
0015  S.P. Initial Payment 2,159.00 1,125.92 91139739 Total for stockpile nbr 2: 0.00 $0.00
RAIL ON APPROACH SLAB #1 Total for proposal line nbr 0186: 0.00 $0.00
0045 S.P. Adjustment -2,159.00 -1,125.92 91139739 Total for item code 3051.10: 0.00 $0.00
RAIL ON APPROACH SLAB #1 Item Cd | Item Desc |
Total for stockpile nbr 2: 0.00 $0.00 6005.78 | EXPANSION BEARING, TFE TYPE
Stkpl Nbr 3 Project 12744 000
0015 S.P. Initial Payment 2,159.00 1,125.92 91139739 Prps! Line Nbr 0199 Proj Line Nbr
RAIL ON APPROACH SLAB #2 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0045 S.P. Adjustment -2,159.00 -1,125.92 91139739
RAIL ON APPROACH SLAB #2 Stkpl Nbr 1
Total for stockpile nbr 3: 0.00 $0.00 0015 S.P. Initial Payment 16.00 23,984.00 1212-683
Total for proposal line nbr 0165: 0.00 $0.00 EXPANSION BEARING ASSEMB @ PIERS 1 &5
Prps! Line Nbr 0186 Proj Line Nbr 0027  S.P.Adjustment -16.00 -23,984.00 1212-683
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr EXPANSION BEARING ASSEMB @ PIERS 1 &5
Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr— 1 Stkpl Nbr 2
0048  S.P.Initial Payment 3:400.00 1.773.10 91561636 0015  S.P. Initial Payment 8.00 11,992.00 1212-683
Rail On Appraoch Slab EXPANSION BEARINGS @ PIER #2
0049 S.P. Adjustment -3,400.00 -1,773.10 91561636

Rail On Appraoch Slab
Total for stockpile nbr 1: 0.00 $0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6005.78 \EXPANSION BEARING, TFE TYPE \ 6005.78 \EXPANSION BEARING, TFE TYPE
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0199 Proj Line Nbr Prpsl Line Nbr 0199 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 6
0027  S.P. Adjustment -8.00 -11,992.00 1212-683 0027  S.P.Adjustment -9.00 -13,995.00 1212-683
EXPANSION BEARINGS @ PIER #2 EXPANSION BEARING ASSEMBLIES @ PIER #6
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 6: 0.00 $0.00
Stkpl Nbr 3 Total for proposal line nbr 0199: 0.00 $0.00
0015  S.P. Initial Payment 8.00 9,768.00 1212-683 Total for item code 6005.78: 0.00 $0.00
EXPANSION BEARINGS @ PIER #4 Item Cd | Item Desc |
0027  S.P. Adjustment -8.00 -9,768.00 1212-683 6005.83 | [FIXED BEARING
EXPANSION BEARINGS @ PIER #4 Project 12744 000
Total for stockpile nbr 3: 0.00 $0.00 ) o
Prpsl Line Nbr 0200 Proj Line Nbr
Stkpl Nbr 4 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0015 S.P. Initial Payment 4.00 3,996.00 1212-683
EXPANSION BEARINGS @ ABUTMENT #1 Stkpl Nbr 1
0027 S.P. Adjustment -4.00 -3,996.00 1212-683 0015 S.P. Initial Payment 8.00 8,440.00 1212-683
EXPANSION BEARINGS @ ABUTMENT #1 FIXED BEARING ASSEMBLIES @ PIER #3
Total for stockpile nbr 4: 0.00 $0.00 0027  S.P. Adjustment -8.00 -8,440.00 1212-683
FIXED BEARING ASSEMBLIES @ PIER #3
Stkpl Nbr 5
Total for stockpile nbr 1: 0.00 0.00
0015  S.P. Initial Payment 10.00 9,990.00 1212-683 P $
EXPANSION BEARINGS @ PIER #8 Stkpl Nbr 2
0027 S.P. Adjustment -10.00 -9,990.00 1212-683 0015 S.P. Initial Payment 10.00 8,880.00 1212-683
EXPANSION BEARINGS @ PIER #8 FIXED BEARING ASSEMBLIES @ PIER #7
Total for stockpile nbr 5: 0.00 $0.00 0027  S.P.Adjustment -10.00 -8,880.00 1212-683
FIXED BEARING ASSEMBLIES @ PIER #7
Stkpl Nbr 6
. Total for stockpile nbr 2: 0.00 $0.00
0015  S.P. Initial Payment 9.00 13,995.00 1212-683 P
EXPANSION BEARING ASSEMBLIES @ PIER #6 Total for proposal line nbr 0200: 0.00 $0.00
Total for item code 6005.83: 0.00 $0.00
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6010.26 \CLASS 47BD-4000 CONCRETE FOR BRIDGE \ 6080.00 \STRUCTURAL STEEL FOR SUBSTRUCTURE
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0202 Proj Line Nbr Prpsl Line Nbr 0175 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0024 S.P. Initial Payment 1,876.80 69,276.44 PJI011664 0035 S.P. Adjustment -931.975 -848.10 0-108-C
Bridge Decking STRUC STEEL FOR SUBSTRUCTURE
0027  S.P. Adjustment -31.30 -1,155.35 PJI011664 Total for stockpile nbr 1: 0.00 $0.00
Bridge Decking Total for proposal line nbr 0175: 0.00 $0.00
0045  S.P. Adjustment -34.03 -1,256.12 PJio11664 Total for item code 6080.00: 0.00 $0.00
Bridge Decking Item Cd |Item Desc
0050 S.P. Adjustment -1,811.47 -66,864.97 PJI011664 6131.50 | EPOXY COATED REINFORCING STEEL
Bridge Decking .
Project 12744 000
Total for stockpile nbr 1: 0.00 $0.00
. Prpsl Line Nbr 0177 Proj Line Nbr
Total for proposal line nbr 0202: 0.00 $0.00
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code 6010.26: 0.00 $0.00
Iltem Cd |Item Desc Stkpl Nbr 1
6080.00 | STRUCTURAL STEEL FOR SUBSTRUCTURE | 0015 S.P. Initial Payment 5,172.00 2,697.20 91139739
ABUTMENT #2 & GRADE BEAM
Project 12744 000
. - 0030 S.P. Adjustment -5,172.00 -2,697.20 91139739
Prpsl Line Nbr 0175 Proj Line Nbr ABUTMENT #2 & GRADE BEAM
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Stkpl Nbr 2
0004  S.P. Initial Payment 3,499.00 3,184.09 0-108-C 0015  S.P. Initial Payment 7,008.00 3,654.67 91139739
STRUC STEEL FOR SUBSTRUCTURE PIER #1
0030  S.P.Adjustment -2,567.025 -2,335.99 0-108-C 0030  S.P.Adjustment -7,008.00 -3,654.67 91139739
STRUC STEEL FOR SUBSTRUCTURE PIER #1
Total for stockpile nbr 2: 0.00 $0.00
Stkpl Nbr 3
0015 S.P. Initial Payment 3,323.00 1,732.94 91139739

SLAB RAIL EAST EDGE
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0177 Proj Line Nbr Prpsl Line Nbr 0177 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 3 Stkpl Nbr 6
0030  S.P. Adjustment -3,323.00 -1,732.94 91139739 0045  S.P. Adjustment -11,437.50 -5,964.65 91139739
SLAB RAIL EAST EDGE SLAB
Total for stockpile nbr 3: 0.00 $0.00 Total for stockpile nbr 6: 0.00 $0.00
Stkpl Nbr 4 Stkpl Nbr 7
0015 S.P. Initial Payment 5,172.00 2,697.20 91139739 0015 S.P. Initial Payment 4,123.00 2,150.14 91139739
ABUTMENT #1 & GRADE BEAM SLAB (REBAR IN LIEU OF WW)
0030  S.P. Adjustment -5,172.00 -2,697.20 91139739 0030  S.P. Adjustment -4,123.00 -2,150.14 91139739
ABUTMENT #1 & GRADE BEAM SLAB (REBAR IN LIEU OF WW)
Total for stockpile nbr 4: 0.00 $0.00 Total for stockpile nbr 7: 0.00 $0.00
Stkpl Nbr 5 Stkpl Nbr 8
0015 S.P. Initial Payment 7,008.00 3,654.67 91139739 0015 S.P. Initial Payment 3,323.00 1,732.94 91139739
PIER #2 SLAB RAIL - WEST EDGE
0030  S.P. Adjustment -7,008.00 -3,654.67 91139739 0030  S.P.Adjustment -3,323.00 -1,732.94 91139739
PIER #2 SLAB RAIL - WEST EDGE
Total for stockpile nbr 5: 0.00 $0.00 Total for stockpile nbr 8: 0.00 $0.00
Stkpl Nbr 6 Total for proposal line nbr 0177: 0.00 $0.00
0015 S.P. Initial Payment 37,089.00 19,341.91 91139739 Prpsl Line Nbr 0206 Proj Line Nbr
SLAB Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
0030 S.P. Adjustment -12,667.00 -6,605.84 91139739 Stkpl Nbr 1
SLAB 0028  S.P. Initial Payment 1,647.00 858.91 91258060
0031  S.P.Adjustment -3,385.00 "1,765.28 91139739 SLAB-PIER2 DIAPHRAGM
SLAB 0037 S.P. Adjustment -1,647.00 -858.91 91258060
0032  S.P.Adjustment -3,795.50 -1,979.35 91139739 SLAB-PIER2 DIAPHRAGM
SLAB Total for stockpile nbr 1: 0.00 $0.00
0036 S.P. Adjustment -5,804.00 -3,026.79 91139739

SLAB
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0206 Proj Line Nbr Prpsl Line Nbr 0206 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 2 Stkpl Nbr 6
0028  S.P. Initial Payment 1,647.00 858.91 91258060 0037  S.P. Adjustment -22,095.50 -11,522.80 91258060
SLAB-PIER 3 DIAPHRAGM SLAB-BOTTOM TRANS-SPANS 1-3
0037  S.P. Adjustment -1,647.00 -858.91 91258060 0038  S.P.Adjustment -305.50 -159.32 91258060
SLAB-PIER 3 DIAPHRAGM SLAB-BOTTOM TRANS-SPANS 1-3
Total for stockpile nbr 2: 0.00 $0.00 Total for stockpile nbr 6: 0.00 $0.00
Stkpl Nbr 3 Stkpl Nbr 7
0028  S.P. Initial Payment 1,647.00 858.91 91258060 0028  S.P. Initial Payment 2,101.00 1,095.67 91258060
SLAB-PIER 4 DIAPHRAGM SLAB-PIER 7 DIAPHRAGM
0037  S.P.Adjustment -1,647.00 -858.91 91258060 0037  S.P.Adjustment -2,101.00 -1,095.67 91258060
SLAB-PIER 4 DIAPHRAGM SLAB-PIER 7 DIAPHRAGM
Total for stockpile nbr 3: 0.00 $0.00 Total for stockpile nbr 7: 0.00 $0.00
Stkpl Nbr 4 Stkpl Nbr 8
0028  S.P. Initial Payment 1,647.00 858.91 91258060 0028  S.P. Initial Payment 2,282.00 1,190.06 91258060
SLAB-PIER 5 DIAPHRAGM SLAB-PIER 8 DIAPHRAGM
0037  S.P.Adjustment -1,647.00 -858.91 91258060 0037  S.P.Adjustment -2,282.00 -1,190.06 91258060
SLAB-PIER 5 DIAPHRAGM SLAB-PIER 8 DIAPHRAGM
Total for stockpile nbr 4: 0.00 $0.00 Total for stockpile nbr 8: 0.00 $0.00
Stkpl Nbr 5 Stkpl Nbr 9
0028  S.P. Initial Payment 710.00 370.27 91258060 0028  S.P. Initial Payment 2,942.00 1,534.25 91258060
SLAB-PIER 6 DIAPHRAGM @ S6 SLAB-TURNDOWN @ ABUT 2
0037  S.P. Adjustment -710.00 -370.27 91258060 0037  S.P. Adjustment -2,942.00 -1,534.25 91258060
SLAB-PIER 6 DIAPHRAGM @ S6 SLAB-TURNDOWN @ ABUT 2
Total for stockpile nbr 5: 0.00 $0.00 Total for stockpile nbr 9: 0.00 $0.00
Stkpl Nbr 6 Stkpl Nbr 10
0028 S.P. Initial Payment 22,401.00 11,682.12 91258060 0028 S.P. Initial Payment 1,647.00 858.91 91258060

SLAB-BOTTOM TRANS-SPANS 1-3

SLAB-PIER 1 DIAPHRAGM
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6131.50 \EPOXY COATED REINFORCING STEEL \ 6131.50 \EPOXY COATED REINFORCING STEEL
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0206 Proj Line Nbr Prpsl Line Nbr 0206 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 10 Stkpl Nbr 14
0037  S.P. Adjustment -1,647.00 -858.91 91258060 0048  S.P. Initial Payment 4,887.00 2,548.57 91561636
SLAB-PIER 1 DIAPHRAGM Slab-Curb-Spans 1-8
Total for stockpile nbr 10: 0.00 $0.00 0050 S.P. Adjustment 72,980.50 38,059.32 91561636
Stkpl Nor 11 Slab-Curb-Spans 1-8
0028 S.P. Initial Payment 2,260.00 1,178.59 91258060 0052 S.P. Adjustment -77,867.50 -40,607.89 91561636
SLAB-TURNDOWN @ ABUTMENT 1 Slab-Curb-Spans 1-8
0037 S.P. Adjustment -2,260.00 -1,178.59 91258060 Total for stockpile nbr 14: 0.00 $0.00
SLAB-TURNDOWN @ ABUTMENT 1 Stkpl Nbr 15
Total for stockpile nbr 11: 0.00 $0.00 0048 S.P. Initial Payment 17,999.00 9,386.48 91561636
Stkpl Nor 12 Slab-Rail(LT)-Spans 7-9
0048 S.P. Initial Payment 47,650.00 24,849.48 91557316 0050 S.P. Adjustment 72,980.50 38,059.34 91561636
Bridge Re-Steel, Bottom/Top Slab,Spans 4-6 Slab-Rail(LT)-Spans 7-9
0050 S.P. Adjustment 72,980.50 38,059.34 91557316 0052 S.P. Adjustment -90,979.50 -47,445.82 91561636
Bridge Re-Steel, Bottom/Top Slab,Spans 4-6 Slab-Rail(LT)-Spans 7-9
0052 S.P. Adjustment -120,630.50 -62,908.82 91557316 Total for stockpile nbr 15: 0.00 $0.00
Bridge Re-Steel, Bottom/Top Slab,Spans 4-6 Stkpl Nbr 16
Total for stockpile nbr 12: 0.00 $0.00 0049 S.P. Initial Payment 16,825.00 8,774.24 91569604
Stkpl Nbr 13 SLAB-TOP TRANS - SPANS 4-6
0048 S.P. Initial Payment 15,836.00 8,258.47 91561636 0050 S.P. Adjustment 72,980.50 38,059.34 91569604
Span-Top Trans-Spans 4-6 SLAB-TOP TRANS - SPANS 4-6
0050 S.P. Adjustment 72,980.50 38,059.31 91561636 0052 S.P. Adjustment -89,805.50 -46,833.58 91569604
Span-Top Trans-Spans 4-6 SLAB-TOP TRANS - SPANS 4-6
0052 S.P. Adjustment -88,816.50 -46,317.78 91561636 Total for stockpile nbr 16: 0.00 $0.00
Span-Top Trans-Spans 4-6 Total for proposal line nbr 0206: 0.00 $0.00
Total for stockpile nbr 13: 0.00 $0.00 Total for item code 6131.50: 0.00 $0.00
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Estimate Summary to Contractor Page: 25 of 27 Estimate Summary to Contractor Page: 25 of 27
Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6210.14 \HP 12 INCH X 53 LB STEEL PILING \ 6210.21 \HP 14 INCH X 89 LB STEEL PILING
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0178 Proj Line Nbr Prpsl Line Nbr 0207 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003  S.P. Initial Payment 4,855.00 101,469.50 0-81-C 0017  S.P. Adjustment -3,257.934 -114,614.12 0-106-C
HP 12"X53# STEEL PILING ho 14"X89# STEEL PILING
0028  S.P.Adjustment -1,790.60 -37,423.54 0-81-C 0018  S.P.Adjustment -1,621.20 -57,033.82 0-106-C
HP 12"X53# STEEL PILING ho 14"X89# STEEL PILING
0030  S.P. Adjustment -128.60 -2,687.74 0-81-C 0020  S.P. Adjustment -1,454.90 -51,183.38 0-106-C
HP 12"X53# STEEL PILING ho 14"X89# STEEL PILING
0034 S.P. Adjustment -1,969.60 -41,164.64 0-81-C 0021 S.P. Adjustment -725.80 -25,533.64 0-106-C
HP 12"X53# STEEL PILING ho 14"X89# STEEL PILING
Total for stockpile nbr 1: 966.20 $20,193.58 0023 S.P. Adjustment -1,474.35 -51,867.63 0-106-C
Total for proposal line nbr 0178: 966.20 $20,193.58 ho 14"X89# STEEL PILING
Total for item code 6210.14: 966.20 $20,193.58 0035 S.P. Adjustment -1,511.60 -53,178.09 0-106-C
item Cd  item Desc | ho 14"X89# STEEL PILING
6210.21 HP 14 INCH X 89 LB STEEL PILING 0037 S.P. Adjustment -4,087.10 -143,784.18 0-106-C
Project 12744 000 ho 14"X89# STEEL PILING
0040 S.P. Adjustment -1,270.40 -44,692.67 0-106-C
Prpsl Line Nbr 0207 Proj Line Nbr ho 14"X89%# STEEL PILING
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0041 S.P. Adjustment -1,470.60 -51,735.71 0-106-C
Stkpl Nbr 1 ho 14"X89# STEEL PILING
0004  S.P. Initial Payment 23,610.00 830,599.80 0-106-C 0043  S.P. Adjustment -1,991.50 -70,060.97 0-106-C
ho 14"X89# STEEL PILING ho 14"X89# STEEL PILING
0014 S.P. Adjustment -634.816 -22,332.83 0-106-C Total for stockpile nbr 1: 1,383.476 $48,670.69
ho 14"X89# STEEL PILING Total for proposal line nbr 0207: 1,383.476 $48,670.69
0015  S.P.Adjustment -918.242 -32,303.75 0-106-C Total for item code 6210.21: 1,383.476 $48,670.69
ho 14"X89# STEEL PILING
0016 S.P. Adjustment -1,808.082 -63,608.32 0-106-C

ho 14"X89# STEEL PILING
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC. Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016 Est Number: 0054 Pay Period End Date:  01.02.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
6310.00 | STEEL SHEET PILING | 6401.00 | PEDESTRIAN BARRIER RAIL
Project 12744 000 Project 12744 000
Prpsl Line Nbr 0179 Proj Line Nbr Prpsl Line Nbr 0208 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004  S.P. Initial Payment 6,795.00 87,315.75 0-108-C 0032  S.P. Initial Payment 1,283.00 43,891.43 23758-1
STEEL SHEET PILING PEDESTRIAN BARRIER RAIL #0209
0030 S.P. Adjustment -3,397.50 -43,657.88 0-108-C 0053 S.P. Adjustment -1,283.00 -43,891.43 23758-1
STEEL SHEET PILING PEDESTRIAN BARRIER RAIL #0209
0034  S.P. Adjustment -3,397.50 -43,657.87 0-108-C Total for stockpile nbr 1: 0.00 $0.00
STEEL SHEET PILING Stkpl Nbr 2
Total for stockpile nbr 1: 0.00 $0.00 0049  S.P.Initial Payment 43,123.00 22,488.64 91576095
Total for proposal line nbr 0179: 0.00 $0.00 SLAB-RAIL(LT)-SPANS 1-6
Total for item code 6310.00: 0.00 $0.00 0053  S.P. Adjustment -1,283.00 -669.08 91576095
Iltem Cd |Item Desc SLAB-RAIL(LT)-SPANS 1-6
6401.00 | PEDESTRIAN BARRIER RAIL | Total for stockpile nbr 2: 41,840.00 $21,819.56
Project 12744 000 Stkpl Nbr 3
Prpsl Line Nbr 0180 Proj Line Nbr 0049  S.P. Initial Payment 17,890.00 9,329.64 91561635
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr SLAB-RAIL(LT)-SPANS 7-9
0053 S.P. Adjustment -1,283.00 -669.08 91561635
Stkpl Nbr 1 SLAB-RAIL(LT)-SPANS 7-9
0032 S.P.Initial Payment 211.10 7.221.73 237581 Total for stockpile nbr 3: 16,607.00 $8,660.56
PEDESTRIAN BARRIER RAIL #0181 Stkpl Nbr 4
0053  S.P. Adjustment -211.00 721831 237581 0049  S.P. Initial Payment 3,043.00 1,586.92 91561635
PEDESTRIAN BARRIER RAIL #0181 RAIL ON APPROACH SLAB #2
Total for stockpile nbr 1: 0.10 $3.42 0053 S.P. Adjustment 1.283.00 -669.08 91561635
Total for proposal line nbr 0180: 0.10 $3.42 RAIL ON APPROACH SLAB #2
Total for stockpile nbr 4: 1,760.00 $917.84
Total for proposal line nbr 0208: 60,207.00 $31,397.96
Total for item code 6401.00: 60,207.10 $31,401.38



Nebraska Department of Roads Date: 01.11.2016
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Contract ID:  1744X Vendor ID: 2207 UNITED CONTRACTORS, INC.
Est Number: 0054 Pay Period End Date:  01.02.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
6404.00 | PEDESTRIAN RAILING (CHAIN LINK TYPE)

Project 12744 000

Prpsl Line Nbr 0181 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0032 S.P. Initial Payment 209.10 8,041.99 23758-2
PEDESTRIAN RAIL (CHAIN LINK TYPE)
0050  S.P. Adjustment -209.00 -8,038.14 23758-2
PEDESTRIAN RAIL (CHAIN LINK TYPE)
Total for stockpile nbr 1: 0.10 $3.85
Total for proposal line nbr 0181: 0.10 $3.85
Prpsl Line Nbr 0209 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0032  S.P. Initial Payment 1,281.00 49,267.26 23758-2
PEDESTRIAN RAIL (CHAIN LINK TYPE)
0053 S.P. Adjustment -1,281.00 -49,267.26 23758-2
PEDESTRIAN RAIL (CHAIN LINK TYPE)
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0209: 0.00 $0.00
Total for item code 6404.00: 0.10 $3.85

Total remaining for contract: $100,269.50



