Nebraska Department of Roads Date: 05.11.2015 Nebraska Department of Roads Date: 05.11.2015
Estimate Summary to Contractor Page: lof4 Estimate Summary to Contractor Page: 1lof4
Contract ID:  1781X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1781X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date:  04.18.2015 Est Number: 0009 Pay Period End Date:  04.18.2015
Contract Location: Total to Date  Prev to Date This Estimate
LINCOLN HAYMARKET BALLPARK TRAIL Estimate Type: PROG Current Contract Amt Total Earnings $933,427.65 $821,846.81 $111,580.84
$947,325.68 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $933,427.65 $821,846.81 $111,580.84
ontractor: Date Lot 10.10.2013 $935.370.45 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ate Let:  10.10. Escrow Amount $.00 $.00 $.00
1815Y ST . Date EAW"’“dej- ﬁg;zgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .20. .
PO BOX 80268 ! 99% Net Earnings $933,427.65  $821,846.81 $111,580.84
Date Notice for Work to )
Begin: 07.28.2014 % Time Comp
LINCOLN NE 68501-0268 gin: o 90y  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 08.04.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-194.18 $-68.32 $-125.86
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
LANCASTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12781 000 STPB-55(151) CONC PAVE Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$194.18 -$68.32 -$125.86
Payment $933,233.47 $821,778.49 $111,454.98
Project Manager LPA Responsible Charge
Ogden, Julie 04.24.2015 Kennedy, Ariana 04.29.2015
State Representative District Engineer
Murillo, Ernest 05.04.2015 Mueting, Curt 05.06.2015
Construction Engineer Controller
Bartos, Steve 05.06.2015 Burling, Laurie 05.08.2015
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Contract ID:  1781X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1781X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date:  04.18.2015 Est Number: 0009 Pay Period End Date:  04.18.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0009 0009 1030.00 14.00 3,854.000 53,956.00
0001 0001 0001.08 0.50 249.000 12450 EARTHWORK MEASURED IN EMBANKMENT cY 3,854.000 53,956.00
BARRICADE, TYPE II BDAY 0.000 0.00 3,500.000 49,000.00
0.000 0.00 400.000 5,600.00
0.000 0.00 0010 0010 1043.50 1.60 775.000 1,240.00
0002 0002 0001.90 2.15 166.000 356.90 RIPRAP FILTER FABRIC SY 775.000 1,240.00
SIGN DAY EACH 166.000 356.90 880.000 1,408.00
1,136.000 2,442.40 0.000 0.00
152.000 326.80 0011 0011 3016.62 34.00 5,900.000 200,600.00
0003 0003 0001.99 2.15 249.000 53535 6" CONCRETE CLASS 47B-3000 BIKEWAY 5% 5,900.000 200,600.00
CONTRACTOR FURNISHED SIGN DAY EACH 249.000 535.35 5,854.263 199,044.94
1,367.000 2,939.05 2,722.773 92,574.28
752.000 1,616.80 0012 0012 4004.50 3.00 1,925.000 5,775.00
0004 0004 0030.30 74,000.00 1.000 74,000.00 CAST IRON GRATE AND FRAME LB 1,925.000 5,775.00
MOBILIZATION LS 1.000 74,000.00 6,295.000 18,885.00
1.000 74,000.00 0.000 0.00
0.000 0.00 0013 0013 4050.01 23.00 68.000 1,564.00
0005 0005 1000.00 531.00 1.000 531.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 68.000 1,564.00
LARGE TREE REMOVAL EACH 1.000 531.00 CULVERTS, AND HEADWALLS 68.000 1,564.00
1.000 531.00 0.000 0.00
0.000 0.00 0014 0014 4093.85 38.50 11,092.000 427,042.00
0006 0006 1009.00 4,000.00 1.000 4,000.00 GRAVITY BLOCK WALL SF 11,092.000 427,042.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,000.00 11,092.000 427,042.00
1.000 4,000.00 0.000 0.00
0.000 0.00 0015 0015 4095.12 7.00 1,895.000 13,265.00
0007 0007 1011.00 30.00 15.000 450.00 LEVELING PAD LF 1,895.000 13,265.00
WATER MGAL 15.000 45000 CoANULAR 1,895.000 13,265.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 4105.59 1,300.00 14.400 18,720.00
0008 0008 1017.00 30,500.00 1.000 30,500.00 CLASS 47B-3000 CONCRETE FOR INLET AND CY 14.400 18,720.00
CONSTRUCTION STAKING AND SURVEYING LS 1.000 30,500.00 JUNCTIONBOX 24.500 31,850.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 4155.50 3.80 765.000 2,907.00
REINFORCING STEEL FOR INLET AND LB 765.000 2,907.00
JUNCTION BOX 1,275.000 4,845.00
0.000 0.00
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Contract ID:  1781X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1781X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date:  04.18.2015 Est Number: 0009 Pay Period End Date:  04.18.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4210.24 125.00 9.000 1,125.00 0027 0027 9110.07 60.00 35.000 2,100.00
BAR GRATE FOR 24" FLARED-END SECTION EACH 9.000 1,125.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 35.000 2,100.00
9.000 1,125.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4310.24 486.00 9.000 4,374.00 0028 0028 9110.27 125.00 35.000 4,375.00
24" FLARED-END SECTION EACH 9.000 4,374.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 35.000 4,375.00
9.000 4,374.00 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 6105.02 55.00 591.000 32,505.00 0029 0029 L001.02 1,750.00 1.300 2,275.00
ROCK RIPRAP, TYPE B TON 591.000 32,505.00 SEEDING, TYPE B ACRE 1.300 2,275.00
716.000 39,380.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 6106.25 11.00 79.000 869.00 0030 0030 L019.13 1.30 4,635.000 6,025.50
REMOVE RIPRAP TON 79.000 869.00 EROSION CONTROL, CLASS 1D SY 4,635.000 6,025.50
79.000 869.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 7321.00 60.00 31.500 1,890.00 0031 0031 L022.11 2.30 3,044.000 7,001.20
TYPE A SIGN SF 31.500 1,890.00 FABRIC SILT FENCE-LOW POROSITY LF 3,044.000 7,001.20
0.000 0.00 2,682.000 6,168.60
0.000 0.00 671.000 1,543.30
0023 0023 7334.04 25.00 110.000 2,750.00 0032 0032 L022.75 3.00 500.000 1,500.00
4" X 4" WOOD SIGN SUPPORT LF 110.000 2,750.00 TEMPORARY SILT CHECK LF 500.000 1,500.00
0.000 0.00 180.000 540.00
0.000 0.00 0.000 0.00
0024 0024 7360.12 80.00 11.000 880.00 0033 0033 L022.90 3.00 500.000 1,500.00
12" SIGN SUPPORT FOOTING EACH 11.000 880.00 TEMPORARY SILT FENCE LF 500.000 1,500.00
0.000 0.00 163.500 490.50
0.000 0.00 0.000 0.00
0025 0025 9110.01 80.00 35.000 2,800.00 0034 0034 L032.75 215.00 3.000 645.00
RENTAL OF LOADER, FULLY OPERATED HOUR 35.000 2,800.00 MULCH TON 3.000 645.00
41.500 3,320.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0026 9110.03 75.00 35.000 2,625.00 0035 0035 P070.18 29.00 60.000 1,740.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 35.000 2,625.00 18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 LF 60.000 1,740.00
107.000 8,025.00 83.000 2,407.00
0.000 0.00 0.000 0.00
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Est Number: 0009 Pay Period End Date:  04.18.2015
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0036 0036 P070.24 32.00 162.000 5,184.00
24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8 162.000 5,184.00
189.000 6,048.00
0.000 0.00
0037 0037 W202.13 84.00 210.000 17,640.00
10" P.V.C. PIPE AND FITTINGS 210.000 17,640.00
210.000 17,640.00
0.000 0.00
4001 4001 0001.10 2.10 0.000 0.00
BARRICADE, TYPE Il BDAY 455.000 955.50
1,361.000 2,858.10
746.000 1,566.60
4002 4002 9110.36 90.09 0.000 0.00
RENTAL OF TRUCK/TRAILER, FULLY HOUR 4.000 360.36
OPERATED 4.000 360.36
Side dump 4.000 360.36
4003 4003 1044.05 4.20 0.000 0.00
DISPOSAL SITE FEE 1,848.540 7,763.87
1,848.500 7,763.70
1,848.500 7,763.70
4004 4004 0020.00 2.00 0.000 0.00
TRAINING HOUR 1,500.000 3,000.00
621.000 1,242.00
114.500 229.00
GROUP 3 CONCRETE PAVEMENT Contracted 935,370.45
Current 947,325.68
In place 933,427.65
This Estimate 111,580.84
Totals for contract Contracted 935,370.45
Current 947,325.68
In place 933,427.65

This Estimate

111,580.84



