
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1781X          

0012 Pay Period End Date: 08.26.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 09.04.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 11.01.2013

11.20.2013

07.28.2014

Date Let:

LINCOLN HAYMARKET BALLPARK TRAIL

10.10.2013

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.04.2014

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12781  000 STPB-55(151)    CONC PAVE
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$945,155.68

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $990,879.50 $959,759.95 $31,119.55
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $990,879.50 $959,759.95 $31,119.55
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $990,879.50 $959,759.95 $31,119.55

Liquidated Damages -$4,082.00 -$4,082.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-282.72 $-301.60 $18.88

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$4,364.72 $18.88

Payment

-$4,383.60

$986,514.78 $955,376.35 $31,138.43

$.00 $.00 $.00

105%

% Time Comp

% Dollar Comp

103%

$935,370.45

08.26.2015 09.01.2015

09.01.2015

Ogden, Julie

Murillo, Ernest

Kennedy, Ariana

Project Manager LPA Responsible Charge

State Representative

09.02.2015Rankin, Robert

District Engineer

Construction Engineer Controller

Halstead, Kerri 09.02.2015 09.03.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0001.08      0.50 249.000 124.50

0.000 0.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.90      2.15 166.000 356.90

166.000 356.90

1,208.000 2,597.20

0.000 0.00

0002

EACHSIGN DAY
0002 

0001.99      2.15 249.000 535.35

249.000 535.35

1,817.000 3,906.55

40.000 86.00

0003

EACHCONTRACTOR FURNISHED SIGN DAY
0003 

0030.30      74,000.00 1.000 74,000.00

1.000 74,000.00

1.000 74,000.00

0.000 0.00

0004

LS  MOBILIZATION
0004 

1000.00      531.00 1.000 531.00

1.000 531.00

1.000 531.00

0.000 0.00

0005

EACHLARGE TREE REMOVAL
0005 

1009.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0006

LS  GENERAL CLEARING AND GRUBBING
0006 

1011.00      30.00 15.000 450.00

15.000 450.00

0.000 0.00

0.000 0.00

0007

MGALWATER
0007 

1017.00      30,500.00 1.000 30,500.00

1.000 30,500.00

1.000 30,500.00

1.000 30,500.00

0008

LS  CONSTRUCTION STAKING AND SURVEYING
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1030.00      14.00 3,854.000 53,956.00

3,854.000 53,956.00

3,854.000 53,956.00

-57.000 -798.00

0009

CY  EARTHWORK MEASURED IN EMBANKMENT
0009 

1043.50      1.60 775.000 1,240.00

775.000 1,240.00

1,297.221 2,075.55

417.221 667.55

0010

SY  RIPRAP FILTER FABRIC
0010 

3016.62      34.00 5,900.000 200,600.00

5,900.000 200,600.00

5,854.263 199,044.94

0.000 0.00

0011

SY  6" CONCRETE CLASS 47B-3000 BIKEWAY
0011 

4004.50      3.00 1,925.000 5,775.00

1,925.000 5,775.00

6,295.000 18,885.00

0.000 0.00

0012

LB  CAST IRON GRATE AND FRAME
0012 

4050.01      23.00 68.000 1,564.00

68.000 1,564.00

68.000 1,564.00

0.000 0.00

0013

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0013 

4093.85      38.50 11,092.000 427,042.00

11,092.000 427,042.00

11,092.000 427,042.00

0.000 0.00

0014

SF  GRAVITY BLOCK  WALL
0014 

4095.12      7.00 1,895.000 13,265.00

1,895.000 13,265.00

1,895.000 13,265.00

0.000 0.00

0015

LF  LEVELING PAD

, GRANULAR

0015 

4105.59      1,300.00 14.400 18,720.00

14.400 18,720.00

24.500 31,850.00

0.000 0.00

0016

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0016 

4155.50      3.80 765.000 2,907.00

765.000 2,907.00

1,275.000 4,845.00

0.000 0.00

0017

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4210.24      125.00 9.000 1,125.00

9.000 1,125.00

9.000 1,125.00

0.000 0.00

0018

EACHBAR GRATE FOR 24" FLARED-END SECTION
0018 

4310.24      486.00 9.000 4,374.00

9.000 4,374.00

9.000 4,374.00

0.000 0.00

0019

EACH24" FLARED-END SECTION
0019 

6105.02      55.00 591.000 32,505.00

591.000 32,505.00

716.000 39,380.00

0.000 0.00

0020

TON ROCK RIPRAP, TYPE B
0020 

6106.25      11.00 79.000 869.00

79.000 869.00

79.000 869.00

0.000 0.00

0021

TON REMOVE RIPRAP
0021 

7321.00      60.00 31.500 1,890.00

31.500 1,890.00

36.750 2,205.00

0.000 0.00

0022

SF  TYPE A SIGN
0022 

7334.04      25.00 110.000 2,750.00

0.000 0.00

0.000 0.00

0.000 0.00

0023

LF  4" X 4" WOOD SIGN SUPPORT
0023 

7360.12      80.00 11.000 880.00

11.000 880.00

0.000 0.00

0.000 0.00

0024

EACH12" SIGN SUPPORT FOOTING
0024 

9110.01      80.00 35.000 2,800.00

35.000 2,800.00

41.500 3,320.00

0.000 0.00

0025

HOURRENTAL OF LOADER, FULLY OPERATED
0025 

9110.03      75.00 35.000 2,625.00

35.000 2,625.00

120.000 9,000.00

0.000 0.00

0026

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0026 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1781X          

0012 Pay Period End Date: 08.26.2015

Estimate Summary to Contractor Page:   3 of 5

Nebraska Department of Roads Date: 09.04.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.07      60.00 35.000 2,100.00

35.000 2,100.00

13.000 780.00

0.000 0.00

0027

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0027 

9110.27      125.00 35.000 4,375.00

35.000 4,375.00

0.000 0.00

0.000 0.00

0028

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0028 

L001.02      1,750.00 1.300 2,275.00

1.300 2,275.00

3.103 5,430.25

0.000 0.00

0029

ACRESEEDING, TYPE B
0029 

L019.13      1.30 4,635.000 6,025.50

4,635.000 6,025.50

7,084.730 9,210.15

0.000 0.00

0030

SY  EROSION CONTROL, CLASS 1D
0030 

L022.11      2.30 3,044.000 7,001.20

3,044.000 7,001.20

2,682.000 6,168.60

0.000 0.00

0031

LF  FABRIC SILT FENCE-LOW POROSITY
0031 

L022.75      3.00 500.000 1,500.00

500.000 1,500.00

180.000 540.00

0.000 0.00

0032

LF  TEMPORARY SILT CHECK
0032 

L022.90      3.00 500.000 1,500.00

500.000 1,500.00

163.500 490.50

0.000 0.00

0033

LF  TEMPORARY SILT FENCE
0033 

L032.75      215.00 3.000 645.00

3.000 645.00

0.600 129.00

0.000 0.00

0034

TON MULCH
0034 

P070.18      29.00 60.000 1,740.00

60.000 1,740.00

72.000 2,088.00

0.000 0.00

0035

LF  18" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P070.24      32.00 162.000 5,184.00

162.000 5,184.00

189.000 6,048.00

0.000 0.00

0036

LF  24" CULVERT PIPE, TYPE 2,3,4,5,6,7 OR 8
0036 

W202.13      84.00 210.000 17,640.00

210.000 17,640.00

210.000 17,640.00

0.000 0.00

0037

LF  10" P.V.C. PIPE AND FITTINGS
0037 

0001.10      2.10 0.000 0.00

455.000 955.50

1,817.000 3,815.70

40.000 84.00

4001

BDAYBARRICADE, TYPE III
4001 

9110.36      90.09 0.000 0.00

4.000 360.36

4.000 360.36

0.000 0.00

4002

HOURRENTAL OF TRUCK/TRAILER, FULLY
OPERATED

Side dump

4002 

1044.05      4.20 0.000 0.00

1,848.540 7,763.87

1,848.500 7,763.70

0.000 0.00

4003

TON DISPOSAL SITE FEE
4003 

0020.00      2.00 0.000 0.00

1,500.000 3,000.00

750.000 1,500.00

0.000 0.00

4004

HOURTRAINING
4004 

7340.00      2.00 0.000 0.00

290.000 580.00

290.000 580.00

290.000 580.00

4005

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
4005 

Contracted 935,370.45

Current 945,155.68

In place 990,879.50

This Estimate 31,119.55

GROUP 3 CONCRETE PAVEMENT

Totals for contract Contracted 935,370.45

Current 945,155.68

In place 990,879.50

This Estimate 31,119.55

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1781X          

0012 Pay Period End Date: 08.26.2015

Estimate Summary to Contractor Page:   4 of 5

Nebraska Department of Roads Date: 09.04.2015




