
Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

1917X          

0002 Pay Period End Date: 09.17.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 09.21.2016

Contract Location:

 

Contractor:

OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)

14012 GILES RD

 

 

Date Awarded: 12.23.2015

01.11.2016

08.22.2016

Date Let:

IN WAHOO

12.17.2015

Estimate Type: PROG

Phone:

(402)895-6666

Escrow Agent:

 

Surety Co:

XL SPECIALTY INSURANCE COMPANY

OMAHA  NE  68138-3603

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 08.22.2016

Date Project Completion:

Counties

SAUNDERS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12917  000 RD-77-2(1064) 077 93.24 94.91 BITUMINOUS

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

1917X          

0002 Pay Period End Date: 09.17.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 09.21.2016

$714,108.89

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $391,769.21 $250,113.98 $141,655.23
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $391,769.21 $250,113.98 $141,655.23
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $391,769.21 $250,113.98 $141,655.23

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$391,769.21 $250,113.98 $141,655.23

$.00 $.00 $.00

55%

% Time Comp

% Dollar Comp

48%

$714,108.89

09.19.2016 09.20.2016

09.20.2016

Traudt, Bob

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

09.20.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 09.20.2016   



Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

1917X          

0002 Pay Period End Date: 09.17.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 09.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 4,000.000 2,000.00

4,000.000 2,000.00

668.000 334.00

253.000 126.50

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      5.00 54.000 270.00

54.000 270.00

95.000 475.00

69.000 345.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      2.00 400.000 800.00

400.000 800.00

42.000 84.00

42.000 84.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      3.35 1,742.000 5,835.70

1,742.000 5,835.70

1,033.000 3,460.55

500.000 1,675.00

0004

EACHSIGN DAY
0004 

0001.99      5.00 54.000 270.00

54.000 270.00

132.000 660.00

64.000 320.00

0005

EACHCONTRACTOR FURNISHED SIGN DAY
0005 

0002.55      12.00 174.000 2,088.00

174.000 2,088.00

0.000 0.00

0.000 0.00

0006

STA OVERLAY BROKEN LINES
0006 

0002.60      12.00 348.000 4,176.00

348.000 4,176.00

0.000 0.00

0.000 0.00

0007

STA OVERLAY SOLID LINES
0007 

0002.76      0.09 23,500.000 2,115.00

23,500.000 2,115.00

0.000 0.00

0.000 0.00

0008

LF  PERMANENT PAVEMENT MARKING, PAINT
0008 

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

1917X          

0002 Pay Period End Date: 09.17.2016
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Nebraska Department of Roads Date: 09.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      375.00 160.000 60,000.00

160.000 60,000.00

30.000 11,250.00

10.000 3,750.00

0009

DAY FLAGGING
0009 

0003.20      475.00 40.000 19,000.00

40.000 19,000.00

15.000 7,125.00

5.000 2,375.00

0010

DAY FURNISHING AND OPERATING PILOT VEHICLE
0010 

0010.04      2,252.83 1.000 2,252.83

1.000 2,252.83

0.000 0.00

0.000 0.00

0011

EACHFIELD OFFICE
0011 

0030.90      44,410.55 1.000 44,410.55

1.000 44,410.55

1.000 44,410.55

0.000 0.00

0012

LS  MOBILIZATION
0012 

3010.42      55.07 35.000 1,927.45

35.000 1,927.45

44.500 2,450.62

44.500 2,450.62

0013

LF  CONCRETE CURB REPAIR
0013 

3039.11      445.56 16.530 7,365.11

16.530 7,365.11

9.863 4,394.56

1.049 467.39

0014

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0014 

3039.12      316.90 105.040 33,287.18

105.040 33,287.18

109.294 34,635.27

45.935 14,556.80

0015

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0015 

3039.13      297.87 890.980 265,396.21

890.980 265,396.21

943.632 281,079.66

387.266 115,354.92

0016

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0016 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7495.13      2.00 250.000 500.00

250.000 500.00

0.000 0.00

0.000 0.00

0017

LF  12" YELLOW PERMANENT PAVEMENT
MARKING PAINT

0017 

8022.20      1.09 3,260.000 3,553.40

3,260.000 3,553.40

0.000 0.00

0.000 0.00

0018

EACHHYDRATED LIME/WARM MIX ASPHALT
0018 

8028.01      130.16 17.870 2,325.96

17.870 2,325.96

0.000 0.00

0.000 0.00

0019

CY  FOUNDATION COURSE REPLACEMENT
0019 

9005.75      44.00 3,010.000 132,440.00

3,010.000 132,440.00

0.000 0.00

0.000 0.00

0020

TON ASPHALTIC CONCRETE, TYPE SPR
0020 

9010.50      50.00 250.000 12,500.00

250.000 12,500.00

0.000 0.00

0.000 0.00

0021

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0021 

9021.13      461.62 110.840 51,165.96

110.840 51,165.96

0.000 0.00

0.000 0.00

0022

TON PERFORMANCE GRADED BINDER (64-34)
0022 

9053.00      1.95 4,060.000 7,917.00

4,060.000 7,917.00

0.000 0.00

0.000 0.00

0023

GAL TACK COAT
0023 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0024

HOURRENTAL OF LOADER, FULLY OPERATED
0024 

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0025

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0026

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0026 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

3.000 150.00

3.000 150.00

0027

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0027 

9179.33      1.05 26,135.000 27,441.75

26,135.000 27,441.75

0.000 0.00

0.000 0.00

0028

SY  COLD MILLING, CLASS 3
0028 

9300.38      1.00 5,542.000 5,542.00

5,542.000 5,542.00

0.000 0.00

0.000 0.00

0029

EACHRAP INCENTIVE PAYMENT
0029 

9300.50      7,008.79 1.000 7,008.79

1.000 7,008.79

0.000 0.00

0.000 0.00

0030

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
0030 

L860.50      2,520.00 1.000 2,520.00

1.000 2,520.00

0.500 1,260.00

0.000 0.00

0031

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0031 

Contracted 714,108.89

Current 714,108.89

In place 391,769.21

This Estimate 141,655.23

GROUP 9 BITUMINOUS

Totals for contract Contracted 714,108.89

Current 714,108.89

In place 391,769.21

This Estimate 141,655.23




