
Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   1 of 12

Nebraska Department of Roads Date: 08.07.2015

Contract Location:

 

Contractor:

WATTS ELECTRIC COMPANY

13351 DOVERS ST

 

 

Date Awarded: 03.31.2014

04.16.2014

06.16.2014

Date Let:

LINCOLN WEST 'O' HISTORIC HIGHWAY

02.06.2014

Estimate Type: PROG

Phone:

(402)786-2270

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

WAVERLY  NE  68462-2516

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.16.2014

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12946  001 ENH-5266(2)    GR CONC PAVE LS FENCE
ELEC SIGN

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:
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Nebraska Department of Roads Date: 08.07.2015

$1,012,083.03

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $992,050.15 $973,573.55 $18,476.60
Stockpiled Materials $678.77 $2,168.60 $-1,489.83

Gross Earnings $992,728.92 $975,742.15 $16,986.77
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $992,728.92 $975,742.15 $16,986.77

Liquidated Damages -$77,050.00 -$74,750.00 -$2,300.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-27.34 $-27.34 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$77,077.34 -$2,300.00

Payment

-$74,777.34

$915,651.58 $900,964.81 $14,686.77

$.00 $.00 $.00

98%

% Time Comp

% Dollar Comp

156%

$996,707.54

07.31.2015 08.04.2015

08.04.2015

Holle, Doug

Murillo, Ernest

Castillo, Ernesto

Project Manager LPA Responsible Charge

State Representative

08.05.2015Mueting, Curt

District Engineer

Construction Engineer Controller

Halstead, Kerri 08.05.2015 08.06.2015Burling, Laurie



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   2 of 12

Nebraska Department of Roads Date: 08.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0002.32      4.40 1,080.000 4,752.00

1,080.000 4,752.00

1,080.000 4,752.00

0.000 0.00

0001

SF  PAVEMENT MARKING REMOVAL
0001 

0030.10      6,430.60 1.000 6,430.60

1.000 6,430.60

0.524 3,369.63

0.000 0.00

0002

LS  MOBILIZATION
0002 

1030.00      1.78 441.000 784.98

441.000 784.98

441.000 784.98

0.000 0.00

0003

CY  EARTHWORK MEASURED IN EMBANKMENT
0003 

1101.25      8.35 637.000 5,318.95

637.000 5,318.95

530.450 4,429.26

0.000 0.00

0004

LF  SAWING PAVEMENT
0004 

1106.00      9.84 74.000 728.16

74.000 728.16

71.000 698.64

0.000 0.00

0005

SY  REMOVE DRIVEWAY
0005 

1107.00      7.43 635.000 4,718.05

635.000 4,718.05

497.200 3,694.20

0.000 0.00

0006

SY  REMOVE WALK
0006 

1108.00      8.63 484.000 4,176.92

484.000 4,176.92

399.000 3,443.38

0.000 0.00

0007

LF  REMOVE COMBINATION CURB AND GUTTER
0007 

1111.00      13.14 10.000 131.40

10.000 131.40

10.000 131.40

0.000 0.00

0008

LF  REMOVE FENCE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1122.01      23.27 90.000 2,094.30

90.000 2,094.30

86.200 2,005.87

0.000 0.00

0009

SY  REMOVE CONCRETE MEDIAN SURFACING
0009 

4015.00      189.74 2.000 379.48

2.000 379.48

1.000 189.74

0.000 0.00

0010

EACHADJUST MANHOLE TO GRADE
0010 

L019.12      1.80 810.000 1,458.00

810.000 1,458.00

793.000 1,427.40

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1C
0011 

L022.11      3.45 354.000 1,221.30

354.000 1,221.30

433.000 1,493.85

0.000 0.00

0012

LF  FABRIC SILT FENCE-LOW POROSITY
0012 

W600.03      189.73 1.000 189.73

1.000 189.73

1.000 189.73

0.000 0.00

0013

EACHADJUST VALVE BOX TO GRADE
0013 

W600.36      189.74 7.000 1,328.18

7.000 1,328.18

6.000 1,138.44

0.000 0.00

0014

EACHADJUST WATER VALVE BOX TO GRADE
0014 

1136.10      9,629.83 0.000 0.00

1.000 9,629.83

1.000 9,629.83

0.000 0.00

4000

LS  REMOVE

RUBBLE AT PLAZA WALLS AND TREE
LOCATIONS

4000 

1010.62      11.58 0.000 0.00

377.000 4,365.66

377.000 4,365.66

0.000 0.00

4001

CY  BACKFILL MATERIAL

AT PLAZA WALLS/TREES

4001 

Contracted 33,712.05

Current 47,707.54

In place 41,744.01

This Estimate 0.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.30      41,679.60 1.000 41,679.60

1.000 41,679.60

0.778 32,426.73

0.000 0.00

0015

LS  MOBILIZATION
0015 

3009.60      53.35 21.000 1,120.35

21.000 1,120.35

21.000 1,120.35

0.000 0.00

0016

SF  PRECAST CONCRETE SLAB
0016 

3014.11      43.96 534.000 23,474.64

534.000 23,474.64

490.000 21,540.40

0.000 0.00

0017

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0017 

3015.52      81.66 162.000 13,228.92

162.000 13,228.92

165.500 13,514.73

0.000 0.00

0018

SY  COLORED CONCRETE MOW STRIP
0018 

3016.22      70.94 87.000 6,171.78

87.000 6,171.78

130.900 9,286.05

0.000 0.00

0019

SY  CONCRETE CLASS 47B-3500 SIDEWALKS

5"

0019 

3016.39      49.03 304.000 14,905.12

304.000 14,905.12

304.000 14,905.12

0.000 0.00

0020

SF  DETECTABLE WARNING PANEL
0020 

3016.57      81.77 67.000 5,478.59

67.000 5,478.59

64.600 5,282.34

0.000 0.00

0021

SY  COLORED CONCRETE CLASS 47B-3500
SIDEWALKS

4"

0021 

3016.71      49.62 386.000 19,153.32

386.000 19,153.32

381.000 18,905.22

0.000 0.00

0022

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3017.05      67.86 92.000 6,243.12

92.000 6,243.12

87.200 5,917.39

0.000 0.00

0023

SY  4" COLORED CONCRETE MEDIAN SURFACING
0023 

3017.62      87.76 40.000 3,510.40

40.000 3,510.40

40.800 3,580.61

0.000 0.00

0024

SY  6" COLORED CONCRETE CLASS 47B-3500
MEDIAN SURFACING

0024 

3017.70      15.40 1,088.000 16,755.20

1,088.000 16,755.20

1,088.000 16,755.20

0.000 0.00

0025

SF  PAVER

TYPE 1

0025 

3017.71      16.00 906.000 14,496.00

906.000 14,496.00

906.000 14,496.00

0.000 0.00

0026

SF  PAVER

TYPE 2

0026 

3017.72      15.40 35.000 539.00

35.000 539.00

35.000 539.00

0.000 0.00

0027

SF  PAVER

TYPE 3

0027 

3017.73      16.00 1,625.000 26,000.00

1,625.000 26,000.00

1,625.000 26,000.00

0.000 0.00

0028

SF  PAVER

TYPE 4

0028 

3017.74      15.40 49.000 754.60

49.000 754.60

49.000 754.60

0.000 0.00

0029

SF  PAVER

TYPE 5

0029 

3017.75      15.40 531.000 8,177.40

531.000 8,177.40

531.000 8,177.40

0.000 0.00

0030

SF  PAVER

TYPE 6

0030 

3075.13      81.16 525.000 42,609.00

525.000 42,609.00

431.200 34,996.19

0.000 0.00

0031

SY  6" COLORED CONCRETE PAVEMENT, CLASS
47B-3500

0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4094.04      67.72 77.000 5,214.44

77.000 5,214.44

65.500 4,435.66

0.000 0.00

0032

SF  CURB WALL
0032 

4102.09      996.53 12.500 12,456.63

12.500 12,456.63

37.880 37,748.55

0.000 0.00

0033

CY  CLASS 47B-3500 CONCRETE FOR RETAINING
WALL

AND STEP COLORED

0033 

4159.00      1.78 1,470.000 2,616.60

1,470.000 2,616.60

1,470.000 2,616.61

0.000 0.00

0034

LB  REINFORCING STEEL FOR RETAINING WALL
AND STEP

0034 

4900.25      110.00 10.000 1,100.00

10.000 1,100.00

0.000 0.00

0.000 0.00

0035

EACHCURB INLET SEDIMENT FILTER
0035 

5850.00      1,617.50 2.000 3,235.00

2.000 3,235.00

2.000 3,235.00

0.000 0.00

0036

EACHTRASH ENCLOSURE

RECEPTACLE

0036 

5850.10      1,278.75 1.000 1,278.75

1.000 1,278.75

1.000 1,278.75

0.000 0.00

0037

EACHBIKE RACK
0037 

5850.12      1,367.50 5.000 6,837.50

5.000 6,837.50

5.000 6,837.50

0.000 0.00

0038

EACHBENCH
0038 

7105.03      11,957.00 2.000 23,914.00

2.000 23,914.00

2.000 23,914.00

0.250 2,989.25

0039

EACHMASONRY COLUMN

ENTRY

0039 

7380.25      1,037.19 4.000 4,148.76

4.000 4,148.76

4.000 4,148.76

0.000 0.00

0040

EACHBOLLARD
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.24      41.30 460.000 18,998.00

460.000 18,998.00

460.000 18,998.00

0.000 0.00

0041

LF  24" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0041 

Contracted 324,096.72

Current 324,096.72

In place 331,410.16

This Estimate 2,989.25

GROUP 3 CONCRETE PAVEMENT

GROUP 5L LANDSCAPING

0030.50      550.00 1.000 550.00

1.000 550.00

1.000 550.00

0.000 0.00

0042

LS  MOBILIZATION
0042 

L010.00      4.55 257.000 1,169.35

257.000 1,169.35

418.000 1,901.90

418.000 1,901.90

0043

SY  SODDING
0043 

L010.15      7.00 522.000 3,654.00

522.000 3,654.00

535.000 3,745.00

0.000 0.00

0044

SY  BUFFALO GRASS SODDING
0044 

L010.44      11.00 123.000 1,353.00

123.000 1,353.00

123.000 1,353.00

20.000 220.00

0045

EACHCALAMAGROSTIS ACUTIFLORA 'KARL
FOERSTER' (KARL FOERSTER FEATHER
REED) #1 C.G.

0045 

L010.46      11.00 1,345.000 14,795.00

1,345.000 14,795.00

1,148.000 12,628.00

220.000 2,420.00

0046

EACHBOUTELOUA GRACILIS (BLUE GRAMA) #1
CONTAINER GROWN

0046 

L010.48      11.00 238.000 2,618.00

238.000 2,618.00

228.000 2,508.00

-132.000 -1,452.00

0047

EACHSPOROBOLUS HETEROLEPIS (PRAIRIE
DROPSEED)

#1 CONTAINER GROWN

0047 



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   5 of 12

Nebraska Department of Roads Date: 08.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.50      11.00 266.000 2,926.00

266.000 2,926.00

246.000 2,706.00

48.000 528.00

0048

EACHBOUTELOUA CURTIPENDULA (SIDEOATS
GRAMA)

#1 CONTAINER GROWN

0048 

L031.01      5.00 143.000 715.00

143.000 715.00

140.000 700.00

0.000 0.00

0049

LF  PLANTING BED EDGING

STEEL

0049 

L032.50      49.50 44.000 2,178.00

44.000 2,178.00

50.000 2,475.00

0.000 0.00

0050

CY  WOODCHIP MULCH
0050 

L035.00      8,954.00 1.000 8,954.00

1.000 8,954.00

1.000 8,954.00

0.000 0.00

0051

LS  LANDSCAPE IRRIGATION
0051 

L302.22      297.00 13.000 3,861.00

13.000 3,861.00

13.000 3,861.00

2.000 594.00

0052

EACHPICEA PUNGENS (COLORADO SPRUCE) 6' B&B
0052 

L360.01      297.00 1.000 297.00

1.000 297.00

1.000 297.00

0.000 0.00

0053

EACHPICEA ABIES (NORWAY SPRUCE) 6' B&B
0053 

L373.00      297.00 1.000 297.00

1.000 297.00

1.000 297.00

0.000 0.00

0054

EACHPINUS PONDEROSA (PONDEROSA PINE) 8'
B&B

0054 

L410.03      49.50 32.000 1,584.00

32.000 1,584.00

35.000 1,732.50

7.000 346.50

0055

EACHARONIA MELANOCARPA (BLACK
CHOKEBERRY)

#5 CONTAINER GROWN

0055 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L559.22      30.80 28.000 862.40

28.000 862.40

28.000 862.40

5.000 154.00

0056

EACHRHUS AROMATICA 'GRO-LOW' (GRO-LOW
SUMAC) #3 CONTAINER GROWN

0056 

L619.40      49.50 9.000 445.50

9.000 445.50

9.000 445.50

1.000 49.50

0057

EACHVIBURNUM DENTATUM 'BLUE MUFFIN' (BLUE
MUFFIN VIBURNUM)

#5 CONTAINER GROWN

0057 

L700.85      330.00 1.000 330.00

1.000 330.00

1.000 330.00

0.000 0.00

0058

EACHACER X FREEMANII 'JEFFERSRED' (AUTUMN
BLAZE MAPLE) 2 1/2" CALIPER B&B

0058 

L707.98      269.50 4.000 1,078.00

4.000 1,078.00

4.000 1,078.00

0.800 215.60

0059

EACHAMELANCHIER X GRANDIFLORA 'AUTUMN
BRILLIANCE' (AUTUMN BRILLIANCE
SERVICEBERRY) 6' B&B

0059 

L717.32      302.50 2.000 605.00

2.000 605.00

2.000 605.00

0.400 121.00

0060

EACHCELTIS OCCIDENTALIS (COMMON
HACKBERRY) 2" CALIPER B&B

0060 

L740.10      268.40 18.000 4,831.20

18.000 4,831.20

18.000 4,831.20

3.000 805.20

0061

EACHSYRINGA RETICULATA 'IVORY SILK' (IVORY
SILK JAPANESE TREE LILAC) 2" CALIPER B&B

0061 

L741.31      268.40 8.000 2,147.20

8.000 2,147.20

8.000 2,147.20

1.000 268.40

0062

EACHMALUS 'PRAIRIEFIRE' (PRAIRIEFIRE
CRABAPPLE) 2" CALIPER B&B

0062 

L742.22      330.00 14.000 4,620.00

14.000 4,620.00

14.000 4,620.00

3.000 990.00

0063

EACHQUERCUS BICOLOR (SWAMP WHITE OAK) 2
1/2" CALIPER B&B

0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L766.21      302.50 9.000 2,722.50

9.000 2,722.50

9.000 2,722.50

2.000 605.00

0064

EACHGYMNOCLADUS DIOICUS (KENTUCKY
COFFEETREE) 2" CALIPER B&B

0064 

L808.17      330.00 1.000 330.00

1.000 330.00

1.000 330.00

0.000 0.00

0065

EACHQUERCUS RUBRA (RED OAK) 2 1/2" CALIPER
B&B

0065 

L833.40      302.50 3.000 907.50

3.000 907.50

3.000 907.50

0.500 151.25

0066

EACHTAXODIUM DISTICHUM (BALD CYPRESS) 8'
B&B

0066 

L946.79      11.00 750.000 8,250.00

750.000 8,250.00

690.000 7,590.00

398.000 4,378.00

0067

EACHSCHIZACHYRIUM SCOPARIUM (LITTLE
BLUESTEM) #1 CONTAINER GROWN

0067 

L954.00      11.00 44.000 484.00

44.000 484.00

44.000 484.00

8.000 88.00

0068

EACHPEROVSKIA ATRIPLICIFOLIA (RUSSIAN SAGE)

#1 CONTAINER GROWN

0068 

L961.21      11.00 104.000 1,144.00

104.000 1,144.00

99.000 1,089.00

18.000 198.00

0069

EACHRUDBECKIA HIRTA (BLACK-EYED SUSAN) #1
C.G.

0069 

Contracted 73,708.65

Current 73,708.65

In place 71,750.70

This Estimate 12,582.35

GROUP 5L LANDSCAPING

GROUP 7B FENCE

0030.71      330.00 1.000 330.00

1.000 330.00

1.000 330.00

0.000 0.00

0070

LS  MOBILIZATION
0070 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6406.00      360.80 14.000 5,051.20

14.000 5,051.20

14.000 5,051.20

0.000 0.00

0071

LF  PEDESTRIAN HANDRAIL
0071 

7130.91      68.80 267.000 18,369.60

267.000 18,369.60

262.000 18,025.60

0.000 0.00

0072

LF  5 FOOT ORNAMENTAL FENCE
0072 

Contracted 23,750.80

Current 23,750.80

In place 23,406.80

This Estimate 0.00

GROUP 7B FENCE

GROUP 8B ELECTRICAL

0030.81      15,062.50 1.000 15,062.50

1.000 15,062.50

1.000 15,062.50

0.000 0.00

0073

LS  MOBILIZATION
0073 

A001.12      727.50 2.000 1,455.00

2.000 1,455.00

2.000 1,455.00

0.000 0.00

0074

EACHPULL BOX, TYPE PB-5
0074 

A001.16      795.00 2.000 1,590.00

2.000 1,590.00

2.000 1,590.00

0.000 0.00

0075

EACHPULL BOX, TYPE PB-6
0075 

A007.16      1,011.30 1.000 1,011.30

1.000 1,011.30

2.000 2,022.60

0.000 0.00

0076

EACHVEHICLE DETECTOR, TYPE TD-5A
0076 

A010.54      749.05 2.000 1,498.10

2.000 1,498.10

2.000 1,498.10

0.000 0.00

0077

EACHLUMINAIRE

TYPE 'D'

0077 
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Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 08.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A069.10      20.30 143.000 2,902.90

143.000 2,902.90

0.000 0.00

0.000 0.00

0078

LF  1 1/2-INCH  CONDUIT ON STRUCTURE
0078 

A070.10      4.85 3,118.000 15,122.30

3,118.000 15,122.30

3,130.000 15,180.50

0.000 0.00

0079

LF  1 1/2-INCH CONDUIT IN TRENCH
0079 

A074.12      24.48 722.000 17,674.56

722.000 17,674.56

741.000 18,139.68

0.000 0.00

0080

LF  1 1/2-INCH CONDUIT, JACKED
0080 

A079.00      3.80 16.000 60.80

16.000 60.80

16.000 60.80

0.000 0.00

0081

LF  2/C DETECTOR LEAD-IN CABLE
0081 

A080.14      5.84 20.000 116.80

20.000 116.80

9.000 52.56

0.000 0.00

0082

LF  STREET LIGHTING CABLE, NO. 4 XHHW
0082 

A080.26      2.80 7,036.000 19,700.80

7,036.000 19,700.80

7,120.000 19,936.00

0.000 0.00

0083

LF  STREET LIGHTING CABLE, NO. 6 XHHW
0083 

A080.34      2.64 4,431.000 11,697.84

4,431.000 11,697.84

4,510.000 11,906.40

0.000 0.00

0084

LF  STREET LIGHTING CABLE, NO. 8 XHHW
0084 

A080.36      2.28 462.000 1,053.36

462.000 1,053.36

486.000 1,108.08

0.000 0.00

0085

LF  STREET LIGHTING CABLE, NO. 10 XHHW
0085 

A190.00      4,541.78 59.000 267,965.02

59.000 267,965.02

59.000 267,965.02

0.000 0.00

0086

EACHSTREET LIGHTING UNIT

ORNAMENTAL TYPE 'A'

0086 

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   7 of 12

Nebraska Department of Roads Date: 08.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A190.01      2,468.30 3.000 7,404.90

3.000 7,404.90

3.000 7,404.90

0.000 0.00

0087

EACHSTREET LIGHTING UNIT

ORNAMENTAL TYPE 'B'

0087 

A190.02      7,589.94 1.000 7,589.94

1.000 7,589.94

1.000 7,589.94

0.000 0.00

0088

EACHSTREET LIGHTING UNIT

ORNAMENTAL TYPE 'C'

0088 

A449.00      282.50 9.000 2,542.50

9.000 2,542.50

4.000 1,130.00

0.000 0.00

0089

EACHADJUST PULL BOX TO GRADE
0089 

A630.20      162.50 2.000 325.00

2.000 325.00

2.000 325.00

0.000 0.00

0090

EACHREMOVE PULL BOX
0090 

Contracted 374,773.62

Current 374,773.62

In place 372,427.08

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 8C SIGNING

0030.80      1,525.00 1.000 1,525.00

1.000 1,525.00

1.000 1,525.00

1.000 1,525.00

0091

LS  MOBILIZATION
0091 

1012.00      756.25 1.000 756.25

1.000 756.25

1.000 756.25

0.000 0.00

0092

EACHRIGHT-OF-WAY MARKERS
0092 

7309.50      233.80 2.000 467.60

2.000 467.60

0.000 0.00

0.000 0.00

0093

EACHREMOVE AND REINSTALL SIGN STRUCTURE
0093 



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 08.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7316.00      2,905.00 39.000 113,295.00

39.000 113,295.00

38.000 110,390.00

0.000 0.00

0094

EACHSIGN

D-L-D THEME SIGN

0094 

7316.01      1,940.00 4.000 7,760.00

4.000 7,760.00

4.000 7,760.00

0.000 0.00

0095

EACHSIGN

D-L-D INTERPRETIVE SIGN

0095 

Contracted 123,803.85

Current 123,803.85

In place 120,431.25

This Estimate 1,525.00

GROUP 8C SIGNING

GROUP 10 GENERAL ITEMS

0001.08      0.50 2,500.000 1,250.00

2,500.000 1,250.00

5,253.000 2,626.50

0.000 0.00

0096

BDAYBARRICADE, TYPE II
0096 

0001.10      5.50 40.000 220.00

40.000 220.00

83.000 456.50

0.000 0.00

0097

BDAYBARRICADE, TYPE III
0097 

0001.75      4.40 306.000 1,346.40

306.000 1,346.40

274.000 1,205.60

0.000 0.00

0098

EACHTEMPORARY SIGN DAY
0098 

0001.90      1.65 773.000 1,275.45

773.000 1,275.45

821.000 1,354.65

0.000 0.00

0099

EACHSIGN DAY
0099 

0001.99      3.30 50.000 165.00

50.000 165.00

121.000 399.30

0.000 0.00

0100

EACHCONTRACTOR FURNISHED SIGN DAY
0100 

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   8 of 12

Nebraska Department of Roads Date: 08.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.97      220.00 78.000 17,160.00

78.000 17,160.00

86.000 18,920.00

0.000 0.00

0101

DAY FLASHING ARROW PANEL
0101 

0003.10      297.50 50.000 14,875.00

50.000 14,875.00

0.000 0.00

0.000 0.00

0102

DAY FLAGGING
0102 

0030.00      4,400.00 1.000 4,400.00

1.000 4,400.00

0.974 4,285.60

0.000 0.00

0103

LS  MOBILIZATION
0103 

9110.01      44.00 10.000 440.00

10.000 440.00

0.000 0.00

0.000 0.00

0104

HOURRENTAL OF LOADER, FULLY OPERATED
0104 

9110.03      44.00 10.000 440.00

10.000 440.00

0.000 0.00

0.000 0.00

0105

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0105 

9110.07      75.00 10.000 750.00

10.000 750.00

3.000 225.00

0.000 0.00

0106

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0106 

9110.27      54.00 10.000 540.00

10.000 540.00

0.500 27.00

0.000 0.00

0107

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0107 



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 08.07.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.06      138.00 0.000 0.00

10.000 1,380.00

10.000 1,380.00

10.000 1,380.00

4002

DAY CHANGEABLE MESSAGE SIGN
4002 

Contracted 42,861.85

Current 44,241.85

In place 30,880.15

This Estimate 1,380.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 996,707.54

Current 1,012,083.03

In place 992,050.15

This Estimate 18,476.60

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   9 of 12

Nebraska Department of Roads Date: 08.07.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L010.44      CALAMAGROSTIS ACUTIFLORA 'KARL FOERSTER' (KARL FOERSTER FEAT

Project 12946  001   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10205     123.00 248.46S.P. Initial Payment0002

10205     -80.00 -161.60S.P. Adjustment0007

10205     -23.00 -46.46S.P. Adjustment0008

10205     -20.00 -40.40S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0045: 0.00

$0.00Total for item code L010.44: 0.00

Item Cd Item Desc

L010.46      BOUTELOUA GRACILIS (BLUE GRAMA) #1 CONTAINER GROWN

Project 12946  001   

Prpsl Line Nbr 0046

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10205     1,345.00 2,703.45S.P. Initial Payment0002

10205     -928.00 -1,865.28S.P. Adjustment0007



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 08.07.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L010.46      BOUTELOUA GRACILIS (BLUE GRAMA) #1 CONTAINER GROWN

Project 12946  001   

Prpsl Line Nbr 0046

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10205     -220.00 -442.20S.P. Adjustment0009

$395.97Total for stockpile nbr 1: 197.00

$395.97Total for proposal line nbr 0046: 197.00

$395.97Total for item code L010.46: 197.00

Item Cd Item Desc

L010.48      SPOROBOLUS HETEROLEPIS (PRAIRIE DROPSEED)

Project 12946  001   

Prpsl Line Nbr 0047

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10205     238.00 480.76S.P. Initial Payment0002

10205     -172.00 -347.44S.P. Adjustment0007

10205     -66.00 -133.32S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0047: 0.00

$0.00Total for item code L010.48: 0.00

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   10 of 12

Nebraska Department of Roads Date: 08.07.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L010.50      BOUTELOUA CURTIPENDULA (SIDEOATS GRAMA)

Project 12946  001   

Prpsl Line Nbr 0048

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10205     266.00 537.32S.P. Initial Payment0002

10205     -198.00 -399.96S.P. Adjustment0007

10205     -48.00 -96.96S.P. Adjustment0009

$40.40Total for stockpile nbr 1: 20.00

$40.40Total for proposal line nbr 0048: 20.00

$40.40Total for item code L010.50: 20.00

Item Cd Item Desc

L410.03      ARONIA MELANOCARPA (BLACK CHOKEBERRY)

Project 12946  001   

Prpsl Line Nbr 0055

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10205     32.00 291.20S.P. Initial Payment0002

10205     -28.00 -254.80S.P. Adjustment0007

10205     -4.00 -36.40S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0055: 0.00

$0.00Total for item code L410.03: 0.00



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 08.07.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L559.22      RHUS AROMATICA 'GRO-LOW' (GRO-LOW SUMAC) #3 CONTAINER GROWN

Project 12946  001   

Prpsl Line Nbr 0056

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10205     28.00 158.76S.P. Initial Payment0002

10205     -23.00 -130.41S.P. Adjustment0007

10205     -5.00 -28.35S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0056: 0.00

$0.00Total for item code L559.22: 0.00

Item Cd Item Desc

L619.40      VIBURNUM DENTATUM 'BLUE MUFFIN' (BLUE MUFFIN VIBURNUM)

Project 12946  001   

Prpsl Line Nbr 0057

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10205     9.00 81.73S.P. Initial Payment0002

10205     -8.00 -72.65S.P. Adjustment0007

10205     -1.00 -9.08S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0057: 0.00

$0.00Total for item code L619.40: 0.00

Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   11 of 12

Nebraska Department of Roads Date: 08.07.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L946.79      SCHIZACHYRIUM SCOPARIUM (LITTLE BLUESTEM) #1 CONTAINER GROWN

Project 12946  001   

Prpsl Line Nbr 0067

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10205     750.00 1,515.00S.P. Initial Payment0002

10205     -292.00 -589.84S.P. Adjustment0007

10205     -398.00 -803.96S.P. Adjustment0009

$121.20Total for stockpile nbr 1: 60.00

$121.20Total for proposal line nbr 0067: 60.00

$121.20Total for item code L946.79: 60.00

Item Cd Item Desc

L954.00      PEROVSKIA ATRIPLICIFOLIA (RUSSIAN SAGE)

Project 12946  001   

Prpsl Line Nbr 0068

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

10205     44.00 89.76S.P. Initial Payment0002

10205     -36.00 -73.44S.P. Adjustment0007

10205     -8.00 -16.32S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

10205     104.00 210.08S.P. Initial Payment0002



Vendor ID: 2122   WATTS ELECTRIC COMPANYContract ID:

Est Number:

19461          

0009 Pay Period End Date: 06.30.2015

Estimate Summary to Contractor Page:   12 of 12

Nebraska Department of Roads Date: 08.07.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L954.00      PEROVSKIA ATRIPLICIFOLIA (RUSSIAN SAGE)

Project 12946  001   

Prpsl Line Nbr 0068

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

10205     -36.00 -72.72S.P. Adjustment0007

10205     -8.00 -16.16S.P. Adjustment0009

$121.20Total for stockpile nbr 2: 60.00

$121.20Total for proposal line nbr 0068: 60.00

$121.20Total for item code L954.00: 60.00

$678.77Total remaining for contract:


