
Vendor ID: 3312   PAVERS COMPANIESContract ID:

Est Number:

1963X          

0003 Pay Period End Date: 08.01.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 08.12.2015

Contract Location:

 

Contractor:

PAVERS COMPANIES

12303 HWY 6

 

 

Date Awarded: 12.16.2014

01.22.2015

06.29.2015

Date Let:

US-34 - ALVO

12.04.2014

Estimate Type: PROG

Phone:

(402)786-5900

Escrow Agent:

 

Surety Co:

EMPLOYERS MUTUAL CASUALTY COMPANY

WAVERLY  NE  68462-9743

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.29.2015

Date Project Completion:

Counties

CASS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12963  000 RD-63-2(1013) 063 0.02 4.23 BITUMINOUS
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Nebraska Department of Roads Date: 08.12.2015

$1,275,657.19

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,119,087.18 $1,007,250.07 $111,837.11
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,119,087.18 $1,007,250.07 $111,837.11
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,119,087.18 $1,007,250.07 $111,837.11

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,119,087.18 $1,007,250.07 $111,837.11

$.00 $.00 $.00

88%

% Time Comp

% Dollar Comp

50%

$1,275,657.19

08.06.2015 08.10.2015

08.10.2015

Knutson, Dewaine

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

08.11.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 08.11.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 6,125.000 3,062.50

6,125.000 3,062.50

434.000 217.00

314.000 157.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.10 380.000 798.00

380.000 798.00

383.000 804.30

210.000 441.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.05 560.000 588.00

560.000 588.00

72.000 75.60

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.55 4,599.000 2,529.45

4,599.000 2,529.45

2,148.000 1,181.40

882.000 485.10

0004

EACHSIGN DAY
0004 

0002.55      7.20 445.000 3,204.00

445.000 3,204.00

673.690 4,850.57

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      7.20 890.000 6,408.00

890.000 6,408.00

1,102.090 7,935.05

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      300.00 80.000 24,000.00

80.000 24,000.00

45.000 13,500.00

10.000 3,000.00

0007

DAY FLAGGING
0007 

0003.20      400.00 35.000 14,000.00

35.000 14,000.00

17.500 7,000.00

3.500 1,400.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      40,000.00 1.000 40,000.00

1.000 40,000.00

1.000 40,000.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

1009.00      3,100.00 1.000 3,100.00

1.000 3,100.00

0.750 2,325.00

0.250 775.00

0010

LS  GENERAL CLEARING AND GRUBBING
0010 

1033.00      355.00 32.400 11,502.00

32.400 11,502.00

0.000 0.00

0.000 0.00

0011

STA ROADWAY GRADING
0011 

1102.00      6.10 1,723.000 10,510.30

1,723.000 10,510.30

1,597.222 9,743.05

729.722 4,451.30

0012

SY  REMOVE ASPHALT SURFACE
0012 

1106.00      12.00 32.000 384.00

32.000 384.00

28.001 336.01

28.001 336.01

0013

SY  REMOVE DRIVEWAY
0013 

1107.00      12.50 11.000 137.50

11.000 137.50

12.978 162.23

12.978 162.23

0014

SY  REMOVE WALK
0014 

1701.24      53.00 40.000 2,120.00

40.000 2,120.00

40.000 2,120.00

40.000 2,120.00

0015

LF  24" DRIVEWAY CULVERT PIPE, TYPE
2,3,4,5,6,7 OR 8

0015 

2010.03      32.00 160.000 5,120.00

160.000 5,120.00

0.000 0.00

0.000 0.00

0016

TON CRUSHED ROCK SURFACE COURSE
0016 

2021.00      52.00 12.000 624.00

12.000 624.00

0.000 0.00

0.000 0.00

0017

EACHMAILBOX POST
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3016.21      66.00 32.000 2,112.00

32.000 2,112.00

37.269 2,459.75

37.269 2,459.75

0018

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0018 

3016.39      29.00 32.000 928.00

32.000 928.00

32.000 928.00

32.000 928.00

0019

SF  DETECTABLE WARNING PANEL
0019 

4050.01      19.00 57.000 1,083.00

57.000 1,083.00

57.000 1,083.00

0.000 0.00

0020

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0020 

7015.00      27.80 1,104.000 30,691.20

1,104.000 30,691.20

0.000 0.00

0.000 0.00

0021

LF  CABLE GUARDRAIL
0021 

7017.00      2.10 1,840.000 3,864.00

1,840.000 3,864.00

0.000 0.00

0.000 0.00

0022

LF  REMOVE GUARDRAIL
0022 

7023.00      2,780.00 4.000 11,120.00

4.000 11,120.00

0.000 0.00

0.000 0.00

0023

EACHTERMINAL ANCHORAGE SECTIONS
0023 

8022.20      1.80 14,800.000 26,640.00

14,800.000 26,640.00

14,940.200 26,892.36

14,940.200 26,892.36

0024

EACHHYDRATED LIME/WARM MIX ASPHALT
0024 

9005.75      29.00 14,550.000 421,950.00

14,550.000 421,950.00

14,923.200 432,772.80

128.570 3,728.53

0025

TON ASPHALTIC CONCRETE, TYPE SPR
0025 

9009.00      3.85 3,514.000 13,528.90

3,514.000 13,528.90

4,538.653 17,473.81

4,538.653 17,473.81

0026

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      65.00 250.000 16,250.00

250.000 16,250.00

17.000 1,105.00

0.000 0.00

0027

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0027 

9021.13      705.00 503.200 354,756.00

503.200 354,756.00

505.660 356,490.30

4.208 2,966.64

0028

TON PERFORMANCE GRADED BINDER (64-34)
0028 

9034.00      3.20 1,418.000 4,537.60

1,418.000 4,537.60

2,153.336 6,890.68

2,153.336 6,890.68

0029

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0029 

9053.00      1.45 12,720.000 18,444.00

12,720.000 18,444.00

13,050.000 18,922.50

0.000 0.00

0030

GAL TACK COAT
0030 

9110.01      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0031

HOURRENTAL OF LOADER, FULLY OPERATED
0031 

9110.02      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0032

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0032 

9110.03      70.00 50.000 3,500.00

50.000 3,500.00

0.000 0.00

0.000 0.00

0033

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0033 

9110.07      65.00 50.000 3,250.00

50.000 3,250.00

0.000 0.00

0.000 0.00

0034

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0034 

9110.27      95.00 10.000 950.00

10.000 950.00

0.000 0.00

0.000 0.00

0035

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      12.00 110.000 1,320.00

110.000 1,320.00

0.000 0.00

0.000 0.00

0036

MGALWATER
0036 

9170.00      74.00 420.820 31,140.68

420.820 31,140.68

0.000 0.00

0.000 0.00

0037

STA EARTH SHOULDER CONSTRUCTION
0037 

9179.23      390.00 224.404 87,517.56

224.404 87,517.56

222.300 86,697.00

0.000 0.00

0038

STA COLD MILLING, CLASS 3
0038 

9179.35      7.00 2,096.000 14,672.00

2,096.000 14,672.00

437.750 3,064.25

437.750 3,064.25

0039

SY  COLD MILLING, CLASS 5
0039 

9188.50      24.50 1,189.000 29,130.50

1,189.000 29,130.50

1,177.667 28,852.84

1,177.667 28,852.84

0040

SY  SURFACING UNDER GUARDRAIL
0040 

9300.38      1.00 25,160.000 25,160.00

25,160.000 25,160.00

28,685.180 28,685.18

402.610 402.61

0041

EACHRAP INCENTIVE PAYMENT
0041 

9300.52      4,850.00 1.000 4,850.00

1.000 4,850.00

1.000 4,850.00

1.000 4,850.00

0042

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0042 

L001.02      619.00 8.000 4,952.00

8.000 4,952.00

0.000 0.00

0.000 0.00

0043

ACRESEEDING, TYPE B
0043 

L006.00      145.00 8.000 1,160.00

8.000 1,160.00

0.000 0.00

0.000 0.00

0044

ACRECOVER CROP SEEDING
0044 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.00      20.00 70.000 1,400.00

70.000 1,400.00

0.000 0.00

0.000 0.00

0045

SY  SODDING
0045 

L019.13      1.50 1,938.000 2,907.00

1,938.000 2,907.00

0.000 0.00

0.000 0.00

0046

SY  EROSION CONTROL, CLASS 1D
0046 

L022.75      3.65 300.000 1,095.00

300.000 1,095.00

30.000 109.50

0.000 0.00

0047

LF  TEMPORARY SILT CHECK
0047 

L022.90      4.65 700.000 3,255.00

700.000 3,255.00

0.000 0.00

0.000 0.00

0048

LF  TEMPORARY SILT FENCE
0048 

L022.92      4.25 300.000 1,275.00

300.000 1,275.00

0.000 0.00

0.000 0.00

0049

LF  TEMPORARY EARTH CHECK
0049 

L032.70      155.00 4.000 620.00

4.000 620.00

0.000 0.00

0.000 0.00

0050

TON TEMPORARY MULCH
0050 

L032.75      150.00 18.000 2,700.00

18.000 2,700.00

0.000 0.00

0.000 0.00

0051

TON MULCH
0051 

L860.24      200.00 10.000 2,000.00

10.000 2,000.00

0.000 0.00

0.000 0.00

0052

EACHSTORM EVENT RESTORATION - INCENTIVE
0052 

L860.50      4,900.00 1.000 4,900.00

1.000 4,900.00

1.000 4,900.00

0.000 0.00

0053

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P150.18      70.00 32.000 2,240.00

32.000 2,240.00

32.000 2,240.00

0.000 0.00

0054

LF  18" CULVERT PIPE, TYPE 5
0054 

P150.24      65.00 68.000 4,420.00

68.000 4,420.00

68.000 4,420.00

0.000 0.00

0055

LF  24" CULVERT PIPE, TYPE 5
0055 

Contracted 1,275,657.19

Current 1,275,657.19

In place 1,119,087.18

This Estimate 111,837.11

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,275,657.19

Current 1,275,657.19

In place 1,119,087.18

This Estimate 111,837.11


