Nebraska Department of Roads Date: 01.26.2016 Nebraska Department of Roads Date: 01.26.2016
Estimate Summary to Contractor Page: 1lof5 Estimate Summary to Contractor Page: 1lof5
Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 01.22.2016 Est Number: 0007 Pay Period End Date:  01.22.2016
Contract Location: Total to Date  Prev to Date This Estimate
EAST JCT. N-112 - JCT. US-77 Estimate Type: PROG Current Contract Amt Total Earnings  $1,652,759.68 $1,640,487.16 $12,272.52
$1,739,637.68 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $1,652,759.68 $1,640,487.16 $12,272.52
ontractor: Date Lot 11.13.2014 $1.601.173.14 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. ated edt 13- Escrow Amount $.00 $.00 $.00
1815 Y ST . Date EAW"’“ ed- Eiiiiﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .01. .
PO BOX 80268 ! 95% Net Earnings ~ $1,652,759.68 $1,640,487.16 $12,272.52
Date Notice for Work to )
Begin: 08.31.2015 % Time Comp
LINCOLN NE 68501-0268 gin: - B8 1100  liquidated Damages -$10,148.00  -$10,148.00 $.00
Date Work Actually Began: 08.31.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 12.10.2015 Disincentives $-12,490.00 $-12,490.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
GAGE ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12969 000 RD-8-6(1012) 008 77.75 82.62  BITUMINOUS Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$22,638.00 -$22,638.00 $.00
Payment  $1,630,121.68 $1,617,849.16 $12,272.52
Project Manager District Engineer
Hinrichs, Bob 01.22.2016 Mueting, Curt 01.22.2016
Construction Engineer Controller
Halstead, Kerri 01.22.2016 Burling, Laurie 01.25.2016
Controller
Burling, Laurie 01.25.2016
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Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 01.22.2016 Est Number: 0007 Pay Period End Date:  01.22.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0009 0009 0010.04 500.00 1.000 500.00
0001 0001 0001.08 0.50 4,600.000 2,300.00 FIELD OFFICE EACH 1.000 500.00
BARRICADE, TYPE II BDAY 4,600.000 2,300.00 0.000 0.00
225.000 112.50 0.000 0.00
0.000 0.00 0010 0010 0030.90 45,000.00 1.000 45,000.00
0002 0002 0001.10 2.00 304.000 608.00 MOBILIZATION LS 1.000 45,000.00
BARRICADE, TYPE Il BDAY 304.000 608.00 1.000 45,000.00
476.000 952.00 0.000 0.00
0.000 0.00 0011 0011 1033.00 1,230.00 2.690 3,308.70
0003 0003 0001.75 1.00 560.000 560.00 ROADWAY GRADING STA 2.690 3,308.70
TEMPORARY SIGN DAY EACH 560.000 560.00 2.690 3,308.70
214.000 214.00 0.000 0.00
0.000 000 0012 0012 1102.00 8.00 524.000 4,192.00
0004 0004 0001.90 0.50 4,256.000 2,128.00 REMOVE ASPHALT SURFACE SY 524.000 4,192.00
SIGN DAY EACH 4,256.000 2,128.00 455.944 3,647.55
3,299.000 1,649.50 0.000 0.00
0.000 0.00 0013 0013 1701.24 73.00 50.000 3,650.00
0005 0005 0002.55 8.00 774.000 6,192.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 50.000 3,650.00
OVERLAY BROKEN LINES STA 774.000 619200 ORB 50.000 3,650.00
1,036.000 8,288.00 0.000 0.00
0.000 0.00 0014 0014 2001.03 30.00 95.000 2,850.00
0006 0006 0002.60 8.00 1,548.000 12,384.00 GRAVEL SURFACE COURSE TON 95.000 2,850.00
OVERLAY SOLID LINES STA 1,548.000 12,384.00 84.450 2,533.50
2,072.000 16,576.00 0.000 0.00
0.000 0.00 0015 0015 2021.00 50.00 2.000 100.00
0007 0007 0003.10 400.00 80.000 32,000.00 MAILBOX POST EACH 2.000 100.00
FLAGGING DAY 80.000 32,000.00 2.000 100.00
53.000 21,200.00 0.000 0.00
0.000 0.00 0016 0016 3039.12 359.00 62.670 22,498.53
0008 0008 0003.20 500.00 40.000 20,000.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CY 62.670 22,498.53
FURNISHING AND OPERATING PILOT VEHICLE DAY 40.000 20,000.00 DPEPTH 65.422 23,486.50
26.000 13,000.00 0.000 0.00
0.000 0.00 0017 0017 3039.13 331.00 21.110 6,987.41
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 21.110 6,987.41
DEPTH 21.627 7,158.54
0.000 0.00
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Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 01.22.2016 Est Number: 0007 Pay Period End Date:  01.22.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0041 8022.15 1.90 200.000 380.00 0027 0024 9021.13 700.00 692.640 484,848.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 200.000 380.00 PERFORMANCE GRADED BINDER (64-34) TON 692.640 484,848.00
STATE MAINTENANCE PATCHING 368.210 699.60 537.327 376,128.90
0.000 0.00 35.315 24,720.50
0019 0018 8022.20 1.90  16,380.000 31,122.00 0028 0025 9034.00 9.00 295.000 2,655.00
HYDRATED LIME/WARM MIX ASPHALT EACH 16,380.000 31,122.00 PREPARATION OF INTERSECTIONS AND sy 295.000 2,655.00
16,993.600 32,287.85 DRIVEWAYS 295.000 2,655.00
1,218.030 2,314.26 0.000 0.00
0020 0019 8028.01 135.00 2.100 28350 0029 0026 9053.00 1.55  18,000.000 27,900.00
FOUNDATION COURSE REPLACEMENT cy 2.100 28350 TACK COAT GAL 18,000.000 27,900.00
0.000 0.00 21,950.000 34,022.50
0.000 0.00 0.000 0.00
0021 0042 9002.10 28.00 200.000 5,600.00 0030 0027 9110.01 75.00 50.000 3,750.00
ASPHALTIC CONCRETE FOR STATE TON 200.000 5600.00 RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 3,750.00
MAINTENANCE PATCHING, TYPE SPR 368.210 10,300.88 0.000 0.00
0.000 0.00 0.000 0.00
0022 0020 9005.70 45.00 3,770.000 169,650.00 0031 0028 9110.02 75.00 50.000 3,750.00
ASPHALTIC CONCRETE, TYPE LC TON 3,770.000 169,650.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,750.00
4,885.010 219,825.45 OPERATED 20.000 1,500.00
0.000 0.00 0.000 0.00
0023 0021 9005.75 45.00  12,360.000 556,200.00 0032 0029 9110.03 75.00 50.000 3,750.00
ASPHALTIC CONCRETE, TYPE SPR TON 12,360.000 556,200.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 3,750.00
12,108.590 544,886.55 0.000 0.00
-1,395.510 -62,797.95 0.000 0.00
0024 0022 9009.00 4.00 2,511.000 10,044.00 0033 0030 9110.07 75.00 50.000 3,750.00
PLACEMENT OF ASPHALTIC CONCRETE FOR % 2,511.000 10,044.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 3,750.00
DRIVEWAYS AND INTERSECTIONS 2 415.000 9,660.00 4.000 300.00
0.000 0.00 0.000 0.00
0025 0023 9010.50 70.00 250.000 17,500.00 0034 0031 9111.00 5.00 6.000 30.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 250.000 17,500.00 WATER MGAL 6.000 30.00
SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0026 0043 9020.95 700.00 6.800 4,760.00 0035 0032 9170.00 110.00 12.000 1,320.00
PERFORMANCE GRADED BINDER (64-34) FOR TON 6.800 4,760.00 EARTH SHOULDER CONSTRUCTION STA 12.000 1,320.00
STATE MAINTENANCE PATCHING 12,023 8.416.10 14.000 1540.00
0.000 0.00 0.000 0.00
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Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID:  1969X Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0007 Pay Period End Date: 01.22.2016 Est Number: 0007 Pay Period End Date:  01.22.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0036 0033 9173.20 8.00 800.000 6,400.00 4000 4000 L019.13 3.15 0.000 0.00
SUBGRADE PREPARATION SY 800.000 6,400.00 EROSION CONTROL, CLASS 1D SY 55.000 173.25
1,000.000 8,000.00 Erosion Control Blanket, Class 1D 204.495 644.16
0.000 0.00 0.000 0.00
0037 0034 9179.24 505.00 258.000 130,290.00 4001 4001 0020.00 2.00 0.000 0.00
COLD MILLING, CLASS 4 STA 258.000 130,290.00 TRAINING HOUR 500.000 1,000.00
259.000 130,795.00 371.000 742.00
Add OJT to contract
0.000 0.00 371.000 742.00
0038 0035 9179.35 8.50 2,216.000 18,836.00 4002 4002 9300.56 2.7648 0.000 0.00
COLD MILLING, CLASS 5 SY 2,216.000 18,836.00 SUPERPAVE QUALITY INCENTIVE TON 12,476.800 34,495.86
2,216.000 18,836.00 . . 12,476.800 34,495.86
SPR Voids Incentive
0.000 0.00 12,476.800 34,495.86
0039 0044 9300.37 1.00 340.000 340.00 4003 4003 9300.56 0.41453 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 340.000 340.00 SUPERPAVE QUALITY INCENTIVE TON 4,885.010 2,024.98
MAINTENANCE PATCHING 747.470 747.47 , _ 4,885.010 2,024.98
LC Voids Incentive
0.000 0.00 4,885.010 2,024.98
0040 0036 9300.38 1.00 27,846.000 27,846.00 4004 4004 9300.60 1.34 0.000 0.00
RAP INCENTIVE PAYMENT EACH 27,846.000 27,846.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 5,611.500 7,519.41
39,512.460 39,512.46 CONCRETE 5,611.500 7,519.41
2.420 2.42 Smoothness Incentive @ 102.977% 5,611.500 7,519.41
0041 0037 9300.52 5,400.00 1.000 5,400.00 4005 4005 9300.77 20.84 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 5,400.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 156.000 3,251.04
I/D 1.000 5,400.00 GRADED BINDER 156.000 3,251.04
0.000 0.00 Smoothness Incentive at 102.977% 156.000 3,251.04
SOEOQEING OgiiE B L001.02 A(;L;E:LO.OO 1888 121888 GROUP 9 BITUMINOUS Contracted 1,691,173.14
' 0.803 1’453'43 Current 1,739,637.68
' ' ' In place 1,652,759.68
0.000 0.00 This Estimate 12,272.52
0043 0039 L032.80 1,850.00 2.000 3,700.00 Totals for contract Contracted 1,691,173.14
HYDROMULCH TON 2.000 3,700.00 Current 1739 637.68
1.205 2,229.25 In place 1,652,759.68
0.000 0.00 This Estimate 12,272.52
0044 0040 L860.50 4,000.00 1.000 4,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 4,000.00
CONTRACTOR COMPLIANCE 1.000 4,000.00
0.000 0.00







