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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date: 09.03.2016 Est Number: 0009 Pay Period End Date: 09.03.2016
Contract Location: Total to Date  Prev to Date This Estimate
MEAD - YUTAN Estimate Type:  PROG Current Contract Amt Total Earnings ~ $3,124,485.40 $2,990,663.08  $133,822.32
$3,385,314.02  giockpiled Materials $21.95 $421.95 $-400.00
Contractor Original Contract Amt Gross Eamnings  $3,124,507.35  $2,991,085.03  $133,422.32
ontractor: Date Let. 03102016 $3.385.314.02 Retainage $.00 $.00 $.00
CONSTRUCTORS, INC. a ed Z o Escrow Amount $.00 $.00 $.00
1815Y ST _ Datf; Awar ed : gjizigig % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 80268 : 92% Net Earnings  $3,124,507.35 $2,991,085.03 $133,422.32
Date Notice for Work to ]
Begin:  05.02.2016 % Time Comp
LINCOLN NE 68501-0268 - T 779%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.09.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)434-1764 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $202.49 $202.49 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
SAUNDERS ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
12982 000 NH-STP-92-6(121) 092 455.35 462.00 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments $202.49 $202.49 $.00
Payment  $3,124,709.84 $2,991,287.52 $133,422.32
Project Manager District Engineer
Sindelar, Jason 09.08.2016 Rankin, Robert 09.09.2016
Construction Engineer Controller
Halstead, Kerri 09.09.2016 Burling, Laurie 09.09.2016
Controller
Burling, Laurie 09.09.2016
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date: 09.03.2016 Est Number: 0009 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1111.00 6.00 35.000 210.00
0001 0001 0030.10 10,000.00 1.000 10,000.00 REMOVE FENCE LF 35.000 210.00
MOBILIZATION LS 1.000 10,000.00 0.000 0.00
1.000 10,000.00 0.000 0.00
0.000 0.00 0010 0010 1123.55 200.00 2.000 400.00
0002 0002 1000.00 1,250.00 4.000 5,000.00 REMOVE FOOTING EACH 2.000 400.00
LARGE TREE REMOVAL EACH 4.000 5,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 1136.01 100.00 5.000 500.00
0003 0003 1009.00 7,000.00 1.000 7,000.00 REMOVE EACH 5.000 500.00
GENERAL CLEARING AND GRUBBING LS 1.000 7,000.00 5ot AND FOOTING 0.000 0.00
1.000 7,000.00 0.000 0.00
0.000 0.00 0012 0012 1701.24 35.00 48.000 1,680.00
0004 0004 1011.00 30.00 48.000 1,440.00 24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 48.000 1,680.00
WATER MGAL 48.000 144000 OR8 48.000 1,680.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1705.24 40.00 51.000 2,040.00
0005 0005 1030.00 15.00 3,165.000 47,475.00 24" ROUND EQUIVALENT DRIVEWAY CULVERT LF 51.000 2,040.00
EARTHWORK MEASURED IN EMBANKMENT cy 3,165.000 4747500 PIPETYPE2340R5 51.000 2,040.00
3,216.000 48,240.00 51.000 2,040.00
0.000 0.00 0014 o014 4040.00 500.00 2.000 1,000.00
0006 0006 1101.00 10.00 261.000 2,610.00 REMOVE HEADWALLS FROM CULVERTS EACH 2.000 1,000.00
REMOVE PAVEMENT SY 261.000 2,610.00 2.000 1,000.00
261.000 2,610.00 0.000 0.00
0.000 000 o015 0015 4330.48 1,800.00 4.000 7,200.00
0007 0007 1102.00 10.00 346.000 3,460.00 48" ROUND EQUIVALENT SAFETY SLOPED END EACH 4.000 7,200.00
REMOVE ASPHALT SURFACE SY 346.000 3,460.00 SECTION 0.000 0.00
161.896 1,618.96 0.000 0.00
0.000 000 0016 0016 4360.18 300.00 2.000 600.00
0008 0008 1106.00 10.00 153.000 1,530.00 18" METAL FLARED-END SECTION EACH 2.000 600.00
REMOVE DRIVEWAY SY 153.000 1,530.00 2.000 600.00
153.000 1,530.00 2.000 600.00
0.000 000  oo17 0017 6106.25 50.00 6.000 300.00
REMOVE RIPRAP TON 6.000 300.00
32.250 1,612.50
0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date: 09.03.2016 Est Number: 0009 Pay Period End Date: 09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7017.00 4.00 681.000 2,724.00 GROUP 4 CULVERTS
REMOVE GUARDRAIL LF 681.000 2,724.00 0025 0025 0030.40 8,000.00 1.000 8,000.00
680.000 2,720.00  MOBILIZATION LS 1.000 8,000.00
0.000 0.00 1.000 8,000.00
0019 0019 7103.00 100.00 1.000 100.00 0.000 0.00
END POSTS EACH 1.000 100.00 0026 0026 1117.00 883.00 1.000 883.00
0.000 0.00 REMOVE MANHOLE EACH 1.000 883.00
0.000 0.00 1.000 883.00
0020 0020 7130.00 15.00 35.000 525.00 0.000 0.00
BARBED WIRE FENCE LF 35.000 525.00 0027 0027 4004.00 4.00 660.000 2,640.00
0.000 0.00 CAST IRON GRATE LB 660.000 2,640.00
0.000 0.00 660.000 2,640.00
0021 0021 L006.00 225.00 25.000 5,625.00 0.000 0.00
COVER CROP SEEDING ACRE 25.000 5625.00 0028 0028 4035.00 314.00 3.000 942.00
0.761 171.23 REMOVE FLARED-END SECTION EACH 3.000 942.00
0.000 0.00 2.000 628.00
0022 0022 L019.13 1.30 10,883.000 14,147.90 0.000 0.00
EROSION CONTROL, CLASS 1D sy 10,883.000 14,147.90 0029 0029 4040.00 314.00 21.000 6,594.00
0.000 0.00 REMOVE HEADWALLS FROM CULVERTS EACH 21.000 6,594.00
0.000 0.00 21.000 6,594.00
0023 0023 L022.11 2.25 3,975.000 8,943.75 0.000 0.00
FABRIC SILT FENCE-LOW POROSITY LF 3,975.000 8,943.75 0030 0030 4044.00 4,318.00 1.000 4,318.00
1,650.584 3,713.81  PREPARATION OF STRUCTURE EACH 1.000 4,318.00
0.000 0.00 AT STATION 469+69.00 1.000 4,318.00
0024 0024 L022.12 2.50 174.000 435.00 0.000 0.00
FABRIC SILT FENCE-HIGH POROSITY LF 174.000 435.00 0031 0031 4044.01 4,318.00 1.000 4,318.00
0.000 0.00 PREPARATION OF STRUCTURE EACH 1.000 4,318.00
0.000 0.00 AT STATION 612+58.00 1.000 4,318.00
GROUP 1 GRADING Contracted 124,945.65 0.000 0.00
Current 124,945.65 0032 0032 4050.01 34.00 179.000 6,086.00
In place 8453650 EXCAVATION FOR PIPE, PIPE-ARCH cY 179.000 6,086.00
This Estimate 2.640.00 CULVERTS, AND HEADWALLS 449.000 15.266.00
0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date: 09.03.2016 Est Number: 0009 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0033 0033 4051.01 34.00 160.000 5440.00 0042 0042 4310.24 874.00 2.000 1,748.00
EXCAVATION FOR BOX CULVERTS cy 160.000 5,440.00 24" FLARED-END SECTION EACH 2.000 1,748.00
187.690 6,381.46 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 4100.06 1,138.00 9.000 10,242.00 0043 0043 4360.24 328.00 1.000 328.00
CLASS 47B-3000 CONCRETE FOR HEADWALL cy 9.000 10,242.00 24" METAL FLARED-END SECTION EACH 1.000 328.00
9.000 10,242.00 1.000 328.00
0.000 0.00 0.000 0.00
0035 0035 4101.06 598.00 72.370 43277.26 0044 0044 4460.24 874.00 17.000 14,858.00
CLASS 47B-3000 CONCRETE FOR BOX cy 72.370 43,277.26 24" CONCRETE FLARED-END SECTION EACH 17.000 14,858.00
CULVERT 72.374 43,279.65 19.000 16,606.00
0.000 0.00 0.000 0.00
0036 0036 4105.59 1,040.00 1.400 1,456.00 0045 0045 4460.30 1,081.00 2.000 2,162.00
CLASS 47B-3000 CONCRETE FOR INLET AND cy 1.400 1,456.00 30" CONCRETE FLARED-END SECTION EACH 2.000 2,162.00
JUNCTION BOX 1.400 1,456.00 2.000 2,162.00
0.000 0.00 0.000 0.00
0037 0037 4107.07 1,040.00 7.710 8,018.40 0046 0046 4460.36 1,985.00 2.000 3,970.00
CLASS 47B-3000 CONCRETE FOR CONCRETE cy 7.710 8,018.40 36" CONCRETE FLARED-END SECTION EACH 2.000 3,970.00
COLLARS 9.290 9,661.60 2.000 3,970.00
0.000 0.00 0.000 0.00
0038 0038 4150.00 1.80 740.000 1,332.00 0047 0047 4460.48 2,314.00 3.000 6,942.00
REINFORCING STEEL FOR HEADWALL LB 740.000 1,332.00 48" CONCRETE FLARED-END SECTION EACH 3.000 6,942.00
740.000 1,332.00 1.000 2,314.00
0.000 0.00 0.000 0.00
0039 0039 4151.00 1.60 6,089.000 0,742.40 0048 0048 4510.24 592.00 2.000 1,184.00
REINFORCING STEEL FOR BOX CULVERT LB 6,089.000 9,742.40 24" ROUND EQUIVALENT CONCRETE EACH 2.000 1,184.00
6,088.600 9,741.76  FLARED-END SECTION 2.000 1,184.00
0.000 0.00 0.000 0.00
0040 0040 4155.50 5.00 88.000 44000 0049 0049 4670.05 162.00 8.000 1,296.00
REINFORCING STEEL FOR INLET AND LB 88.000 440.00 CULVERT SANDFILL cy 8.000 1,296.00
JUNCTION BOX 88.000 440.00 8.000 1,296.00
0.000 0.00 0.000 0.00
0041 0041 4157.00 3.00 571.000 1,713.00 0050 0050 8010.03 66.00 25.880 1,708.08
REINFORCING STEEL FOR COLLARS LB 571.000 1,713.00 CRUSHED ROCK FOR BASE COURSE cy 25.880 1,708.08
716.000 2,148.00 64.878 4,281.95
0.000 0.00 0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date: 09.03.2016 Est Number: 0009 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0051 0051 P120.24 72.00 67.000 4,824.00 GROUP 4A CULVERT AT STATION 383+22.20
24" CULVERT PIPE, TYPE 2 LF 67.000 4,824.00 0058 0058 0030.40 3,000.00 1.000 3,000.00
65.000 4,680.00 MOBILIZATION LS 1.000 3,000.00
0.000 0.00 1.000 3,000.00
0052 0052 P120.36 114.00 16.000 1,824.00 0.000 0.00
36" CULVERT PIPE, TYPE 2 LF 16.000 1,824.00 0059 0059 3089.80 141.00 23.000 3,243.00
16.000 1,824.00 FLOWABLE FILL CONCRETE cYy 23.000 3,243.00
0.000 0.00 28.000 3,948.00
0053 0053 P120.48 164.00 22.000 3,608.00 0.000 0.00
48" CULVERT PIPE, TYPE 2 LF 22.000 3,608.00 0060 0060 6310.00 40.50 1,130.000 45,765.00
22.000 3,608.00 STEEL SHEET PILING SF 1,130.000 45,765.00
0.000 0.00 1,130.000 45,765.00
0054 0054 P127.24 105.00 64.000 6,720.00 0.000 0.00
24" ROUND EQUIVALENT CULVERT PIPE, TYPE - LF 22'888 2;28'88 GROUP 4A CULVERT AT STATION 383+22.20 Contracted 52,008.00
: ’ : Current 52,008.00
0.000 0.00 In place 52,713.00
0055 0055 P300.24 57.00 23.000 1,311.00 This Estimate 0.00
24" CULVERT PIPE, TYPE 3,4 OR 5 LF 23.000 1,311.00 GROUP 5 SEEDING
23.000 1,311.00  ops1 0061 0030.50 500.00 1.000 500.00
0.000 0.00  MOBILIZATION LS 1.000 500.00
0056 0056 P300.48 116.00 10.000 1,160.00 0.000 0.00
48" CULVERT PIPE, TYPE 3,40OR 5 LF 10.000 1,160.00 0.000 0.00
10.000 1160.00  oo62 0062 L001.02 470.00 25.000 11,750.00
0.000 0.00  SEEDING, TYPE B ACRE 25.000 11,750.00
0057 0057 P400.24 72.00 66.000 4,752.00 0.000 0.00
24" CULVERT PIPE, TYPE 2,5,7 OR 8 LF 66.000 4,752.00 0.000 0.00
68.000 4,896.00 0063 0063 L032.75 130.00 57.000 7,410.00
0.000 0.00 MuLCH TON 57.000 7,410.00
GROUP 4 CULVERTS Contracted 173,837.14 0.000 0.00
Current 173,837.14 0.000 0.00
In place 183,670.42 GROUP 5 SEEDING Contracted 19,660.00
This Estimate 0.00 Current 19,660.00
In place 0.00

This Estimate

0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date: 09.03.2016 Est Number: 0009 Pay Period End Date: 09.03.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 576+21.00 92'-0" S 0071 0071 7019.50 20,700.00 1.000 20,700.00
0064 0064 0030.60 1,250.00 1.000 1,250.00 IMPACT ATTENUATOR EACH 1.000 20,700.00
MOBILIZATION LS 1.000 1,250.00 1.000 20,700.00
1.000 1,250.00 0.000 0.00
1.000 1,250.00 0072 0072 7020.00 1,565.00 2.000 3,130.00
0065 0065 6004.98 275.00 88.000 24,200.00 BRIDGE APPROACH SECTIONS EACH 2.000 3,130.00
ASPHALT PLUG JOINT SYSTEM LF 88.000 24,200.00 2.000 3,130.00
88.000 24,200.00 0.000 0.00
88.000 24,200.00 0073 0073 7022.00 630.00 1.000 630.00
0066 0066 6131.23 2.50 1,700.000 4,250.00 END ANCHORAGE ASSEMBLY EACH 1.000 630.00
PENETRATING CONCRETE SEALER SF 1,700.000 4,250.00 1.000 630.00
0.000 0.00 1.000 630.00
0.000 0.00 0074 0074 7023.00 2,020.00 8.000 16,160.00
GROUP 6 BRIDGE AT STATION 576+21.00 92'-0" S Contracted 20,70000 ' ERMINAL ANCHORAGE SECTIONS EACH 8.000 16,160.00
Current 29,700.00 8.000 16,160.00
In place 25,450.00 0.000 0.00
This Estimate 25,450.00 0075 0075 7024.25 1,920.00 8.000 15,360.00
GROUP 7 GUARDRAIL GUARDRAIL END TREATMENT, TYPE | EACH 8.000 15,360.00
0067 0067 0030.70 6,000.00 1.000 6,000.00 8.000 15,360.00
MOBILIZATION LS 1.000 6,000.00 0.000 0.00
1.000 6,000.00 0076 0076 7024.27 1,920.00 9.000 17,280.00
0.000 0.00 GUARDRAIL END TREATMENT, TYPE Il EACH 9.000 17,280.00
0068 0068 7001.50 505.00 16.000 8,080.00 9.000 17,280.00
CULVERT MOUNTED GUARDRAIL POST EACH 16.000 8,080.00 0.000 0.00
14.000 7,070.00 GROUP 7 GUARDRAIL Contracted 138,073.90
0.000 0.00 Current 138,073.90
0069 0069 7011.20 16.20 1,345.750 21,801.15 In place 137,031.50
W-BEAM GUARDRAIL LF 1,345.750 21,801.15 This Estimate 630.00
1,343.750 21,768.75 GROUP 9 BITUMINOUS
0.000 0.00 0077 00770120 0002.55 7.00 1,058.000 7,406.00
0070 0070 7015.00 24.75 1,169.000 28,932.75 OVERLAY BROKEN LINES STA 1,058.000 7,406.00
CABLE GUARDRAIL LF 1,169.000 28,932.75 937.990 6,565.93
1,169.000 28,932.75 21.700 151.90
0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date: 09.03.2016 Est Number: 0009 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 0121 0002.60 7.00 2,116.000 14,812.00 0087 0085 0127 3039.13 275.00 526.130 144,685.75
OVERLAY SOLID LINES STA 2,116.000 14,812.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL (% 526.130 144,685.75
2,661.720 18,632.04 DEPTH 736.832 202,628.81
48.040 336.28 0.000 0.00
0079 0079 0122 0030.90 47,000.00 1.000 47,000.00 0088 0086 4015.00 650.00 2.000 1,300.00
MOBILIZATION LS 1.000 47,000.00 ADJUST MANHOLE TO GRADE EACH 2.000 1,300.00
1.000 47,000.00 0.000 0.00
0.043 2,027.33 0.000 0.00
0080 0080 2010.03 48.00 15.000 720.00 0089 0087 6030.16 6.25 955.000 5,968.75
CRUSHED ROCK SURFACE COURSE TON 15.000 720.00 BRIDGE DECK PREPARATION Y% 955.000 5,968.75
10.000 480.00 955.000 5,968.75
10.000 480.00 0.000 0.00
0081 0081 2021.00 50.00 26.000 1,300.00 0090 0088 6107.00 65.00 44.000 2,860.00
MAILBOX POST EACH 26.000 1,300.00 CONCRETE SLOPE PROTECTION sy 44.000 2,860.00
0.000 0.00 45.471 2,955.62
0.000 0.00 0.000 0.00
0082 0123 3008.05 7.50 619.000 464250 0091 0089 6133.01 30.00 955.000 28,650.00
TIE BARS EACH 619.000 4,642.50 MEMBRANE WATERPROOFING TYPE A Y% 955.000 28,650.00
652.000 4,890.00 955.000 28,650.00
0.000 0.00 0.000 0.00
0083 0082 3020.24 45.50 140.000 6,370.00 0092 0090 7515.35 150  76,000.000 114,000.00
CONCRETE CLASS 47B-3500 DRIVEWAY Sy 140.000 6,370.00 5" WHITE WET REFLECTIVE THERMOPLASTIC LF 76,000.000 114,000.00
215.764 9,817.26 PAVEMENT MARKING, GROOVED 6,884.000 10,326.00
0.000 0.00 6,884.000 10,326.00
0084 0124 3031.08 42.50 1,089.000 46,282.50 0093 0091 7516.36 1.50 52,000.000 78,000.00
8" CONCRETE BASE COURSE sy 1,089.000 46,282.50 5" YELLOW WET REFLECTIVE LF 52,000.000 78,000.00
1,174.436 49,913.53 THERMOPLASTIC PAVEMENT MARKING, 5,901.750 8,852.63
0.000 000 CGROOVED 5,901.750 8,852.63
0085 00830125 3039.11 452.00 22.150 10,011.80  o94 0092 7516.42 10.00 300.000 3,000.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL CcY 22.150 10,011.80 12" YELLOW WET REELECTIVE LE 300.000 3,000.00
DEPTH 9.969 4,505.99 THERMOPLASTIC PAVEMENT MARKING, 212,000 2.120.00
0.000 000 GROOVED 212.000 2,120.00
0086 0084 0126 3039.12 285.00 199.540 56,868.90
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 199.540 56,868.90
DEPTH 279.096 79,542.37
0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date: 09.03.2016 Est Number: 0009 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0095 0093 7522.24 22.00 144.000 3,168.00 0104 0102 0133 9021.12 369.00 226.240 83,482.56
24" WHITE THERMOPLASTIC PAVEMENT LF 144.000 3,168.00 PERFORMANCE GRADED BINDER (52-34) TON 226.240 83,482.56
MARKING, GROOVED 0.000 0.00 292.062 107,770.88
0.000 0.00 2.134 787.45
0096 0094 7530.44 1,200.00 4.000 4,800.00 0105 0103 0134 9021.13 427.00 776.560 331,591.12
RAILROAD CROSSING SYMBOL PREFORMED EACH 4.000 4,800.00 PERFORMANCE GRADED BINDER (64-34) TON 776.560 331,591.12
PAVEMENT MARKING 0.000 0.00 682.171 291,287.03
0.000 0.00 29.622 12,648.59
0097 0095 0128 8022.20 1.60 22,840.000 36,544.00 0106 0104 0135 9034.00 6.50 355.000 2,307.50
HYDRATED LIME/WARM MIX ASPHALT EACH 22,840.000 36,544.00 PREPARATION OF INTERSECTIONS AND SY 355.000 2,307.50
23,719.110 37,950.59 DRIVEWAYS 316.000 2,054.00
957.230 1,531.57 96.000 624.00
0098 0096 0129 8028.01 120.00 17.820 2,13840 0107 01050136 9053.00 1.25  29,910.000 37,387.50
FOUNDATION COURSE REPLACEMENT CY 17.820 2,138.40 TACK COAT GAL 29,910.000 37,387.50
0.000 0.00 23,125.000 28,906.25
0.000 0.00 925.000 1,156.25
0099 0097 0130 9005.23 27.50 6,870.000 188,925.00 0108 0106 0137 9111.00 15.00 170.254 2,553.81
ASPHALTIC CONCRETE, TYPE SPS TON 6,870.000 188,925.00 WATER MGAL 170.254 2,553.81
7,118.290 195,752.99 0.000 0.00
86.710 2,384.53 0.000 0.00
0100 0098 0131 9005.75 33.50 22,640.000 758,440.00 0109 0107 0138 9170.00 71.00 674.790 47,910.09
ASPHALTIC CONCRETE, TYPE SPR TON 22,640.000 758,440.00 EARTH SHOULDER CONSTRUCTION STA 674.790 47,910.09
23,134.880 775,018.50 688.040 48,850.84
406.690 13,624.12 111.570 7,921.47
0101 0099 0132 9009.00 3.55 4,818.000 17,103.90 0110 0139 9173.20 4.50 1,089.000 4,900.50
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,818.000 17,103.90 SUBGRADE PREPARATION 53 1,089.000 4,900.50
DRIVEWAYS AND INTERSECTIONS 4.940.320 17,538.14 1,174.436 5.284.96
1,028.000 3,649.40 0.000 0.00
0102 0100 9010.50 50.00 200.000 10,000.00 0111 0108 9179.23 149.00 649.690 96,803.81
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 10,000.00 COLD MILLING, CLASS 3 STA 649.690 96,803.81
SPR 33.690 1,684.50 652.140 97,168.86
0.000 0.00 0.000 0.00
0103 0101 9010.51 50.00 200.000 10,000.00 0112 0109 9179.24 600.00 342.430 205,458.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 10,000.00 COLD MILLING, CLASS 4 STA 342.430 205,458.00
SP3 1,370.310 68,515.50 337.242 202,345.20
0.000 0.00 0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date: 09.03.2016 Est Number: 0009 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0113 0110 9179.35 8.80 4,179.000 36,775.20 0122 0119 0142 9300.52 6,300.00 1.000 6,300.00
COLD MILLING, CLASS 5 SY 4,179.000 36,775.20 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,300.00
2,595.000 22,836.00 D 0.000 0.00
0.000 0.00 0.000 0.00
0114 o111 9179.43 100.00 48.160 4,816.00 GROUP 9 BITUMINOUS Contracted 2,599,586.33
COLD MILLING, CLASS 3 STA 48.160 4,816.00 Current 2,599,586.33
TYPE A 46.820 4,682.00 In place 2,496,656.34
0.000 0.00 This Estimate 78,534.32
0115 0112 9179.63 300.00 12.130 3,639.00 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 3 STA 12.130 3,639.00 0123 0143 0001.08 0.50  28,000.000 14,000.00
TYPEB 11.810 3,543.00 BARRICADE, TYPE Il BDAY 28,000.000 14,000.00
0.000 0.00 13,961.000 6,980.50
0116 0113 9179.65 745.00 4.428 3,298.86 580.000 290.00
COLD MILLING, CLASS 3 STA 4.428 3,298.86 0124 0144 0001.10 2.00 724.000 1,448.00
TYPE C 3.240 2,413.80 BARRICADE, TYPE Il BDAY 724.000 1,448.00
0.000 0.00 3,218.000 6,436.00
0117 0114 0140 9179.80 2,260.00 4.000 9,040.00 154.000 308.00
MILLING CONCRETE FOR INLAYS EACH 4.000 9,040.00 0125 0145 0001.75 1.00 1,470.000 1,470.00
3.000 6,780.00 TEMPORARY SIGN DAY EACH 1,470.000 1,470.00
2.000 4,520.00 1,079.000 1,079.00
0118 0115 9185.76 8.00 700.180 5,601.44 0.000 0.00
RUMBLE STRIPS, ASPHALT STA 700.180 5,601.44 0126 0146 0001.90 0.50 9,820.000 4,910.00
0.000 0.00  SIGN DAY EACH 9,820.000 4,910.00
0.000 0.00 8,580.000 4,290.00
0119 0116 9185.85 8.00 700.180 5,601.44 1,540.000 770.00
RUMBLE STRIPS, ASPHALT 8" STA 700.180 5,601.44 0127 0147 0003.10 350.00 210.000 73,500.00
674.100 5,392.80 FLAGGING DAY 210.000 73,500.00
674.100 5,392.80 184.000 64,400.00
0120 0117 9188.50 25.00 2,251.000 56,275.00 26.000 9,100.00
SURFACING UNDER GUARDRAIL SY 2,251.000 56,275.00 0128 0148 0003.20 450.00 160.000 72,000.00
2,492.836 62,320.90  FURNISHING AND OPERATING PILOT VEHICLE DAY 160.000 72,000.00
0.000 0.00 73.500 33,075.00
0121 0118 0141 9300.38 1.00 50,847.000 50,847.00 11.000 4,950.00
RAP INCENTIVE PAYMENT EACH 50,847.000 50,847.00
25,710.670 25,710.67
0.000 0.00
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date: 09.03.2016 Est Number: 0009 Pay Period End Date: 09.03.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0129 0149 0005.10 75.00 181.000 13,575.00 0138 0158 L022.75 3.00 1,500.000 4,500.00
TRAFFIC CONTROL MANAGEMENT DAY 181.000 13,575.00 TEMPORARY SILT CHECK LF 1,500.000 4,500.00
115.000 8,625.00 703.381 2,110.14
22.000 1,650.00 0.000 0.00
0130 0150 0010.04 1,500.00 1.000 1,500.00 0139 0159 L022.90 3.00 1,500.000 4,500.00
FIELD OFFICE EACH 1.000 1,500.00 TEMPORARY SILT FENCE LF 1,500.000 4,500.00
1.000 1,500.00 555.000 1,665.00
0.000 0.00 0.000 0.00
0131 0151 0020.00 2.00 2,000.000 4,000.00 0140 0160 L860.24 800.00 14.000 11,200.00
TRAINING HOUR 2,000.000 4,000.00 STORM EVENT RESTORATION - INCENTIVE EACH 14.000 11,200.00
146.000 292.00 1.000 800.00
0.000 0.00 0.000 0.00
0132 0152 0030.00 9,500.00 1.000 9,500.00 0141 0161 L860.50 2,900.00 1.000 2,900.00
MOBILIZATION LS 1.000 9,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,900.00
1.000 9,500.00 CONTRACTOR COMPLIANCE 1.000 2,900.00
1.000 9,500.00 0.000 0.00
0133 0153 9110.01 50.00 110.000 5,500.00 GROUP 10 GENERAL ITEMS Contracted 247,503.00
RENTAL OF LOADER, FULLY OPERATED HOUR 110.000 5,500.00 Current 247,503.00
0.000 0.00 In place 144,427.64
0.000 0.00 This Estimate 26,568.00
0134 0154 9110.02 60.00 50.000 3,000.00 Totals for contract Contracted 3,385,314.02
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,000.00 Current 3,385,314.02
OPERATED 0.000 0.00 In place 3,124,485.40
0.000 0.00 This Estimate 133,822.32
0135 0155 9110.03 50.00 110.000 5,500.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 110.000 5,500.00
4.000 200.00
0.000 0.00
0136 0156 9110.07 50.00 110.000 5,500.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 110.000 5,500.00
7.000 350.00
0.000 0.00
0137 0157 9110.27 150.00 60.000 9,000.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 60.000 9,000.00
EXCAVATOR, FULLY OPERATED 1.500 225.00
0.000 0.00
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Vendor ID: 0574 CONSTRUCTORS, INC.
09.03.2016

Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \Item Cd Hltem Desc \
Hoo4,oo \CAST IRON GRATE 7019.50 \IMPACT ATTENUATOR
Project 12982 000 Project 12982 000
Prpsl Line Nbr 0027 Proj Line Nbr Prpsl Line Nbr 0071 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0002  S.P. Initial Payment 660.00 1,475.96 166201 0005  S.P. Initial Payment 1.00 14,710.00 1260839
CastlronGrateFrame ImpactAttenuators
0006  S.P.Adjustment -660.00 -1,475.96 166201 0008  S.P.Adjustment -1.00 -14,710.00 1260839
CastlronGrateFrame ImpactAttenuators
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0027: 0.00 $0.00 Total for proposal line nbr 0071: 0.00 $0.00
Total for item code 4004.00: 0.00 $0.00 Total for item code 7019.50: 0.00 $0.00
ltemCd |ltem Desc ltem Cd |ltem Desc
7011.20 W-BEAM GUARDRAIL | 7020.00 = BRIDGE APPROACH SECTIONS
Project 12982 000 Project 12982 000
Prpsl Line Nbr 0069 Proj Line Nbr Prpsl Line Nbr 0072 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007 S.P. Initial Payment 1,345.75 14,770.94 HS626457 0007  S.P. Initial Payment 2.00 1,910.00 HS626457
BuyAmericaCertPS BuyAmericaCertPS
0007  S.P. Adjustment -500.00 -5,488.00 HS626457 0008  S.P.Adjustment -2.00 -1,910.00 HS626457
BuyAmericaCertPS BuyAmericaCertPS
0008  S.P. Adjustment -843.75 -9,260.99 HS626457 Total for stockpile nbr 1: 0.00 $0.00
BuyAmericaCertPS Total for proposal line nbr 0072: 0.00 $0.00
Total for stockpile nbr 1: 2.00 $21.95 Total for item code 7020.00: 0.00 $0.00
Total for proposal line nbr 0069: 2.00 $21.95

Total for item code 7011.20:

2.00 $21.95
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Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC. Contract ID: 1982 Vendor ID: 0574 CONSTRUCTORS, INC.
Est Number: 0009 Pay Period End Date: 09.03.2016 Est Number: 0009 Pay Period End Date: 09.03.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7022.00 | END ANCHORAGE ASSEMBLY 7024.27 | GUARDRAIL END TREATMENT, TYPE ||
Project 12982 000 Project 12982 000
Prpsl Line Nbr 0073 Proj Line Nbr Prpsl Line Nbr 0076 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 1.00 400.00 HS626457 0007  S.P. Initial Payment 9.00 11,340.00 HS626458
BuyAmericaCertPS BuyAmericaCertPS
0009  S.P. Adjustment -1.00 -400.00 HS626457 0008  S.P. Adjustment -9.00 -11,340.00 HS626458
BuyAmericaCertPS BuyAmericaCertPS
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0073: 0.00 $0.00 Total for proposal line nbr 0076: 0.00 $0.00
Total for item code 7022.00: 0.00 $0.00 Total for item code 7024.27: 0.00 $0.00
\Item Cd Hltem Desc \ Total remaining for contract: $21.95
7024.25 | GUARDRAIL END TREATMENT, TYPE |
Project 12982 000
Prpsl Line Nbr 0075 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 8.00 11,168.00 264131
BuyAmericaCertPS
0007 S.P. Adjustment -4.00 -5,584.00 264131
BuyAmericaCertPS
0008 S.P. Adjustment -4.00 -5,584.00 264131
BuyAmericaCertPS
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0075: 0.00 $0.00
Total for item code 7024.25: 0.00 $0.00






