
Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   1 of 21

Nebraska Department of Roads Date: 09.17.2015

Contract Location:

 

Contractor:

CRAMER AND ASSOCIATES, INC.

3100 SW BROOKSIDE DR

 

 

Date Awarded: 11.08.2010

11.19.2010

11.30.2010

Date Let:

FREMONT SOUTH BRIDGE

10.21.2010

Estimate Type: PROG

Phone:

(515)265-1447

Escrow Agent:

 

Surety Co:

WESTERN SURETY COMPANY

GRIMES  IA  50111-4977

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 12.06.2010

Date Project Completion:

Counties

DODGE

SAUNDERS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22265  000 NH-BR-77-3(128) 077 111.35 112.44 GR CP CULV BR GDRL ELEC

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   1 of 21

Nebraska Department of Roads Date: 09.17.2015

$16,498,321.42

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $16,316,909.23 $16,315,571.23 $1,338.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $16,316,909.23 $16,315,571.23 $1,338.00
Retainage $-25,000.00 $-25,000.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $16,291,909.23 $16,290,571.23 $1,338.00

Liquidated Damages $.00 $.00 $.00

Incentives $240,000.00 $240,000.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $21,525.61 $21,525.61 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $261,525.61 $.00

Payment

$261,525.61

$16,553,434.84 $16,552,096.84 $1,338.00

$.00 $.00 $.00

99%

% Time Comp

% Dollar Comp

92%

$16,300,982.06

09.12.2015 09.14.2015

09.14.2015

Jacobs, Micky

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

09.15.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.15.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

Non-Participating Bridge Items

6210.34      60.4329 0.000 0.00

86.000 5,197.23

71.853 4,342.29

0.000 0.00

4006

m   PAY CUT-OFF FOR 310 mm X 79 kg STEEL
PILING

Pay Cut-Off for 310mmx79kg Piling          Invoice
Price (As per Special Provisions)

4006 

6210.59      101.4761 0.000 0.00

180.000 18,265.70

380.410 38,602.53

0.000 0.00

4007

m   PAY CUT-OFF

Pay Cut-Off for 360mmx132kg Piling     Invoice
pricing (As per Special Provisions)

4007 

6210.59      103.379 0.000 0.00

176.000 18,194.70

201.170 20,796.75

0.000 0.00

4008

m   PAY CUT-OFF

Pay Cut-Off for 360mmx132kg Piling     Invoice
Price (As per Special Provisions)

4008 

6960.51      49,541.00 0.000 0.00

1.000 49,541.00

1.000 49,541.00

0.000 0.00

4034

LS  COMPENSATION FOR ADDITIONAL COST

Hauling Cofferdam Spoils out of and back into
ChannelNew - Piers 2, 3, 4, 5 & 6 <> Removal -
Piers 2, 3, 4 & 5

4034 

7050.00      2,805.00 0.000 0.00

5.000 14,025.00

5.000 14,025.00

0.000 0.00

4035

EACHADDITIONAL COMPENSATION

Hauling Cofferdam Spoils out of and back into
Channel

4035 

5999.72      7,350.00 0.000 0.00

1.000 7,350.00

1.000 7,350.00

0.000 0.00

4038

LS  SPECIAL CONSTRUCTION

Test Strips -Deck Sealants

4038 

0096.13      5,922.50 0.000 0.00

1.000 5,922.50

1.000 5,922.50

0.000 0.00

4039

LS  REIMBURSEMENT

Surplus Materials Used in Gutter ConstructionTo be
placed in Maintenance Stockpile

4039 

Contracted 0.00

Current 118,496.13

In place 140,580.07

This Estimate 0.00

Non-Participating Bridge Items
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      110,000.00 1.000 110,000.00

1.000 110,000.00

1.000 110,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      133.00 112.000 14,896.00

112.000 14,896.00

112.000 14,896.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      7.80 28,244.000 220,303.20

28,246.340 220,321.45

10,728.939 83,685.73

0.000 0.00

0004

m3  EXCAVATION
0004 

1010.10      7.25 102,051.000 739,869.75

102,051.000 739,869.75

133,988.305 971,415.23

0.000 0.00

0005

m3  EXCAVATION, BORROW
0005 

1011.00      8.00 1,913.000 15,304.00

1,913.000 15,304.00

0.000 0.00

0.000 0.00

0006

kL  WATER
0006 

1012.00      85.00 23.000 1,955.00

23.000 1,955.00

34.000 2,890.00

0.000 0.00

0007

EACHRIGHT-OF-WAY MARKERS
0007 

1043.50      3.00 660.000 1,980.00

660.000 1,980.00

1,048.598 3,145.79

0.000 0.00

0008

m2  RIPRAP FILTER FABRIC
0008 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1090.00      1,025.00 2.000 2,050.00

2.000 2,050.00

1.000 1,025.00

0.000 0.00

0009

EACHABANDON WELLS
0009 

1101.00      5.00 7,334.000 36,670.00

7,469.820 37,349.10

9,953.776 49,768.89

0.000 0.00

0010

m2  REMOVE PAVEMENT
0010 

1101.25      8.20 19.000 155.80

70.500 578.10

460.750 3,778.15

0.000 0.00

0011

m   SAWING PAVEMENT
0011 

1102.00      5.00 8,973.000 44,865.00

8,973.000 44,865.00

6,302.224 31,511.14

0.000 0.00

0012

m2  REMOVE ASPHALT SURFACE
0012 

1125.00      5,700.00 1.000 5,700.00

1.000 5,700.00

0.500 2,850.00

0.000 0.00

0013

EACHCLEAR TRACT

AT STA. 685+55 TO STA. 686+29 RT.

0013 

6105.02      51.00 528.000 26,928.00

528.000 26,928.00

500.942 25,548.05

0.000 0.00

0014

Mg  ROCK RIPRAP, TYPE B
0014 

7017.00      5.00 234.000 1,170.00

234.000 1,170.00

222.250 1,111.25

0.000 0.00

0015

m   REMOVE GUARDRAIL
0015 

L006.00      385.00 4.000 1,540.00

4.000 1,540.00

6.384 2,457.85

0.000 0.00

0016

ha  COVER CROP SEEDING
0016 

L006.50      10,500.00 1.000 10,500.00

1.000 10,500.00

0.153 1,606.50

0.000 0.00

0017

ha  TEMPORARY SEEDING
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.13      1.50 11,387.000 17,080.50

5,216.000 7,824.00

3,327.856 4,991.79

0.000 0.00

0018

m2  EROSION CONTROL, CLASS 1D
0018 

L021.51      10.00 120.200 1,202.00

120.200 1,202.00

134.112 1,341.12

0.000 0.00

0019

m   EROSION CHECKS, TYPE WATTLE
0019 

L022.11      6.70 4,090.000 27,403.00

4,090.000 27,403.00

0.000 0.00

0.000 0.00

0020

m   FABRIC SILT FENCE-LOW POROSITY
0020 

L023.10      100.00 122.000 12,200.00

122.000 12,200.00

106.680 10,668.00

0.000 0.00

0021

m   TURBIDITY BARRIER
0021 

L032.55      40.00 800.000 32,000.00

800.000 32,000.00

2,305.805 92,232.20

0.000 0.00

0022

m3  SLASH MULCH
0022 

1910.17      1,735.14 0.000 0.00

1.000 1,735.14

2.000 3,470.28

0.000 0.00

4001

LS  CONSTRUCTION ENTRANCE

Dodge County

4001 

1910.16      2,081.29 0.000 0.00

1.000 2,081.29

0.000 0.00

0.000 0.00

4002

LS  CONSTRUCTION ENTRANCE

Saunders County

4002 

2020.90      24.31 0.000 0.00

30.000 729.30

48.857 1,187.71

0.000 0.00

4003

Mg  CONSTRUCTION ENTRANCE

Replacement MaterialsDodge County

4003 

2020.90      28.92 0.000 0.00

30.000 867.60

0.000 0.00

0.000 0.00

4004

Mg  CONSTRUCTION ENTRANCE

Replacement MaterialsSaunders County

4004 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1900.00      4,051.85 0.000 0.00

1.000 4,051.85

1.000 4,051.85

0.000 0.00

4005

LS  FUEL COST ADJUSTMENT

Site-Manager did not compute FCAfor Estimates 1
thru 7

4005 

1130.00      2,566.77 0.000 0.00

1.000 2,566.77

1.000 2,566.77

0.000 0.00

4009

EACHREMOVE UNDERGROUND TANK

Removal of Suspected U.S.T.Work done on May 5
& 12, 2011

4009 

L019.12      1.59 0.000 0.00

2,284.000 3,631.56

818.790 1,301.88

818.790 1,301.88

4036

m2  EROSION CONTROL, CLASS 1C

Erosion Control for Detention Cells

4036 

L019.13      1.45 0.000 0.00

3,887.000 5,636.15

4,195.303 6,083.19

0.000 0.00

4037

m2  EROSION CONTROL, CLASS 1D

Modified - No Fertilizer

4037 

Contracted 1,373,772.25

Current 1,386,935.06

In place 1,483,584.37

This Estimate 1,301.88

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      95,000.00 1.000 95,000.00

1.000 95,000.00

1.000 95,000.00

0.000 0.00

0023

LS  MOBILIZATION
0023 

1020.01      29.00 40.000 1,160.00

40.000 1,160.00

25.000 725.00

0.000 0.00

0024

EACHDELINEATOR,  TYPE I
0024 

1020.02      30.00 32.000 960.00

32.000 960.00

35.000 1,050.00

0.000 0.00

0025

EACHDELINEATOR,  TYPE II
0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.03      20.00 1,354.000 27,080.00

718.000 14,360.00

264.226 5,284.52

0.000 0.00

0026

Mg  GRAVEL SURFACE COURSE
0026 

2009.20      0.75 8,058.000 6,043.50

5,120.000 3,840.00

2,293.200 1,719.90

0.000 0.00

0027

m2  GRAVEL EMBEDMENT
0027 

2020.50      58.00 2,402.000 139,316.00

2,635.000 152,830.00

936.741 54,330.98

0.000 0.00

0028

m2  SURFACING

255 mm

0028 

2021.05      79.00 13.000 1,027.00

13.000 1,027.00

2.000 158.00

0.000 0.00

0029

EACHREMOVE AND RESET MAILBOX
0029 

3031.20      49.00 1,049.000 51,401.00

1,049.000 51,401.00

1,042.811 51,097.74

0.000 0.00

0030

m2  255 mm DOWELED CONCRETE BASE COURSE
0030 

3075.56      52.00 19,795.000 1,029,340.00

17,117.980 890,134.96

17,683.386 919,536.07

0.000 0.00

0031

m2  255 mm DOWELED CONCRETE PAVEMENT,
CLASS 47B-25

0031 

3089.25      59.00 3,538.000 208,742.00

3,538.000 208,742.00

1,830.150 107,978.85

0.000 0.00

0032

m2  TEMPORARY SURFACING

255 mm

0032 

7517.04      8.60 4,050.000 34,830.00

4,050.000 34,830.00

4,237.000 36,438.20

0.000 0.00

0033

m   100 mm WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0033 

7517.08      16.50 250.000 4,125.00

250.000 4,125.00

84.000 1,386.00

0.000 0.00

0034

m   200 mm WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0034 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7517.12      25.50 100.000 2,550.00

100.000 2,550.00

0.000 0.00

0.000 0.00

0035

m   300 mm WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0035 

7518.04      8.60 6,000.000 51,600.00

6,000.000 51,600.00

5,816.000 50,017.60

0.000 0.00

0036

m   100 mm YELLOW WET REFLECTIVE
PREFORMED PAVEMENT MARKING, TYPE 4,
GROOVED

0036 

7518.12      25.50 650.000 16,575.00

650.000 16,575.00

416.200 10,613.10

0.000 0.00

0037

m   300 mm YELLOW WET REFLECTIVE
PREFORMED PAVEMENT MARKING, TYPE 4,
GROOVED

0037 

8022.12      215.00 3.550 763.25

3.550 763.25

4.800 1,032.00

0.000 0.00

0038

Mg  HYDRATED LIME FOR ASPHALT MIXTURES
0038 

8029.25      5.80 26,987.000 156,524.60

27,517.000 159,598.60

27,922.926 161,952.97

0.000 0.00

0039

m2  FOUNDATION COURSE

100 mm

0039 

8060.05      139.00 65.000 9,035.00

0.000 0.00

0.000 0.00

0.000 0.00

0040

EACHGRANULAR SUBDRAIN
0040 

8101.50      4.30 30,525.000 131,257.50

31,055.000 133,536.50

27,138.579 116,695.91

0.000 0.00

0041

m2  STABILIZED SUBGRADE

TYPE FLY ASH

0041 

9005.45      59.00 355.000 20,945.00

355.000 20,945.00

622.365 36,719.53

0.000 0.00

0042

Mg  ASPHALTIC CONCRETE, TYPE SP4(12.5)
0042 

9009.86      32.00 3,741.000 119,712.00

4,038.000 129,216.00

3,394.403 108,620.90

0.000 0.00

0043

m2  SURFACING 150mm
0043 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.08      845.00 17.750 14,998.75

17.750 14,998.75

24.644 20,824.19

0.000 0.00

0044

Mg  PERFORMANCE GRADED BINDER (64-28)
0044 

9053.00      0.60 2,011.000 1,206.60

2,011.000 1,206.60

2,157.634 1,294.59

0.000 0.00

0045

L   TACK COAT
0045 

9111.00      30.00 580.000 17,400.00

580.000 17,400.00

38.422 1,152.66

0.000 0.00

0046

kL  WATER
0046 

9170.00      154.00 32.000 4,928.00

32.000 4,928.00

27.321 4,207.44

0.000 0.00

0047

StaMEARTH SHOULDER CONSTRUCTION
0047 

9179.34      6.10 1,161.000 7,082.10

1,161.000 7,082.10

2,126.105 12,969.24

0.000 0.00

0048

m2  COLD MILLING, CLASS 4
0048 

9190.50      58.00 1,237.785 71,791.53

1,237.785 71,791.53

1,327.126 76,973.31

0.000 0.00

0049

Mg  FLY ASH
0049 

L001.01      2,000.00 3.000 6,000.00

3.000 6,000.00

3.300 6,600.00

0.000 0.00

0050

ha  SEEDING, TYPE A
0050 

L001.02      1,900.00 1.000 1,900.00

1.000 1,900.00

0.792 1,504.80

0.000 0.00

0051

ha  SEEDING, TYPE B
0051 

L032.75      160.00 20.000 3,200.00

20.000 3,200.00

20.897 3,343.52

0.000 0.00

0052

Mg  MULCH
0052 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      1,575.00 0.000 0.00

1.000 1,575.00

1.000 1,575.00

0.000 0.00

4010

LS  MOBILIZATION

Mobilization for Shoulder Milling 689-693 lt.Includes
5% Adminisrative Costs

4010 

9185.61      3,412.50 0.000 0.00

1.000 3,412.50

1.000 3,412.50

0.000 0.00

4011

LS  MILLING

Milling of Existing Shoulder 689-693 left2" deep @
2% cross-slope. Includes 5% Administrative Costs

4011 

9000.50      80.16 0.000 0.00

102.000 8,176.32

102.000 8,176.32

0.000 0.00

4012

Mg  ASPHALTIC CONCRETE FOR TEMPORARY
SURFACING

Type SPL - 2" overlay of Existing ShoulderIncludes
5% Administrative Costs

4012 

3017.61      33.26 0.000 0.00

38.000 1,263.88

59.089 1,965.30

0.000 0.00

4014

m2  150 mm CONCRETE

Surfacing around drop-inlets w/lip curbAdded in
Plan Revision R2, Dated 4-22-11

4014 

3017.61      42.44 0.000 0.00

72.840 3,091.33

85.340 3,621.83

0.000 0.00

4015

m2  150 mm CONCRETE

Surfacing around drop-inlets w/lip curbAdded in
Plan Revision R2, Dated 4-22-11

4015 

8060.05      151.20 0.000 0.00

65.000 9,828.00

65.000 9,828.00

0.000 0.00

4016

EACHGRANULAR SUBDRAIN

Plan depth was increased byPlan Revision R2,
Dated 4-22-11

4016 

9009.77      37.77 0.000 0.00

71.500 2,700.56

94.467 3,568.02

0.000 0.00

4018

Mg  TEMPORARY SURFACING

Phasing Changes Required Temporary
SurfacingSee Plan Revision R2, Dated 4-22-11

4018 

3075.55      57.52 0.000 0.00

2,778.000 159,790.56

3,296.724 189,627.56

0.000 0.00

4019

m2  255 mm DOWELED CONCRETE PAVEMENT,
CLASS 47B-25

Additional Labor Costs associated withPlan
Revision R2, Dated 4-22-11

4019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.77      25.53 0.000 0.00

584.500 14,922.29

886.254 22,626.06

0.000 0.00

4020

Mg  TEMPORARY SURFACING

Oversized Crushed Concrete for Temporary
RoadwayReplacement of Plan Materials

4020 

3900.18      1,027.26 0.000 0.00

1.000 1,027.26

1.000 1,027.26

0.000 0.00

4022

LS  ADDITIONAL WORK

Install & Removed Temporary Drainage
SystemNew Item of Work

4022 

6960.06      114.63 0.000 0.00

34.000 3,897.42

34.000 3,897.42

0.000 0.00

4023

m   ADDITIONAL WORK

300mm Temporary Storm Sewer Pipe

4023 

0003.50      86.12 0.000 0.00

247.650 21,327.62

247.650 21,327.62

0.000 0.00

4030

m   CONCRETE PROTECTION BARRIER

South End Tie-inExisting Shoulder Area.

4030 

3900.18      1,659.21 0.000 0.00

1.000 1,659.21

1.000 1,659.21

0.000 0.00

4040

LS  ADDITIONAL WORK

Obtianing Subsurface Soil Sample

4040 

8092.00      19.29 0.000 0.00

4.000 77.16

4.000 77.16

0.000 0.00

4041

Mg  GRANULAR BEDDING

47B-Fine Aggregate

4041 

Contracted 2,236,493.83

Current 2,334,450.39

In place 2,161,616.28

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0.000 0.00

0053

LS  MOBILIZATION
0053 



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   7 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.50      5.00 2,016.000 10,080.00

2,016.000 10,080.00

2,016.000 10,080.00

0.000 0.00

0054

kg  CAST IRON GRATE AND FRAME
0054 

4044.00      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0055

EACHPREPARATION OF STRUCTURE

AT STA. 680+80

0055 

4050.01      16.50 324.000 5,346.00

324.000 5,346.00

324.000 5,346.00

0.000 0.00

0056

m3  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0056 

4105.59      467.00 13.000 6,071.00

13.000 6,071.00

13.000 6,071.00

0.000 0.00

0057

m3  CLASS 47B-20 CONCRETE FOR INLET AND
JUNCTION BOX

0057 

4115.25      520.00 23.910 12,433.20

23.910 12,433.20

21.940 11,408.80

0.000 0.00

0058

m3  CLASS 47B-20 CONCRETE

FOR WEIR

0058 

4155.50      1.25 412.000 515.00

412.000 515.00

412.500 515.63

0.000 0.00

0059

kg  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0059 

4163.25      1.25 1,516.000 1,895.00

1,516.000 1,895.00

1,430.000 1,787.50

0.000 0.00

0060

kg  REINFORCING STEEL

FOR WEIR

0060 

4200.48      10,400.00 1.000 10,400.00

1.000 10,400.00

1.000 10,400.00

0.000 0.00

0061

EACH1200 mm AUTOMATIC FLOOD CONTROL GATE
0061 

4310.18      328.00 2.000 656.00

2.000 656.00

2.000 656.00

0.000 0.00

0062

EACH450 mm FLARED-END SECTION
0062 

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   7 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.60      1,350.00 4.000 5,400.00

4.000 5,400.00

4.000 5,400.00

0.000 0.00

0063

EACH1500 mm FLARED-END SECTION
0063 

4360.48      1,050.00 1.000 1,050.00

1.000 1,050.00

1.000 1,050.00

0.000 0.00

0064

EACH1200 mm METAL FLARED-END SECTION
0064 

4670.05      88.00 118.000 10,384.00

121.032 10,650.82

119.032 10,474.82

0.000 0.00

0065

m3  CULVERT SANDFILL
0065 

P200.60      581.00 56.000 32,536.00

56.000 32,536.00

56.000 32,536.00

0.000 0.00

0066

m   1500 mm CULVERT PIPE, TYPE 2 OR 5
0066 

P300.48      356.00 9.700 3,453.20

9.700 3,453.20

9.700 3,453.20

0.000 0.00

0067

m   1200 mm CULVERT PIPE, TYPE 3,4 OR 5
0067 

P700.18      104.00 91.000 9,464.00

91.000 9,464.00

93.850 9,760.40

0.000 0.00

0068

m   450 mm STORM SEWER PIPE, TYPE 1,7 OR 8
0068 

P709.18      129.00 31.200 4,024.80

31.200 4,024.80

31.300 4,037.70

0.000 0.00

0069

m   450 mm STORM SEWER PIPE, TYPE 1,5,7 OR 8
0069 

1120.00      812.84 0.000 0.00

1.000 812.84

1.000 812.84

0.000 0.00

4017

EACHREMOVE DISCHARGE STRUCTURE

An Existing Drop Structure was Identified byPlan
Revision R2, Dated 4-22-11

4017 

4999.05      1,842.73 0.000 0.00

1.000 1,842.73

1.000 1,842.73

0.000 0.00

4031

LS  DETENTION CELL

Abutment # 1

4031 



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   8 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4999.05      1,286.75 0.000 0.00

1.000 1,286.75

1.000 1,286.75

0.000 0.00

4032

LS  DETENTION CELL

Abutment #2

4032 

Contracted 130,208.20

Current 134,417.34

In place 133,419.37

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA. 683+90.786

0030.60      1,300,000.00 1.000 1,300,000.00

1.000 1,300,000.00

0.939 1,220,700.00

0.000 0.00

0070

LS  MOBILIZATION
0070 

1043.50      3.00 1,830.000 5,490.00

1,830.000 5,490.00

2,046.676 6,140.03

0.000 0.00

0071

m2  RIPRAP FILTER FABRIC
0071 

3050.15      288.00 286.900 82,627.20

286.900 82,627.20

286.900 82,627.20

0.000 0.00

0072

m3  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-30

0072 

3051.10      2.00 28,627.000 57,254.00

28,627.000 57,254.00

28,627.000 57,254.00

0.000 0.00

0073

kg  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0073 

6000.10      9,000.00 1.000 9,000.00

1.000 9,000.00

1.000 9,000.00

0.000 0.00

0074

LS  ABUTMENT NO.1 EXCAVATION
0074 

6000.11      9,000.00 1.000 9,000.00

1.000 9,000.00

1.000 9,000.00

0.000 0.00

0075

LS  ABUTMENT NO.2 EXCAVATION
0075 

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   8 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6000.60      103,000.00 1.000 103,000.00

1.000 103,000.00

1.000 103,000.00

0.000 0.00

0076

LS  PIER NO.1 EXCAVATION
0076 

6000.61      103,000.00 1.000 103,000.00

1.000 103,000.00

1.000 103,000.00

0.000 0.00

0077

LS  PIER NO.2 EXCAVATION
0077 

6000.62      103,000.00 1.000 103,000.00

1.000 103,000.00

1.000 103,000.00

0.000 0.00

0078

LS  PIER NO.3 EXCAVATION
0078 

6000.63      103,000.00 1.000 103,000.00

1.000 103,000.00

1.000 103,000.00

0.000 0.00

0079

LS  PIER NO.4 EXCAVATION
0079 

6000.64      103,000.00 1.000 103,000.00

1.000 103,000.00

1.000 103,000.00

0.000 0.00

0080

LS  PIER NO.5 EXCAVATION
0080 

6000.65      103,000.00 1.000 103,000.00

1.000 103,000.00

1.000 103,000.00

0.000 0.00

0081

LS  PIER NO.6 EXCAVATION
0081 

6000.66      103,000.00 1.000 103,000.00

1.000 103,000.00

1.000 103,000.00

0.000 0.00

0082

LS  PIER NO.7 EXCAVATION
0082 

6000.67      103,000.00 1.000 103,000.00

1.000 103,000.00

1.000 103,000.00

0.000 0.00

0083

LS  PIER NO.8 EXCAVATION
0083 

6004.55      3,300.00 50.370 166,221.00

50.370 166,221.00

50.370 166,221.00

0.000 0.00

0084

m   FINGER EXPANSION JOINT
0084 



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   9 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6005.78      1,100.00 128.000 140,800.00

128.000 140,800.00

128.000 140,800.00

0.000 0.00

0085

EACHEXPANSION BEARING, TFE TYPE
0085 

6005.83      725.00 16.000 11,600.00

16.000 11,600.00

16.000 11,600.00

0.000 0.00

0086

EACHFIXED BEARING
0086 

6010.12      385.00 934.000 359,590.00

934.000 359,590.00

934.000 359,590.00

0.000 0.00

0087

m3  CLASS 47B-30 CONCRETE FOR BRIDGE
0087 

6010.22      595.00 1,850.100 1,100,809.50

1,850.100 1,100,809.50

1,850.100 1,100,809.52

0.000 0.00

0088

m3  CLASS 47B-20 CONCRETE FOR BRIDGE
0088 

6010.26      595.00 2,973.500 1,769,232.50

2,973.500 1,769,232.50

2,973.500 1,769,232.51

0.000 0.00

0089

m3  CLASS 47BD-30 CONCRETE FOR BRIDGE
0089 

6011.11      2,200,000.00 1.000 2,200,000.00

1.000 2,200,000.00

1.000 2,200,000.00

0.000 0.00

0090

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

683+90.786

0090 

6040.00      750,000.00 1.000 750,000.00

1.000 750,000.00

1.000 750,000.00

0.000 0.00

0091

EACHREMOVE STRUCTURE

AT STA. 684+00

0091 

6052.51      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0092

LS  ACCESS BRIDGE

AT STA. 683+00 LT.

0092 

6052.52      315,000.00 1.000 315,000.00

1.000 315,000.00

1.000 315,000.00

0.000 0.00

0093

LS  ACCESS BRIDGE

AT STA. 683+00 RT.

0093 

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   9 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6052.53      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0094

LS  ACCESS BRIDGE

AT STA. 685+00 LT.

0094 

6052.54      315,000.00 1.000 315,000.00

1.000 315,000.00

1.000 315,000.00

0.000 0.00

0095

LS  ACCESS BRIDGE

AT STA. 685+00 RT.

0095 

6080.00      4.50 4,314.000 19,413.00

4,314.000 19,413.00

4,314.000 19,413.01

0.000 0.00

0096

kg  STRUCTURAL STEEL FOR SUBSTRUCTURE
0096 

6105.02      45.00 1,880.000 84,600.00

1,880.000 84,600.00

1,535.419 69,093.88

0.000 0.00

0097

Mg  ROCK RIPRAP, TYPE B
0097 

6105.30      25.00 450.000 11,250.00

450.000 11,250.00

122.866 3,071.65

0.000 0.00

0098

m2  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0098 

6131.50      1.40 671,852.000 940,592.80

674,784.904 944,698.87

674,784.904 944,698.87

0.000 0.00

0099

kg  EPOXY COATED REINFORCING STEEL
0099 

6139.50      31.00 190.000 5,890.00

190.000 5,890.00

190.000 5,890.00

0.000 0.00

0100

m2  SUBSURFACE DRAINAGE MATTING
0100 

6210.14      95.00 1,610.400 152,988.00

1,524.400 144,818.00

1,436.907 136,506.17

0.000 0.00

0101

m   HP 310 mm X 79 kg STEEL PILING
0101 

6210.21      132.00 6,701.200 884,558.40

6,345.200 837,566.40

5,995.310 791,380.92

0.000 0.00

0102

m   HP 360 mm X 132 kg STEEL PILING
0102 



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   10 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6251.00      3,500.00 10.000 35,000.00

10.000 35,000.00

10.000 35,000.00

0.000 0.00

0103

EACHTEST PILE
0103 

6310.00      165.00 716.700 118,255.50

716.700 118,255.50

704.916 116,311.14

0.000 0.00

0104

m2  STEEL SHEET PILING
0104 

6415.26      230,000.00 1.000 230,000.00

1.000 230,000.00

1.000 230,000.00

0.000 0.00

0105

LS  DECK DRAINAGE SYSTEM
0105 

8091.00      33.00 675.000 22,275.00

675.000 22,275.00

675.000 22,275.00

0.000 0.00

0106

m3  GRANULAR BACKFILL
0106 

A069.13      71.00 1,340.000 95,140.00

1,340.000 95,140.00

1,340.000 95,140.00

0.000 0.00

0107

m   100 mm CONDUIT ON STRUCTURE
0107 

0095.00      450.00 0.000 0.00

1.000 450.00

1.000 450.00

0.000 0.00

4021

LS  ADDITIONAL FREIGHT

Shipping cost for missing steelUsed in piers 8 & 7

4021 

9110.21      258.14 0.000 0.00

10.000 2,581.40

11.000 2,839.54

0.000 0.00

4026

HOURRENTAL OF CRANE, FULLY OPERATED

Terex/American HC 110, Fully Operated(Includes
extra Boom)

4026 

9110.06      172.63 0.000 0.00

10.000 1,726.30

23.750 4,099.97

0.000 0.00

4027

HOURRENTAL OF BACKHOE, FULLY OPERATED

Komatsu 228, Fully Operated

4027 

9110.80      240.01 0.000 0.00

6.000 1,440.06

6.000 1,440.06

0.000 0.00

4028

HOURRENTAL

MKT V-52 Vibro Hammer

4028 

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           
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Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6960.02      3,445.89 0.000 0.00

1.000 3,445.89

1.000 3,445.89

0.000 0.00

4029

LS  ADDITIONAL WORK

Discovered Obstruction @ Pier #2(as per sheet #7
of the Plans)

4029 

Contracted 12,215,586.90

Current 12,174,174.62

In place 12,018,030.36

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 683+90.786

GROUP 7 GUARDRAIL

0030.70      2,600.00 1.000 2,600.00

1.000 2,600.00

1.000 2,600.00

0.000 0.00

0145

LS  MOBILIZATION
0145 

7011.20      77.00 93.350 7,187.95

93.350 7,187.95

93.412 7,192.72

0.000 0.00

0146

m   W-BEAM GUARDRAIL
0146 

7020.00      2,500.00 2.000 5,000.00

2.000 5,000.00

2.000 5,000.00

0.000 0.00

0147

EACHBRIDGE APPROACH SECTIONS
0147 

7024.27      2,400.00 2.000 4,800.00

0.000 0.00

0.000 0.00

0.000 0.00

0148

EACHGUARDRAIL END TREATMENT, TYPE II
0148 

7050.00      21.00 0.000 0.00

52.000 1,092.00

54.000 1,134.00

0.000 0.00

4013

EACHADDITIONAL COMPENSATION

Cost of drilling through surfacing added inPlan
Revision No.2, Dated 4-22-11

4013 



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   11 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.50      2,400.00 0.000 0.00

2.000 4,800.00

2.000 4,800.00

0.000 0.00

4033

EACHGUARDRAIL END TREATMENT

Type SRT-27

4033 

Contracted 19,587.95

Current 20,679.95

In place 20,726.72

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 8B ELECTRICAL

0030.81      6,800.00 1.000 6,800.00

1.000 6,800.00

1.000 6,800.00

0.000 0.00

0149

LS  MOBILIZATION
0149 

A070.10      8.39 161.200 1,352.47

161.200 1,352.47

161.200 1,352.47

0.000 0.00

0150

m   38 mm CONDUIT IN TRENCH
0150 

A072.10      15.94 22.000 350.68

22.000 350.68

22.000 350.68

0.000 0.00

0151

m   38 mm CONDUIT UNDER ROADWAY
0151 

A080.22      4.13 183.200 756.62

183.200 756.62

183.200 756.62

0.000 0.00

0152

m   STREET LIGHTING CABLE, NO. 6 BARE
0152 

A080.24      4.92 366.400 1,802.69

366.400 1,802.69

366.400 1,802.69

0.000 0.00

0153

m   STREET LIGHTING CABLE, NO. 6 USE
0153 

A700.20      710.00 3.000 2,130.00

3.000 2,130.00

3.000 2,130.00

0.000 0.00

0154

EACHRELOCATE STREET LIGHTING UNIT
0154 

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   11 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A706.00      315.00 1.000 315.00

1.000 315.00

2.000 630.00

0.000 0.00

0155

EACHRELOCATE PULL BOX

TYPE PB-5

0155 

Contracted 13,507.45

Current 13,507.45

In place 13,822.46

This Estimate 0.00

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 34,325.000 17,162.50

34,325.000 17,162.50

118,419.000 59,209.50

0.000 0.00

0156

BDAYBARRICADE, TYPE II
0156 

0001.10      0.85 5,607.000 4,765.95

5,607.000 4,765.95

62,556.000 53,172.60

28.000 23.80

0157

BDAYBARRICADE, TYPE III
0157 

0001.75      0.50 840.000 420.00

840.000 420.00

57.000 28.50

0.000 0.00

0158

EACHTEMPORARY SIGN DAY
0158 

0001.90      0.22 53,349.000 11,736.78

53,349.000 11,736.78

175,753.000 38,665.66

56.000 12.32

0159

EACHSIGN DAY
0159 

0001.99      0.25 397.000 99.25

397.000 99.25

17,742.000 4,435.50

0.000 0.00

0160

EACHCONTRACTOR FURNISHED SIGN DAY
0160 

0002.28      0.59 5,300.000 3,127.00

5,300.000 3,127.00

5,402.750 3,187.62

0.000 0.00

0161

m   TEMPORARY PAVEMENT MARKING REMOVAL
0161 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.30      0.88 2,900.000 2,552.00

2,900.000 2,552.00

2,215.750 1,949.86

0.000 0.00

0162

m   PAVEMENT MARKING REMOVAL
0162 

0002.44      0.59 9,600.000 5,664.00

9,600.000 5,664.00

31,491.852 18,580.20

0.000 0.00

0163

m   TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0163 

0002.47      0.38 9,600.000 3,648.00

9,600.000 3,648.00

9,627.918 3,658.61

0.000 0.00

0164

m   TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0164 

0002.97      20.00 275.000 5,500.00

275.000 5,500.00

1,247.000 24,940.00

0.000 0.00

0165

DAY FLASHING ARROW PANEL
0165 

0003.10      200.00 120.000 24,000.00

120.000 24,000.00

20.000 4,000.00

0.000 0.00

0166

DAY FLAGGING
0166 

0003.20      350.00 30.000 10,500.00

30.000 10,500.00

0.000 0.00

0.000 0.00

0167

DAY FURNISHING AND OPERATING PILOT VEHICLE
0167 

0003.58      1,600.00 2.000 3,200.00

2.000 3,200.00

2.000 3,200.00

0.000 0.00

0168

EACHINERTIAL BARRIER SYSTEM
0168 

0003.64      120.00 13.000 1,560.00

13.000 1,560.00

4.000 480.00

0.000 0.00

0169

EACHREPLACEMENT MODULE
0169 

0005.10      61.00 915.000 55,815.00

915.000 55,815.00

785.000 47,885.00

0.000 0.00

0170

DAY TRAFFIC CONTROL MANAGEMENT
0170 

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   12 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0171

EACHFIELD OFFICE
0171 

0020.00      0.80 6,000.000 4,800.00

6,000.000 4,800.00

5,707.000 4,565.60

0.000 0.00

0172

HOURTRAINING
0172 

0030.00      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0173

LS  MOBILIZATION
0173 

1017.00      41,000.00 1.000 41,000.00

1.000 41,000.00

1.000 41,000.00

0.000 0.00

0174

LS  CONSTRUCTION STAKING AND SURVEYING
0174 

9110.01      80.00 300.000 24,000.00

302.000 24,160.00

54.750 4,380.00

0.000 0.00

0175

HOURRENTAL OF LOADER, FULLY OPERATED
0175 

9110.03      60.00 300.000 18,000.00

300.500 18,030.00

30.250 1,815.00

0.000 0.00

0176

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0176 

9110.07      60.00 300.000 18,000.00

301.000 18,060.00

43.500 2,610.00

0.000 0.00

0177

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0177 

9110.27      80.00 300.000 24,000.00

303.000 24,240.00

40.750 3,260.00

0.000 0.00

0178

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0178 

L010.98      1.45 1,500.000 2,175.00

1,500.000 2,175.00

0.000 0.00

0.000 0.00

0179

m2  TEMPORARY EROSION CONTROL
0179 



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   13 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      10.00 300.000 3,000.00

300.000 3,000.00

0.000 0.00

0.000 0.00

0180

m   TEMPORARY SILT CHECK
0180 

L022.90      9.00 600.000 5,400.00

600.000 5,400.00

420.827 3,787.45

0.000 0.00

0181

m   TEMPORARY SILT FENCE
0181 

L032.70      300.00 9.000 2,700.00

9.000 2,700.00

0.000 0.00

0.000 0.00

0182

Mg  TEMPORARY MULCH
0182 

7050.02      1,018.50 0.000 0.00

1.000 1,018.50

1.000 1,018.50

0.000 0.00

4024

LS  ADDITIONAL COMPENSATION

Survey of Existing Culverts prior to Culvert Order
ListSee Section 1300 of Construction Manual.

4024 

L860.20      300.00 0.000 0.00

1.000 300.00

1.000 300.00

0.000 0.00

4025

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-24 HOURS

Incentive for Corrective Action - 24 hrs of
NoticeSee Page 100 of Special Provisions

4025 

7500.66      887.25 0.000 0.00

2.000 1,774.50

0.000 0.00

0.000 0.00

4042

EACHLANE DROP ARROW RIGHT, PREFORMED
PAVEMENT MARKING,  TYPE 4 GROOVED

Plan Revision by Traffic Engineering

4042 

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   13 of 21

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7500.90      2.00 0.000 0.00

126.000 252.00

0.000 0.00

0.000 0.00

4043

EACHARROW

Temporary Painted Arrow

4043 

Contracted 311,825.48

Current 315,660.48

In place 345,129.60

This Estimate 36.12

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 16,300,982.06

Current 16,498,321.41

In place 16,316,909.23

This Estimate 1,338.00



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   14 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3031.20      255 mm DOWELED CONCRETE BASE COURSE

Project 22265  000   

Prpsl Line Nbr 0030

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1420430   

Dowel Baskets

680.172 4,251.08S.P. Initial Payment0020

1420430   

Dowel Baskets

-389.2851 -2,433.03S.P. Adjustment0055

1420430   

Dowel Baskets

-290.8869 -1,818.05S.P. Closure0056

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0030: 0.00

$0.00Total for item code 3031.20: 0.00

Item Cd Item Desc

3075.56      255 mm DOWELED CONCRETE PAVEMENT, CLASS 47B-25

Project 22265  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1420430   

Dowel Baskets

10,374.217 64,838.86S.P. Initial Payment0020

1420430   

Dowel Baskets

-1,337.92801 -8,362.05S.P. Adjustment0031

1420430   

Dowel Baskets

-1,178.12918 -7,363.31S.P. Adjustment0032

1420430   

Dowel Baskets

-1,934.09291 -12,088.08S.P. Adjustment0033

1420430   

Dowel Baskets

-1,000.26204 -6,251.64S.P. Adjustment0038

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   14 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.56      255 mm DOWELED CONCRETE PAVEMENT, CLASS 47B-25

Project 22265  000   

Prpsl Line Nbr 0031

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1420430   

Dowel Baskets

-580.4587 -3,627.87S.P. Adjustment0039

1420430   

Dowel Baskets

-1,197.49041 -7,484.32S.P. Adjustment0056

1420430   

Dowel Baskets

-396.3157 -2,476.97S.P. Adjustment0059

1420430   

Dowel Baskets

-1,308.40247 -8,177.52S.P. Adjustment0082

1420430   

Dowel Baskets

-1,441.138 -9,007.10S.P. Adjustment0083

$0.00Total for stockpile nbr 1: -0.00042

$0.00Total for proposal line nbr 0031: -0.00042

$0.00Total for item code 3075.56: -0.00042

Item Cd Item Desc

6004.55      FINGER EXPANSION JOINT

Project 22265  000   

Prpsl Line Nbr 0084

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

27167-1   

Membrane Diaper

50.37 14,500.00S.P. Initial Payment0010

27167-1   

Membrane Diaper

-50.37 -14,500.00S.P. Closure0055

$0.00Total for stockpile nbr 1: 0.00



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   15 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6004.55      FINGER EXPANSION JOINT

Project 22265  000   

Prpsl Line Nbr 0084

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

0-222-C   

Finger Joint Material (Steel)

50.37 125,850.00S.P. Initial Payment0035

0-222-C   

Finger Joint Material (Steel)

-25.185 -62,925.00S.P. Adjustment0038

0-222-C   

Finger Joint Material (Steel)

-25.185 -62,925.00S.P. Closure0055

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0084: 0.00

$0.00Total for item code 6004.55: 0.00

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 22265  000   

Prpsl Line Nbr 0085

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

SC1110-549

na

128.00 103,680.00S.P. Initial Payment0015

SC1110-549

na

-32.00 -25,920.00S.P. Adjustment0018

SC1110-549

na

-16.00 -12,960.00S.P. Adjustment0021

SC1110-549

na

-8.00 -6,480.00S.P. Adjustment0022

SC1110-549

na

-32.00 -25,920.00S.P. Adjustment0042

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   15 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.78      EXPANSION BEARING, TFE TYPE

Project 22265  000   

Prpsl Line Nbr 0085

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

SC1110-549

na

-16.00 -12,960.00S.P. Adjustment0043

SC1110-549

na

-24.00 -19,440.00S.P. Adjustment0045

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0085: 0.00

$0.00Total for item code 6005.78: 0.00

Item Cd Item Desc

6005.83      FIXED BEARING

Project 22265  000   

Prpsl Line Nbr 0086

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

SC1110-549

na

16.00 10,416.00S.P. Initial Payment0015

SC1110-549

na

-8.00 -5,208.00S.P. Adjustment0022

SC1110-549

na

-8.00 -5,208.00S.P. Adjustment0045

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0086: 0.00

$0.00Total for item code 6005.83: 0.00



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   16 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6010.26      CLASS 47BD-30 CONCRETE FOR BRIDGE

Project 22265  000   

Prpsl Line Nbr 0089

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1110-704  

Stay-in-place forms

1,777.128 55,982.00S.P. Initial Payment0043

1110-704  

Stay-in-place forms

-123.92 -3,903.65S.P. Adjustment0043

1110-704  

Stay-in-place forms

-196.75 -6,197.90S.P. Adjustment0044

1110-704  

Stay-in-place forms

-80.75 -2,543.74S.P. Adjustment0045

1110-704  

Stay-in-place forms

-560.00 -17,640.78S.P. Adjustment0052

1110-704  

Stay-in-place forms

-560.00 -17,640.78S.P. Adjustment0053

1110-704  

Stay-in-place forms

-228.17 -7,187.67S.P. Adjustment0054

1110-704  

Stay-in-place forms

-27.538 -867.48S.P. Closure0055

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0089: 0.00

$0.00Total for item code 6010.26: 0.00

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   16 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22265  000   

Prpsl Line Nbr 0099

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

835837    6,028.00 5,709.12S.P. Initial Payment0011

849897    

Abut #1 & Misc

75,477.00 71,484.27S.P. Initial Payment0019

849897    

Abut #1 & Misc

-32,428.89 -30,713.40S.P. Adjustment0019

849897    

Abut #1 & Misc

-1,928.50 -1,826.48S.P. Adjustment0020

849897    

Abut #1 & Misc

-20,000.00 -18,942.00S.P. Adjustment0021

849897    

Abut #1 & Misc

-21,119.61 -20,002.39S.P. Adjustment0022

855595    

Pier #4 Stem Bars

21,172.00 20,052.00S.P. Initial Payment0026

855595    

Pier #4 Stem Bars

-15,228.00 -14,422.44S.P. Adjustment0029

835837    -6,028.00 -5,709.12S.P. Adjustment0031

855595    

Pier #4 Stem Bars

-5,944.00 -5,629.56S.P. Adjustment0031

875268    

na

53,596.00 50,760.77S.P. Initial Payment0038

875268    

na

-23,151.00 -21,926.31S.P. Adjustment0040

875268    

na

-23,910.00 -22,645.16S.P. Adjustment0041



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   17 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22265  000   

Prpsl Line Nbr 0099

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

875268    

na

-6,535.00 -6,189.30S.P. Adjustment0042

varous    

Shipped to project, but not installed as of 1/13

57,805.00 54,747.12S.P. Initial Payment0048

varous    

Shipped to project, but not installed as of 1/13

-57,805.00 -54,747.12S.P. Adjustment0052

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

854073    

Rebar supports

535,651.44 23,499.03S.P. Initial Payment0024

854073    

Rebar supports

-4,145.00 -181.84S.P. Adjustment0024

854073    

Rebar supports

-1,884.50 -82.67S.P. Adjustment0025

854073    

Rebar supports

-15,228.00 -668.05S.P. Adjustment0029

854073    

Rebar supports

-44,161.00 -1,937.34S.P. Adjustment0031

854073    

Rebar supports

-44,161.00 -1,937.34S.P. Adjustment0033

854073    

Rebar supports

-44,161.00 -1,937.34S.P. Adjustment0034

854073    

Rebar supports

-23,151.00 -1,015.63S.P. Adjustment0040

854073    

Rebar supports

-23,910.00 -1,048.93S.P. Adjustment0041

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   17 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22265  000   

Prpsl Line Nbr 0099

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

2Stkpl Nbr

854073    

Rebar supports

-16,778.57 -736.08S.P. Adjustment0042

854073    

Rebar supports

-18,989.00 -833.05S.P. Adjustment0043

854073    

Rebar supports

-29,862.187 -1,310.05S.P. Adjustment0044

854073    

Rebar supports

-2,763.00 -121.21S.P. Adjustment0045

854073    

Rebar supports

-13,173.813 -577.94S.P. Adjustment0046

854073    

Rebar supports

-88,322.00 -3,874.69S.P. Adjustment0052

854073    

Rebar supports

-88,322.00 -3,874.69S.P. Adjustment0053

854073    

Rebar supports

-34,815.00 -1,527.33S.P. Adjustment0054

854073    

Rebar supports

-41,824.37 -1,834.85S.P. Closure0055

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0099: 0.00

$0.00Total for item code 6131.50: 0.00



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   18 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 310 mm X 79 kg STEEL PILING

Project 22265  000   

Prpsl Line Nbr 0101

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B65137 

na

1,610.40 98,717.52S.P. Initial Payment0004

100B65137 

na

-539.25 -33,056.03S.P. Adjustment0011

100B65137 

na

-196.877 -12,068.56S.P. Adjustment0013

100B65137 

na

21.50 1,317.95S.P. Adjustment0022

100B65137 

na

-722.28 -44,275.76S.P. Adjustment0023

100B65137 

na

-173.493 -10,635.12S.P. Closure0048

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0101: 0.00

$0.00Total for item code 6210.14: 0.00

Item Cd Item Desc

6210.21      HP 360 mm X 132 kg STEEL PILING

Project 22265  000   

Prpsl Line Nbr 0102

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B65138 

na

6,701.20 685,042.37S.P. Initial Payment0004

100B65138 

na

-622.00 -63,585.08S.P. Adjustment0015

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   18 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.21      HP 360 mm X 132 kg STEEL PILING

Project 22265  000   

Prpsl Line Nbr 0102

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B65138 

na

-875.90 -89,540.47S.P. Adjustment0016

100B65138 

na

-868.61 -88,795.24S.P. Adjustment0019

100B65138 

na

-455.61 -46,575.56S.P. Adjustment0020

100B65138 

na

-440.00 -44,979.80S.P. Adjustment0021

100B65138 

na

19.67 2,010.80S.P. Adjustment0022

100B65138 

na

-669.70 -68,461.30S.P. Adjustment0039

100B65138 

na

-676.98 -69,205.51S.P. Adjustment0040

100B65138 

na

-671.57 -68,652.47S.P. Adjustment0042

100B65138 

na

-734.52 -75,087.64S.P. Adjustment0043

100B65138 

na

-0.09 -9.20S.P. Adjustment0050

100B65138 

na

-705.89 -72,160.90S.P. Closure0052

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0102: 0.00

$0.00Total for item code 6210.21: 0.00



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   19 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6251.00      TEST PILE

Project 22265  000   

Prpsl Line Nbr 0103

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

100B65138 10.00 20,120.80S.P. Initial Payment0004

100B65138 -10.00 -20,120.80S.P. Closure0048

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0103: 0.00

$0.00Total for item code 6251.00: 0.00

Item Cd Item Desc

6415.26      DECK DRAINAGE SYSTEM

Project 22265  000   

Prpsl Line Nbr 0105

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

040511    

Drainage System

1.00 197,481.00S.P. Initial Payment0007

040511    

Drainage System

-0.32 -63,193.92S.P. Adjustment0045

040511    

Drainage System

-0.68 -134,287.08S.P. Closure0056

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0105: 0.00

$0.00Total for item code 6415.26: 0.00

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   19 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L023.10      TURBIDITY BARRIER

Project 22265  000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

0093093   

Extra Materials

15.24 914.00S.P. Initial Payment0007

0093093   

Extra Materials

-15.24 -914.00S.P. Closure0099

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0021: 0.00

$0.00Total for item code L023.10: 0.00

Item Cd Item Desc

L032.55      SLASH MULCH

Project 22265  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12230     

Slash Mulch

973.241 31,182.64S.P. Initial Payment0003

12230     

Slash Mulch

63.45 2,032.94S.P. Initial Payment0003

12230     

Slash Mulch

-63.45 -2,032.94S.P. Adjustment0003

12230     

Slash Mulch

-297.00 -9,515.88S.P. Adjustment0004

12230     

Slash Mulch

-13.50 -432.54S.P. Adjustment0006

12230     

Slash Mulch

-64.125 -2,054.56S.P. Adjustment0009



Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   20 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L032.55      SLASH MULCH

Project 22265  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12230     

Slash Mulch

-18.50 -592.74S.P. Adjustment0013

12230     

Slash Mulch

-24.75 -792.99S.P. Adjustment0015

12230     

Slash Mulch

-34.00 -1,089.36S.P. Adjustment0016

12230     

Slash Mulch

-18.20 -583.13S.P. Adjustment0022

12230     

Slash Mulch

-16.20 -519.05S.P. Adjustment0024

12230     

Slash Mulch

-7.00 -224.28S.P. Adjustment0030

12230     

Slash Mulch

-135.405 -4,338.38S.P. Adjustment0040

12230     

Slash Mulch

-83.445 -2,673.58S.P. Adjustment0049

12230     

Slash Mulch

-43.00 -1,377.72S.P. Adjustment0052

12230     

Slash Mulch

-36.00 -1,153.44S.P. Adjustment0053

12230     

Slash Mulch

-118.666 -3,802.05S.P. Adjustment0054

12230     

Slash Mulch

-7.871 -252.19S.P. Adjustment0054

12230     

Slash Mulch

-0.343 -10.99S.P. Adjustment0059

Vendor ID: 1802   CRAMER AND ASSOCIATES, INC.Contract ID:

Est Number:

2265           

0105 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   20 of 21

Nebraska Department of Roads Date: 09.17.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

L032.55      SLASH MULCH

Project 22265  000   

Prpsl Line Nbr 0022

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

12230     

Slash Mulch

-37.80 -1,211.11S.P. Adjustment0060

12230     

Slash Mulch

-17.436 -558.65S.P. Closure0100

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0022: 0.00

$0.00Total for item code L032.55: 0.00

$0.00Total remaining for contract:




