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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA:!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
Contract Location: Total to Date  Prev to Date This Estimate
42ND ST/'Q' ST, OMAHA Estimate Type: PROG Current Contract Amt Total Earnings $1,100,680.45 $687,220.30 $413,460.15
$4,621,772.59 Stockpiled Materials $235,144.86  $160,770.62 $74,374.24
Contractor: Original Contract Amt Gross Earnings $1,335,825.31 $847,990.92 $487,834.39
ontractor: Date Let 10.08.2015 $4.613.141.19 Retainage $.00 $.00 $.00
VRANA & SON CONSTRUCTION CO. (CHAS.) ated Zt- -Uo. Escrow Amount $.00 $.00 $.00
4816 F ST _ Datf; Awar ed : ﬁizzgiz % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 19. .
: 24% Net Earnings  $1,335,825.31  $847,990.92 $487,834.39
Date Notice for Work to )
Begin:  02.15.2016 % Time Comp
OMAHA NE 68117-1407 gin: - : 40% Liquidated Damages $.00 $-00 $.00
Date Work Actually Began: 02.16.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)733-5200 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-184.13 $-165.84 $-18.29
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DOUGLAS ! .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
22279 000 MAPA-5057(9) 5057 GR CONC PAVE CULV BR Matl Discrepancy Payment Adj $.00 $.00 $.00
ELEC Total for Adjustments -$184.13 -$165.84 -$18.29
Payment  $1,335,641.18 $847,825.08 $487,816.10
Project Manager LPA Responsible Charge
Jambor, Ben 06.28.2016 Taylor, Chris 07.05.2016
State Representative District Engineer
Sidzyik, John 07.05.2016 Lech, Marvin (Marv) 07.05.2016
Construction Engineer Controller
Halstead, Kerri 07.05.2016 Burling, Laurie 07.05.2016
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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1107.00 4.00 2,349.000 9,396.00
0001 0001 0030.10 42,303.81 1.000 42,303.81 REMOVE WALK sy 2,349.000 9,396.00
MOBILIZATION LS 1.000 42,303.81 1,047.002 4,188.00
1.000 42,303.81 226.893 907.57
0.000 0.00 0010 0010 1111.00 8.00 128.000 1,024.00
0002 0002 1000.00 1,000.00 11.000 11,000.00 REMOVE FENCE LF 128.000 1,024.00
LARGE TREE REMOVAL EACH 11.000 11,000.00 180.000 1,440.00
14.000 14,000.00 0.000 0.00
0.000 0.00 o011 0011 1114.10 15.00 102.000 1,530.00
0003 0003 1009.00 45,000.00 1.000 45,000.00 REMOVE RETAINING WALL LF 102.000 1,530.00
GENERAL CLEARING AND GRUBBING LS 1.000 45,000.00 0.000 0.00
0.750 33,750.00 0.000 0.00
0.000 0.00 0012 0012 1122.01 4.00 142.000 568.00
0004 0004 1010.01 8.40 818.000 6,871.20 REMOVE CONCRETE MEDIAN SURFACING SY 142.000 568.00
EXCAVATION (ESTABLISHED QUANTITY) cYy 818.000 6,871.20 52.619 210.48
0.000 0.00 33.730 134.92
0.000 0.00 0013 0013 4093.80 160.00 19.000 3,040.00
0005 0005 1011.00 30.00 326.000 9,780.00 WALL MATERIALS SF 19.000 3,040.00
WATER MGAL 326.000 9,780.00  g\ial L BLOCK 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 4093.81 46.00 3,738.000 171,948.00
0006 0006 1030.00 12.50 17,951.000 224,387.50 WALL MATERIALS SF 3,738.000 171,948.00
EARTHWORK MEASURED IN EMBANKMENT cY 17,951.000 22438750 | ‘oo bl ock 2,137.000 98,302.00
13,114.500 163,931.25 2,137.000 98,302.00
3,607.500 45,093.75 0015 0015 6133.13 4,000.00 1.000 4,000.00
0007 0007 1101.00 400  16,107.000 64,428.00 ANTI-GRAFFITI COATING LS 1.000 4,000.00
REMOVE PAVEMENT 5\% 16,107.000 64,428.00 0.000 0.00
5,004.617 20,018.48 0.000 0.00
3,122.339 12,489.36 0016 0016 6602.35 14,000.00 1.000 14,000.00
0008 0008 1106.00 4.00 625.000 2,500.00 SPECIAL SURFACE COATING LS 1.000 14,000.00
REMOVE DRIVEWAY 5\% 625.000 2,500.00 0.000 0.00
319.111 1,276.44 0.000 0.00
153.000 612.00 0017 0017 7017.00 2.50 1,267.000 3,167.50
REMOVE GUARDRAIL LF 1,267.000 3,167.50
473.000 1,182.50
0.000 0.00
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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 7110.00 5.00 300.000 1,500.00 0025 0025 1910.16 2,500.00 1.000 2,500.00
TEMPORARY FENCE LF 300.000 1,500.00 CONSTRUCTION ENTRANCE LS 1.000 2,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 7130.89 57.00 449.000 25,593.00 0026 0026 2010.03 52.00 8.000 416.00
3 FOOT ORNAMENTAL FENCE LF 449.000 25,593.00 CRUSHED ROCK SURFACE COURSE TON 8.000 416.00
0.000 0.00 81.900 4,258.80
0.000 0.00 65.610 3,411.72
0020 0020 7151.00 26.00 74.000 1,924.00 0027 0027 3008.05 5.50 35.000 192.50
REMOVE AND RESET FENCE LF 74.000 1,924.00 TIE BARS EACH 35.000 192.50
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 7308.00 3,000.00 1.000 3,000.00 0028 0028 3016.22 38.00 2,891.000 109,858.00
REMOVE SIGN, STRUCTURE, AND EACH 1.000 3,000.00 CONCRETE CLASS 47B-3500 SIDEWALKS SY 2,891.000 109,858.00
FOUNDATION 1.000 3,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 L019.13 1.70 7,437.000 12,642.90 0029 0029 3016.32 52.00 94.000 4,888.00
EROSION CONTROL, CLASS 1D SY 7,437.000 12,642.90 CONCRETE CLASS 47B-4000 SIDEWALK Sy 94.000 4,888.00
0.000 0.00 - 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 L022.11 2.70 2,388.000 6,447.60 0030 0030 3016.39 29.00 226.000 6,554.00
FABRIC SILT FENCE-LOW POROSITY LF 2,388.000 6,447.60 DETECTABLE WARNING PANEL SF 226.000 6,554.00
823.000 2,222.10 0.000 0.00
209.000 564.30 0.000 0.00
GROUP 1 GRADING Contracted 666,051.51 0031 0031 3017.34 60.00 1,122.000 67,320.00
Current 666,051.51 6" CONCRETE CLASS 47B-4000 IMPRINTED SY 1,122.000 67,320.00
In place 285.825.06 MEDIAN SURFACING 0.000 0.00
This Estimate 158,103.90 0.000 0.00
GROUP 3 CONCRETE PAVEMENT 0032 0032 3020.36 65.00 88.000 5,720.00
0024 0024 0030.90 58,000.00 1.000 58,000.00 CONCRETE CLASS 47B-HE-4000 DRIVEWAY SY 88.000 5,720.00
MOBILIZATION LS 1.000 58,000.00 o 0.000 0.00
0.500 29,000.00 0.000 0.00
0.500 29,000.00 0033 0033 3020.39 49.00 90.000 4,410.00
CONCRETE CLASS 47B-4000 DRIVEWAY 6" SY 90.000 4,410.00
0.000 0.00
0.000 0.00




Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.07.2016
Page: 4 of 15

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 07.07.2016
Page: 4 of 15

Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 3020.40 51.00 293.000 14,943.00 0043 0043 7320.27 320.00 37.000 11,840.00
CONCRETE CLASS 47B-4000 DRIVEWAY 7" SY 293.000 14,943.00 TRAFFIC SIGN AND POST EACH 37.000 11,840.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 3075.49 69.00 1,717.000 118,473.00 0044 0044 7495.55 1.10 116.000 127.60
10" CONCRETE PAVEMENT, CLASS SY 1,717.000 118,473.00 5" WHITE PERMANENT PAVEMENT MARKING LF 116.000 127.60
47B-HE-4000 0.000 0.00 PAINT 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 3075.57 79.00 668.000 52,772.00 0045 0045 7496.05 1.10 164.000 180.40
10" IMPRINTED CONCRETE PAVEMENT, CLASS SY 668.000 52,772.00 5" YELLOW PERMANENT PAVEMENT MARKING LF 164.000 180.40
47B-4000 0.000 000 PAINT 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 3076.60 51.00 10,953.000 558,603.00 0046 0046 7500.33 80.00 2.000 160.00
10" CONCRETE PAVEMENT, CLASS 47B-4000 SY 10,953.000 558,603.00 ARROW EACH 2.000 160.00
405.167 20,663.52 PERMANENET PAVEMENT MARKING PAINT 0.000 0.00
405.167 20,663.52 0.000 0.00
0038 0038 3089.25 64.00 1,752.000 112,128.00 0047 0047 7500.37 115.00 1.000 115.00
TEMPORARY SURFACING SY 1,752.000 112,128.00 ONLY EACH 1.000 115.00
10" 1,388.723 88,878.27 PERMANENET PAVEMENT MARKING PAINT 0.000 0.00
543.333 34,773.31 0.000 0.00
0039 0039 4015.00 480.00 12.000 5,760.00 0048 0048 7500.41 340.00 8.000 2,720.00
ADJUST MANHOLE TO GRADE EACH 12.000 5,760.00 ONLY, PREFORMED PAVEMENT MARKING, EACH 8.000 2,720.00
0.000 0.00 TYPE4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 4790.02 445.00 6.000 2,670.00 0049 0049 7500.43 300.00 30.000 9,000.00
EXTERNAL FRAME SEALS EACH 6.000 2,670.00 ARROW, PREFORMED PAVEMENT MARKING, EACH 30.000 9,000.00
0.000 000 IYPE4GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 4900.27 10.20 840.000 8,568.00 0050 0050 7517.05 3.90 2,306.000 8,993.40
CURB INLET SEDIMENT FILTER LF 840.000 8,568.00 5" WHITE WET REFLECTIVE PREFORMED LF 2,306.000 8,993.40
40.000 408.00 PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0042 0042 7316.00 250.00 4.000 1,000.00 0051 0051 7517.12 12.60 226.000 2,847.60
SIGN EACH 4.000 1,000.00 12" WHITE WET REFLECTIVE PREFORMED LF 226.000 2,847.60
SwPp 1.000 250.00 PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 7517.18 20.00 41.000 820.00 0061 0061 W600.03 260.00 12.000 3,120.00
18" WHITE WET REFLECTIVE PREFORMED LF 41.000 820.00 ADJUST VALVE BOX TO GRADE EACH 12.000 3,120.00
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00 2.000 520.00
0.000 0.00 2.000 520.00
0053 0053 7517.24 33.00 204.000 6,732.00 GROUP 3 CONCRETE PAVEMENT Contracted 1,306,440.20
24" WHITE WET REFLECTIVE PREFORMED LF 204.000 6,732.00 Current 1,306,440.20
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00 In place 143.978.59
0.000 0.00 This Estimate 88,368.55
0054 0054 7518.05 4.00 6,477.000 25,908.00 GROUP 4 CULVERTS
5" YELLOW WET REFLECTIVE PREFORMED LF 6,477.000 25,908.00 (0062 0062 0030.40 50,000.00 1.000 50,000.00
PAVEMENT MARKING, TYPE 4, GROOVED 0.000 0.00  MOBILIZATION LS 1.000 50,000.00
0.000 0.00 1.000 50,000.00
0055 0055 9034.00 6.50 471.000 3,061.50 0.000 0.00
PREPARATION OF INTERSECTIONS AND Sy 471.000 3,061.50 0063 0063 1117.00 700.00 2.000 1,400.00
DRIVEWAYS 0.000 0.00 REMOVE MANHOLE EACH 2.000 1,400.00
0.000 0.00 0.000 0.00
0056 0056 9111.00 40.00 54.000 2,160.00 0.000 0.00
WATER MGAL 54.000 2,160.00 0064 0064 1119.00 650.00 26.000 16,900.00
0.000 0.00 REMOVE INLET EACH 26.000 16,900.00
0.000 0.00 14.000 9,100.00
0057 0057 9170.00 360.00 57.380 20,656.80 2.000 1,300.00
EARTH SHOULDER CONSTRUCTION STA 57.380 20,656.80 0065 0065 1136.07 11.00 200.000 2,200.00
0.000 0.00 REMOVE LF 200.000 2,200.00
0.000 0.00 86.000 946.00
ABANDONED GAS MAIN
0058 0058 9173.20 4.80 13,338.000 64,022.40 86.000 946.00
SUBGRADE PREPARATION SY 13,338.000 64,022.40 0066 0066 1136.09 11.00 200.000 2,200.00
0.000 0.00 REMOVE LF 200.000 2,200.00
0.000 0.00 159.000 1,749.00
ABANDONED WATER MAIN
0059 0059 L001.01 1,300.00 2.000 2,600.00 159.000 1,749.00
SEEDING, TYPE A ACRE 2.000 2,600.00 0067 0067 4011.60 3,600.00 4.000 14,400.00
0.000 0.00 AREA INLET EACH 4.000 14,400.00
0.000 0.00 1.000 3,600.00
0060 0060 L032.80 2,200.00 3.000 6,600.00 0.000 0.00
HYDROMULCH TON 3.000 6,600.00
0.000 0.00
0.000 0.00
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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0068 0068 4012.12 3,700.00 19.000 70,300.00 0077 0077 4016.05 8,500.00 1.000 8,500.00
CURB INLET EACH 18.000 66,600.00 MANHOLE EACH 1.000 8,500.00
TYPE I 0.000 0.00 AT STA. 121+76.00 - 16.87' LT. 0.000 0.00
0.000 0.00 0.000 0.00
0069 0069 4012.13 4,600.00 1.000 4,600.00 0078 0078 4016.06 4,000.00 1.000 4,000.00
CURB INLET EACH 1.000 4,600.00 MANHOLE EACH 1.000 4,000.00
TYPE Il 0.000 0.00 AT STA. 122+32.00 - 26.00' RT. 1.000 4,000.00
0.000 0.00 0.000 0.00
0070 0070 4012.14 4,000.00 22.000 88,000.00 0079 0079 4016.07 6,600.00 1.000 6,600.00
CURB INLET EACH 23.000 92,000.00 MANHOLE EACH 1.000 6,600.00
TYPE IlI 0.000 0.00 AT STA. 203+82.00 - 39.94' LT. 0.000 0.00
0.000 0.00 0.000 0.00
0071 0071 4015.50 1,300.00 6.000 7,800.00 0080 0080 4016.08 6,590.00 1.000 6,590.00
RECONSTRUCT MANHOLE EACH 6.000 7,800.00 MANHOLE EACH 1.000 6,590.00
0.000 0.00 AT STA. 203+38.00 - 42.00 RT. 0.000 0.00
0.000 0.00 0.000 0.00
0072 0072 4016.00 6,500.00 1.000 6,500.00 0081 0081 4016.09 12,700.00 1.000 12,700.00
MANHOLE EACH 1.000 6,500.00 MANHOLE EACH 1.000 12,700.00
AT STA. 109+15.59 - 49.74' RT. 0.000 0.00 AT STA. 302+64.00 - 11.50 LT. 1.000 12,700.00
0.000 0.00 0.000 0.00
0073 0073 4016.01 8,600.00 1.000 8,600.00 0082 0082 4016.10 8,000.00 1.000 8,000.00
MANHOLE EACH 1.000 8,600.00 MANHOLE EACH 1.000 8,000.00
AT STA. 201+66.00 - 46.00' RT. 1099 800000\t STA 304+20.48 - 21,961 LT, 1,000 800000
0.000 0.00 1.000 8,000.00
0074 0074 4016.02 10,800.00 1.000 10,800.00 0083 0083 4016.11 12,700.00 1.000 12,700.00
MANHOLE EACH 1.000 10,800.00 MANHOLE EACH 1.000 12,700.00
AT STA. 201420.00 - 164.33' RT. 1.000 10,800.00 AT STA. 304+36.50 - 22.50' RT. 1.000 12,700.00
0.000 0.00 1.000 12,700.00
0075 0075 4016.03 6,100.00 1.000 6,100.00 0084 0084 4018.00 1,700.00 2.000 3,400.00
MANHOLE EACH 1.000 6,100.00 TAPPING EXISTING STRUCTURE EACH 2.000 3,400.00
AT STA. 119+00.41 - 35.26' RT. 1.000 6,100.00 1.000 1,700.00
0.000 0.00 0.000 0.00
0076 0076 4016.04 9,500.00 1.000 9,500.00 0085 0085 4040.00 220.00 1.000 220.00
MANHOLE EACH 1.000 9,500.00 REMOVE HEADWALLS FROM CULVERTS EACH 1.000 220.00
AT STA. 301460.79 - 9.00' LT 1.000 9,500.00 1.000 220.00
0.000 0.00 1.000 220.00
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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0086 0086 4043.50 14.00 1,108.000 15,512.00 4001 4001 3900.18 735.00 0.000 0.00
REMOVE SEWER PIPE LF 1,108.000 15,512.00 ADDITIONAL WORK LS 1.000 735.00
460.000 6,440.00 1.000 735.00
157.000 2,198.00 0.000 0.00
0087 0087 4180.00 500.00 1.000 500.00 4002 4002 4130.06 2,060.00 0.000 0.00
CONCRETE COLLAR EACH 1.000 500.00 CLASS 47B-3000 CONCRETE FOR PIPE CY 1.040 2,142.40
- 1.500 750.00 CULVERTPLUG 0.000 0.00
1.500 750.00  47B-3000 for Pipe Plugs 0.000 0.00
0088 0088 4600.15 45.00 772.000 34,740.00 GROUP 4 CULVERTS Contracted 638,394.00
15" REINFORCED CONCRETE SEWER PIPE LF 734.000 33,030.00 Current 647.025.40
131.000 5,895.00 In place 287,286.70
107.000 4,815.00 This Estimate 56,779.60
0089 0089 4600.18 47.00 992.000 46,624.00 GROUP 6 BRIDGE AT STA. 115+76.09 80'-0" SINGL
18" REINFORCED CONCRETE SEWER PIPE LF 979.000 46,013.00 0095 0095 0030.60 100,000.00 1.000 100,000.00
61.000 2,867.00 MOBILIZATION LS 1.000 100,000.00
23.000 1,081.00 0.500 50,000.00
0090 0090 4600.24 58.00 670.000 38,860.00 0.250 25,000.00
24" REINFORCED CONCRETE SEWER PIPE LF 865.000 50,170.00 0096 0096 1043.50 5.00 95.000 475.00
408.000 23,664.00 RIPRAP FILTER FABRIC Sy 95.000 475.00
66.000 3,828.00 0.000 0.00
0091 0091 4600.30 73.00 552.000 40,296.00 0.000 0.00
30" REINFORCED CONCRETE SEWER PIPE LF 752.000 54,896.00 0097 0097 3050.15 250.00 336.000 84,000.00
370.000 27,010.00 CONCRETE FOR PAVEMENT APPROACHES CY 336.000 84,000.00
82.000 5986.00 CLASS 47BD-4000 0.000 0.00
0092 0092 4600.36 93.00 764.000 71,052.00 0.000 0.00
36" REINFORCED CONCRETE SEWER PIPE LF 569.000 52,917.00 0098 0098 3051.10 0.90 51,015.000 45,913.50
531.000 49,383.00 EPOXY COATED REINFORCING STEEL FOR LB 51,015.000 45,913.50
97.000 9,021.00 PAVEMENT APPROACHES 0.000 0.00
0093 0093 4790.02 450.00 5.000 2,250.00 0.000 0.00
EXTERNAL FRAME SEALS EACH 5.000 2,250.00 0099 0099 6005.37 75.00 149.000 11,175.00
0.000 0.00 PRECOMPRESSED POLYURETHANE FOAM LF 149.000 11,175.00
0.000 0.00 JOINT, TYPEB 0.000 0.00
0094 0094 8092.03 30.00 885.000 26,550.00 0.000 0.00
AGGREGATE BEDDING TON 885.000 26,550.00
1,027.590 30,827.70
139.520 4,185.60
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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0100 0100 6005.60 50.00 66.000 3,300.00 0109 0109 6139.50 16.80 435.000 7,308.00
ELASTOMERIC BEARING EACH 66.000 3,300.00 SUBSURFACE DRAINAGE MATTING SY 435.000 7,308.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0101 0101 6006.56 3.40 787.000 2,675.80 0110 0110 6210.14 36.00 4,690.000 168,840.00
BRIDGE DECK GROOVING SY 787.000 2,675.80 HP 12 INCH X 53 LB STEEL PILING LF 4,690.000 168,840.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0102 0102 6010.22 440.00 126.200 55,528.00 0111 0111 6310.00 31.00 12,450.000 385,950.00
CLASS 47B-3000 CONCRETE FOR BRIDGE (03 126.200 55,528.00 STEEL SHEET PILING SF 12,450.000 385,950.00
0.000 0.00 2,665.600 82,633.60
0.000 0.00 2,665.600 82,633.60
0103 0103 6010.26 680.00 211.200 143,616.00 0112 0112 6401.00 65.00 242.000 15,730.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 211.200 143,616.00 PEDESTRIAN BARRIER RAIL LF 242.000 15,730.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0104 0104 6011.11 210,000.00 1.000 210,000.00 0113 0113 6401.50 55.00 368.000 20,240.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 210,000.00 PEDESTRIAN BARRIER FENCE LF 368.000 20,240.00
SUPERSTRUCTURE AT STATION 0.000 0.00 0.000 0.00
115+76.09 0.000 0.00 0.000 0.00
0105 0105 6040.00 170,000.00 1.000 170,000.00 0114 0114 6600.03 16.70 197.000 3,289.90
REMOVE STRUCTURE EACH 1.000 170,000.00 3" CONDUIT IN BRIDGE LF 197.000 3,289.90
AT STA. 115+58.72 0.300 51,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0106 0106 6104.00 35.00 35.000 1,225.00 0115 0115 8091.00 26.00 4,710.000 122,460.00
BROKEN CONCRETE RIPRAP TON 35.000 1,225.00 GRANULAR BACKFILL CcY 4,710.000 122,460.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0107 0107 6107.00 130.00 70.000 9.100.00 GROUP 6 BRIDGE AT STA. 115+76.09 80'-0" SINGL Contracted 1,607,495.70
CONCRETE SLOPE PROTECTION sy 70.000 9,100.00 Current 1.607.495.70
0.000 0.00 In place 183,633.60
0.000 0.00 This Estimate 107,633.60
0108 0108 6131.50 0.90 51,855.000 46,669.50
EPOXY COATED REINFORCING STEEL LB 51,855.000 46,669.50
0.000 0.00
0.000 0.00
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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8B ELECTRICAL 0124 0124 A003.20 560.00 12.000 6,720.00
0116 0116 0030.80 9,102.11 1.000 0,102.11 TRAFFIC SIGNAL, TYPE TS-1A EACH 12.000 6,720.00
4.000 2,240.00
MOBILIZATION LS 1.000 9,102.11 (W/T31 FACE & B-4 ALT MTG)
1.000 9,102.11 0.000 0.00
0.000 0.00 0125 0125 A003.21 630.00 1.000 630.00
0117 0117 6990.07 400.00 1.000 400.00 TRAFFIC SIGNAL, TYPE TS-1A EACH 1.000 630.00
0.000 0.00
REINSTALL LS 1.000 400.00 (W/T31 FACE & ASTRO BRACKET MTG)
0.000 0.00 0.000 0.00
RADAR VEHICLE DETECTION SYSTEM 42ND &
Q NORTH LEG 0.000 0.00 0126 0126 A004.00 660.00 9.000 5,940.00
0118 0118 7309.90 500.00 8.000 4,000.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 9.000 5,940.00
3.000 1,980.00
REMOVE AND REINSTALL EACH 8.000 4,000.00 (W/T31 FACE, BACKPLATE & SW-1 MTG) 3000 000
OVERHEAD SIGN 2.000 1,000.00 - -
0.000 0.00 0127 0127 A004.04 1,020.00 2.000 2,040.00
0119 0119 7320.07 310.00 5.000 1,550.00 TRAFFIC SIGNAL, TYPE TS-1LL EACH 2.000 2,040.00
1.000 1,020.00
OVERHEAD SIGN EACH 5.000 1,550.00 (W/T51A FACE, BACKPLATE & SW-1 MTG)
2.000 620.00 0.000 0.00
0.000 0.00 0128 0128 A004.50 700.00 1.000 700.00
0120 0120 A001.16 650.00 12.000 7,800.00 TRAFFIC SIGNAL EACH 1.000 700.00
- 0.000 0.00
PULL BOX, TYPE PB-6 EACH 12.000 7.800.00  1yvpE TS0 (W/T31 FACE, BACKPLATE & B-4
0.000 0.00 ALT MTG) 0.000 0.00
0.000 0.00 0129 0129 A005.28 14,200.00 1.000 14,200.00
0121 0121 A001.20 1,400.00 1.000 1,400.00 TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070 EACH 1.000 14,200.00
- 0.000 0.00
PULL BOX, TYPE PB-8 EACH 1.000 1,400.00 (2 PHASE)
0.000 0.00 0.000 0.00
0.000 0.00 0130 0130 A005.82 14,000.00 1.000 14,000.00
0122 0122 A001.21 2,200.00 3.000 6,600.00 WIRELESS INTERCONNECT RADIO SYSTEM LS 1.000 14,000.00
PULL BOX, TYPE PB-10 EACH 3.000 6,600.00 1.000 14,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0131 0131 A006.14 540.00 4.000 2,160.00
0123 0123 A003.10 670.00 2.000 1,340.00 PEDESTRIAN SIGNAL, TYPE PS-1 EACH 4.000 2,160.00
TRAFFIC SIGNAL, TYPE TS-1 EACH 2.000 1,340.00 0.000 0.00
0.000 0.00 0.000 0.00
(W/T31 FACE, BACKPLATE & MA-5 MTG)
0.000 0.00 0132 0132 A006.50 15,200.00 1.000 15,200.00
RADAR VEHICLE DETECTION SYSTEM LS 1.000 15,200.00
42ND & Q NORTH LEG 1.000 15,200.00
0.000 0.00
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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0133 0133 A006.51 8,300.00 1.000 8,300.00 0142 0142 A030.03 730.00 3.000 2,190.00
RADAR VEHICLE DETECTION SYSTEM LS 1.000 8,300.00 SERVICE DISCONNECT EACH 3.000 2,190.00
42ND & Q SOUTH LEG 0.000 0.00 SWITCH 1.000 730.00
0.000 0.00 0.000 0.00
0134 0134 A006.70 160.00 4.000 640.00 0143 0143 A030.04 3,100.00 1.000 3,100.00
PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 4.000 640.00 SERVICE DISCONNECT PEDESTAL EACH 1.000 3,100.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0135 0135 A006.84 860.00 1.000 860.00 0144 0144 A070.14 6.50 878.000 5,707.00
PEDESTAL POLE, TYPE PP-10 EACH 1.000 860.00 2-INCH CONDUIT IN TRENCH LF 878.000 5,707.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0136 0136 A010.09 300.00 7.000 2,100.00 0145 0145 A070.18 7.50 2,863.000 21,472.50
LUMINAIRE, TYPE HPS-200W EACH 7.000 2,100.00 3-INCH CONDUIT IN TRENCH LF 2,863.000 21,472.50
3.000 900.00 0.000 0.00
0.000 0.00 0.000 0.00
0137 0137 A012.05 10,500.00 1.000 10,500.00 0146 0146 A074.18 19.00 589.000 11,191.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 10,500.00 3-INCH CONDUIT, JACKED LF 589.000 11,191.00
LIGHTING POLE, TYPE CMP-45-12 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0138 0138 A014.46 4,000.00 2.000 8,000.00 0147 0147 A077.17 1.90 191.000 362.90
WOOD POLE EACH 2.000 8,000.00 7/C #14 AWG TRAFFIC SIGNAL CABLE LF 191.000 362.90
50" WITH 12' LUMINAIRE ARM 1.000 4,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0139 0139 A014.47 3,500.00 8.000 28,000.00 0148 0148 A077.26 3.90 830.000 3,237.00
WOOD POLE EACH 8.000 28,000.00 16/C #14 AWG TRAFFIC SIGNAL CABLE LF 830.000 3,237.00
40' WITH 12' LUMINAIRE ARM 2.000 7,000.00 169.000 659.10
0.000 0.00 0.000 0.00
0140 0140 A014.48 820.00 1.000 820.00 0149 0149 A078.12 1.00 271.000 271.00
WOOD POLE EACH 1.000 820.00 2/C #16 AWG PEDESTRIAN PUSHBUTTON LF 271.000 271.00
. 0.000 0.00 LEAD-INCABLE 0.000 0.00
0.000 0.00 0.000 0.00
0141 0141 A014.50 3,400.00 2.000 6,800.00 0150 0150 A079.43 0.80 717.000 573.60
WOOD POLE EACH 2.000 6,800.00 #8 GROUNDING CONDUCTOR LF 717.000 573.60
40 1.000 3,400.00 169.000 135.20
0.000 0.00 0.000 0.00
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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0151 0151 A079.55 1.20 2,187.000 2,624.40 0160 0160 A500.00 1,330.00 3.000 3,990.00
SERVICE CABLE LF 2,187.000 2,624.40 INSTALL TRAFFIC SIGNAL CONTROLLER EACH 3.000 3,990.00
0.000 0.00 1.000 1,330.00
0.000 0.00 0.000 0.00
0152 0152 A079.63 3.20 810.000 2,592.00 0161 0161 A610.00 3,000.00 1.000 3,000.00
SUPPORT CABLE LF 810.000 2,592.00 REMOVE TRAFFIC SIGNAL EACH 1.000 3,000.00
231.000 73920 42ND & Q SOUTH LEG EXISTING SIGNAL 1.000 3,000.00
0.000 0.00 0.000 0.00
0153 0153 A079.64 2.00 622.000 1,244.00 0162 0162 A610.01 2,100.00 1.000 2,100.00
TETHER CABLE LF 622.000 1,244.00 REMOVE TRAFFIC SIGNAL EACH 1.000 2,100.00
231.000 462.00 42ND & Q SOUTH LEG TEMP SIGNAL 0.000 0.00
0.000 0.00 0.000 0.00
0154 0154 A079.67 2.40 460.000 1,104.00 0163 0163 A610.02 3,500.00 1.000 3,500.00
SERVICE ENTRANCE CABLE LF 460.000 1,104.00 REMOVE TRAFFIC SIGNAL EACH 1.000 3,500.00
0.000 0.00 42ND & Q NORTH LEG EXISTING SIGNAL 1.000 3,500.00
0.000 0.00 0.000 0.00
0155 0155 A080.28 3.20 821.000 2,627.20 0164 0164 A610.03 3,500.00 1.000 3,500.00
STREET LIGHTING CABLE, NO. 6 3/C LF 821.000 2,627.20 REMOVE TRAFFIC SIGNAL EACH 1.000 3,500.00
229.000 732.80 42ND & Q NORTH LEG PH 1A TEMP SIGNAL 0.000 0.00
0.000 0.00 0.000 0.00
0156 0156 A081.00 2.80 1,486.000 4,160.80 0165 0165 A610.04 2,000.00 1.000 2,000.00
6 PAIR COMMUNICATION CABLE LF 1,486.000 4,160.80 REMOVE TRAFFIC SIGNAL EACH 1.000 2,000.00
0.000 0.00 42ND & Q NORTH LEG PH 1B TEMP SIGNAL 0.000 0.00
0.000 0.00 0.000 0.00
0157 0157 A081.20 2.30 3,338.000 7,677.40 0166 0166 A610.05 2,000.00 1.000 2,000.00
36 STRAND SINGLE MODE FIBER OPTIC CABLE LF 3,338.000 7,677.40 REMOVE TRAFFIC SIGNAL EACH 1.000 2,000.00
0.000 0.00 45TH & Q 0.000 0.00
0.000 0.00 0.000 0.00
0158 0158 A081.25 1,000.00 2.000 2,000.00 0167 0167 A699.80 670.00 1.000 670.00
BRANCH FIBER OPTIC CABLE EACH 2.000 2,000.00 REINSTALL EACH 1.000 670.00
0.000 0.00 WIRELESS INTERCONNECT RADIO 0.000 0.00
0.000 0.00 0.000 0.00
0159 0159 A081.26 900.00 2.000 1,800.00 0168 0168 A699.81 110.00 3.000 330.00
TERMINAL FUSION SPLICE POINT EACH 2.000 1,800.00 REINSTALL EACH 3.000 330.00
0.000 0.00 200W STREET LIGHTING LUMINAIRE 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA! Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016 Est Number: 0007 Pay Period End Date: 06.25.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0169 0169 A900.15 1,300.00 1.000 1,300.00 0176 0176 0003.10 320.00 200.000 64,000.00
TESTING AND DOCUMENTATION OF FIBER LS 1.000 1,300.00 FLAGGING DAY 200.000 64,000.00
OPTIC COMMUNICATION SYSTEM 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 8B ELECTRICAL Contracted 256,126.91 0177 0177 0003.50 35.00 200.000 7,000.00
Current 256,126.01 CONCRETE PROTECTION BARRIER LF 200.000 7,000.00
In place 71,750.41 212.500 7,437.50
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0178 0178 0020.00 2.00 1,500.000 3,000.00
0170 0170 0001.08 0.50 20,438.000 10,219.00 TRAINING HOUR 1,500.000 3,000.00
BARRICADE, TYPE || BDAY 20,438.000 10,219.00 0.000 0.00
10,453.000 5,226.50 0.000 0.00
1,851.000 92550 0179 0179 0030.00 4,000.00 1.000 4,000.00
0171 0171 0001.10 0.80 9,727.000 7,781.60 MOBILIZATION LS 1.000 4,000.00
BARRICADE, TYPE IlI BDAY 9,727.000 7,781.60 1.000 4,000.00
1,774.000 1,419.20 0.000 0.00
363.000 29040 0180 0180 9110.01 125.00 30.000 3,750.00
0172 0172 0001.90 0.40 4,251.000 1,700.40 RENTAL OF LOADER, FULLY OPERATED HOUR 30.000 3,750.00
SIGN DAY EACH 4,251.000 1,700.40 0.000 0.00
1,080.000 432.00 0.000 0.00
168.000 67.20 0181 0181 9110.03 95.00 30.000 2,850.00
0173 0173 0001.99 0.50 3,174.000 1,587.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 30.000 2,850.00
CONTRACTOR FURNISHED SIGN DAY EACH 3,174.000 1,587.00 0.000 0.00
2,081.000 1,040.50 0.000 0.00
456.000 22800 0182 0182 9110.07 125.00 30.000 3,750.00
0174 0174 0002.28 0.75 8,600.000 6,450.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 30.000 3,750.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 8,600.000 6,450.00 0.000 0.00
54.000 40.50 0.000 0.00
54.000 4050 0183 0183 9110.27 140.00 30.000 4,200.00
0175 0175 0002.44 0.30 12,523.000 3,756.90 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 30.000 4,200.00
TEMPORARY PAVEMENT MARKING, TYPE LF 12,523.000 3,756.90 EXCAVATOR, FULLY OPERATED 0.000 0.00
PAINT 11,188.000 3,356.40 0.000 0.00
3,098.000 92940 0184 0184 L022.75 5.50 300.000 1,650.00
TEMPORARY SILT CHECK LF 300.000 1,650.00
0.000 0.00
0.000 0.00
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Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!

Est Number: 0007 Pay Period End Date: 06.25.2016

Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0185 0185 L022.90 5.50 300.000 1,650.00
TEMPORARY SILT FENCE LF 300.000 1,650.00
69.000 379.50
17.000 93.50
0186 0186 L860.24 110.00 14.000 1,540.00
STORM EVENT RESTORATION - INCENTIVE EACH 14.000 1,540.00
0.000 0.00
0.000 0.00
0187 0187 L860.50 9,747.97 1.000 9,747.97
ENVIRONMENTAL COMMITMENTS - LS 1.000 9,747.97
CONTRACTOR COMPLIANCE 0.500 4,873.99
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 138,632.87
Current 138,632.87
In place 28,206.09
This Estimate 2,574.50
Totals for contract Contracted 4,613,141.19
Current 4,621,772.59
In place 1,100,680.45
This Estimate 413,460.15

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

4600.30 30" REINFORCED CONCRETE SEWER PIPE

Project 22279 000

Prpsl Line Nbr 0091 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0004 S.P. Initial Payment 72.00 2,430.72 109734
ReConcSewer30inCllI
0005  S.P. Adjustment -24.00 -810.24 109734
ReConcSewer30inClII
0007 S.P. Adjustment -48.00 -1,620.48 109734
ReConcSewer30inCllI
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0091: 0.00 $0.00
Total for item code 4600.30: 0.00 $0.00
\Item Cd Hltem Desc \
6005.60 | [ELASTOMERIC BEARING
Project 22279 000
Prpsl Line Nbr 0100 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Initial Payment 66.00 2,310.00 166888
ElastomericBearPad
Total for stockpile nbr 1: 66.00 $2,310.00
Total for proposal line nbr 0100: 66.00 $2,310.00
Total for item code 6005.60: 66.00 $2,310.00
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0103 VRANA & SON CONSTRUCTION CO. (CHA!

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6310.00 'STEEL SHEET PILING

6401.50 PEDESTRIAN BARRIER FENCE

Project 22279 000 Project 22279 000
Prpsl Line Nbr 0111 Proj Line Nbr Prpsl Line Nbr 0113 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0004  S.P. Initial Payment 5,865.00 110,262.00 C-15506B 0003  S.P. Initial Payment 368.00 5,446.50 1
SteelSheetPiling Fence
0006  S.P. Initial Payment 1.00 10,835.52 38301 Total for stockpile nbr 1: 368.00 $5,446.50
SteelSheetPiling Total for proposal line nbr 0113: 368.00 $5,446.50
0006  S.P. Initial Payment 1.00 3,039.12 308300 Total for item code 6401.50: 368.00 $5,446.50
SteelSheetPiling ltemCd |ltem Desc |
0007  S.P. Initial Payment 6,585.00 123,798.00 2-69C A005.28 = TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070
SteelSheetPiling Project 22279 000
0007 S.P. Adjustment -2,665.60 -50,113.28 C-15506B
SteelSheetPiling Prpsl Line Nbr 0129 Proj Line Nbr
Total for stockpile nbr 1: 9,786.40 $197,821.36 EstNbrAdjustment Type Adj Qty Adj Amt Invoice Nbr
Total for proposal line nbr 0111: 9,786.40 $197,821.36 Stkpl Nbr 1
Total for item code 6310.00: 9,786.40 $197,821.36 0003  S.P. Initial Payment 1.00 10,754.00 165042
\Item cd Hltem Desc ‘ UniversalMaterial
6401.00 | PEDESTRIAN BARRIER RAIL Total for stockpile nbr 1: 1.00 $10,754.00
Project 29279 000 Total for proposal line nbr 0129: 1.00 $10,754.00
Prpsl Line Nbr 0112 Proj Line Nbr Total for item code A005.28: 1.00 $10,754.00
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0002 S.P. Initial Payment 242.00 12,100.00 23906
UniversalMaterial
Total for stockpile nbr 1: 242.00 $12,100.00
Total for proposal line nbr 0112: 242.00 $12,100.00
Total for item code 6401.00: 242.00 $12,100.00



Nebraska Department of Roads Date: 07.07.2016

Estimate Summary to Contractor Page: 15o0f 15
Contract ID:  2279X Vendor ID: 0103 VRANA & SON CONSTRUCTION CO. (CHA!
Est Number: 0007 Pay Period End Date: 06.25.2016

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \
A006.51 RADAR VEHICLE DETECTION SYSTEM

Project 22279 000

Prpsl Line Nbr 0133 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0003 S.P. Initial Payment 1.00 6,713.00 16-016
UniversalMaterial
Total for stockpile nbr 1: 1.00 $6,713.00
Total for proposal line nbr 0133: 1.00 $6,713.00
Total for item code A006.51: 1.00 $6,713.00

Total remaining for contract: $235,144.86



