
Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   1 of 17

Nebraska Department of Roads Date: 09.21.2016

Contract Location:

 

Contractor:

VRANA & SON CONSTRUCTION CO. (CHAS.)

4816 F ST

 

 

Date Awarded: 11.02.2015

11.19.2015

02.15.2016

Date Let:

42ND ST/'Q' ST, OMAHA

10.08.2015

Estimate Type: PROG

Phone:

(402)733-5200

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

OMAHA  NE  68117-1407

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.16.2016

Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22279  000 MAPA-5057(9) 5057   GR CONC PAVE CULV BR
ELEC
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$4,626,356.59

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $2,856,043.14 $2,497,283.53 $358,759.61
Stockpiled Materials $39,424.04 $40,795.72 $-1,371.68

Gross Earnings $2,895,467.18 $2,538,079.25 $357,387.93
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $2,895,467.18 $2,538,079.25 $357,387.93

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-305.36 $-305.36 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$305.36 $.00

Payment

-$305.36

$2,895,161.82 $2,537,773.89 $357,387.93

$.00 $.00 $.00

62%

% Time Comp

% Dollar Comp

75%

$4,613,141.19

09.15.2016 09.16.2016

09.19.2016

Jambor, Ben

Sidzyik, John

Taylor, Chris

Project Manager LPA Responsible Charge

State Representative

09.19.2016Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 09.19.2016 09.20.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      42,303.81 1.000 42,303.81

1.000 42,303.81

1.000 42,303.81

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      1,000.00 11.000 11,000.00

11.000 11,000.00

14.000 14,000.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      45,000.00 1.000 45,000.00

1.000 45,000.00

0.750 33,750.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.01      8.40 818.000 6,871.20

818.000 6,871.20

0.000 0.00

0.000 0.00

0004

CY  EXCAVATION (ESTABLISHED QUANTITY)
0004 

1011.00      30.00 326.000 9,780.00

326.000 9,780.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1030.00      12.50 17,951.000 224,387.50

17,951.000 224,387.50

16,931.000 211,637.50

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1101.00      4.00 16,107.000 64,428.00

16,107.000 64,428.00

12,607.730 50,430.93

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1106.00      4.00 625.000 2,500.00

625.000 2,500.00

383.104 1,532.42

0.000 0.00

0008

SY  REMOVE DRIVEWAY
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1107.00      4.00 2,349.000 9,396.00

2,349.000 9,396.00

2,024.392 8,097.56

0.000 0.00

0009

SY  REMOVE WALK
0009 

1111.00      8.00 128.000 1,024.00

128.000 1,024.00

180.000 1,440.00

0.000 0.00

0010

LF  REMOVE FENCE
0010 

1114.10      15.00 102.000 1,530.00

102.000 1,530.00

0.000 0.00

0.000 0.00

0011

LF  REMOVE RETAINING WALL
0011 

1122.01      4.00 142.000 568.00

142.000 568.00

129.646 518.59

0.000 0.00

0012

SY  REMOVE CONCRETE MEDIAN SURFACING
0012 

4093.80      160.00 19.000 3,040.00

19.000 3,040.00

0.000 0.00

0.000 0.00

0013

SF  WALL MATERIALS

SMALL BLOCK

0013 

4093.81      46.00 3,738.000 171,948.00

3,738.000 171,948.00

2,655.500 122,153.00

0.000 0.00

0014

SF  WALL MATERIALS

LARGE BLOCK

0014 

6133.13      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0015

LS  ANTI-GRAFFITI COATING
0015 

6602.35      14,000.00 1.000 14,000.00

1.000 14,000.00

0.000 0.00

0.000 0.00

0016

LS  SPECIAL SURFACE COATING
0016 

7017.00      2.50 1,267.000 3,167.50

1,267.000 3,167.50

975.000 2,437.50

0.000 0.00

0017

LF  REMOVE GUARDRAIL
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7110.00      5.00 300.000 1,500.00

300.000 1,500.00

0.000 0.00

0.000 0.00

0018

LF  TEMPORARY FENCE
0018 

7130.89      57.00 449.000 25,593.00

449.000 25,593.00

248.000 14,136.00

0.000 0.00

0019

LF  3 FOOT ORNAMENTAL FENCE
0019 

7151.00      26.00 74.000 1,924.00

74.000 1,924.00

0.000 0.00

0.000 0.00

0020

LF  REMOVE AND RESET FENCE
0020 

7308.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0021

EACHREMOVE SIGN, STRUCTURE, AND
FOUNDATION

0021 

L019.13      1.70 7,437.000 12,642.90

7,437.000 12,642.90

0.000 0.00

0.000 0.00

0022

SY  EROSION CONTROL, CLASS 1D
0022 

L022.11      2.70 2,388.000 6,447.60

2,388.000 6,447.60

1,923.000 5,192.10

140.000 378.00

0023

LF  FABRIC SILT FENCE-LOW POROSITY
0023 

1009.00      4,200.00 0.000 0.00

1.000 4,200.00

1.000 4,200.00

1.000 4,200.00

4004

LS  GENERAL CLEARING AND GRUBBING

Clearing Trees for RCP Pipe Runs #8 and #9

4004 

Contracted 666,051.51

Current 670,251.51

In place 514,829.41

This Estimate 4,578.00

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0030.90      58,000.00 1.000 58,000.00

1.000 58,000.00

1.000 58,000.00

0.000 0.00

0024

LS  MOBILIZATION
0024 

1910.16      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0025

LS  CONSTRUCTION ENTRANCE
0025 

2010.03      52.00 8.000 416.00

8.000 416.00

193.900 10,082.80

0.000 0.00

0026

TON CRUSHED ROCK SURFACE COURSE
0026 

3008.05      5.50 35.000 192.50

35.000 192.50

43.000 236.50

0.000 0.00

0027

EACHTIE BARS
0027 

3016.22      38.00 2,891.000 109,858.00

2,891.000 109,858.00

744.433 28,288.45

33.112 1,258.26

0028

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0028 

3016.32      52.00 94.000 4,888.00

94.000 4,888.00

20.222 1,051.54

8.000 416.00

0029

SY  CONCRETE CLASS 47B-4000 SIDEWALK

7"

0029 

3016.39      29.00 226.000 6,554.00

226.000 6,554.00

20.000 580.00

0.000 0.00

0030

SF  DETECTABLE WARNING PANEL
0030 

3017.34      60.00 1,122.000 67,320.00

1,122.000 67,320.00

0.000 0.00

0.000 0.00

0031

SY  6" CONCRETE CLASS 47B-4000 IMPRINTED
MEDIAN SURFACING

0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3020.36      65.00 88.000 5,720.00

88.000 5,720.00

0.000 0.00

0.000 0.00

0032

SY  CONCRETE CLASS 47B-HE-4000 DRIVEWAY

7"

0032 

3020.39      49.00 90.000 4,410.00

90.000 4,410.00

110.472 5,413.13

0.000 0.00

0033

SY  CONCRETE CLASS 47B-4000 DRIVEWAY 6"
0033 

3020.40      51.00 293.000 14,943.00

293.000 14,943.00

240.768 12,279.17

115.111 5,870.66

0034

SY  CONCRETE CLASS 47B-4000 DRIVEWAY 7"
0034 

3075.49      69.00 1,717.000 118,473.00

1,717.000 118,473.00

0.000 0.00

0.000 0.00

0035

SY  10" CONCRETE PAVEMENT, CLASS
47B-HE-4000

0035 

3075.57      79.00 668.000 52,772.00

668.000 52,772.00

150.000 11,850.00

0.000 0.00

0036

SY  10" IMPRINTED CONCRETE PAVEMENT, CLASS
47B-4000

0036 

3076.60      51.00 10,953.000 558,603.00

10,953.000 558,603.00

5,271.559 268,849.51

548.889 27,993.34

0037

SY  10" CONCRETE PAVEMENT, CLASS 47B-4000
0037 

3089.25      64.00 1,752.000 112,128.00

1,752.000 112,128.00

1,912.557 122,403.65

0.000 0.00

0038

SY  TEMPORARY SURFACING

10"

0038 

4015.00      480.00 12.000 5,760.00

12.000 5,760.00

6.000 2,880.00

0.000 0.00

0039

EACHADJUST MANHOLE TO GRADE
0039 

4790.02      445.00 6.000 2,670.00

6.000 2,670.00

3.000 1,335.00

0.000 0.00

0040

EACHEXTERNAL FRAME SEALS
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4900.27      10.20 840.000 8,568.00

840.000 8,568.00

250.000 2,550.00

0.000 0.00

0041

LF  CURB INLET SEDIMENT FILTER
0041 

7316.00      250.00 4.000 1,000.00

4.000 1,000.00

1.000 250.00

0.000 0.00

0042

EACHSIGN

SWPP

0042 

7320.27      320.00 37.000 11,840.00

37.000 11,840.00

0.000 0.00

0.000 0.00

0043

EACHTRAFFIC SIGN AND POST
0043 

7495.55      1.10 116.000 127.60

116.000 127.60

0.000 0.00

0.000 0.00

0044

LF  5" WHITE PERMANENT PAVEMENT MARKING
PAINT

0044 

7496.05      1.10 164.000 180.40

164.000 180.40

0.000 0.00

0.000 0.00

0045

LF  5" YELLOW PERMANENT PAVEMENT MARKING
PAINT

0045 

7500.33      80.00 2.000 160.00

2.000 160.00

0.000 0.00

0.000 0.00

0046

EACHARROW

PERMANENET PAVEMENT MARKING PAINT

0046 

7500.37      115.00 1.000 115.00

1.000 115.00

0.000 0.00

0.000 0.00

0047

EACHONLY

PERMANENET PAVEMENT MARKING PAINT

0047 

7500.41      340.00 8.000 2,720.00

8.000 2,720.00

0.000 0.00

0.000 0.00

0048

EACHONLY, PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0048 

7500.43      300.00 30.000 9,000.00

30.000 9,000.00

0.000 0.00

0.000 0.00

0049

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7517.05      3.90 2,306.000 8,993.40

2,306.000 8,993.40

0.000 0.00

0.000 0.00

0050

LF  5" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0050 

7517.12      12.60 226.000 2,847.60

226.000 2,847.60

0.000 0.00

0.000 0.00

0051

LF  12" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0051 

7517.18      20.00 41.000 820.00

41.000 820.00

0.000 0.00

0.000 0.00

0052

LF  18" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0052 

7517.24      33.00 204.000 6,732.00

204.000 6,732.00

0.000 0.00

0.000 0.00

0053

LF  24" WHITE WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0053 

7518.05      4.00 6,477.000 25,908.00

6,477.000 25,908.00

0.000 0.00

0.000 0.00

0054

LF  5" YELLOW WET REFLECTIVE PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0054 

9034.00      6.50 471.000 3,061.50

471.000 3,061.50

351.249 2,283.12

115.111 748.22

0055

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0055 

9111.00      40.00 54.000 2,160.00

54.000 2,160.00

0.000 0.00

0.000 0.00

0056

MGALWATER
0056 

9170.00      360.00 57.380 20,656.80

57.380 20,656.80

7.040 2,534.40

0.000 0.00

0057

STA EARTH SHOULDER CONSTRUCTION
0057 

9173.20      4.80 13,338.000 64,022.40

13,338.000 64,022.40

5,421.559 26,023.48

548.889 2,634.67

0058

SY  SUBGRADE PREPARATION
0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.01      1,300.00 2.000 2,600.00

2.000 2,600.00

0.000 0.00

0.000 0.00

0059

ACRESEEDING, TYPE A
0059 

L032.80      2,200.00 3.000 6,600.00

3.000 6,600.00

0.000 0.00

0.000 0.00

0060

TON HYDROMULCH
0060 

W600.03      260.00 12.000 3,120.00

12.000 3,120.00

3.000 780.00

0.000 0.00

0061

EACHADJUST VALVE BOX TO GRADE
0061 

9400.25      1.60 0.000 0.00

240.000 384.00

0.000 0.00

0.000 0.00

4003

LF  SAWING

Sawing Concrete

4003 

Contracted 1,306,440.20

Current 1,306,824.20

In place 557,670.75

This Estimate 38,921.15

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0062

LS  MOBILIZATION
0062 

1117.00      700.00 2.000 1,400.00

2.000 1,400.00

2.000 1,400.00

0.000 0.00

0063

EACHREMOVE MANHOLE
0063 

1119.00      650.00 26.000 16,900.00

26.000 16,900.00

23.000 14,950.00

1.000 650.00

0064

EACHREMOVE INLET
0064 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1136.07      11.00 200.000 2,200.00

200.000 2,200.00

133.000 1,463.00

15.000 165.00

0065

LF  REMOVE

ABANDONED GAS MAIN

0065 

1136.09      11.00 200.000 2,200.00

200.000 2,200.00

159.000 1,749.00

0.000 0.00

0066

LF  REMOVE

ABANDONED WATER MAIN

0066 

4011.60      3,600.00 4.000 14,400.00

4.000 14,400.00

4.000 14,400.00

1.000 3,600.00

0067

EACHAREA INLET
0067 

4012.12      3,700.00 19.000 70,300.00

18.000 66,600.00

6.000 22,200.00

0.000 0.00

0068

EACHCURB INLET

TYPE I

0068 

4012.13      4,600.00 1.000 4,600.00

1.000 4,600.00

0.000 0.00

0.000 0.00

0069

EACHCURB INLET

TYPE II

0069 

4012.14      4,000.00 22.000 88,000.00

23.000 92,000.00

8.000 32,000.00

0.000 0.00

0070

EACHCURB INLET

TYPE III

0070 

4015.50      1,300.00 6.000 7,800.00

6.000 7,800.00

1.000 1,300.00

0.000 0.00

0071

EACHRECONSTRUCT MANHOLE
0071 

4016.00      6,500.00 1.000 6,500.00

1.000 6,500.00

0.000 0.00

0.000 0.00

0072

EACHMANHOLE

AT STA. 109+15.59 - 49.74' RT.

0072 

4016.01      8,600.00 1.000 8,600.00

1.000 8,600.00

1.000 8,600.00

0.000 0.00

0073

EACHMANHOLE

AT STA. 201+66.00 - 46.00' RT.

0073 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   6 of 17

Nebraska Department of Roads Date: 09.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.02      10,800.00 1.000 10,800.00

1.000 10,800.00

1.000 10,800.00

0.000 0.00

0074

EACHMANHOLE

AT STA. 201+20.00 - 164.33' RT.

0074 

4016.03      6,100.00 1.000 6,100.00

1.000 6,100.00

1.000 6,100.00

0.000 0.00

0075

EACHMANHOLE

AT STA. 119+00.41 - 35.26' RT.

0075 

4016.04      9,500.00 1.000 9,500.00

1.000 9,500.00

1.000 9,500.00

0.000 0.00

0076

EACHMANHOLE

AT STA. 301+60.79 - 9.00' LT.

0076 

4016.05      8,500.00 1.000 8,500.00

1.000 8,500.00

1.000 8,500.00

0.000 0.00

0077

EACHMANHOLE

AT STA. 121+76.00 - 16.87' LT.

0077 

4016.06      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0078

EACHMANHOLE

AT STA. 122+32.00 - 26.00' RT.

0078 

4016.07      6,600.00 1.000 6,600.00

1.000 6,600.00

1.000 6,600.00

0.000 0.00

0079

EACHMANHOLE

AT STA. 203+82.00 - 39.94' LT.

0079 

4016.08      6,590.00 1.000 6,590.00

1.000 6,590.00

1.000 6,590.00

0.000 0.00

0080

EACHMANHOLE

AT STA. 203+38.00 - 42.00 RT.

0080 

4016.09      12,700.00 1.000 12,700.00

1.000 12,700.00

1.000 12,700.00

0.000 0.00

0081

EACHMANHOLE

AT STA. 302+64.00 - 11.50 LT.

0081 

4016.10      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0082

EACHMANHOLE

AT STA. 304+29.48 - 21.96' LT.

0082 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   7 of 17

Nebraska Department of Roads Date: 09.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.11      12,700.00 1.000 12,700.00

1.000 12,700.00

1.000 12,700.00

0.000 0.00

0083

EACHMANHOLE

AT STA. 304+36.50 - 22.50' RT.

0083 

4018.00      1,700.00 2.000 3,400.00

2.000 3,400.00

2.000 3,400.00

1.000 1,700.00

0084

EACHTAPPING EXISTING STRUCTURE
0084 

4040.00      220.00 1.000 220.00

1.000 220.00

1.000 220.00

0.000 0.00

0085

EACHREMOVE HEADWALLS FROM CULVERTS
0085 

4043.50      14.00 1,108.000 15,512.00

1,108.000 15,512.00

864.000 12,096.00

114.000 1,596.00

0086

LF  REMOVE SEWER PIPE
0086 

4180.00      500.00 1.000 500.00

1.000 500.00

2.500 1,250.00

0.000 0.00

0087

EACHCONCRETE COLLAR

15"

0087 

4600.15      45.00 772.000 34,740.00

734.000 33,030.00

381.000 17,145.00

27.000 1,215.00

0088

LF  15" REINFORCED CONCRETE SEWER PIPE
0088 

4600.18      47.00 992.000 46,624.00

979.000 46,013.00

606.000 28,482.00

38.000 1,786.00

0089

LF  18" REINFORCED CONCRETE SEWER PIPE
0089 

4600.24      58.00 670.000 38,860.00

865.000 50,170.00

808.000 46,864.00

300.000 17,400.00

0090

LF  24" REINFORCED CONCRETE SEWER PIPE
0090 

4600.30      73.00 552.000 40,296.00

752.000 54,896.00

712.000 51,976.00

0.000 0.00

0091

LF  30" REINFORCED CONCRETE SEWER PIPE
0091 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          
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Nebraska Department of Roads Date: 09.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4600.36      93.00 764.000 71,052.00

569.000 52,917.00

531.000 49,383.00

0.000 0.00

0092

LF  36" REINFORCED CONCRETE SEWER PIPE
0092 

4790.02      450.00 5.000 2,250.00

5.000 2,250.00

1.000 450.00

0.000 0.00

0093

EACHEXTERNAL FRAME SEALS
0093 

8092.03      30.00 885.000 26,550.00

885.000 26,550.00

1,824.520 54,735.60

85.050 2,551.50

0094

TON AGGREGATE BEDDING
0094 

3900.18      735.00 0.000 0.00

1.000 735.00

1.000 735.00

0.000 0.00

4001

LS  ADDITIONAL WORK
4001 

4130.06      2,060.00 0.000 0.00

1.040 2,142.40

0.840 1,730.40

0.160 329.60

4002

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

47B-3000 for Pipe Plugs

4002 

Contracted 638,394.00

Current 647,025.40

In place 502,019.00

This Estimate 30,993.10

GROUP 4 CULVERTS

GROUP 6 BRIDGE AT STA. 115+76.09 80'-0" SINGLE SPAN  IT-700 G

0030.60      100,000.00 1.000 100,000.00

1.000 100,000.00

1.000 100,000.00

0.000 0.00

0095

LS  MOBILIZATION
0095 

1043.50      5.00 95.000 475.00

95.000 475.00

0.000 0.00

0.000 0.00

0096

SY  RIPRAP FILTER FABRIC
0096 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3050.15      250.00 336.000 84,000.00

336.000 84,000.00

0.000 0.00

0.000 0.00

0097

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0097 

3051.10      0.90 51,015.000 45,913.50

51,015.000 45,913.50

0.000 0.00

0.000 0.00

0098

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0098 

6005.37      75.00 149.000 11,175.00

149.000 11,175.00

0.000 0.00

0.000 0.00

0099

LF  PRECOMPRESSED POLYURETHANE FOAM
JOINT, TYPE B

0099 

6005.60      50.00 66.000 3,300.00

66.000 3,300.00

66.000 3,300.00

66.000 3,300.00

0100

EACHELASTOMERIC BEARING
0100 

6006.56      3.40 787.000 2,675.80

787.000 2,675.80

0.000 0.00

0.000 0.00

0101

SY  BRIDGE DECK GROOVING
0101 

6010.22      440.00 126.200 55,528.00

126.200 55,528.00

94.650 41,646.00

63.100 27,764.00

0102

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0102 

6010.26      680.00 211.200 143,616.00

211.200 143,616.00

24.700 16,796.00

0.000 0.00

0103

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0103 

6011.11      210,000.00 1.000 210,000.00

1.000 210,000.00

1.000 210,000.00

1.000 210,000.00

0104

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE AT STATION

115+76.09

0104 

6040.00      170,000.00 1.000 170,000.00

1.000 170,000.00

0.300 51,000.00

0.000 0.00

0105

EACHREMOVE STRUCTURE

AT STA. 115+58.72

0105 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6104.00      35.00 35.000 1,225.00

35.000 1,225.00

0.000 0.00

0.000 0.00

0106

TON BROKEN CONCRETE RIPRAP
0106 

6107.00      130.00 70.000 9,100.00

70.000 9,100.00

0.000 0.00

0.000 0.00

0107

SY  CONCRETE SLOPE PROTECTION
0107 

6131.50      0.90 51,855.000 46,669.50

51,855.000 46,669.50

12,160.015 10,944.01

7,044.000 6,339.60

0108

LB  EPOXY COATED REINFORCING STEEL
0108 

6139.50      16.80 435.000 7,308.00

435.000 7,308.00

63.111 1,060.26

63.111 1,060.26

0109

SY  SUBSURFACE DRAINAGE MATTING
0109 

6210.14      36.00 4,690.000 168,840.00

4,690.000 168,840.00

5,960.500 214,578.00

0.000 0.00

0110

LF  HP 12 INCH X 53 LB STEEL PILING
0110 

6310.00      31.00 12,450.000 385,950.00

12,450.000 385,950.00

12,857.555 398,584.21

0.000 0.00

0111

SF  STEEL SHEET PILING
0111 

6401.00      65.00 242.000 15,730.00

242.000 15,730.00

0.000 0.00

0.000 0.00

0112

LF  PEDESTRIAN BARRIER RAIL
0112 

6401.50      55.00 368.000 20,240.00

368.000 20,240.00

0.000 0.00

0.000 0.00

0113

LF  PEDESTRIAN BARRIER FENCE
0113 

6600.03      16.70 197.000 3,289.90

197.000 3,289.90

0.000 0.00

0.000 0.00

0114

LF  3" CONDUIT IN BRIDGE
0114 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      26.00 4,710.000 122,460.00

4,710.000 122,460.00

3,532.500 91,845.00

1,177.500 30,615.00

0115

CY  GRANULAR BACKFILL
0115 

Contracted 1,607,495.70

Current 1,607,495.70

In place 1,139,753.48

This Estimate 279,078.86

GROUP 6 BRIDGE AT STA. 115+76.09 80'-0" SINGLE SPAN  IT-700 G

GROUP 8B ELECTRICAL

0030.80      9,102.11 1.000 9,102.11

1.000 9,102.11

1.000 9,102.11

0.000 0.00

0116

LS  MOBILIZATION
0116 

6990.07      400.00 1.000 400.00

1.000 400.00

0.000 0.00

0.000 0.00

0117

LS  REINSTALL

RADAR VEHICLE DETECTION SYSTEM 42ND &
Q NORTH LEG

0117 

7309.90      500.00 8.000 4,000.00

8.000 4,000.00

4.000 2,000.00

0.000 0.00

0118

EACHREMOVE AND REINSTALL

OVERHEAD SIGN

0118 

7320.07      310.00 5.000 1,550.00

5.000 1,550.00

3.000 930.00

0.000 0.00

0119

EACHOVERHEAD SIGN
0119 

A001.16      650.00 12.000 7,800.00

12.000 7,800.00

0.000 0.00

0.000 0.00

0120

EACHPULL BOX, TYPE PB-6
0120 

A001.20      1,400.00 1.000 1,400.00

1.000 1,400.00

0.000 0.00

0.000 0.00

0121

EACHPULL BOX, TYPE PB-8
0121 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A001.21      2,200.00 3.000 6,600.00

3.000 6,600.00

0.000 0.00

0.000 0.00

0122

EACHPULL BOX, TYPE PB-10
0122 

A003.10      670.00 2.000 1,340.00

2.000 1,340.00

0.000 0.00

0.000 0.00

0123

EACHTRAFFIC SIGNAL, TYPE TS-1

(W/T31 FACE, BACKPLATE & MA-5 MTG)

0123 

A003.20      560.00 12.000 6,720.00

12.000 6,720.00

7.000 3,920.00

0.000 0.00

0124

EACHTRAFFIC SIGNAL, TYPE TS-1A

(W/T31 FACE & B-4 ALT MTG)

0124 

A003.21      630.00 1.000 630.00

1.000 630.00

0.000 0.00

0.000 0.00

0125

EACHTRAFFIC SIGNAL, TYPE TS-1A

(W/T31 FACE & ASTRO BRACKET MTG)

0125 

A004.00      660.00 9.000 5,940.00

9.000 5,940.00

8.000 5,280.00

0.000 0.00

0126

EACHTRAFFIC SIGNAL, TYPE TS-1

(W/T31 FACE, BACKPLATE & SW-1 MTG)

0126 

A004.04      1,020.00 2.000 2,040.00

2.000 2,040.00

1.000 1,020.00

0.000 0.00

0127

EACHTRAFFIC SIGNAL, TYPE TS-1LL

(W/T51A FACE, BACKPLATE & SW-1 MTG)

0127 

A004.50      700.00 1.000 700.00

1.000 700.00

0.000 0.00

0.000 0.00

0128

EACHTRAFFIC SIGNAL

TYPE TS-1 (W/T31 FACE, BACKPLATE & B-4
ALT MTG)

0128 

A005.28      14,200.00 1.000 14,200.00

1.000 14,200.00

0.000 0.00

0.000 0.00

0129

EACHTRAFFIC SIGNAL CONTROLLER, TYPE TC-2070

(2 PHASE)

0129 

A005.82      14,000.00 1.000 14,000.00

1.000 14,000.00

1.000 14,000.00

0.000 0.00

0130

LS  WIRELESS INTERCONNECT RADIO SYSTEM
0130 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A006.14      540.00 4.000 2,160.00

4.000 2,160.00

2.000 1,080.00

0.000 0.00

0131

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0131 

A006.50      15,200.00 1.000 15,200.00

1.000 15,200.00

1.000 15,200.00

0.000 0.00

0132

LS  RADAR VEHICLE DETECTION SYSTEM

42ND & Q NORTH LEG

0132 

A006.51      8,300.00 1.000 8,300.00

1.000 8,300.00

0.000 0.00

0.000 0.00

0133

LS  RADAR VEHICLE DETECTION SYSTEM

42ND & Q SOUTH LEG

0133 

A006.70      160.00 4.000 640.00

4.000 640.00

0.000 0.00

0.000 0.00

0134

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0134 

A006.84      860.00 1.000 860.00

1.000 860.00

0.000 0.00

0.000 0.00

0135

EACHPEDESTAL POLE, TYPE PP-10
0135 

A010.09      300.00 7.000 2,100.00

7.000 2,100.00

6.000 1,800.00

0.000 0.00

0136

EACHLUMINAIRE, TYPE HPS-200W
0136 

A012.05      10,500.00 1.000 10,500.00

1.000 10,500.00

0.000 0.00

0.000 0.00

0137

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-45-12

0137 

A014.46      4,000.00 2.000 8,000.00

2.000 8,000.00

1.000 4,000.00

0.000 0.00

0138

EACHWOOD POLE

50' WITH 12' LUMINAIRE ARM

0138 

A014.47      3,500.00 8.000 28,000.00

8.000 28,000.00

6.000 21,000.00

0.000 0.00

0139

EACHWOOD POLE

40' WITH 12' LUMINAIRE ARM

0139 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A014.48      820.00 1.000 820.00

1.000 820.00

0.000 0.00

0.000 0.00

0140

EACHWOOD POLE

30'

0140 

A014.50      3,400.00 2.000 6,800.00

2.000 6,800.00

1.000 3,400.00

0.000 0.00

0141

EACHWOOD POLE

40'

0141 

A030.03      730.00 3.000 2,190.00

3.000 2,190.00

2.000 1,460.00

1.000 730.00

0142

EACHSERVICE DISCONNECT

SWITCH

0142 

A030.04      3,100.00 1.000 3,100.00

1.000 3,100.00

0.000 0.00

0.000 0.00

0143

EACHSERVICE DISCONNECT PEDESTAL
0143 

A070.14      6.50 878.000 5,707.00

878.000 5,707.00

0.000 0.00

0.000 0.00

0144

LF  2-INCH CONDUIT IN TRENCH
0144 

A070.18      7.50 2,863.000 21,472.50

2,863.000 21,472.50

410.000 3,075.00

0.000 0.00

0145

LF  3-INCH CONDUIT IN TRENCH
0145 

A074.18      19.00 589.000 11,191.00

589.000 11,191.00

0.000 0.00

0.000 0.00

0146

LF  3-INCH CONDUIT, JACKED
0146 

A077.17      1.90 191.000 362.90

191.000 362.90

0.000 0.00

0.000 0.00

0147

LF  7/C #14 AWG TRAFFIC SIGNAL CABLE
0147 

A077.26      3.90 830.000 3,237.00

830.000 3,237.00

296.000 1,154.40

127.000 495.30

0148

LF  16/C #14 AWG TRAFFIC SIGNAL CABLE
0148 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A078.12      1.00 271.000 271.00

271.000 271.00

0.000 0.00

0.000 0.00

0149

LF  2/C #16 AWG PEDESTRIAN PUSHBUTTON
LEAD-IN CABLE

0149 

A079.43      0.80 717.000 573.60

717.000 573.60

296.000 236.80

127.000 101.60

0150

LF  #8 GROUNDING CONDUCTOR
0150 

A079.55      1.20 2,187.000 2,624.40

2,187.000 2,624.40

0.000 0.00

0.000 0.00

0151

LF  SERVICE CABLE
0151 

A079.63      3.20 810.000 2,592.00

810.000 2,592.00

512.000 1,638.40

281.000 899.20

0152

LF  SUPPORT CABLE
0152 

A079.64      2.00 622.000 1,244.00

622.000 1,244.00

457.000 914.00

226.000 452.00

0153

LF  TETHER CABLE
0153 

A079.67      2.40 460.000 1,104.00

460.000 1,104.00

0.000 0.00

0.000 0.00

0154

LF  SERVICE ENTRANCE CABLE
0154 

A080.28      3.20 821.000 2,627.20

821.000 2,627.20

483.000 1,545.60

127.000 406.40

0155

LF  STREET LIGHTING CABLE, NO. 6 3/C
0155 

A081.00      2.80 1,486.000 4,160.80

1,486.000 4,160.80

0.000 0.00

0.000 0.00

0156

LF  6 PAIR COMMUNICATION CABLE
0156 

A081.20      2.30 3,338.000 7,677.40

3,338.000 7,677.40

0.000 0.00

0.000 0.00

0157

LF  36 STRAND SINGLE MODE FIBER OPTIC CABLE
0157 
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Prpsl
Line Nbr

Proj
Line Nbr

A081.25      1,000.00 2.000 2,000.00

2.000 2,000.00

0.000 0.00

0.000 0.00

0158

EACHBRANCH FIBER OPTIC CABLE
0158 

A081.26      900.00 2.000 1,800.00

2.000 1,800.00

0.000 0.00

0.000 0.00

0159

EACHTERMINAL FUSION SPLICE POINT
0159 

A500.00      1,330.00 3.000 3,990.00

3.000 3,990.00

2.000 2,660.00

0.000 0.00

0160

EACHINSTALL TRAFFIC SIGNAL CONTROLLER
0160 

A610.00      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0161

EACHREMOVE TRAFFIC SIGNAL

42ND & Q SOUTH LEG EXISTING SIGNAL

0161 

A610.01      2,100.00 1.000 2,100.00

1.000 2,100.00

0.000 0.00

0.000 0.00

0162

EACHREMOVE TRAFFIC SIGNAL

42ND & Q SOUTH LEG TEMP SIGNAL

0162 

A610.02      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0163

EACHREMOVE TRAFFIC SIGNAL

42ND & Q NORTH LEG EXISTING SIGNAL

0163 

A610.03      3,500.00 1.000 3,500.00

1.000 3,500.00

0.000 0.00

0.000 0.00

0164

EACHREMOVE TRAFFIC SIGNAL

42ND & Q NORTH LEG PH 1A TEMP SIGNAL

0164 

A610.04      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0165

EACHREMOVE TRAFFIC SIGNAL

42ND & Q NORTH LEG PH 1B TEMP SIGNAL

0165 

A610.05      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0166

EACHREMOVE TRAFFIC SIGNAL

45TH & Q

0166 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A699.80      670.00 1.000 670.00

1.000 670.00

0.000 0.00

0.000 0.00

0167

EACHREINSTALL

WIRELESS INTERCONNECT RADIO

0167 

A699.81      110.00 3.000 330.00

3.000 330.00

0.000 0.00

0.000 0.00

0168

EACHREINSTALL

200W STREET LIGHTING LUMINAIRE

0168 

A900.15      1,300.00 1.000 1,300.00

1.000 1,300.00

0.000 0.00

0.000 0.00

0169

LS  TESTING AND DOCUMENTATION OF FIBER
OPTIC COMMUNICATION SYSTEM

0169 

Contracted 256,126.91

Current 256,126.91

In place 101,916.31

This Estimate 3,084.50

GROUP 8B ELECTRICAL

GROUP 10 GENERAL ITEMS

0001.08      0.50 20,438.000 10,219.00

20,438.000 10,219.00

20,604.000 10,302.00

1,754.000 877.00

0170

BDAYBARRICADE, TYPE II
0170 

0001.10      0.80 9,727.000 7,781.60

9,727.000 7,781.60

3,644.000 2,915.20

406.000 324.80

0171

BDAYBARRICADE, TYPE III
0171 

0001.90      0.40 4,251.000 1,700.40

4,251.000 1,700.40

2,004.000 801.60

168.000 67.20

0172

EACHSIGN DAY
0172 

0001.99      0.50 3,174.000 1,587.00

3,174.000 1,587.00

4,365.000 2,182.50

413.000 206.50

0173

EACHCONTRACTOR FURNISHED SIGN DAY
0173 

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   12 of 17

Nebraska Department of Roads Date: 09.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.28      0.75 8,600.000 6,450.00

8,600.000 6,450.00

2,002.000 1,501.50

838.000 628.50

0174

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0174 

0002.44      0.30 12,523.000 3,756.90

12,523.000 3,756.90

14,028.000 4,208.40

0.000 0.00

0175

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0175 

0003.10      320.00 200.000 64,000.00

200.000 64,000.00

0.000 0.00

0.000 0.00

0176

DAY FLAGGING
0176 

0003.50      35.00 200.000 7,000.00

200.000 7,000.00

212.500 7,437.50

0.000 0.00

0177

LF  CONCRETE PROTECTION BARRIER
0177 

0020.00      2.00 1,500.000 3,000.00

1,500.000 3,000.00

80.500 161.00

0.000 0.00

0178

HOURTRAINING
0178 

0030.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0179

LS  MOBILIZATION
0179 

9110.01      125.00 30.000 3,750.00

30.000 3,750.00

0.000 0.00

0.000 0.00

0180

HOURRENTAL OF LOADER, FULLY OPERATED
0180 

9110.03      95.00 30.000 2,850.00

30.000 2,850.00

0.000 0.00

0.000 0.00

0181

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0181 

9110.07      125.00 30.000 3,750.00

30.000 3,750.00

2.000 250.00

0.000 0.00

0182

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0182 



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   13 of 17

Nebraska Department of Roads Date: 09.21.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      140.00 30.000 4,200.00

30.000 4,200.00

2.000 280.00

0.000 0.00

0183

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0183 

L022.75      5.50 300.000 1,650.00

300.000 1,650.00

0.000 0.00

0.000 0.00

0184

LF  TEMPORARY SILT CHECK
0184 

L022.90      5.50 300.000 1,650.00

300.000 1,650.00

171.000 940.50

0.000 0.00

0185

LF  TEMPORARY SILT FENCE
0185 

L860.24      110.00 14.000 1,540.00

14.000 1,540.00

0.000 0.00

0.000 0.00

0186

EACHSTORM EVENT RESTORATION - INCENTIVE
0186 

L860.50      9,747.97 1.000 9,747.97

1.000 9,747.97

0.500 4,873.99

0.000 0.00

0187

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0187 

Contracted 138,632.87

Current 138,632.87

In place 39,854.19

This Estimate 2,104.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,613,141.19

Current 4,626,356.59

In place 2,856,043.14

This Estimate 358,759.61

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   13 of 17

Nebraska Department of Roads Date: 09.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3051.10      EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 22279  000   

Prpsl Line Nbr 0098

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91896178  

ReinfSteelEpxyFld

1,801.00 938.32S.P. Initial Payment0013

$938.32Total for stockpile nbr 1: 1,801.00

$938.32Total for proposal line nbr 0098: 1,801.00

$938.32Total for item code 3051.10: 1,801.00

Item Cd Item Desc

4015.50      RECONSTRUCT MANHOLE

Project 22279  000   

Prpsl Line Nbr 0071

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

40050329-0

UniversalMaterial

6.00 1,743.18S.P. Initial Payment0011

40050329-0

UniversalMaterial

-1.00 -290.53S.P. Adjustment0011

$1,452.65Total for stockpile nbr 1: 5.00

$1,452.65Total for proposal line nbr 0071: 5.00

$1,452.65Total for item code 4015.50: 5.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   14 of 17

Nebraska Department of Roads Date: 09.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4016.00      MANHOLE

Project 22279  000   

Prpsl Line Nbr 0072

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

40050329-1

UniversalMaterial

1.00 290.53S.P. Initial Payment0011

$290.53Total for stockpile nbr 1: 1.00

$290.53Total for proposal line nbr 0072: 1.00

$290.53Total for item code 4016.00: 1.00

Item Cd Item Desc

4600.30      30" REINFORCED CONCRETE SEWER PIPE

Project 22279  000   

Prpsl Line Nbr 0091

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

109734    

ReConcSewer30inCIII

72.00 2,430.72S.P. Initial Payment0004

109734    

ReConcSewer30inCIII

-24.00 -810.24S.P. Adjustment0005

109734    

ReConcSewer30inCIII

-48.00 -1,620.48S.P. Adjustment0007

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0091: 0.00

$0.00Total for item code 4600.30: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   14 of 17

Nebraska Department of Roads Date: 09.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4790.02      EXTERNAL FRAME SEALS

Project 22279  000   

Prpsl Line Nbr 0040

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

40050329-0

UniversalMaterial

4.00 864.52S.P. Initial Payment0011

40050329-0

UniversalMaterial

-1.00 -216.13S.P. Adjustment0011

$648.39Total for stockpile nbr 1: 3.00

$648.39Total for proposal line nbr 0040: 3.00

Prpsl Line Nbr 0093

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

40050329-1

UniversalMaterial

6.00 1,296.78S.P. Initial Payment0011

40050329-1

UniversalMaterial

-1.00 -216.13S.P. Adjustment0011

$1,080.65Total for stockpile nbr 1: 5.00

$1,080.65Total for proposal line nbr 0093: 5.00

$1,729.04Total for item code 4790.02: 8.00

Item Cd Item Desc

6005.60      ELASTOMERIC BEARING

Project 22279  000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

166888    

ElastomericBearPad

66.00 2,310.00S.P. Initial Payment0007



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   15 of 17

Nebraska Department of Roads Date: 09.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6005.60      ELASTOMERIC BEARING

Project 22279  000   

Prpsl Line Nbr 0100

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

166888    

ElastomericBearPad

-66.00 -2,310.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0100: 0.00

$0.00Total for item code 6005.60: 0.00

Item Cd Item Desc

6131.50      EPOXY COATED REINFORCING STEEL

Project 22279  000   

Prpsl Line Nbr 0108

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

91858707  

ReinfSteelEpxyFld

3,428.00 1,785.99S.P. Initial Payment0013

91858707  

ReinfSteelEpxyFld

-3,428.00 -1,785.99S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0108: 0.00

$0.00Total for item code 6131.50: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   15 of 17

Nebraska Department of Roads Date: 09.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6210.14      HP 12 INCH X 53 LB STEEL PILING

Project 22279  000   

Prpsl Line Nbr 0110

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

190853    

UniversalMaterial

300.00 3,495.00S.P. Initial Payment0010

190853    

UniversalMaterial

-300.00 -3,495.00S.P. Adjustment0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0110: 0.00

$0.00Total for item code 6210.14: 0.00

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 22279  000   

Prpsl Line Nbr 0111

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

C-15506B  

SteelSheetPiling

5,865.00 110,262.00S.P. Initial Payment0004

38301     

SteelSheetPiling

1.00 10,835.52S.P. Initial Payment0006

308300    

SteelSheetPiling

1.00 3,039.12S.P. Initial Payment0006

2-69C     

SteelSheetPiling

6,585.00 123,798.00S.P. Initial Payment0007

C-15506B  

SteelSheetPiling

-2,665.60 -50,113.28S.P. Adjustment0007

C-15506B  

SteelSheetPiling

-1,438.08 -27,035.90S.P. Adjustment0009



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   16 of 17

Nebraska Department of Roads Date: 09.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6310.00      STEEL SHEET PILING

Project 22279  000   

Prpsl Line Nbr 0111

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

309902    

SteelSheetPiling

1.00 1,834.56S.P. Initial Payment0010

310061    

SteelSheetPiling

1.00 938.40S.P. Initial Payment0010

C-15506B  

SteelSheetPiling

-1,761.32 -33,112.82S.P. Adjustment0010

38301     

SteelSheetPiling

-1.00 -10,835.52S.P. Adjustment0010

308300    

SteelSheetPiling

-1.00 -3,039.12S.P. Adjustment0010

2-69C     

SteelSheetPiling

-2,702.867 -50,813.90S.P. Adjustment0010

2-69C     

SteelSheetPiling

-2,866.778 -53,895.43S.P. Adjustment0011

2-69C     

SteelSheetPiling

-1,015.355 -19,088.67S.P. Adjustment0012

309902    

SteelSheetPiling

-1.00 -1,834.56S.P. Adjustment0012

310061    

SteelSheetPiling

-1.00 -938.40S.P. Adjustment0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0111: 0.00

$0.00Total for item code 6310.00: 0.00

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   16 of 17

Nebraska Department of Roads Date: 09.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

6401.00      PEDESTRIAN BARRIER RAIL

Project 22279  000   

Prpsl Line Nbr 0112

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

23906     

UniversalMaterial

242.00 12,100.00S.P. Initial Payment0002

$12,100.00Total for stockpile nbr 1: 242.00

$12,100.00Total for proposal line nbr 0112: 242.00

$12,100.00Total for item code 6401.00: 242.00

Item Cd Item Desc

6401.50      PEDESTRIAN BARRIER FENCE

Project 22279  000   

Prpsl Line Nbr 0113

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1         

Fence

368.00 5,446.50S.P. Initial Payment0003

$5,446.50Total for stockpile nbr 1: 368.00

$5,446.50Total for proposal line nbr 0113: 368.00

$5,446.50Total for item code 6401.50: 368.00



Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2279X          

0013 Pay Period End Date: 09.10.2016

Estimate Summary to Contractor Page:   17 of 17

Nebraska Department of Roads Date: 09.21.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A005.28      TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070

Project 22279  000   

Prpsl Line Nbr 0129

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

165042    

UniversalMaterial

1.00 10,754.00S.P. Initial Payment0003

$10,754.00Total for stockpile nbr 1: 1.00

$10,754.00Total for proposal line nbr 0129: 1.00

$10,754.00Total for item code A005.28: 1.00

Item Cd Item Desc

A006.51      RADAR VEHICLE DETECTION SYSTEM

Project 22279  000   

Prpsl Line Nbr 0133

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

16-016    

UniversalMaterial

1.00 6,713.00S.P. Initial Payment0003

$6,713.00Total for stockpile nbr 1: 1.00

$6,713.00Total for proposal line nbr 0133: 1.00

$6,713.00Total for item code A006.51: 1.00

$39,424.04Total remaining for contract:


