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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Pay Period End Date:

10.31.2015

Contract Location:
WASHINGTON ST, PAPILLION

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

OMAHA NE 68117-1001

Phone:
(402)331-1244

Escrow Agent:

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

Counties

SARPY
Project Fed State
Number Project Number

22290 000 MAPA-5023(14)

Highway Begin
Number Ref
Post

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post

PROG

10.10.2013
11.06.2013
11.19.2013

03.03.2014
03.03.2014

GRAD CONC PAVE CULV
WATER SEED ELEC

Current Contract Amt
$6,513,298.62

Original Contract Amt
$6,497,212.62

% Dollar Comp

81%
% Time Comp

80%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Holle, Doug

Total for Adjustments

Payment

11.05.2015

State Representative

Kuehner, Chris

11.05.2015

Construction Engineer

Bartos, Steve

11.09.2015

Total to Date

$5,296,474.62
$170,761.19
$5,467,235.81
$.00

$.00

$.00
$5,467,235.81

$.00
$.00
$.00
$.00
$.00
$.00
$-1,389.50
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$1,389.50

$5,465,846.31

Prev to Date

$5,123,797.19
$178,673.54
$5,302,470.73
$.00

$.00

$.00
$5,302,470.73

$.00
$.00
$.00
$.00
$.00
$.00
$-1,389.50
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$1,389.50

$5,301,081.23

LPA Responsible Charge

Leming, Marty

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$172,677.43
$-7,912.35
$164,765.08
$.00

$.00

$.00
$164,765.08

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$164,765.08

11.05.2015

11.09.2015

11.10.2015
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1106.00 4.50 1,175.000 5,287.50
0001 0001 0028 0030.10 61,200.00 1.000 61,200.00 REMOVE DRIVEWAY SY 1,175.000 5,287.50
MOBILIZATION LS 0.000 0.00 199.600 898.20
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1107.00 3.75 1,112.000 4,170.00
0002 0002 1000.00 700.00 5.000 3,500.00 REMOVE WALK SY 1,112.000 4,170.00
LARGE TREE REMOVAL EACH 5.000 3,500.00 711.100 2,666.63
5.000 3,500.00 0.000 0.00
0.000 0.00 o011 0011 1109.00 3.40 56.000 190.40
0003 0003 1009.00 43,500.00 1.000 43,500.00 REMOVE CURB LF 56.000 190.40
GENERAL CLEARING AND GRUBBING LS 1.000 43,500.00 51.000 173.40
0.600 26,100.00 0.000 0.00
0.000 0.00 0012 0012 1122.01 3.70 638.000 2,360.60
0004 0004 1011.00 30.00 152.000 4,560.00 REMOVE CONCRETE MEDIAN SURFACING sY 638.000 2,360.60
WATER MGAL 152.000 4,560.00 546.000 2,020.20
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 1123.00 3.80 22.000 83.60
0005 0005 1030.00 8.56 30,367.000 259,941.52 REMOVE CONCRETE DITCH LINER SY 22.000 83.60
EARTHWORK MEASURED IN EMBANKMENT cy 30,367.000 259,941.52 0.000 0.00
29,354.000 251,270.24 0.000 0.00
0.000 0.00 0014 0029 1136.03 2,286.00 1.000 2,286.00
0006 0006 1043.50 3.00 679.000 2,037.00 REMOVE EACH 1.000 2,286.00
RIPRAP FILTER FABRIC 5\% 679.000 2,037.00  ENTRY SIGN 0.000 0.00
705.170 2,115.51 0.000 0.00
0.000 0.00 0015 0014 1702.24 22.00 176.000 3,872.00
0007 0007 1101.00 4.50 47,499.000 213,74550 24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5 LF 176.000 3,872.00
REMOVE PAVEMENT 5\% 47,499.000 213,745.50 176.000 3,872.00
41,984.568 188,930.59 0.000 0.00
0.000 0.00 0016 0015 4093.85 14.50 1,582.000 22,939.00
0008 0008 1101.25 1.55 6,026.000 9,340.30 GRAVITY BLOCK WALL SF 1,582.000 22,939.00
SAWING PAVEMENT LF 6,026.000 9,340.30 0.000 0.00
4,618.500 7,158.70 0.000 0.00
0.000 0.00 0017 0016 6105.01 61.45 90.000 5,530.50
ROCK RIPRAP, TYPE A TON 90.000 5,530.50
77.020 4,732.88
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0017 6105.03 61.45 1,135.000 69,745.75 0027 0026 L022.11 2.20 4,687.000 10,311.40
ROCK RIPRAP, TYPE C TON 1,135.000 69,745.75  FABRIC SILT FENCE-LOW POROSITY LF 4,687.000 10,311.40
987.050 60,654.22 3,141.000 6,910.20
0.000 0.00 0.000 0.00
0019 0018 7017.00 8.20 80.000 656.00 0028 0027 L022.12 2.60 494.000 1,284.40
REMOVE GUARDRAIL LF 80.000 656.00 FABRIC SILT FENCE-HIGH POROSITY LF 494.000 1,284.40
80.000 656.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0019 7308.10 66.00 15.000 990.00 4000 4000 4045.00 10,762.50 0.000 0.00
REMOVE SIGN EACH 15.000 990.00 REMOVE STRUCTURE EACH 1.000 10,762.50
4.000 264.00 Abandoned Box Culvert Removal at Sta. 113+60 1.000 10,762.50
0.000 0.00 0.000 0.00
0021 0020 7390.00 97.87 60.000 5,872.20 4004 4004 0030.10 59,976.00 0.000 0.00
REMOVE SIGN AND POST EACH 60.000 5,872.20 MOBILIZATION LS 1.000 59,976.00
18.000 1,761.66 NEW MOBILIZATION 1.000 59,976.00
0.000 0.00 0.000 0.00
0022 0021 L006.00 199.00 13.500 2,686.50 4005 4005 0030.10 1,224.00 0.000 0.00
COVER CROP SEEDING ACRE 13.500 2,686.50 MOBILIZATION LS 1.000 1,224.00
7.005 1,394.00 NEW MOBILIZATION 1.000 1,224.00
0.000 0.00 0.000 0.00
0023 0022 L019.12 115 5,173.000 5,948.95 GROUP 1 GRADING Contracted 744,645.52
EROSION CONTROL, CLASS 1C SY 5,173.000 5,948.95 Current 755.408.02
6,911.410 7,948.12 In place 651,681.96
0.000 0.00 This Estimate 0.00
0024 0023 L019.13 1.25 1,096.000 1,370.00 GROUP 3 CONCRETE PAVEMENT
EROSION CONTROL, CLASS 1D Sy 1,096.000 1,370.00 0029 0030 0030.30 279,003.00 1.000 279,003.00
4,511.130 5,638.91 MOBILIZATION LS 1.000 279,003.00
0.000 0.00 1.000 279,003.00
0025 0024 L019.20 11.40 16.000 182.40 0.000 0.00
EROSION CONTROL, CLASS 2A SY 16.000 182.40 0030 0031 1020.01 70.00 7.000 490.00
0.000 0.00 DELINEATOR, TYPE | EACH 7.000 490.00
0.000 0.00 7.000 490.00
0026 0025 L021.30 17.00 62.000 1,054.00 0.000 0.00
EROSION CHECKS, TYPE 1D BALE 62.000 1,054.00
62.000 1,054.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0031 0032 2009.52 5.00 368.000 1,840.00 0040 0041 3020.24 28.00 1,532.000 42,896.00
CRUSHED ROCK EMBEDMENT SY 368.000 1,840.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 1,532.000 42,896.00
0.000 0.00 2,016.791 56,470.15
0.000 0.00 0.000 0.00
0032 0033 2010.03 25.00 392.000 9,800.00 0041 0042 3020.32 41.00 704.000 28,864.00
CRUSHED ROCK SURFACE COURSE TON 392.000 9,800.00 CONCRETE CLASS 47B-HE-3500 DRIVEWAY SY 704.000 28,864.00
131.380 3,284.50 45.700 1,873.70
0.000 0.00 0.000 0.00
0033 0034 2040.00 151.00 48.000 7,248.00 0042 0043 3075.42 41.00 2,852.000 116,932.00
CALCIUM CHLORIDE APPLIED TON 48.000 7,248.00 9" CONCRETE PAVEMENT, CLASS 47B-3500 SY 2,852.000 116,932.00
24.587 3,712.64 3,964.148 162,530.06
0.000 0.00 404.382 16,579.66
0034 0035 3011.26 17.00 81.000 1,377.00 0043 0044 3075.46 35.85 59,099.000 2,118,699.15
CONCRETE CLASS 47B-3500 CURB, TYPE | LF 81.000 1,377.00 9" DOWELED CONCRETE PAVEMENT, CLASS SY 59,099.000 2,118,699.15
0.000 0.00 47B-3500 56,292.749  2,018,095.06
0.000 0.00 2,747.343 98,492.25
0035 0036 3014.11 15.85 1,633.000 25,883.05 0044 0045 3091.19 46.00 765.000 35,190.00
COMBINATION CONCRETE CLASS 47B-3500 LF 1,633.000 25,883.05 9" CONCRETE PAVEMENT, CLASS 47B-HE-3500 SY 765.000 35,190.00
CURB AND GUTTER 55.500 879.68 0.000 0.00
0.000 0.00 0.000 0.00
0036 0037 3016.21 33.00 2,742.000 90,486.00 0045 0046 3091.27 61.00 376.000 22,936.00
CONCRETE CLASS 47B-3000 SIDEWALKS SY 2,742.000 90,486.00 10" DOWELED CONCRETE PAVEMENT, CLASS SY 376.000 22,936.00
1,712.270 56,504.91  47B-HE-3500 0.000 0.00
0.000 0.00 0.000 0.00
0037 0038 3016.39 18.00 574.000 10,332.00 0046 0047 4015.00 175.00 1.000 175.00
DETECTABLE WARNING PANEL SF 574.000 10,332.00 ADJUST MANHOLE TO GRADE EACH 1.000 175.00
252.000 4,536.00 1.000 175.00
0.000 0.00 0.000 0.00
0038 0039 3016.71 32.00 9,022.000 288,704.00 0047 0048 5899.49 22.00 360.000 7,920.00
6" CONCRETE CLASS 47B-3500 BIKEWAY SY 9,022.000 288,704.00 PIPE RAILING LF 360.000 7,920.00

7,936.570 253,970.24 . .
FENCE 48" 0.000 0.00
996.000 31,872.00 0.000 0.00
0039 0040 3017.39 50.15 3,607.000 180,891.05 0048 0049 5899.50 23.00 200.000 4,600.00
CONCRETE CLASS 47B-3000 MEDIAN SY 3,607.000 180,891.05 PIPE RAILING LF 200.000 4,600.00
SURFACING 1,156.867 5801688 . 200.000 4,600.00
298.927 14,991.19 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0049 0050 7309.90 130.00 10.000 1,300.00 0058 0059 7500.70 290.00 14.000 4,060.00
REMOVE AND REINSTALL EACH 10.000 1,300.00 RIGHT ARROW, PREFORMED PAVEMENT EACH 14.000 4,060.00
sion 0.000 000 MARKING, TYPE 4 GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0050 0051 7321.00 17.00 700.000 11,900.00 0059 0060 7502.14 2.90 11,175.000 32,407.50
TYPE A SIGN SF 700.000 11,900.00 4" WHITE PREFORMED PAVEMENT MARKING, LF 11,175.000 32,407.50
148.500 2552450 1YPE4, GROOVED 1,803.000 5,228.70
0.000 0.00 0.000 0.00
0051 0052 7333.00 204.00 106.000 21,624.00 0060 0061 7503.14 2.80 14,642.000 40,997.60
SIGN POST EACH 106.000 21,624.00 4" YELLOW PREFORMED PAVEMENT LF 14,642.000 40,997.60
6.000 1,224.00 MARKING, TYPE 4, GROOVED 12,586.000 35,240.80
0.000 0.00 0.000 0.00
0052 0053 7336.04 50.00 30.000 1,500.00 0061 0062 7506.14 6.00 967.000 5,802.00
4" X 6" WOOD SIGN SUPPORT LF 30.000 1,500.00 8" WHITE PREFORMED PAVEMENT MARKING, LF 967.000 5,802.00
0.000 0.00 TYPE4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0053 0054 7495.04 2.00 229.000 458.00 0062 0063 7508.14 9.20 152.000 1,398.40
4" WHITE PERMANENT PAVEMENT MARKING LF 229.000 458.00 12" WHITE PREFORMED PAVEMENT MARKING, LF 152.000 1,398.40
PAINT 0.000 000 TYPE4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0054 0055 7495.12 3.85 313.000 1,205.05 0063 0064 7512.14 17.75 1,840.000 32,660.00
12" WHITE PERMANENT PAVEMENT MARKING LF 313.000 1,205.05 24" WHITE PREFORMED PAVEMENT MARKING, LF 1,840.000 32,660.00
PAINT 0.000 000 TYPE4, GROOVED 0.000 0.00
0.000 0.00 0.000 0.00
0055 0056 7500.41 310.00 17.000 5,270.00 0064 0065 7513.14 18.00 281.000 5,058.00
ONLY, PREFORMED PAVEMENT MARKING, EACH 17.000 5,270.00 24" YELLOW PREFORMED PAVEMENT LF 281.000 5,058.00
TYPE 4, GROOVED 0.000 000 MARKING, TYPE 4 GROOVED 253.500 4.563.00
0.000 0.00 0.000 0.00
0056 0057 7500.43 290.00 5.000 1,450.00 0065 0066 9009.75 35.00 4,115.000 144,025.00
ARROW, PREFORMED PAVEMENT MARKING, EACH 5.000 1,450.00 TEMPORARY SURFACING sy 4,115.000 144,025.00
TYPE 4 GROOVED 3.000 870.00 4,174.717 146,115.10
0.000 0.00 0.000 0.00
0057 0058 7500.44 290.00 50.000 14,500.00 0066 0067 9034.00 2.40 2,236.000 5,366.40
LEFT ARROW, PREFORMED PAVEMENT EACH 50.000 14,500.00 PREPARATION OF INTERSECTIONS AND sy 2,236.000 5,366.40
MARKING, TYPE 4 GROOVED 26.000 754000 DRIVEWAYS 2.578.607 6,188.66
0.000 0.00 0.000 0.00
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Contract ID: 2290

Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0067 0068 9111.00 31.50 238.000 7,497.00 0074 0075 4002.00 1.20 750.000 900.00
WATER MGAL 238.000 7,497.00 CAST IRON COVER AND FRAME LB 750.000 900.00
0.000 0.00 750.000 900.00
0.000 0.00 0.000 0.00
0068 0069 9170.00 256.00 189.152 48,42291 0075 0076 4004.50 1.70 1,815.000 3,085.50
EARTH SHOULDER CONSTRUCTION STA 189.152 48,422.91 CAST IRON GRATE AND FRAME LB 1,815.000 3,085.50
105.000 26,880.00 1,815.000 3,085.50
0.000 0.00 0.000 0.00
0069 0070 9173.20 1.90 63,092.000 119,874.80 0076 0077 4004.80 2.30 690.000 1,587.00
SUBGRADE PREPARATION 53% 63,092.000 119,874.80 STRUCTURAL STEEL FOR FACE ARMOR LB 690.000 1,587.00
59,679.727 113,391.46 1,290.000 2,967.00
3,151.725 5,988.28 0.000 0.00
0070 0071 9188.01 2.85 5,989.000 17,068.65 0077 0078 4011.76 2,600.00 35.000 91,000.00
BITUMINOUS SURFACE COURSE 53 5,989.000 17,068.65 INLET EACH 35.000 91,000.00
5,989.000 17,068.65 TYPE | 28.000 72,800.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 3,798,111.56 0078 0079 4011.77 2,755.00 11.000 30,305.00
Current 379811156 NLET EACH 11.000 30,305.00
In place 3,270,976.69  TypE |II 11.000 30,305.00
This Estimate 167,923.38 0.000 0.00
GROUP 4 CULVERTS 0079 0080 4011.78 2,200.00 4.000 8,800.00
0071 0072 0030.40 59,200.00 1.000 59,200.00 INLET EACH 4.000 8,800.00
MOBILIZATION LS 1.000 59,200.00  +yvpE v 3.000 6,600.00
1.000 59,200.00 0.000 0.00
0.000 0.00 0080 0081 4015.50 1,215.00 4.000 4,860.00
0072 0073 1117.00 480.00 1.000 480.00 RECONSTRUCT MANHOLE EACH 4.000 4,860.00
REMOVE MANHOLE EACH 1.000 480.00 4.000 4,860.00
2.000 960.00 0.000 0.00
0.000 0.00 0081 0082 4015.75 505.00 100.100 50,550.50
0073 0074 1119.00 320.00 17.000 5,440.00 MANHOLE VFT 100.100 50,550.50
REMOVE INLET EACH 17.000 544000 g, 88.650 44,768.25
13.000 4,160.00 0.000 0.00
0.000 0.00 0082 0083 4015.76 457.00 7.700 3,518.90
MANHOLE VFT 7.700 3,518.90
60" 7.700 3,518.90
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
Prpsl  Proj 1. Contracted 2. Cu.rrent Prpsl  Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0083 0084 4015.77 583.00 6.700 3,906.10 0092 0093 4105.59 96.00 30.230 2,902.08
MANHOLE VET 6.700 3,006.10 CLASS 47B-3000 CONCRETE FOR INLET AND (3% 30.230 2,902.08
- 6.700 3,906.10 JUNCTION BOX 30.541 2,931.94
0.000 0.00 0.000 0.00
0084 0085 4018.00 791.00 3.000 2,373.00 0093 0094 4130.06 1,345.00 0.180 242.10
TAPPING EXISTING STRUCTURE EACH 3.000 2,373.00 CLASS 47B-3000 CONCRETE FOR PIPE cY 0.180 242.10
4.000 3,164.00 CULVERTPLUG 0.230 309.35
1.000 791.00 0.050 67.25
0085 0086 4035.00 71.00 15.000 1,065.00 0094 0095 4151.00 1.15 39,421.000 45,334.15
REMOVE FLARED-END SECTION EACH 15.000 1,065.00 REINFORCING STEEL FOR BOX CULVERT LB 39,421.000 45,334.15
6.000 426.00 40,619.190 46,712.07
0.000 0.00 0.000 0.00
0086 0087 4043.50 9.65 2,346.000 22,638.90 0095 0096 4155.50 2.00 1,905.000 3,810.00
REMOVE SEWER PIPE LF 2,346.000 22,638.90 REINFORCING STEEL FOR INLET AND LB 1,905.000 3,810.00
2,068.000 19,956.21  JUNCTION BOX 1,915.500 3,831.00
0.000 0.00 0.000 0.00
0087 0088 4044.00 2,200.00 1.000 2,200.00 0096 0097 4230.36 650.00 1.000 650.00
PREPARATION OF STRUCTURE EACH 1.000 2,200.00 BAR GRATE FOR 36" CONCRETE FLARED-END EACH 1.000 650.00
SECTION
AT STA. 147+78 1.000 2,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0088 0089 4045.00 19,500.00 1.000 19,500.00 0097 0098 4310.30 500.00 4.000 2,000.00
REMOVE STRUCTURE EACH 1.000 19,500.00 30" FLARED-END SECTION EACH 4.000 2,000.00
1.100 21,450.00
AT STA. 113+66.70 ' 4.000 2,000.00
0.000 0.00 0.000 0.00
0089 0090 4050.01 10.00 654.000 6,540.00 0098 0099 4460.15 275.00 1.000 275.00
EXCAVATION FOR PIPE, PIPE-ARCH cYy 654.000 6,540.00 15" CONCRETE FLARED-END SECTION EACH 1.000 275.00
CULVERTS, AND HEADWALLS 654.000 6,540.00 1.000 275.00
0.000 0.00 0.000 0.00
0090 0091 4051.01 13.00 2,517.000 32,721.00 0099 0100 4460.18 300.00 1.000 300.00
EXCAVATION FOR BOX CULVERTS cYy 2,517.000 32,721.00 18" CONCRETE FLARED-END SECTION EACH 1.000 300.00
2,517.000 32,721.00 0.000 0.00
0.000 0.00 0.000 0.00
0091 0092 4101.04 395.00 317.200 125,294.00 0100 0101 4460.24 410.00 2.000 820.00
CLASS 47B-4000 CONCRETE FOR BOX CY 317.200 125,294.00 24" CONCRETE FLARED-END SECTION EACH 2.000 820.00
CULVERT 326.940 129,141.30 2.000 820.00
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0101 0102 4460.36 750.00 1.000 750.00 0110 0111 P702.36 66.00 333.000 21,978.00
36" CONCRETE FLARED-END SECTION EACH 1.000 750.00 36" STORM SEWER PIPE, TYPE 1 LF 333.000 21,978.00
1.000 750.00 332.200 21,925.20
0.000 0.00 0.000 0.00
0102 0103 4900.25 136.00 72.000 9,792.00 4001 4001 4043.50 22.75 0.000 0.00
CURB INLET SEDIMENT FILTER EACH 72.000 9,792.00 REMOVE SEWER PIPE LF 63.000 1,433.25
35.000 4,760.00 . 63.000 1,433.25
42" pipe removal
0.000 0.00 0.000 0.00
0103 0104 8010.03 73.00 156.000 11,388.00 GROUP 4 CULVERTS Contracted 800,961.03
CRUSHED ROCK FOR BASE COURSE cY 156.000 11,388.00 Current 802,394.28
178.000 12,994.00 In place 782,744.77
0.000 0.00 This Estimate 1,755.25
0104 0105 P200.30 55.00 206.000 11,330.00 GROUP 4A WATER MAIN
30" CULVERT PIPE, TYPE2O0OR 5 LF 206.000 11,330.00 0111 0112 0030.40 18,455.00 1.000 18,455.00
206.000 11,330.00  MOBILIZATION LS 1.000 18,455.00
0.000 0.00 1.000 18,455.00
0105 0106 P702.15 39.00 1,298.000 50,622.00 0.000 0.00
15" STORM SEWER PIPE, TYPE 1 LF 1,298.000 50,622.00 0112 0113 4042.65 4,900.00 1.000 4,900.00
1,349.000 52,611.00 RECONSTRUCT WATER SERVICE EACH 1.000 4,900.00
23.000 897.00 1.000 4,900.00
0106 0107 P702.18 24.90 5,022.000 125,047.80 0.000 0.00
18" STORM SEWER PIPE, TYPE 1 LF 5,022.000 125,047.80 0113 0114 W175.01 370.00 1.000 370.00
5,180.550 128,995.70 1" CORPORATION STOP EACH 1.000 370.00
0.000 0.00 0.000 0.00
0107 0108 P702.21 53.00 85.000 4,505.00 0.000 0.00
21" STORM SEWER PIPE, TYPE 1 LF 85.000 4,505.00 0114 0115 W176.01 25.00 70.000 1,750.00
79.000 4,187.00 1" COPPER WATER SERVICE LF 70.000 1,750.00
0.000 0.00 0.000 0.00
0108 0109 P702.24 40.00 730.000 29,200.00 0.000 0.00
24" STORM SEWER PIPE, TYPE 1 LF 730.000 29,200.00 0115 0116 W180.00 265.00 35.000 9,275.00
730.000 29,200.00 CONCRETE CLASS 47B-3500 FOR BLOCKS AND cY 35.000 9,275.00
0.000 0.00 ANCHORAGES 0.000 0.00
0109 0110 P702.30 75.00 54.000 4,050.00 0.000 0.00
30" STORM SEWER PIPE, TYPE 1 LF 54.000 4,050.00
54.000 4,050.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0116 0117 W180.10 36.00 175.000 6,300.00 0125 0126 W219.66 1,665.00 1.000 1,665.00
REINFORCING STEEL FOR BLOCKS AND LB 175.000 6,300.00 6" GATE VALVE AND BOX EACH 1.000 1,665.00
ANCHORAGES 0.000 0.00 1.000 1,665.00
0.000 0.00 0.000 0.00
0117 0118 W200.46 79.00 15.000 1,185.00 0126 0127 W219.70 2,600.00 4.000 10,400.00
6" RETAINER GLAND EACH 15.000 1,185.00 10" GATE VALVE AND BOX EACH 4.000 10,400.00
17.000 1,343.00 4.000 10,400.00
0.000 0.00 0.000 0.00
0118 0119 W200.49 119.00 26.000 3,094.00 0127 0128 W219.72 3,000.00 3.000 9,000.00
10" RETAINER GLAND EACH 26.000 3,094.00 12" GATE VALVE AND BOX EACH 3.000 9,000.00
29.000 3,451.00 3.000 9,000.00
0.000 0.00 0.000 0.00
0119 0120 W200.52 152.00 26.000 3,952.00 0128 0129 W221.65 5,100.00 2.000 10,200.00
12" RETAINER GLAND EACH 26.000 3,952.00 16" BUTTERFLY VALVE EACH 2.000 10,200.00
21.000 3,192.00 2.000 10,200.00
0.000 0.00 0.000 0.00
0120 0121 W200.56 265.00 18.000 4,770.00 0129 0130 W222.00 4,800.00 5.000 24,000.00
16" RETAINER GLAND EACH 18.000 4,770.00 FIRE HYDRANT EACH 5.000 24,000.00
18.000 4,770.00 4.000 19,200.00
0.000 0.00 0.000 0.00
0121 0122 W205.06 43.00 165.000 7,095.00 0130 0131 W222.89 3,400.00 1.000 3,400.00
6" WATER MAIN PIPE LF 165.000 7,095.00 RECONSTRUCT FIRE HYDRANT EACH 1.000 3,400.00
113.000 4,859.00 0.000 0.00
0.000 0.00 0.000 0.00
0122 0123 W205.10 73.50 430.000 31,605.00 0131 0132 W300.24 350.00 20.000 7,000.00
10" WATER MAIN PIPE LF 430.000 31,605.00 24" CASING LF 20.000 7,000.00
430.000 31,605.00 0.000 0.00
0.000 0.00 0.000 0.00
0123 0124 W205.12 83.00 555.000 46,065.00 0132 0133 W355.06 340.00 1.000 340.00
12" WATER MAIN PIPE LF 555.000 46,065.00 6" SLEEVE EACH 1.000 340.00
555.000 46,065.00 1.000 340.00
0.000 0.00 0.000 0.00
0124 0125 W205.16 415.00 145.000 60,175.00 0133 0134 W355.10 666.00 2.000 1,332.00
16" WATER MAIN PIPE LF 145.000 60,175.00 10" SLEEVE EACH 2.000 1,332.00
145.000 60,175.00 2.000 1,332.00
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0134 0135 W355.12 918.00 2.000 1,836.00 0143 0144 W357.56 1,830.00 4.000 7,320.00
12" SLEEVE EACH 2.000 1,836.00 16" - 45 DEGREE BEND, M.J. EACH 4.000 7,320.00
2.000 1,836.00 4.000 7,320.00
0.000 0.00 0.000 0.00
0135 0136 W355.16 1,430.00 2.000 2,860.00 0144 0145 W357.60 832.00 4.000 3,328.00
16" SLEEVE EACH 2.000 2,860.00 10" - 22 1/2 DEGREE BEND EACH 4.000 3,328.00
2.000 2,860.00 4.000 3,328.00
0.000 0.00 0.000 0.00
0136 0137 W356.18 800.00 2.000 1,600.00 0145 0146 W600.21 4,555.00 2.000 9,110.00
10" X 6" TEE EACH 2.000 1,600.00 ADJUST FIRE HYDRANT TO GRADE EACH 2.000 9,110.00
3.000 2,400.00 0.000 0.00
0.000 0.00 0.000 0.00
0137 0138 W356.19 900.00 2.000 1,800.00 0146 0147 W600.24 1,500.00 12.000 18,000.00
12" X 6" TEE EACH 2.000 1,800.00 ADJUST WATER VALVE BOX AND COVER TO EACH 12.000 18,000.00
1.000 900.00 GRADE 2.000 3,000.00
0.000 0.00 0.000 0.00
0138 0139 W356.25 1,465.00 1.000 1,465.00 0147 0148 W750.10 755.00 3.000 2,265.00
16" X 6" TEE EACH 1.000 1,465.00 REMOVE FIRE HYDRANT EACH 3.000 2,265.00
0.000 0.00 2.000 1,510.00
0.000 0.00 0.000 0.00
0139 0140 W356.39 1,111.00 2.000 2,222.00 0148 0149 W800.06 875.00 7.000 6,125.00
12" X 10" TEE EACH 2.000 2,222.00 REMOVE GATE VALVE EACH 7.000 6,125.00
5.000 5,555.00 6.000 5,250.00
0.000 0.00 0.000 0.00
0140 0141 W357.16 450.00 1.000 450.00 0149 0150 W800.21 18.00 1,147.000 20,646.00
6"- 45 DEGREE BEND EACH 1.000 450.00 REMOVE WATER MAIN PIPE LF 1,147.000 20,646.00
0.000 0.00 984.700 17,724.60
0.000 0.00 0.000 0.00
0141 0142 W357.20 450.00 2.000 900.00 GROUP 4A WATER MAIN Contracted 350,015.00
6"- 90 DEGREE BEND EACH 2.000 900.00 Current 350.015.00
1.000 450.00 In place 286,845.60
0.000 0.00 This Estimate 0.00
0142 0143 W357.54 940.00 4.000 3,760.00
12" - 22 1/2 DEGREE BEND EACH 4.000 3,760.00
4.000 3,760.00
0.000 0.00
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Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 5 SEEDING 0157 0158 7314.11 3,797.00 5.000 18,985.00
0150 0151 0030.50 1,222.00 1.000 1,222.00 LED BLANK OUT SIGN EACH 5.000 18,985.00
MOBILIZATION LS 1.000 1,222.00 0.000 0.00
1.000 1,222.00 0.000 0.00
0.000 0.00 0158 0159 7320.45 433.00 20.000 8,660.00
0151 0152 L001.02 850.00 13.500 11,475.00 STREET NAME SIGN SF 20.000 8,660.00
SEEDING, TYPE B ACRE 13.500 11,475.00 0.000 0.00
7.445 6,328.25 0.000 0.00
0.000 0.00 0159 0160 A001.12 405.00 9.000 3,645.00
0152 0153 L001.03 2,500.00 0.010 25.00 PULLBOX, TYPE PB-5 EACH 9.000 3,645.00
SEEDING, TYPE C ACRE 0.010 25.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0160 0161 A001.16 524.00 24.000 12,576.00
0153 0154 L032.75 165.00 27.000 4,455.00 PULL BOX, TYPE PB-6 EACH 24.000 12,576.00
MULCH TON 27.000 4,455.00 8.000 4,192.00
11.816 1,949.64 0.000 0.00
0.000 0.00 o161 0162 0215 A001.21 1,887.00 22.000 41,514.00
GROUP 5 SEEDING Contracted 17.177.00 PULL BOX, TYPE PB-10 EACH 22.000 41,514.00
Current 17,177.00 13.000 24,531.00
In place 9,499.89 0.000 0.00
This Estimate 0.00 0162 0163 A002.30 6,381.00 1.000 6,381.00
GROUP 8B ELECTRICAL VEHICLE PRIORITY CONTROL SYSTEM LS 1.000 6,381.00
0154 0155 0003.74 25,000.00 1.000 25,000.00  g4TH & GOLD COAST ROAD 0.000 0.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 25,000.00 0.000 0.00
N-370/ S. 84TH STREET 1.000 25,000.00 0163 0164 A002.31 6,381.00 1.000 6,381.00
0.000 0.00 VEHICLE PRIORITY CONTROL SYSTEM LS 1.000 6,381.00
0155 0156 0003.75 11,100.00 1.000 11,100.00  gaTH & HWY 370 0.000 0.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 11,100.00 0.000 0.00
S. 84TH / CEDARDALE RD. 0.750 8,325.00 0164 0165 A003.10 740.00 14.000 10,360.00
0.000 0.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 14.000 10,360.00
0156 0157 0214 0030.80 2,500.00 1.000 2,500.00 0.000 0.00
MOBILIZATION LS 0.000 0.00 0.000 0.00
0.000 0.00 0165 0166 A003.20 625.00 3.000 1,875.00
0.000 0.00 TRAFFIC SIGNAL, TYPE TS-1A EACH 3.000 1,875.00
0.000 0.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0166 0167 A004.04 1,194.00 2.000 2,388.00 0175 0176 A006.70 165.00 20.000 3,300.00
TRAFFIC SIGNAL, TYPE TS-1LL EACH 2.000 2,388.00 PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 20.000 3,300.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0167 0168 A004.20 740.00 7.000 5,180.00 0176 0177 A006.76 1,127.00 14.000 15,778.00
TRAFFIC SIGNAL, TYPE TS-1L EACH 7.000 5,180.00 PEDESTAL POLE, TYPE PP-4 EACH 14.000 15,778.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0168 0169 A004.21 740.00 4.000 2,960.00 0177 0178 A006.84 1,275.00 2.000 2,550.00
TRAFFIC SIGNAL, TYPE TS-1L EACH 4.000 2,960.00 PEDESTAL POLE, TYPE PP-10 EACH 2.000 2,550.00
A 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0169 0170 A004.28 1,167.00 5.000 5,835.00 0178 0179 A006.98 288.00 96.000 27,648.00
TRAFFIC SIGNAL, TYPE TS-1RR EACH 5.000 5,835.00 VEHICLE DETECTOR, TYPE A PREFORMED EACH 96.000 27,648.00
0.000 0.00 49.000 14,112.00
0.000 0.00 0.000 0.00
0170 0171 A004.50 965.00 2.000 1,930.00 0179 0180 A007.00 345.00 14.000 4,830.00
TRAFFIC SIGNAL EACH 2.000 1,930.00 VEHICLE DETECTOR, TYPE B PREFORMED EACH 14.000 4,830.00
TYPE EYA-H 0.000 0.00 2.000 690.00
0.000 0.00 0.000 0.00
0171 0172 A005.28 19,450.00 1.000 19,450.00 0180 0181 A007.08 902.00 3.000 2,706.00
TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070 EACH 1.000 19,450.00 VEHICLE DETECTOR, TYPE TD-3 EACH 3.000 2,706.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0172 0173 A005.29 13,800.00 1.000 13,800.00 0181 0182 A008.99 2,420.00 7.000 16,940.00
TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070 EACH 1.000 13,800.00 STREET LIGHTING UNIT, TYPE EACH 7.000 16,940.00
ATC 0.000 000 SL-BT-40-12-0.25 0.000 0.00
0.000 0.00 0.000 0.00
0173 0174 A006.14 568.00 22.000 12,496.00 0182 0183 A012.80 9,220.00 1.000 9,220.00
PEDESTRIAN SIGNAL, TYPE PS-1 EACH 22.000 12,496.00 COMBINATION MAST ARM SIGNAL AND EACH 1.000 9,220.00
0.000 0.00 LIGHTING POLE, TYPE CMP-55-12 0.000 0.00
0.000 0.00 0.000 0.00
0174 0175 A006.50 11,700.00 1.000 11,700.00 0183 0184 A012.90 9,710.00 1.000 9,710.00
RADAR VEHICLE DETECTION SYSTEM LS 1.000 11,700.00 COMBINATION MAST ARM SIGNAL AND EACH 1.000 9,710.00
0.000 0.00 LIGHTING POLE, TYPE CMP-60-12 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0184 0185 A012.95 9,950.00 1.000 9,950.00 0193 0194 0216 A070.18 5.80 9,256.000 53,684.80
COMBINATION MAST ARM SIGNAL AND EACH 1.000 9,950.00 3-INCH CONDUIT IN TRENCH LF 9,256.000 53,684.80
LIGHTING POLE, TYPE CMP-65-12 0.000 0.00 7,192.000 41,713.60
0.000 0.00 0.000 0.00
0185 0186 A012.97 13,761.00 3.000 41,283.00 0194 0195 A070.22 9.18 4,664.000 42,815.52
COMBINATION MAST ARM SIGNAL & LIGHTING EACH 3.000 41,283.00 4-INCH CONDUIT IN TRENCH LF 4,664.000 42,815.52
POLE, TYPE CMP-75-15 0.000 0.00 2,573.000 23,620.14
0.000 0.00 0.000 0.00
0186 0187 A012.98 12,414.00 1.000 12,414.00 0195 0196 A074.12 10.50 288.000 3,024.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 12,414.00 1 1/2-INCH CONDUIT, JACKED LF 288.000 3,024.00
LIGHTING POLE, TYPE CMP-70-12 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0187 0188 A013.00 12,444.00 1.000 12,444.00 0196 0217 A074.18 12.80 489.000 6,259.20
COMBINATION MAST ARM SIGNAL & LIGHTING EACH 1.000 12,444.00 3-INCH CONDUIT, JACKED LF 489.000 6,259.20
POLE, TYPE CMP-70-15 0.000 0.00 185.000 2,368.00
0.000 0.00 0.000 0.00
0188 0189 A018.81 1,155.00 5.000 5,775.00 0197 0197 A074.20 15.00 427.000 6,405.00
FOUNDATION DESIGN EACH 5.000 5,775.00 4-INCH CONDUIT, JACKED LF 427.000 6,405.00
4.000 4,620.00 97.000 1,455.00
0.000 0.00 0.000 0.00
0189 0190 A018.82 96.70 27.700 2,678.59 0198 0198 A077.13 1.60 1,402.000 2,243.20
CONCRETE FOR FOUNDATION CY 27.700 2,678.59 3/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,402.000 2,243.20
19.500 1,885.65 0.000 0.00
0.000 0.00 0.000 0.00
0190 0191 A018.83 0.75 3,810.000 2,857.50 0199 0199 A077.15 1.90 294.000 558.60
REINFORCING STEEL LB 3,810.000 2,857.50 5/C #14 AWG TRAFFIC SIGNAL CABLE LF 294.000 558.60
1,725.690 1,294.27 0.000 0.00
0.000 0.00 0.000 0.00
0191 0192 A070.10 4.65 1,846.000 8,583.90 0200 0200 A077.17 1.60 1,429.000 2,286.40
1 1/2-INCH CONDUIT IN TRENCH LF 1,846.000 8,583.90 7/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,429.000 2,286.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0192 0193 A070.14 4.75 1,011.000 4,802.25 0201 0201 A077.26 4.00 1,402.000 5,608.00
2-INCH CONDUIT IN TRENCH LF 1,011.000 4,802.25 16/C #14 AWG TRAFFIC SIGNAL CABLE LF 1,402.000 5,608.00
663.000 3,149.25 0.000 0.00
0.000 0.00 0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0202 0202 A079.01 1.15 12,329.000 14,178.35 0211 0211 AB600.00 355.00 8.000 2,840.00
2/C #14 AWG DETECTOR LEAD-IN CABLE LF 12,329.000 14,178.35 REMOVE LIGHTING UNIT EACH 8.000 2,840.00
0.000 0.00 4.000 1,420.00
0.000 0.00 0.000 0.00
0203 0203 A079.15 5.75 2,996.000 17,227.00 0212 0212 A610.00 3,755.00 1.000 3,755.00
FIBER OPTIC CABLE LF 2,996.000 17,227.00 REMOVE TRAFFIC SIGNAL EACH 1.000 3,755.00
24 STRAND SINGLE MODE 0.000 0.00 1.000 3,755.00
0.000 0.00 0.000 0.00
0204 0204 A079.22 1.30 2,851.000 3,706.30 0213 0213 A780.16 9,955.00 1.000 9,955.00
TRACER WIRE LF 2,851.000 3,706.30 TEMPORARY LIGHTING SYSTEM EACH 1.000 9,955.00
0.000 0.00 1.000 9,955.00
0.000 0.00 0.000 0.00
0205 0205 A079.50 1.00 1,088.000 1,088.00 4002 4002 A002.33 2,341.50 0.000 0.00
GROUNDING CONDUCTOR LF 1,088.000 1,088.00 PREEMPTION CONTROL SYSTEM EACH 1.000 2,341.50
0.000 0.00 . . 1.000 2,341.50
Temporary emergency preemption device system
0.000 0.00 4t Hwy 370 0.000 0.00
0206 0206 A079.55 1.20 106.000 127.20 4003 4003 7315.90 1,548.75 0.000 0.00
SERVICE CABLE LF 106.000 127.20  INSTALL OVERHEAD SIGNS LS 1.000 1,548.75
0.000 0.00 Install two No Right Turn llluminated signs 1.000 1,548.75
0.000 0.00 0.000 0.00
0207 0207 A080.22 1.25 2,134.000 2,667.50 4006 4006 0030.80 2,200.00 0.000 0.00
STREET LIGHTING CABLE, NO. 6 BARE LF 2,134.000 2,667.50 MOBILIZATION LS 1.000 2,200.00
0.000 0.00 NEW MOBILIZATION 1.000 2,200.00
0.000 0.00 0.000 0.00
0208 0208 A080.24 1.25 4,268.000 5,335.00 4007 4007 0030.80 300.00 0.000 0.00
STREET LIGHTING CABLE, NO. 6 USE LF 4,268.000 5,335.00 MOBILIZATION LS 1.000 300.00
0.000 0.00 NEW MOBILIZATION 1.000 300.00
0.000 0.00 0.000 0.00
0209 0209 A081.00 1.90 1,458.000 2,770.20 GROUP 8B ELECTRICAL Contracted 622,440.51
6 PAIR COMMUNICATION CABLE LF 1,458.000 2,770.20 Current 626.330.76
0.000 0.00 In place 178,476.16
0.000 0.00 This Estimate 0.00
0210 0210 Al110.75 8,860.00 2.000 17,720.00
UNINTERRUPTIBLE POWER SUPPLY EACH 2.000 17,720.00
0.000 0.00
0.000 0.00
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0222 0226 0002.44 0.20 24,369.000 4,873.80
0214 0218 0001.08 0.50 29.090.000 14,545.00 TEMPORARY PAVEMENT MARKING, TYPE LF 24,369.000 4,873.80
BARRICADE, TYPE Ii BDAY 29,090.000 1454500 PAINT 34,050.000 6,810.00
58,136.000 29,068.00 0.000 0.00
2,310.000 1,155.00 0223 0227 0002.97 10.30 530.000 5,459.00
0215 0219 0001.10 1.50 16,760.000 25,140.00 FLASHING ARROW PANEL DAY 530.000 5,459.00
BARRICADE, TYPE Il BDAY 16,760.000 25,140.00 232.000 2,389.60
27,819.000 41,728.50 21.000 216.30
798.000 1,197.00 0224 0228 0003.06 67.00 56.000 3,752.00
0216 0220 0001.75 2.10 210.000 441.00 CHANGEABLE MESSAGE SIGN DAY 56.000 3,752.00
TEMPORARY SIGN DAY EACH 210.000 441.00 78.000 5,226.00
46.000 96.60 0.000 0.00
0.000 0.00 0225 0229 0003.10 335.00 120.000 40,200.00
0217 0221 0001.90 0.25 63,072.000 15,768.00 FLAGGING DAY 120.000 40,200.00
SIGN DAY EACH 63,072.000 15,768.00 8.000 2,680.00
31,647.000 7,911.75 0.000 0.00
882.000 220.50 0226 0230 0020.00 0.80 3,000.000 2,400.00
0218 0222 0001.99 0.50 9,460.000 4,730.00 TRAINING HOUR 3,000.000 2,400.00
CONTRACTOR FURNISHED SIGN DAY EACH 9,460.000 4,730.00 1,057.500 846.00
13,177.000 6,588.50 0.000 0.00
420.000 210.00 0227 0231 0030.00 500.00 1.000 500.00
0219 0223 0002.28 0.40 15,599.000 6,239.60 MOBILIZATION LS 1.000 500.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 15,599.000 6,239.60 1.000 500.00
9,077.000 3,630.80 0.000 0.00
0.000 0.00 0228 0232 9110.01 75.00 80.000 6,000.00
0220 0224 0002.30 0.50 2,782.000 1,391.00 RENTAL OF LOADER, FULLY OPERATED HOUR 80.000 6,000.00
PAVEMENT MARKING REMOVAL LF 2,782.000 1,391.00 0.000 0.00
2,928.000 1,464.00 0.000 0.00
0.000 000 0229 0233 9110.03 70.00 80.000 5,600.00
0221 0225 0002.32 1.80 177.000 318.60 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 80.000 5,600.00
PAVEMENT MARKING REMOVAL SF 177.000 318.60 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0230 0234 9110.07 68.00 80.000 5,440.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 80.000 5,440.00
36.000 2,448.00
0.000 0.00
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Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0231 0235 9110.27 98.00 80.000 7,840.00 3075.46 ‘9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 80.000 7,840.00 Project 22290 000
EXCAVATOR, FULLY OPERATED 1.500 147.00
0.000 0.00 Prpsl Line Nbr 0043 Proj Line Nbr
0232 0236 L022.75 2.60 2’000.000 5’200.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY SILT CHECK LF 2,000.000 5,200.00 Stkpl Nbr 1
0.000 0.00
0010 S.P. Initial Payment 33,289.32 95,873.24 J15963
0.000 0.00
Dowel Baskets for 9" Concrete
0233 0237 L022.90 2.40 3,000.000 7,200.00 ) 115963
TEMPORARY SILT FENCE LF 3,000.000 7,200.00 0010  S.P.Adjustment -6,384.17 -18,386.41
1,964.500 4,714.80 Dowel Baskets for 9" Concrete
0.000 0.00 0011 S.P. Initial Payment 6,835.51 19,686.27 J15963
0234 0238 L032.70 206.00 4.000 824.00 Dowel Baskets for 9" Concrete
TEMPORARY MULCH TON 4.000 824.00 0011 S.P. Adjustment -690.03 -1,987.29 J15963
0.000 0.00 Dowel Baskets for 9" Concrete
0.000 0.00 0012  S.P.Adjustment -754.81 -2,173.85 J15963
GROUP 10 GENERAL ITEMS Contracted 163,862.00 Dowel Baskets for 9" Concrete
Current 163,862.00 0013  S.P.Adjustment -2,288.687 -6,591.42 J15963
) In Place 116,249.55 Dowel Baskets for 9" Concrete
This Estimate 2,998.80
0014 S.P. Adjustment -232.88 -670.69 J15963
Totals for contract Contracted 6,497,212.62
Current 6.513,298.62 Dowel Baskets for 9" Concrete
In place 5,296,474.62 0015 S.P. Adjustment -434.34 -1,250.90 J15963
This Estimate 172,677.43 Dowel Baskets for 9" Concrete
0016  S.P. Adjustment -1,806.28 -5,202.09 J15963
Dowel Baskets for 9" Concrete
0017 S.P. Adjustment -5,838.742 -16,815.58 J15963
Dowel Baskets for 9" Concrete
0018 S.P. Adjustment -781.578 -2,250.94 J15963
Dowel Baskets for 9" Concrete
0019 S.P. Adjustment -261.391 -752.81 J15963
Dowel Baskets for 9" Concrete
0024 S.P. Adjustment -1,784.823 -5,140.29 J15963

Dowel Baskets for 9" Concrete
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3075.46 9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500 |

Project 22290 000

3091.27 110" DOWELED CONCRETE PAVEMENT, CLASS 47B-HE-3500

Project 22290 000

Prpsl Line Nbr 0043 Proj Line Nbr Prpsl Line Nbr 0045 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0025  S.P. Adjustment -1,059.187 -3,050.46 J15963 0010  S.P. Initial Payment 376.11 2,437.19 J15963
Dowel Baskets for 9" Concrete Dowel Bars For 10" Concrete
0026 S.P. Adjustment -1,054.918 -3,038.16 J15963 0011 S.P. Initial Payment 227.78 1,476.01 J15963
Dowel Baskets for 9" Concrete Dowel Bars For 10" Concrete
0027 S.P. Adjustment -61.923 -178.34 J15963 Total for stockpile nbr 1: 603.89 $3,913.20
Dowel Baskets for 9" Concrete Total for proposal line nbr 0045: 603.89 $3,913.20
0028  S.P. Adjustment -500.21 -1,440.60 J15963 Total for item code 3091.27: 603.89 $3,913.20
Dowel Baskets for 9" Concrete \Item cd Hltem Desc ‘
0029 S.P. Adjustment -799.005 -2,301.13 J15963 5899.49 \PIPE RAILING
Dowel Baskets for 9" Concrete Project 2290 000
0030 S.P. Adjustment -3,767.199 -10,849.53 J15963
Dowel Baskets for 9" Concrete Prpsl Line Nbr 0047 Proj Line Nbr
0031 S.P. Adjustment -4,789.147 -13,792.75 315963 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Dowel Baskets for 9" Concrete Stkpl Nbr 1
0031  S.P.Adjustment -1,641.174 -4,726.58 J15963 0003  S.P. Initial Payment 360.00 2,232.36 595525026
Dowel Baskets for 9" Concrete 48" Pipe Rail Stored Materials
0032 S.P. Adjustment -1,605.692 -4,624.39 J15963 Total for stockpile nbr 1: 360.00 $2,232.36
Dowel Baskets for 9" Concrete Total for proposal line nbr 0047: 360.00 $2,232.36
0033  S.P.Adjustment -2,7417.343 -7.912.35 J15963 Total for item code 5899.49: 360.00 $2,232.36
Dowel Baskets for 9" Concrete
Total for stockpile nbr 1: 841.301 $2,422.95
Total for proposal line nbr 0043: 841.301 $2,422.95

Total for item code 3075.46: 841.301 $2,422.95
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Detailed breakdown of stockpiled
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\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
5899.50 | PIPE RAILING | A001.12 | PULL BOX, TYPE PB-5
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0048 Proj Line Nbr Prpsl Line Nbr 0159 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0003  S.P. Initial Payment 200.00 1,240.20 595525026 0013  S.P. Initial Payment 9.00 1,143.54 51041539
54" Pipe Railing Stored Materials Newbasis FCA 1324
0018 S.P. Adjustment -200.00 -1,240.20 595525026 Total for stockpile nbr 1: 9.00 $1,143.54
54" Pipe Railing Stored Materials Total for proposal line nbr 0159: 9.00 $1,143.54
Total for stockpile nbr 1: 0.00 $0.00 Total for item code A001.12: 9.00 $1,143.54
Total for proposal line nbr 0048: 0.00 $0.00 \Item cd Hnem Desc \
Total for item code 5899.50: 0.00 $0.00 A001.16 =~ PULL BOX, TYPE PB-6
Iltem Cd |Item Desc Project 22290 000
7314.11 | LED BLANK OUT SIGN | _ .
Prpsl Line Nbr 0160 Proj Line Nbr
Project 22290 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0157 Proj Line Nbr Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0013 S.P. Initial Payment 24.00 4.009.44 S1041539
Stkpl Nbr 1 Newbasis FCA1730
0014 S.P. Initial Payment 5.00 15,600.00 045423 0024 S.P. Adjustment -1.00 -167.06 S1041539
Newbasis FCA1730
Total for stockpile nbr 1: 5.00 $15,600.00 0025  S.P. Adjustment -1.00 -167.06 $1041539
Total for proposal line nbr 0157: 5.00 $15,600.00 Newbasis FCA1730
Total for item code 7314.11: 5.00 $15,600.00 0031  S.P.Adjustment -6.00 -1,002.36 51041539
Newbasis FCA1730
Total for stockpile nbr 1: 16.00 $2,672.96
Total for proposal line nbr 0160: 16.00 $2,672.96
Total for item code A001.16: 16.00 $2,672.96
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materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

001.21 | PULL BOX, TYPE PB-10

Project 22290 000

Prpsl Line Nbr 0161

Proj Line Nbr

A002.30 VEHICLE PRIORITY CONTROL SYSTEM

Project 22290 000

Prpsl Line Nbr 0162

Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 15.00 14,470.65 51041539 0014  S.P. Initial Payment 1.00 5.235.00 14-185
Newbasis FCA3660
0013 S.P. Adjustment -2.00 -1,929.42 $1041539 Total for stockpile nbr 1: 1.00 $5,235.00
Newbasis FCA3660 Total for proposal line nbr 0162: 1.00 $5,235.00
0017  S.P.Adjustment -1.00 -964.71 S1041539 Total for item code A002.30: 1.00 $5,235.00
Newbasis FCA3660 Item Cd | Item Desc |
0024  S.P.Adjustment -1.00 -964.71 51041539 A002.31 | VEHICLE PRIORITY CONTROL SYSTEM
Newbasis FCA3660 Project 99290 000
0025 S.P. Adjustment -2.00 -1,929.42 S1041539
Newbasis FCA3660 Prpsl Line Nbr 0163 Proj Line Nbr
0027 S.P. Adjustment -1.00 964.71 S1041539 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Newbasis FCA3660 Stkpl Nbr 1
0030  S.P.Adjustment -1.00 -964.71 51041539 0014  S.P. Initial Payment 1.00 5235.00 14-185
Newbasis FCA3660
0031  S.P. Adjustment -1.00 -964.71 51041539 Total for stockpile nbr 1: 1.00 $5,235.00
Newbasis FCA3660 Total for proposal line nbr 0163: 1.00 $5,235.00
Total for stockpile nbr 1: 6.00 $5,788.26 Total for item code A002.31: 1.00 $5,235.00
Total for proposal line nbr 0161: 6.00 $5,788.26
Total for item code A001.21: 6.00 $5,788.26
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Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A003.10 TRAFFIC SIGNAL, TYPE TS-1 | A004.04 TRAFFIC SIGNAL, TYPE TS-1LL
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0164 Proj Line Nbr Prpsl Line Nbr 0166 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 14.00 6,566.00 14-185 0014  S.P. Initial Payment 2.00 1,638.00 14-185
Total for stockpile nbr 1: 14.00 $6,566.00 Total for stockpile nbr 1: 2.00 $1,638.00
Total for proposal line nbr 0164: 14.00 $6,566.00 Total for proposal line nbr 0166: 2.00 $1,638.00
Total for item code A003.10: 14.00 $6,566.00 Total for item code A004.04: 2.00 $1,638.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A003.20 TRAFFIC SIGNAL, TYPE TS-1A | A004.20 TRAFFIC SIGNAL, TYPE TS-1L
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0165 Proj Line Nbr Prpsl Line Nbr 0167 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 3.00 1,107.00 14-185 0014  S.P. Initial Payment 7.00 3,283.00 14-185
Total for stockpile nbr 1: 3.00 $1,107.00 Total for stockpile nbr 1: 7.00 $3,283.00
Total for proposal line nbr 0165: 3.00 $1,107.00 Total for proposal line nbr 0167: 7.00 $3,283.00
Total for item code A003.20: 3.00 $1,107.00 Total for item code A004.20: 7.00 $3,283.00
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Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A004.21 =~ TRAFFIC SIGNAL, TYPE TS-1L | A004.50 = TRAFFIC SIGNAL
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0168 Proj Line Nbr Prpsl Line Nbr 0170 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014 S.P. Initial Payment 4.00 1,876.00 14-185 0014 S.P. Initial Payment 2.00 1,334.00 14-185
Total for stockpile nbr 1: 4.00 $1,876.00 Total for stockpile nbr 1: 2.00 $1,334.00
Total for proposal line nbr 0168: 4.00 $1,876.00 Total for proposal line nbr 0170: 2.00 $1,334.00
Total for item code A004.21: 4.00 $1,876.00 Total for item code A004.50: 2.00 $1,334.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A004.28 \TRAFFIC SIGNAL, TYPE TS-1RR \ A005.28 ITRAFFIC SIGNAL CONTROLLER, TYPE TC-2070
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0169 Proj Line Nbr Prpsl Line Nbr 0171 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 5.00 3,975.00 14-185 0014  S.P. Initial Payment 1.00 9,725.00 14-185
Total for stockpile nbr 1: 5.00 $3,975.00 Total for stockpile nbr 1: 1.00 $9,725.00
Total for proposal line nbr 0169: 5.00 $3,975.00 Total for proposal line nbr 0171: 1.00 $9,725.00
Total for item code A004.28: 5.00 $3,975.00 Total for item code A005.28: 1.00 $9,725.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A005.29 TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070

A006.50 RADAR VEHICLE DETECTION SYSTEM

Project 22290 000 Project 22290 000
Prpsl Line Nbr 0172 Proj Line Nbr Prpsl Line Nbr 0174 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 1.00 6,900.00 14-185 0014  S.P. Initial Payment 1.00 9,549.00 14-185
Total for stockpile nbr 1: 1.00 $6,900.00 Total for stockpile nbr 1: 1.00 $9,549.00
Total for proposal line nbr 0172: 1.00 $6,900.00 Total for proposal line nbr 0174: 1.00 $9,549.00
Total for item code A005.29: 1.00 $6,900.00 Total for item code A006.50: 1.00 $9,549.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A006.14 PEDESTRIAN SIGNAL, TYPE PS-1 | A006.70 PEDESTRIAN PUSHBUTTON, TYPE PPB
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0173 Proj Line Nbr Prpsl Line Nbr 0175 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 22.00 7,018.00 14-185 0014  S.P.Initial Payment 20.00 1,180.00 14-185
Total for stockpile nbr 1: 22.00 $7,018.00 Total for stockpile nbr 1: 20.00 $1,180.00
Total for proposal line nbr 0173: 22.00 $7,018.00 Total for proposal line nbr 0175: 20.00 $1,180.00
Total for item code A006.14: 22.00 $7,018.00 Total for item code A006.70: 20.00 $1,180.00
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Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A006.76 \PEDESTAL POLE, TYPE PP-4 \ A007.08 NEHICLE DETECTOR, TYPE TD-3
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0176 Proj Line Nbr Prpsl Line Nbr 0180 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 14.00 3,766.00 14-185 0014  S.P.Initial Payment 3.00 537.00 14-185
Total for stockpile nbr 1: 14.00 $3,766.00 Total for stockpile nbr 1: 3.00 $537.00
Total for proposal line nbr 0176: 14.00 $3,766.00 Total for proposal line nbr 0180: 3.00 $537.00
Total for item code A006.76: 14.00 $3,766.00 Total for item code A007.08: 3.00 $537.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A006.84 \PEDESTAL POLE, TYPE PP-10 \ A008.99 \STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0177 Proj Line Nbr Prpsl Line Nbr 0181 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 2.00 796.00 14-185 0013  S.P. Initial Payment 7.00 7,112.00 S5793977
Millerbernd SL-BT-40-12
Total for stockpile nbr 1: 2.00 $796.00 Total for stockpile nbr 1: 7.00 $7,112.00
Total for proposal line nbr 0177: 2.00 $796.00 Total for proposal line nbr 0181: 7.00 $7,112.00
Total for item code A006.84: 2.00 $796.00

Total for item code A008.99: 7.00 $7,112.00
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

A012.80 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-55-1 |

A012.95 COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-65-1

Project 22290 000 Project 22290 000
Prpsl Line Nbr 0182 Proj Line Nbr Prpsl Line Nbr 0184 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 1.00 5,046.00 S5793977 0013  S.P. Initial Payment 1.00 5,940.00 S5793977
Millerbernd CMP 55-12 Millerbernd CMP 65-12
Total for stockpile nbr 1: 1.00 $5,046.00 Total for stockpile nbr 1: 1.00 $5,940.00
Total for proposal line nbr 0182: 1.00 $5,046.00 Total for proposal line nbr 0184: 1.00 $5,940.00
Total for item code A012.80: 1.00 $5,046.00 Total for item code A012.95: 1.00 $5,940.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A012.90 \COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-60-1 \ A012.97 \COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-15
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0183 Proj Line Nbr Prpsl Line Nbr 0185 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 1.00 5,116.00 S5793977 0013  S.P. Initial Payment 3.00 18,552.00 S5793977
Millerbernd CMP 60-12 Millerbernd CMP 75-15
Total for stockpile nbr 1: 1.00 $5,116.00 Total for stockpile nbr 1: 3.00 $18,552.00
Total for proposal line nbr 0183: 1.00 $5,116.00 Total for proposal line nbr 0185: 3.00 $18,552.00
Total for item code A012.90: 1.00 $5,116.00 Total for item code A012.97: 3.00 $18,552.00
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

A012.98 (COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-70- |

Project 22290 000

A110.75 UNINTERRUPTIBLE POWER SUPPLY

Project 22290 000

Prpsl Line Nbr 0186 Proj Line Nbr Prpsl Line Nbr 0210 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 1.00 6,057.00 s5793977 0014  S.P.Initial Payment 200 11,624.00 14-185
Millerbernd CMP 70-12
Total for stockpile nbr 1: 1.00 $6,057.00 Total for stockpile nbr 1: 2.00 $11,624.00
Total for proposal line nbr 0186: 1.00 $6,057.00 Total for proposal line nbr 0210: 2.00 $11,624.00
Total for item code A012.98: 1.00 $6,057.00 Total for item code A110.75: 2.00 $11,624.00
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
A013.00 \COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-70-15 \ Mzoo,46 \6" RETAINER GLAND
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0187 Proj Line Nbr Prpsl Line Nbr 0117 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0013  S.P. Initial Payment 1.00 6,098.00 S5793977 0014  S.P. Initial Payment 21.00 756.00 014566-00
Millerbernd CMP 70-15
Total for stockpile nbr 1: 1.00 $6,098.00 0022  S.P.Adjustment -11.00 -396.00 014566-00
Total for proposal line nbr 0187: 1.00 $6,098.00
Total for item code A013.00: 1.00 $6,098.00 Total for stockpile nbr 1: 10.00 $360.00
Total for proposal line nbr 0117: 10.00 $360.00
Total for item code W200.46: 10.00 $360.00
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\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

200.49 10" RETAINER GLAND

Project 22290 000

Prpsl Line Nbr 0118 Proj Line Nbr

200.52 12" RETAINER GLAND

Project 22290 000

Prpsl Line Nbr 0119 Proj Line Nbr

Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 25.00 1,450.00 014566-00 0022  S.P.Adjustment -6.00 -462.00 014566-00
0020  S.P. Adjustment -13.00 -754.00 014566-00 Total for stockpile nbr 1: 7.00 $539.00
Total for proposal line nbr 0119: 7.00 $539.00
0021  S.P. Adjustment -8.00 -464.00 014566-00 Total for item code W200.52: 7.00 $539.00
\Item Cd Hltem Desc \
0022 S.P. Adjustment -4.00 -232.00 014566-00 M{ZOS.lO 10" WATER MAIN PIPE
Project 22290 000
Total for stockpile nbr 1: 0.00 $0.00
. Prpsl Line Nbr 0122 Proj Line Nbr
Total for proposal line nbr 0118: 0.00 $0.00
. Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for item code W200.49: 0.00 $0.00
Iltem Cd |Item Desc Stkpl Nbr 1
W200.52 12" RETAINER GLAND | 0014  S.P.Initial Payment 432.00 10,311.84 014565-00
Project 22290 000
0020 S.P. Adjustment -78.00 -1,861.86 014565-00
Prpsl Line Nbr 0119 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0021 S.P. Adjustment 254.90 -6,084.46 014565-00
Stkpl Nbr 1
0014 S.P. Initial Payment 28.00 2,156.00 014566-00 0022 S.P. Adjustment -97.10 -2,317.78 014565-00
0020  S.P. Adjustment -8.00 -616.00 014566-00 Total for stockpile nbr 1: 2.00 $47.74
Total for proposal line nbr 0122: 2.00 $47.74
0021  S.P.Adjustment -7.00 -539.00 014566-00 Total for item code W205.10: 2.00 $47.74
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Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled

materials

\Item Cd Hltem Desc \

205.12 12" WATER MAIN PIPE

M219,7o 10" GATE VALVE AND BOX

Project 22290 000 Project 22290 000
Prpsl Line Nbr 0123 Proj Line Nbr Prpsl Line Nbr 0126 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014 S.P. Initial Payment 448.00 13,975.36 014565-00 0014 S.P. Initial Payment 4.00 4,862.24 014566-00
0020  S.P.Adjustment -2.67 -83.29 014565-00 0020  S.P.Adjustment -1.00 -1,215.56 014566-00
0021  S.P. Adjustment -145.33 -4,533.57 014565-00 0021  S.P.Adjustment -2.00 -2,431.12 014566-00
0022  S.P.Adjustment -300.00 -9,358.50 014565-00 0022  S.P.Adjustment -1.00 -1,215.56 014566-00
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0123: 0.00 $0.00 Total for proposal line nbr 0126: 0.00 $0.00
Total for item code W205.12: 0.00 $0.00 Total for item code W219.70: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |Item Desc
M{219.66 6" GATE VALVE AND BOX | legjz 12" GATE VALVE AND BOX
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0125 Proj Line Nbr Prpsl Line Nbr 0127 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 1.00 530.84 014566-00 0014  S.P. Initial Payment 3.00 4,668.09 014565-00
0022  S.P.Adjustment -1.00 -530.84 014566-00 0020  S.P. Adjustment -1.00 -1,556.03 014565-00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0125: 0.00 $0.00
Total for item code W219.66: 0.00 $0.00
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Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID: 2290 Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0033 Pay Period End Date:  10.31.2015 Est Number: 0033 Pay Period End Date:  10.31.2015
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W219.72 | 12" GATE VALVE AND BOX | W355.06 6" SLEEVE
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0127 Proj Line Nbr Prpsl Line Nbr 0132 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0022  S.P. Adjustment -2.00 -3,112.06 014565-00 0014  S.P. Initial Payment 1.00 57.20 014565-00
Total for stockpile nbr 1: 0.00 $0.00 0022  S.P.Adjustment -1.00 -57.20 014565-00
Total for proposal line nbr 0127: 0.00 $0.00
Total for item code W219.72: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
\Item cd H'tem Desc \ Total for proposal line nbr 0132: 0.00 $0.00
W222.00 FIRE HYDRANT | Total for item code W355.06: 0.00 $0.00
Project 22290 000 ltem Cd |Item Desc |
355.10 = 10" SLEEVE
Prpsl Line Nbr 0129 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Project 22290 000
Prpsl Line Nbr 0133 Proj Line Nbr
Stkpl Nbr 1
0014 S.P. Initial Payment 4.00 212336 014566-00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0022  S.P. Adjustment -3.00 -1,592.52 014566-00 0014  S.P. Initial Payment 2.00 207.80 014565-00
Total for stockpile nbr 1: 1.00 $530.84 0020  S.P. Adjustment -1.00 -103.90 014565-00
Total for proposal line nbr 0129: 1.00 $530.84
Total for item code W222.00: 1.00 $530.84 0022  S.P.Adjustment -1.00 -103.90 014565-00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0133: 0.00 $0.00
Total for item code W355.10: 0.00 $0.00
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Detailed breakdown of stockpiled

Detailed breakdown of stockpiled

materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W3s5.12 12" SLEEVE | W3s6.19 | 12" X 6" TEE
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0134 Proj Line Nbr Prpsl Line Nbr 0137 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 2.00 297.06 014566-00 0014  S.P.Initial Payment 2.00 366.46 014566-00
0020  S.P. Adjustment -1.00 -148.53 014566-00 0022  S.P. Adjustment -1.00 -183.23 014566-00
0022  S.P. Adjustment -1.00 -148.53 014566-00 Total for stockpile nbr 1: 1.00 $183.23
Total for proposal line nbr 0137: 1.00 $183.23
Total for stockpile nbr 1: 0.00 $0.00 Total for item code W356.19: 1.00 $183.23
Total for proposal line nbr 0134: 0.00 $0.00 \Item cd Hltem Desc ‘
Total for item code W355.12: 0.00 $0.00 M356.39 12" X 10" TEE
ltem Cd | Item Desc | Project 22290 000
w3s6.18 10" X 6" TEE |
Prpsl Line Nbr 0139 Proj Line Nbr
Project 22290 000 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0136 Proj Line Nbr
Stkpl Nbr 1
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr 0014 S.P. Initial Payment 2.00 519.92 014566-00
Stkpl Nbr 1
0014  S.P. Initial Payment 2.00 274.32 014566-00 0020  S.P. Adjustment -2.00 -519.92 014566-00
0020  S.P. Adjustment -1.00 -137.16 014566-00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0139: 0.00 $0.00
0021  S.P. Adjustment -1.00 -137.16 014566-00 Total for item code W356.39: 0.00 $0.00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0136: 0.00 $0.00
Total for item code W356.18: 0.00 $0.00
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materials

Detailed breakdown of stockpiled

materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
W357.20 | 6"- 90 DEGREE BEND | W357.60 10" - 22 1/2 DEGREE BEND
Project 22290 000 Project 22290 000
Prpsl Line Nbr 0141 Proj Line Nbr Prpsl Line Nbr 0144 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0014  S.P. Initial Payment 2.00 124.20 014566-00 0014  S.P.Initial Payment 4.00 405.32 014566-00
0022  S.P. Adjustment -1.00 -62.10 014566-00 0020  S.P. Adjustment -4.00 -405.32 014566-00
Total for stockpile nbr 1: 1.00 $62.10 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0141: 1.00 $62.10 Total for proposal line nbr 0144: 0.00 $0.00
Total for item code W357.20: 1.00 $62.10 Total for item code W357.60: 0.00 $0.00
Iltem Cd |Item Desc Total remaining for contract: $170,761.18
M{357,54 12" - 22 1/2 DEGREE BEND
Project 22290 000
Prpsl Line Nbr 0142 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0014  S.P. Initial Payment 4.00 532.24 014566-00
0020 S.P. Adjustment -2.00 -266.12 014566-00
0021 S.P. Adjustment -2.00 -266.12 014566-00
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0142: 0.00 $0.00
Total for item code W357.54: 0.00 $0.00






