
Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   1 of 31

Nebraska Department of Roads Date: 01.12.2016

Contract Location:

 

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

 

 

Date Awarded: 11.06.2013

11.19.2013

03.03.2014

Date Let:

WASHINGTON ST, PAPILLION

10.10.2013

Estimate Type: PROG

Phone:

(402)331-1244

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

OMAHA  NE  68117-1001

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.03.2014

Date Project Completion:

Counties

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22290  000 MAPA-5023(14)    GRAD CONC PAVE CULV
WATER SEED ELEC

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   1 of 31

Nebraska Department of Roads Date: 01.12.2016

$6,535,278.06

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $6,082,505.09 $5,702,923.46 $379,581.63
Stockpiled Materials $12,486.73 $96,054.83 $-83,568.10

Gross Earnings $6,094,991.82 $5,798,978.29 $296,013.53
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $6,094,991.82 $5,798,978.29 $296,013.53

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1,598.47 $-1,389.50 $-208.97

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$1,598.47 -$208.97

Payment

-$1,389.50

$6,093,393.35 $5,797,588.79 $295,804.56

$.00 $.00 $.00

93%

% Time Comp

% Dollar Comp

88%

$6,497,212.62

01.06.2016 01.07.2016

01.07.2016

Holle, Doug

Kuehner, Chris

Leming, Marty

Project Manager LPA Responsible Charge

State Representative

01.11.2016Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 01.11.2016 01.11.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      61,200.00 1.000 61,200.00

0.000 0.00

0.000 0.00

0.000 0.00

0001

LS  MOBILIZATION
0001 0028 

1000.00      700.00 5.000 3,500.00

5.000 3,500.00

5.000 3,500.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      43,500.00 1.000 43,500.00

1.000 43,500.00

1.000 43,500.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 152.000 4,560.00

152.000 4,560.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      8.56 30,367.000 259,941.52

30,367.000 259,941.52

29,854.000 255,550.24

500.000 4,280.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1043.50      3.00 679.000 2,037.00

679.000 2,037.00

705.170 2,115.51

0.000 0.00

0006

SY  RIPRAP FILTER FABRIC
0006 

1101.00      4.50 47,499.000 213,745.50

47,499.000 213,745.50

41,984.568 188,930.59

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1101.25      1.55 6,026.000 9,340.30

6,026.000 9,340.30

5,046.500 7,822.10

0.000 0.00

0008

LF  SAWING PAVEMENT
0008 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      4.50 1,175.000 5,287.50

1,175.000 5,287.50

1,227.600 5,524.20

0.000 0.00

0009

SY  REMOVE DRIVEWAY
0009 

1107.00      3.75 1,112.000 4,170.00

1,112.000 4,170.00

870.540 3,264.53

0.000 0.00

0010

SY  REMOVE WALK
0010 

1109.00      3.40 56.000 190.40

56.000 190.40

51.000 173.40

0.000 0.00

0011

LF  REMOVE CURB
0011 

1122.01      3.70 638.000 2,360.60

638.000 2,360.60

546.000 2,020.20

0.000 0.00

0012

SY  REMOVE CONCRETE MEDIAN SURFACING
0012 

1123.00      3.80 22.000 83.60

22.000 83.60

22.000 83.60

0.000 0.00

0013

SY  REMOVE CONCRETE DITCH LINER
0013 

1136.03      2,286.00 1.000 2,286.00

1.000 2,286.00

0.000 0.00

0.000 0.00

0014

EACHREMOVE

ENTRY SIGN

0029 

1702.24      22.00 176.000 3,872.00

176.000 3,872.00

176.000 3,872.00

0.000 0.00

0015

LF  24" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0014 

4093.85      14.50 1,582.000 22,939.00

1,582.000 22,939.00

2,648.370 38,401.36

855.389 12,403.14

0016

SF  GRAVITY BLOCK  WALL
0015 

6105.01      61.45 90.000 5,530.50

90.000 5,530.50

77.020 4,732.88

0.000 0.00

0017

TON ROCK RIPRAP, TYPE A
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.03      61.45 1,135.000 69,745.75

1,135.000 69,745.75

987.050 60,654.22

0.000 0.00

0018

TON ROCK RIPRAP, TYPE C
0017 

7017.00      8.20 80.000 656.00

80.000 656.00

80.000 656.00

0.000 0.00

0019

LF  REMOVE GUARDRAIL
0018 

7308.10      66.00 15.000 990.00

15.000 990.00

4.000 264.00

0.000 0.00

0020

EACHREMOVE SIGN
0019 

7390.00      97.87 60.000 5,872.20

60.000 5,872.20

18.000 1,761.66

0.000 0.00

0021

EACHREMOVE SIGN AND POST
0020 

L006.00      199.00 13.500 2,686.50

13.500 2,686.50

7.005 1,394.00

0.000 0.00

0022

ACRECOVER CROP SEEDING
0021 

L019.12      1.15 5,173.000 5,948.95

5,173.000 5,948.95

6,911.410 7,948.12

0.000 0.00

0023

SY  EROSION CONTROL, CLASS 1C
0022 

L019.13      1.25 1,096.000 1,370.00

1,096.000 1,370.00

4,511.130 5,638.91

0.000 0.00

0024

SY  EROSION CONTROL, CLASS 1D
0023 

L019.20      11.40 16.000 182.40

16.000 182.40

0.000 0.00

0.000 0.00

0025

SY  EROSION CONTROL, CLASS 2A
0024 

L021.30      17.00 62.000 1,054.00

62.000 1,054.00

62.000 1,054.00

0.000 0.00

0026

BALEEROSION CHECKS, TYPE 1D
0025 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.20 4,687.000 10,311.40

4,687.000 10,311.40

3,141.000 6,910.20

0.000 0.00

0027

LF  FABRIC SILT FENCE-LOW POROSITY
0026 

L022.12      2.60 494.000 1,284.40

494.000 1,284.40

0.000 0.00

0.000 0.00

0028

LF  FABRIC SILT FENCE-HIGH POROSITY
0027 

4045.00      10,762.50 0.000 0.00

1.000 10,762.50

1.000 10,762.50

0.000 0.00

4000

EACHREMOVE STRUCTURE

Abandoned Box  Culvert Removal at Sta. 113+60

4000 

0030.10      59,976.00 0.000 0.00

1.000 59,976.00

1.000 59,976.00

0.000 0.00

4004

LS  MOBILIZATION

NEW MOBILIZATION

4004 

0030.10      1,224.00 0.000 0.00

1.000 1,224.00

1.000 1,224.00

0.000 0.00

4005

LS  MOBILIZATION

NEW MOBILIZATION

4005 

Contracted 744,645.52

Current 755,408.02

In place 717,734.22

This Estimate 16,683.14

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      279,003.00 1.000 279,003.00

1.000 279,003.00

1.000 279,003.00

0.000 0.00

0029

LS  MOBILIZATION
0030 

1020.01      70.00 7.000 490.00

7.000 490.00

7.000 490.00

0.000 0.00

0030

EACHDELINEATOR,  TYPE I
0031 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2009.52      5.00 368.000 1,840.00

368.000 1,840.00

0.000 0.00

0.000 0.00

0031

SY  CRUSHED ROCK EMBEDMENT
0032 

2010.03      25.00 392.000 9,800.00

392.000 9,800.00

131.380 3,284.50

0.000 0.00

0032

TON CRUSHED ROCK SURFACE COURSE
0033 

2040.00      151.00 48.000 7,248.00

48.000 7,248.00

24.587 3,712.64

0.000 0.00

0033

TON CALCIUM CHLORIDE APPLIED
0034 

3011.26      17.00 81.000 1,377.00

81.000 1,377.00

0.000 0.00

0.000 0.00

0034

LF  CONCRETE CLASS 47B-3500 CURB, TYPE I
0035 

3014.11      15.85 1,633.000 25,883.05

1,633.000 25,883.05

255.500 4,049.68

0.000 0.00

0035

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0036 

3016.21      33.00 2,742.000 90,486.00

2,742.000 90,486.00

2,666.532 87,995.56

248.026 8,184.86

0036

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0037 

3016.39      18.00 574.000 10,332.00

574.000 10,332.00

597.000 10,746.00

263.000 4,734.00

0037

SF  DETECTABLE WARNING PANEL
0038 

3016.71      32.00 9,022.000 288,704.00

9,022.000 288,704.00

9,241.512 295,728.39

551.489 17,647.65

0038

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0039 

3017.39      50.15 3,607.000 180,891.05

3,607.000 180,891.05

2,267.657 113,723.00

223.000 11,183.45

0039

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3020.24      28.00 1,532.000 42,896.00

1,532.000 42,896.00

2,042.348 57,185.75

0.000 0.00

0040

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0041 

3020.32      41.00 704.000 28,864.00

704.000 28,864.00

45.700 1,873.70

0.000 0.00

0041

SY  CONCRETE CLASS 47B-HE-3500 DRIVEWAY
0042 

3075.42      41.00 2,852.000 116,932.00

2,852.000 116,932.00

3,591.918 147,268.63

0.000 0.00

0042

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0043 

3075.46      35.85 59,099.000 2,118,699.15

59,099.000 2,118,699.15

58,164.127 2,085,183.96

0.000 0.00

0043

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0044 

3091.19      46.00 765.000 35,190.00

765.000 35,190.00

0.000 0.00

0.000 0.00

0044

SY  9" CONCRETE PAVEMENT, CLASS 47B-HE-3500
0045 

3091.27      61.00 376.000 22,936.00

376.000 22,936.00

404.011 24,644.68

0.000 0.00

0045

SY  10" DOWELED CONCRETE PAVEMENT, CLASS
47B-HE-3500

0046 

4015.00      175.00 1.000 175.00

1.000 175.00

1.000 175.00

0.000 0.00

0046

EACHADJUST MANHOLE TO GRADE
0047 

5899.49      22.00 360.000 7,920.00

360.000 7,920.00

420.700 9,255.40

420.700 9,255.40

0047

LF  PIPE RAILING

FENCE 48"

0048 

5899.50      23.00 200.000 4,600.00

200.000 4,600.00

200.000 4,600.00

0.000 0.00

0048

LF  PIPE RAILING

FENCE 54"

0049 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7309.90      130.00 10.000 1,300.00

10.000 1,300.00

0.000 0.00

0.000 0.00

0049

EACHREMOVE AND REINSTALL

SIGN

0050 

7321.00      17.00 700.000 11,900.00

700.000 11,900.00

522.874 8,888.86

374.374 6,364.36

0050

SF  TYPE A SIGN
0051 

7333.00      204.00 106.000 21,624.00

106.000 21,624.00

37.000 7,548.00

31.000 6,324.00

0051

EACHSIGN POST
0052 

7336.04      50.00 30.000 1,500.00

30.000 1,500.00

30.000 1,500.00

30.000 1,500.00

0052

LF  4" X 6" WOOD SIGN SUPPORT
0053 

7495.04      2.00 229.000 458.00

229.000 458.00

0.000 0.00

0.000 0.00

0053

LF  4" WHITE PERMANENT PAVEMENT MARKING
PAINT

0054 

7495.12      3.85 313.000 1,205.05

313.000 1,205.05

0.000 0.00

0.000 0.00

0054

LF  12" WHITE PERMANENT PAVEMENT MARKING
PAINT

0055 

7500.41      310.00 17.000 5,270.00

17.000 5,270.00

0.000 0.00

0.000 0.00

0055

EACHONLY, PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0056 

7500.43      290.00 5.000 1,450.00

5.000 1,450.00

3.000 870.00

0.000 0.00

0056

EACHARROW, PREFORMED PAVEMENT MARKING,
TYPE 4 GROOVED

0057 

7500.44      290.00 50.000 14,500.00

50.000 14,500.00

26.000 7,540.00

0.000 0.00

0057

EACHLEFT ARROW, PREFORMED PAVEMENT
MARKING, TYPE 4 GROOVED

0058 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7500.70      290.00 14.000 4,060.00

14.000 4,060.00

0.000 0.00

0.000 0.00

0058

EACHRIGHT ARROW, PREFORMED PAVEMENT
MARKING, TYPE 4 GROOVED

0059 

7502.14      2.90 11,175.000 32,407.50

11,175.000 32,407.50

1,803.000 5,228.70

0.000 0.00

0059

LF  4" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0060 

7503.14      2.80 14,642.000 40,997.60

14,642.000 40,997.60

12,586.000 35,240.80

0.000 0.00

0060

LF  4" YELLOW PREFORMED PAVEMENT
MARKING, TYPE 4, GROOVED

0061 

7506.14      6.00 967.000 5,802.00

967.000 5,802.00

0.000 0.00

0.000 0.00

0061

LF  8" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0062 

7508.14      9.20 152.000 1,398.40

152.000 1,398.40

0.000 0.00

0.000 0.00

0062

LF  12" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0063 

7512.14      17.75 1,840.000 32,660.00

1,840.000 32,660.00

0.000 0.00

0.000 0.00

0063

LF  24" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0064 

7513.14      18.00 281.000 5,058.00

281.000 5,058.00

253.500 4,563.00

0.000 0.00

0064

LF  24" YELLOW PREFORMED PAVEMENT
MARKING, TYPE 4 GROOVED

0065 

9009.75      35.00 4,115.000 144,025.00

4,115.000 144,025.00

4,174.717 146,115.10

0.000 0.00

0065

SY  TEMPORARY SURFACING

6"

0066 

9034.00      2.40 2,236.000 5,366.40

2,236.000 5,366.40

2,594.222 6,226.14

0.000 0.00

0066

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0067 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      31.50 238.000 7,497.00

238.000 7,497.00

0.000 0.00

0.000 0.00

0067

MGALWATER
0068 

9170.00      256.00 189.152 48,422.91

189.152 48,422.91

165.000 42,240.00

60.000 15,360.00

0068

STA EARTH SHOULDER CONSTRUCTION
0069 

9173.20      1.90 63,092.000 119,874.80

63,092.000 119,874.80

61,391.449 116,643.73

0.000 0.00

0069

SY  SUBGRADE PREPARATION
0070 

9188.01      2.85 5,989.000 17,068.65

5,989.000 17,068.65

5,989.000 17,068.65

0.000 0.00

0070

SY  BITUMINOUS SURFACE COURSE
0071 

Contracted 3,798,111.56

Current 3,798,111.56

In place 3,528,592.87

This Estimate 80,553.72

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      59,200.00 1.000 59,200.00

1.000 59,200.00

1.000 59,200.00

0.000 0.00

0071

LS  MOBILIZATION
0072 

1117.00      480.00 1.000 480.00

1.000 480.00

2.000 960.00

0.000 0.00

0072

EACHREMOVE MANHOLE
0073 

1119.00      320.00 17.000 5,440.00

17.000 5,440.00

13.000 4,160.00

0.000 0.00

0073

EACHREMOVE INLET
0074 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4002.00      1.20 750.000 900.00

750.000 900.00

750.000 900.00

0.000 0.00

0074

LB  CAST IRON COVER AND FRAME
0075 

4004.50      1.70 1,815.000 3,085.50

1,815.000 3,085.50

1,815.000 3,085.50

0.000 0.00

0075

LB  CAST IRON GRATE AND FRAME
0076 

4004.80      2.30 690.000 1,587.00

690.000 1,587.00

1,290.000 2,967.00

0.000 0.00

0076

LB  STRUCTURAL STEEL FOR FACE ARMOR
0077 

4011.76      2,600.00 35.000 91,000.00

35.000 91,000.00

34.000 88,400.00

0.000 0.00

0077

EACHINLET

TYPE I

0078 

4011.77      2,755.00 11.000 30,305.00

11.000 30,305.00

11.000 30,305.00

0.000 0.00

0078

EACHINLET

TYPE III

0079 

4011.78      2,200.00 4.000 8,800.00

4.000 8,800.00

4.000 8,800.00

0.000 0.00

0079

EACHINLET

TYPE IV

0080 

4015.50      1,215.00 4.000 4,860.00

4.000 4,860.00

4.000 4,860.00

0.000 0.00

0080

EACHRECONSTRUCT MANHOLE
0081 

4015.75      505.00 100.100 50,550.50

100.100 50,550.50

102.800 51,914.00

0.000 0.00

0081

VFT MANHOLE

54"

0082 

4015.76      457.00 7.700 3,518.90

7.700 3,518.90

7.700 3,518.90

0.000 0.00

0082

VFT MANHOLE

60"

0083 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   7 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4015.77      583.00 6.700 3,906.10

6.700 3,906.10

6.700 3,906.10

0.000 0.00

0083

VFT MANHOLE

66"

0084 

4018.00      791.00 3.000 2,373.00

3.000 2,373.00

4.000 3,164.00

0.000 0.00

0084

EACHTAPPING EXISTING STRUCTURE
0085 

4035.00      71.00 15.000 1,065.00

15.000 1,065.00

15.000 1,065.00

0.000 0.00

0085

EACHREMOVE FLARED-END SECTION
0086 

4043.50      9.65 2,346.000 22,638.90

2,346.000 22,638.90

2,068.000 19,956.21

0.000 0.00

0086

LF  REMOVE SEWER PIPE
0087 

4044.00      2,200.00 1.000 2,200.00

1.000 2,200.00

1.000 2,200.00

0.000 0.00

0087

EACHPREPARATION OF STRUCTURE

AT STA. 147+78

0088 

4045.00      19,500.00 1.000 19,500.00

1.000 19,500.00

1.000 19,500.00

0.000 0.00

0088

EACHREMOVE STRUCTURE

AT STA. 113+66.70

0089 

4050.01      10.00 654.000 6,540.00

654.000 6,540.00

654.000 6,540.00

0.000 0.00

0089

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0090 

4051.01      13.00 2,517.000 32,721.00

2,517.000 32,721.00

2,517.000 32,721.00

0.000 0.00

0090

CY  EXCAVATION FOR BOX CULVERTS
0091 

4101.04      395.00 317.200 125,294.00

317.200 125,294.00

326.940 129,141.30

0.000 0.00

0091

CY  CLASS 47B-4000 CONCRETE FOR BOX
CULVERT

0092 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   7 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4105.59      96.00 30.230 2,902.08

30.230 2,902.08

30.541 2,931.94

0.000 0.00

0092

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0093 

4130.06      1,345.00 0.180 242.10

0.180 242.10

0.230 309.35

0.000 0.00

0093

CY  CLASS 47B-3000 CONCRETE FOR PIPE
CULVERT PLUG

0094 

4151.00      1.15 39,421.000 45,334.15

39,421.000 45,334.15

40,619.190 46,712.07

0.000 0.00

0094

LB  REINFORCING STEEL FOR BOX CULVERT
0095 

4155.50      2.00 1,905.000 3,810.00

1,905.000 3,810.00

1,915.500 3,831.00

0.000 0.00

0095

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0096 

4230.36      650.00 1.000 650.00

1.000 650.00

1.000 650.00

1.000 650.00

0096

EACHBAR GRATE FOR 36" CONCRETE FLARED-END
SECTION

0097 

4310.30      500.00 4.000 2,000.00

4.000 2,000.00

4.000 2,000.00

0.000 0.00

0097

EACH30" FLARED-END SECTION
0098 

4460.15      275.00 1.000 275.00

1.000 275.00

1.000 275.00

0.000 0.00

0098

EACH15" CONCRETE FLARED-END SECTION
0099 

4460.18      300.00 1.000 300.00

1.000 300.00

1.000 300.00

1.000 300.00

0099

EACH18" CONCRETE FLARED-END SECTION
0100 

4460.24      410.00 2.000 820.00

2.000 820.00

2.000 820.00

0.000 0.00

0100

EACH24" CONCRETE FLARED-END SECTION
0101 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   8 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.36      750.00 1.000 750.00

1.000 750.00

1.000 750.00

0.000 0.00

0101

EACH36" CONCRETE FLARED-END SECTION
0102 

4900.25      136.00 72.000 9,792.00

72.000 9,792.00

35.000 4,760.00

0.000 0.00

0102

EACHCURB INLET SEDIMENT FILTER
0103 

8010.03      73.00 156.000 11,388.00

156.000 11,388.00

178.000 12,994.00

0.000 0.00

0103

CY  CRUSHED ROCK FOR BASE COURSE
0104 

P200.30      55.00 206.000 11,330.00

206.000 11,330.00

206.000 11,330.00

0.000 0.00

0104

LF  30" CULVERT PIPE, TYPE 2 OR 5
0105 

P702.15      39.00 1,298.000 50,622.00

1,298.000 50,622.00

1,349.000 52,611.00

0.000 0.00

0105

LF  15" STORM SEWER PIPE, TYPE 1
0106 

P702.18      24.90 5,022.000 125,047.80

5,022.000 125,047.80

5,180.550 128,995.70

0.000 0.00

0106

LF  18" STORM SEWER PIPE, TYPE 1
0107 

P702.21      53.00 85.000 4,505.00

85.000 4,505.00

79.000 4,187.00

0.000 0.00

0107

LF  21" STORM SEWER PIPE, TYPE 1
0108 

P702.24      40.00 730.000 29,200.00

730.000 29,200.00

730.000 29,200.00

0.000 0.00

0108

LF  24" STORM SEWER PIPE, TYPE 1
0109 

P702.30      75.00 54.000 4,050.00

54.000 4,050.00

54.000 4,050.00

0.000 0.00

0109

LF  30" STORM SEWER PIPE, TYPE 1
0110 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   8 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P702.36      66.00 333.000 21,978.00

333.000 21,978.00

332.200 21,925.20

0.000 0.00

0110

LF  36" STORM SEWER PIPE, TYPE 1
0111 

4043.50      22.75 0.000 0.00

63.000 1,433.25

63.000 1,433.25

0.000 0.00

4001

LF  REMOVE SEWER PIPE

42" pipe removal

4001 

Contracted 800,961.03

Current 802,394.28

In place 807,329.52

This Estimate 950.00

GROUP 4 CULVERTS

GROUP 4A WATER MAIN

0030.40      18,455.00 1.000 18,455.00

1.000 18,455.00

1.000 18,455.00

0.000 0.00

0111

LS  MOBILIZATION
0112 

4042.65      4,900.00 1.000 4,900.00

1.000 4,900.00

1.000 4,900.00

0.000 0.00

0112

EACHRECONSTRUCT WATER SERVICE
0113 

W175.01      370.00 1.000 370.00

1.000 370.00

0.000 0.00

0.000 0.00

0113

EACH1" CORPORATION STOP
0114 

W176.01      25.00 70.000 1,750.00

70.000 1,750.00

77.000 1,925.00

77.000 1,925.00

0114

LF  1" COPPER WATER SERVICE
0115 

W180.00      265.00 35.000 9,275.00

35.000 9,275.00

0.000 0.00

0.000 0.00

0115

CY  CONCRETE CLASS 47B-3500 FOR BLOCKS AND
ANCHORAGES

0116 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   9 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W180.10      36.00 175.000 6,300.00

175.000 6,300.00

0.000 0.00

0.000 0.00

0116

LB  REINFORCING STEEL FOR BLOCKS AND
ANCHORAGES

0117 

W200.46      79.00 15.000 1,185.00

15.000 1,185.00

17.000 1,343.00

0.000 0.00

0117

EACH6" RETAINER GLAND
0118 

W200.49      119.00 26.000 3,094.00

26.000 3,094.00

29.000 3,451.00

0.000 0.00

0118

EACH10" RETAINER GLAND
0119 

W200.52      152.00 26.000 3,952.00

26.000 3,952.00

21.000 3,192.00

0.000 0.00

0119

EACH12" RETAINER GLAND
0120 

W200.56      265.00 18.000 4,770.00

18.000 4,770.00

18.000 4,770.00

0.000 0.00

0120

EACH16" RETAINER GLAND
0121 

W205.06      43.00 165.000 7,095.00

165.000 7,095.00

113.000 4,859.00

0.000 0.00

0121

LF  6" WATER MAIN PIPE
0122 

W205.10      73.50 430.000 31,605.00

430.000 31,605.00

430.000 31,605.00

0.000 0.00

0122

LF  10" WATER MAIN PIPE
0123 

W205.12      83.00 555.000 46,065.00

555.000 46,065.00

555.000 46,065.00

0.000 0.00

0123

LF  12" WATER MAIN PIPE
0124 

W205.16      415.00 145.000 60,175.00

145.000 60,175.00

145.000 60,175.00

0.000 0.00

0124

LF  16" WATER MAIN PIPE
0125 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   9 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W219.66      1,665.00 1.000 1,665.00

1.000 1,665.00

1.000 1,665.00

0.000 0.00

0125

EACH6" GATE VALVE AND BOX
0126 

W219.70      2,600.00 4.000 10,400.00

4.000 10,400.00

4.000 10,400.00

0.000 0.00

0126

EACH10" GATE VALVE AND BOX
0127 

W219.72      3,000.00 3.000 9,000.00

3.000 9,000.00

3.000 9,000.00

0.000 0.00

0127

EACH12" GATE VALVE AND BOX
0128 

W221.65      5,100.00 2.000 10,200.00

2.000 10,200.00

2.000 10,200.00

0.000 0.00

0128

EACH16" BUTTERFLY VALVE
0129 

W222.00      4,800.00 5.000 24,000.00

5.000 24,000.00

4.000 19,200.00

0.000 0.00

0129

EACHFIRE HYDRANT
0130 

W222.89      3,400.00 1.000 3,400.00

1.000 3,400.00

0.000 0.00

0.000 0.00

0130

EACHRECONSTRUCT FIRE HYDRANT
0131 

W300.24      350.00 20.000 7,000.00

20.000 7,000.00

20.000 7,000.00

20.000 7,000.00

0131

LF  24" CASING
0132 

W355.06      340.00 1.000 340.00

1.000 340.00

1.000 340.00

0.000 0.00

0132

EACH6" SLEEVE
0133 

W355.10      666.00 2.000 1,332.00

2.000 1,332.00

2.000 1,332.00

0.000 0.00

0133

EACH10" SLEEVE
0134 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   10 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W355.12      918.00 2.000 1,836.00

2.000 1,836.00

2.000 1,836.00

0.000 0.00

0134

EACH12" SLEEVE
0135 

W355.16      1,430.00 2.000 2,860.00

2.000 2,860.00

2.000 2,860.00

0.000 0.00

0135

EACH16" SLEEVE
0136 

W356.18      800.00 2.000 1,600.00

2.000 1,600.00

3.000 2,400.00

0.000 0.00

0136

EACH10" X 6" TEE
0137 

W356.19      900.00 2.000 1,800.00

2.000 1,800.00

1.000 900.00

0.000 0.00

0137

EACH12" X 6" TEE
0138 

W356.25      1,465.00 1.000 1,465.00

1.000 1,465.00

0.000 0.00

0.000 0.00

0138

EACH16" X 6" TEE
0139 

W356.39      1,111.00 2.000 2,222.00

2.000 2,222.00

5.000 5,555.00

0.000 0.00

0139

EACH12" X 10" TEE
0140 

W357.16      450.00 1.000 450.00

1.000 450.00

0.000 0.00

0.000 0.00

0140

EACH6"- 45 DEGREE BEND
0141 

W357.20      450.00 2.000 900.00

2.000 900.00

1.000 450.00

0.000 0.00

0141

EACH6"- 90 DEGREE BEND
0142 

W357.54      940.00 4.000 3,760.00

4.000 3,760.00

4.000 3,760.00

0.000 0.00

0142

EACH12" - 22 1/2 DEGREE BEND
0143 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   10 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W357.56      1,830.00 4.000 7,320.00

4.000 7,320.00

4.000 7,320.00

0.000 0.00

0143

EACH16" - 45 DEGREE BEND, M.J.
0144 

W357.60      832.00 4.000 3,328.00

4.000 3,328.00

4.000 3,328.00

0.000 0.00

0144

EACH10" - 22 1/2 DEGREE BEND
0145 

W600.21      4,555.00 2.000 9,110.00

2.000 9,110.00

0.000 0.00

0.000 0.00

0145

EACHADJUST FIRE HYDRANT TO GRADE
0146 

W600.24      1,500.00 12.000 18,000.00

12.000 18,000.00

2.000 3,000.00

0.000 0.00

0146

EACHADJUST WATER VALVE BOX AND COVER TO
GRADE

0147 

W750.10      755.00 3.000 2,265.00

3.000 2,265.00

2.000 1,510.00

0.000 0.00

0147

EACHREMOVE FIRE HYDRANT
0148 

W800.06      875.00 7.000 6,125.00

7.000 6,125.00

6.000 5,250.00

0.000 0.00

0148

EACHREMOVE GATE VALVE
0149 

W800.21      18.00 1,147.000 20,646.00

1,147.000 20,646.00

984.700 17,724.60

0.000 0.00

0149

LF  REMOVE WATER MAIN PIPE
0150 

Contracted 350,015.00

Current 350,015.00

In place 295,770.60

This Estimate 8,925.00

GROUP 4A WATER MAIN



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      1,222.00 1.000 1,222.00

1.000 1,222.00

1.000 1,222.00

0.000 0.00

0150

LS  MOBILIZATION
0151 

L001.02      850.00 13.500 11,475.00

13.500 11,475.00

7.445 6,328.25

0.000 0.00

0151

ACRESEEDING, TYPE B
0152 

L001.03      2,500.00 0.010 25.00

0.010 25.00

0.000 0.00

0.000 0.00

0152

ACRESEEDING, TYPE C
0153 

L032.75      165.00 27.000 4,455.00

27.000 4,455.00

11.816 1,949.64

0.000 0.00

0153

TON MULCH
0154 

Contracted 17,177.00

Current 17,177.00

In place 9,499.89

This Estimate 0.00

GROUP 5 SEEDING

GROUP 8B ELECTRICAL

0003.74      25,000.00 1.000 25,000.00

1.000 25,000.00

1.000 25,000.00

0.000 0.00

0154

EACHTEMPORARY TRAFFIC SIGNAL

N-370 / S. 84TH STREET

0155 

0003.75      11,100.00 1.000 11,100.00

1.000 11,100.00

1.000 11,100.00

0.000 0.00

0155

EACHTEMPORARY TRAFFIC SIGNAL

S. 84TH / CEDARDALE RD.

0156 

0030.80      2,500.00 1.000 2,500.00

0.000 0.00

0.000 0.00

0.000 0.00

0156

LS  MOBILIZATION
0157 0214 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7314.11      3,797.00 5.000 18,985.00

5.000 18,985.00

5.000 18,985.00

5.000 18,985.00

0157

EACHLED BLANK OUT SIGN
0158 

7320.45      433.00 20.000 8,660.00

20.000 8,660.00

0.000 0.00

0.000 0.00

0158

SF  STREET NAME SIGN
0159 

A001.12      405.00 9.000 3,645.00

9.000 3,645.00

0.000 0.00

0.000 0.00

0159

EACHPULL BOX, TYPE PB-5
0160 

A001.16      524.00 24.000 12,576.00

24.000 12,576.00

21.000 11,004.00

6.000 3,144.00

0160

EACHPULL BOX, TYPE PB-6
0161 

A001.21      1,887.00 22.000 41,514.00

22.000 41,514.00

22.000 41,514.00

7.000 13,209.00

0161

EACHPULL BOX, TYPE PB-10
0162 0215 

A002.30      6,381.00 1.000 6,381.00

1.000 6,381.00

1.000 6,381.00

0.000 0.00

0162

LS  VEHICLE PRIORITY CONTROL SYSTEM

84TH & GOLD COAST ROAD

0163 

A002.31      6,381.00 1.000 6,381.00

1.000 6,381.00

1.000 6,381.00

1.000 6,381.00

0163

LS  VEHICLE PRIORITY CONTROL SYSTEM

84TH & HWY 370

0164 

A003.10      740.00 14.000 10,360.00

14.000 10,360.00

14.000 10,360.00

8.000 5,920.00

0164

EACHTRAFFIC SIGNAL, TYPE TS-1
0165 

A003.20      625.00 3.000 1,875.00

3.000 1,875.00

3.000 1,875.00

0.000 0.00

0165

EACHTRAFFIC SIGNAL, TYPE TS-1A
0166 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A004.04      1,194.00 2.000 2,388.00

2.000 2,388.00

2.000 2,388.00

0.000 0.00

0166

EACHTRAFFIC SIGNAL, TYPE TS-1LL
0167 

A004.20      740.00 7.000 5,180.00

7.000 5,180.00

7.000 5,180.00

4.000 2,960.00

0167

EACHTRAFFIC SIGNAL, TYPE TS-1L
0168 

A004.21      740.00 4.000 2,960.00

4.000 2,960.00

4.000 2,960.00

2.000 1,480.00

0168

EACHTRAFFIC SIGNAL, TYPE TS-1L

A

0169 

A004.28      1,167.00 5.000 5,835.00

5.000 5,835.00

5.000 5,835.00

4.000 4,668.00

0169

EACHTRAFFIC SIGNAL, TYPE TS-1RR
0170 

A004.50      965.00 2.000 1,930.00

2.000 1,930.00

2.000 1,930.00

2.000 1,930.00

0170

EACHTRAFFIC SIGNAL

TYPE FYA-H

0171 

A005.28      19,450.00 1.000 19,450.00

1.000 19,450.00

1.000 19,450.00

1.000 19,450.00

0171

EACHTRAFFIC SIGNAL CONTROLLER, TYPE TC-2070
0172 

A005.29      13,800.00 1.000 13,800.00

1.000 13,800.00

1.000 13,800.00

0.000 0.00

0172

EACHTRAFFIC SIGNAL CONTROLLER, TYPE TC-2070

ATC

0173 

A006.14      568.00 22.000 12,496.00

22.000 12,496.00

20.000 11,360.00

8.000 4,544.00

0173

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0174 

A006.50      11,700.00 1.000 11,700.00

1.000 11,700.00

0.000 0.00

0.000 0.00

0174

LS  RADAR VEHICLE DETECTION SYSTEM
0175 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   12 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A006.70      165.00 20.000 3,300.00

20.000 3,300.00

18.000 2,970.00

8.000 1,320.00

0175

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0176 

A006.76      1,127.00 14.000 15,778.00

14.000 15,778.00

14.000 15,778.00

6.000 6,762.00

0176

EACHPEDESTAL POLE, TYPE PP-4
0177 

A006.84      1,275.00 2.000 2,550.00

2.000 2,550.00

2.000 2,550.00

0.000 0.00

0177

EACHPEDESTAL POLE, TYPE PP-10
0178 

A006.98      288.00 96.000 27,648.00

96.000 27,648.00

88.000 25,344.00

32.000 9,216.00

0178

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0179 

A007.00      345.00 14.000 4,830.00

14.000 4,830.00

14.000 4,830.00

12.000 4,140.00

0179

EACHVEHICLE DETECTOR, TYPE B PREFORMED
0180 

A007.08      902.00 3.000 2,706.00

3.000 2,706.00

0.000 0.00

0.000 0.00

0180

EACHVEHICLE DETECTOR, TYPE TD-3
0181 

A008.99      2,420.00 7.000 16,940.00

7.000 16,940.00

7.000 16,940.00

7.000 16,940.00

0181

EACHSTREET LIGHTING UNIT, TYPE
SL-BT-40-12-0.25

0182 

A012.80      9,220.00 1.000 9,220.00

1.000 9,220.00

1.000 9,220.00

0.000 0.00

0182

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-55-12

0183 

A012.90      9,710.00 1.000 9,710.00

1.000 9,710.00

1.000 9,710.00

0.000 0.00

0183

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-60-12

0184 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   13 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A012.95      9,950.00 1.000 9,950.00

1.000 9,950.00

1.000 9,950.00

0.000 0.00

0184

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-65-12

0185 

A012.97      13,761.00 3.000 41,283.00

3.000 41,283.00

3.000 41,283.00

1.500 20,641.50

0185

EACHCOMBINATION MAST ARM SIGNAL & LIGHTING
POLE, TYPE CMP-75-15

0186 

A012.98      12,414.00 1.000 12,414.00

1.000 12,414.00

1.000 12,414.00

0.000 0.00

0186

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE,  TYPE CMP-70-12

0187 

A013.00      12,444.00 1.000 12,444.00

1.000 12,444.00

1.000 12,444.00

0.500 6,222.00

0187

EACHCOMBINATION MAST ARM SIGNAL & LIGHTING
POLE, TYPE CMP-70-15

0188 

A018.81      1,155.00 5.000 5,775.00

5.000 5,775.00

5.000 5,775.00

0.000 0.00

0188

EACHFOUNDATION DESIGN
0189 

A018.82      96.70 27.700 2,678.59

27.700 2,678.59

26.000 2,514.20

0.000 0.00

0189

CY  CONCRETE FOR FOUNDATION
0190 

A018.83      0.75 3,810.000 2,857.50

3,810.000 2,857.50

2,300.920 1,725.69

0.000 0.00

0190

LB  REINFORCING STEEL
0191 

A070.10      4.65 1,846.000 8,583.90

1,846.000 8,583.90

1,856.500 8,632.73

1,856.500 8,632.73

0191

LF  1 1/2-INCH CONDUIT IN TRENCH
0192 

A070.14      4.75 1,011.000 4,802.25

1,011.000 4,802.25

897.000 4,260.75

133.000 631.75

0192

LF  2-INCH CONDUIT IN TRENCH
0193 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   13 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A070.18      5.80 9,256.000 53,684.80

9,256.000 53,684.80

8,535.000 49,503.00

1,252.000 7,261.60

0193

LF  3-INCH CONDUIT IN TRENCH
0194 0216 

A070.22      9.18 4,664.000 42,815.52

4,664.000 42,815.52

4,055.000 37,224.90

1,334.000 12,246.12

0194

LF  4-INCH CONDUIT IN TRENCH
0195 

A074.12      10.50 288.000 3,024.00

288.000 3,024.00

0.000 0.00

0.000 0.00

0195

LF  1 1/2-INCH CONDUIT, JACKED
0196 

A074.18      12.80 489.000 6,259.20

489.000 6,259.20

353.000 4,518.40

168.000 2,150.40

0196

LF  3-INCH CONDUIT, JACKED
0217 

A074.20      15.00 427.000 6,405.00

427.000 6,405.00

444.000 6,660.00

347.000 5,205.00

0197

LF  4-INCH CONDUIT, JACKED
0197 

A077.13      1.60 1,402.000 2,243.20

1,402.000 2,243.20

1,402.000 2,243.20

1,402.000 2,243.20

0198

LF  3/C #14 AWG TRAFFIC SIGNAL CABLE
0198 

A077.15      1.90 294.000 558.60

294.000 558.60

0.000 0.00

0.000 0.00

0199

LF  5/C #14 AWG TRAFFIC SIGNAL CABLE
0199 

A077.17      1.60 1,429.000 2,286.40

1,429.000 2,286.40

1,429.000 2,286.40

1,429.000 2,286.40

0200

LF  7/C #14 AWG TRAFFIC SIGNAL CABLE
0200 

A077.26      4.00 1,402.000 5,608.00

1,402.000 5,608.00

1,401.000 5,604.00

1,401.000 5,604.00

0201

LF  16/C #14 AWG TRAFFIC SIGNAL CABLE
0201 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   14 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.01      1.15 12,329.000 14,178.35

12,329.000 14,178.35

10,942.000 12,583.30

10,942.000 12,583.30

0202

LF  2/C #14 AWG DETECTOR LEAD-IN CABLE
0202 

A079.15      5.75 2,996.000 17,227.00

2,996.000 17,227.00

2,998.000 17,238.50

2,998.000 17,238.50

0203

LF  FIBER OPTIC CABLE

24 STRAND SINGLE MODE

0203 

A079.22      1.30 2,851.000 3,706.30

2,851.000 3,706.30

2,996.000 3,894.80

2,996.000 3,894.80

0204

LF  TRACER WIRE
0204 

A079.50      1.00 1,088.000 1,088.00

1,088.000 1,088.00

1,088.000 1,088.00

1,088.000 1,088.00

0205

LF  GROUNDING CONDUCTOR
0205 

A079.55      1.20 106.000 127.20

106.000 127.20

0.000 0.00

0.000 0.00

0206

LF  SERVICE CABLE
0206 

A080.22      1.25 2,134.000 2,667.50

2,134.000 2,667.50

2,001.500 2,501.88

2,001.500 2,501.88

0207

LF  STREET LIGHTING CABLE, NO. 6 BARE
0207 

A080.24      1.25 4,268.000 5,335.00

4,268.000 5,335.00

4,003.000 5,003.75

4,003.000 5,003.75

0208

LF  STREET LIGHTING CABLE, NO. 6 USE
0208 

A081.00      1.90 1,458.000 2,770.20

1,458.000 2,770.20

1,458.000 2,770.20

1,458.000 2,770.20

0209

LF  6 PAIR COMMUNICATION CABLE
0209 

A110.75      8,860.00 2.000 17,720.00

2.000 17,720.00

2.000 17,720.00

1.000 8,860.00

0210

EACHUNINTERRUPTIBLE POWER SUPPLY
0210 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   14 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A600.00      355.00 8.000 2,840.00

8.000 2,840.00

8.000 2,840.00

0.000 0.00

0211

EACHREMOVE LIGHTING UNIT
0211 

A610.00      3,755.00 1.000 3,755.00

1.000 3,755.00

1.000 3,755.00

0.000 0.00

0212

EACHREMOVE TRAFFIC SIGNAL
0212 

A780.16      9,955.00 1.000 9,955.00

1.000 9,955.00

1.000 9,955.00

0.000 0.00

0213

EACHTEMPORARY LIGHTING SYSTEM
0213 

A002.33      2,341.50 0.000 0.00

1.000 2,341.50

1.000 2,341.50

0.000 0.00

4002

EACHPREEMPTION CONTROL SYSTEM

Temporary emergency preemption device system
at Hwy 370

4002 

7315.90      1,548.75 0.000 0.00

1.000 1,548.75

1.000 1,548.75

0.000 0.00

4003

LS  INSTALL OVERHEAD SIGNS

Install two No Right Turn Illuminated signs

4003 

0030.80      2,200.00 0.000 0.00

1.000 2,200.00

1.000 2,200.00

0.000 0.00

4006

LS  MOBILIZATION

NEW MOBILIZATION

4006 

0030.80      300.00 0.000 0.00

1.000 300.00

1.000 300.00

0.000 0.00

4007

LS  MOBILIZATION

NEW MOBILIZATION

4007 

A006.54      21,979.44 0.000 0.00

1.000 21,979.44

1.000 21,979.44

1.000 21,979.44

4008

LS  RADAR VEHICLE DETECTION SYSTEM

AT INTERSECTION OF CEDARDALE ROAD AND
84TH STREET

4008 

Contracted 622,440.51

Current 648,310.20

In place 597,604.39

This Estimate 270,093.57

GROUP 8B ELECTRICAL



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   15 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 29,090.000 14,545.00

29,090.000 14,545.00

63,700.000 31,850.00

215.000 107.50

0214

BDAYBARRICADE, TYPE II
0218 

0001.10      1.50 16,760.000 25,140.00

16,760.000 25,140.00

29,099.000 43,648.50

378.000 567.00

0215

BDAYBARRICADE, TYPE III
0219 

0001.75      2.10 210.000 441.00

210.000 441.00

78.000 163.80

32.000 67.20

0216

EACHTEMPORARY SIGN DAY
0220 

0001.90      0.25 63,072.000 15,768.00

63,072.000 15,768.00

32,846.000 8,211.50

378.000 94.50

0217

EACHSIGN DAY
0221 

0001.99      0.50 9,460.000 4,730.00

9,460.000 4,730.00

13,804.000 6,902.00

0.000 0.00

0218

EACHCONTRACTOR FURNISHED SIGN DAY
0222 

0002.28      0.40 15,599.000 6,239.60

15,599.000 6,239.60

12,901.000 5,160.40

0.000 0.00

0219

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0223 

0002.30      0.50 2,782.000 1,391.00

2,782.000 1,391.00

2,928.000 1,464.00

0.000 0.00

0220

LF  PAVEMENT MARKING REMOVAL
0224 

0002.32      1.80 177.000 318.60

177.000 318.60

0.000 0.00

0.000 0.00

0221

SF  PAVEMENT MARKING REMOVAL
0225 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   15 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.20 24,369.000 4,873.80

24,369.000 4,873.80

45,947.000 9,189.40

7,288.000 1,457.60

0222

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0226 

0002.97      10.30 530.000 5,459.00

530.000 5,459.00

274.000 2,822.20

8.000 82.40

0223

DAY FLASHING ARROW PANEL
0227 

0003.06      67.00 56.000 3,752.00

56.000 3,752.00

78.000 5,226.00

0.000 0.00

0224

DAY CHANGEABLE MESSAGE SIGN
0228 

0003.10      335.00 120.000 40,200.00

120.000 40,200.00

8.000 2,680.00

0.000 0.00

0225

DAY FLAGGING
0229 

0020.00      0.80 3,000.000 2,400.00

3,000.000 2,400.00

1,057.500 846.00

0.000 0.00

0226

HOURTRAINING
0230 

0030.00      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0227

LS  MOBILIZATION
0231 

9110.01      75.00 80.000 6,000.00

80.000 6,000.00

0.000 0.00

0.000 0.00

0228

HOURRENTAL OF LOADER, FULLY OPERATED
0232 

9110.03      70.00 80.000 5,600.00

80.000 5,600.00

0.000 0.00

0.000 0.00

0229

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0233 

9110.07      68.00 80.000 5,440.00

80.000 5,440.00

36.000 2,448.00

0.000 0.00

0230

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0234 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   16 of 31

Nebraska Department of Roads Date: 01.12.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      98.00 80.000 7,840.00

80.000 7,840.00

1.500 147.00

0.000 0.00

0231

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0235 

L022.75      2.60 2,000.000 5,200.00

2,000.000 5,200.00

0.000 0.00

0.000 0.00

0232

LF  TEMPORARY SILT CHECK
0236 

L022.90      2.40 3,000.000 7,200.00

3,000.000 7,200.00

1,964.500 4,714.80

0.000 0.00

0233

LF  TEMPORARY SILT FENCE
0237 

L032.70      206.00 4.000 824.00

4.000 824.00

0.000 0.00

0.000 0.00

0234

TON TEMPORARY MULCH
0238 

Contracted 163,862.00

Current 163,862.00

In place 125,973.60

This Estimate 2,376.20

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 6,497,212.62

Current 6,535,278.06

In place 6,082,505.09

This Estimate 379,581.63

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   16 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22290  000   

Prpsl Line Nbr 0043

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

J15963    

Dowel Baskets for 9" Concrete

33,289.32 95,873.24S.P. Initial Payment0010

J15963    

Dowel Baskets for 9" Concrete

-6,384.17 -18,386.41S.P. Adjustment0010

J15963    

Dowel Baskets for 9" Concrete

6,835.51 19,686.27S.P. Initial Payment0011

J15963    

Dowel Baskets for 9" Concrete

-690.03 -1,987.29S.P. Adjustment0011

J15963    

Dowel Baskets for 9" Concrete

-754.81 -2,173.85S.P. Adjustment0012

J15963    

Dowel Baskets for 9" Concrete

-2,288.687 -6,591.42S.P. Adjustment0013

J15963    

Dowel Baskets for 9" Concrete

-232.88 -670.69S.P. Adjustment0014

J15963    

Dowel Baskets for 9" Concrete

-434.34 -1,250.90S.P. Adjustment0015

J15963    

Dowel Baskets for 9" Concrete

-1,806.28 -5,202.09S.P. Adjustment0016

J15963    

Dowel Baskets for 9" Concrete

-5,838.742 -16,815.58S.P. Adjustment0017

J15963    

Dowel Baskets for 9" Concrete

-781.578 -2,250.94S.P. Adjustment0018

J15963    

Dowel Baskets for 9" Concrete

-261.391 -752.81S.P. Adjustment0019

J15963    

Dowel Baskets for 9" Concrete

-1,784.823 -5,140.29S.P. Adjustment0024



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   17 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3075.46      9" DOWELED CONCRETE PAVEMENT, CLASS 47B-3500

Project 22290  000   

Prpsl Line Nbr 0043

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

J15963    

Dowel Baskets for 9" Concrete

-1,059.187 -3,050.46S.P. Adjustment0025

J15963    

Dowel Baskets for 9" Concrete

-1,054.918 -3,038.16S.P. Adjustment0026

J15963    

Dowel Baskets for 9" Concrete

-61.923 -178.34S.P. Adjustment0027

J15963    

Dowel Baskets for 9" Concrete

-500.21 -1,440.60S.P. Adjustment0028

J15963    

Dowel Baskets for 9" Concrete

-799.005 -2,301.13S.P. Adjustment0029

J15963    

Dowel Baskets for 9" Concrete

-3,767.199 -10,849.53S.P. Adjustment0030

J15963    

Dowel Baskets for 9" Concrete

-4,789.147 -13,792.75S.P. Adjustment0031

J15963    

Dowel Baskets for 9" Concrete

-1,641.174 -4,726.58S.P. Adjustment0031

J15963    

Dowel Baskets for 9" Concrete

-1,605.692 -4,624.39S.P. Adjustment0032

J15963    

Dowel Baskets for 9" Concrete

-2,747.343 -7,912.35S.P. Adjustment0033

J15963    

Dowel Baskets for 9" Concrete

-841.301 -2,422.95S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0043: 0.00

$0.00Total for item code 3075.46: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   17 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

3091.27      10" DOWELED CONCRETE PAVEMENT, CLASS 47B-HE-3500

Project 22290  000   

Prpsl Line Nbr 0045

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

J15963    

Dowel Bars For 10" Concrete

376.11 2,437.19S.P. Initial Payment0010

J15963    

Dowel Bars For 10" Concrete

227.78 1,476.01S.P. Initial Payment0011

J15963    

Dowel Bars For 10" Concrete

-248.436 -1,609.86S.P. Adjustment0034

J15963    

Dowel Bars For 10" Concrete

-127.674 -827.33S.P. Adjustment0035

J15963    

Dowel Bars For 10" Concrete

-27.901 -180.80S.P. Adjustment0035

J15963    

Dowel Bars For 10" Concrete

-199.879 -1,295.21S.P. Closure0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0045: 0.00

$0.00Total for item code 3091.27: 0.00

Item Cd Item Desc

5899.49      PIPE RAILING

Project 22290  000   

Prpsl Line Nbr 0047

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

595525026 

48" Pipe Rail Stored Materials

360.00 2,232.36S.P. Initial Payment0003



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   18 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

5899.49      PIPE RAILING

Project 22290  000   

Prpsl Line Nbr 0047

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

595525026 

48" Pipe Rail Stored Materials

-360.00 -2,232.36S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0047: 0.00

$0.00Total for item code 5899.49: 0.00

Item Cd Item Desc

5899.50      PIPE RAILING

Project 22290  000   

Prpsl Line Nbr 0048

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

595525026 

54" Pipe Railing Stored Materials

200.00 1,240.20S.P. Initial Payment0003

595525026 

54" Pipe Railing Stored Materials

-200.00 -1,240.20S.P. Adjustment0018

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0048: 0.00

$0.00Total for item code 5899.50: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   18 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7314.11      LED BLANK OUT SIGN

Project 22290  000   

Prpsl Line Nbr 0157

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

045423    5.00 15,600.00S.P. Initial Payment0014

045423    -5.00 -15,600.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0157: 0.00

$0.00Total for item code 7314.11: 0.00

Item Cd Item Desc

A001.12      PULL BOX, TYPE PB-5

Project 22290  000   

Prpsl Line Nbr 0159

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S1041539  

Newbasis FCA 1324

9.00 1,143.54S.P. Initial Payment0013

$1,143.54Total for stockpile nbr 1: 9.00

$1,143.54Total for proposal line nbr 0159: 9.00

$1,143.54Total for item code A001.12: 9.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   19 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.16      PULL BOX, TYPE PB-6

Project 22290  000   

Prpsl Line Nbr 0160

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S1041539  

Newbasis FCA1730

24.00 4,009.44S.P. Initial Payment0013

S1041539  

Newbasis FCA1730

-1.00 -167.06S.P. Adjustment0024

S1041539  

Newbasis FCA1730

-1.00 -167.06S.P. Adjustment0025

S1041539  

Newbasis FCA1730

-6.00 -1,002.36S.P. Adjustment0031

S1041539  

Newbasis FCA1730

-7.00 -1,169.42S.P. Adjustment0034

S1041539  

Newbasis FCA1730

-6.00 -1,002.36S.P. Adjustment0036

$501.18Total for stockpile nbr 1: 3.00

$501.18Total for proposal line nbr 0160: 3.00

$501.18Total for item code A001.16: 3.00

Item Cd Item Desc

A001.21      PULL BOX, TYPE PB-10

Project 22290  000   

Prpsl Line Nbr 0161

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S1041539  

Newbasis FCA3660

15.00 14,470.65S.P. Initial Payment0013

S1041539  

Newbasis FCA3660

-2.00 -1,929.42S.P. Adjustment0013

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   19 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.21      PULL BOX, TYPE PB-10

Project 22290  000   

Prpsl Line Nbr 0161

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S1041539  

Newbasis FCA3660

-1.00 -964.71S.P. Adjustment0017

S1041539  

Newbasis FCA3660

-1.00 -964.71S.P. Adjustment0024

S1041539  

Newbasis FCA3660

-2.00 -1,929.42S.P. Adjustment0025

S1041539  

Newbasis FCA3660

-1.00 -964.71S.P. Adjustment0027

S1041539  

Newbasis FCA3660

-1.00 -964.71S.P. Adjustment0030

S1041539  

Newbasis FCA3660

-1.00 -964.71S.P. Adjustment0031

S1041539  

Newbasis FCA3660

-6.00 -5,788.26S.P. Closure0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0161: 0.00

$0.00Total for item code A001.21: 0.00

Item Cd Item Desc

A002.30      VEHICLE PRIORITY CONTROL SYSTEM

Project 22290  000   

Prpsl Line Nbr 0162

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    1.00 5,235.00S.P. Initial Payment0014



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   20 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A002.30      VEHICLE PRIORITY CONTROL SYSTEM

Project 22290  000   

Prpsl Line Nbr 0162

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    -1.00 -5,235.00S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0162: 0.00

$0.00Total for item code A002.30: 0.00

Item Cd Item Desc

A002.31      VEHICLE PRIORITY CONTROL SYSTEM

Project 22290  000   

Prpsl Line Nbr 0163

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    1.00 5,235.00S.P. Initial Payment0014

14-185    -1.00 -5,235.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0163: 0.00

$0.00Total for item code A002.31: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   20 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A003.10      TRAFFIC SIGNAL, TYPE TS-1

Project 22290  000   

Prpsl Line Nbr 0164

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    14.00 6,566.00S.P. Initial Payment0014

14-185    -6.00 -2,814.00S.P. Adjustment0034

14-185    -8.00 -3,752.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0164: 0.00

$0.00Total for item code A003.10: 0.00

Item Cd Item Desc

A003.20      TRAFFIC SIGNAL, TYPE TS-1A

Project 22290  000   

Prpsl Line Nbr 0165

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    3.00 1,107.00S.P. Initial Payment0014

14-185    -3.00 -1,107.00S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0165: 0.00

$0.00Total for item code A003.20: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   21 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A004.04      TRAFFIC SIGNAL, TYPE TS-1LL

Project 22290  000   

Prpsl Line Nbr 0166

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    2.00 1,638.00S.P. Initial Payment0014

14-185    -2.00 -1,638.00S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0166: 0.00

$0.00Total for item code A004.04: 0.00

Item Cd Item Desc

A004.20      TRAFFIC SIGNAL, TYPE TS-1L

Project 22290  000   

Prpsl Line Nbr 0167

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    7.00 3,283.00S.P. Initial Payment0014

14-185    -3.00 -1,407.00S.P. Adjustment0034

14-185    -4.00 -1,876.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0167: 0.00

$0.00Total for item code A004.20: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   21 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A004.21      TRAFFIC SIGNAL, TYPE TS-1L

Project 22290  000   

Prpsl Line Nbr 0168

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    4.00 1,876.00S.P. Initial Payment0014

14-185    -2.00 -938.00S.P. Adjustment0034

14-185    -2.00 -938.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0168: 0.00

$0.00Total for item code A004.21: 0.00

Item Cd Item Desc

A004.28      TRAFFIC SIGNAL, TYPE TS-1RR

Project 22290  000   

Prpsl Line Nbr 0169

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    5.00 3,975.00S.P. Initial Payment0014

14-185    -1.00 -795.00S.P. Adjustment0034

14-185    -4.00 -3,180.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0169: 0.00

$0.00Total for item code A004.28: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   22 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A004.50      TRAFFIC SIGNAL

Project 22290  000   

Prpsl Line Nbr 0170

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    2.00 1,334.00S.P. Initial Payment0014

14-185    -2.00 -1,334.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0170: 0.00

$0.00Total for item code A004.50: 0.00

Item Cd Item Desc

A005.28      TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070

Project 22290  000   

Prpsl Line Nbr 0171

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    1.00 9,725.00S.P. Initial Payment0014

14-185    -1.00 -9,725.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0171: 0.00

$0.00Total for item code A005.28: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   22 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A005.29      TRAFFIC SIGNAL CONTROLLER, TYPE TC-2070

Project 22290  000   

Prpsl Line Nbr 0172

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    1.00 6,900.00S.P. Initial Payment0014

14-185    -1.00 -6,900.00S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0172: 0.00

$0.00Total for item code A005.29: 0.00

Item Cd Item Desc

A006.14      PEDESTRIAN SIGNAL, TYPE PS-1

Project 22290  000   

Prpsl Line Nbr 0173

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    22.00 7,018.00S.P. Initial Payment0014

14-185    -12.00 -3,828.00S.P. Adjustment0034

14-185    -8.00 -2,552.00S.P. Adjustment0036

$638.00Total for stockpile nbr 1: 2.00

$638.00Total for proposal line nbr 0173: 2.00

$638.00Total for item code A006.14: 2.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   23 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.50      RADAR VEHICLE DETECTION SYSTEM

Project 22290  000   

Prpsl Line Nbr 0174

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    1.00 9,549.00S.P. Initial Payment0014

$9,549.00Total for stockpile nbr 1: 1.00

$9,549.00Total for proposal line nbr 0174: 1.00

$9,549.00Total for item code A006.50: 1.00

Item Cd Item Desc

A006.70      PEDESTRIAN PUSHBUTTON, TYPE PPB

Project 22290  000   

Prpsl Line Nbr 0175

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    20.00 1,180.00S.P. Initial Payment0014

14-185    -10.00 -590.00S.P. Adjustment0034

14-185    -8.00 -472.00S.P. Adjustment0036

$118.00Total for stockpile nbr 1: 2.00

$118.00Total for proposal line nbr 0175: 2.00

$118.00Total for item code A006.70: 2.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   23 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A006.76      PEDESTAL POLE, TYPE PP-4

Project 22290  000   

Prpsl Line Nbr 0176

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    14.00 3,766.00S.P. Initial Payment0014

14-185    -8.00 -2,152.00S.P. Adjustment0034

14-185    -6.00 -1,614.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0176: 0.00

$0.00Total for item code A006.76: 0.00

Item Cd Item Desc

A006.84      PEDESTAL POLE, TYPE PP-10

Project 22290  000   

Prpsl Line Nbr 0177

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    2.00 796.00S.P. Initial Payment0014

14-185    -2.00 -796.00S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0177: 0.00

$0.00Total for item code A006.84: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   24 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A007.08      VEHICLE DETECTOR, TYPE TD-3

Project 22290  000   

Prpsl Line Nbr 0180

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    3.00 537.00S.P. Initial Payment0014

$537.00Total for stockpile nbr 1: 3.00

$537.00Total for proposal line nbr 0180: 3.00

$537.00Total for item code A007.08: 3.00

Item Cd Item Desc

A008.99      STREET LIGHTING UNIT, TYPE SL-BT-40-12-0.25

Project 22290  000   

Prpsl Line Nbr 0181

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5793977  

Millerbernd SL-BT-40-12

7.00 7,112.00S.P. Initial Payment0013

S5793977  

Millerbernd SL-BT-40-12

-7.00 -7,112.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0181: 0.00

$0.00Total for item code A008.99: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   24 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.80      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-55-1

Project 22290  000   

Prpsl Line Nbr 0182

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5793977  

Millerbernd CMP 55-12

1.00 5,046.00S.P. Initial Payment0013

S5793977  

Millerbernd CMP 55-12

-1.00 -5,046.00S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0182: 0.00

$0.00Total for item code A012.80: 0.00

Item Cd Item Desc

A012.90      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-60-1

Project 22290  000   

Prpsl Line Nbr 0183

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5793977  

Millerbernd CMP 60-12

1.00 5,116.00S.P. Initial Payment0013

S5793977  

Millerbernd CMP 60-12

-1.00 -5,116.00S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0183: 0.00

$0.00Total for item code A012.90: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   25 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.95      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE CMP-65-1

Project 22290  000   

Prpsl Line Nbr 0184

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5793977  

Millerbernd CMP 65-12

1.00 5,940.00S.P. Initial Payment0013

S5793977  

Millerbernd CMP 65-12

-1.00 -5,940.00S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0184: 0.00

$0.00Total for item code A012.95: 0.00

Item Cd Item Desc

A012.97      COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-75-15

Project 22290  000   

Prpsl Line Nbr 0185

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5793977  

Millerbernd CMP 75-15

3.00 18,552.00S.P. Initial Payment0013

S5793977  

Millerbernd CMP 75-15

-1.50 -9,276.00S.P. Adjustment0035

S5793977  

Millerbernd CMP 75-15

-1.50 -9,276.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0185: 0.00

$0.00Total for item code A012.97: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   25 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.98      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE,  TYPE CMP-70-

Project 22290  000   

Prpsl Line Nbr 0186

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

s5793977  

Millerbernd CMP 70-12

1.00 6,057.00S.P. Initial Payment0013

s5793977  

Millerbernd CMP 70-12

-1.00 -6,057.00S.P. Adjustment0034

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0186: 0.00

$0.00Total for item code A012.98: 0.00

Item Cd Item Desc

A013.00      COMBINATION MAST ARM SIGNAL & LIGHTING POLE, TYPE CMP-70-15

Project 22290  000   

Prpsl Line Nbr 0187

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S5793977  

Millerbernd CMP 70-15

1.00 6,098.00S.P. Initial Payment0013

S5793977  

Millerbernd CMP 70-15

-0.50 -3,049.00S.P. Adjustment0035

S5793977  

Millerbernd CMP 70-15

-0.50 -3,049.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0187: 0.00

$0.00Total for item code A013.00: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   26 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A110.75      UNINTERRUPTIBLE POWER SUPPLY

Project 22290  000   

Prpsl Line Nbr 0210

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

14-185    2.00 11,624.00S.P. Initial Payment0014

14-185    -1.00 -5,812.00S.P. Adjustment0034

14-185    -1.00 -5,812.00S.P. Adjustment0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0210: 0.00

$0.00Total for item code A110.75: 0.00

Item Cd Item Desc

W200.46      6" RETAINER GLAND

Project 22290  000   

Prpsl Line Nbr 0117

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 21.00 756.00S.P. Initial Payment0014

014566-00 -11.00 -396.00S.P. Adjustment0022

014566-00 -10.00 -360.00S.P. Closure0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0117: 0.00

$0.00Total for item code W200.46: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   26 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W200.49      10" RETAINER GLAND

Project 22290  000   

Prpsl Line Nbr 0118

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 25.00 1,450.00S.P. Initial Payment0014

014566-00 -13.00 -754.00S.P. Adjustment0020

014566-00 -8.00 -464.00S.P. Adjustment0021

014566-00 -4.00 -232.00S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0118: 0.00

$0.00Total for item code W200.49: 0.00

Item Cd Item Desc

W200.52      12" RETAINER GLAND

Project 22290  000   

Prpsl Line Nbr 0119

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 28.00 2,156.00S.P. Initial Payment0014

014566-00 -8.00 -616.00S.P. Adjustment0020

014566-00 -7.00 -539.00S.P. Adjustment0021

014566-00 -6.00 -462.00S.P. Adjustment0022



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   27 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W200.52      12" RETAINER GLAND

Project 22290  000   

Prpsl Line Nbr 0119

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 -7.00 -539.00S.P. Closure0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0119: 0.00

$0.00Total for item code W200.52: 0.00

Item Cd Item Desc

W205.10      10" WATER MAIN PIPE

Project 22290  000   

Prpsl Line Nbr 0122

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014565-00 432.00 10,311.84S.P. Initial Payment0014

014565-00 -78.00 -1,861.86S.P. Adjustment0020

014565-00 -254.90 -6,084.46S.P. Adjustment0021

014565-00 -97.10 -2,317.78S.P. Adjustment0022

014565-00 -2.00 -47.74S.P. Closure0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0122: 0.00

$0.00Total for item code W205.10: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   27 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W205.12      12" WATER MAIN PIPE

Project 22290  000   

Prpsl Line Nbr 0123

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014565-00 448.00 13,975.36S.P. Initial Payment0014

014565-00 -2.67 -83.29S.P. Adjustment0020

014565-00 -145.33 -4,533.57S.P. Adjustment0021

014565-00 -300.00 -9,358.50S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0123: 0.00

$0.00Total for item code W205.12: 0.00

Item Cd Item Desc

W219.66      6" GATE VALVE AND BOX

Project 22290  000   

Prpsl Line Nbr 0125

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 1.00 530.84S.P. Initial Payment0014

014566-00 -1.00 -530.84S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0125: 0.00

$0.00Total for item code W219.66: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   28 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W219.70      10" GATE VALVE AND BOX

Project 22290  000   

Prpsl Line Nbr 0126

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 4.00 4,862.24S.P. Initial Payment0014

014566-00 -1.00 -1,215.56S.P. Adjustment0020

014566-00 -2.00 -2,431.12S.P. Adjustment0021

014566-00 -1.00 -1,215.56S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0126: 0.00

$0.00Total for item code W219.70: 0.00

Item Cd Item Desc

W219.72      12" GATE VALVE AND BOX

Project 22290  000   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014565-00 3.00 4,668.09S.P. Initial Payment0014

014565-00 -1.00 -1,556.03S.P. Adjustment0020

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   28 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W219.72      12" GATE VALVE AND BOX

Project 22290  000   

Prpsl Line Nbr 0127

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014565-00 -2.00 -3,112.06S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0127: 0.00

$0.00Total for item code W219.72: 0.00

Item Cd Item Desc

W222.00      FIRE HYDRANT

Project 22290  000   

Prpsl Line Nbr 0129

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 4.00 2,123.36S.P. Initial Payment0014

014566-00 -3.00 -1,592.52S.P. Adjustment0022

014566-00 -1.00 -530.84S.P. Closure0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0129: 0.00

$0.00Total for item code W222.00: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   29 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W355.06      6" SLEEVE

Project 22290  000   

Prpsl Line Nbr 0132

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014565-00 1.00 57.20S.P. Initial Payment0014

014565-00 -1.00 -57.20S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0132: 0.00

$0.00Total for item code W355.06: 0.00

Item Cd Item Desc

W355.10      10" SLEEVE

Project 22290  000   

Prpsl Line Nbr 0133

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014565-00 2.00 207.80S.P. Initial Payment0014

014565-00 -1.00 -103.90S.P. Adjustment0020

014565-00 -1.00 -103.90S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0133: 0.00

$0.00Total for item code W355.10: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   29 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W355.12      12" SLEEVE

Project 22290  000   

Prpsl Line Nbr 0134

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 2.00 297.06S.P. Initial Payment0014

014566-00 -1.00 -148.53S.P. Adjustment0020

014566-00 -1.00 -148.53S.P. Adjustment0022

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0134: 0.00

$0.00Total for item code W355.12: 0.00

Item Cd Item Desc

W356.18      10" X 6" TEE

Project 22290  000   

Prpsl Line Nbr 0136

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 2.00 274.32S.P. Initial Payment0014

014566-00 -1.00 -137.16S.P. Adjustment0020

014566-00 -1.00 -137.16S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0136: 0.00

$0.00Total for item code W356.18: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   30 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W356.19      12" X 6" TEE

Project 22290  000   

Prpsl Line Nbr 0137

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 2.00 366.46S.P. Initial Payment0014

014566-00 -1.00 -183.23S.P. Adjustment0022

014566-00 -1.00 -183.23S.P. Closure0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0137: 0.00

$0.00Total for item code W356.19: 0.00

Item Cd Item Desc

W356.39      12" X 10" TEE

Project 22290  000   

Prpsl Line Nbr 0139

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 2.00 519.92S.P. Initial Payment0014

014566-00 -2.00 -519.92S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0139: 0.00

$0.00Total for item code W356.39: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   30 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W357.20      6"- 90 DEGREE BEND

Project 22290  000   

Prpsl Line Nbr 0141

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 2.00 124.20S.P. Initial Payment0014

014566-00 -1.00 -62.10S.P. Adjustment0022

014566-00 -1.00 -62.10S.P. Closure0036

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0141: 0.00

$0.00Total for item code W357.20: 0.00

Item Cd Item Desc

W357.54      12" - 22 1/2 DEGREE BEND

Project 22290  000   

Prpsl Line Nbr 0142

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 4.00 532.24S.P. Initial Payment0014

014566-00 -2.00 -266.12S.P. Adjustment0020

014566-00 -2.00 -266.12S.P. Adjustment0021

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0142: 0.00

$0.00Total for item code W357.54: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2290           

0036 Pay Period End Date: 01.02.2016

Estimate Summary to Contractor Page:   31 of 31

Nebraska Department of Roads Date: 01.12.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

W357.60      10" - 22 1/2 DEGREE BEND

Project 22290  000   

Prpsl Line Nbr 0144

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

014566-00 4.00 405.32S.P. Initial Payment0014

014566-00 -4.00 -405.32S.P. Adjustment0020

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0144: 0.00

$0.00Total for item code W357.60: 0.00

$12,486.72Total remaining for contract:


