
Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2307           

0005 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 09.17.2015

Contract Location:

 

Contractor:

VRANA & SON CONSTRUCTION CO. (CHAS.)

4816 F ST

 

 

Date Awarded: 10.22.2014

11.18.2014

03.06.2015

Date Let:

BENNINGTON PAPIO CREEK TRAIL

10.09.2014

Estimate Type: PROG

Phone:

(402)733-5200

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

OMAHA  NE  68117-1407

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.16.2015

Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22307  000 ENH-28(90)    GRAD CONC PAVE CULV
LAND BR SIGN

Vendor ID: 0103   VRANA & SON CONSTRUCTION CO. (CHAS.)Contract ID:

Est Number:

2307           

0005 Pay Period End Date: 09.12.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 09.17.2015

$1,036,843.70

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $135,002.74 $62,388.74 $72,614.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $135,002.74 $62,388.74 $72,614.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $135,002.74 $62,388.74 $72,614.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$135,002.74 $62,388.74 $72,614.00

$.00 $.00 $.00

13%

% Time Comp

% Dollar Comp

29%

$1,036,843.70

09.12.2015 09.14.2015

09.15.2015

Marshall, Kevin

Trujillo, Ray

Laaker, Mindi

Project Manager LPA Responsible Charge

State Representative

09.15.2015Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 09.15.2015 09.16.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      45,000.00 1.000 45,000.00

1.000 45,000.00

0.500 22,500.00

0.500 22,500.00

0001

LS  MOBILIZATION
0001 

1000.00      1,100.00 3.000 3,300.00

3.000 3,300.00

5.000 5,500.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      10,000.00 1.000 10,000.00

1.000 10,000.00

0.950 9,500.00

0.150 1,500.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 27.000 810.00

27.000 810.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      15.00 1,934.000 29,010.00

1,934.000 29,010.00

0.000 0.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.25      2.60 66.000 171.60

66.000 171.60

54.000 140.40

0.000 0.00

0006

LF  SAWING PAVEMENT
0006 

1106.00      7.00 17.000 119.00

17.000 119.00

0.000 0.00

0.000 0.00

0007

SY  REMOVE DRIVEWAY
0007 

1107.00      5.00 441.000 2,205.00

441.000 2,205.00

501.911 2,509.56

0.000 0.00

0008

SY  REMOVE WALK
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4093.80      19.50 8,379.000 163,390.50

8,379.000 163,390.50

0.000 0.00

0.000 0.00

0009

SF  WALL MATERIALS
0009 

4095.15      3.50 1,204.000 4,214.00

1,204.000 4,214.00

0.000 0.00

0.000 0.00

0010

LF  COMPACTED EARTH LEVELING PAD
0010 

6010.03      190.00 538.000 102,220.00

538.000 102,220.00

0.000 0.00

0.000 0.00

0011

CY  LIGHTWEIGHT CONCRETE
0011 

6404.00      11.50 1,328.000 15,272.00

1,328.000 15,272.00

0.000 0.00

0.000 0.00

0012

LF  PEDESTRIAN RAILING (CHAIN LINK TYPE)
0012 

8024.50      38.00 649.000 24,662.00

649.000 24,662.00

0.000 0.00

0.000 0.00

0013

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0013 

L006.00      215.00 2.200 473.00

2.200 473.00

0.000 0.00

0.000 0.00

0014

ACRECOVER CROP SEEDING
0014 

L019.12      1.30 10,600.000 13,780.00

10,600.000 13,780.00

896.111 1,164.94

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 1C
0015 

L021.51      3.00 225.000 675.00

225.000 675.00

0.000 0.00

0.000 0.00

0016

LF  EROSION CHECKS, TYPE WATTLE
0016 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.70 1,620.000 4,374.00

1,620.000 4,374.00

0.000 0.00

0.000 0.00

0017

LF  FABRIC SILT FENCE-LOW POROSITY
0017 

Contracted 419,676.10

Current 419,676.10

In place 41,314.90

This Estimate 24,000.00

GROUP 1 GRADING

GROUP 3 CONCRETE PAVEMENT

0030.30      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

2010.03      27.00 81.000 2,187.00

81.000 2,187.00

0.000 0.00

0.000 0.00

0019

TON CRUSHED ROCK SURFACE COURSE
0019 

3016.71      38.00 3,004.000 114,152.00

3,004.000 114,152.00

954.488 36,270.54

0.000 0.00

0020

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0020 

3020.23      63.00 99.000 6,237.00

99.000 6,237.00

0.000 0.00

0.000 0.00

0021

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 8"
0021 

7321.05      75.00 9.000 675.00

9.000 675.00

0.000 0.00

0.000 0.00

0022

SF  INSTALL TYPE A SIGN
0022 

7333.03      16.00 36.000 576.00

36.000 576.00

0.000 0.00

0.000 0.00

0023

LF  SIGN POST
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7380.20      2,300.00 2.000 4,600.00

2.000 4,600.00

0.000 0.00

0.000 0.00

0024

EACHREMOVABLE BOLLARD
0024 

L020.25      1.50 491.000 736.50

491.000 736.50

0.000 0.00

0.000 0.00

0025

SY  WEED CONTROL FABRIC
0025 

Contracted 136,663.50

Current 136,663.50

In place 43,770.54

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      8,000.00 1.000 8,000.00

1.000 8,000.00

0.000 0.00

0.000 0.00

0026

LS  MOBILIZATION
0026 

1043.50      10.50 75.000 787.50

75.000 787.50

0.000 0.00

0.000 0.00

0027

SY  RIPRAP FILTER FABRIC
0027 

4004.50      2.80 1,085.000 3,038.00

1,085.000 3,038.00

0.000 0.00

0.000 0.00

0028

LB  CAST IRON GRATE AND FRAME
0028 

4035.25      380.00 3.000 1,140.00

3.000 1,140.00

1.000 380.00

0.000 0.00

0029

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0029 

4050.01      25.00 6.000 150.00

6.000 150.00

2.000 50.00

0.000 0.00

0030

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0030 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4105.59      1,500.00 3.600 5,400.00

3.600 5,400.00

0.000 0.00

0.000 0.00

0031

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0031 

4107.07      1,300.00 0.330 429.00

0.330 429.00

0.000 0.00

0.000 0.00

0032

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0032 

4155.50      2.20 185.000 407.00

185.000 407.00

0.000 0.00

0.000 0.00

0033

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0033 

4157.00      3.20 33.000 105.60

33.000 105.60

0.000 0.00

0.000 0.00

0034

LB  REINFORCING STEEL FOR COLLARS
0034 

4230.12      640.00 3.000 1,920.00

3.000 1,920.00

0.000 0.00

0.000 0.00

0035

EACHBAR GRATE FOR 12" CONCRETE FLARED-END
SECTION

0035 

4230.18      750.00 1.000 750.00

1.000 750.00

1.000 750.00

1.000 750.00

0036

EACHBAR GRATE FOR 18" CONCRETE FLARED-END
SECTION

0036 

4460.18      770.00 1.000 770.00

1.000 770.00

1.000 770.00

1.000 770.00

0037

EACH18" CONCRETE FLARED-END SECTION
0037 

4461.12      320.00 3.000 960.00

3.000 960.00

0.000 0.00

0.000 0.00

0038

EACHINSTALL 12" CONCRETE FLARED-END
SECTION

0038 

4600.12      45.00 113.000 5,085.00

113.000 5,085.00

0.000 0.00

0.000 0.00

0039

LF  12" REINFORCED CONCRETE SEWER PIPE
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4600.18      60.00 47.000 2,820.00

47.000 2,820.00

47.000 2,820.00

47.000 2,820.00

0040

LF  18" REINFORCED CONCRETE SEWER PIPE
0040 

6105.02      80.00 100.000 8,000.00

100.000 8,000.00

0.000 0.00

0.000 0.00

0041

TON ROCK RIPRAP, TYPE B
0041 

Contracted 39,762.10

Current 39,762.10

In place 4,770.00

This Estimate 4,340.00

GROUP 4 CULVERTS

GROUP 5L LANDSCAPING

0030.50      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0042

LS  MOBILIZATION
0042 

L210.02      700.00 2.000 1,400.00

2.000 1,400.00

0.000 0.00

0.000 0.00

0043

EACHABIES CONCOLOR (CONCOLOR FIR) 7'-8' B&B
0043 

L360.02      700.00 3.000 2,100.00

3.000 2,100.00

0.000 0.00

0.000 0.00

0044

EACHPICEA ABIES (NORWAY SPRUCE) 7'-8' B&B
0044 

L374.15      700.00 2.000 1,400.00

2.000 1,400.00

0.000 0.00

0.000 0.00

0045

EACHPINUS STROBUS (EASTERN WHITE PINE) 7'-8'
B&B

0045 

Contracted 5,000.00

Current 5,000.00

In place 0.00

This Estimate 0.00

GROUP 5L LANDSCAPING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 30+98.50

0030.60      30,000.00 1.000 30,000.00

1.000 30,000.00

0.500 15,000.00

0.500 15,000.00

0046

LS  MOBILIZATION
0046 

4350.18      50.00 56.000 2,800.00

56.000 2,800.00

0.000 0.00

0.000 0.00

0047

LF  18" CORRUGATED METAL PIPE
0047 

6000.10      1,600.00 1.000 1,600.00

1.000 1,600.00

0.000 0.00

0.000 0.00

0048

LS  ABUTMENT NO.1 EXCAVATION
0048 

6000.11      1,600.00 1.000 1,600.00

1.000 1,600.00

0.000 0.00

0.000 0.00

0049

LS  ABUTMENT NO.2 EXCAVATION
0049 

6010.22      750.00 24.200 18,150.00

24.200 18,150.00

0.000 0.00

0.000 0.00

0050

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0050 

6070.50      320,000.00 1.000 320,000.00

1.000 320,000.00

0.000 0.00

0.000 0.00

0051

LS  PEDESTRIAN BRIDGE
0051 

6081.00      27.00 123.000 3,321.00

123.000 3,321.00

0.000 0.00

0.000 0.00

0052

LB  STRUCTURAL STEEL FOR SUPERSTRUCTURE
0052 

6131.50      2.00 2,192.000 4,384.00

2,192.000 4,384.00

0.000 0.00

0.000 0.00

0053

LB  EPOXY COATED REINFORCING STEEL
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6210.50      50.00 680.000 34,000.00

680.000 34,000.00

540.000 27,000.00

540.000 27,000.00

0054

LF  PIPE PILING
0054 

Contracted 415,855.00

Current 415,855.00

In place 42,000.00

This Estimate 42,000.00

GROUP 6 BRIDGE AT STATION 30+98.50

GROUP 10 GENERAL ITEMS

0001.08      0.50 388.000 194.00

388.000 194.00

37.000 18.50

0.000 0.00

0055

BDAYBARRICADE, TYPE II
0055 

0001.90      0.90 970.000 873.00

970.000 873.00

36.000 32.40

0.000 0.00

0056

EACHSIGN DAY

0030.00      1,100.00 1.000 1,100.00

1.000 1,100.00

1.000 1,100.00

1.000 1,100.00

0057

LS  MOBILIZATION
0057 

9110.01      125.00 20.000 2,500.00

20.000 2,500.00

6.000 750.00

6.000 750.00

0058

HOURRENTAL OF LOADER, FULLY OPERATED
0058 

9110.03      100.00 20.000 2,000.00

20.000 2,000.00

2.000 200.00

2.000 200.00

0059

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0059 

9110.07      125.00 20.000 2,500.00

20.000 2,500.00

0.000 0.00

0.000 0.00

0060

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      140.00 20.000 2,800.00

20.000 2,800.00

0.000 0.00

0.000 0.00

0061

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0061 

L022.75      3.20 300.000 960.00

300.000 960.00

0.000 0.00

0.000 0.00

0062

LF  TEMPORARY SILT CHECK
0062 

L022.90      3.20 300.000 960.00

300.000 960.00

327.000 1,046.40

70.000 224.00

0063

LF  TEMPORARY SILT FENCE
0063 

L860.50      6,000.00 1.000 6,000.00

1.000 6,000.00

0.000 0.00

0.000 0.00

0064

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0064 

Contracted 19,887.00

Current 19,887.00

In place 3,147.30

This Estimate 2,274.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,036,843.70

Current 1,036,843.70

In place 135,002.74

This Estimate 72,614.00


