
Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2309X          

0009 Pay Period End Date: 10.03.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 10.15.2015

Contract Location:

 

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

 

 

Date Awarded: 07.18.2014

08.05.2014

05.11.2015

Date Let:

PAPILLION MIDLAND CREEK TRAIL

06.26.2014

Estimate Type: PROG

Phone:

(402)331-1244

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

OMAHA  NE  68117-1001

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.11.2015

10.06.2015Date Project Completion:

Counties

SARPY

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22309  000 ENH-77(55)    CONCRETE PAVEMENT

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2309X          

0009 Pay Period End Date: 10.03.2015

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 10.15.2015

$442,184.55

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $440,744.55 $423,598.05 $17,146.50
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $440,744.55 $423,598.05 $17,146.50
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $440,744.55 $423,598.05 $17,146.50

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-1,137.68 $-1,137.68 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$1,137.68 $.00

Payment

-$1,137.68

$439,606.87 $422,460.37 $17,146.50

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

100%

$433,852.05

10.07.2015 10.13.2015

10.13.2015

Sitorius, Daniel

Burns, Karl

Leming, Marty

Project Manager LPA Responsible Charge

State Representative

10.13.2015Lech, Marvin (Marv)

District Engineer

Construction Engineer Controller

Halstead, Kerri 10.14.2015 10.14.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0001.08      0.50 1,500.000 750.00

1,500.000 750.00

1,462.000 731.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.75      6.00 80.000 480.00

80.000 480.00

120.000 720.00

0.000 0.00

0002

EACHTEMPORARY SIGN DAY
0002 

0001.90      1.60 1,425.000 2,280.00

1,425.000 2,280.00

84.000 134.40

0.000 0.00

0003

EACHSIGN DAY
0003 

0002.97      410.00 20.000 8,200.00

20.000 8,200.00

35.000 14,350.00

0.000 0.00

0004

DAY FLASHING ARROW PANEL
0004 

0030.30      39,990.00 1.000 39,990.00

1.000 39,990.00

1.000 39,990.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

1000.00      300.00 4.000 1,200.00

4.000 1,200.00

4.000 1,200.00

0.000 0.00

0006

EACHLARGE TREE REMOVAL
0006 

1009.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0.000 0.00

0007

LS  GENERAL CLEARING AND GRUBBING
0007 

1011.00      30.00 62.000 1,860.00

62.000 1,860.00

0.000 0.00

0.000 0.00

0008

MGALWATER
0008 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1030.00      13.95 4,445.000 62,007.75

4,445.000 62,007.75

4,445.000 62,007.75

0.000 0.00

0009

CY  EARTHWORK MEASURED IN EMBANKMENT
0009 

1041.00      1.60 2,100.000 3,360.00

2,100.000 3,360.00

2,104.676 3,367.48

0.000 0.00

0010

SY  SALVAGING AND PLACING TOPSOIL
0010 

1101.25      8.20 67.000 549.40

342.000 2,804.40

294.000 2,410.80

0.000 0.00

0011

LF  SAWING PAVEMENT
0011 

1107.00      4.80 416.000 1,996.80

416.000 1,996.80

384.000 1,843.20

0.000 0.00

0012

SY  REMOVE WALK
0012 

3010.46      415.00 2.000 830.00

2.000 830.00

1.000 415.00

0.000 0.00

0013

EACHREMOVE AND SALVAGE

GATE

0013 

3016.27      74.70 299.000 22,335.30

299.000 22,335.30

297.273 22,206.30

0.000 0.00

0014

SY  COLORED IMPRINTED CONCRETE 47B-3000
SIDEWALKS

0014 

3016.39      15.00 240.000 3,600.00

240.000 3,600.00

172.000 2,580.00

0.000 0.00

0015

SF  DETECTABLE WARNING PANEL
0015 

3016.71      27.60 7,166.000 197,781.60

7,166.000 197,781.60

7,126.377 196,688.00

0.000 0.00

0016

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0016 

4015.00      265.00 3.000 795.00

3.000 795.00

0.000 0.00

0.000 0.00

0017

EACHADJUST MANHOLE TO GRADE
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4093.80      17.40 1,009.000 17,556.60

1,009.000 17,556.60

1,009.000 17,556.60

0.000 0.00

0018

SF  WALL MATERIALS
0018 

4095.15      11.00 170.000 1,870.00

170.000 1,870.00

170.000 1,870.00

0.000 0.00

0019

LF  COMPACTED EARTH LEVELING PAD
0019 

4310.12      231.55 2.000 463.10

2.000 463.10

2.000 463.10

0.000 0.00

0020

EACH12" FLARED-END SECTION
0020 

4802.01      1,600.00 2.000 3,200.00

2.000 3,200.00

1.000 1,600.00

0.000 0.00

0021

EACHLEVEE GATE
0021 

5899.50      29.90 200.000 5,980.00

200.000 5,980.00

368.000 11,003.20

0.000 0.00

0022

LF  PIPE RAILING
0022 

7321.00      23.45 109.500 2,567.78

109.500 2,567.78

109.500 2,567.78

0.000 0.00

0023

SF  TYPE A SIGN
0023 

7340.00      2.15 1,402.000 3,014.30

1,402.000 3,014.30

1,401.600 3,013.44

0.000 0.00

0024

LB  STRUCTURAL STEEL FOR SIGN SUPPORTS
0024 

7515.24      19.20 220.000 4,224.00

0.000 0.00

0.000 0.00

-210.000 -4,032.00

0025

LF  24" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0025 

8024.50      23.45 306.000 7,175.70

306.000 7,175.70

306.000 7,175.70

0.000 0.00

0026

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      85.00 20.000 1,700.00

20.000 1,700.00

0.000 0.00

0.000 0.00

0027

HOURRENTAL OF LOADER, FULLY OPERATED
0027 

9110.03      70.00 20.000 1,400.00

20.000 1,400.00

0.000 0.00

0.000 0.00

0028

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0028 

9110.07      55.00 20.000 1,100.00

20.000 1,100.00

8.460 465.30

0.000 0.00

0029

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0029 

9110.27      115.00 20.000 2,300.00

20.000 2,300.00

0.000 0.00

0.000 0.00

0030

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0030 

A449.00      850.00 2.000 1,700.00

2.000 1,700.00

2.000 1,700.00

0.000 0.00

0031

EACHADJUST PULL BOX TO GRADE
0031 

L001.02      2,130.00 1.170 2,492.10

1.170 2,492.10

3.900 8,307.00

3.900 8,307.00

0032

ACRESEEDING, TYPE B
0032 

L006.00      426.00 1.170 498.42

1.170 498.42

0.000 0.00

0.000 0.00

0033

ACRECOVER CROP SEEDING
0033 

L022.11      2.65 1,543.000 4,088.95

1,543.000 4,088.95

1,430.000 3,789.50

0.000 0.00

0034

LF  FABRIC SILT FENCE-LOW POROSITY
0034 

L022.75      3.20 150.000 480.00

150.000 480.00

0.000 0.00

0.000 0.00

0035

LF  TEMPORARY SILT CHECK
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.90      3.20 300.000 960.00

300.000 960.00

0.000 0.00

0.000 0.00

0036

LF  TEMPORARY SILT FENCE
0036 

L451.06      53.25 177.000 9,425.25

177.000 9,425.25

166.000 8,839.50

166.000 8,839.50

0037

EACHLIGUSTRUM VULGARE 'CHEYENNE'
(CHEYENNNE PRIVET) #5 C.G.

0037 

P500.12      41.00 40.000 1,640.00

40.000 1,640.00

40.000 1,640.00

0.000 0.00

0038

LF  12" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0038 

1109.00      3.17 0.000 0.00

275.000 871.75

275.000 871.75

0.000 0.00

4001

LF  REMOVE CURB
4001 

3011.20      18.93 0.000 0.00

275.000 5,205.75

275.000 5,205.75

0.000 0.00

4002

LF  CONCRETE CLASS 47B-3500 CURB TYPE II
4002 

7522.24      19.20 0.000 0.00

220.000 4,224.00

210.000 4,032.00

210.000 4,032.00

4003

LF  24" WHITE THERMOPLASTIC PAVEMENT
MARKING, GROOVED

4003 

Contracted 433,852.05

Current 442,184.55

In place 440,744.55

This Estimate 17,146.50

GROUP 3 CONCRETE PAVEMENT

Totals for contract Contracted 433,852.05

Current 442,184.55

In place 440,744.55

This Estimate 17,146.50


