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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Pay Period End Date:

08.29.2015

Contract Location:
4TH AVE, 16TH ST - HILLCREST, PLATTSMOUTH

Contractor:
TAB CONST. (TAB HOLDING CO. INC. DBA)
4153 S 67TH ST

OMAHA NE 68117-1001

Phone:
(402)331-1244

Escrow Agent:

Surety Co:
MERCHANTS BONDING COMPANY (MUTUAL)

Counties
CASS
Project Fed State Highway Begin
Number Project Number Number Ref
Post

22313 000 URB-6404(1)

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End
Ref
Post

Description

PROG

07.31.2014
08.20.2014
09.04.2014

07.13.2015
07.15.2015
08.13.2015

CONCRETE PAVEMENT

Current Contract Amt
$152,978.49

Original Contract Amt
$152,978.49

% Dollar Comp
97%
% Time Comp
100%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Sockel, Jeff

Total for Adjustments

Payment

09.02.2015

State Representative

Fox, Mike

09.03.2015

Construction Engineer

Halstead, Kerri

09.03.2015

Total to Date

$148,597.54
$.00
$148,597.54
$.00
$.00
$.00
$148,597.54

$.00
$.00
$.00
$.00
$.00
$.00
$-47.77
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$47.77

$148,549.77

Prev to Date

$139,854.37
$.00
$139,854.37
$.00
$.00
$.00
$139,854.37

$.00
$.00
$.00
$.00
$.00
$.00
$-47.77
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$47.77

$139,806.60

LPA Responsible Charge

Hellwig, Gary

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$8,743.17
$.00
$8,743.17
$.00
$.00
$.00
$8,743.17

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$8,743.17

09.02.2015

09.03.2015

09.03.2015
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0002 Pay Period End Date:  08.29.2015 Est Number: 0002 Pay Period End Date:  08.29.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0009 0009 1101.25 4.00 111.000 444.00
0001 0001 0001.08 0.50 50.000 25.00 SAWING PAVEMENT LF 111.000 444.00
BARRICADE, TYPE II BDAY 50.000 25.00 169.000 676.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 1106.00 12.50 79.000 987.50
0002 0002 0001.10 3.50 451.000 1,578.50 REMOVE DRIVEWAY SY 79.000 987.50
BARRICADE, TYPE IlI BDAY 451.000 1,578.50 94.000 1,175.00
216.000 756.00 0.000 0.00
36.000 126.00 0011 0011 1107.00 15.00 226.000 3,390.00
0003 0003 0001.90 1.00 675.000 675.00 REMOVE WALK Sy 226.000 3,390.00
SIGN DAY EACH 675.000 675.00 230.660 3,459.90
360.000 360.00 0.000 0.00
60.000 60.00 0012 0012 1119.00 400.00 2.000 800.00
0004 0004 0001.99 1.00 287.000 287.00 REMOVEINLET EACH 2.000 800.00
CONTRACTOR FURNISHED SIGN DAY EACH 287.000 287.00 2.000 800.00
23.000 23.00 0.000 0.00
4.000 400 0013 0013 2010.03 33.00 2.000 66.00
0005 0005 0030.30 14,500.00 1.000 14,500.00 CRUSHED ROCK SURFACE COURSE TON 2.000 66.00
MOBILIZATION LS 1.000 14,500.00 4.170 137.61
1.000 14,500.00 0.000 0.00
0.000 0.00 0014 0014 3016.22 39.00 411.000 16,029.00
0006 0006 1009.00 4,900.00 1.000 4,900.00 CONCRETE CLASS 47B-3500 SIDEWALKS SY 411.000 16,029.00
GENERAL CLEARING AND GRUBBING LS 1.000 4,900.00 423.820 16,528.98
1.000 4,900.00 44.000 1,716.00
0.000 0.00 0015 0015 3016.39 19.00 38.000 722.00
0007 0007 1010.01 16.00 207.000 3,312.00 DETECTABLE WARNING PANEL SF 38.000 722.00
EXCAVATION (ESTABLISHED QUANTITY) cY 207.000 3,312.00 32.000 608.00
207.000 3,312.00 0.000 0.00
0.000 0.00 0016 0016 3020.20 56.00 89.000 4,984.00
0008 0008 1101.00 12.50 1,524.000 19,050.00 CONCRETE CLASS 47B-3500 DRIVEWAY 5" Sy 89.000 4,984.00
REMOVE PAVEMENT SY 1,524.000 19,050.00 104.160 5,832.96
1,515.000 18,937.50 0.000 0.00
0.000 0.00 0017 0017 3075.22 35.75 1,512.000 54,054.00
7" CONCRETE PAVEMENT, CLASS 47B-3500 Sy 1,512.000 54,054.00
1,559.360 55,747.12
26.360 942.37
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0002 Pay Period End Date:  08.29.2015 Est Number: 0002 Pay Period End Date:  08.29.2015
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 4011.14 3,160.00 1.000 3,160.00 0027 0027 9034.00 2.00 89.000 178.00
CURB INLET EACH 1.000 3,160.00 PREPARATION OF INTERSECTIONS AND Sy 89.000 178.00
2.000 6,320.00 DRIVEWAYS 104.160 208.32
AT STATION 10+38.89
1.000 3,160.00 0.000 0.00
0019 0019 4029.10 3,552.00 1.000 3,552.00 0028 0028 9110.01 85.00 10.000 850.00
GRATE INLET EACH 1.000 3,552.00 RENTAL OF LOADER, FULLY OPERATED HOUR 10.000 850.00
AT STATION 10+38.89 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 4035.00 145.00 1.000 145.00 0029 0029 9110.03 85.00 10.000 850.00
REMOVE FLARED-END SECTION EACH 1.000 145.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 10.000 850.00
1.000 145.00 1.000 85.00
0.000 0.00 0.000 0.00
0021 0021 4043.50 18.00 63.000 1,134.00 0030 0030 9110.07 65.00 10.000 650.00
REMOVE SEWER PIPE LF 63.000 1,134.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 10.000 650.00
63.000 1,134.00 1.500 97.50
0.000 0.00 1.500 97.50
0022 0022 4107.07 390.00 0.420 163.80 0031 0031 9110.27 110.00 10.000 1,100.00
CLASS 47B-3000 CONCRETE FOR CONCRETE (2 0.420 163.80 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 1,100.00
COLLARS 0.500 195.00 EXCAVATOR, FULLY OPERATED 0.500 55.00
0.000 0.00 0.500 55.00
0023 0023 4157.00 2.00 38.000 76.00 0032 0032 9111.00 30.00 9.000 270.00
REINFORCING STEEL FOR COLLARS LB 38.000 76.00 WATER MGAL 9.000 270.00
38.000 76.00 0.000 0.00
0.000 0.00 0.000 0.00
0024 0024 4230.15 600.00 1.000 600.00 0033 0033 9170.00 230.00 9.823 2,259.29
BAR GRATE FOR 15" CONCRETE FLARED-END EACH 1.000 600.00 EARTH SHOULDER CONSTRUCTION STA 9.823 2,259.29
SECTION 1.000 600.00 1.520 349.60
0.000 0.00 0.000 0.00
0025 0025 4460.15 520.00 1.000 520.00 0034 0034 9173.20 1.50 1,512.000 2,268.00
15" CONCRETE FLARED-END SECTION EACH 1.000 520.00 SUBGRADE PREPARATION SY 1,512.000 2,268.00
1.000 520.00 1,860.000 2,790.00
0.000 0.00 0.000 0.00
0026 0026 4900.25 48.00 2.000 96.00 0035 0035 L001.02 1,915.00 0.290 555.35
CURB INLET SEDIMENT FILTER EACH 2.000 96.00 SEEDING, TYPE B ACRE 0.290 555.35
2.000 96.00 0.300 574.50
1.000 48.00 0.300 574.50
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Contract ID:  2313X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID:  2313X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0002 Pay Period End Date:  08.29.2015 Est Number: 0002 Pay Period End Date:  08.29.2015
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0036 0036 L022.14 2.55 541.000 1,379.55
FABRIC SILT FENCE-LOW PROFILE LOW LF 541.000 1,379.55
POROSITY 505.000 1,287.75
0.000 0.00
0037 0037 L022.75 4.35 200.000 870.00
TEMPORARY SILT CHECK LF 200.000 870.00
58.000 252.30
58.000 252.30
0038 0038 L022.90 3.30 200.000 660.00
TEMPORARY SILT FENCE LF 200.000 660.00
0.000 0.00
0.000 0.00
0039 0039 L032.80 3,415.00 0.500 1,707.50
HYDROMULCH TON 0.500 1,707.50
0.500 1,707.50
0.500 1,707.50
0040 0040 P702.15 55.00 68.000 3,740.00
15" STORM SEWER PIPE, TYPE 1 LF 68.000 3,740.00
72.000 3,960.00
0.000 0.00
0041 0041 W600.12 195.00 1.000 195.00
ADJUST CURB STOP AND BOX TO GRADE EACH 1.000 195.00
0.000 0.00
0.000 0.00
0042 0042 W600.36 195.00 1.000 195.00
ADJUST WATER VALVE BOX TO GRADE EACH 1.000 195.00
2.000 390.00
0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 152,978.49
Current 152,978.49
In place 148,597.54
This Estimate 8,743.17
Totals for contract Contracted 152,978.49
Current 152,978.49
In place 148,597.54

This Estimate 8,743.17






