
Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2313X          

0003 Pay Period End Date: 11.21.2015

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 02.17.2016

Contract Location:

 

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

 

 

Date Awarded: 08.20.2014

09.04.2014

07.13.2015

Date Let:

4TH AVE, 16TH ST - HILLCREST, PLATTSMOUTH

07.31.2014

Estimate Type: FINL

Phone:

(402)331-1244

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

OMAHA  NE  68117-1001

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 07.15.2015

08.13.2015Date Project Completion:

Counties

CASS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22313  000 URB-6404(1)    CONCRETE PAVEMENT
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Nebraska Department of Roads Date: 02.17.2016

$152,978.49

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $148,597.54 $148,597.54 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $148,597.54 $148,597.54 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $148,597.54 $148,597.54 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-47.77 $-47.77 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$47.77 $.00

Payment

-$47.77

$148,549.77 $148,549.77 $.00

$.00 $.00 $.00

97%

% Time Comp

% Dollar Comp

100%

$152,978.49

01.12.2016 01.26.2016

02.09.2016

Sockel, Jeff

Lech, Marvin (Marv)

Hellwig, Gary

Project Manager LPA Responsible Charge

District Engineer

02.09.2016Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 02.10.2016 02.16.2016Wurster, Susan
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 3 CONCRETE PAVEMENT

0001.08      0.50 50.000 25.00

50.000 25.00

0.000 0.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      3.50 451.000 1,578.50

451.000 1,578.50

216.000 756.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.90      1.00 675.000 675.00

675.000 675.00

360.000 360.00

0.000 0.00

0003

EACHSIGN DAY
0003 

0001.99      1.00 287.000 287.00

287.000 287.00

23.000 23.00

0.000 0.00

0004

EACHCONTRACTOR FURNISHED SIGN DAY
0004 

0030.30      14,500.00 1.000 14,500.00

1.000 14,500.00

1.000 14,500.00

0.000 0.00

0005

LS  MOBILIZATION
0005 

1009.00      4,900.00 1.000 4,900.00

1.000 4,900.00

1.000 4,900.00

0.000 0.00

0006

LS  GENERAL CLEARING AND GRUBBING
0006 

1010.01      16.00 207.000 3,312.00

207.000 3,312.00

207.000 3,312.00

0.000 0.00

0007

CY  EXCAVATION (ESTABLISHED QUANTITY)
0007 

1101.00      12.50 1,524.000 19,050.00

1,524.000 19,050.00

1,515.000 18,937.50

0.000 0.00

0008

SY  REMOVE PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.25      4.00 111.000 444.00

111.000 444.00

169.000 676.00

0.000 0.00

0009

LF  SAWING PAVEMENT
0009 

1106.00      12.50 79.000 987.50

79.000 987.50

94.000 1,175.00

0.000 0.00

0010

SY  REMOVE DRIVEWAY
0010 

1107.00      15.00 226.000 3,390.00

226.000 3,390.00

230.660 3,459.90

0.000 0.00

0011

SY  REMOVE WALK
0011 

1119.00      400.00 2.000 800.00

2.000 800.00

2.000 800.00

0.000 0.00

0012

EACHREMOVE INLET
0012 

2010.03      33.00 2.000 66.00

2.000 66.00

4.170 137.61

0.000 0.00

0013

TON CRUSHED ROCK SURFACE COURSE
0013 

3016.22      39.00 411.000 16,029.00

411.000 16,029.00

423.820 16,528.98

0.000 0.00

0014

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0014 

3016.39      19.00 38.000 722.00

38.000 722.00

32.000 608.00

0.000 0.00

0015

SF  DETECTABLE WARNING PANEL
0015 

3020.20      56.00 89.000 4,984.00

89.000 4,984.00

104.160 5,832.96

0.000 0.00

0016

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 5"
0016 

3075.22      35.75 1,512.000 54,054.00

1,512.000 54,054.00

1,559.360 55,747.12

0.000 0.00

0017

SY  7" CONCRETE PAVEMENT, CLASS 47B-3500
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4011.14      3,160.00 1.000 3,160.00

1.000 3,160.00

2.000 6,320.00

0.000 0.00

0018

EACHCURB INLET

AT STATION 10+38.89

0018 

4029.10      3,552.00 1.000 3,552.00

1.000 3,552.00

0.000 0.00

0.000 0.00

0019

EACHGRATE INLET

AT STATION 10+38.89

0019 

4035.00      145.00 1.000 145.00

1.000 145.00

1.000 145.00

0.000 0.00

0020

EACHREMOVE FLARED-END SECTION
0020 

4043.50      18.00 63.000 1,134.00

63.000 1,134.00

63.000 1,134.00

0.000 0.00

0021

LF  REMOVE SEWER PIPE
0021 

4107.07      390.00 0.420 163.80

0.420 163.80

0.500 195.00

0.000 0.00

0022

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0022 

4157.00      2.00 38.000 76.00

38.000 76.00

38.000 76.00

0.000 0.00

0023

LB  REINFORCING STEEL FOR COLLARS
0023 

4230.15      600.00 1.000 600.00

1.000 600.00

1.000 600.00

0.000 0.00

0024

EACHBAR GRATE FOR 15" CONCRETE FLARED-END
SECTION

0024 

4460.15      520.00 1.000 520.00

1.000 520.00

1.000 520.00

0.000 0.00

0025

EACH15" CONCRETE FLARED-END SECTION
0025 

4900.25      48.00 2.000 96.00

2.000 96.00

2.000 96.00

0.000 0.00

0026

EACHCURB INLET SEDIMENT FILTER
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9034.00      2.00 89.000 178.00

89.000 178.00

104.160 208.32

0.000 0.00

0027

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0027 

9110.01      85.00 10.000 850.00

10.000 850.00

0.000 0.00

0.000 0.00

0028

HOURRENTAL OF LOADER, FULLY OPERATED
0028 

9110.03      85.00 10.000 850.00

10.000 850.00

1.000 85.00

0.000 0.00

0029

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0029 

9110.07      65.00 10.000 650.00

10.000 650.00

1.500 97.50

0.000 0.00

0030

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0030 

9110.27      110.00 10.000 1,100.00

10.000 1,100.00

0.500 55.00

0.000 0.00

0031

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0031 

9111.00      30.00 9.000 270.00

9.000 270.00

0.000 0.00

0.000 0.00

0032

MGALWATER
0032 

9170.00      230.00 9.823 2,259.29

9.823 2,259.29

1.520 349.60

0.000 0.00

0033

STA EARTH SHOULDER CONSTRUCTION
0033 

9173.20      1.50 1,512.000 2,268.00

1,512.000 2,268.00

1,860.000 2,790.00

0.000 0.00

0034

SY  SUBGRADE PREPARATION
0034 

L001.02      1,915.00 0.290 555.35

0.290 555.35

0.300 574.50

0.000 0.00

0035

ACRESEEDING, TYPE B
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.14      2.55 541.000 1,379.55

541.000 1,379.55

505.000 1,287.75

0.000 0.00

0036

LF  FABRIC SILT FENCE-LOW PROFILE LOW
POROSITY

0036 

L022.75      4.35 200.000 870.00

200.000 870.00

58.000 252.30

0.000 0.00

0037

LF  TEMPORARY SILT CHECK
0037 

L022.90      3.30 200.000 660.00

200.000 660.00

0.000 0.00

0.000 0.00

0038

LF  TEMPORARY SILT FENCE
0038 

L032.80      3,415.00 0.500 1,707.50

0.500 1,707.50

0.500 1,707.50

0.000 0.00

0039

TON HYDROMULCH
0039 

P702.15      55.00 68.000 3,740.00

68.000 3,740.00

72.000 3,960.00

0.000 0.00

0040

LF  15" STORM SEWER PIPE, TYPE 1
0040 

W600.12      195.00 1.000 195.00

1.000 195.00

0.000 0.00

0.000 0.00

0041

EACHADJUST CURB STOP AND BOX TO GRADE
0041 

W600.36      195.00 1.000 195.00

1.000 195.00

2.000 390.00

0.000 0.00

0042

EACHADJUST WATER VALVE BOX TO GRADE
0042 

Contracted 152,978.49

Current 152,978.49

In place 148,597.54

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

Totals for contract Contracted 152,978.49

Current 152,978.49

In place 148,597.54

This Estimate 0.00
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