
Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 09.26.2016

Contract Location:

 

Contractor:

OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)

14012 GILES RD

 

 

Date Awarded: 10.07.2011

10.17.2011

10.31.2011

Date Let:

US-275 EAST

09.29.2011

Estimate Type: SUPP

Phone:

(402)895-6666

Escrow Agent:

 

Surety Co:

XL SPECIALTY INSURANCE COMPANY

OMAHA  NE  68138-3603

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 11.01.2011

09.15.2013Date Project Completion:

Counties

DODGE

WASHINGTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22368  000 STP-91-7(108) 091 211.280 221.040 GRAD CULV SEED BR GDRL
BIT

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   1 of 14

Nebraska Department of Roads Date: 09.26.2016

$5,623,340.76

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $5,852,293.13 $5,852,293.13 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $5,852,293.13 $5,852,293.13 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $5,852,293.13 $5,852,293.13 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $98,140.08 $.00 $98,140.08

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-865.88 $-865.88 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $97,274.20 $98,140.08

Payment

-$865.88

$5,949,567.33 $5,851,427.25 $98,140.08

$.00 $.00 $.00

104%

% Time Comp

% Dollar Comp

94%

$4,997,172.45

09.22.2016 09.22.2016

09.22.2016

Hitzeman, Bill

Hall, David

Hitzeman, Bill

Construction Office Construction Engineer

Materials Engineer

09.23.2016Wurster, Susan

BCRP

Controller  

Wurster, Susan 09.23.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      15,347.56 1.000 15,347.56

1.000 15,347.56

1.000 15,347.56

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      301.66 78.000 23,529.48

78.000 23,529.48

28.000 8,446.48

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      15,876.79 1.000 15,876.79

1.000 15,876.79

1.000 15,876.79

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      10.58 23,702.000 250,767.16

23,702.000 250,767.16

26,543.000 280,824.94

0.000 0.00

0004

CY  EXCAVATION
0004 

1011.00      30.00 237.000 7,110.00

237.000 7,110.00

0.000 0.00

0.000 0.00

0005

MGALWATER
0005 

1012.00      132.31 42.000 5,557.02

42.000 5,557.02

40.000 5,292.40

0.000 0.00

0006

EACHRIGHT-OF-WAY MARKERS
0006 

1033.00      1,905.21 6.940 13,222.16

6.940 13,222.16

2.500 4,763.03

0.000 0.00

0007

STA ROADWAY GRADING
0007 

2021.00      52.92 13.000 687.96

13.000 687.96

21.000 1,111.32

0.000 0.00

0008

EACHMAILBOX POST
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      2.12 2,327.000 4,933.24

2,327.000 4,933.24

3,918.000 8,306.16

0.000 0.00

0009

LF  REMOVE GUARDRAIL
0009 

L006.00      105.85 30.000 3,175.50

30.000 3,175.50

15.000 1,587.75

0.000 0.00

0010

ACRECOVER CROP SEEDING
0010 

L019.13      1.01 15,398.000 15,551.98

15,398.000 15,551.98

25,692.210 25,949.13

0.000 0.00

0011

SY  EROSION CONTROL, CLASS 1D
0011 

L019.14      1.53 11,475.000 17,556.75

11,475.000 17,556.75

20,621.696 31,551.19

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1E
0012 

L019.20      5.56 1,949.000 10,836.44

1,949.000 10,836.44

675.166 3,753.92

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 2A
0013 

L019.22      11.64 1,669.000 19,427.16

1,669.000 19,427.16

2,240.854 26,083.54

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 2C
0014 

L021.31      26.99 192.000 5,182.08

192.000 5,182.08

0.000 0.00

0.000 0.00

0015

BALEEROSION CHECKS, TYPE 1E
0015 

L021.40      31.44 36.000 1,131.84

36.000 1,131.84

0.000 0.00

0.000 0.00

0016

BALEEROSION CHECKS, TYPE 2A
0016 

L021.42      33.55 100.000 3,355.00

100.000 3,355.00

86.000 2,885.30

0.000 0.00

0017

BALEEROSION CHECKS, TYPE 2C
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      1.75 7,681.000 13,441.75

7,681.000 13,441.75

0.000 0.00

0.000 0.00

0018

LF  FABRIC SILT FENCE-LOW POROSITY
0018 

L022.12      2.59 384.000 994.56

384.000 994.56

0.000 0.00

0.000 0.00

0019

LF  FABRIC SILT FENCE-HIGH POROSITY
0019 

L032.55      42.34 800.000 33,872.00

800.000 33,872.00

1,268.209 53,695.96

0.000 0.00

0020

CY  SLASH MULCH
0020 

1010.46      21.16 0.000 0.00

506.667 10,721.07

506.667 10,721.07

0.000 0.00

4008

CY  REMOVAL OF UNSUITABLY WET SOIL

Remove & replace unsuitably wet soils.

4008 

Contracted 461,556.43

Current 472,277.50

In place 496,196.54

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      12,701.43 1.000 12,701.43

1.000 12,701.43

1.000 12,701.43

0.000 0.00

0021

LS  MOBILIZATION
0021 

2017.01      76.42 24.000 1,834.08

24.000 1,834.08

11.000 840.62

0.000 0.00

0022

CY  CRUSHED ROCK

FOR BASE COURSE

0022 

4035.00      282.61 7.000 1,978.27

7.000 1,978.27

7.000 1,978.27

0.000 0.00

0023

EACHREMOVE FLARED-END SECTION
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4035.25      342.94 1.000 342.94

1.000 342.94

1.000 342.94

0.000 0.00

0024

EACHREMOVE AND SALVAGE FLARED-END
SECTION

0024 

4035.91      440.32 1.000 440.32

1.000 440.32

1.000 440.32

0.000 0.00

0025

EACHREINSTALL

24" CONCRETE FLARED END SECTION

0025 

4040.00      518.64 18.000 9,335.52

18.000 9,335.52

18.000 9,335.52

0.000 0.00

0026

EACHREMOVE HEADWALLS FROM CULVERTS
0026 

4044.00      3,175.36 1.000 3,175.36

1.000 3,175.36

1.000 3,175.36

0.000 0.00

0027

EACHPREPARATION OF STRUCTURE

AT STA. 10+00.00

0027 

4044.00      2,751.98 1.000 2,751.98

1.000 2,751.98

1.000 2,751.98

0.000 0.00

0028

EACHPREPARATION OF STRUCTURE

AT STA. 170+95.80

0028 

4044.00      2,540.29 1.000 2,540.29

1.000 2,540.29

1.000 2,540.29

0.000 0.00

0029

EACHPREPARATION OF STRUCTURE

AT STA. 193+12.00

0029 

4050.01      13.76 381.000 5,242.56

381.000 5,242.56

381.000 5,242.56

0.000 0.00

0030

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0030 

4051.01      8.89 175.000 1,555.75

175.000 1,555.75

175.000 1,555.75

0.000 0.00

0031

CY  EXCAVATION FOR BOX CULVERTS
0031 

4101.06      531.34 75.660 40,201.18

75.660 40,201.18

75.660 40,201.18

0.000 0.00

0032

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4107.07      857.35 11.800 10,116.73

11.800 10,116.73

14.910 12,783.09

0.000 0.00

0033

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0033 

4120.06      583.21 3.840 2,239.53

3.840 2,239.53

3.840 2,239.53

0.000 0.00

0034

CY  CLASS 47B-3000 FOR CONCRETE BOX
CULVERT PLUG

0034 

4151.00      1.59 6,100.000 9,699.00

6,100.000 9,699.00

6,100.000 9,699.00

0.000 0.00

0035

LB  REINFORCING STEEL FOR BOX CULVERT
0035 

4157.00      1.62 842.000 1,364.04

842.000 1,364.04

1,069.000 1,731.78

0.000 0.00

0036

LB  REINFORCING STEEL FOR COLLARS
0036 

4360.24      486.89 10.000 4,868.90

10.000 4,868.90

10.000 4,868.90

0.000 0.00

0037

EACH24" METAL FLARED-END SECTION
0037 

4360.30      593.79 1.000 593.79

1.000 593.79

1.000 593.79

0.000 0.00

0038

EACH30" METAL FLARED-END SECTION
0038 

4360.36      810.77 3.000 2,432.31

3.000 2,432.31

3.000 2,432.31

0.000 0.00

0039

EACH36" METAL FLARED-END SECTION
0039 

4360.42      1,411.98 4.000 5,647.92

4.000 5,647.92

4.000 5,647.92

0.000 0.00

0040

EACH42" METAL FLARED-END SECTION
0040 

4360.48      1,649.07 1.000 1,649.07

1.000 1,649.07

1.000 1,649.07

0.000 0.00

0041

EACH48" METAL FLARED-END SECTION
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.24      1,044.69 4.000 4,178.76

4.000 4,178.76

3.000 3,134.07

0.000 0.00

0042

EACH24" CONCRETE FLARED-END SECTION
0042 

4460.30      926.15 8.000 7,409.20

8.000 7,409.20

8.000 7,409.20

0.000 0.00

0043

EACH30" CONCRETE FLARED-END SECTION
0043 

4460.36      1,610.97 2.000 3,221.94

2.000 3,221.94

2.000 3,221.94

0.000 0.00

0044

EACH36" CONCRETE FLARED-END SECTION
0044 

4460.42      1,931.68 2.000 3,863.36

2.000 3,863.36

2.000 3,863.36

0.000 0.00

0045

EACH42" CONCRETE FLARED-END SECTION
0045 

4670.05      127.02 49.000 6,223.98

49.000 6,223.98

49.000 6,223.98

0.000 0.00

0046

CY  CULVERT SANDFILL
0046 

P120.24      77.27 12.000 927.24

12.000 927.24

16.000 1,236.32

0.000 0.00

0047

LF  24" CULVERT PIPE, TYPE 2
0047 

P120.30      88.91 58.000 5,156.78

58.000 5,156.78

62.000 5,512.42

0.000 0.00

0048

LF  30" CULVERT PIPE, TYPE 2
0048 

P120.36      116.43 22.000 2,561.46

22.000 2,561.46

22.000 2,561.46

0.000 0.00

0049

LF  36" CULVERT PIPE, TYPE 2
0049 

P120.42      159.83 29.000 4,635.07

29.000 4,635.07

29.000 4,635.07

0.000 0.00

0050

LF  42" CULVERT PIPE, TYPE 2
0050 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.24      60.33 12.000 723.96

12.000 723.96

12.000 723.96

0.000 0.00

0051

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0051 

P300.36      74.09 28.000 2,074.52

28.000 2,074.52

20.000 1,481.80

0.000 0.00

0052

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0052 

P300.42      116.43 24.000 2,794.32

24.000 2,794.32

16.000 1,862.88

0.000 0.00

0053

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0053 

P300.48      148.18 8.000 1,185.44

8.000 1,185.44

8.000 1,185.44

0.000 0.00

0054

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0054 

P402.24      48.69 244.000 11,880.36

244.000 11,880.36

244.000 11,880.36

0.000 0.00

0055

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0055 

Contracted 177,547.36

Current 177,547.36

In place 177,683.87

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 4A CULVERTS AT STA. 107+96.70

0030.40      12,161.62 1.000 12,161.62

1.000 12,161.62

1.000 12,161.62

0.000 0.00

0056

LS  MOBILIZATION
0056 

2017.01      52.92 33.000 1,746.36

33.000 1,746.36

33.000 1,746.36

0.000 0.00

0057

CY  CRUSHED ROCK

FOR BASE COURSE

0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.00      7,186.89 1.000 7,186.89

1.000 7,186.89

1.000 7,186.89

0.000 0.00

0058

EACHPREPARATION OF STRUCTURE

AT STA. 107+96.70

0058 

4051.01      6.14 598.000 3,671.72

598.000 3,671.72

655.090 4,022.25

0.000 0.00

0059

CY  EXCAVATION FOR BOX CULVERTS
0059 

4101.06      537.69 145.840 78,416.71

145.840 78,416.71

145.840 78,416.70

0.000 0.00

0060

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0060 

4151.00      1.59 13,766.000 21,887.94

13,766.000 21,887.94

13,766.000 21,887.94

0.000 0.00

0061

LB  REINFORCING STEEL FOR BOX CULVERT
0061 

4051.20      53.77 0.000 0.00

107.090 5,758.23

107.090 5,758.23

0.000 0.00

4004

CY  GRANULAR MATERIAL

Granular Material For Box Culvert Foundation.

4004 

4054.65      6,655.57 0.000 0.00

1.000 6,655.57

1.000 6,655.57

0.000 0.00

4016

LS  TEMPORARY SHORING

Temporary Shoring at Culvert Sta. 107+96.7

4016 

Contracted 125,071.24

Current 137,485.04

In place 137,835.56

This Estimate 0.00

GROUP 4A CULVERTS AT STA. 107+96.70

GROUP 4B CULVERTS AT STA. 324+60.70

0030.40      12,066.36 1.000 12,066.36

1.000 12,066.36

1.000 12,066.36

0.000 0.00

0062

LS  MOBILIZATION
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2017.01      63.51 17.000 1,079.67

17.000 1,079.67

25.000 1,587.75

0.000 0.00

0063

CY  CRUSHED ROCK

FOR BASE COURSE

0063 

4044.00      5,493.37 1.000 5,493.37

1.000 5,493.37

1.000 5,493.37

0.000 0.00

0064

EACHPREPARATION OF STRUCTURE

AT STA. 324+60.70

0064 

4051.01      8.79 124.000 1,089.96

124.000 1,089.96

124.000 1,089.96

0.000 0.00

0065

CY  EXCAVATION FOR BOX CULVERTS
0065 

4101.06      541.93 41.860 22,685.19

41.860 22,685.19

41.860 22,685.19

0.000 0.00

0066

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0066 

4151.00      1.59 2,735.000 4,348.65

2,735.000 4,348.65

2,735.000 4,348.65

0.000 0.00

0067

LB  REINFORCING STEEL FOR BOX CULVERT
0067 

Contracted 46,763.20

Current 46,763.20

In place 47,271.28

This Estimate 0.00

GROUP 4B CULVERTS AT STA. 324+60.70

GROUP 5 SEEDING

0030.50      7,409.17 1.000 7,409.17

1.000 7,409.17

1.000 7,409.17

0.000 0.00

0068

LS  MOBILIZATION
0068 

L001.01      815.01 2.000 1,630.02

2.000 1,630.02

3.000 2,445.03

0.000 0.00

0069

ACRESEEDING, TYPE A
0069 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L001.02      518.64 28.000 14,521.92

28.000 14,521.92

30.000 15,559.20

0.000 0.00

0070

ACRESEEDING, TYPE B
0070 

L032.75      105.85 67.000 7,091.95

67.000 7,091.95

6.000 635.10

0.000 0.00

0071

TON MULCH
0071 

Contracted 30,653.06

Current 30,653.06

In place 26,048.50

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 311+10.00

0030.60      6,721.17 1.000 6,721.17

1.000 6,721.17

1.000 6,721.17

0.000 0.00

0072

LS  MOBILIZATION
0072 

6007.22      285.78 69.000 19,718.82

93.063 26,595.54

93.063 26,595.54

0.000 0.00

0073

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0073 

6007.23      105.85 5.000 529.25

5.000 529.25

0.000 0.00

0.000 0.00

0074

SY  BRIDGE DECK REPAIR, FULL DEPTH
0074 

6010.26      897.57 17.600 15,797.23

21.700 19,477.27

26.259 23,569.29

0.000 0.00

0075

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0075 

6030.00      13,548.19 1.000 13,548.19

1.000 13,548.19

1.000 13,548.20

0.000 0.00

0076

EACHPREPARATION OF BRIDGE AT STATION

311+10.00

0076 
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Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      2.63 3,930.000 10,335.90

4,523.000 11,895.49

4,523.000 11,895.49

0.000 0.00

0077

LB  EPOXY COATED REINFORCING STEEL
0077 

6617.02      116.43 10.000 1,164.30

10.000 1,164.30

10.000 1,164.30

0.000 0.00

0078

SF  ABUTMENT REPAIR
0078 

6617.25      116.43 40.000 4,657.20

40.000 4,657.20

118.650 13,814.42

0.000 0.00

0079

SF  CONCRETE REPAIR
0079 

Contracted 72,472.06

Current 84,588.41

In place 97,308.41

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 311+10.00

GROUP 6A BRIDGE AT STA. 407+97.00

0030.60      5,821.49 1.000 5,821.49

1.000 5,821.49

1.000 5,821.49

0.000 0.00

0080

LS  MOBILIZATION
0080 

6010.26      897.57 24.000 21,541.68

30.700 27,555.40

18.103 16,248.71

0.000 0.00

0081

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0081 

6030.00      18,813.99 1.000 18,813.99

1.000 18,813.99

0.500 9,407.00

0.000 0.00

0082

EACHPREPARATION OF BRIDGE AT STATION

407+97.00

0082 

6131.50      2.63 5,350.000 14,070.50

5,812.000 15,285.56

2,906.000 7,642.78

0.000 0.00

0083

LB  EPOXY COATED REINFORCING STEEL
0083 

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   7 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6617.02      116.43 25.000 2,910.75

25.000 2,910.75

68.295 7,951.59

0.000 0.00

0084

SF  ABUTMENT REPAIR
0084 

3900.18      254,043.64 0.000 0.00

1.000 254,043.64

1.000 254,043.64

0.000 0.00

4010

LS  ADDITIONAL WORK

Remove and Replace Bridge Deck/Curb at Sta.
407+97 Phase I

4010 

3900.18      186,787.22 0.000 0.00

1.000 186,787.22

1.000 186,787.22

0.000 0.00

4011

LS  ADDITIONAL WORK

Remove and Replace Bridge Deck/Curb at Sta.
407+97 Phase II

4011 

0003.74      14,332.50 0.000 0.00

1.000 14,332.50

1.000 14,332.50

0.000 0.00

4014

EACHTEMPORARY TRAFFIC SIGNAL

Temporary Traffic Signal

4014 

Contracted 63,158.41

Current 525,550.55

In place 502,234.93

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 407+97.00

GROUP 6B BRIDGE AT STA. 464+58.00

0030.60      6,509.48 1.000 6,509.48

1.000 6,509.48

1.000 6,509.48

0.000 0.00

0085

LS  MOBILIZATION
0085 

6010.26      897.57 15.100 13,553.31

18.600 16,694.80

23.003 20,646.81

0.000 0.00

0086

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0086 

6030.00      11,539.25 1.000 11,539.25

1.000 11,539.25

1.000 11,539.25

0.000 0.00

0087

EACHPREPARATION OF BRIDGE AT STATION

464+58.00

0087 



Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      2.63 3,465.000 9,112.95

3,992.000 10,498.96

3,992.000 10,498.96

0.000 0.00

0088

LB  EPOXY COATED REINFORCING STEEL
0088 

6617.02      116.43 7.000 815.01

7.000 815.01

16.350 1,903.63

0.000 0.00

0089

SF  ABUTMENT REPAIR
0089 

6617.25      116.43 40.000 4,657.20

186.170 21,675.77

186.170 21,675.77

0.000 0.00

0090

SF  CONCRETE REPAIR
0090 

6007.22      285.78 0.000 0.00

78.737 22,501.46

78.737 22,501.46

0.000 0.00

4009

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH

Bridge Station 464+58

4009 

Contracted 46,187.20

Current 90,234.73

In place 95,275.36

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 464+58.00

GROUP 6C BRIDGE AT STA. 491+91.00

0030.60      5,980.26 1.000 5,980.26

1.000 5,980.26

1.000 5,980.26

0.000 0.00

0091

LS  MOBILIZATION
0091 

6007.22      285.78 59.000 16,861.02

200.707 57,358.05

200.707 57,358.04

0.000 0.00

0092

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0092 

6007.23      105.85 5.000 529.25

5.000 529.25

0.000 0.00

0.000 0.00

0093

SY  BRIDGE DECK REPAIR, FULL DEPTH
0093 

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   8 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6010.26      897.57 15.200 13,643.06

18.600 16,694.80

22.571 20,259.05

0.000 0.00

0094

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0094 

6030.00      11,642.98 1.000 11,642.98

1.000 11,642.98

1.000 11,642.98

0.000 0.00

0095

EACHPREPARATION OF BRIDGE AT STATION

491+91.00

0095 

6131.50      2.63 3,475.000 9,139.25

3,995.000 10,506.85

3,995.000 10,506.86

0.000 0.00

0096

LB  EPOXY COATED REINFORCING STEEL
0096 

6617.02      116.43 10.000 1,164.30

10.000 1,164.30

20.560 2,393.80

0.000 0.00

0097

SF  ABUTMENT REPAIR
0097 

6617.25      116.43 40.000 4,657.20

40.000 4,657.20

105.370 12,268.23

0.000 0.00

0098

SF  CONCRETE REPAIR
0098 

Contracted 63,617.32

Current 108,533.69

In place 120,409.22

This Estimate 0.00

GROUP 6C BRIDGE AT STA. 491+91.00

GROUP 7 GUARDRAIL

0030.70      1,058.45 1.000 1,058.45

1.000 1,058.45

1.000 1,058.45

0.000 0.00

0099

LS  MOBILIZATION
0099 

7011.20      23.29 1,200.000 27,948.00

1,200.000 27,948.00

1,200.000 27,948.00

0.000 0.00

0100

LF  W-BEAM GUARDRAIL
0100 



Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7015.00      19.05 3,052.000 58,140.60

3,052.000 58,140.60

3,052.000 58,140.60

0.000 0.00

0101

LF  CABLE GUARDRAIL
0101 

7020.00      2,434.44 20.000 48,688.80

20.000 48,688.80

20.000 48,688.80

0.000 0.00

0102

EACHBRIDGE APPROACH SECTIONS
0102 

7023.00      2,963.67 4.000 11,854.68

4.000 11,854.68

4.000 11,854.68

0.000 0.00

0103

EACHTERMINAL ANCHORAGE SECTIONS
0103 

7024.27      1,799.37 20.000 35,987.40

20.000 35,987.40

20.000 35,987.40

0.000 0.00

0104

EACHGUARDRAIL END TREATMENT, TYPE II
0104 

Contracted 183,677.93

Current 183,677.93

In place 183,677.93

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      9.53 1,530.000 14,580.90

1,530.000 14,580.90

2,242.390 21,369.98

0.000 0.00

0105

STA OVERLAY BROKEN LINES
0105 

0002.60      9.53 3,060.000 29,161.80

3,060.000 29,161.80

5,376.050 51,233.76

0.000 0.00

0106

STA OVERLAY SOLID LINES
0106 

0030.90      134,749.48 1.000 134,749.48

1.000 134,749.48

1.000 134,749.48

0.000 0.00

0107

LS  MOBILIZATION
0107 

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   9 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2001.03      31.75 95.000 3,016.25

95.000 3,016.25

106.940 3,395.35

0.000 0.00

0108

TON GRAVEL SURFACE COURSE
0108 

2020.00      6.35 384.000 2,438.40

384.000 2,438.40

543.181 3,449.20

0.000 0.00

0109

SY  SPECIAL SURFACE COURSE FOR MAILBOX
TURNOUTS

0109 

4004.50      2.46 4,532.000 11,148.72

4,532.000 11,148.72

4,532.000 11,148.72

0.000 0.00

0110

LB  CAST IRON GRATE AND FRAME
0110 

4105.59      1,039.40 25.300 26,296.82

25.300 26,296.82

25.300 26,296.82

0.000 0.00

0111

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0111 

4155.50      1.30 2,200.000 2,860.00

2,200.000 2,860.00

2,200.000 2,860.00

0.000 0.00

0112

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0112 

6133.00      21.17 1,375.000 29,108.75

1,375.000 29,108.75

929.289 19,673.04

0.000 0.00

0113

SY  MEMBRANE WATERPROOFING
0113 

7512.14      22.23 72.000 1,600.56

72.000 1,600.56

65.100 1,447.17

0.000 0.00

0114

LF  24" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0114 

7530.49      1,164.30 2.000 2,328.60

2.000 2,328.60

2.000 2,328.60

0.000 0.00

0115

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING, TYPE 4  GROOVED

0115 

8022.00      185.23 447.000 82,797.81

447.000 82,797.81

465.159 86,161.40

0.000 0.00

0116

TON HYDRATED LIME
0116 



Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.12      189.46 306.000 57,974.76

306.000 57,974.76

194.970 36,939.01

0.000 0.00

0117

TON HYDRATED LIME FOR ASPHALT MIXTURES
0117 

8022.14      189.46 1.000 189.46

1.000 189.46

1.260 238.72

0.000 0.00

0118

TON HYDRATED LIME FOR ASPHALT MIXTURES
FOR STATE MAINTENANCE PATCHING

0140 

8110.50      587.44 496.609 291,727.99

496.609 291,727.99

459.885 270,154.84

0.000 0.00

0119

STA HYDRATED LIME SLURRY STABILIZATION
0118 

9002.10      25.53 100.000 2,553.00

100.000 2,553.00

177.710 4,536.94

0.000 0.00

0120

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0141 

9005.75      27.87 29,390.000 819,099.30

29,390.000 819,099.30

30,173.080 840,923.74

0.000 0.00

0121

TON ASPHALTIC CONCRETE, TYPE SPR
0119 

9009.00      5.29 6,963.000 36,834.27

6,963.000 36,834.27

6,278.952 33,215.66

0.000 0.00

0122

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0120 

9010.50      53.99 1,200.000 64,788.00

1,200.000 64,788.00

792.520 42,788.15

0.000 0.00

0123

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0121 

9020.95      643.00 3.800 2,443.40

3.800 2,443.40

6.639 4,268.88

0.000 0.00

0124

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0142 

9021.13      643.00 1,162.420 747,436.06

1,162.420 747,436.06

1,129.584 726,322.51

0.000 0.00

0125

TON PERFORMANCE GRADED BINDER (64-34)
0122 

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   10 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9030.00      3.71 7,035.000 26,099.85

7,035.000 26,099.85

8,134.000 30,177.14

0.000 0.00

0126

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0123 

9052.15      2.01 121,670.000 244,556.70

121,670.000 244,556.70

153,221.000 307,974.21

0.000 0.00

0127

GAL EMULSIFIED ASPHALT FOR HYDRATED LIME
SLURRY STABILIZATION

0124 

9053.00      2.02 35,870.000 72,457.40

35,870.000 72,457.40

23,675.000 47,823.50

0.000 0.00

0128

GAL TACK COAT
0125 

9053.20      3.17 15,450.000 48,976.50

15,450.000 48,976.50

150.000 475.50

0.000 0.00

0129

GAL FOG SEAL
0126 

9111.00      12.17 275.000 3,346.75

275.000 3,346.75

0.000 0.00

0.000 0.00

0130

MGALWATER
0127 

9170.00      104.79 1,012.829 106,134.35

1,012.829 106,134.35

1,012.884 106,140.11

0.000 0.00

0131

STA EARTH SHOULDER CONSTRUCTION
0128 

9173.15      50.28 993.218 49,939.00

993.218 49,939.00

968.760 48,709.26

0.000 0.00

0132

STA TRENCHED WIDENING
0129 

9173.20      2.38 6,966.000 16,579.08

6,966.000 16,579.08

9,023.641 21,476.27

0.000 0.00

0133

SY  SUBGRADE PREPARATION
0130 

9179.23      227.29 474.609 107,873.88

474.609 107,873.88

445.015 101,147.47

0.000 0.00

0134

STA COLD MILLING, CLASS 3
0131 



Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   11 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.34      17.42 1,375.000 23,952.50

1,375.000 23,952.50

7,273.101 126,697.42

0.000 0.00

0135

SY  COLD MILLING, CLASS 4
0132 

9179.43      1,215.97 1.300 1,580.76

1.300 1,580.76

1.200 1,459.16

0.000 0.00

0136

STA COLD MILLING, CLASS 3

TYPE A

0133 

9179.63      863.28 26.500 22,876.92

26.500 22,876.92

27.000 23,308.56

0.000 0.00

0137

STA COLD MILLING, CLASS 3

TYPE B

0134 

9179.65      750.69 8.500 6,380.87

8.500 6,380.87

0.000 0.00

0.000 0.00

0138

STA COLD MILLING, CLASS 3

TYPE C

0135 

9188.50      29.11 2,970.000 86,456.70

2,970.000 86,456.70

2,002.790 58,301.21

0.000 0.00

0139

SY  SURFACING UNDER GUARDRAIL
0136 

9300.38      1.00 52,003.000 52,003.00

52,003.000 52,003.00

46,138.740 46,138.74

0.000 0.00

0140

EACHRAP INCENTIVE PAYMENT
0137 

9300.52      10,584.53 1.000 10,584.53

1.000 10,584.53

1.000 10,584.53

0.000 0.00

0141

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0138 

P402.15      48.69 475.000 23,127.75

475.000 23,127.75

475.000 23,127.75

0.000 0.00

0142

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0139 

0096.00      -6,045.72 0.000 0.00

1.000 -6,045.72

0.000 0.00

0.000 0.00

4012

LS  DEDUCTION

Noncompliance Usage of Hydrated Lime in Asphalt
Mixtures

4012 

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   11 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0096.00      -1,692.80 0.000 0.00

1.000 -1,692.80

1.000 -1,692.80

0.000 0.00

4013

LS  DEDUCTION

Noncompliance usage of Hydrated Lime in Asphalt
Mixtures

4013 

9300.32      14,446.81 0.000 0.00

1.000 14,446.81

1.000 14,446.81

0.000 0.00

4015

LS  INCENTIVE PAYMENT FOR

Smoothness Incentive for Asphaltic Concrete

4015 

9300.56      0.866 0.000 0.00

29,997.070 25,977.46

29,997.070 25,977.46

0.000 0.00

4017

TON SUPERPAVE QUALITY INCENTIVE

Superpave Asphalt Incentive/Disincentive

4017 

Contracted 3,266,060.87

Current 3,298,746.62

In place 3,315,774.27

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 23,000.000 11,500.00

23,000.000 11,500.00

31,719.000 15,859.50

0.000 0.00

0143

BDAYBARRICADE, TYPE II
0143 

0001.10      1.59 6,410.000 10,191.90

6,410.000 10,191.90

32,560.000 51,770.40

0.000 0.00

0144

BDAYBARRICADE, TYPE III
0144 

0001.75      1.06 1,890.000 2,003.40

1,890.000 2,003.40

893.000 946.58

0.000 0.00

0145

EACHTEMPORARY SIGN DAY
0145 

0001.90      0.26 49,456.000 12,858.56

49,456.000 12,858.56

103,372.000 26,876.72

0.000 0.00

0146

EACHSIGN DAY
0146 



Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.28      0.53 4,000.000 2,120.00

4,000.000 2,120.00

11,993.000 6,356.29

0.000 0.00

0147

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0147 

0002.44      0.32 4,000.000 1,280.00

4,000.000 1,280.00

54,147.000 17,327.04

0.000 0.00

0148

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0148 

0003.10      563.00 270.000 152,010.00

270.000 152,010.00

362.000 203,806.00

0.000 0.00

0149

DAY FLAGGING
0149 

0003.20      642.05 50.000 32,102.50

50.000 32,102.50

78.000 50,079.91

0.000 0.00

0150

DAY FURNISHING AND OPERATING PILOT VEHICLE
0150 

0003.50      25.40 737.500 18,732.50

737.500 18,732.50

1,975.000 50,165.00

0.000 0.00

0151

LF  CONCRETE PROTECTION BARRIER
0151 

0003.56      3.81 1,400.000 5,334.00

1,400.000 5,334.00

1,887.500 7,191.39

0.000 0.00

0152

LF  RELOCATE CONCRETE PROTECTION BARRIER
0152 

0003.70      211.69 20.000 4,233.80

20.000 4,233.80

20.000 4,233.80

0.000 0.00

0153

EACHTEMPORARY RUMBLE STRIP
0153 

0003.74      7,144.55 5.000 35,722.75

5.000 35,722.75

5.000 35,722.75

0.000 0.00

0154

EACHTEMPORARY TRAFFIC SIGNAL
0154 

0005.10      158.77 250.000 39,692.50

250.000 39,692.50

379.000 60,173.83

0.000 0.00

0155

DAY TRAFFIC CONTROL MANAGEMENT
0155 

Vendor ID: 4574   OMNI ENGINEERING(OLDCASTLE MATLS MW/DBA)Contract ID:

Est Number:

2368X          

0035 Pay Period End Date: 09.22.2016

Estimate Summary to Contractor Page:   12 of 14

Nebraska Department of Roads Date: 09.26.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0010.04      1,587.68 1.000 1,587.68

1.000 1,587.68

1.000 1,587.68

0.000 0.00

0156

EACHFIELD OFFICE
0156 

0020.00      0.80 1,000.000 800.00

1,000.000 800.00

596.500 477.20

0.000 0.00

0157

HOURTRAINING
0157 

0030.00      36,789.30 1.000 36,789.30

1.000 36,789.30

1.000 36,789.30

0.000 0.00

0158

LS  MOBILIZATION
0158 

1017.00      20,216.44 1.000 20,216.44

1.000 20,216.44

1.000 20,216.44

0.000 0.00

0159

LS  CONSTRUCTION STAKING AND SURVEYING
0159 

9110.01      72.21 230.000 16,608.30

230.000 16,608.30

19.500 1,408.10

0.000 0.00

0160

HOURRENTAL OF LOADER, FULLY OPERATED
0160 

9110.02      61.33 130.000 7,972.90

130.000 7,972.90

22.000 1,349.26

0.000 0.00

0161

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0161 

9110.03      56.07 230.000 12,896.10

230.000 12,896.10

168.500 9,447.80

0.000 0.00

0162

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0162 

9110.07      46.00 230.000 10,580.00

230.000 10,580.00

77.500 3,565.00

0.000 0.00

0163

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0163 

9110.27      79.38 100.000 7,938.00

100.000 7,938.00

0.000 0.00

0.000 0.00

0164

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0164 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      2.86 1,500.000 4,290.00

1,500.000 4,290.00

344.400 984.98

0.000 0.00

0165

LF  TEMPORARY SILT CHECK
0165 

L022.90      2.49 2,000.000 4,980.00

2,000.000 4,980.00

15,051.000 37,476.99

0.000 0.00

0166

LF  TEMPORARY SILT FENCE
0166 

L022.92      5.29 1,500.000 7,935.00

1,500.000 7,935.00

0.000 0.00

0.000 0.00

0167

LF  TEMPORARY EARTH CHECK
0167 

L032.70      5.29 6.000 31.74

6.000 31.74

0.000 0.00

0.000 0.00

0168

TON TEMPORARY MULCH
0168 

0003.57      892.50 0.000 0.00

4.000 3,570.00

4.000 3,570.00

0.000 0.00

4001

EACHRELOCATE INERTIAL BARRIER SYSTEM

Concrete Box Culvert Locations.

4001 

0003.58      1,890.00 0.000 0.00

4.000 7,560.00

6.000 11,340.00

0.000 0.00

4002

EACHINERTIAL BARRIER SYSTEM

Concrete Box Culvert Locations.

4002 

0003.64      4.00 0.000 0.00

472.500 1,890.00

0.000 0.00

0.000 0.00

4003

EACHREPLACEMENT MODULE

Concrete Box Culvert Locations.

4003 

0005.50      -500.00 0.000 0.00

1.000 -500.00

1.000 -500.00

0.000 0.00

4005

EACHTRAFFIC CONTROL MANAGEMENT
ASSESSMENT

One occurrence.

4005 

0005.50      -500.00 0.000 0.00

2.000 -1,000.00

2.000 -1,000.00

0.000 0.00

4006

EACHTRAFFIC CONTROL MANAGEMENT
ASSESSMENT

Per Occurrence.

4006 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0005.50      -500.00 0.000 0.00

6.000 -3,000.00

6.000 -3,000.00

0.000 0.00

4007

EACHTRAFFIC CONTROL MANAGEMENT
ASSESSMENT

Per Occurrence.

4007 

9300.47      -1.60 0.000 0.00

403.500 -645.60

403.500 -645.60

0.000 0.00

4018

HOURLIQUIDATED DAMAGES

Liquidated Damage for “On the Job Training”

4018 

0096.00      -999.10 0.000 0.00

1.000 -999.10

1.000 -999.10

0.000 0.00

4019

LS  DEDUCTION

Deduction for Traffic Control Signs not Returned to
NDOR

4019 

Contracted 460,407.37

Current 467,282.67

In place 652,577.26

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,997,172.45

Current 5,623,340.77

In place 5,852,293.13

This Estimate 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 22368  000   

Prpsl Line Nbr 0110

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

61243     

CAST IRON GRATE & FRAME

4,532.00 8,529.22S.P. Initial Payment0015

61243     

CAST IRON GRATE & FRAME

-2,884.00 -5,427.69S.P. Adjustment0022

61243     

CAST IRON GRATE & FRAME

-824.00 -1,550.77S.P. Adjustment0023

61243     

CAST IRON GRATE & FRAME

-824.00 -1,550.76S.P. Adjustment0024

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0110: 0.00

$0.00Total for item code 4004.50: 0.00

$0.00Total remaining for contract:


