
Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2434X          

0001 Pay Period End Date: 04.11.2015

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 04.16.2015

Contract Location:

 

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

 

 

Date Awarded: 09.11.2014

09.24.2014

03.30.2015

Date Let:

US-77, 5TH - 10TH ST., FREMONT

09.04.2014

Estimate Type: PROG

Phone:

(402)331-1244

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

OMAHA  NE  68117-1001

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.30.2015

Date Project Completion:

Counties

DODGE

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22434  000 HSIP-77-3(129) 077 113.94 114.23 GR CULV ELEC BIT

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2434X          

0001 Pay Period End Date: 04.11.2015

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 04.16.2015

$1,000,001.00

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $103,315.34 $.00 $103,315.34
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $103,315.34 $.00 $103,315.34
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $103,315.34 $.00 $103,315.34

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$103,315.34 $.00 $103,315.34

$.00 $.00 $.00

10%

% Time Comp

% Dollar Comp

15%

$1,000,001.00

04.14.2015 04.14.2015

04.15.2015

Jacobs, Micky

Halstead, Kerri

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

04.15.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 04.15.2015   
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Est Number:

2434X          

0001 Pay Period End Date: 04.11.2015
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      8,950.00 1.000 8,950.00

1.000 8,950.00

1.000 8,950.00

1.000 8,950.00

0001

LS  MOBILIZATION
0001 

1009.00      24,500.00 1.000 24,500.00

1.000 24,500.00

0.000 0.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1010.01      24.00 547.000 13,128.00

547.000 13,128.00

0.000 0.00

0.000 0.00

0003

CY  EXCAVATION (ESTABLISHED QUANTITY)
0003 

1011.00      30.00 1.000 30.00

1.000 30.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1101.00      23.00 1,549.000 35,627.00

1,549.000 35,627.00

342.134 7,869.08

342.134 7,869.08

0005

SY  REMOVE PAVEMENT
0005 

1101.25      3.85 3,852.000 14,830.20

3,852.000 14,830.20

1,377.000 5,301.45

1,377.000 5,301.45

0006

LF  SAWING PAVEMENT
0006 

1106.00      23.00 593.000 13,639.00

593.000 13,639.00

15.511 356.75

15.511 356.75

0007

SY  REMOVE DRIVEWAY
0007 

1107.00      11.00 1,058.000 11,638.00

1,058.000 11,638.00

267.490 2,942.39

267.490 2,942.39

0008

SY  REMOVE WALK
0008 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2434X          

0001 Pay Period End Date: 04.11.2015

Estimate Summary to Contractor Page:   2 of 8

Nebraska Department of Roads Date: 04.16.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1137.51      665.00 2.000 1,330.00

2.000 1,330.00

0.000 0.00

0.000 0.00

0009

EACHREMOVE AND RESET

LIGHT POLE

0009 

7390.10      515.00 6.000 3,090.00

6.000 3,090.00

4.000 2,060.00

4.000 2,060.00

0010

EACHREMOVE SIGN, POST, AND FOOTING
0010 

A630.00      753.00 2.000 1,506.00

2.000 1,506.00

0.000 0.00

0.000 0.00

0011

EACHREMOVE LIGHT POLE
0011 

A630.13      345.00 1.000 345.00

1.000 345.00

0.000 0.00

0.000 0.00

0012

EACHREMOVE LIGHT POLE BASE
0012 

Contracted 128,613.20

Current 128,613.20

In place 27,479.67

This Estimate 27,479.67

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      5,555.00 1.000 5,555.00

1.000 5,555.00

0.000 0.00

0.000 0.00

0013

LS  MOBILIZATION
0013 

1119.00      460.00 9.000 4,140.00

9.000 4,140.00

2.000 920.00

2.000 920.00

0014

EACHREMOVE INLET
0014 

4002.00      2.00 1,500.000 3,000.00

1,500.000 3,000.00

0.000 0.00

0.000 0.00

0015

LB  CAST IRON COVER AND FRAME
0015 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2434X          

0001 Pay Period End Date: 04.11.2015

Estimate Summary to Contractor Page:   3 of 8
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4004.80      3.50 886.000 3,101.00

886.000 3,101.00

0.000 0.00

0.000 0.00

0016

LB  STRUCTURAL STEEL FOR FACE ARMOR
0016 

4005.00      2.00 3,870.000 7,740.00

3,870.000 7,740.00

0.000 0.00

0.000 0.00

0017

LB  CAST IRON RING AND COVER
0017 

4016.00      4,000.00 1.000 4,000.00

1.000 4,000.00

0.000 0.00

0.000 0.00

0018

EACHMANHOLE
0018 

4017.00      425.00 2.000 850.00

2.000 850.00

0.000 0.00

0.000 0.00

0019

EACHTAPPING EXISTING MANHOLE
0019 

4043.50      33.00 111.000 3,663.00

111.000 3,663.00

0.000 0.00

0.000 0.00

0020

LF  REMOVE SEWER PIPE
0020 

4105.59      815.00 29.800 24,287.00

29.800 24,287.00

0.000 0.00

0.000 0.00

0021

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0021 

4107.07      350.00 1.110 388.50

1.110 388.50

0.000 0.00

0.000 0.00

0022

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0022 

4155.50      2.00 2,047.000 4,094.00

2,047.000 4,094.00

0.000 0.00

0.000 0.00

0023

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0023 

4157.00      4.00 108.000 432.00

108.000 432.00

0.000 0.00

0.000 0.00

0024

LB  REINFORCING STEEL FOR COLLARS
0024 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2434X          

0001 Pay Period End Date: 04.11.2015

Estimate Summary to Contractor Page:   3 of 8

Nebraska Department of Roads Date: 04.16.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P700.12      60.00 28.000 1,680.00

28.000 1,680.00

0.000 0.00

0.000 0.00

0025

LF  12" STORM SEWER PIPE, TYPE 1,7 OR 8
0025 

P700.15      60.00 134.000 8,040.00

134.000 8,040.00

0.000 0.00

0.000 0.00

0026

LF  15" STORM SEWER PIPE, TYPE 1,7 OR 8
0026 

Contracted 70,970.50

Current 70,970.50

In place 920.00

This Estimate 920.00

GROUP 4 CULVERTS

GROUP 8B ELECTRICAL

0003.74      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0027

EACHTEMPORARY TRAFFIC SIGNAL

AT US-77 AND 5TH ST.

0027 

0003.75      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0028

EACHTEMPORARY TRAFFIC SIGNAL

AT US-77 AND MILITARY

0028 

0030.80      13,000.00 1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

1.000 13,000.00

0029

LS  MOBILIZATION
0029 

A003.10      900.00 17.000 15,300.00

17.000 15,300.00

0.000 0.00

0.000 0.00

0030

EACHTRAFFIC SIGNAL, TYPE TS-1
0030 

A004.13      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0031

EACHTRAFFIC SIGNAL, TYPE TS-1LC
0031 
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Est Number:

2434X          

0001 Pay Period End Date: 04.11.2015
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Nebraska Department of Roads Date: 04.16.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A006.14      700.00 14.000 9,800.00

14.000 9,800.00

0.000 0.00

0.000 0.00

0032

EACHPEDESTRIAN SIGNAL, TYPE PS-1
0032 

A006.70      200.00 5.000 1,000.00

5.000 1,000.00

0.000 0.00

0.000 0.00

0033

EACHPEDESTRIAN PUSHBUTTON, TYPE PPB
0033 

A007.38      6,700.00 4.000 26,800.00

4.000 26,800.00

0.000 0.00

0.000 0.00

0034

EACHRADAR VEHICLE DETECTOR
0034 

A007.39      3.50 361.000 1,263.50

361.000 1,263.50

0.000 0.00

0.000 0.00

0035

LF  RADAR VEHICLE DETECTOR
COMMUNICATION/POWER CABLE

0035 

A012.08      14,900.00 1.000 14,900.00

1.000 14,900.00

0.000 0.00

0.000 0.00

0036

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-45-12

0036 

A012.60      17,500.00 1.000 17,500.00

1.000 17,500.00

0.000 0.00

0.000 0.00

0037

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE CMP-50-12

0037 

A070.13      5.25 123.000 645.75

123.000 645.75

52.000 273.00

52.000 273.00

0038

LF  2-INCH CONDUIT IN TRENCH
0038 

A077.12      1.50 437.000 655.50

437.000 655.50

0.000 0.00

0.000 0.00

0039

LF  2/C #14 AWG TRAFFIC SIGNAL CABLE
0039 

A077.22      3.60 437.000 1,573.20

437.000 1,573.20

0.000 0.00

0.000 0.00

0040

LF  12/C #14 AWG TRAFFIC SIGNAL CABLE
0040 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A079.07      3.90 168.000 655.20

168.000 655.20

0.000 0.00

0.000 0.00

0041

LF  OPTICAL DETECTOR CABLE
0041 

A079.50      2.20 92.000 202.40

92.000 202.40

0.000 0.00

0.000 0.00

0042

LF  GROUNDING CONDUCTOR
0042 

A080.22      1.00 453.000 453.00

453.000 453.00

0.000 0.00

0.000 0.00

0043

LF  STREET LIGHTING CABLE, NO. 6 BARE
0043 

A080.24      1.05 906.000 951.30

906.000 951.30

0.000 0.00

0.000 0.00

0044

LF  STREET LIGHTING CABLE, NO. 6 USE
0044 

A500.21      1,122.00 1.000 1,122.00

1.000 1,122.00

0.000 0.00

0.000 0.00

0045

EACHINSTALL TRAFFIC SIGNAL CONTROLLER, TYPE
TC-2070

0045 

A507.15      569.00 2.000 1,138.00

2.000 1,138.00

0.000 0.00

0.000 0.00

0046

EACHINSTALL OPTICAL DETECTOR
0046 

A639.90      720.00 2.000 1,440.00

2.000 1,440.00

1.600 1,152.00

1.600 1,152.00

0047

EACHREMOVE COMBINATION MAST ARM SIGNAL
AND LIGHTING POLE

0047 

Contracted 131,399.85

Current 131,399.85

In place 36,425.00

This Estimate 36,425.00

GROUP 8B ELECTRICAL
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Est Number:

2434X          
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Estimate Summary to Contractor Page:   5 of 8

Nebraska Department of Roads Date: 04.16.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0002.55      16.00 64.000 1,024.00

64.000 1,024.00

0.000 0.00

0.000 0.00

0048

STA OVERLAY BROKEN LINES
0048 

0002.60      16.00 32.000 512.00

32.000 512.00

0.000 0.00

0.000 0.00

0049

STA OVERLAY SOLID LINES
0049 

0002.76      4.00 250.000 1,000.00

250.000 1,000.00

0.000 0.00

0.000 0.00

0050

LF  PERMANENT PAVEMENT MARKING, PAINT
0050 

0030.30      48,500.00 1.000 48,500.00

1.000 48,500.00

0.000 0.00

0.000 0.00

0051

LS  MOBILIZATION
0051 

3010.42      31.00 331.000 10,261.00

331.000 10,261.00

143.500 4,448.50

143.500 4,448.50

0052

LF  CONCRETE CURB REPAIR
0052 

3016.21      38.00 750.000 28,500.00

750.000 28,500.00

38.546 1,464.75

38.546 1,464.75

0053

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0053 

3016.24      45.00 119.000 5,355.00

119.000 5,355.00

0.000 0.00

0.000 0.00

0054

SY  8" CONCRETE CLASS 47B-3000 SIDEWALKS
0054 

3016.39      20.00 201.000 4,020.00

201.000 4,020.00

16.000 320.00

16.000 320.00

0055

SF  DETECTABLE WARNING PANEL
0055 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2434X          

0001 Pay Period End Date: 04.11.2015

Estimate Summary to Contractor Page:   5 of 8

Nebraska Department of Roads Date: 04.16.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3017.19      64.00 451.000 28,864.00

451.000 28,864.00

0.000 0.00

0.000 0.00

0056

SY  CONCRETE CLASS 47B-3000 IMPRINTED
SURFACING

4"

0056 

3020.24      46.00 272.000 12,512.00

272.000 12,512.00

12.132 558.07

12.132 558.07

0057

SY  CONCRETE CLASS 47B-3500 DRIVEWAY

6"

0057 

3031.08      41.20 1,720.000 70,864.00

1,720.000 70,864.00

250.900 10,337.08

250.900 10,337.08

0058

SY  8" CONCRETE BASE COURSE
0058 

3039.12      497.00 22.220 11,043.34

22.220 11,043.34

0.000 0.00

0.000 0.00

0059

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0059 

3039.13      300.00 79.610 23,883.00

79.610 23,883.00

11.310 3,393.00

11.310 3,393.00

0060

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0060 

4014.71      842.06 1.000 842.06

1.000 842.06

0.000 0.00

0.000 0.00

0061

EACHADJUST INLET TO GRADE
0061 

4015.00      600.00 2.000 1,200.00

2.000 1,200.00

0.000 0.00

0.000 0.00

0062

EACHADJUST MANHOLE TO GRADE
0062 

4900.25      85.00 12.000 1,020.00

12.000 1,020.00

2.000 170.00

2.000 170.00

0063

EACHCURB INLET SEDIMENT FILTER
0063 

7508.16      26.00 42.000 1,092.00

42.000 1,092.00

0.000 0.00

0.000 0.00

0064

LF  12" WHITE PREFORMED PAVEMENT MARKING
0064 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7515.35      3.00 1,650.000 4,950.00

1,650.000 4,950.00

0.000 0.00

0.000 0.00

0065

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0065 

7515.42      25.00 145.000 3,625.00

145.000 3,625.00

0.000 0.00

0.000 0.00

0066

LF  12" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT MARKING, GROOVED

0066 

7516.36      2.75 5,500.000 15,125.00

5,500.000 15,125.00

0.000 0.00

0.000 0.00

0067

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0067 

7516.42      25.00 200.000 5,000.00

200.000 5,000.00

0.000 0.00

0.000 0.00

0068

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0068 

7520.00      535.00 11.000 5,885.00

11.000 5,885.00

0.000 0.00

0.000 0.00

0069

EACHARROW, PREFORMED PAVEMENT MARKING
0069 

7521.24      36.00 650.000 23,400.00

650.000 23,400.00

0.000 0.00

0.000 0.00

0070

LF  24" WHITE PREFORMED PAVEMENT MARKING
0070 

8022.20      2.00 1,920.000 3,840.00

1,920.000 3,840.00

0.000 0.00

0.000 0.00

0071

EACHHYDRATED LIME/WARM MIX ASPHALT
0071 

8028.01      145.00 1.910 276.95

1.910 276.95

2.110 305.95

2.110 305.95

0072

CY  FOUNDATION COURSE REPLACEMENT
0072 

9005.83      62.00 1,820.000 112,840.00

1,820.000 112,840.00

0.000 0.00

0.000 0.00

0073

TON ASPHALTIC CONCRETE, TYPE SPH(0.375)
0073 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2434X          
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      6.50 1,378.000 8,957.00

1,378.000 8,957.00

0.000 0.00

0.000 0.00

0074

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0074 

9010.59      85.00 100.000 8,500.00

100.000 8,500.00

0.000 0.00

0.000 0.00

0075

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPH (0.375)

0075 

9021.13      880.00 72.960 64,204.80

72.960 64,204.80

0.000 0.00

0.000 0.00

0076

TON PERFORMANCE GRADED BINDER (64-34)
0076 

9034.00      5.00 272.000 1,360.00

272.000 1,360.00

0.000 0.00

0.000 0.00

0077

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0077 

9053.00      3.00 2,228.000 6,684.00

2,228.000 6,684.00

0.000 0.00

0.000 0.00

0078

GAL TACK COAT
0078 

9111.00      50.00 10.000 500.00

10.000 500.00

0.000 0.00

0.000 0.00

0079

MGALWATER
0079 

9170.00      300.00 14.690 4,407.00

14.690 4,407.00

0.000 0.00

0.000 0.00

0080

STA EARTH SHOULDER CONSTRUCTION
0080 

9173.20      2.00 1,720.000 3,440.00

1,720.000 3,440.00

0.000 0.00

0.000 0.00

0081

SY  SUBGRADE PREPARATION
0081 

9179.52      4.55 9,476.000 43,115.80

9,476.000 43,115.80

0.000 0.00

0.000 0.00

0082

SY  COLD MILLING, CLASS 3
0082 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.38      1.00 3,264.000 3,264.00

3,264.000 3,264.00

0.000 0.00

0.000 0.00

0083

EACHRAP INCENTIVE PAYMENT
0083 

L010.00      8.00 425.000 3,400.00

425.000 3,400.00

0.000 0.00

0.000 0.00

0084

SY  SODDING
0084 

W600.36      145.00 12.000 1,740.00

12.000 1,740.00

0.000 0.00

0.000 0.00

0085

EACHADJUST WATER VALVE BOX TO GRADE
0085 

Contracted 575,006.95

Current 575,006.95

In place 20,997.35

This Estimate 20,997.35

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 19,355.000 9,677.50

19,355.000 9,677.50

1,281.000 640.50

1,281.000 640.50

0086

BDAYBARRICADE, TYPE II
0086 

0001.10      4.04 582.000 2,351.28

582.000 2,351.28

260.000 1,050.40

260.000 1,050.40

0087

BDAYBARRICADE, TYPE III
0087 

0001.75      4.04 250.000 1,010.00

250.000 1,010.00

0.000 0.00

0.000 0.00

0088

EACHTEMPORARY SIGN DAY
0088 

0001.90      2.02 2,910.000 5,878.20

2,910.000 5,878.20

394.000 795.88

394.000 795.88

0089

EACHSIGN DAY
0089 
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Prpsl
Line Nbr

Proj
Line Nbr

0001.99      2.02 776.000 1,567.52

776.000 1,567.52

157.000 317.14

157.000 317.14

0090

EACHCONTRACTOR FURNISHED SIGN DAY
0090 

0002.28      0.50 2,400.000 1,200.00

2,400.000 1,200.00

0.000 0.00

0.000 0.00

0091

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0091 

0002.30      1.00 2,350.000 2,350.00

2,350.000 2,350.00

2,873.400 2,873.40

2,873.400 2,873.40

0092

LF  PAVEMENT MARKING REMOVAL
0092 

0002.44      0.50 6,500.000 3,250.00

6,500.000 3,250.00

1,380.000 690.00

1,380.000 690.00

0093

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0093 

0002.47      0.50 6,500.000 3,250.00

6,500.000 3,250.00

0.000 0.00

0.000 0.00

0094

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0094 

0002.97      42.00 388.000 16,296.00

388.000 16,296.00

13.000 546.00

13.000 546.00

0095

DAY FLASHING ARROW PANEL
0095 

0003.10      300.00 20.000 6,000.00

20.000 6,000.00

0.000 0.00

0.000 0.00

0096

DAY FLAGGING
0096 

0005.10      140.00 97.000 13,580.00

97.000 13,580.00

13.000 1,820.00

13.000 1,820.00

0097

DAY TRAFFIC CONTROL MANAGEMENT
0097 

0030.00      8,600.00 1.000 8,600.00

1.000 8,600.00

1.000 8,600.00

1.000 8,600.00

0098

LS  MOBILIZATION
0098 
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Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      80.00 50.000 4,000.00

50.000 4,000.00

2.000 160.00

2.000 160.00

0099

HOURRENTAL OF LOADER, FULLY OPERATED
0099 

9110.02      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0100

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0100 

9110.03      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0101

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0101 

9110.07      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0102

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0102 

L022.75      3.00 500.000 1,500.00

500.000 1,500.00

0.000 0.00

0.000 0.00

0103

LF  TEMPORARY SILT CHECK
0103 

L022.90      3.00 500.000 1,500.00

500.000 1,500.00

0.000 0.00

0.000 0.00

0104

LF  TEMPORARY SILT FENCE
0104 

Contracted 94,010.50

Current 94,010.50

In place 17,493.32

This Estimate 17,493.32

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 1,000,001.00

Current 1,000,001.00

In place 103,315.34

This Estimate 103,315.34


