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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Pay Period End Date:

05.23.2015

Contract Location:
US-77, 5TH - 10TH ST., FREMONT

Contractor:
TAB CONST. (TAB HOLDING CO. INC. DBA)
4153 S 67TH ST

OMAHA NE 68117-1001

Phone:
(402)331-1244

Escrow Agent:

Surety Co:
MERCHANTS BONDING COMPANY (MUTUAL)

Counties
DODGE
Project Fed State Highway Begin
Number Project Number Number Ref
Post
22434 000 HSIP-77-3(129) 077 113.94

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

PROG

09.04.2014
09.11.2014
09.24.2014

03.30.2015
03.30.2015

End Description

Ref

Post

114.23 GR CULV ELEC BIT

Current Contract Amt
$1,017,551.00

Original Contract Amt
$1,000,001.00

% Dollar Comp

45%
% Time Comp

44%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Jacobs, Micky

Total for Adjustments

Payment

05.27.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

05.27.2015

05.28.2015

Total to Date

Prev to Date

$458,203.80 $346,927.85
$.00 $.00
$458,203.80 $346,927.85
$.00 $.00

$.00 $.00

$.00 $.00
$458,203.80 $346,927.85
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
$-105.34 $-76.89
$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00

$.00 $.00
-$105.34 -$76.89
$458,098.46 $346,850.96

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$111,275.95
$.00
$111,275.95
$.00
$.00
$.00
$111,275.95

$.00
$.00
$.00
$.00
$.00
$.00
$-28.45
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

-$28.45

$111,247.50

05.27.2015

05.28.2015
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Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)

Est Number: 0004 Pay Period End Date:  05.23.2015 Est Number: 0004 Pay Period End Date:  05.23.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 1137.51 665.00 2.000 1,330.00
0001 0001 0030.10 8,950.00 1.000 8,950.00 REMOVE AND RESET EACH 2.000 1,330.00
MOBILIZATION LS 1.000 8,950.00 LIGHT POLE 0.000 0.00
1.000 8,950.00 0.000 0.00
0.000 0.00 0010 0010 7390.10 515.00 6.000 3,090.00
0002 0002 1009.00 24,500.00 1.000 24,500.00 REMOVE SIGN, POST, AND FOOTING EACH 6.000 3,090.00
GENERAL CLEARING AND GRUBBING LS 1.000 24,500.00 12.000 6,180.00
0.950 23,275.00 3.000 1,545.00
0.450 11,025.00 o011 0011 A630.00 753.00 2.000 1,506.00
0003 0003 1010.01 24.00 547.000 13,128.00 REMOVE LIGHT POLE EACH 2.000 1,506.00
EXCAVATION (ESTABLISHED QUANTITY) CY 547.000 13,128.00 0.000 0.00
540.000 12,960.00 0.000 0.00
170.000 4,080.00 0012 0012 A630.13 345.00 1.000 345.00
0004 0004 1011.00 30.00 1.000 30.00 REMOVE LIGHT POLE BASE EACH 1.000 345.00
WATER MGAL 1.000 30.00 5.000 1,725.00
0.000 0.00 1.000 345.00
0.000 000 GROUP 1 GRADING Contracted 128,613.20
0005 0005 1101.00 23.00 1,549.000 35,627.00 Current 128,613.20
REMOVE PAVEMENT SY 1,549.000 35,627.00 In place 108,804.87
1,415.583 32,558.40 This Estimate 23,568.76

131.194 3,017.46 GROUP 4 CULVERTS

0006 0006 1101.25 3.85 3,852.000 14,830.20 0013 0013 0030.40 5,555.00 1.000 5,555.00
SAWING PAVEMENT LF 3,852.000 14,830.20 MOBILIZATION LS 1.000 5,555.00
2,994.000 11,526.90 1.000 5,555.00
348.000 1,339.80 0.000 0.00
0007 0007 1106.00 23.00 593.000 13,639.00 0014 0014 1119.00 460.00 9.000 4,140.00
REMOVE DRIVEWAY SY 593.000 13,639.00 REMOVE INLET EACH 9.000 4,140.00
125.674 2,890.50 9.000 4,140.00
58.600 1,347.80 4.000 1,840.00
0008 0008 1107.00 11.00 1,058.000 11,638.00 0015 0015 4002.00 2.00 1,500.000 3,000.00
REMOVE WALK SY 1,058.000 11,638.00 CAST IRON COVER AND FRAME LB 1,500.000 3,000.00
794.461 8,739.07 1,250.000 2,500.00
78.973 868.70 875.000 1,750.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4004.80 3.50 886.000 3,101.00 0024 0024 4157.00 4.00 108.000 432.00
STRUCTURAL STEEL FOR FACE ARMOR LB 886.000 3,101.00 REINFORCING STEEL FOR COLLARS LB 108.000 432.00
686.000 2,401.00 105.710 422.84
329.000 1,151.50 105.000 420.00
0017 0017 4005.00 2.00 3,870.000 7,740.00 0025 0025 P700.12 60.00 28.000 1,680.00
CAST IRON RING AND COVER LB 3,870.000 7,740.00 12" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 28.000 1,680.00
1,548.000 3,096.00 28.000 1,680.00
1,548.000 3,096.00 0.000 0.00
0018 0018 4016.00 4,000.00 1.000 4,000.00 0026 0026 P700.15 60.00 134.000 8,040.00
MANHOLE EACH 1.000 4,000.00 15" STORM SEWER PIPE, TYPE 1,7 OR 8 LF 134.000 8,040.00
1.000 4,000.00 145.000 8,700.00
1.000 4,000.00 145.000 8,700.00
0019 0019 4017.00 425.00 2.000 850.00 GROUP 4 CULVERTS Contracted 70,970.50
TAPPING EXISTING MANHOLE EACH 2.000 850.00 Current 70.970.50
0.000 0.00 In place 51,721.69
0.000 0.00 This Estimate 32,996.75
0020 0020 4043.50 33.00 111.000 3,663.00 GROUP 8B ELECTRICAL
REMOVE SEWER PIPE LF 111.000 3,663.00 0027 0027 0003.74 11,000.00 1.000 11,000.00
76.000 2,508.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 11,000.00
71.000 2,343.00 . .
AT US-77 AND 5TH ST. 1.000 11,000.00
0021 0021 4105.59 815.00 29.800 24,287.00 0.000 0.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 29.800 24,287.00 0028 0028 0003.75 11,000.00 1.000 11,000.00
JUNCTION BOX 16.890 13,765.35 TEMPORARY TRAFFIC SIGNAL EACH 1.000 11,000.00
9.750 7,946.25 . , .
AT US-77 AND MILITARY 1.000 11,000.00
0022 0022 4107.07 350.00 1.110 388.50 0.000 0.00
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 1.110 388.50 0029 0029 0030.80 13,000.00 1.000 13,000.00
COLLARS 1.810 633.50 MOBILIZATION LS 1.000 13,000.00
1.080 378.00 1.000 13,000.00
0023 0023 4155.50 2.00 2,047.000 4,094.00 0.000 0.00
REINFORCING STEEL FOR INLET AND LB 2,047.000 4,094.00 0030 0030 A003.10 900.00 17.000 15,300.00
JUNCTION BOX 1,160.000 2.320.00 TRAFFIC SIGNAL, TYPE TS-1 EACH 17.000 15,300.00
686.000 1,372.00 0.000 0.00
0.000 0.00
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0031 0031 A004.13 1,000.00 1.000 1,000.00 0040 0040 AQ77.22 3.60 437.000 1,573.20
TRAFFIC SIGNAL, TYPE TS-1LC EACH 1.000 1,000.00 12/C #14 AWG TRAFFIC SIGNAL CABLE LF 437.000 1,573.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0032 0032 A006.14 700.00 14.000 9,800.00 0041 0041 A079.07 3.90 168.000 655.20
PEDESTRIAN SIGNAL, TYPE PS-1 EACH 14.000 9,800.00 OPTICAL DETECTOR CABLE LF 168.000 655.20
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0033 0033 A006.70 200.00 5.000 1,000.00 0042 0042 A079.50 2.20 92.000 202.40
PEDESTRIAN PUSHBUTTON, TYPE PPB EACH 5.000 1,000.00 GROUNDING CONDUCTOR LF 92.000 202.40
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0034 0034 A007.38 6,700.00 4.000 26,800.00 0043 0043 A080.22 1.00 453.000 453.00
RADAR VEHICLE DETECTOR EACH 4.000 26,800.00 STREET LIGHTING CABLE, NO. 6 BARE LF 453.000 453.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 A007.39 3.50 361.000 1,263.50 0044 0044 A080.24 1.05 906.000 951.30
RADAR VEHICLE DETECTOR LF 361.000 1,263.50 STREET LIGHTING CABLE, NO. 6 USE LF 906.000 951.30
COMMUNICATION/POWER CABLE 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 A012.08 14,900.00 1.000 14,900.00 0045 0045 A500.21 1,122.00 1.000 1,122.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 14,900.00 INSTALL TRAFFIC SIGNAL CONTROLLER, TYPE EACH 1.000 1,122.00
LIGHTING POLE, TYPE CMP-45-12 0.250 3,725.00 TC-2070 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 A012.60 17,500.00 1.000 17,500.00 0046 0046 A507.15 569.00 2.000 1,138.00
COMBINATION MAST ARM SIGNAL AND EACH 1.000 17,500.00 INSTALL OPTICAL DETECTOR EACH 2.000 1,138.00
LIGHTING POLE, TYPE CMP-50-12 0.250 4,375.00 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 A070.13 5.25 123.000 645.75 0047 0047 A639.90 720.00 2.000 1,440.00
2-INCH CONDUIT IN TRENCH LF 123.000 645.75 REMOVE COMBINATION MAST ARM SIGNAL EACH 2.000 1,440.00
52.000 273.00 ANDLIGHTING POLE 1.600 1,152.00
0.000 0.00 0.000 0.00
0039 0039 A077.12 1.50 437.000 655.50 GROUP 8B ELECTRICAL Contracted 131,399.85
2/C #14 AWG TRAFFIC SIGNAL CABLE LF 437.000 655.50 Current 131.399.85
0.000 0.00 In place 44,525.00
0.000 0.00 This Estimate

0.00
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Est Number: 0004 Pay Period End Date:  05.23.2015 Est Number: 0004 Pay Period End Date:  05.23.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0056 0056 3017.19 64.00 451.000 28,864.00
0048 0048 0002.55 16.00 64.000 1,024.00 CONCRETE CLASS 47B-3000 IMPRINTED SY 451.000 28,864.00
OVERLAY BROKEN LINES STA 64.000 1,02400 SURFACING 163.869 10,487.62
0.000 0.00 4" 0.000 0.00
0.000 0.00 0057 0057 3020.24 46.00 272.000 12,512.00
0049 0049 0002.60 16.00 32.000 512.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 272.000 12,512.00
OVERLAY SOLID LINES STA 32.000 512.00 g, 45.060 2,072.76
0.000 0.00 0.000 0.00
0.000 0.00 0058 0058 3031.08 41.20 1,720.000 70,864.00
0050 0050 0002.76 4.00 250.000 1,000.00 8" CONCRETE BASE COURSE SY 1,720.000 70,864.00
PERMANENT PAVEMENT MARKING, PAINT LF 250.000 1,000.00 1,672.151 68,892.62
0.000 0.00 552.118 22,747.26
0.000 0.00 0059 0059 3039.12 497.00 22.220 11,043.34
0051 0051 0030.30 48,500.00 1.000 48,500.00 CONCRETE PAVEMENT REPAIR, TYPE B, FULL CcY 22.220 11,043.34
MOBILIZATION LS 1.000 48550000 DEPTH 7.078 3,517.77
1.000 48,500.00 0.000 0.00
0.000 0.00 0060 0060 3039.13 300.00 79.610 23,883.00
0052 0052 3010.42 31.00 331.000 10,261.00 CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 79.610 23,883.00
CONCRETE CURB REPAIR LF 331.000 10,261.00 DEPTH 113.041 33,912.30
343.500 10,648.50 51.440 15,432.00
3.000 93.00  ops1 0061 4014.71 842.06 1.000 842.06
0053 0053 3016.21 38.00 750.000 28,500.00 ADJUST INLET TO GRADE EACH 1.000 842.06
CONCRETE CLASS 47B-3000 SIDEWALKS SY 750.000 28,500.00 0.000 0.00
434.596 16,514.65 0.000 0.00
100.485 381843  0os2 0062 4015.00 600.00 2.000 1,200.00
0054 0054 3016.24 45.00 119.000 5,355.00 ADJUST MANHOLE TO GRADE EACH 2.000 1,200.00
8" CONCRETE CLASS 47B-3000 SIDEWALKS SY 119.000 5,355.00 0.000 0.00
98.509 4,432.91 0.000 0.00
0.000 000 0063 0063 4900.25 85.00 12.000 1,020.00
0055 0055 3016.39 20.00 201.000 4,020.00 CURB INLET SEDIMENT FILTER EACH 12.000 1,020.00
DETECTABLE WARNING PANEL SF 201.000 4,020.00 4.000 340.00
169.000 3,380.00 0.000 0.00
8.000 160.00 o064 0064 7508.16 26.00 42.000 1,092.00
12" WHITE PREFORMED PAVEMENT MARKING LF 42.000 1,092.00
0.000 0.00
0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0065 0065 7515.35 3.00 1,650.000 4,950.00 0074 0074 9009.00 6.50 1,378.000 8,957.00
5" WHITE WET REFLECTIVE THERMOPLASTIC LF 1,650.000 4,950.00 PLACEMENT OF ASPHALTIC CONCRETE FOR SY 1,378.000 8,957.00
PAVEMENT MARKING, GROOVED 0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0066 0066 7515.42 25.00 145.000 3,625.00 0075 0075 9010.59 85.00 100.000 8,500.00
12" WHITE WET REFLECTIVE THERMOPLASTIC LF 145.000 3,625.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 100.000 8,500.00
PAVEMENT MARKING, GROOVED 0.000 0.00 SPH(0.375) 0.000 0.00
0.000 0.00 0.000 0.00
0067 0067 7516.36 2.75 5,500.000 15,125.00 0076 0076 9021.13 880.00 72.960 64,204.80
5" YELLOW WET REFLECTIVE LF 5,500.000 15,125.00 PERFORMANCE GRADED BINDER (64-34) TON 72.960 64,204.80
THERMOPLASTIC PAVEMENT MARKING,
GROOVED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0068 0068 7516.42 25.00 200.000 5,000.00 0077 0077 9034.00 5.00 272.000 1,360.00
12" YELLOW WET REFLECTIVE LF 200.000 5,000.00 PREPARATION OF INTERSECTIONS AND SY 272.000 1,360.00
THERMOPLASTIC PAVEMENT MARKING, 0.000 0.00 DRIVEWAYS 0.000 0.00
GROOVED
0.000 0.00 0.000 0.00
0069 0069 7520.00 535.00 11.000 5,885.00 0078 0078 9053.00 3.00 2,228.000 6,684.00
ARROW, PREFORMED PAVEMENT MARKING EACH 11.000 5,885.00 TACK COAT GAL 2,228.000 6,684.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0070 0070 7521.24 36.00 650.000 23,400.00 0079 0079 9111.00 50.00 10.000 500.00
24" WHITE PREFORMED PAVEMENT MARKING LF 650.000 23,400.00 WATER MGAL 10.000 500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0071 0071 8022.20 2.00 1,920.000 3,840.00 0080 0080 9170.00 300.00 14.690 4,407.00
HYDRATED LIME/WARM MIX ASPHALT EACH 1,920.000 3,840.00 EARTH SHOULDER CONSTRUCTION STA 14.690 4,407.00
0.000 0.00 4.430 1,329.00
0.000 0.00 4.430 1,329.00
0072 0072 8028.01 145.00 1.910 276.95 0081 0081 9173.20 2.00 1,720.000 3,440.00
FOUNDATION COURSE REPLACEMENT CcY 1.910 276.95 SUBGRADE PREPARATION SY 1,720.000 3,440.00
18.864 2,735.29 745.116 1,490.23
2.165 313.93 148.520 297.04
0073 0073 9005.83 62.00 1,820.000 112,840.00 0082 0082 9179.52 4.55 9,476.000 43,115.80
ASPHALTIC CONCRETE, TYPE SPH(0.375) TON 1,820.000 112,840.00 COLD MILLING, CLASS 3 Sy 9,476.000 43,115.80
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Item Description Units Qty Amount Item Description Units Qty Amount
0083 0083 9300.38 1.00 3,264.000 3,264.00 0089 0089 0001.90 2.02 2,910.000 5,878.20
RAP INCENTIVE PAYMENT EACH 3,264.000 3,264.00 SIGN DAY EACH 2,910.000 5,878.20
0.000 0.00 1,707.000 3,448.14
0.000 0.00 445.000 898.90
0084 0084 L010.00 8.00 425.000 3,400.00 0090 0090 0001.99 2.02 776.000 1,567.52
SODDING Sy 425.000 3,400.00 CONTRACTOR FURNISHED SIGN DAY EACH 776.000 1,567.52
0.000 0.00 624.000 1,260.48
0.000 0.00 74.000 149.48
0085 0085 W600.36 145.00 12.000 1,740.00 0091 0091 0002.28 0.50 2,400.000 1,200.00
ADJUST WATER VALVE BOX TO GRADE EACH 12.000 1,740.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 2,400.000 1,200.00
4.000 580.00 1,380.000 690.00
0.000 0.00 0.000 0.00
4001 4001 1010.40 58.50 0.000 0.00 0092 0092 0002.30 1.00 2,350.000 2,350.00
REMOVAL AND REPLACEMENT OF (3% 300.000 17,550.00 PAVEMENT MARKING REMOVAL LF 2,350.000 2,350.00
UNSUITABLE MATERIAL 112.246 6,566.39 3,545.400 3,545.40
90.000 5,265.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 575,006.95 0093 ~ 0093 0002.44 0.50 6,500.000 3,250.00
Current 502.556.95 'IF',ill\{l\ll?rORARY PAVEMENT MARKING, TYPE LF 6,500.000 3,250.00
In place 215,400.04 3,682.000 1,841.00
This Estimate 49,455.66 0.000 0.00
GROUP 10 GENERAL ITEMS 0094 0094 0002.47 0.50 6,500.000 3,250.00
0086 0036 0001.08 050  19,355.000 9.677.50 lE“é'E’SSﬁﬁé ISAVEMENT MARKING SURFACE LF 6,500.000 3,250.00
BARRICADE, TYPE II BDAY 19,355.000 9,677.50 0.000 0.00
5,769.000 2,884.50 0.000 0.00
1,588.000 794.00 0095 0095 0002.97 42.00 388.000 16,296.00
BARRICADE, TYPE IIl BDAY 582.000 2,351.28 38.000 1,596.00
967.000 3,906.68 2.000 84.00
210.000 848.40 0096 0096 0003.10 300.00 20.000 6,000.00
0088 0088 0001.75 4.04 250.000 1,010.00 FLAGGING DAY 20.000 6,000.00
TEMPORARY SIGN DAY EACH 250.000 1,010.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0097 0097 0005.10 140.00 97.000 13,580.00
TRAFFIC CONTROL MANAGEMENT DAY 97.000 13,580.00
55.000 7,700.00
14.000 1,960.00




Nebraska Department of Roads Date: 05.29.2015 Nebraska Department of Roads Date: 05.29.2015

Estimate Summary to Contractor Page: 8o0f9 Estimate Summary to Contractor Page: 8o0f9
Contract ID:  2434X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA) Contract ID:  2434X Vendor ID: 2364 TAB CONST. (TAB HOLDING CO. INC. DBA)
Est Number: 0004 Pay Period End Date:  05.23.2015 Est Number: 0004 Pay Period End Date:  05.23.2015
Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0098 0098 0030.00 8,600.00 1.000 8,600.00
MOBILIZATION LS 1.000 8,600.00
1.000 8,600.00
0.000 0.00
0099 0099 9110.01 80.00 50.000 4,000.00
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 4,000.00
2.000 160.00
0.000 0.00
0100 0100 9110.02 80.00 50.000 4,000.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 4,000.00
OPERATED 0.000 0.00
0.000 0.00
0101 0101 9110.03 80.00 50.000 4,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 4,000.00
0.000 0.00
0.000 0.00
0102 0102 9110.07 80.00 50.000 4,000.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 4,000.00
26.500 2,120.00
6.500 520.00
0103 0103 L022.75 3.00 500.000 1,500.00
TEMPORARY SILT CHECK LF 500.000 1,500.00
0.000 0.00
0.000 0.00
0104 0104 L022.90 3.00 500.000 1,500.00
TEMPORARY SILT FENCE LF 500.000 1,500.00
0.000 0.00
0.000 0.00
GROUP 10 GENERAL ITEMS Contracted 94,010.50
Current 94,010.50
In place 37,752.20
This Estimate 5,254.78
Totals for contract Contracted 1,000,001.00
Current 1,017,551.00
In place 458,203.80

This Estimate 111,275.95






