
Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

2454X          

0011 Pay Period End Date: 12.12.2015

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 12.17.2015

Contract Location:

 

Contractor:

KNIFE RIVER MIDWEST(KNIFE RIVER CORP)

2220  HAWKEYE DR

 

 

Date Awarded: 11.20.2014

12.10.2014

03.30.2015

Date Let:

BLAIR WEST

11.13.2014

Estimate Type: PROG

Phone:

(712)252-2766

Escrow Agent:

 

Surety Co:

LIBERTY MUTUAL INSURANCE COMPANY

SIOUX CITY  IA  51105-2048

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.30.2015

Date Project Completion:

Counties

WASHINGTON

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22454  000 STP-91-7(109) 091 221.04 229.98 GRAD CULV SEED BR GDRL
BIT

Vendor ID: 3245   KNIFE RIVER MIDWEST(KNIFE RIVER CORP)Contract ID:

Est Number:

2454X          

0011 Pay Period End Date: 12.12.2015

Estimate Summary to Contractor Page:   1 of 9

Nebraska Department of Roads Date: 12.17.2015

$4,000,012.49

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,633,733.37 $3,443,001.38 $190,731.99
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,633,733.37 $3,443,001.38 $190,731.99
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,633,733.37 $3,443,001.38 $190,731.99

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$3,633,733.37 $3,443,001.38 $190,731.99

$.00 $.00 $.00

91%

% Time Comp

% Dollar Comp

93%

$3,930,283.72

12.15.2015 12.15.2015

12.16.2015

Jacobs, Micky

Bartos, Steve

Lech, Marvin (Marv)

Project Manager District Engineer

Construction Engineer

12.16.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 12.16.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      6,000.00 1.000 6,000.00

1.000 6,000.00

0.765 4,590.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.500 2,000.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1102.00      6.00 3,161.000 18,966.00

3,161.000 18,966.00

68.067 408.40

68.067 408.40

0003

SY  REMOVE ASPHALT SURFACE
0003 

7017.00      2.50 2,052.000 5,130.00

2,052.000 5,130.00

2,395.000 5,987.50

0.000 0.00

0004

LF  REMOVE GUARDRAIL
0004 

L006.00      300.00 16.000 4,800.00

16.000 4,800.00

0.000 0.00

0.000 0.00

0005

ACRECOVER CROP SEEDING
0005 

L019.13      1.25 2,625.000 3,281.25

2,625.000 3,281.25

1,173.001 1,466.26

78.556 98.20

0006

SY  EROSION CONTROL, CLASS 1D
0006 

L022.11      2.35 1,596.000 3,750.60

1,596.000 3,750.60

641.000 1,506.35

0.000 0.00

0007

LF  FABRIC SILT FENCE-LOW POROSITY
0007 

Contracted 45,927.85

Current 45,927.85

In place 17,958.51

This Estimate 2,506.60

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      3,500.00 1.000 3,500.00

1.000 3,500.00

0.445 1,557.50

0.000 0.00

0008

LS  MOBILIZATION
0008 

4024.73      3,750.00 1.000 3,750.00

1.000 3,750.00

1.000 3,750.00

0.000 0.00

0009

EACHCONCRETE FLUME, TYPE IV
0009 

4050.01      12.00 30.000 360.00

30.000 360.00

30.000 360.00

0.000 0.00

0010

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0010 

4310.15      300.00 1.000 300.00

1.000 300.00

1.000 300.00

0.000 0.00

0011

EACH15" FLARED-END SECTION
0011 

P300.18      28.50 86.000 2,451.00

86.000 2,451.00

86.000 2,451.00

0.000 0.00

0012

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0012 

P369.18      120.00 20.000 2,400.00

20.000 2,400.00

20.000 2,400.00

0.000 0.00

0013

LF  18" SLOTTED CULVERT PIPE, TYPE 3,4 OR 5
0013 

P402.15      40.00 71.000 2,840.00

71.000 2,840.00

71.000 2,840.00

0.000 0.00

0014

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0014 

Contracted 15,601.00

Current 15,601.00

In place 13,658.50

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      500.00 1.000 500.00

1.000 500.00

1.000 500.00

0.000 0.00

0015

LS  MOBILIZATION
0015 

L001.02      645.00 16.000 10,320.00

16.000 10,320.00

22.000 14,190.00

0.000 0.00

0016

ACRESEEDING, TYPE B
0016 

L032.80      1,720.00 24.000 41,280.00

24.000 41,280.00

33.000 56,760.00

0.000 0.00

0017

TON HYDROMULCH
0017 

Contracted 52,100.00

Current 52,100.00

In place 71,450.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STATION 365+61

0030.60      9,000.00 1.000 9,000.00

1.000 9,000.00

1.000 9,000.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

6004.98      250.00 85.000 21,250.00

85.000 21,250.00

85.000 21,250.00

0.000 0.00

0019

LF  ASPHALT PLUG JOINT SYSTEM
0019 

6007.22      150.00 100.000 15,000.00

100.000 15,000.00

7.793 1,168.95

0.000 0.00

0020

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0020 

6007.23      300.00 5.000 1,500.00

5.000 1,500.00

0.000 0.00

0.000 0.00

0021

SY  BRIDGE DECK REPAIR, FULL DEPTH
0021 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6030.00      12,000.00 1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

1.000 12,000.00

0022

EACHPREPARATION OF BRIDGE AT STATION

365+61.00

0022 

6131.23      5.00 1,935.000 9,675.00

1,935.000 9,675.00

1,935.000 9,675.00

0.000 0.00

0023

SF  PENETRATING CONCRETE SEALER
0023 

6433.00      28,000.00 1.000 28,000.00

1.000 28,000.00

1.000 28,000.00

0.000 0.00

0024

LS  PAINTING PILES AND MISCELLANEOUS STEEL
0024 

Contracted 96,425.00

Current 96,425.00

In place 81,093.95

This Estimate 12,000.00

GROUP 6 BRIDGE AT STATION 365+61

GROUP 7 GUARDRAIL

0030.70      2,200.00 1.000 2,200.00

1.000 2,200.00

1.000 2,200.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

7011.20      23.00 1,150.000 26,450.00

1,150.000 26,450.00

1,150.000 26,450.00

0.000 0.00

0026

LF  W-BEAM GUARDRAIL
0026 

7015.00      24.00 587.000 14,088.00

587.000 14,088.00

587.000 14,088.00

0.000 0.00

0027

LF  CABLE GUARDRAIL
0027 

7020.00      2,200.00 4.000 8,800.00

4.000 8,800.00

4.000 8,800.00

4.000 8,800.00

0028

EACHBRIDGE APPROACH SECTIONS
0028 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7023.00      4,000.00 4.000 16,000.00

4.000 16,000.00

4.000 16,000.00

0.000 0.00

0029

EACHTERMINAL ANCHORAGE SECTIONS
0029 

7024.25      2,300.00 5.000 11,500.00

5.000 11,500.00

5.000 11,500.00

1.000 2,300.00

0030

EACHGUARDRAIL END TREATMENT, TYPE I
0030 

7024.27      2,100.00 3.000 6,300.00

3.000 6,300.00

3.000 6,300.00

3.000 6,300.00

0031

EACHGUARDRAIL END TREATMENT, TYPE II
0031 

Contracted 85,338.00

Current 85,338.00

In place 85,338.00

This Estimate 17,400.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.00 1,410.000 9,870.00

1,410.000 9,870.00

1,402.910 9,820.37

0.000 0.00

0032

STA OVERLAY BROKEN LINES
0032 

0002.60      7.00 2,820.000 19,740.00

2,820.000 19,740.00

2,910.950 20,376.65

0.000 0.00

0033

STA OVERLAY SOLID LINES
0033 

0030.90      233,127.00 1.000 233,127.00

1.000 233,127.00

1.000 233,127.00

0.000 0.00

0034

LS  MOBILIZATION
0034 

1020.03      15.00 135.000 2,025.00

135.000 2,025.00

142.000 2,130.00

0.000 0.00

0035

EACHDELINEATOR,  TYPE III
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.20      30.00 46.000 1,380.00

46.000 1,380.00

72.000 2,160.00

0.000 0.00

0036

EACHINSTALL CHEVRONS
0036 

2001.03      45.00 275.000 12,375.00

275.000 12,375.00

124.940 5,622.30

0.000 0.00

0037

TON GRAVEL SURFACE COURSE
0037 

2021.00      50.00 28.000 1,400.00

28.000 1,400.00

30.000 1,500.00

0.000 0.00

0038

EACHMAILBOX POST
0038 

6133.00      19.24 766.000 14,737.84

766.000 14,737.84

766.000 14,737.84

766.000 14,737.84

0039

SY  MEMBRANE WATERPROOFING
0039 

7521.24      25.00 72.000 1,800.00

72.000 1,800.00

72.000 1,800.00

72.000 1,800.00

0040

LF  24" WHITE PREFORMED PAVEMENT MARKING
0040 

7530.44      1,350.00 2.000 2,700.00

2.000 2,700.00

2.000 2,700.00

0.000 0.00

0041

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0041 

Contracted 299,154.84

Current 299,154.84

In place 293,974.16

This Estimate 16,537.84

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMIMOUS

8022.15      1.21 500.000 605.00

500.000 605.00

122.390 148.09

0.000 0.00

0042

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0063 

Contracted 605.00

Current 605.00

In place 148.09

This Estimate 0.00

GROUP 9 BITUMIMOUS

GROUP 9 BITUMINOUS

8022.20      1.21 40,410.000 48,896.10

40,410.000 48,896.10

40,390.574 48,872.59

0.000 0.00

0043

EACHHYDRATED LIME/WARM MIX ASPHALT
0042 

8060.05      2,000.00 2.000 4,000.00

2.000 4,000.00

4.000 8,000.00

0.000 0.00

0044

EACHGRANULAR SUBDRAIN
0043 

Contracted 52,896.10

Current 52,896.10

In place 56,872.59

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 9 BITUMIMOUS

9002.10      32.75 500.000 16,375.00

500.000 16,375.00

159.560 5,225.60

0.000 0.00

0045

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0064 

Contracted 16,375.00

Current 16,375.00

In place 5,225.60

This Estimate 0.00

GROUP 9 BITUMIMOUS

GROUP 9 BITUMINOUS

9005.75      32.75 40,110.000 1,313,602.50

40,110.000 1,313,602.50

40,390.574 1,322,791.31

0.000 0.00

0046

TON ASPHALTIC CONCRETE, TYPE SPR
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9009.00      1.50 11,697.000 17,545.50

11,697.000 17,545.50

12,980.725 19,471.09

1,227.725 1,841.59

0047

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0045 

9010.50      60.66 300.000 18,198.00

300.000 18,198.00

643.546 39,037.50

0.000 0.00

0048

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0046 

Contracted 1,349,346.00

Current 1,349,346.00

In place 1,381,299.90

This Estimate 1,841.59

GROUP 9 BITUMINOUS

GROUP 9 BITUMIMOUS

9020.95      701.40 17.000 11,923.80

17.000 11,923.80

3.234 2,268.33

0.000 0.00

0049

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0065 

Contracted 11,923.80

Current 11,923.80

In place 2,268.33

This Estimate 0.00

GROUP 9 BITUMIMOUS

GROUP 9 BITUMINOUS

9021.13      701.40 1,373.940 963,681.52

1,373.940 963,681.52

1,016.794 713,179.31

0.000 0.00

0050

TON PERFORMANCE GRADED BINDER (64-34)
0047 

9030.00      11.64 361.000 4,202.04

361.000 4,202.04

321.000 3,736.44

0.000 0.00

0051

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0048 

9034.00      4.75 2,184.000 10,374.00

2,184.000 10,374.00

1,475.648 7,009.33

1,163.648 5,527.33

0052

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0049 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9053.00      1.63 32,880.000 53,594.40

32,880.000 53,594.40

26,450.000 43,113.50

0.000 0.00

0053

GAL TACK COAT
0050 

9053.20      6.00 25.000 150.00

25.000 150.00

62.000 372.00

0.000 0.00

0054

GAL FOG SEAL
0051 

9111.00      30.00 224.000 6,720.00

224.000 6,720.00

0.000 0.00

0.000 0.00

0055

MGALWATER
0052 

9170.00      84.00 860.726 72,300.98

860.726 72,300.98

851.546 71,529.87

0.000 0.00

0056

STA EARTH SHOULDER CONSTRUCTION
0053 

9173.15      64.34 886.460 57,034.84

886.460 57,034.84

785.190 50,519.13

-23.660 -1,522.28

0057

STA TRENCHED WIDENING
0054 

9173.20      8.00 289.000 2,312.00

289.000 2,312.00

528.000 4,224.00

528.000 4,224.00

0058

SY  SUBGRADE PREPARATION
0055 

9179.23      706.64 469.446 331,729.32

469.446 331,729.32

415.502 293,610.33

0.000 0.00

0059

STA COLD MILLING, CLASS 3
0056 

9179.35      2.82 9,513.000 26,826.66

9,513.000 26,826.66

9,746.241 27,484.40

2,519.916 7,106.16

0060

SY  COLD MILLING, CLASS 5
0057 

9179.43      132.18 56.350 7,448.34

56.350 7,448.34

62.045 8,201.11

0.000 0.00

0061

STA COLD MILLING, CLASS 3

TYPE A

0058 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9185.85      4.00 881.740 3,526.96

881.740 3,526.96

827.810 3,311.24

4.660 18.64

0062

STA RUMBLE STRIPS, ASPHALT 8"
0059 

9188.50      34.53 2,569.000 88,707.57

2,569.000 88,707.57

1,947.412 67,244.14

397.031 13,709.48

0063

SY  SURFACING UNDER GUARDRAIL
0060 

Contracted 1,628,608.63

Current 1,628,608.63

In place 1,293,534.80

This Estimate 29,063.33

GROUP 9 BITUMINOUS

GROUP 9 BITUMIMOUS

9300.37      1.00 850.000 850.00

850.000 850.00

422.580 422.58

22.580 22.58

0064

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0066 

Contracted 850.00

Current 850.00

In place 422.58

This Estimate 22.58

GROUP 9 BITUMIMOUS

GROUP 9 BITUMINOUS

9300.38      1.00 68,697.000 68,697.00

68,697.000 68,697.00

116,126.560 116,126.56

46,126.560 46,126.56

0065

EACHRAP INCENTIVE PAYMENT
0061 

9300.52      1,780.00 1.000 1,780.00

1.000 1,780.00

1.000 1,780.00

0.500 890.00

0066

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0062 

9300.56      1.10814 0.000 0.00

41,100.000 45,544.55

41,100.000 45,544.55

41,100.000 45,544.55

4001

TON SUPERPAVE QUALITY INCENTIVE
4001 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.35      1.36895 0.000 0.00

12,974.500 17,761.44

12,974.500 17,761.44

12,974.500 17,761.44

4002

TON INCENTIVE

Asphalt Smoothness

4002 

Contracted 70,477.00

Current 133,783.00

In place 181,212.55

This Estimate 110,322.55

GROUP 9 BITUMINOUS

GROUP 9 BITUMIMOUS

9300.43      -500.00 0.000 0.00

8.000 -4,000.00

8.000 -4,000.00

0.000 0.00

4003

DAY LIQUIDATED DAMAGES

See Section 304.03 Para. 4 (2) (i)

4003 

Contracted 0.00

Current -4,000.00

In place -4,000.00

This Estimate 0.00

GROUP 9 BITUMIMOUS

GROUP 9 BITUMINOUS

9300.32      10,422.77 0.000 0.00

1.000 10,422.77

0.000 0.00

0.000 0.00

4004

LS  INCENTIVE PAYMENT FOR

Smoothness - Binder

4004 

Contracted 0.00

Current 10,422.77

In place 0.00

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 14,510.000 7,255.00

14,510.000 7,255.00

9,217.000 4,608.50

-361.000 -180.50

0067

BDAYBARRICADE, TYPE II
0067 

0001.10      2.00 704.000 1,408.00

704.000 1,408.00

3,280.000 6,560.00

84.000 168.00

0068

BDAYBARRICADE, TYPE III
0068 
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Est Number:
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Nebraska Department of Roads Date: 12.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.75      1.00 1,120.000 1,120.00

1,120.000 1,120.00

567.000 567.00

0.000 0.00

0069

EACHTEMPORARY SIGN DAY
0069 

0001.90      0.50 9,245.000 4,622.50

9,245.000 4,622.50

14,597.000 7,298.50

0.000 0.00

0070

EACHSIGN DAY
0070 

0002.28      0.50 4,200.000 2,100.00

4,200.000 2,100.00

3,964.000 1,982.00

0.000 0.00

0071

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0071 

0002.30      0.50 1,300.000 650.00

1,300.000 650.00

791.000 395.50

0.000 0.00

0072

LF  PAVEMENT MARKING REMOVAL
0072 

0002.44      0.89 4,200.000 3,738.00

4,200.000 3,738.00

4,882.000 4,344.98

0.000 0.00

0073

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0073 

0002.47      0.01 4,200.000 42.00

4,200.000 42.00

1,433.000 14.33

0.000 0.00

0074

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0074 

0003.10      410.00 150.000 61,500.00

150.000 61,500.00

120.000 49,200.00

0.000 0.00

0075

DAY FLAGGING
0075 

0003.20      510.00 70.000 35,700.00

70.000 35,700.00

49.000 24,990.00

0.000 0.00

0076

DAY FURNISHING AND OPERATING PILOT VEHICLE
0076 

0003.50      17.00 525.000 8,925.00

525.000 8,925.00

525.000 8,925.00

0.000 0.00

0077

LF  CONCRETE PROTECTION BARRIER
0077 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.56      17.00 525.000 8,925.00

525.000 8,925.00

525.000 8,925.00

0.000 0.00

0078

LF  RELOCATE CONCRETE PROTECTION BARRIER
0078 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

4.000 1,600.00

0.000 0.00

0079

EACHTEMPORARY RUMBLE STRIP
0079 

0003.74      7,500.00 1.000 7,500.00

1.000 7,500.00

1.000 7,500.00

0.000 0.00

0080

EACHTEMPORARY TRAFFIC SIGNAL
0080 

0005.10      75.00 146.000 10,950.00

146.000 10,950.00

137.000 10,275.00

14.000 1,050.00

0081

DAY TRAFFIC CONTROL MANAGEMENT
0081 

0010.04      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0082

EACHFIELD OFFICE
0082 

0020.00      2.00 500.000 1,000.00

500.000 1,000.00

0.000 0.00

0.000 0.00

0083

HOURTRAINING
0083 

0030.00      9,450.00 1.000 9,450.00

1.000 9,450.00

1.000 9,450.00

0.000 0.00

0084

LS  MOBILIZATION
0084 

9110.01      100.00 70.000 7,000.00

70.000 7,000.00

0.000 0.00

0.000 0.00

0085

HOURRENTAL OF LOADER, FULLY OPERATED
0085 

9110.02      120.00 50.000 6,000.00

50.000 6,000.00

0.000 0.00

0.000 0.00

0086

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0086 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.03      70.00 70.000 4,900.00

70.000 4,900.00

0.000 0.00

0.000 0.00

0087

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0087 

9110.07      125.00 70.000 8,750.00

70.000 8,750.00

0.000 0.00

0.000 0.00

0088

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0088 

9110.27      150.00 20.000 3,000.00

20.000 3,000.00

0.000 0.00

0.000 0.00

0089

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0089 

L022.90      2.40 300.000 720.00

300.000 720.00

0.000 0.00

0.000 0.00

0090

LF  TEMPORARY SILT FENCE
0090 

L860.50      5,800.00 1.000 5,800.00

1.000 5,800.00

0.800 4,640.00

0.000 0.00

0091

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0091 

Contracted 204,655.50

Current 204,655.50

In place 153,275.81

This Estimate 1,037.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,930,283.72

Current 4,000,012.49

In place 3,633,733.37

This Estimate 190,731.99




